Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30259 Carrollton Basin No. 18
Submitted By: Gregory Plaisance
Submission Date: 1/14//2025
Time Period Covered: 1/13/2025-1/24/2025

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
1/13/2025-1/17/2025	3100 Pine	8” Sewer Main	HRC
1/13/2025-1/15/2025	3900 Hollygrove	Roadway Restoration	HRC
1/14/2025	1000 Broadway	8” PCCP	BEF
1/14/2025-1/15/2025	1900 Fern	8” Sewer PR	HRC
1/14/2025-1/15/2025	4000 Eagle	10” Sewer PR	EFT
1/15/2025-1/24/2025	900 Broadway	24” Sewer Main	HRC
1/15/2025-1/21/2025	1000 Broadway	Form Curb and ADA Ramps	BEF
1/20/2025-1/22/2025	3100 Pine	SHCs	HRC
1/22/2025	1000 Broadway	Pour Curb & ADA Ramps	BEF
1/20/2025-1/24/2025	9100 Palmetto	8” Sewer Main	HRC