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Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


Lakeview 
Districts: 
 A & D 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


CBD/FQ 
Districts: 


B & C 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


Gentilly 
Districts: 


D & E 
 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


Gentilly 
Districts: 


D & E 
(continued) 


 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


Uptown 
Districts: 
A & B 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


Mid-City 
Districts: 


A, B, C, D 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-3


Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960 12/06/04A 03/11/05A 06/17/05A 01/17/06P 


3961 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964 04/25/05A 06/10/05A 12/03/05P 08/18/06A 


3965 06/20/05A 07/29/05A 11/23/05P 08/18/06A 


3967 08/15/05A 11/21/05P 01/30/06P 04/12/06P 


3968 08/22/05A 12/26/05P 03/06/06P 08/18/06A 


3969 08/17/09P 11/02/09P 12/22/09P 02/12/10P 


3970 08/17/09P 11/12/09P 01/11/10P 03/14/10P 


3971 08/17/09P 11/02/09P 12/22/09P 02/12/10P 


3972 11/15/05P 02/10/06P 04/11/06P 06/12/06P 
3647 


W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 04/14/09P 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3709 TBD TBD TBD TBD 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 08/17/09P 11/02/09P 12/22/09P 02/12/10P 


3975 12/17/05P 03/04/06P 04/23/06P 06/14/06P 


Ninth Ward 
Districts: 
C, D, E 


 


3647 
W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3976 N/A* N/A* N/A* N/A* 


3977 N/A* N/A* N/A* N/A* 


3978 TBD TBD TBD TBD 


3979 TBD TBD TBD TBD 


3980 TBD TBD TBD TBD 


Ninth Ward 
Districts: 
C, D, E 


(continued) 


3981 TBD TBD TBD TBD 


3973 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3990 N/A* N/A* N/A* N/A* 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/26/09P 


3992 TBD TBD TBD TBD 


3993 TBD TBD TBD TBD 


Carrollton 
Districts: 


A & B 
 


3994 TBD TBD TBD TBD 


3708 2/23/09A 3/27/09A 7/18/09P 09/19/09P New Orleans 
East District:  


E 3710 TBD TBD TBD TBD 
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Table A-1b 
Summary of Individual Capacity Construction Contracts 


 
  Construction Dates 


Phase 1 Contract No. Start 33% 
Completion 


66% 
Completion End 


3801 04/14/03A 05/30/03A 06/20/03A 04/08/04A 


3819 04/11/05A 07/22/05A 08/19/05A 08/19/08A 


3829 12/17/05P 07/14/06P 12/11/06P 04/10/07P 


3849 07/26/04A 10/08/04A 01/07/05A 09/03/05A 


3859 12/06/04A 03/14/05A 05/13/05A 08/05/05A 


3866 02/09/05A 07/13/05A 08/08/05A 07/14/08A 


3867 05/13/05A 08/09/05A 10/19/05P 08/18/06A 


3868 05/13/05A 08/09/05A 10/09/05P 08/18/06A 


3870 06/13/05A 09/29/05P 12/13/05P 01/24/06P 


 
Districts: 


A, B, C, D, E 


3871 TBD TBD TBD TBD 


Notes:  The dates listed in Tables A-1a & A-1b reflect the dates provided in the detailed contract descriptions on the 
following pages.  The start date is the notice to proceed date.  The end date is the date of final construction 
completion.  The “Projected” (P) dates reflect those provided in the letter to EPA projecting the start date and 
subsequent milestone completion dates.  The “Actual” (A) dates reflect those which have actually occurred.  Dates 
indicated as “TBD” are to be determined.  Dates in italics have changed from the previous report. 
 
* The bid award for the following contracts, which were disrupted by Hurricane Katrina, were cancelled by the 
Board during the first quarter of 2009; this work will be included in future construction contracts: 
 


– Contract No. 3976, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3977, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3990, Carrollton Area Sewer Rehabilitation – Point Repair No. 1 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-6


Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900   Contract Name:  East Lakeview Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


 
The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Cleaning and                         


CCTV Inspection  
                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903  Contract Name:  East Lakeview     
    Rehabilitation Phase 2 Pipe Repair No. 1 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
The contract was completed and was granted final acceptance on July 25, 2001 (Resolution No. 
R-160-2001). 
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Service Area:  Lakeview                                              Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation Phase 1 Pipe Lining 
and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Sewer   


Rehabilitation Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Sewer   


Rehabilitation No. 1 Pipe Lining and 
Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was completed and was granted final acceptance on May 17, 2000 (Resolution No. 
R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview  
(Formerly Contract No. 3907)                       Manhole Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Rehabilitation Phase 2 Pipe Repairs and    
Replacement No. 2  


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910)                            Sewer Rehabilitation Phase 2 Pipe Lining                
                                                                                       and Repairs 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
The contract was completed and was granted final acceptance on October 10, 2001 (Resolution 
No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation Phase 1 Point Repair 
 
                                                                                                      
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-006-2002). 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-18


Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was completed and was granted final acceptance on January 15, 2003 (Resolution 
No. R-012-2003). 
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Service Area:  Central Business District/                     Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
This contract was completed and was granted final acceptance on March 20, 2002 (Resolution 
No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation Phase 2 Point Repair and                             
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation Phase 2 Pipe Lining       
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
The contract was completed and was granted final acceptance on October 19, 2005 (Resolution 
No. R-220-2005). 
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Service Area:  Central Business District/     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation Phase 2 Manhole  
 Rehabilitation                                                                       
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  Central Business  
Contract Number:  3636     District Sewer/Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
The contract was completed and was granted final acceptance on March 21, 2007 (Resolution 
No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
The contract was completed and was granted final acceptance on April 16, 2003 (Resolution No. 
R-061-2003). 
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Service Area:  Gentilly                                                 Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                      


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Pipe Repair 


and Lining Contract No. 1 
     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was completed and was granted final acceptance on February 18, 2004 (Resolution 
No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation Pipe Lining and Repairs No. 2 


  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
The contract was completed and was granted final acceptance on October 15, 2003 (Resolution 
No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   
                                                                       Manhole Rehabilitation No. 1   
 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  
                                                                        Manhole Rehabilitation No. 2  
 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-166-2004). 
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Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Follow-Up 


Pipe Lining and Repair No. 2   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-139-2004). 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-36


Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936   Contract Name:  Gentilly Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Follow-up Full 


Line Replacement  
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
The contract was completed and was granted final acceptance on June 20, 2007 (Resolution No. 
R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer 
    Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                          


Rehabilitation Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-202-2004). 
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Service Area:  Uptown                                       Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
The contract was completed and was granted final acceptance on January 17, 2007 (Resolution 
No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
The contract was completed and was granted final acceptance on December 20, 2006 (Resolution 
No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-109-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-51


Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Manhole Rehabilitation No. 1   
 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation - Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-043-2005). 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-54


Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
The contract was completed and was granted final acceptance on June 21, 2006 (Resolution No. 
R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation - Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
The contract was completed and was granted final acceptance on June 15, 2005 (Resolution No. 
R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
Note:  Dates in italics have changed from the previous report. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
The contract was completed and was granted final acceptance on May 16, 2007 (Resolution No. 
R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was completed and was granted final acceptance on September 19, 2007 
(Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-116-2006).                                                                                
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:             
 66% Completion Date:         01/30/06  66% Completion Date:         
 End Date:                               04/12/06  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-122-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                             
 33% Completion Date:       11/02/09  33% Completion Date:           
 66% Completion Date:       12/22/09   66% Completion Date:           
 End Date:                              02/12/10  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-057-2009).
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date:  
 33% Completion Date:          11/12/09 33% Completion Date:           
 66% Completion Date:          01/11/10 66% Completion Date:           
 End Date:  03/14/10 End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-058-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date:  
 33% Completion Date: 11/02/09       33% Completion Date:           
 66% Completion Date:          12/22/09 66% Completion Date:           
 End Date:                                02/12/10 End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-059-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3972 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 14 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by North Carrollton Avenue, Moss Street, Jefferson Davis Parkway, 
Lafitte Avenue, North Claiborne, and Conti Street.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03           
 Start Final Design:  12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05        
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/15/05  Start Date:  
 33% Completion Date:          02/10/06 33% Completion Date:           
 66% Completion Date:          04/11/06 66% Completion Date:           
 End Date:                                06/12/06              End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:      
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 44A of the 
ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3709                                             Contract Name:  Mid-City CCTV and 
(Formerly Contract No. 3991)                                       Repair  
     
  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by 
City Park Avenue, Pontchartrain Boulevard, Interstate 10, Claiborne Avenue, Esplanade Avenue, 
Elysian Fields Avenue, and Florida Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03          
 Start Final Design:  02/11/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05        
 Bid Opening Date:   
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date:  
 33% Completion Date:           33% Completion Date:           
 66% Completion Date:  66% Completion Date:           
 End Date:  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Ninth Ward 
Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. Bernard 
Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-044-2005). 
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Service Area:  Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:             
 33% Completion Date:     11/02/09 33% Completion Date:   
 66% Completion Date:       12/22/09 66% Completion Date:   
 End Date:                   02/12/10 End Date:  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-060-2009). 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3975                         Contract Name: Ninth Ward Area  
    Sewer Rehabilitation - Point Repair No. 2 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/11/05 
 Bid Opening Date: 06/17/05 
 Contract Award Date:           07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/17/05    Start Date:  
 33% Completion Date:         03/04/06  33% Completion Date:           
 66% Completion Date:         04/23/06  66% Completion Date:           
 End Date:                               06/14/06  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-77


Service Area:  Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Ninth Ward Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Ninth Ward Basin, identified in Paragraph 44A of the 
ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3976                         Contract Name: Ninth Ward Area  
    Sewer Rehabilitation - Point Repair No. 3 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05   
 Contract Award Date:           08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              N/A     Start Date: N/A 
 33% Completion Date:          N/A 33% Completion Date:                N/A 
 66% Completion Date: N/A 66% Completion Date:                N/A 
 End Date: N/A End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-042-2009). 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3977                         Contract Name: Ninth Ward Area  
    Sewer Rehabilitation - Point Repair No. 4 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05  
 Contract Award Date:           08/17/05     


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                      N/A    Start Date: N/A 
 33% Completion Date:          N/A 33% Completion Date:                N/A 
 66% Completion Date: N/A 66% Completion Date:                N/A 
 End Date: N/A End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-043-2009). 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3978                         Contract Name:  Ninth Ward Area  
    Sewer Rehabilitation - Point Repair No. 5 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date:  
 33% Completion Date:           33% Completion Date:           
 66% Completion Date:  66% Completion Date:           
 End Date:  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3979                         Contract Name:  Ninth Ward Area  
    Sewer Rehabilitation - Point Repair No. 6 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian Fields 
Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date:  
 33% Completion Date:           33% Completion Date:           
 66% Completion Date:  66% Completion Date:           
 End Date:  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3980                         Contract Name:  Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 1 
      
  
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The work generally consists of sewer main line replacement and replacements of associated 
service connections and laterals; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                03/17/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date:  
 33% Completion Date:           33% Completion Date:           
 66% Completion Date:  66% Completion Date:           
 End Date:  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3981                         Contract Name:  Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The proposed work generally consists of sewer main line replacement and replacements of 
associated service connections and laterals; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Ninth Ward Basin of Orleans Parish.  The project work area is bounded 
by Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. 
Bernard Parish Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                03/17/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date:  
 33% Completion Date:           33% Completion Date:           
 66% Completion Date:  66% Completion Date:           
 End Date:  End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-123-2006). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3990 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 1 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Leake Avenue, Walnut Street, and 
Hurst Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          01/05/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 05/11/05        
 Bid Opening Date:                  06/17/05 
 Contract Award Date: 07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            N/A       Start Date:                                    N/A 
 33% Completion Date:                N/A        33% Completion Date:                N/A 
 66% Completion Date:            N/A          66% Completion Date:                N/A 
 End Date:                                      N/A          End Date:           N/A 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
The contract was cancelled on February 18, 2009 (R-041-2009). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:      
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 44A of the 
ongoing Modified Consent Decree negotiations as November 15, 2008. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3992 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 2 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Claiborne Avenue, Nashville 
Avenue, Tonti Street, Octavia Street, York Street, Salcedo Street, Fontainebleau Drive, and 
Versailles Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          02/09/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/08/05 
 Bid Opening Date:                  07/15/05 
 Contract Award Date: 08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                                  Start Date:  
 33% Completion Date:                                  33% Completion Date:              
 66% Completion Date:                                 66% Completion Date:           
 End Date:                                                           End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3993 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 3 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Martin Luther King Jr. Boulevard, 
Earhart Boulevard, Broadway Street, Fontainebleau Drive, and Vendome Place. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                03/10/05   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/06/05 
 Bid Opening Date:               08/19/05      
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                                  Start Date:  
 33% Completion Date:                                  33% Completion Date:              
 66% Completion Date:                                 66% Completion Date:           
 End Date:                                                           End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3994 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 4 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacement of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and material.  The project is generally located 
in the Carrollton Basin of Orleans Parish.  The project work area is bounded by Airline Highway 
to the north, Eagle Street to the east, Earhart Boulevard to the south, and Monticello Avenue to 
the west. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                04/11/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            08/10/05 
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                                  Start Date:  
 33% Completion Date:                                  33% Completion Date:              
 66% Completion Date:                                 66% Completion Date:           
 End Date:                                                           End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708 Contract Name:  Manhole Repair No. 1 
                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:           
 End Date:                             09/19/09  End Date:      
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3710 Contract Name:  Cleaning, CCTV and 
(Formerly Contract No. 3707)   Repair 
                                                                                                                                  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the New Orleans East Basin of Orleans Parish.  The project work area is 
bounded by Leake Avenue, Monticello Avenue, the Jefferson Parish/Orleans Parish line, City 
Park Avenue, Claiborne Avenue, Esplanade Avenue, Interstate 10, Florida Avenue, Chef 
Menteur Highway, the Inner Harbor Navigational Canal, the Mississippi River, the Mississippi 
River Gulf Outlet (MRGUO), Industrial Parkway, Chef Menteur Pass, and the St. 
Bernard/Orleans Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design:   02/11/05            
 Start Final Design:          02/11/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 08/10/05        
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                                  Start Date:  
 33% Completion Date:                                  33% Completion Date:              
 66% Completion Date:                                 66% Completion Date:           
 End Date:                                                           End Date:      
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-144-2008). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-94


Service Area: Phase 1 Council Districts:  E 
Contract Number:  3829   Contract Name:  Force Main in Read 


Boulevard from Dwyer Road to 
Almonaster Avenue, Force Main in Old 
Gentilly Road from SPS McCoy to Read 
Boulevard, and Force Main in Michoud 
Boulevard from Willowbrook Drive to 
Chef Menteur Highway    


 
 
Original Contract Duration (calendar days):  480 
 
Description of Work: 
The work generally consists of installing sewer force mains and associated connections.  The 
work includes temporary and final street restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is located on the east bank of Orleans 
Parish.  
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    05/11/05  
 Bid Opening Date:       06/24/05  
 Contract Award Date:    07/20/05  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            12/17/05  Start Date:   
 33% Completion Date:       07/14/06  33% Completion Date:     
 66% Completion Date:   12/11/06  66% Completion Date:    
 End Date:                              04/10/07  End Date:    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  Gravity Sewer Inter-


Connections − East Bank    
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
The contract was completed and was granted final acceptance on August 16, 2006 (Resolution 
No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1   
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-145-2008). 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-98


Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-115-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-100


Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          
 66% Completion Date:         12/13/05 66% Completion Date:  
 End Date:                               01/24/06 End Date:     
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3871 Contract Name:  East Bank Pump 
(Formerly Contract No. 3869)                                   Stations Physical Improvements No. 5 


    
 
Original Contract Duration (calendar days):  240 
 
Description of Work:   
The work generally consists of rehabilitation of six (6) wet wells and installation of emergency 
discharge connections on five (5) sanitary sewerage pump stations. The work includes 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is located on the east bank of Orleans Parish.  
 
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 05/07/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              08/10/05    
 Bid Opening Date:   
 Contract Award Date:            


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          Start Date:                         
 33% Completion Date:     33% Completion Date:          
 66% Completion Date:    66% Completion Date:  
 End Date:                          End Date:     
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 








 
 
 


Appendix B 
 


Supplemental Environmental Project 
 
 
 
 
No report for Appendix B, Supplemental Environmental Project (SEP), this 
reporting period. 
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CROSS CONNECTION LEGEND 


INSPECTED Examined by Board Personnel; results noted on the “RETAINED 
CROSS CONNECTIONS REPORT” form. 


SECURITY 
INTACT 


Measures found in place to prevent unauthorized operation of a 
retained cross connection. 


N/A Not Applicable 


* 
Cross Connections 149A and 149B constitute one Retained Cross 
Connection on the 48 inch sewer force main at General DeGaulle 
and Holiday. 
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1st Quarter 2009 
RETAINED CROSS CONNECTIONS 


INSPECTIONS 
 


 


No. LOCATION 
TYPE OF 
ACTION 
TAKEN 


NOTES 


01 R.S. Palmyra and S. Broad Permanently 
Sealed Prior Quarter 


02 SPS 15 Discharge Chamber Inspected Security Intact 


03 Palmyra and Jeff Davis Permanently 
Sealed Prior Quarter 


07 Orleans and N. Solomon Permanently 
Sealed Prior Quarter 


09 Palmyra and S. Carrollton Permanently 
Sealed Prior Quarter 


16 Clara and Nashville Permanently 
Sealed Prior Quarter 


24 West side of Lowerline at Cohn Permanently 
Sealed Prior Quarter 


37 SPS 14 yard above ground Inspected Security Intact 


42 Third and Clara Permanently 
Sealed Prior Quarter 
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48 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


49 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


51 Broad Canal at Toulouse Permanently 
Sealed Prior Quarter 


55 Annette and Florida Ave. Inspected Security Intact 


61 N. Villere at Alvar Permanently 
Sealed Prior Quarter 


63 Jourdan and St. Claude Inspected Security Intact 


66 Diana and Vallette Inspected Security Intact 


67 St. Claude at St. Ferdinand N/A Not a Cross Connection 
Drain to Drain 


72 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


73 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


74 N. Tonti and Tupelo Inspected Security Intact 


75 N. Tonti and Jourdan Avenue Inspected Security Intact 
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76 
 Florida Ave. at Metropolitan Inspected  


Security Intact 


77 Florida Ave. at Elysian Fields Inspected Security Intact 


79 Florida Ave. at Paris Inspected Security Intact 


80 Paris Ave. and Prentiss Ave. Inspected Security Intact 


81 Florida at Gibson Inspected Security Intact 


85 Peoples and Abundance Permanently 
Sealed Prior Quarter 


86 
Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) 


Inspected Security Intact 


87 Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 


90 Iroquois and Chef Menteur Hwy. Permanently 
Sealed Prior Quarter 


91 Louisa and Mirabeau Inspected Security Intact 


92 Press and Mirabeau L.S. Permanently 
Sealed Prior Quarter 


115 America and Dwyer R.S. Inspected Security Intact 







SEWERAGE AND WATER BOARD  PAGE C-5 


117 Gawain and Dwyer Rd. Inspected Security Intact 


118 Cerise and Dwyer Rd. Inspected Security Intact 


119 Warren and Dwyer Rd. Inspected Security Intact 


120 Papania and Dwyer Rd. Inspected 
Found security measure broken, 


and valve closed. Security measure 
repaired and intact. 


121 Whitney and Socrates Inspected Security Intact 


122 Holiday and Herschel Inspected Security Intact 


123 Erickson and Huntlee St. Inspected Security Intact 


124 Berkley and Eton St. Inspected Security Intact 


125 Tullis and Blair Inspected Security Intact 


126 Westchester and Carlisle Inspected Security Intact 


127 Memorial Park and Garden Oaks Inspected Security Intact 


128 Florence and Donner St. Inspected Security Intact 
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129 Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 


130 Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 


131 37th and Fleur de Lis Inspected Security Intact 


132 N. Galvez near Iberville Inspected Security Intact 


133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 


134 Wilson and Dwyer Rd. Inspected Security Intact 


 
135 


 
Berg and Morrison Rd. Inspected 


 
Security Intact  


 


136 Weber and Morrison Rd. Inspected Security Intact  


   137 Burke St. and Morrison Rd. Inspected Security Intact  


 
138 


  
Lawrence and Morrison Rd. Inspected 


 
Security Intact 


  


 
139 


  
Lamb and Morrison Rd. Inspected 


 
Security Intact 


  


140 Charbonnet and N. Galvez St. Inspected Security Intact 
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141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 


142 Chicksaw and Louisa Sts. Inspected Security Intact 


143 Old Gentilly Rd. and Desire St. Inspected                      Security Intact 


147 Almonaster and N. Rocheblave 
(Westside) N/A Not a Cross Connection 


Drain to Drain 


148 Almonaster and N. Rocheblave 
(Eastside) N/A Not a Cross Connection 


Drain to Drain 


149A 
* Gen. DeGaulle and Holiday Inspected Security Intact 


149B 
* Gen. DeGaulle and Holiday Inspected Security Intact 


150 Folgers SPS Inspected Security Intact 


151 
 


Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 


 


158 Elizardi and Lawrence St. Inspected Security Intact 


170 L.S. Chef Menteur and Louisa N/A Not a Cross Connection 
Sewer to Sewer 


171 Old Spanish Trail and Alba Inspected Security Intact 
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173 Catherine St. and Gentilly St. Inspected Security Intact 


174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 


175 Alcee Fortier SPS Inspected Security Intact 


176 Michoud Behind the Station Inspected Security Intact 


178 Metropolitan and Abundance N/A Not a Cross Connection 
Sewer to Sewer 


179 Ligget and Morrison Inspected Security Intact 


180 1400 Lennox Inspected Security Intact 


181 Bullard at Midpoint Inspected Security Intact 


182 At Pumping Station (AMID) Inspected Security Intact  


183 Briarwood and Morrison Inspected Security Intact  


 
184 


 
Shorewood and Morrison Inspected 


 
Security Intact 


 


185 Willowbrook and Acadiana Inspected Security Intact 
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186 Michoud and Oak Island Apts. Inspected Security Intact 


187 City Park SPS Behind Station 
Outside Fence Inspected Security Intact 


 
189 


 
Diana and Pacific Inspected 


 
Security Intact 


 


190 Diana and Atlantic (SFM to 
River) Inspected Security Intact 


A1 
 Holiday and Patterson Inspected 


 
Security Intact 


 


A2 Huntlee and Erikson Inspected Security Intact 


A3 Eton and Berkley Inspected Security Intact 


A4 Carlisle and Westchester Inspected Security Intact 


A5 Tullis and Blair Inspected Security Intact 


B1 Douglas and Forstall (Westside) Inspected Security Intact 


B2 Douglas and Forstall (Eastside) Inspected Security Intact 


 
D5 


 
Inside Station “D” Inspected 


 
Security Intact 


 







SEWERAGE AND WATER BOARD  PAGE C-10 


 
D7 


 
Inside Station “D” Inspected  


 
Security Intact 


 


 
DSG 


 
Station “D” Sluice Gate Inspected Security Intact  


 


DPAC Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 


DZ Inside Station “D” Inspected Security Intact 


X1 France and Florida at Florida 
Canal Inspected Security Intact 


 
X2 


 
Lake Side Lake Forest near Read Inspected 


 
Security Intact 


 


X3 Crowder at Lake Forest Inspected Security Intact 


X5 Station Discharge Camber (SPS 
03) Inspected Security Intact 


X7 Shalimar and Dwyer Inspected Security Intact 


X9 Station Discharge Chamber (SPS 
08) Inspected Security Intact 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 


X12 Florida Canal and Eastside 
Industrial Canal 


Permanently 
Sealed Prior Quarter 
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X13 Alcee Fortier and Bayou Michoud Permanently 
Sealed Prior Quarter 


X14 Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 


X15 Memphis and Florida Inspected Security Intact 


X16 Simpson and Norman Canal Inspected Security Intact 


X17 Station “A” – St. Ann and Marais Inspected Security Intact 


X18      Station “A” – St. Ann and Treme Inspected Security Intact  


X19 Station “A” – St. Ann and Treme Inspected Security Intact 


X20 Station “A” – St. Ann and Treme Inspected Security Intact 
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CROSS CONNECTION SUMMARY 
 


LOCATION SUBTOTAL TOTAL 


TOTAL RETAINED CROSS CONNECTIONS  ONE HUNDRED 
TWELVE (112) 


Cross connections inspected; security measures intact. 
 


Eighty-nine (89) 
 


 


Retained cross connections inspected.  Eighty Nine (89) 


Cross connections permanently sealed (either in the 
current or a prior quarter).  These do not require 
quarterly inspection. 


 Eighteen (18) 


Connections that are DRAIN TO DRAIN.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Three (3) 


Connections that are SEWER TO SEWER.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Two (2) 


Cross Connections not inspected.  Zero (0) 


Cross Connections Operated.  Zero (0) 


Cross Connections discovered and/or sealed within a 
thirty (30) day time limit.  Zero (0) 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98  


Paragraph 10    


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98  


Paragraph 17    


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 20    


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 21    


CROSS CONNECTION: OAK 
STREET 


A   


DISCOVERY  02/11/98  02/11/98  
SEALING  03/13/98  02/22/98  
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98  


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D   


DISCOVERY  06/18/98  06/18/98  
SEALING:  07/18/98  07/17/98  
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98  


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A   


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/29/98  
NOTIFICATION OF SEALING  09/02/98  09/01/98  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


 


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/27/98  
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98  


CROSS CONNECTION: MITHRA & 
DEBORE 


D   


DISCOVERY  05/04/99 05/04/99 
SEALING:  06/03/99 05/04/99 
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99 


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A   


DISCOVERY  05/25/99 05/25/99 
SEALING:  06/24/99 06/20/99 
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99 


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E   


DISCOVERY  09/01/99 09/01/99 
SEALING:  10/01/99 09/21/99 
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99 


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D   


DISCOVERY  07/21/00 07/21/00 
SEALING:  08/20/00 07/24/00 
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00 


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D   


DISCOVERY  05/18/01 05/18/01 
SEALING:  06/17/01 05/20/01 
NOTIFICATION OF SEALING  06/17/01 05/23/01 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D   


DISCOVERY  08/17/01 08/17/01 
SEALING:  09/16/01 08/17/01 
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01 


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E   


DISCOVERY  07/08/02 07/08/02 
SEALING:  08/07/02 07/09/02 
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02 


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A   


DISCOVERY  08/21/03 08/21/03 
SEALING:  09/20/03 08/21/03 
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03 


Paragraph 25    
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION 
OF PM PROGRAM (BY SWB OR 
EPA) 
 


CITYWIDE 03/01/09  02/27/09   


Paragraph 26    
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   


COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 
 


CITYWIDE 06/24/08 03/27/08  


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


Paragraph 29    


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33    


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35    


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98 


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 


A & B 04/01/00  03/30/00 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 


A & B 04/01/03 03/27/03 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST
 


E 04/01/04 03/24/04 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05 


Paragraph 36    


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Paragraph 38    


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 


B & C 08/18/98  08/07/98  


RMAP SUBMITTED: GENTILLY D & E 09/07/99 09/07/99  
RMAP SUBMITTED: UPTOWN A & B 09/12/00 08/17/00  
RMAP SUBMITTED: MID-CITY A, B, C, D 08/21/01 08/15/01  
RMAP SUBMITTED: NINTH WARD C, D, E 08/01/02 07/30/02  
RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03  
RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  


 
 
 
RMAP SUMITTED: SOUTH SHORE 


 
 
 


E 


 
 
 


11/01/05* 


 
 
 


04/06/06 


 
 
 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40    


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 
 


E 11/29/04 11/29/04  


RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07


Paragraph 44    


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98  


BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00 


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01 


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02 


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03 


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04 


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04 


BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05 


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B 11/15/08 08/29/08  


BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


Paragraph 45    


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 


A & D 03/03/99  01/15/99  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


SET 33% / 66% DEADLINES:                     A & D        
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99  


SET 33% / 66% DEADLINES:                      A & D       
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00;
New 66%: 2/25/00 
 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99 


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99 
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66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99 


33% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 
2 Point Repairs  
 


A & D 03/01/00 02/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.) 
New 33%: 
12/15/00 New 
66%: 01/26/01        
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 11/16/00 06/09/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01
New 66%: 7/25/01
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 


A & D 07/21/00 07/18/00 
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Repairs and Replacements 
 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00 


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 11/26/00 11/20/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00 


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00 


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01 


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01 


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01 


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01 


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  


66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 03/14/02 11/23/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 


D & E 06/05/02 06/04/02  
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DATE ACTUAL 
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SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 01/21/03 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 


D & E 01/17/03 12/20/02  
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SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
 


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  


66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  
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33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 
 


D & E 05/16/03 05/06/03 
 


 


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  
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66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 


A & B 07/18/03 06/27/03  


66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #1 
 


A & B 08/15/03 07/25/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 


D & E 10/10/03 08/01/03  
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Rehabilitation Cleaning, CCTV and 
Replacement #1 
 
66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 12/14/03 08/29/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  


66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 


D & E 01/11/04 10/03/03  
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Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 
66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 


D & E 04/10/04 11/14/03  
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SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  


66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 04/25/04 12/12/03  


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 


A & B 01/07/04 12/22/03  







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-23  


DESCRIPTION DISTRICT SCHEDULED 
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33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 
 


A & B 04/13/04 01/02/04  


33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
 


66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 


A, B, C, D 03/19/04 03/05/04  
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Replacement #1 
 


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 


A & B 06/15/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 


A & B 08/14/04 04/30/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 


Citywide 05/21/04 05/03/04  


33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 
Replacement #2 
 


A, B, C, D 06/18/04 06/04/04  


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 


A & B 10/01/04 07/16/04  
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33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  


33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  


33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 


Citywide 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 


A, B, C, D 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  


66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  
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33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  


33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 01/19/05 10/29/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 


Citywide 12/08/04 12/07/04  
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66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 02/03/05 12/17/04  


66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 


A, B, C, D 02/18/05 02/02/05  
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SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #7 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 05/15/05 02/11/05  


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  
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66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 08/13/05 04/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 08/13/05 04/29/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  
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33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  


66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1


A & B 10/29/05 06/24/05  







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-33  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 07/17/05 07/13/05  


66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  
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33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  


66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  


33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 
2/18/09. 
 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 
2/18/09. 
 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
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 future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-36  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
 


Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13
 
 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 5/27/07 
 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 
2/18/09. 
 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 5/27/07 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere; 
Cancelled 2/18/09 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 


A & B N/A 09/09/08  
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main replacement at various locations 
throughout Orleans Parish 
 
33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  


33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 
 


D & E 10/24/08 10/10/08  


33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole 
Rehabilitation #1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East 


E 5/30/09 03/27/09  
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Rehabilitation-Manhole 
Rehabilitation #1 
 
Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 47    


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 51    


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98 
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
 
 
 
 


    


PHASE I SAMPLING: QTR #5 CITYWIDE   
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99 
PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 


samples completed
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Paragraph 55 
 


   


PHASE I (BASELINE MONITORING) 
REPORT 
 


CITYWIDE 01/23/01  01/22/01 


Paragraph 58    


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00. 


Paragraph 61     


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99 
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99 
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00 
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00 
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00 
QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01 


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01 
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-42  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01 
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02 


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) CITYWIDE 08/01/05 07/25/05  
QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 


DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
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QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/09 01/29/09  
     
Paragraph 62    


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 


ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
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Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99  


Paragraph 65    
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99 


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99 
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MILESTONE COMPLETION REPT:     
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:    
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements
 


A & D 02/19/01 02/06/01 


MILESTONE COMPLETION REPT:   
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:   
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  


B & C 04/06/01 03/28/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 


D & E 08/13/01 07/27/01  
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Gentilly Point Repairs 
 
MILESTONE COMPLETION REPT:   
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 


D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2  


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 
Uptown Cleaning & CCTV Inspection 
 


A & B 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 08/08/03 07/30/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 


D & E 08/22/03 08/18/03  
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Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 10/31/03 10/23/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 
 


D & E 11/14/03 10/31/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 


D & E 11/28/03 11/21/03  
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Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 
MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 
 


D & E 01/02/04 12/22/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 02/20/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 
 


A & B 03/26/04 03/15/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #2 
 


A & B 07/02/04 06/24/04  


MILESTONE COMPLETION A, B, C, D 07/23/04 07/19/04  
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REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 
Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 08/27/04 08/23/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-
Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 
East Bank Gravity Sewer 
Interconnections 


Citywide 10/29/04 10/19/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 01/07/04 12/27/04  


MILESTONE COMPLETION A & B 01/07/04 12/27/04  
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REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 
MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 


A, B, C, D 04/01/05 03/29/05  
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Rehabilitation #4 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 


A, B, C, D 07/01/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/29/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 


B & C 08/16/05 08/05/05  
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CBD Sewer / Fiber Pilot Project 
 
MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 


A, B,C, D 09/08/08 08/28/08  
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main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


D & E 10/31/08 10/14/08  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN 
CONSTRUCTION-NEW ORLEANS 
EAST:  CONTRACT 3708-New 
Orleans East Rehabilitation-Manhole 
Rehabilitation #1 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 
 


E 04/17/09 03/27/09  


Paragraph 68    


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 
 


CITYWIDE 07/23/98  07/20/98  


2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99 


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
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Paragraph 71    


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA & 
DOJ 
 


CITYWIDE 07/23/98  07/20/98  


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99 


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91    


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
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violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations


STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
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NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
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Discharge 
 


NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06       
to         


04/06/06 Request relief 
from stipulated 
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 04/14/06 penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


D 4/21/06 4/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98  


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98  


IMPLEMENTATION: DESIGN PLAN
 


E 05/02/00 05/02/00 


PROGRESS REVIEW #1 E 06/01/00 06/01/00 


MONITORING REPORT #1 E 07/01/00 06/28/00 


PROGRESS REVIEW #2 E 12/01/00 12/01/00 


MONITORING REPORT #2 E 12/31/00 12/28/00 


PROGRESS REVIEW #3 E 06/01/01 06/01/01 


MONITORING REPORT #3 E 07/01/01 06/01/01 


PROGRESS REVIEW #4 E 06/01/02 05/30/02 


MONITORING REPORT #4 E 07/01/02 05/30/02 


FINAL PROGRESS REVIEW E 04/28/03 04/28/03 


FINAL   MONITORING REPORT  E 04/28/03 04/28/03 
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April 29, 2009 
 
Chief, Water Enforcement Branch (6EN-W) 
Compliance Assurance and Enforcement Division 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue 
Dallas, Texas 75202-2733 
 
Chief, Environmental Enforcement Section 
Environmental and Natural Resources Division 
U.S. Department of Justice 
601 D Street 
Room 2121 
Washington, DC  20004-7611 
Reference DOJ Case No. 90-5-1-4032 
 
Subject: Quarterly Report – Period Ending: March 31, 2009 
   DUNS NO.: 075 047 787 
 
Re: Sewerage and Water Board of New Orleans 
Consent Decree – Civil Action No. 93-3212 
Paragraph 61: Quarterly Report – Period Ending: March 31, 2009 
 
Gentlemen: 
 
Pursuant to Paragraph 61 of the Consent Decree, the Sewerage and Water Board (S&WB) hereby 
submits the Quarterly Report for the period ending March 31, 2009.  
 
This report contains a summary of compliance with and activities related to: 
 
61.a  


• The Collection System Evaluation Studies 
• Collection System Evaluation Reports 
• Implementation of Remedial Measures Action Plans 
• The Supplemental Environmental Project 
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U.S. Environmental Protection Agency 
United States Department of Justice 
April 29, 2009 
 
 
61.b 


•  Retained Cross Connections 
 


61.c 
•  O&M Plan for the Fluidized Bed Incinerator (Status) 


 
These activities are described in Sections VIII, XI, XV, and XXI of the Decree. For ready reference, 
the Executive Summary contains a synopsis of the Quarterly Report, including Consent Decree 
accomplishments that occurred during the quarter. Detailed activities described according to Consent 
Decree section and paragraph order, are summarized in Sections I through Section IV of the report. 
The appendix contains additional information and backup material for each section. Appendix E 
contains a listing of all Consent Decree accomplishments since the inception of the decree.  
 
I certify that the information contained in or accompanying this document is true, accurate, and 
complete. As to those identified portions of this document for which I cannot personally verify their 
truth and accuracy, I certify as the official having supervisory responsibility for the persons who, 
acting under my direct instructions, made the verification, that this is true, accurate, and complete. 
 
Sincerely, 
  


 
Marcia A. St. Martin 
Executive Director 
 
CC: Ted Palit, USEPA 
 Henry Diamond, Beveridge & Diamond, P.C. 
 Benjamin F. Wilson, Beveridge & Diamond, P.C. 
 Carlton F. Dufrechou, Lake Pontchartrain Basin Foundation 
 Barry Kohl, Orleans Audubon Society 
 Mary Lee Orr, Louisiana Environmental Action Network 
 Linda Walker, League of Women Voters of New Orleans 








Executive Summary 
 


MWH   PAGE S-1 


Comprehensive Collection System Remedial Measures  
 
Planning Activities 
  
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent 
Decree. 


 
Design Activities 
 
• Design, bid and award activities for the following contracts were disrupted by 


Hurricane Katrina; work has been postponed per Board communication with the 
EPA: 


 
– Contract No. 3975, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 2 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from Dwyer 


Road to Almonaster Avenue, Force Main in Old Gentilly Road from SPS McCoy 
to Read Boulevard, and Force Main in Michoud Boulevard from Willowbrook 
Drive to Chef Menteur Highway 


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5 


– Phase 1, 2, 3, 4, and 5 Capacity projects  
 


• Final design for the Mid-City, Lower Ninth Ward, and Carrollton Basins resumed 
during the first quarter of 2009. 


 
• Preliminary design for the New Orleans East Basin resumed during the first quarter of 


2009. 
 


• Preliminary design for the South Shore Basin was initiated during the first quarter of 
2009. 


 
• The bid award for the following contracts, which were disrupted by Hurricane 


Katrina, were cancelled by the Board during the first quarter of 2009; this work will 
be included in future construction contracts: 


 
– Contract No. 3976, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3977, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3990, Carrollton Area Sewer Rehabilitation – Point Repair No. 1 


 
• The Board has approved change orders that will allow for the recommencement of the 


following contracts which had not been initiated due to the occurrence of Hurricane 
Katrina: 


 
– Contract No. 3969, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation 


No. 11 
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– Contract No. 3970, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation 
No. 12 


– Contract No. 3971, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation 
No. 13 


– Contract No. 3974, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 1 
 


Construction Activities 
 


• The original End Construction milestone for the Mid-City Basin was December 31, 
2006.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining 
milestones, including the completion of the Mid-City Basin.   
 


• Construction activities for the following contracts were disrupted by Hurricane 
Katrina; work has been postponed per Board communication with the EPA: 
 
– Contract No. 3960, Mid-City Area Sewer Rehabilitation − Sewer Rehabilitation 


No. 4  
– Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 9 
 


• Construction activities continue in the Mid-City Basin for Contract No. 3647, 
Manhole-to-Manhole Sanitary Sewer Main Replacement at Various Locations 
throughout Orleans Parish. 


 
• The original End Construction milestone for the Ninth Ward Basin was December 31, 


2007.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining 
milestones, including the completion of the Ninth Ward Basin.   


 
• The original End Construction milestone for the Carrollton Basin was December 31, 


2008.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining 
milestones, including the completion of the Carrollton Basin.   


 
• Construction activities continue in the Carrollton Basin for Contract No. 3647, 


Manhole-to-Manhole Sanitary Sewer Main Replacement at Various Locations 
throughout Orleans Parish. 


 
• The original Begin Construction milestone for the New Orleans East Basin was 


January 1, 2007.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged with the EPA in re-negotiation of the 
remaining milestones, including initiation of construction in the New Orleans East 
Basin.   
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• Pursuant to the ongoing Modified Consent Decree negotiations, the Board achieved 
the "Resume Construction" milestone for the New Orleans East Basin by performing 
work under Contract No. 3708, New Orleans East Area Sewer Rehabilitation – 
Manhole Rehabilitation No. 1.  The Resume Construction milestone was achieved 
ahead of schedule on February 23, 2009.   


 
• The Board reached the 33% milestone completion for work in the New Orleans East 


Basin under Contract No. 3708, New Orleans East Area Sewer Rehabilitation – 
Manhole Rehabilitation No. 1, ahead of schedule on March 27, 2009.  


 
• The original Begin Construction milestone for the South Shore Basin was January 1, 


2008.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining 
milestones, including initiation of construction in the South Shore Basin. 


 
• Construction activities for Phase 1 Capacity Contract No. 3870, East Bank Pump 


Stations Physical Improvements No. 6, was disrupted by Hurricane Katrina; work has 
been postponed per Board communication with the EPA. 
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Supplemental Environmental Project 
 
 
 


• The Consent Decree requirements for completion of the Supplemental 
Environmental Project (SEP) were completed during the second quarter of 2003. 


 
• The Consent Decree requirements for completion of the Supplemental 


Environmental Project (SEP) were completed during the second quarter of 2003.  
The Department of Justice “confirmed” the SEP completion report in a March 11, 
2008 letter from Arnold Rosenthal to Henry Diamond, which stated:  “[t]he 
Consent Decree does not provide that the United States approve your completion 
report for the SEP.  That said, the United States finds your report satisfactory and, 
as we’ve said before, is very pleased that the project was a success.” 
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Total Retained Cross Connections      112 
 
• Retained Cross Connections inspected and secure    89 
 
• Retained Cross Connections permanently sealed prior to the  18 


first quarter of 2009 
 
• Retained Cross Connections permanently sealed in the first    0 


quarter of 2009 
 


• Connections - Drain-to-drain, thus not requiring inspection   3 
 


• Connections - Sewer-to-sewer, thus not requiring inspection  2 
 
• Retained Cross connections not secured or inspected    0 
 
Total Retained Cross Connections      112 
 
 
Cross Connections Discovered 
• Cross Connections discovered       0 
• Cross Connections sealed        0 


 
 
Cross Connections Opened                                           0 
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Operation and Maintenance of the Fluidized Bed 
Incinerator 
 
 
• The supplemental report on the operation and maintenance of the Fluidized Bed 


Incinerator (Appendix D, tab 5) addresses the items specific to the Consent Decree, 
Paragraph 61 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
The FBI was severely damaged during the flooding and devastating winds 
associated with Hurricane Katrina. The FBI repair work began on September 24, 
2007 and returned to service on August 8, 2008, well ahead of the established 
December 15, 2008 deadline. An initial 180-day start up period is allowed under our 
existing air permit #2140-00089-02 general condition VIII and IX. 
 
A successful Emission Compliance Test (FBI stack test) was completed on January 
27, 2009 satisfying all conditions of the Louisiana Department of Environmental 
Quality’s air permit #2140-00089-02. The test was conducted using EPA methods 1-
5, 6C, 7E, 10, 25A & 29. 
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During the First Quarter, 2009 the following actions occurred under Consent Decree – 
Civil Action No. 93-3212.  All Consent Decree accomplishments are listed in Appendix 
E of this report. 
 


 
Paragraph 25 
 
 Request Modification of PM Plan 
 District:   Citywide 
 Scheduled Date:  03/01/09 
 Actual Date:  02/27/09 
 
 
Paragraph 44 
 


Begin Construction: New Orleans East  
Contract 3708 New Orleans East Rehabilitation-Manhole Rehabilitation 


#1  
 District:   E 
 Scheduled Date:  04/01/09 
 Actual Date:  02/23/09 
 
 
Paragraph 45 
 


Set 33% / 66% Milestones: Contract 3708 
Contract 3708  New Orleans East Rehabilitation-Manhole Rehabilitation       
   #1 


 District:   E 
 Scheduled Date:  12/19/08 
 Actual Date:  01/09/09 
  
 


33% Completion: Contract 3708 
Contract 3647  New Orleans East Rehabilitation-Manhole Rehabilitation       
   #1 


 District:   E 
 Scheduled Date:  05/30/09 
 Actual Date:  03/27/09 
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Paragraph 61 
 
 4th Quarter Consent Decree Report 
 District:  Citywide 
 Scheduled Date: 02/01/09 
 Actual Date:   01/29/09 
 
 
Paragraph 62 
 
 2009 Annual Consent Decree Report 
 District:  Citywide 
 Scheduled Date: 03/01/09 
 Actual Date:   02/27/09 
 
 
Paragraph 65 
 
 Milestone Completion Report: Begin Construction- New Orleans East 


Contract 3708  New Orleans East Rehabilitation-Manhole Rehabilitation    
   #1 


    District:   E 
 Scheduled Date:  03/16/09 
 Actual Date:  03/06/09 
   
 


Milestone Completion Report: 33% Completion Contract 3708 
Contract 3708  New Orleans East Rehabilitation-Manhole Rehabilitation    
   #1 
District:   E 


 Scheduled Date:  04/17/09 
 Actual Date:  03/27/09 
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20CONSENT DECREE SECTION XI,  
PARAGRAPHS 20 – 23. 
CLEAN WATER ACT REMEDIAL MEASURES:   
CROSS CONNECTIONS 
 
Paragraph 20. Per Paragraph 20 of the Consent Decree, the Board is required to certify, 
by March 1, 1998 that it has permanently closed or eliminated all known cross 
connections except for those listed in Exhibit 14 and Cross Connection Number 64. 
 
Paragraph 20 of the Consent Decree also requires the Board to permanently seal Cross 
Connection 64 no later than the end of the 60 day period in which the Army Corps of 
Engineers closes and dewaters the Inner Harbor Navigation Canal Lock. 
 
 Work Accomplished 
 


The Board previously satisfied all of the requirements of the Consent Decree 
relative to Paragraph 20: 


 
• The certification of permanent closing or elimination of all Cross Connections 


except for those listed in Exhibit 14 and Cross Connection Number 64, was 
provided during a previous quarter in a letter dated February 27, 1998 from 
Mr. Harold J. Gorman to the EPA. 


 
• With respect to Cross Connection Number 64, the Army Corps of Engineers 


began closing and dewatering the Inner Harbor Navigation Canal Lock on 
July 27, 1998 and the Board’s forces permanently sealed it on August 4, 1998.  
Notification of the permanent sealing was sent on August 26, 1998. 


 
Paragraph 21.  Per Paragraph 21, the Board is required to permanently seal or eliminate 
any cross connection identified subsequent to the lodging of the Consent Decree within 
thirty (30) days of identification. 
 
 Work Accomplished 
 


• During the first quarter of 2009, the Board identified no new Cross 
Connections 


 
Paragraph 22.  Per Paragraph 22, Cross Connection requirements are as follows: 
 
(1) Cross Connections retained by the Board, identified in Exhibit 14, shall contain a 


physical barrier to prevent any transfer between the two systems; which shall be 
closed and secured. 
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(2) The Cross Connection Security Plan, Exhibit 12, must be followed to insure there 
is no unauthorized use of a Cross Connection. 


 
(3) The Board shall inspect the valves in the method and frequency set forth in the 


Cross Connection Security Plan, to insure that they are closed and that they have 
not been opened. 


 
(4) The Board shall report to the EPA all instances in which the valve or gate is 


opened in accordance with Paragraph 61(b) of the Consent Decree. 
 


Work Accomplished 
 


• During the first quarter of 2009, the Board complied with the Cross 
Connection Security Plan, Exhibit 12. 


• During the first quarter of 2009, the Board inspected eighty nine (89) of the 
one hundred twelve (112) Cross Connections contained in Exhibit 14 of the 
Consent Decree.  The “Retained Cross Connection Report” form contained in 
the Cross Connection Security Plan was used to record these inspections.  All 
eighty nine (89) were found secured.  Information on the Retained Cross 
Connections inspected is contained in Appendix C. 


 
• Eighteen (18) of the one hundred twelve (112) Cross Connections contained 


in Exhibit 14 of the Consent Decree were permanently sealed and eliminated 
prior to the first quarter of 2009. These Eighteen (18) Retained Cross 
Connections have been removed from the system, thus eliminating the need to 
inspect them on a quarterly basis. None of the one hundred twelve (112) 
Retained Cross Connections contained in Exhibit 14 of the Consent Decree 
were sealed and eliminated in the first quarter of 2009.  Appendix C indicates 
which of the Retained Cross Connections have been permanently sealed and 
eliminated. 


 
• Two (2) of the one hundred twelve (112) Cross Connections are between two 


(2) sewage systems and three (3) are between two (2) drainage systems.  Thus, 
by definition, they are not “Cross Connections” and do not require quarterly 
inspection.  Appendix C contains information on these five (5) Cross 
Connections. 
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Total Retained Cross Connection                                            112 
 
 


• Retained Cross Connections inspected and secure   89 


• Retained Cross Connections permanently sealed prior to  18 
the first quarter of 2009 
 


• Retained Cross Connections permanently sealed in the first  0 
quarter of 2009 


 
• Connections - Drain-to-drain, thus not requiring inspection  3 
 
• Connections - Sewer-to-sewer, thus not requiring inspection 2 
 
• Retained Cross Connections not secured or inspected  0 
 
Cross Connections Discovered 
 
• Cross Connections discovered      0 
• Discovered Cross Connection sealed     0 
 
Cross Connections Opened       0 
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CONSENT DECREE SECTION XV, PARAGRAPHS 33-49 
CLEAN WATER ACT REMEDIAL MEASURES:   
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL 
PROGRAM 
 
Paragraph 33.  This is an introduction to the requirements of Section XV.  Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraph 34.  This paragraph requires the Board to conduct Collection System 
Evaluation Studies (CSES) in accordance with EPA-approved criteria, included as 
Exhibit 10 of the Decree. 
 


Work Accomplished 
 
• The Board has included the EPA-approved criteria in the Gentilly, Uptown, Mid-


City, Ninth Ward, Carrollton, New Orleans East and South Shore CSESs.  
 
Paragraphs 35 and 36.  These paragraphs describe the order in which the individual 
basin CSESs will be conducted, when they shall be completed, and the review schedule 
by EPA.  Table 1-1 summarizes the requirements and progress of the CSESs. 
 


Table 1-1 
CSES REPORT SCHEDULE 


 
 
Basin 


 
Due Date 


Date 
Submitted 


EPA 
Comments


Board 
Response 


EPA 
Approval 


Lakeview Submitted 08/15/96 NCR NA NA 
Central Business 
District/FQ 


 
04/01/98 


 
03/27/98 


 
04/15/98 


 
05/08/98 


 
04/15/98 


Gentilly 04/01/99 03/30/99 05/10/99 NRR 05/10/99 
Uptown 04/01/00 03/30/00 05/15/00 NRR 05/15/00 
Mid-City 04/01/01 03/29/01 04/23/01 NRR 04/23/01 
Ninth Ward 04/01/02 03/27/02 04/11/02 NRR 04/11/02 
Carrollton 04/01/03 03/27/03 05/09/03 NRR 05/09/03 
New Orleans East 04/01/04 03/24/04 07/22/04 NRR 07/22/04 
South Shore 04/01/05 03/29/05 NCR NA 05/18/05 
  
NCR = No Comments Received 
NA = Not Applicable 
NRR = No Response Required 
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Work Accomplished 
 


• The Board has met the requirements for Collection System Evaluation Studies in all 
nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent 
Decree. 


 
Paragraphs 37, 38, 39 and 40.  These paragraphs describe the requirements for 
development of Remedial Measures Action Plans (RMAPs), when they shall be 
completed, and the review schedule by EPA.  Table 1-2 summarizes the requirements 
and progress of the RMAPs. 
 


Table 1-2 
RMAP REPORT SCHEDULE 


 
 
Basin 


 
Due Date 


Date 
Submitted 


EPA 
Comments


Board 
Response 


EPA 
Approval 


Lakeview Submitted 01/02/97 03/01/98 07/11/98 NCR 
Central Business 
District/FQ 


 
08/18/98 


 
08/07/98 


 
NCR 


 
NA 


 
09/07/98 


Gentilly 09/07/99 09/07/99 10/20/99 NA 10/20/99 
Uptown 09/12/00 08/17/00 NCR NA 09/12/00 
Mid-City 08/19/01 08/15/01 09/06/01 NA 09/06/01 
Ninth Ward 08/09/02 07/30/02 02/04/03 NA 02/04/03 
Carrollton 09/06/03 09/03/03 09/26/03 NA 09/26/03 
New Orleans East 11/01/04 09/29/04 11/01/04 11/29/04 12/13/04 
South Shore 04/01/06 04/06/06 NCR NA 10/16/07 


 
NCR = No Comments Received 
NA = Not Applicable 
 


Work Accomplished 
 


• The Board has met the requirements for Remedial Measures Action Plans (RMAPs) 
in all nine basins, as set forth in Section XV, Paragraphs 37, 38, 39 and 40, of the 
Consent Decree. 


 
Paragraphs 41, 42 and 43.  These paragraphs describe the options for the Board to 
develop a Final Plan for Collection System Evaluation Studies, when it shall be 
completed, and the EPA approval schedule.   
 
 Work Accomplished 
 


• This requirement was fulfilled in a prior quarter.  There was no change in the 
order of basins to be studied following incorporation of data from the 
development of the Computerized Collection System Model. 
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Paragraphs 44 and 45.  These paragraphs describe the schedule for implementation of 
the RMAPs and the requirement to submit interim milestone dates for construction in 
each basin.  Table 1-3 summarizes these requirements and the progress to date.  Each 
basin has multiple construction contracts associated with implementation of its RMAP.  
The Actual Begin Construction Date shown in Table 1-3 is the date that the first 
construction contract began.  The Actual End Construction Date is the date that all 
RMAP construction in the basin is completed.  The individual contracts within each basin 
are summarized in Appendix A, which also includes interim milestone dates. 


 
Table 1-3 


RMAP IMPLEMENTATION SCHEDULE 
 


 
 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Actual Begin 
Construction 


Date 


Milestone to 
End 


Construction 


Revised 
Milestone to 


End 
Construction+ 


Actual End 
Construction 


Date 


Milestone to 
Resume 


Construction++ 


Actual 
Resume 


Construction 
Date++ 


Lakeview 12/15/98 10/19/98 12/14/01 N/A 11/21/01 N/A N/A 
Central 


Business 
District/FQ 


 
01/01/01 10/30/00 


 
11/01/06 * N/A 10/23/06 N/A N/A 


Gentilly 01/01/02 07/23/01 12/31/04 N/A 12/06/04 N/A N/A 
Uptown 01/01/03 12/30/02 11/01/06 * N/A 10/23/06 N/A N/A 
Mid-City 01/01/04 06/09/03 12/31/06**   11/15/08 08/18/08 


Ninth Ward 01/01/05 06/21/04 12/31/07**   11/15/08 08/21/08 
Carrollton 01/01/06 04/04/05 12/31/08**   11/15/08 09/29/08 


New 
Orleans 


East 01/01/07** 02/23/09 12/31/09 


 


 N/A N/A 
South Shore 01/01/08**  12/31/10   N/A N/A 


Phase 1 
Capacity N/A 04/14/03 12/31/10 


 
 N/A N/A 


Phase 2 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 3 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 4 
Capacity N/A  12/31/10 


 
 N/A N/A 


Phase 5 
Capacity N/A  12/31/10 


 
 N/A N/A 


 
*  The original End Construction milestone for the Central Business District/FQ and 


Uptown Basins was 12/31/05.  Following Hurricane Katrina, the Board invoked the 
force majeure provision of the Consent Decree and the EPA granted an extension 
until 11/01/06 for milestone compliance on these basins. 
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**  The Board is diligently undertaking the work necessary to evaluate damages caused 
by Hurricane Katrina to the collection system.  Following Hurricane Katrina, the 
Board invoked the force majeure provision of the Consent Decree and engaged with 
the EPA in re-negotiation of the remaining milestones, including completion of the 
Mid-City, Ninth Ward and Carrollton Basins and initiation of construction in the New 
Orleans East and South Shore Basins. 


 
+ The new milestones associated with end of construction in each basin will be updated 


when the Modified Consent Decree is officially lodged. 
 
++ The “Resume Construction” milestones shown for the Mid-City, Ninth Ward, and 


Carrollton Basins reflect the dates from the ongoing Modified Consent Decree 
negotiations. 
 
Work Accomplished 


 
Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 
 


• The original End Construction milestone for the Mid-City Basin was December 
31, 2006.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged with the EPA in re-negotiation of 
the remaining milestones, including the completion of the Mid-City Basin. 


 
• Bid, award, and construction activities for the following contracts were disrupted 


by Hurricane Katrina; work has been postponed per Board communication with 
the EPA: 


 
– Contract No. 3960, Mid-City Area Sewer Rehabilitation − Sewer 


Rehabilitation No. 4  
– Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 9 
 


• The Board has approved the change orders that will allow for the 
recommencement of the following contracts which had not been initiated due to 
the occurrence of Hurricane Katrina: 
 
– Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 11 
– Contract No. 3970, Mid-City Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 12 
– Contract No. 3971, Mid-City Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 13 
 


• Final design for the Mid-City Basin resumed during the first quarter of 2009. 
 


• Construction activities continue in the Mid-City Basin for Contract No. 3647, 
Manhole-to-Manhole Sanitary Sewer Main Replacement at Various Locations 
throughout Orleans Parish. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Ninth Ward Basin 
 


• The original End Construction milestone for the Ninth Ward Basin was December 
31, 2007.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged with the EPA in re-negotiation of 
the remaining milestones, including the completion of the Ninth Ward Basin. 


 
• Bid and award activities for Contract No. 3975, Ninth Ward Area Sewer 


Rehabilitation – Point Repair No. 2, were disrupted by Hurricane Katrina; work 
has been postponed per Board communication with the EPA. 
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• The Board has approved the change order that will allow for the recommencement 
of Contract No. 3974, Ninth Ward Area Sewer Rehabilitation – Point Repair No. 
1, which had not been initiated due to the occurrence of Hurricane Katrina. 


 
• Final design for the Lower Ninth Ward Basin resumed during the first quarter of 


2009. 
 


• The bid award for the following contracts, which was disrupted by Hurricane 
Katrina, was cancelled by the Board during the first quarter of 2009; this work 
will be included in future construction contracts: 


 
– Contract No. 3976, Ninth Ward Area Sewer Rehabilitation – Point Repair  
      No. 3 
– Contract No. 3977, Ninth Ward Area Sewer Rehabilitation – Point Repair  
      No. 4 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
       
Carrollton Basin 
 


• The original End Construction milestone for the Carrollton Basin was December 
31, 2008.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged with the EPA in re-negotiation of 
the remaining milestones, including the completion of the Carrollton Basin. 


 
• Final design for the Carrollton Basin resumed during the first quarter of 2009. 


 
• Construction activities continue in the Carrollton Basin for Contract No. 3647, 


Manhole-to-Manhole Sanitary Sewer Main Replacement at Various Locations 
throughout Orleans Parish. 
 


• The bid award for Contract No. 3990, Carrollton Area Sewer Rehabilitation – 
Point Repair No. 1, which was disrupted by Hurricane Katrina, was cancelled by 
the Board during the first quarter of 2009.  This work will be included in a future 
construction contract. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
New Orleans East Basin 
    


• The original Begin Construction milestone for the New Orleans East Basin was 
January 1, 2007. Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged with the EPA in re-
negotiation of the remaining milestones, including initiation of construction in the 
New Orleans East Basin. 
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• Pursuant to the ongoing Modified Consent Decree negotiations, the Board 
achieved the "Resume Construction" milestone for the New Orleans East Basin 
by performing work under Contract No. 3708, New Orleans East Area Sewer 
Rehabilitation – Manhole Rehabilitation No. 1.  The Resume Construction 
milestone was achieved ahead of schedule on February 23, 2009.   
 


• The Board reached the 33% milestone completion for work in the New Orleans 
East Basin under Contract No. 3708, New Orleans East Area Sewer 
Rehabilitation – Manhole Rehabilitation No. 1, ahead of schedule on March 27, 
2009. 
 


• Preliminary design for the New Orleans East Basin resumed during the first 
quarter of 2009. 


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
South Shore Basin 
    


• The original Begin Construction milestone for the South Shore Basin was January 
1, 2008. Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged with the EPA in re-negotiation of 
the remaining milestones, including initiation of construction in the South Shore 
Basin. 
 


• Preliminary design for the South Shore Basin was initiated during the first quarter 
of 2009.   


 
Capacity  
 


• Design, advertisement, contract execution, or construction activities for the 
following contracts were disrupted by Hurricane Katrina; work has been 
postponed per Board communication with the EPA: 
 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from 


Dwyer Road to Almonaster Avenue, Force Main in Old Gentilly Road from 
SPS McCoy to Read Boulevard, and Force Main in Michoud Boulevard from 
Willowbrook Drive to Chef Menteur Highway  


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5  


– Phase 1 Capacity Contract No. 3870, East Bank Pump Stations Physical 
Improvements No. 6  


– Phase 1, 2, 3, 4, and 5 Capacity projects  
 


• See Appendix A for details on the Capacity contracts. 
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Paragraphs 46, 47 and 48.  These paragraphs describe the requirements to develop a  
Computerized Collection System Model in accordance with the EPA approved Model 
Plan.   
 


Work Accomplished 
 
• By letter of December 22, 1998, the Board certified to EPA that the Computerized 


Collection System Model had been developed and was in use. 
 
• The Computerized Collection System Model continues to be utilized in the 


development of capacity related projects.   
 
Paragraph 49.  This paragraph states that all remedial measures must be completed by 
December 31, 2010.  See Table 1-3 for program progress. 
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CONSENT DECREE SECTION XXI, 
PARAGRAPHS 73 – 77. 
SUPPLEMENTAL ENVIRONMENTAL PROJECT  
 
 


 
 
Paragraph 73: Requires the Board to conduct the SEP and lists the goals of the SEP as 
follows: 


1.  To secure significant water quality improvement and public health protection 
in the Lincoln Beach area; 
2.  To provide public access to the project area for educational, recreational, and 
environmental purposes; 
3.  To restore, enhance, and create wetlands and a vegetative upland buffer in a 
wave protected area; 
4.  To mitigate and limit the effects of runoff and erosion in the beach area; 
5.  To make this area both swimmable and fishable in the future. 


  
 
Paragraph 74:  Requires the Board to spend no less than $2 million on the SEP for the 
purpose of improving water quality.   This paragraph also requires that the Board sponsor 
a public information program to educate the public about the benefits of the SEP. 
 


Work Accomplished:   
 


• The Sewerage & Water Board has satisfied its obligation to contribute 
$200,000 towards development of the water quality predictive model.  


 
• In a previous quarter, the Environmental Affairs Division of the Sewerage & 


Water Board was nominated for and won the Bureau of Governmental 
Research’s Excellence in Government Keller Award for its work on the 
Lincoln Beach SEP. This award is recognition by the business community of 
public employees for exceptional performance of complex projects within 
limited time frame with limited resources. This award provided an excellent 
opportunity to educate the public and the business community of the merits 
and benefits of the SEP. 


 
• In a previous quarter, the Lincoln Beach SEP was the subject of a paper 


presented by Dr. M. Poirrier at the Gulf Estuarine Society / 6th Annual Basics 
of the Basin Symposium on May 16-17, 2002 in New Orleans. 
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• The Sewerage and Water Board submitted a final report on the SEP to The 
U.S.E.P.A. and Department of Justice that included an accounting of  
$2,004,883.11 expended on the SEP. This satisfied the Sewerage and Water 
Board’s obligation to spend at least $2 million on the SEP.  


 
• The Sewerage and Water Board held a dedication and reception at the Lincoln 


Beach SEP site to commemorate the completion of the project. This ceremony 
was well attended by members of the local community, elected officials and 
the media. 


 
• A Wetlands Interpretive Guide and a Nature Trail Guide were developed as a 


part of the SEP and made available to the public at the site dedication. These 
environmental educational materials will be used for environmental education 
visits to the site and will also be made available on the Internet for future use. 


 
• The University of New Orleans, Biology Department under Dr. Michael 


Poirrier will continue to utilize the SAV areas of the SEP for research 
purposes. They are also pursuing grant-funded opportunities through the 
NOAA and other agencies to further enhance the SEP project site. 


 
•  Staff of the Sewerage and Water Board met with members of the League of 


Women Voters, the Lake Pontchartrain Basin Foundation, the Orleans 
Audubon Society and the Louisiana Environmental Action Network, co-
interveners, to explain completion of the SEP.   


 
• Mrs. Mary Lee Orr, Louisiana Environmental Action Network and co-


intervener, introduced Sewerage and Water Board staff to Louisiana 
Department of Agriculture, Urban Forester, Paul Orr. We discussed the 
possibility of creating a legal entity, such as a 501c(3) non-profit organization 
to help protect and preserve the SEP. 


 
• A site visit to the SEP was conducted with Urban Foresters, Tom Campbell 


and Paul Orr from the Louisiana Department of Agriculture to explore the 
potential for additional environmental education uses for the SEP site. 


 
• The Sewerage and Water Board’s Environmental Affairs Division worked 


with the Lake Pontchartrain Basin Foundation, Mayor’s Office of 
Environmental Affairs, the Young Leadership Council, the University of New 
Orleans, Tulane University and a number of other organizations to create the 
Committee to Improve Pontchartrain Beach (CIPB). This committee is 
tasked, in part, to bring about the same successes realized at Lincoln Beach. 
The ultimate purpose of the committee is to return Pontchartrain Beach to 
swimming and fishing. The CIPB is initiating a public awareness/information 
gathering process to insure that the public is involved in future/expanded 
public use of the beach. 







Section II – Supplemental Environmental Project 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  PAGE II-3 


 
• A series of public meetings was conducted by the Committee to Improve 


Pontchartrain Beach (CIPB) to determine the public’s interest in 
development of various components of Pontchartrain Beach. Although not a 
requirement of the Consent Decree, this work is seen as a natural progression 
of beach improvement in the New Orleans area and Lake Pontchartrain Basin 
that was initiated by the Lincoln Beach SEP. 


 
• The Sewerage and Water Board of New Orleans and the City of New Orleans’ 


Mayor’s Office of Environmental Affairs was awarded a $220,000 grant 
under the Pontchartrain Restoration Program (the Vitter Bill) to continue 
development of a floatables removal technology. Floatables continue to be a 
problem at Lincoln Beach and elsewhere in the lake. This technology will 
help to remove floatable material like plastic bottles, bags and other floating 
debris that washes up on area beaches. The technology is also hoped to prove 
useful in other locations with a similar floating debris problem. $20,000 of the 
grant will be used for public information on litter control and the problem of 
floatable debris in Lake Pontchartrain (See Appendix B). 


 
• The staff of the Sewerage and Water Board’s, Environmental Affairs Division 


continued to work with the staff of the University of New Orleans, Research 
and Technology Center to refine certain details of the Pontchartrain 
Restoration Program grant to control floatables in Lake Pontchartrain. The 
UNO R&T Center is the grant administrator for this project. 


 
• The Lake Pontchartrain Basin Foundation, University of New Orleans, 


Orleans Levee District, Louisiana State University Agriculture Department, 
Mayor’s Office of Environmental Affairs, Sewerage and Water Board of New 
Orleans and other interested agencies have formed the Bayou St. John 
Committee to help in the bayou’s restoration as a scenic water body.  


 
• The Bayou St. John Committee drafted a Bayou St. John Environmental 


Management Report that will be used as guidance in conducting a series 
public hearings beginning in August 2005 on the use and management of the 
bayou. This is important to the SEP because the bayou is the historical portage 
from the Mississippi river to Lake Pontchartrain and management agreements 
reached on use of the bayou will affect Lake Pontchartrain and the SEP site. 


 
• On June 17th, a member of EPA Region VI staff toured the SEP site along 


with staff from the S&WB Environmental Affairs Division, the University of 
New Orleans’ Biology Department and the SEP consultant engineer. 


 
           
Paragraph 75:  Requires the Board to complete the SEP in accordance with the 
milestones listed in Exhibit 6, as well as submit a SEP Completion Report.   
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 Exhibit 6 Milestones:  
   


Site Assessment Plan must be submitted within thirty (30) days of Lodging     
(May 28,1998). 
 
 Work Accomplished: 


• This requirement was fulfilled in a previous quarter. 
 
 


Design Plan for Landscaping and Engineering Components must be submitted no 
later than six (6) months after lodging of the Consent Decree: (October 28, 1998). 
 
 Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
 


Implementation of the Design Plan 
 
 The Board shall implement the Design Plan and confirm the implementation in a 
progress report within 20 months of the date of the lodging of the consent decree. 
(May 2, 2000). (The original date for this task to be completed was December 27, 
1999. However, due to the force majuere request submitted by the Sewerage &  
Water Board to the U.S.E.P.A. and the U.S. Department of Justice, an extension 
of 126 days was granted to implement the Design Plan). 


 
  Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
Progress Reviews and Monitoring Reports  
 
The first progress review shall be conducted thirty (30) days after the completion 
of the implementation of the Design Plan. (June 1, 2000).  
 
A Monitoring Report shall be submitted to the EPA for review, with a copy to 
LPBF, no later than thirty (30) days after completion of each of the required 
Progress Reviews as prescribed above.  
 
 Work Accomplished: 


• This requirement was fulfilled in a previous quarter. 
 


The second progress review shall be conducted at the end of the sixth (6th) month 
after the first review but not later than the end of the seventh (7th) month after 
completion of the Design Plan. 
 


                Work Accomplished: 
• This requirement was fulfilled in a previous quarter. 
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The third progress review shall be conducted at the end of the twelfth (12th) 
month after completion of the implementation of the Design Plan. 
 


Work Accomplished: 
• The third progress review was conducted in May 2001 as required by 


Exhibit 6, in a previous quarter. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty 
(30) days after completion of each required Progress Review. 
 
 


Work Accomplished: 
• The third Progress Review Monitoring Report was submitted to the 


EPA as required by Exhibit 6, in a previous quarter. 
 


All subsequent progress reviews shall be conducted at twelve (12) month intervals 
until the completion of the SEP. 
 


Work Accomplished: 
• The fourth Progress Review was conducted in May 2002 as required 


by Exhibit 6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty 
(30) days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The fourth Progress Review Monitoring Report was submitted to the 
EPA as required by Exhibit 6 on May 30, 2002, in the previous 
quarter. 


 
All subsequent progress reviews shall be conducted at twelve (12) month intervals 
until the completion of the SEP. 
 


Work Accomplished: 
• The final Progress Review was conducted in May 2003 as required by 


Exhibit 6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty 
(30) days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The Final Progress Review Monitoring Report was submitted to the 
EPA as required by Exhibit 6 on April 28, 2003. 
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Monitoring of the SAV and wetland areas 
 
Monitoring of the SAV and wetland areas shall occur on no less than a monthly 
basis. The Monitoring Plan shall include criteria upon which to determine the 
success of the SEP.  


  
   Work Accomplished:   


• The Sewerage and Water Board in concert with researchers from the 
University of New Orleans (UNO) and City Wide Testing and 
Inspection (CWTI), under our contract with Burk-Kleinpeter, Inc. 
(BKI) continued to monitor the project site through the 2nd Quarter of 
2003 as required by Exhibit 6 of the consent decree. 


 
• In a previous quarter, Dr. Poirrier of UNO reported that Atlas 


Demolition, a company doing work for the Orleans Levee District 
under a FEMA financed project to remove pilings from the Lake left 
from demolished camps after Hurricane Georges’, trespassed on and 
caused damage to the SEP project area.  


 
• A damage report was prepared by UNO and BKI to detail the extent of 


damages to the SEP site. The contractor and OLD were previously 
ordered to cease all activity on and vacate the SEP site.  


 
• The plant materials replanted in the previous quarter and some trees on 


the site were identified as being a part of the damaged area. 
 


• A replanting plan for the damaged vegetation was prepared by UNO. 
Replanting of some of the damaged plant material occurred in June 
2002.  


 
• Additional plantings were done during August and September 2002. 


 
• Tropical Storm Isidore caused wind and high water damage to the site. 


A study has been initiated to determine the extent of these damages 
and the time and cost necessary to correct the problem. 


 
• On October 3rd, 2002, Hurricane Lilli produced heavy rain, wind and 


high tides in the SEP area. This resulted in damage to the site, above 
and beyond that caused by T.S. Isidore. Most damage was due to 
floatable debris from camps destroyed by Hurricane Georges’ in 1998 
being washed up and deposited atop plant material and submersed 
aquatic vegetation within the SEP site. 


 
• Burk-Kleinpeter, Inc. initiated a comprehensive survey of damage 


caused by both storms at the request of the Sewerage and Water 
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Board. The report had not been completed as of the end of the 4th 
Quarter. 


 
• The damage assessment report was completed and submitted to the 


Sewerage and Water Board for its review. 
 


• Remediation of storm damage recommended in the damage 
assessment report was begun in the 1st Quarter of 2003. This included 
removal of two large propane tanks that floated up on the site.  


 
• Storm damage remediation was completed in the 2nd Quarter of 2003. 


 
• Although no longer required by the Consent Decree, the University of 


New Orleans (UNO) Biology Department under the direction of Dr. 
M. Poirrier continued to conduct monitoring of the SAV project. 


 
• The site was visited twice in 2006 since Hurricanes Katrina and Rita to 


assess storm damage. The SEP component received minimal damage. 
However, the sand beach migrated due to the storm surge and upland 
arboretum areas saw significant damage to trees. It is recommended 
that a comprehensive post-storm assessment be conducted. 


 
 


Submersed Aquatic Vegetation and SAV Site Surveys 
 
Monitoring of the SAV and wetland areas shall occur on not less than a monthly 
basis. 
 


Work Accomplished 
 


• The University of New Orleans (UNO) Biology Department under the 
direction of Dr. M. Poirrier and City Wide Testing and Inspection 
(CWTI) continued to conduct visual surveys of the SAV and 
protective fencing that has been placed in the SAV areas. 


 
• The University of New Orleans (UNO) Biology Department under the 


direction of Dr. M. Poirrier will continue research in the SAV areas. 
  


Although no longer required under the SEP, the University of New Orleans 
(UNO) Biology Department under the direction of Dr. M. Poirrier, continues to 
utilize the SAV areas for research. They are continuing to monitor plant growth as 
part of this research effort. 
 
Dr. Poirrier is seeking grant funding from other sources to allow this work to 
continue. 
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Due to hurricane devastation to the University of New Orleans campus and the 
displacement of faculty and researchers, this work has been temporarily 
postponed. 
 
 
Water Quality Predictive Model 
 


Work Accomplished:   
 
• The University of New Orleans Biology Department and the LPBF 


have completed collecting water quality data at the Lincoln Beach site 
for development of the Predictive Water Quality Model. 


 
• Tulane University School of Public Health, the Louisiana Department 


of Health and Hospitals, the Sewerage and Water Board of New 
Orleans and the LPBF completed the Water Quality Predictive Model 
on December 29, 2000. 


 
• The Water Quality Predictive Model, which the Sewerage & Water 


Board has helped to develop, utilizes real time data collected by 
instrumentation. The monitoring station has been relocated to another 
south shore site. However, the Lincoln Beach site is now a part of the 
Lake Pontchartrain Basin Foundation’s weekly water quality report for 
Lake Pontchartrain. The data is available online at their website, 
http://saveourlake.org/waterdata/current.html.                  


                        
 
Paragraph 76:  Contains certification by the Board that it is not required to perform the 
SEP by any regulation, agreement, grant, or as injunctive relief and that it has not nor will 
it receive credit for the SEP. 
 
Paragraph 77: Requires the Board to enter into an agreement with the Levee Board, the 
state and any other necessary parties to secure access and assure that no action is taken 
inconsistent with the goals of the SEP.  
 


Work Accomplished:  
 


• The City of New Orleans continued work under Phase One of the 
Master Plan for Lincoln Beach. This work involves the identification 
and removal of hazardous materials, such as asbestos and PCB’s, from 
the Lincoln Beach core site. Also included in this phase is the 
demolition of existing buildings that are not retained in the design plan 
due to their deteriorated condition. The City is currently removing 
hazardous materials identified at various locations around the site. 
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• The City of New Orleans refurbished the pedestrian access tunnel 
pumping station at Lincoln Beach. This allows for ready access to the 
site through the tunnel with out the need to manually pump the tunnel 
out, as had been the situation up until this work. 


 
• In a previous quarter, the City of New Orleans and the Sewerage and 


Water Board of New Orleans entered into a Cooperative Endeavor 
Agreement to re-open the Lincoln Beach site to public access and use. 
The Cooperative Endeavor Agreement was developed to insure use  
consistent with the SEP goals. The agreement also provides the 
Sewerage and Water Board permission to access the site for purposes  
of fulfilling its obligations to the SEP as described in the consent      
decree. 
 


• The ownership of the Lincoln Beach property was officially 
transferred from the Orleans Levee District to the City of New Orleans 
at a ceremony conducted at Saints Simon and Peters Church hosted by 
All Congregations Together (ACT) a community action group that has 
been instrumental in working hard to return the Lincoln Beach site to 
community use for recreation. This goal is consistent with the 
objectives of the SEP. 


 
• The S&WB maintains a right of entry permit with the Orleans Levee 


Board to access the site for any work required in implementing the 
SEP. This permit is required by the Orleans Levee Board to cross the 
Hurricane Protection Levee for entrance of equipment and personnel 
into the SEP site.  


 
• The City of New Orleans now maintains the right-of-entry to the 


Lincoln Beach property as the property owner. The City continued to 
make progress during the 2nd Quarter of 2004 under Phase One of the 
Lincoln Beach Master Plan. Demolition of un-needed structures on the 
property commenced. 


 
• The City of New Orleans under a contract let by its New Orleans 


Building Corporation, a non-profit entity responsible to administer 
surplus city property on behalf of the city, continued demolition of 
structures on the Lincoln Beach site as part of the Lincoln Beach 
Master Plan. 


 
• The City of New Orleans under a contract let by its New Orleans 


Building Corporation completed demolition of abandoned buildings 
and swimming pools that will not be used as part of the Lincoln Beach 
recreation site. 
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• Due to the continued response and recovery of the city from the 
catastrophic hurricane damage the city has been unable to do any work 
at the site.  


 
The Consent Decree requirements for completion of the Supplemental Environmental 
Project (SEP) were completed during the second quarter of 2003.  The Department of 
Justice “confirmed” the SEP completion report in a March 11, 2008 letter from Arnold 
Rosenthal to Henry Diamond, which stated:  “[t]he Consent Decree does not provide that 
the United States approve your completion report for the SEP.  That said, the United 
States finds your report satisfactory and, as we’ve said before, is very pleased that the 
project was a success.” 
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CONSENT DECREE SECTION VIII, 
PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15.  This paragraph requires the Board to operate its fluidized bed incinerator 
as per the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East 
Bank Plant, Exhibit 1 of the Decree.  This paragraph also requires the Board to comply 
with the requirements of the Incinerator Plan and submit reports as required by Paragraph 
61 (c) to document proper compliance with the Incinerator Plan. 
 


Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, 
LLC to operate the East Bank Sewage Treatment Plant. On the following 
page, the Board has provided a letter from Veolia addressing the status of the 
FBI and detailing the current sludge disposal process. 


 
Paragraph 61(c) requires that the quarterly report contain information related to the 
following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M 
Plan.  (also required in Paragraph 15; see above) 


 
Work Accomplished: 
 
• The FBI was severely damaged during the flooding and devastating winds 


associated with Hurricane Katrina. The FBI repair work began on September 
24, 2007 and returned to service on August 8, 2008, well ahead of the 
established December 15, 2008 deadline. An initial 180-day start up period is 
allowed under our existing air permit #2140-00089-02 general condition VIII 
and IX. 


 
• A successful Emission Compliance Test (FBI stack test) was completed on 


January 27, 2009 satisfying all conditions of the Louisiana Department of 
Environmental Quality’s air permit #2140-00089-02. The test was conducted 
using EPA methods 1-5, 6C, 7E, 10, 25A & 29. 
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