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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 
Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 
Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. The 
following accomplishments have occurred under the Modified Consent Decree and Second Modified 
Consent Decree. Accomplishments achieved under the original Consent Decree can be found at 
Appendix F. 
 
DESCRIPTION DISTRICT SCHEDULED 


DATE ACTUAL 
DATE COMMENTS 


     
Paragraph 10     
 
CONSENT DECREE TO CURRENT 
CONTRACTORS 


 
CITYWIDE 


 
4/27/10  


 
3/31/10  


 


 
Paragraph 18 


    


 
PUMP STATION COMPLETION-SPS D 


 
D 


 
N/A 


 
11/24/05 


 


 
PUMP STATION COMPLETION-
BOULEVARD X 


 
E 


 
04/30/11 


 
04/16/06 


 


 
PUMP STATION COMPLETION-
EASTOVER 


 
E 


 
09/30/10 


 
04/16/06 


 


 
PUMP STATION COMPLETION-SPS #4 


 
A 


 
09/30/10 


 
05/12/09 


 


 
PUMP STATION COMPLETION-SPS #24 


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS #25 


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS 
WILSON 


 
E 


 
09/30/10 


 
07/14/09 


 


 
PUMP STATION COMPLETION-SPS 
AMERICA 


 
E 


 
09/30/10 


 
07/15/09 


 


 
PUMP STATION COMPLETION-SPS 
MICHOUD 


 
E 


 
03/31/11 


 
11/11/09 


 


 
PUMP STATION COMPLETION-
CHICKASAW 


 
E 


 
09/10/10 


 
06/1/10 


 


 
PUMP STATION COMPLETION-SPS #26 


 
E 


 
09/30/10 


 
06/21/10 


 


 
PUMP STATION COMPLETION-


 
E 


 
09/30/10 


 
07/26/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MCCOY 
 
PUMP STATION COMPLETION-PINES 
VILLAGE 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WILLOWBROOK 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WRIGHT 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-LAMB 


 
E 


 
09/30/10 


 
08/02/10 


 


 
PUMP STATION COMPLETION-AMID 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
CASTLE MANOR 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-CERISE 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
GENTILLY OAKS 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
INDUSTRIAL PARKWAY 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
LAKELAND TERRACE 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-OAK 
ISLAND 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-ALCEE 
FORTIER 


 
E 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-
LAKEWOOD SOUTH 


 
A & D 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-SPS #20 


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-CITY 
PARK 


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-PARIS 


 
E 


 
09/30/10 


 
09/29/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


ROAD 
 
PUMP STATION COMPLETION – SPS 
#9 


 
A, B, C, D 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS B 


 
C, D, E 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS 
#5 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#14 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#17 


 
D & E 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#18 


 
A & D 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#16 


 
C, D, E 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#19 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#21 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#22 


 
A & D 


 
12/31/10 


 
12/31/10 


 


     
PUMP STATION COMPLETION – SPS 
#23 


D & E 12/31/10 12/31/10  


     
PUMP STATION COMPLETTION – 
BULLARD 


E 04/30/11 04/25/11  


     
PUMP STATION COMPLETION – LAKE 
FOREST 


E 04/30/11 04/25/11  


     
PUMP STATION COMPLETION – 
LAWRENCE 


E 04/30/11 04/25/11  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


     
PUMP STATION COMPLETION – BERG E 04/30/11 04/28/11  
     
PUMP STATION COMPLETION – PLUM 
ORCHARD 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
SHOREWOOD 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
VICTORIA 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
WEBER 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
BRIARWOOD 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – 
CROWDER 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – DODT E 04/30/11 04/29/11  
     
PUMP STATION COMPLETION – 
LIGGETT 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – 
FRANCE & FLORIDA 


D & E 07/11/11 07/08/11  


     
PUMP STATION COMPLETION – K-
MART 


D & E 07/11/11 07/08/11  


     
PUMP STATION COMPLETION – 
MECO 


D & E 07/11/11 07/11/11  


     
PUMP STATION COMPLETION – SPS A B & C 07/11/11 07/11/11  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


PUMP STATION COMPLETION – 
AMERICAN MARINE 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
BURKE 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
FOLGERS 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
SOUTHERN SCRAP 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
VENETIAN ISLES 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
VILLAGE D’LEST 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – SPS 
#8 


A, B, C, D 10/31/12 10/31/12  


     
PUMP STATION COMPLETION – SPS 
#1 


A & B 10/31/12 10/31/12  


     
PUMP STATION COMPLETION – SPS 
#3 


A & B 10/31/12 10/31/12  


     
PUMP STATION COMPLETION – SPS 
#6 


A, B, C, D 12/31/12 12/21/12  


     
PUMP STATION COMPLETION – SPS 
#15 


A, B, C, D 04/30/13 04/30/13  


     
 
Paragraph 26 


    


 
MODIFIED PREVENTIVE 
MAINTENANCE PROGRAM 


 
CITYWIDE 


 
4/27/10 


 
4/27/10 


 


 
Paragraph 30 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
REQUEST FOR MODIFICATION OF PM 
PROGRAM (BY SWB OR EPA)-NON 
SIGNIFICANT CHANGES 


 
CITYWIDE 


 
03/1/10 


 
2/26/10 


Non-significant 
changes approved in 


03/09/10 Dallas 
meeting, and 


confirmed in 03/15/10 
SWB letter 


Paragraph 31     


 
MODIFIED SEWER OVERFLOW 
ACTION PLAN 


 
CITYWIDE 


 
12/31/08 


 


 
12/31/08 


 


 
Paragraph 41 


    


 
66% COMPLETION-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-Point 
Repair #5 


 
A & B 


 
8/10/10 


 
1/29/10 


 


 
33% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1 


 
D & E 


 
04/20/10 


 
02/05/10 


 


 
33% COMPLETION-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


 
D & E 


 
04/20/10 


 
02/12/10 


 


 
33% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
06/21/10 


 
02/26/10 


 


 
66% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
08/30/10 


 
04/02/10 


 


 
66% COMPLETION-CONTRACT 3982- 
Ninth Ward Area – Sewer Rehabilitation-
Sewer Rehabilitation No. 1 


 
D & E 


 
07/29/10 


 
04/09/10 


 


 
66% COMPLETION-CONTRACT 3983-
Ninth Ward Area Sewer Rehabilitation-
Sewer Rehabilitation #2 


 
D & E 


 
07/29/10 


 
05/21/10 


 


 
33% COMPLETION-CONTRACT 3984- 
Ninth Ward Areas – Sewer Rehabilitation 
– Sewer Rehabilitation #3 


 
D & E 


 
03/26/12 


 
01/13/12 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
66% COMPLETION-CONTRACT 3984- 
Ninth Ward Areas – Sewer Rehabilitation 
– Sewer Rehabilitation #3 


 
D & E 


 
06/09/12 


 
03/28/12 


 


  
33% COMPLETION-CONTRACT 3985- 
Ninth Ward Areas – Sewer Rehabilitation – 
Sewer Rehabilitation #4 


 
D & E 


 
03/26/12 


 
02/03/12 


 


     
 
66% COMPLETION-CONTRACT 3985- 
Ninth Ward Areas – Sewer Rehabilitation – 
Sewer Rehabilitation #4 


 
     D & E 


 
5/2/12 


 
4/2/12 


 


     
 
33% COMPLETION-CONTRACT 3989- 
Ninth Ward Areas – Sewer Rehabilitation – 
Sewer Rehabilitation #8 


 
D & E 


 
10/15/12 


 
07/03/12 


 


     
 
66% COMPLETION-CONTRACT 3989- 
Ninth Ward Areas – Sewer Rehabilitation – 
Sewer Rehabilitation #8 


 
D & E 


 
12/19/12 


 
09/13/12 


 


     
 
Paragraph 41a 


    


     
 
25% COMPLETION- 
Estimated Quarterly Milestone 
Ninth Ward Basin  


 
D & E 


 
08/22/13 


 
08/19/13 


 


 
25% COMPLETION- 
Estimated Quarterly Milestone 
New Orleans East Basin 


 
E 


 
08/22/13 


 
08/19/13 


 


     
 
Paragraph 43a 


    


 
FORCE MAIN RELIABILITY 
EVALUATION 


 
CITYWIDE 


 
12/31/09 


 
12/31/09 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
Paragraph 43b 


    


 
FORCE MAIN RELIABILITY 
EVALUATION REPORT 


 
CITYWIDE 


 
1/30/10 


 
1/29/10 


 
Received approval 


from EPA on 
04/23/10 


After the Board submitted the Force 
Main Reliability to the EPA and DOJ on 
1/29/10, the Board also provided a hard 
copy to EPA on 3/9/10 at the meeting in 
Dallas. Additionally, a meeting was held 
in Dallas with EPA to discuss findings 
on 3/26/10. 
 


    


 
Paragraph 43c 


    


 
FORCE MAIN RELIABILITY REPORT 
CORRECTIVE ACTION PLAN AND 
SCHEDULE 


 
CITYWIDE 


 
07/31/10 


 
07/15/10 


 
Received approval 


from EPA dated 
08/27/10 


 
Paragraph 44 


    


 
AUXILIARY POWER SCHEDULE 
(EAST BANK PLANT) 


 
CITYWIDE 


 
03/28/10 


 
03/26/10 


 


 
Paragraph 56 


    


 
QTRLY REPORT (1ST QTR, 2010) 


 
CITYWIDE 


 
05/01/10 


 
04/15/10 


 


 
QTRLY REPORT (2ND QTR, 2010) 


 
CITYWIDE 


 
08/01/10 


 
07/30/10 


 


 
QTRLY REPORT (3RD QTR, 2010) 


 
CITYWIDE 


 
11/1/10 


 
10/29/10 


 


 
QTRLY REPORT (4TH QTR, 2010) 


 
CITYWIDE 


 
02/01/11 


 
01/27/11 


 


 
QTRLY REPORT (1ST QTR, 2011) 


 
CITYWIDE 


 
05/01/11 


 
04/27/11 


 


 
QTRLY REPORT (2ND QTR, 2011) 


 
CITYWIDE 


 
08/01/11 


 
07/31/11 


 


 
QTRLY REPORT (3ND QTR, 2011) 


 
CITYWIDE 


 
11/01/11 


 
10/31/11 


 


 
QTRLY REPORT (4th QTR, 2011) 


 
CITYWIDE 


 
02/01/12 


 
01/31/12 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
QTRLY REPORT (1st QTR, 2012) 


 
CITYWIDE 


 
05/01/12 


 
04/27/12 


 


 
QTRLY REPORT (2nd QTR, 2012) 


 
CITYWIDE 


 
08/01/12 


 
07/31/12 


 


 
QTRLY REPORT (3rd QTR, 2012) 


 
CITYWIDE 


 
11/01/12 


 
10/31/12 


 


 
QTRLY REPORT (4th QTR, 2012) 


 
CITYWIDE 


 
02/01/13 


 
01/31/13 


 


 
QTRLY REPORT (1st QTR, 2013) 


 
CITYWIDE 


 
05/01/13 


 
04/30/13 


 


 
QTRLY REPORT (2ndQTR, 2013) CITYWIDE 08/01/13   07/30/13  
     
 
Paragraph 56c 


    


 
FBI O&M INTERIM PLAN  


 
CITYWIDE 


 
07/31/09 


 
07/31/09 


 


 
FBI O&M FINAL PLAN 


 
CITYWIDE 


 
03/28/10 


 
03/15/10 


 


 
Paragraph 57 


    


 
ANNUAL REPORT (2009) 


 
CITYWIDE 


 
03/01/10 


 
02/26/10 


 


ANNUAL REPORT (2010) CITYWIDE 03/01/11 02/22/11  
ANNUAL REPORT (2011) CITYWIDE 03/01/12 02/29/12  


ANNUAL REPORT (2012) CITYWIDE 03/01/13 02/28/13  


     
 
Paragraph 58 


    


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 


 
A & B 


 
02/19/10 


 
02/12/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
02/26/10 


 
02/12/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 


 
D & E 


 
03/05/10 


 
02/19/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Rehabilitation #2 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
03/19/10 


 
03/03/10 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
04/23/10 


 
04/09/10 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
04/30/10 


 
04/13/10 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 


 
D & E 


 
06/11/10 


 
05/24/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3984- Ninth Ward 
Areas – Sewer Rehabilitation – Sewer 
Rehabilitation #3 


 
D & E 


 
03/26/12 


 
01/13/12 


 


 
MILESTONE COMPLETION REPORT- 
66%-CONTRACT 3984- Ninth Ward 
Areas – Sewer Rehabilitation – Sewer 
Rehabilitation #3 


 
D & E 


 
06/09/12 


 
03/28/12 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3985- Ninth Ward 
Areas – Sewer Rehabilitation – Sewer 
Rehabilitation #4 


 
D & E 


 
03/26/12 


 
02/03/12 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3985- Ninth Ward 
Areas – Sewer Rehabilitation – Sewer 
Rehabilitation #4 


 
D & E 


 
05/02/12 


 


 
04/02/12 


 


 
MILESTONE COMPLETION REPORT-


 
D & E 


 
10/15/12 


 
07/03/12 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


33%-CONTRACT 3989-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #8 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3989-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #8 


 
D & E 


 
12/19/12 


 
09/13/12 
 


 


     


     
 





		COMMENTS

		D & E

		E

		E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E

		E

		E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E

		D & E
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98   


Paragraph 10     


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98   


Paragraph 17     


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98   


Paragraph 20     


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98   


Paragraph 21     


CROSS CONNECTION: OAK 
STREET 


A    


DISCOVERY  02/11/98  02/11/98   
SEALING  03/13/98  02/22/98   
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98   


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D    


DISCOVERY  06/18/98  06/18/98   
SEALING:  07/18/98  07/17/98   
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98   


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A    


DISCOVERY  08/03/98  08/03/98   
SEALING:  09/02/98  08/29/98   
NOTIFICATION OF SEALING  09/02/98  09/01/98   
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


   


DISCOVERY  08/03/98  08/03/98   
SEALING:  09/02/98  08/27/98   
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98   


CROSS CONNECTION: MITHRA & 
DEBORE 


D    


DISCOVERY  05/04/99 05/04/99  
SEALING:  06/03/99 05/04/99  
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99  


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A    


DISCOVERY  05/25/99 05/25/99  
SEALING:  06/24/99 06/20/99  
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99  


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E    


DISCOVERY  09/01/99 09/01/99  
SEALING:  10/01/99 09/21/99  
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99  


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D    


DISCOVERY  07/21/00 07/21/00  
SEALING:  08/20/00 07/24/00  
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00  


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D    


DISCOVERY  05/18/01 05/18/01  
SEALING:  06/17/01 05/20/01  
NOTIFICATION OF SEALING  06/17/01 05/23/01  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D    


DISCOVERY  08/17/01 08/17/01  
SEALING:  09/16/01 08/17/01  
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01  


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E    


DISCOVERY  07/08/02 07/08/02  
SEALING:  08/07/02 07/09/02  
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02  


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A    


DISCOVERY  08/21/03 08/21/03  
SEALING:  09/20/03 08/21/03  
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03  


CROSS CONNECTION: 
CLAIBORNE AVE AND LAHARPE 
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/14/09 07/14/09  
SEALING:  08/13/09 07/14/09  


CROSS CONNECTION: PIETY 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09  


CROSS CONNECTION: ALVAR 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09  


CROSS CONNECTION: EAST 
SIDE OF RR TRACKS NEAR 
FLORIDA AVE 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/20/09 07/2009  
SEALING:  08/19/09 07/20/09  
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DESCRIPTION DISTRICT SCHEDULED 
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CROSS CONNECTION: N MIRO 
AND ELYSIAN FIELDS (FIRE 
STATION) 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/21/09 07/21/09  
SEALING:  08/20/09 07/21/09  
     
CROSS CONNECTION: FELICIANA 
AND FLORIDA AVE. 


   Cross Connection 
was found valved 


DISCOVERY  07/30/09 07/30/09 and closed. 
SEALING:  08/29/09 07/30/09  


CROSS CONNECTION: PRESS 
AND FLORIDA ST, DITCH ON 
NORTH SIDE OF RR TRACKS 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/31/09 07/31/09  
SEALING:  08/30/09 07/31/09  


CROSS CONNECTION: PEOPLES 
AND FLORIDA AVES 


   Cross Connection 
was found valved 


DISCOVERY  08/06/09 08/06/09 and closed. 
SEALING:  09/05/09 08/06/09  
     
CROSS CONNECTION: 
KENTUCKY AND FLORIDA  
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  08/14/09 08/14/09  
SEALING:  09/13/09 08/14/09  
     


Paragraph 25     
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99   


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  
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REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/09  02/27/09   


REQUEST FOR MODIFICATION 
OF PM PROGRAM (BY SWB OR 
EPA) 
 


CITYWIDE 03/01/10  02/26/10  Non-significant 
changes approved 
in 03/09/10 Dallas 
meeting. 


Paragraph 26     
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   
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DATE ACTUAL 
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COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 
 


CITYWIDE 06/24/08 03/27/08  


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


COMPLIANCE WITH THE EPA-
APPROVED 2009 PM PROGRAM 
 


CITYWIDE 05/08/10 03/10/09  


Paragraph 29     


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33     


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35     


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98  
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COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 
 


A & B 04/01/00  03/30/00  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 
 


A & B 04/01/03 03/27/03  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST 
 


E 04/01/04 03/24/04  


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05  


Paragraph 36     


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
 







                                                     APPENDIX F  
    CONSENT DECREE ACCOMPLISHMENTS 


 
 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-8  
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DATE ACTUAL 
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CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  


Paragraph 38     


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 
 


B & C 08/18/98  08/07/98   


RMAP SUBMITTED: GENTILLY 
 


D & E 09/07/99 09/07/99  


RMAP SUBMITTED: UPTOWN 
 


A & B 09/12/00 08/17/00  


RMAP SUBMITTED: MID-CITY 
 


A, B, C, D 08/21/01 08/15/01  


RMAP SUBMITTED: NINTH WARD 
 


C, D, E 08/01/02 07/30/02  


RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 
 


 


RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  
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RMAP SUMITTED: SOUTH SHORE 


 
E 


 
11/01/05* 


 
04/06/06 


 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40     


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 
 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 


E 11/29/04 11/29/04  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07 


Paragraph 44     


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98   


BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00  


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01  


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01  


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02  


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03  


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04  


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04  







                                                     APPENDIX F  
    CONSENT DECREE ACCOMPLISHMENTS 


 
 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-11  


DESCRIPTION DISTRICT SCHEDULED 
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BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05  


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
 


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 


A & B 11/15/08 08/29/08  
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main replacement at various locations 
throughout Orleans Parish 
 
BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


BEGIN CONSTRUCTION-SOUTH 
SHORE: CONTRACT 3721-South 
Shore Area Rehabilitation-Manhole 
Rehabilitation #1 
 


E 04/01/10 12/21/09  


Paragraph 45     


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98   


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98   


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909 


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 03/03/99  01/15/99   


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99   


SET 33% / 66% DEADLINES:                     A & D                            
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99   
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33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99   


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99   


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99   


SET 33% / 66% DEADLINES:                      A & D              
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00; 
New 66%: 2/25/00 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99  


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99  


33% COMPLETION:  LAKEVIEW                      
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW                      
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 


A & D 03/01/00 02/25/00  
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2 Point Repairs  
 
SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.)  
New 33%: 
12/15/00 New 
66%: 01/26/01               
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 11/16/00 06/09/00  


SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01 
New 66%: 7/25/01 
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00  


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 
Repairs and Replacements 
 


A & D 07/21/00 07/18/00  
 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00  


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00  


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 


B & C 11/26/00 11/20/00  
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SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00  


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00  


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01  


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01  


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01  


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01  


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  
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66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 


D & E 03/14/02 11/23/01  
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SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 06/05/02 06/04/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  
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SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 01/21/03 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 
 


D & E 01/17/03 12/20/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
          


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  
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66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
          


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  


33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 
 


D & E 05/16/03 05/06/03 
 


 


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  


66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 
 


A & B 07/18/03 06/27/03  
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66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #1 
 


A & B 08/15/03 07/25/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 10/10/03 08/01/03  


66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 


D & E 12/14/03 08/29/03  
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SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  


66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 01/11/04 10/03/03  


66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 04/10/04 11/14/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  
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66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 04/25/04 12/12/03  


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 
 


A & B 01/07/04 12/22/03  


33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 


A & B 04/13/04 01/02/04  
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33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
 


66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 
Replacement #1 
 


A, B, C, D 03/19/04 03/05/04  


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 
 


A & B 06/15/04 03/05/04  
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SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 08/14/04 04/30/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 
 


Citywide 05/21/04 05/03/04  
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33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 
Replacement #2 
 


A, B, C, D 06/18/04 06/04/04  


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 10/01/04 07/16/04  


33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  
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33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  


33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 
 


Citywide 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 
 


A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  


66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  


33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  
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33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 01/19/05 10/29/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 
 


Citywide 12/08/04 12/07/04  


66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 


A, B, C, D 02/03/05 12/17/04  
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66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 


A, B, C, D 02/18/05 02/02/05  
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Rehabilitation #7 
 


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 05/15/05 02/11/05  


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  


66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


A, B, C, D 08/13/05 04/08/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12 
 


A, B, C, D 08/13/05 04/29/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  


33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1 
 


A & B 10/29/05 06/24/05  


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 


CITYWIDE 07/17/05 07/13/05  
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66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  


33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  
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66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  


33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3 
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4 
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10 
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11 
 
 


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
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Rehabilitation-Sewer Rehabilitation #13 
 
 


Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12 
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14 
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11 
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10 


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13 


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12 
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14 
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B N/A 09/09/08  


33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  
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33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 
 


D & E 10/24/08 10/10/08  


33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 5/30/09 03/27/09  


66% COMPLETION-CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 07/18/09 04/03/09  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation-Point Repair 
#1 
 


D & E 04/17/09 04/14/09 Revised 
milestones for 
Post Katrina 
restart 


33% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 


D & E 11/02/09 05/29/09  
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33% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D 11/02/09 06/05/09  


33% COMPLETION-CONTRACT 
3970- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D 11/12/09 06/12/09  


33% COMPLETION-CONTRACT 
3969- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
  


A, B, C, D 11/02/09 06/12/09  


66% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 12/22/09 06/26/09  


66% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D  12/22/09 07/24/09  


66% COMPLETION-CONTRACT 
3969-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
 


A, B, C, D  12/22/09 07/24/09  


SET 33% / 66% DEADLINES-
CONTRACT 3982-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 
 


D & E 08/14/09 07/31/09  


SET 33% / 66% DEADLINES-
CONTRACT 3983-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 
 


D & E 08/14/09 07/31/09  
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66% COMPLETION-CONTRACT 
3970-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D  01/11/10 08/07/09  


SET 33% / 66% DEADLINES-
CONTRACT 3721-South Shore Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


E 10/16/09 09/29/09  


SET 33% / 66% DEADLINES-
CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 
 


A & B 10/16/09 09/29/09  


33% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 06/11/10 01/15/10  


66% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 08/10/10 01/29/10  


33% COMPLETION-CONTRACT 
3982-Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1 
 


D & E 04/20/10 02/05/10  


33% COMPLETION-CONTRACT 
3983-Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 04/20/10 02/12/10  


33% COMPLETION-CONTRACT 
3721-South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 06/21/10 02/26/10  
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Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98   


Paragraph 47     


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98   


Paragraph 51     


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98  
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98   
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99   
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
     
PHASE I SAMPLING: QTR #5 CITYWIDE    
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99  
PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 


samples completed 
 


Paragraph 55 
 


    


PHASE I (BASELINE MONITORING) 
REPORT 
 
 


CITYWIDE 01/23/01  01/22/01  
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Paragraph 58     


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00. 


Paragraph 61     


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98   
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99   


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99   
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99  
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99  
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99   


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00  
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00  
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00  
QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01  


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01  
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01  
QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01  
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02  


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
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QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) 
 
 


CITYWIDE 08/01/05 07/25/05  


QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
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QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2008) CITYWIDE 02/01/09 01/29/09  
     
QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  
QTRLY REPORT (2nd QTR, 2009) CITYWIDE 08/01/09 07/31/09  
QTRLY REPORT (3rd QTR, 2009) CITYWIDE 11/01/09 10/30/09  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/10 01/26/10  
     
Paragraph 62     


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 


ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
ANNUAL REPORT: 2009 CITYWIDE 03/01/10 02/26/10  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99   


Paragraph 65     
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99   


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99   


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99   


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99  


MILESTONE COMPLETION REPT:                    
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99  


MILESTONE COMPLETION REPT:                    
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MILESTONE COMPLETION REPT:                    
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00  


MILESTONE COMPLETION REPT:                    
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00  


MILESTONE COMPLETION REPT:                    
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:     
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:     
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:     
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements 
 


A & D 02/19/01 02/06/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:    
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  


B & C 04/06/01 03/28/01  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MILESTONE COMPLETION REPT:    
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:    
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:    
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:    
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:    
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:    
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 
Gentilly Point Repairs 
 


D & E 08/13/01 07/27/01  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 
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MILESTONE COMPLETION REPT:    
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:    
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:    
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:    
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 
Uptown Cleaning & CCTV Inspection 
 


A & B 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 08/08/03 07/30/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  
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DATE COMMENTS 
     


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 08/22/03 08/18/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 10/31/03 10/23/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 11/14/03 10/31/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 11/28/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 01/02/04 12/22/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 02/20/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 


A & B 03/26/04 03/15/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #2 
 


A & B 07/02/04 06/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 


A, B, C, D 07/23/04 07/19/04  
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Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-


A, B, C, D 11/02/04 08/16/04  
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Point Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 
East Bank Gravity Sewer 
Interconnections 
 
 


Citywide 10/29/04 10/19/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 
 
 


A, B, C, D 01/07/04 12/27/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 01/07/04 12/27/04  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 
 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 04/01/05 03/29/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 


A, B, C, D 07/29/05 07/22/05  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 08/16/05 08/05/05  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 


A, B,C, D 09/08/08 08/28/08  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 


D & E 10/31/08 10/14/08  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Parish  
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION-
NEW ORLEANS EAST:  
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/17/09 03/27/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/24/09 04/15/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


06/19/09 06/03/09  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 06/26/09 06/12/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


07/17/09 06/30/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 08/28/09 08/07/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 


A & B 02/05/10 01/19/10  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 
 


A & B 02/19/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1 
 
 


D & E 02/26/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 03/05/10 02/19/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3721-
South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 03/19/10 03/03/10  


Paragraph 68     


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 
 


CITYWIDE 07/23/98  07/20/98   


2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99  


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
 


Paragraph 71     


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA/ DOJ 


CITYWIDE 07/23/98  07/20/98   
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99  


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91     


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  
 


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 
 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.  


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations 


STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
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DATE ACTUAL 
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NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
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Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties  


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06         
to         


04/14/06 


04/06/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


D 04/21/06 04/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98   


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98   


IMPLEMENTATION: DESIGN PLAN 
 


E 05/02/00 05/02/00  


PROGRESS REVIEW #1 E 06/01/00 06/01/00  


MONITORING REPORT #1 E 07/01/00 06/28/00  


PROGRESS REVIEW #2 E 12/01/00 12/01/00  


MONITORING REPORT #2 E 12/31/00 12/28/00  


PROGRESS REVIEW #3 E 06/01/01 06/01/01  
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MONITORING REPORT #3 E 07/01/01 06/01/01  


PROGRESS REVIEW #4 E 06/01/02 05/30/02  


MONITORING REPORT #4 E 07/01/02 05/30/02  


FINAL PROGRESS REVIEW E 04/28/03 04/28/03  


FINAL   MONITORING REPORT  E 04/28/03 04/28/03  
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Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lakeview 
Districts: 
 A & D 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


CBD/FQ 
Districts: 


B & C 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


Gentilly 
Districts: 


D & E 
 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Gentilly 
Districts: 


D & E 
(continued) 


 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


Uptown 
Districts: 
A & B 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


Mid-City 
Districts: 


A, B, C, D 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960* 12/06/04A 03/11/05A 06/17/05A 08/31/09A 


3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964* 04/25/05A 06/10/05A N/A 08/18/06A 


3965* 06/20/05A 07/29/05A N/A 08/18/06A 


3967* 08/15/05A N/A N/A 07/14/10A 


3968* 08/22/05A N/A N/A 08/18/06A 


3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 


3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 


3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 
3647 


W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 06/03/09A 


Lower Ninth 
Ward 


Districts: 
C, D, E 


 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 


3647 
W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 
 


Basin 
 


Contract No. 
Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lower Ninth 
Ward 


Districts: 
C, D, E 


(continued) 


3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 


3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 


3984 10/31/11A 01/13/12A 03/28/12A 01/30/13A 


3985 12/05/11A 02/03/12A 04/02/12A 12/28/12A 


3989 05/07/12A 07/03/12A 9/13/12A 09/04/13A 


Carrollton 
Districts: 
A & B 


 


3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/21/09A 


3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 


New Orleans 
East District:  


E 
3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 


South Shore 
District: 
D & E 


3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 


* Remaining rehabilitation scope will be addressed in future construction contracts. 


The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on 
the following pages.  The start date is the notice to proceed date.  The end date is the date of final 
construction completion.  The “Projected” (P) dates reflect the start date and the 33% & 66% 
completion dates provided in the letter to EPA and the projected completion date for each 
contract.  The “Actual” (A) dates reflect those which have actually occurred.  Dates in italics 
have changed from the previous report. 
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Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900  Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


 
The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 


Rehabilitation – Cleaning and                          
CCTV Inspection  


                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
 
The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903   Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repair No. 1 


 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
 
The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                        Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 1 Pipe 
Lining and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   


Rehabilitation – Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 


Sewer   Rehabilitation – Phase 1 Pipe 
Lining and Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  
(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  
 Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repairs and Replacement 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 


Lining and Repairs                                                                          
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
 
The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 
 
                                                                                                                              
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/               Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation – Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
 
This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                                                                                                                                               
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    
   
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
 
 
The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Service Area:  Central Business District/                     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation – Phase 2 Manhole  
 Rehabilitation                                                                             
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
 
The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
 
The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 
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Service Area:  Gentilly                                          Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation – Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-26 


Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation – Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                                                                                


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Pipe Repair and Lining 
No. 1 


     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Pipe Lining and Repairs  
 No. 2   
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
 
The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation – Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   


                                                               Rehabilitation – Manhole Rehabilitation 
No. 1   


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  


                                                                        Rehabilitation – Manhole Rehabilitation  
  No. 2  


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 
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Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Area  
    Sewer Rehabilitation – Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-Up Pipe Lining 
and Repair No. 2   


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Area  
     Sewer Rehabilitation – Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-up Full Line 
Replacement  


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation – Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-42 


Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation – Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                                                     


Rehabilitation – Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 
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Service Area:  Uptown                                   Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation – Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
 
The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
 
The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation – Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation – Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation – Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Rehabilitation – Manhole Rehabilitation 
No. 1   


 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation – Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
 
The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation – Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
 
 
The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                                                                                  
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:   08/31/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 
 End Date:                               04/12/06  End Date:     07/14/10 
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 
 End Date:                              02/12/10  End Date:             10/23/09   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009). 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 
 End Date:  03/14/10 End Date:    11/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-
2009).   
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    
 End Date:                                02/12/10 End Date:    10/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   
 
 
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:   06/03/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 
Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 
 End Date:                   02/12/10 End Date: 10/23/09 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-
2009).   
 
 
 
 
The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     
    Sewer Rehabilitation – Sewer    
                                                                             Rehabilitation Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 
the Modified Consent Decree as November 15, 2008. 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 1 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    
 End Date:                              11/08/10  End Date:      10/26/10 
 
 
 
 
 
 
 
The contract was granted final acceptance on December 21, 2011 (Resolution No. R-231-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer  
    Rehabilitation No. 2 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 
Avenue to the east, and St. Claude Avenue to the south. 


 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    
 End Date: 11/08/10  End Date: 10/26/10    
 
 
 
 
 
 
 
The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3984                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 3 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials. The project is generally 
located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 
Franklin Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa 
Street to the east. 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/11 
 Bid Opening Date: 05/27/11 
 Contract Award Date:           06/15/11  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/15/11      Start Date: 10/31/2011   
 33% Completion Date:        03/26/12  33% Completion Date:    01/13/2012 
 66% Completion Date:        06/09/12  66% Completion Date:    03/28/2012 
 End Date:                              01/30/13  End Date:     01/30/2013 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 
Change Order No. 3 


 270 
+60 
+60 
+68 


07/26/12 
09/24/12 
11/23/12 
01/30/13 


 
The contract was granted final acceptance on July 17, 2013 (Resolution No. R-124-2013)
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3985                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 4 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials. The project is generally 
located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 
Franklin Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France 
Road to the east. 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/13/11 
 Bid Opening Date: 05/20/11 
 Contract Award Date:           06/15/11  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/15/11      Start Date:   12/05/2011 
 33% Completion Date:        03/26/12  33% Completion Date:      02/03/2012 
 66% Completion Date:        06/09/12  66% Completion Date:      04/02/2012 
 End Date:                              12/28/12  End Date:     12/28/2012 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 
Change Order No. 3 
Change Order No. 4 
Change Order No. 5  


 270 
+90 
+0 
+0 
+30 
+0 


08/30/12 
11/28/12 
11/28/12 
11/28/12 
12/28/12 
12/28/12 


 
The contract was granted final acceptance on September 18, 2013 (Resolution No. R-184-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3989                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 8 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The proposed work consists of mainline replacements, Cured-In-Place Pipe (CIPP) lining, and 
manhole rehabilitations; including temporary, interim and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials as necessary to perform 
the work as specified in the Contract Documents. The project is located in the Lower Ninth Ward 
Area of Orleans Parish.  The project work area is bounded by Franklin Avenue and Almonaster 
Avenue to the west, Florida Avenue to the north, Chartres Street and North Peters Street to the 
south, and the St. Bernard Parish line to the east. 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/14/11 
 Bid Opening Date: 01/20/12 
 Contract Award Date:           02/15/12  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            07/15/12      Start Date:   05/07/2012 
 33% Completion Date:        10/15/12  33% Completion Date:      07/03/2012 
 66% Completion Date:        12/19/12  66% Completion Date:      09/13/2012 
 End Date:                              07/26/13  End Date:     09/04/2013 
 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 
Change Order No. 3 
Change Order No. 4 
Change Order No. 5 


 240 
+0 
+45 
+46 
+25 
+90 


01/01/13 
01/01/13 
02/15/13 
04/02/13 
04/27/13 
07/26/13 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:   05/21/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3995 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 5 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of performing point repairs, service repairs, associated service 
connections and laterals, including temporary and final restoration, sewer flow control, traffic 
maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   
 End Date:                              10/11/10               End Date: 05/24/10 
     
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708  Contract Name:  New Orleans East Area 


Sewer Rehabilitation – Manhole 
Rehabilitation No. 1 


                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 
 End Date:                             09/19/09  End Date:   08/03/09  
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  South Shore Council Districts:  D & E 
Contract Number:  3721  Contract Name:  South Shore Area 


Sewer Rehabilitation - Manhole 
Rehabilitation No. 1 


   
                                                                                                                                  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation, including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     
 End Date:                               11/10/10              End Date: 09/17/10  
    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  East Bank Gravity 


Sewer Inter-Connections     
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
 
The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1      
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
 
 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
 
 
 
 
 
The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  
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3rd QUARTER 2013 


RETAINED CROSS CONNECTIONS INSPECTIONS 


RCCV 
NUMBER LOCATION 


TYPE OF 
ACTION 
TAKEN NOTES NO. 


2 SPS 15 Discharge Chamber Inspected 
Permanently sealed and 
eliminated prior quarter 1 


37 SPS 14 yard above ground Inspected Security Intact 2 
55 Annette and Florida Ave. Inspected Security Intact 3 
63 Jourdan and St. Claude Inspected Security Intact 4 
66 Diana and Vallette Inspected Security Intact 5 
74 N. Tonti and Tupelo Inspected Security Intact 6 
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 
76 Florida Ave. at Metropolitan Inspected Security Intact 8 
77 Florida Ave. at Elysian Fields Inspected Security Intact 9 
79 Florida Ave. at Paris Inspected Security Intact 10 
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 
81 Florida at Gibson Inspected Security Intact 12 


86 


Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) Inspected Security Intact 13 


87 
Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 14 


91 Louisa and Mirabeau Inspected Security Intact 15 
115 America and Dwyer R.S. Inspected Security Intact 16 
117 Gawain and Dwyer Rd. Inspected Security Intact 17 
118 Cerise and Dwyer Rd. Inspected Security Intact 18 
119 Warren and Dwyer Rd. Inspected Security Intact 19 
120 Papania and Dwyer Rd. Inspected Security Intact 20 
121 Whitney and Socrates Inspected Security Intact 21 
122 Holiday and Herschel Inspected Security Intact 22 
123 Erickson and Huntlee St. Inspected Security Intact 23 
124 Berkley and Eton St. Inspected Security Intact 24 
125 Tullis and Blair Inspected Security Intact 25 
126 Westchester and Carlisle Inspected Security Intact 26 
127 Memorial Park and Garden Oaks Inspected Security Intact 27 
128 Florence and Donner St. Inspected Security Intact 28 


129 
Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 29 
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130 
Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 30 


131 37th and Fleur de Lis Inspected Security Intact 31 
132 N. Galvez near Iberville Inspected Security Intact 32 
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33 
134 Wilson and Dwyer Rd. Inspected Security Intact 34 
135 Berg and Morrison Rd. Inspected Security Intact 35 
136 Weber and Morrison Rd. Inspected Security Intact 36 
137 Burke St. and Morrison Rd. Inspected Security Intact 37 
138 Lawrence and Morrison Rd. Inspected Security Intact 38 
139 Lamb and Morrison Rd. Inspected Security Intact 39 
140 Charbonnet and N. Galvez St. Inspected Security Intact 40 
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 
142 Chicksaw and Louisa Sts. Inspected Security Intact 42 
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43 


149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 
150 Folgers SPS Inspected Security Intact 45 


151 
Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 46 


158 Elizardi and Lawrence St. Inspected Security Intact 47 
171 Old Spanish Trail and Alba Inspected Security Intact 48 
173 Catherine St. and Gentilly St. Inspected Security Intact 49 
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50 
175 Alcee Fortier SPS Inspected Security Intact 51 
176 Michoud Behind the Station Inspected Security Intact 52 
179 Ligget and Morrison Inspected Security Intact 53 
180 1400 Lennox Inspected Security Intact 54 
181 Bullard at Midpoint Inspected Security Intact 55 
182 At Pumping Station (AMID) Inspected Security Intact 56 
183 Briarwood and Morrison Inspected Security Intact 57 
184 Shorewood and Morrison Inspected Security Intact 58 
185 Willowbrook and Acadiana Inspected Security Intact 59 
186 Michoud and Oak Island Apts. Inspected Security Intact 60 


187 
City Park SPS Behind Station 
Outside Fence Inspected Security Intact 61 


189 Diana and Pacific Inspected Security Intact 62 


190 
Diana and Atlantic (SFM to 
River) Inspected Security Intact 63 


A1 Holiday and Patterson Inspected Security Intact 64 
A2 Huntlee and Erikson Inspected Security Intact 65 
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A3 Eton and Berkley Inspected Security Intact 66 
A4 Carlisle and Westchester Inspected Security Intact 67 
A5 Tullis and Blair Inspected Security Intact 68 
B1 Douglas and Forstall (Westside) Inspected Security Intact 69 
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70 
D5 Inside Station “D” Inspected Security Intact 71 
D7 Inside Station “D” Inspected Security Intact 72 


DSG Station "D" Sluice Gate Inspected Security Intact 73 


DPAC 
Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 74 


DZ Inside Station “D” Inspected Security Intact 75 
X1 France and Florida at Florida 


Canal 
Inspected Security Intact 


76 
X2 Lake Side Lake Forest near Read Inspected Security Intact 77 
X3 Crowder at Lake Forest Inspected Security Intact 78 


X5 
Station Discharge Camber (SPS 
03) Inspected Security Intact 79 


X7 Shalimar and Dwyer Inspected Security Intact 80 


X9 
Station Discharge Chamber (SPS 
08) Inspected Security Intact 81 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82 


X14 
Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 83 


X15 Memphis and Florida Inspected Security Intact 84 
X16 Simpson and Norman Canal Inspected Security Intact 85 


X17 
Station “A” – St. Ann and 
Marais Inspected Security Intact 86 


X18 Station “A” – St. Ann and Treme Inspected Security Intact 87 
X19 Station “A” – St. Ann and Treme Inspected Security Intact 88 
X20 Station “A” – St. Ann and Treme Inspected Security Intact 89 


     
*  Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force 
main at General DeGaulle and Holiday  
Inspected = Examined by the Board Personnel; results noted  
Security Intact = Measures found in place to prevent unauthorized operation of a retained cross connection 


 








WORK ORDER 
NUMBER


STREET CROSS 
STREET


WO_DATE COMP_
DATE


PROB
CODE


PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATU
S


BASIN COST TO 
DATE


201000478801 BELLAIRE DR 26TH  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 100' TO 122' FROM SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 100' TO 122' FROM 
SMH 012-010


6,705.40 CL


201000478901 BELLAIRE DR 28TH  03/10/2010  02/14/2011 SMAIN MWH-ID. 7463-021
POINT REPAIR 53' TO 65' FROM SMH 012-012
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 53' TO 65' FROM SMH 
012-012


1,500.20 CL


201000477401 MARCIA AV W 
KENILWORTH


 03/10/2010  12/21/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 0' TO 12' FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 0' TO 12' FROM SMH 
010-008


5,703.70 CL


201000478201 MARCIA AV W 
KENILWORTH


 03/10/2010  02/16/2011 SMAIN MWH-ID. 7463-017
POINT REPAIR 334' TO 348' FROM SMH 010-009
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 334' TO 348' FROM 
SMH 010-009


3,700.00 CL


201000478601 14TH BELLAIRE DR  03/10/2010  12/05/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 42' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 42' FROM 
SMH 011-017


1,501.70 CL


201000557601 MARCIA AV W 
KENILWORTH


 03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-016
SERVICE POINT REPAIR FROM 307' FROM SMH 010-
008


REPAIR WAS MADE 307 FT FROM USMH 8,704.40 CL


201000557801 MARCIA AV W 
KENILWORTH


 03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-017
SERVICE POINT REPAIR 236' FROM SMH 010-009
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 236' MADE FROM 
SMH 010-009 COMPLETED


6,703.31 CL


201000558001 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 263' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 263' FROM 
SMH 011-017


1,501.60 CL


201000558201 16TH PONTCHARTR
AIN BL


 03/20/2010  01/04/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 84' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 84' FROM 
SMH 011-038


5,201.20 CL


201000559101 BELLAIRE DR 30TH  03/20/2010  12/30/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 416' TO 425' FROM SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 416' TO 425' FROM 
SMH 012-013


3,700.00 CL


201000559001 BELLAIRE DR 30TH  03/20/2010  12/29/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 368' TO 380' FROM SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 368' TO 380' FROM 
SMH 012-013


5,201.60 CL


201000558901 BELLAIRE DR 28TH  03/20/2010  02/15/2011 SLEAD MWH-ID. 7463-021
SERVICE POINT REPAIR 290' FROM SMH 012-012
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 290' FROM 
SMH 012-012


1,502.80 CL


201000558801 BELLAIRE DR 26TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-020
FULL LINING OF SMH 011-038 TO 011-037
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED FULL LINING OF SMH 011-038 
TO 011-037


7,186.00 CL


201000558701 BELLAIRE DR 26TH  03/20/2010  12/08/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 197' TO 209' FROM SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR 197' TO 209' MADE FROM 
SMH 012-010


3,700.00 CL


201000558601 16TH PONTCHARTR
AIN BL


 03/20/2010  05/31/2011 SLINE MWH-ID. 7463-019
FULL LINING OF SMH 011-038 TO 011-037
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED FULL LINING OF SMH 011-038 
TO 011-037


11,500.00 CL


201000558501 16TH PONTCHARTR
AIN BL


 03/20/2010  01/11/2011 SMAIN MWH-ID. 7463-019
POINT REPAIR 259' TO 282' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR 259' TO 282' MADE FROM 
SMH 011-038


6,101.70 CL


201000558401 16TH PONTCHARTR
AIN BL


 03/20/2010  01/10/2011 SMAIN MWH-ID. 7463-019
POINT REPAIR 144' TO 179' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 144' TO 179' FROM 
SMH 011-038


10,504.60 CL


201000558301 16TH PONTCHARTR
AIN BL


 03/20/2010  01/12/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 376' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 376' FROM 
SMH 011-038


6,701.00 CL


201100966501 35TH CENTER  06/10/2011  10/04/2011 SMAIN MWH-ID. 7463-079
POINT REPAIR 382' TO 394' FROM SMH 013-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


POINT REPAIR 382' TO 394' FROM SMH 013-
019 COMPLETED


3,700.00 CL


201000559301 BELLAIRE DR 30TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-022
FULL LINING OF SMH 012-013 TO 012-012
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4-022


COMPLETED FULL LINING OF SMH 012-013 
TO 012-012


12,122.50 CL


ES2B1 - LAKEVIEW







201000559201 BELLAIRE DR 30TH  03/20/2010  12/28/2010 SLEAD MWH-ID. 7463-022
SERVICE POINT REPAIR 222' FROM SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 22' FROM 
SMH 012-013


5,201.40 CL


201000558101 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 307' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED SERVICE POINT REPAIR 307' 
FROM SMH 011-017


5,201.40 CL


201000557901 14TH BELLAIRE DR  03/20/2010  02/09/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 102' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 102' FROM 
SMH 011-017


1,501.80 CL


201000557701 MARCIA AV W 
KENILWORTH


 03/20/2010  11/01/2011 SLINE MWH-ID. 7463-016
FULL LINING OF SMH 010-008 TO 010-005
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED FULL LINING OF SMH 010-008 
TO 010-005


7,186.00 CL


201000557501 MARCIA AV W 
KENILWORTH


 03/20/2010  12/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 192' TO 204' FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 192' TO 204' FROM 
SMH 010-008


3,800.00 CL


201000478701 16TH PONTCHARTR
AIN BL


 03/10/2010  01/04/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 7' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR MADE 7' FROM 
SMH 011-038


5,200.40 CL


201101192801 COLBERT POLK AV  07/21/2011  10/05/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR 153' TO 165' FROM SMH 221-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 153' TO 165' FROM SMH 221-
032 COMPLETED


5,202.50 CL


201101192701 COLBERT POLK AV  07/21/2011  09/29/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR 50' TO 65' FROM SMH 221-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 50' TO 65' FROM SMH 221-
032 COMPLETED


3,700.00 CL


201101192601 COLBERT POLK AV  07/21/2011  10/04/2011 SLEAD MWH-ID. 7463-103
POINT REPAIR REPLACE SERVICE
71' FROM SMH 221-032


SERVICE REPAIR VIA LINING 71' FROM 
SMH 221-032 COMPLETED


5,201.20 CL


201101192301 CATINA BRAGG  07/21/2011 SLINE MWH-ID. 7463-102
FULL LINING OF SMH 213-015 TO 213-002
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201101192201 CATINA BRAGG  07/21/2011  10/18/2011 SMAIN MWH-ID. 7463-102
POINT REPAIR 357' TO 371' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


POINT REPAIR 357' TO 371' FROM SMH 213-
015 COMPLETED


5,500.60 CL


201101192101 CATINA BRAGG  07/21/2011  10/17/2011 SMAIN MWH-ID. 7463-102
POINT REPAIR 0' TO 12' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


POINT REPAIR 0' TO 12' FROM SMH 213-015 
COMPLETED


3,700.00 CL


201101191901 CATINA BRAGG  07/21/2011  10/19/2011 SLEAD MWH-ID. 7463-102
POINT REPAIR REPLACE SERVICE
382' FROM SMH 213-015


SERVICE REPAIR VIA LINING 382' FROM 
SMH 213-015 COMPLETED


5,200.50 CL


201101189701 GERMAIN MARSHALL 
FOCH


 07/21/2011  09/21/2011 SMAIN MWH-ID. 7463-081
POINT REPAIR 194' TO 208' FROM SMH 232-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 194' TO 208' FROM SMH 232-
013 COMPLETED


7,500.00 CL


201101189401 KENILWORTH ARGONNE  07/21/2011  01/03/2012 SLINE MWH-ID. 7463-093
FULL LINING OF SMH 231-043 TO 231-042
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED FULL LINING OF SMH 231-043 
TO 231-042


24,075.00 CL


201101953501 HOMEDALE MILNE BL  11/11/2011  07/12/2013 SMAIN MWH-ID. 7463-137
POINT REPAIR 320' TO 332' FROM SMH 211-026
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 320' TO 332' 
FROM SMH 211-026


8,100.00 CL


201101953401 HOMEDALE MILNE BL  11/11/2011  07/11/2013 SMAIN MWH-ID. 7463-137
POINT REPAIR 8' TO 20' FROM SMH 211-026
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 8' TO 20' 
FROM SMH 211-026


8,100.00 CL


201101953301 HOMEDALE ROSEMARY PL  11/11/2011 SMAIN MWH-ID. 7463-136
REPLACE PIPE FOR LINE SEGMENT 211-020 TO 211-
015


PR


201101951001 HAWTHORNE 
PL


FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-134
REPLACE PIPE FOR LINE SEGMENT 211-012 TO 211-
011


PR


201101950601 LOUISVILLE GERMAIN  11/11/2011 SMAIN MWH-ID. 7463-133
REPLACE PIPE FOR LINE SEGMENT 221-031 TO 221-
030


PR


201101930701 FRENCH COLBERT  11/09/2011 SMAIN MWH-ID. 7463-092
REPLACE PIPE FOR LINE SEGMENT 222-026 TO 222-
025


PR


201101930501 CATINA FRENCH  11/09/2011 SMAIN MWH-ID. 7463-090
REPLACE PIPE FOR LINE SEGMENT 213-021 TO 212-
020


OP







201101923601 BELLAIRE DR 39TH  11/08/2011 SMAIN MWH-ID. 7463-089
REPLACE PIPE FOR LINE SEGMENT 014-043 TO 014-
042


PR


201101922801 MIDDLE PARK 
PL


CENTRAL 
PARK PL


 11/08/2011 SMAIN MWH-ID. 7463-087
REPLACE PIPE FOR LINE SEGMENT 230-053 TO 230-
052


PR


201102004701 MITHRA PARIS AV  11/15/2011 SLEAD MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 154' FROM SMH 245-
014


PR


201102004601 MITHRA PARIS AV  11/15/2011 SLEAD MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 92' FROM SMH 245-014
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201102004501 MITHRA PARIS AV  11/15/2011 SLEAD MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 41' FROM SMH 245-014
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201101955201 MITHRA PARIS AV  11/11/2011 SLEAD MWH-ID. 7463-146
SERVICE REPAIR VIA LINING 191' FROM SMH 245-
013


PR


201101955101 MITHRA PARIS AV  11/11/2011 SLEAD MWH-ID. 7463-146
SERVICE REPAIR VIA LINING 172' FROM SMH 245-
013


PR


201101955001 LOUISVILLE POLK AV  11/11/2011  07/22/2013 SMAIN MWH-ID. 7463-145
POINT REPAIR 327' TO 355' FROM SMH 221-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 327' TO 355' 
FROM SMH 221-028


10,420.00 CL


201101954901 LOUISVILLE POLK AV  11/11/2011 SLEAD MWH-ID. 7463-145
SERVICE REPAIR VIA LINING 82' FROM SMH 221-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101954701 FRENCH LOUIS XIV  11/11/2011 SLEAD MWH-ID. 7463-144
SERVICE REPAIR VIA LINING 15' FROM SMH 222-027
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101954601 LOUIS XIV GERMAIN  11/11/2011 SLEAD MWH-ID. 7463-143
SERVICE REPAIR VIA LINING 174' FROM SMH 221-
016


PR


201102092301 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 0' TO 12' FROM SMH 222-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102092201 MILNE BL RINGOLD  11/29/2011 SLEAD MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 250' FROM SMH 
222-024


PR


201102092101 MILNE BL RINGOLD  11/29/2011 SLEAD MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 198' FROM SMH 
222-024


PR


201102091901 MILNE BL RINGOLD  11/29/2011 SLEAD MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 149' FROM SMH 
222-024


PR


201102013401 MITHRA CARTIER AV  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-189
REPLACE PIPE FOR LINE SEGMENT 245-016 TO 245-
015


REPLACED PIPE FOR LINE SEGMENT 245-
016 TO 245-015


102,602.58 CL


201102013301 MITHRA PERLITA  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-188
REPLACE PIPE FOR LINE SEGMENT 220-051 TO 245-
015


REPLACED PIPE FOR LINE SEGMENT 220-
051 TO 245-015


99,481.42 CL


201102013201 KENILWORTH COLBERT  11/15/2011 SMAIN MWH-ID. 7463-187
REPLACE PIPE FOR LINE SEGMENT 220-051 TO 220-
050


PR


201102010901 LOUIS XIV HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-180
REPLACE PIPE FOR LINE SEGMENT 222-035 TO 222-
030


PR


201102008501 KENILWORTH MILNE BL  11/15/2011 SMAIN MWH-ID. 7463-169
REPLACE PIPE FOR LINE SEGMENT 220-053 TO 220-
051


PR


201102097001 CANAL BL I-610  11/30/2011 SLINE MWH-ID. 7463-284
FULL LINING OF SMH 220-019 TO 220-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102096901 MILNE BL POLK  11/30/2011 SLINE MWH-ID. 7463-283
FULL LINING OF SMH 221-027 TO 221-025
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR







201102096801 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 229' TO 241' FROM SMH 221-027
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102096701 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 89' TO 101' FROM SMH 221-027
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102096501 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 0' TO 12' FROM SMH 221-027
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102096401 MILNE BL POLK  11/30/2011 SLEAD MWH-ID. 7463-283
POINT REPAIR REPLACE SERVICE 195' FROM SMH 
221-027


PR


201102096301 MILNE BL POLK  11/30/2011 SLEAD MWH-ID. 7463-283
POINT REPAIR REPLACE SERVICE 149' FROM SMH 
221-027


PR


201102096201 POLK COLBERT  11/30/2011 SMAIN MWH-ID. 7463-282
REPLACE PIPE FOR SEWER LINE SEGMENT 221-029 
TO 221-028


PR


201102096001 LOUISVILLE FRENCH  11/30/2011 SLEAD MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 258' FROM SMH 
222-025


PR


201200204801 MEMPHIS BRAGG  01/25/2012 SLINE MWH-ID. 7463-487
FULL LINING OF SMH 233-040 TO 234-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200204701 MEMPHIS BRAGG  01/25/2012  07/24/2013 SMAIN MWH-ID. 7463-487
POINT REPAIR 144' - 160' FROM SMH 233-040
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 144' - 160' 
FROM SMH 233-040


8,700.00 CL


201200204601 MEMPHIS BRAGG  01/25/2012  07/18/2013 SLEAD MWH-ID. 7463-487
POINT REPAIR REPLACE SERVICE 283' FROM SMH 
233-040


COMPLETED POINT REPAIR REPLACE 
SERVICE 283' FROM SMH 233-040


8,100.00 CL


201200204501 MEMPHIS BRAGG  01/25/2012  07/09/2013 SLEAD MWH-ID. 7463-487
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
233-040


COMPLETED POINT REPAIR REPLACE 
SERVICE 58' FROM SMH 233-040


8,113.00 CL


201200204301 LAKESHORE 
PK


RUBY  01/25/2012  06/19/2013 SLINE MWH-ID. 7463-486
FULL LINING OF SMH 226-125 TO 226-124
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED FULL LINING OF SMH 226-125 
TO 226-124


3,218.00 CL


201200204201 LAKESHORE 
PK


RUBY  01/25/2012  04/15/2013 SLEAD MWH-ID. 7463-486
POINT REPAIR REPLACE SERVICE 67' FROM SMH 
226-125


COMPLETED POINT REPAIR REPLACE 
SERVICE 67' FROM SMH 226-125


CL


201200204101 LOUISVILLE HARRISON AV  01/25/2012 SLINE MWH-ID. 7463-485
FULL LINING OF SMH 222-008 TO 222-007
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200204001 LOUISVILLE HARRISON AV  01/25/2012  06/26/2013 SMAIN MWH-ID. 7463-485
POINT REPAIR 263' - 275' FROM SMH 222-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 263' - 275' 
FROM SMH 222-008


102,358.00 CL


201200203901 LOUISVILLE HARRISON AV  01/25/2012 SMAIN MWH-ID. 7463-485
POINT REPAIR 35' - 47' FROM SMH 222-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200203801 LOUISVILLE HARRISON AV  01/25/2012 SLEAD MWH-ID. 7463-485
POINT REPAIR REPLACE SERVICE 145' FROM SMH 
222-008


PR


201200195201 COLBERT HARNEY  01/24/2012 SLINE MWH-ID. 7463-467
FULL LINING OF SMH 220-041 TO 220-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200195101 COLBERT HARNEY  01/24/2012 SMAIN MWH-ID. 7463-467
POINT REPAIR 331' - 343' FROM SMH 220-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200195001 COLBERT HARNEY  01/24/2012 SMAIN MWH-ID. 7463-467
POINT REPAIR 297' - 309' FROM SMH 220-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200194901 COLBERT HARNEY  01/24/2012  07/16/2013 SMAIN MWH-ID. 7463-467
POINT REPAIR 27' - 39' FROM SMH 220-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 27' - 39' FROM 
SMH 220-041


8,100.00 CL


201200194301 FLEUR DE LIS 
DR


40TH  01/24/2012  06/20/2013 SLINE MWH-ID. 7463-463
FULL LINING OF SMH 014-029 TO 014-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


COMPLETED FULL LINING OF SMH 014-029 
TO 014-028


7,288.00 CL







201200194201 FLEUR DE LIS 
DR


40TH  01/24/2012  04/17/2013 SMAIN MWH-ID. 7463-463
POINT REPAIR 0' - 12'  FROM SMH 014-029
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


COMPLETED POINT REPAIR 0' - 12'  FROM 
SMH 014-029


CL


201200193201 ROBERT E 
LEE BL


CALDWELL DR  01/24/2012 SLINE MWH-ID. 7463-459
FULL LINING OF SMH 300-138 TO 300-137
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200193101 ROBERT E 
LEE BL


CALDWELL DR  01/24/2012  04/25/2013 SMAIN MWH-ID. 7463-459
POINT REPAIR 21' - 43'  FROM SMH 300-138
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 21' - 43'  FROM 
SMH 300-138


CL


201200192901 ROBERT E 
LEE BL


CALDWELL DR  01/24/2012  04/25/2013 SLEAD MWH-ID. 7463-459
POINT REPAIR REPLACE SERVICE 60' FROM SMH 
300-138


COMPLETED POINT REPAIR REPLACE 
SERVICE 60' FROM SMH 300-138


CL


201200192801 PARIS AV CHARLTON 
DR


 01/24/2012  07/12/2013 SLINE MWH-ID. 7463-458
FULL LINING FROM SMH 243-021 TO 243-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING FROM SMH 243-
021 TO 243-020


5,650.00 CL


201200192701 PARIS AV CHARLTON 
DR


 01/24/2012  06/11/2013 SMAIN MWH-ID. 7463-458
POINT REPAIR 234' - 248' FROM SMH 243-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 234' - 248' 
FROM SMH 243-021


8,100.00 CL


201200192601 PARIS AV CHARLTON 
DR


 01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458
POINT REPAIR REPLACE SERVICE 142' FROM SMH 
243-021


COMPLETED POINT REPAIR REPLACE 
SERVICE 142' FROM SMH 243-021


8,102.00 CL


201200192501 PARIS AV CHARLTON 
DR


 01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458
POINT REPAIR REPLACE SERVICE 52' FROM SMH 
243-021


COMPLETED POINT REPAIR REPLACE 
SERVICE 52' FROM SMH 243-021


8,103.00 CL


201200192401 PARIS AV CHARLTON 
DR


 01/24/2012 SMAIN MWH-ID. 7463-458
POINT REPAIR VIA LINING 18' FROM SMH 243-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200192301 MARSHALL 
FOCH


PORTEOUS  01/24/2012 SLINE MWH-ID. 7463-457
FULL LINING FROM SMH 234-020 TO 234-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200192101 MARSHALL 
FOCH


PORTEOUS  01/24/2012 SMAIN MWH-ID. 7463-457
POINT REPAIR 184' - 214' FROM SMH 234-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200191901 MARSHALL 
FOCH


PORTEOUS  01/24/2012 SLEAD MWH-ID. 7463-457
POINT REPAIR REPLACE SERVICE 94' FROM SMH 
234-020


PR


201200191801 MARSHALL 
FOCH


PORTEOUS  01/24/2012 SLEAD MWH-ID. 7463-457
POINT REPAIR REPLACE SERVICE 73' FROM SMH 
234-020


PR


201200191501 RIVIERA AV PARIS AV  01/24/2012  06/10/2013 SLEAD MWH-ID. 7463-456
POINT REPAIR REPLACE SERVICE 104' FROM SMH 
243-020


COMPLETED POINT REPAIR REPLACE 
SERVICE 104' FROM SMH 243-020


8,121.00 CL


201200191401 WESTEND AL CHAPELLE  01/24/2012 SLINE MWH-ID. 7463-455
FULL LINING OF SMH 214-028 TO 214-027
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200191301 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455
POINT REPAIR REPLACE SERVICE 334' FROM SMH 
214-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 334' FROM SMH 214-028


CL


201200191201 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455
POINT REPAIR REPLACE SERVICE 283' FROM SMH 
214-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 283' FROM SMH 214-028


CL


201200191101 WESTEND AL CHAPELLE  01/24/2012 SLEAD MWH-ID. 7463-455
SERVICE REPAIR VIA LINING 303' FROM SMH 214-
028


PR


201200191001 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455
POINT REPAIR 385' - 401' FROM SMH 214-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 385' - 401' 
FROM SMH 214-028


CL


201200190901 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455
POINT REPAIR 236' - 248' FROM SMH 214-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 236' - 248' 
FROM SMH 214-028


CL


201200190701 WESTINA AL FREMONT  01/24/2012  04/24/2013 SLEAD MWH-ID. 7463-454
POINT REPAIR REPLACE SERVICE 54' - 66' FROM 
SMH 213-018


COMPLETED POINT REPAIR REPLACE 
SERVICE 54' - 66' FROM SMH 213-018


CL


201200173601 PONTCHARTR
AIN BL


LAKE MARINA 
DR


 01/23/2012  04/12/2013 SLEAD MWH-ID. 7463-387
POINT REPAIR REPLACE SERVICE 68' FROM SMH 
015-037


COMPLETED POINT REPAIR REPLACE 
SERVICE 68' FROM SMH 015-037


CL







201200169901 MILNE BL POLK AV  01/23/2012 SLINE MWH-ID. 7463-440
FULL LINING OF SMH 221-034 TO 221-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200169801 MILNE BL POLK AV  01/23/2012 SLEAD MWH-ID. 7463-440
POINT REPAIR REPLACE SERVICE 201' FROM SMH 
221-034


PR


201200169701 MILNE BL POLK AV  01/23/2012 SMAIN MWH-ID. 7463-440
POINT REPAIR 0' - 12' FROM SMH 221-034
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200051801 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373
POINT REPAIR REPLACE SERVICE 244' FROM SMH 
232-034


COMPLETED POINT REPAIR REPLACE 
SERVICE 244' FROM SMH 232-034


8,123.00 CL


201200051101 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373
POINT REPAIR REPLACE SERVICE 98' FROM SMH 
232-034


COMPLETED POINT REPAIR REPLACE 
SERVICE 98' FROM SMH 232-034


8,113.00 CL


201200050901 GEN HAIG GERMAIN  01/06/2012  07/24/2013 SLEAD MWH-ID. 7463-373
POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-
034


COMPLETED POINT REPAIR REPLACE 
SERVICE 8' FROM SMH 232-034


8,100.00 CL


201200049501 PONTCHARTR
AIN BL


W ROBERT E 
LEE BL


 01/06/2012  04/10/2013 SLEAD MWH-ID. 7463-370
POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-
035


COMPLETED POINT REPAIR REPLACE 
SERVICE 8' FROM SMH 015-035


CL


201200049401 AVENUE A 36TH  01/06/2012  05/15/2013 SLEAD MWH-ID. 7463-369
POINT REPAIR REPLACE SERVICE 34' FROM SMH 
013-060


COMPLETED POINT REPAIR REPLACE 
SERVICE 34' FROM SMH 013-060


8,126.00 CL


201200049201 AVENUE A 32ND  01/06/2012  05/14/2013 SLEAD MWH-ID. 7463-368
POINT REPAIR REPLACE SERVICE 171' FROM SMH 
013-053


COMPLETED POINT REPAIR REPLACE 
SERVICE 171' FROM SMH 013-053


8,250.00 CL


201200048901 AVENUE A 32ND  01/06/2012  05/14/2013 SMAIN MWH-ID. 7463-368
POINT REPAIR SERVICE 170' FROM SMH 013-053
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20


COMPLETED POINT REPAIR SERVICE 170' 
FROM SMH 013-053


8,185.00 CL


201200048801 AVENUE A 32ND  01/06/2012  06/20/2013 SLEAD MWH-ID. 7463-368
POINT REPAIR REPLACE SERVICE 92' FROM SMH 
013-052


COMPLETED POINT REPAIR REPLACE 
SERVICE 92' FROM SMH 013-052


8,114.00 CL


201200029501 AVENUE A 32ND  01/05/2012  05/15/2013 SLEAD MWH-ID. 7463-368
POINT REPAIR REPLACE SERVICE 42' FROM SMH 
013-053


COMPLETED POINT REPAIR REPLACE 
SERVICE 42' FROM SMH 013-053


8,114.00 CL


201200029201 AVENUE A 34TH  01/05/2012  06/17/2013 SLINE MWH-ID. 7463-367
FULL LINING FROM SMH 013-052 TO SMH 013-051
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20


COMPLETED FULL LINING FROM SMH 013-
052 TO SMH 013-051


7,050.00 CL


201200027701 AVENUE A 34TH  01/05/2012  05/08/2013 SMAIN MWH-ID. 7463-367
POINT REPAIR 17' TO 38' FROM SMH 013-052
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20


COMPLETED POINT REPAIR 17' TO 38' 
FROM SMH 013-052


9,426.00 CL


201200026901 AVENUE A 34TH  01/05/2012 SLEAD MWH-ID. 7463-367
POINT REPAIR REPLACE SERVICE 98' FROM SMH 
013-052


PR


201200026801 AVENUE A 34TH  01/05/2012  05/09/2013 SLEAD MWH-ID. 7463-367
POINT REPAIR REPLACE SERVICE 172' FROM SMH 
013-052


COMPLETED POINT REPAIR REPLACE 
SERVICE 172' FROM SMH 013-052


8,114.00 CL


201200026701 AVENUE A 34TH  01/05/2012  05/06/2013 SLEAD MWH-ID. 7463-367
POINT REPAIR REPLACE SERVICE 148' FROM SMH 
013-052


COMPLETED POINT REPAIR REPLACE 
SERVICE 148' FROM SMH 013-052


8,116.00 CL


201200026401 AVENUE A 34TH  01/05/2012  05/01/2013 SLEAD MWH-ID. 7463-366
POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-
040


COMPLETED POINT REPAIR REPLACE 
SERVICE 9' FROM SMH 013-040


8,113.00 CL


201200025001 CANAL BL GERMAIN  01/05/2012 SLINE MWH-ID. 7463-364
FULL LINING FROM SMH 221-015 TO SMH 221-014
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18


PR


201200024901 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364
POINT REPAIR 0' TO 15 ' FROM SMH 221-015
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18


COMPLETED POINT REPAIR 0' TO 15 ' 
FROM SMH 221-015


8,534.00 CL


201200024801 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364
POINT REPAIR 291' TO 301' FROM SMH 221-014
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18


COMPLETED POINT REPAIR 291' TO 301' 
FROM SMH 221-014


8,100.00 CL


201200024701 CANAL BL GERMAIN  01/05/2012  07/25/2013 SLEAD MWH-ID. 7463-364
POINT REPAIR REPLACE SERVICE 110' FROM SMH 
221-015


COMPLETED POINT REPAIR REPLACE 
SERVICE 110' FROM SMH 221-015


8,105.00 CL







201200024501 CANAL BL GERMAIN  01/05/2012 SLEAD MWH-ID. 7463-364
POINT REPAIR REPLACE SERVICE 62' FROM SMH 
221-015


PR


201200024401 CANAL BL POLK AV  01/05/2012 SLINE MWH-ID. 7463-363
FULL LINING FROM SMH 221-014 TO SMH 221-013
ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18


PR


201200024301 CANAL BL POLK AV  01/05/2012  07/26/2013 SMAIN MWH-ID. 7463-363
POINT REPAIR RELACE SERIVE 147' FROM SMH 221-
014


COMPLETED POINT REPAIR RELACE 
SERIVE 147' FROM SMH 221-014


8,104.00 CL


201200024201 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363
POINT REPAIR REPLACE SERVICE 111' FROM SMH 
221-014


POINT REPAIR REPLACE SERVICE 111' 
FROM SMH 221-014


8,102.00 CL


201200024101 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363
POINT REPAIR REPLACE SERVICE 13' FROM SMH 
221-014


COMPLETED POINT REPAIR REPLACE 
SERVICE 13' FROM SMH 221-014


8,102.00 CL


201102225201 MADRID CARTIER AV  12/20/2011  07/17/2013 SLINE MWH-ID. 7463-314
FULL LINING OF SMH 247-033 TO 247-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 247-033 
TO 247-032


14,058.00 CL


201102225101 MADRID CARTIER AV  12/20/2011  05/06/2013 SLEAD MWH-ID. 7463-314
POINT REPAIR REPLACE SERVICE 58' TO 70' FROM 
SMH 247-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 58' TO 70' FROM SMH 247-033


8,101.00 CL


201102225001 MARSHALL 
FOCH


FILMORE AV  12/20/2011 SLEAD MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 156' TO 168' 
FROM SMH 235-026


PR


201102224901 MARSHALL 
FOCH


FILMORE AV  12/20/2011  07/01/2013 SLEAD MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 132' TO 144' 
FROM SMH 235-026


COMPLETED POINT REPAIR REPLACE 
SERVICE 132' TO 144' FROM SMH 235-026


8,113.00 CL


201102224801 MARSHALL 
FOCH


FILMORE AV  12/20/2011 SLEAD MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 281' TO 293' 
FROM SMH 235-026


PR


201102224701 MARSHALL 
FOCH


FILMORE AV  12/20/2011 SLEAD MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 247' TO 259' 
FROM SMH 235-026


PR


201102224601 MARSHALL 
FOCH


FILMORE AV  12/20/2011 SLEAD MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 217' TO 229' 
FROM SMH 235-026


PR


201102224501 RING CANAL BL  12/20/2011 SLINE MWH-ID. 7463-312
FULL LINING OF SMH 226-025 TO 226-004
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201102224301 RING CANAL BL  12/20/2011 SLEAD MWH-ID. 7463-312
POINT REPAIR REPLACE SERVICE 9' TO 21' FROM 
SMH 226-005


PR


201200249501 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603
POINT REPAIR REPLACE SERVICE 25' FROM SMH 
246-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 25' FROM SMH 246-033


8,113.00 CL


201200249401 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603
POINT REPAIR REPLACE SERVICE 293' FROM SMH 
246-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 293' FROM SMH 246-033


8,110.00 CL


201200249301 MADRID CARTIER AV  01/27/2012  05/01/2013 SMAIN MWH-ID. 7463-603
POINT REPAIR 217' - 229' FROM SMH 246-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 217' - 229' 
FROM SMH 246-033


8,100.00 CL


201200249201 MIRABEAU AV CARTIER AV  01/27/2012 SLEAD MWH-ID. 7463-602
POINT REPAIR REPLACE SERVICE 152' FROM SMH 
243-042


PR


201200249101 MIRABEAU AV CARTIER AV  01/27/2012 SMAIN MWH-ID. 7463-602
POINT REPAIR 0' - 31' FROM SMH 243-042
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200249001 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602
POINT REPAIR REPLACE SERVICE 337' FROM SMH 
243-042


COMPLETED POINT REPAIR REPLACE 
SERVICE 337' FROM SMH 243-042


8,104.00 CL


201200248901 MIRABEAU AV CARTIER AV  01/27/2012 SLEAD MWH-ID. 7463-602
POINT REPAIR REPLACE SERVICE 272' FROM SMH 
243-042


PR


201200248801 MIRABEAU AV CARTIER AV  01/27/2012 SLEAD MWH-ID. 7463-602
POINT REPAIR REPLACE SERVICE 211' FROM SMH 
243-042


PR







201200248701 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602
POINT REPAIR REPLACE SERVICE 152' FROM SMH 
243-042


COMPLETED POINT REPAIR REPLACE 
SERVICE 152' FROM SMH 243-042


8,104.00 CL


201200248601 MIRABEAU AV PERLITA  01/27/2012  07/11/2013 SLINE MWH-ID. 7463-601
FULL LINING OF SMH 243-032 TO 243-031
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 243-032 
TO 243-031


8,886.00 CL


201200248501 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601
POINT REPAIR REPLACE SERVICE 176' FROM SMH 
243-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 176' FROM SMH 243-032


8,104.00 CL


201200248401 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601
POINT REPAIR REPLACE SERVICE 240' FROM SMH 
243-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 240' FROM SMH 243-032


8,104.00 CL


201200248301 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601
POINT REPAIR REPLACE SERVICE 299' FROM SMH 
243-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 299' FROM SMH 243-032


8,104.00 CL


201200248201 MIRABEAU AV PERLITA  01/27/2012  06/26/2013 SLEAD MWH-ID. 7463-601
POINT REPAIR REPLACE SERVICE 360' FROM SMH 
243-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 360' FROM SMH 243-032


9,400.00 CL


201200248101 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601
POINT REPAIR 132' - 145' FROM SMH 243-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 132' - 145' 
FROM SMH 243-032


8,244.00 CL


201200248001 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601
POINT REPAIR 0' - 12' FROM SMH 243-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 243-032


8,104.00 CL


201200247901 MOUTON PETROL AL  01/27/2012  07/31/2013 SLEAD MWH-ID. 7463-600
POINT REPAIR REPLACE SERVICE 145' FROM SMH 
235-052


COMPLETED POINT REPAIR REPLACE 
SERVICE 145' FROM SMH 235-052


10,266.00 CL


201200247801 MOUTON PETROL AL  01/27/2012 SMAIN MWH-ID. 7463-600
POINT REPAIR 68' - 95' FROM SMH 235-052
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200247701 CHAPELLE PETROL AL  01/27/2012 SLEAD MWH-ID. 7463-599
POINT REPAIR REPLACE SERVICE 328' FROM SMH 
235-051


PR


201200247601 GEN DIAZ PORTEOUS  01/27/2012  07/03/2013 SLEAD MWH-ID. 7463-598
POINT REPAIR REPLACE SERVICE 197' FROM SMH 
234-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 197' FROM SMH 234-023


8,100.00 CL


201200247501 GEN DIAZ PORTEOUS  01/27/2012  07/02/2013 SLEAD MWH-ID. 7463-598
POINT REPAIR REPLACE SERVICE 60' FROM SMH 
234-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 60' FROM SMH 234-023


8,113.00 CL


201200247401 OPAL ROBERT E 
LEE BL


 01/27/2012  06/19/2013 SLINE MWH-ID. 7463-597
FULL LINING OF SMH 226-054 TO 226-049
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED FULL LINING OF SMH 226-054 
TO 226-049


5,192.00 CL


201200247301 OPAL ROBERT E 
LEE BL


 01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597
POINT REPAIR 229' - 241' FROM SMH 226-054
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 229' - 241' 
FROM SMH 226-054


CL


201200247201 OPAL ROBERT E 
LEE BL


 01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597
POINT REPAIR 0' - 12' FROM SMH 226-054
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 226-054


CL


201200246301 CADILLAC PARK ISLAND 
DR


 01/27/2012  05/31/2013 SMAIN MWH-ID. 7463-594
REPLACE PIPE FROM SMH 299-033 TO 296-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19


REPLACED PIPE FROM SMH 299-033 TO 
296-033


84,177.17 CL


201200246201 CARTIER AV MIRABEAU AV  01/27/2012  06/12/2013 SLEAD MWH-ID. 7463-593
POINT REPAIR REPLACE SERVICE 96' SMH 298-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19


COMPLETED POINT REPAIR REPLACE 
SERVICE 96' SMH 298-033


8,116.00 CL


201200246101 CARTIER AV MIRABEAU AV  01/27/2012 SLEAD MWH-ID. 7463-593
 POINT REPAIR REPLACE SERVICE VIA LINING 35' 
SMH 298-033


PR


201200242701 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  07/23/2013 SLINE MWH-ID. 7463-591
FULL LINING OF SMH 236-038 TO 236-037
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED FULL LINING OF SMH 236-038 
TO 236-037


6,768.00 CL


201200242601 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  05/21/2013 SLEAD MWH-ID. 7463-591
POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-
038


COMPLETED POINT REPAIR REPLACE 
SERVICE 5' FROM SMH 236-038


8,118.00 CL


201200242501 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  05/31/2013 SMAIN MWH-ID. 7463-591
POINT REPAIR 138' - 154' FROM SMH 236-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 138' - 154' 
FROM SMH 236-038


8,391.00 CL







201200242401 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  05/21/2013 SMAIN MWH-ID. 7463-591
POINT REPAIR 28' - 40' FROM SMH 236-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 28' - 40' FROM 
SMH 236-038


8,100.00 CL


201200242301 ROBERT E 
LEE BL


MARSHALL 
FOCH


 01/26/2012 SLINE MWH-ID. 7463-590
FULL LINING OF SMH 236-026 TO 236-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200242201 ROBERT E 
LEE BL


MARSHALL 
FOCH


 01/26/2012  05/20/2013 SLEAD MWH-ID. 7463-590
POINT REPAIR REPLACE SERVICE 50' FROM SMH 
236-026


COMPLETED POINT REPAIR REPLACE 
SERVICE 50' FROM SMH 236-026


8,102.00 CL


201200242101 ROBERT E 
LEE BL


MARSHALL 
FOCH


 01/26/2012  05/16/2013 SMAIN MWH-ID. 7463-590
POINT REPAIR 194' - 206' FROM SMH 236-026
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 194' - 206' 
FROM SMH 236-026


8,100.00 CL


201200242001 ROBERT E 
LEE BL


MARSHALL 
FOCH


 01/26/2012  05/17/2013 SMAIN MWH-ID. 7463-590
POINT REPAIR 105' - 138' FROM SMH 236-026
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 105' - 138' 
FROM SMH 236-026


8,679.00 CL


201200241901 MARSHALL 
FOCH


CONRAD  01/26/2012  07/03/2013 SLEAD MWH-ID. 7463-589
POINT REPAIR REPLACE SERVICE 55' FROM SMH 
236-021


COMPLETED POINT REPAIR REPLACE 
SERVICE 55' FROM SMH 236-021


8,113.00 CL


201200241801 MARSHALL 
FOCH


CONRAD  01/26/2012 SLEAD MWH-ID. 7463-589
SERVICE REPAIR VIA LINING 128' FROM SMH 236-
021


PR


201200241701 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  07/25/2013 SLINE MWH-ID. 7463-588
FULL LINING OF SMH 236-035 TO 236-034
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED FULL LINING OF SMH 236-035 
TO 236-034


6,774.00 CL


201200241601 ARGONNE BL ROBERT E 
LEE BL


 01/26/2012  07/01/2013 SMAIN MWH-ID. 7463-588
POINT REPAIR 192' - 204' FROM SMH 236-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 192' - 204' 
FROM SMH 236-035


8,100.00 CL


201200241501 MARSHALL 
FOCH


WALKER  01/26/2012  07/08/2013 SMAIN MWH-ID. 7463-587
POINT REPAIR 273' - 285' FROM SMH 236-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 273' - 285' 
FROM SMH 236-018


8,112.00 CL


201200241401 MARSHALL 
FOCH


WALKER  01/26/2012 SMAIN MWH-ID. 7463-587
POINT REPAIR 0' - 12' FROM SMH 236-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200241301 ARGONNE BL MOUTON  01/26/2012 SLINE MWH-ID. 7463-586
FULL LINING OF SMH 235-038 TO 109-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200241201 ARGONNE BL MOUTON  01/26/2012  07/31/2013 SMAIN MWH-ID. 7463-586
POINT REPAIR 108' - 121' FROM SMH 235-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 108' - 121' 
FROM SMH 235-038


8,101.00 CL


201200217001 MIRABEAU AV ST BERNARD 
AV


 01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-519
POINT REPAIR REPLACE SERVICE 426' FROM SMH 
242-029


COMPLETED POINT REPAIR REPLACE 
SERVICE 426' FROM SMH 242-029


8,104.00 CL


201200216901 MIRABEAU AV ST BERNARD 
AV


 01/25/2012 SLEAD MWH-ID. 7463-519
POINT REPAIR REPLACE SERVICE 361' FROM SMH 
242-029


PR


201200216801 MIRABEAU AV ST BERNARD 
AV


 01/25/2012  06/19/2013 SLEAD MWH-ID. 7463-519
POINT REPAIR REPLACE SERVICE 242' FROM SMH 
242-029


COMPLETED POINT REPAIR REPLACE 
SERVICE 242' FROM SMH 242-029


8,104.00 CL


201200216701 MIRABEAU AV ST BERNARD 
AV


 01/25/2012  06/20/2013 SLEAD MWH-ID. 7463-519
POINT REPAIR REPLACE SERVICE 181' FROM SMH 
242-029


COMPLETED POINT REPAIR REPLACE 
SERVICE 181' FROM SMH 242-029


8,103.00 CL


201200216601 MIRABEAU AV ST BERNARD 
AV


 01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-519
POINT REPAIR 86' - 107' FROM SMH 242-029
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 86' - 107' 
FROM SMH 242-029


8,388.00 CL


201200216501 MIRABEAU AV ST BERNARD 
AV


 01/25/2012 SLINE MWH-ID. 7463-519
FULL LINING OF SMH 242-029 TO 242-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200216401 MIRABEAU AV ST BERNARD 
AV


 01/25/2012  06/19/2013 SMAIN MWH-ID. 7463-519
POINT REPAIR 0' - 13' FROM SMH 242-029
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 0' - 13' FROM 
SMH 242-029


8,244.00 CL


201200216301 MIRABEAU AV CARTIER AV  01/25/2012  07/15/2013 SLINE MWH-ID. 7463-518
FULL LINING SMH 242-028 TO 243-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING SMH 242-028 TO 
243-041


10,624.00 CL


201200216201 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518
POINT REPAIR 437' - 449' FROM SMH 242-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 437' - 449' 
FROM SMH 242-028


8,100.00 CL







201200216101 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518
POINT REPAIR 260' - 272' FROM SMH 242-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 260' - 272' 
FROM SMH 242-028


8,248.00 CL


201200216001 MIRABEAU AV CARTIER AV  01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-518
POINT REPAIR REPLACE SERVICE 208' FROM SMH 
242-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 208' FROM SMH 242-028


8,104.00 CL


201200215901 MIRABEAU AV CARTIER AV  01/25/2012 SMAIN MWH-ID. 7463-518
POINT REPAIR VIA LINING 144' FROM SMH 242-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200215801 GARDENA DR CARTIER AV  01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-517
REPLACE PIPE FROM SMH 242-017 TO 243-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


REPLACED PIPE FROM SMH 242-017 TO 
243-035


107,180.00 CL


201200215701 ST BERNARD 
AV


MIRABEAU AV  01/25/2012 SLINE MWH-ID. 7463-516
FULL LINING OF SMH 242-008 TO 242-007
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200215601 ST BERNARD 
AV


MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-516
POINT REPAIR VIA LINING 283' FROM SMH 242-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200215501 ST BERNARD 
AV


MIRABEAU AV  01/25/2012  06/14/2013 SLEAD MWH-ID. 7463-516
POINT REPAIR REPLACE SERVICE 140' FROM SMH 
242-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 140' FROM SMH 242-008


8,116.00 CL


201200215401 ST BERNARD 
AV


MIRABEAU AV  01/25/2012  06/13/2013 SLEAD MWH-ID. 7463-516
POINT REPAIR REPLACE SERVICE 69' FROM SMH 
242-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 69' FROM SMH 242-008


8,114.00 CL


201200215201 ST BERNARD 
AV


MIRABEAU AV  01/25/2012 SLEAD MWH-ID. 7463-516
POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-
008


PR


201200213401 PRESSBURG PRATT DR  01/25/2012  07/02/2013 SLINE MWH-ID. 7463-510
FULL LINING OF SMH 318A-016 TO 318A-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318A-
016 TO 318A-015


11,150.00 CL


201200213301 PRESSBURG PRATT DR  01/25/2012  05/14/2013 SMAIN MWH-ID. 7463-510
POINT REPAIR 177' - 189' FROM SMH 318A-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 177' - 189' 
FROM SMH 318A-016


8,270.00 CL


201200213201 PRESSBURG PRATT DR  01/25/2012  05/13/2013 SLEAD MWH-ID. 7463-510
POINT REPAIR REPLACE SERVICE 110' FROM SMH 
318A-016


COMPLETED POINT REPAIR REPLACE 
SERVICE 110' FROM SMH 318A-016


CL


201200213101 PRESSBURG PRATT DR  01/25/2012 SLEAD MWH-ID. 7463-510
POINT REPAIR REPLACE SERVICE 11' FROM SMH 
318A-016


PR


201200213001 PRESSBURG PRATT DR  01/25/2012  05/15/2013 SMAIN MWH-ID. 7463-510
POINT REPAIR VIA LINING 243' FROM SMH 318A-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR VIA LINING 
243' FROM SMH 318A-016


8,427.00 CL


201200212901 PRATT DR CRESCENT 
DR


 01/25/2012  06/27/2013 SLINE MWH-ID. 7463-509
FULL LINING  SMH 318-022 TO 318-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING  SMH 318-022 TO 
318-021


9,420.00 CL


201200212801 PRATT DR CRESCENT 
DR


 01/25/2012 SMAIN MWH-ID. 7463-509
POINT REPAIR VIA LINING 390' FROM SMH 318-022
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200212701 PRATT DR CRESCENT 
DR


 01/25/2012 SMAIN MWH-ID. 7463-509
POINT REPAIR VIA LINING 318' FROM SMH 318-022
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200212601 PRATT DR CRESCENT 
DR


 01/25/2012  05/20/2013 SLEAD MWH-ID. 7463-509
POINT REPAIR REPLACE SERVICE 143' FROM SMH 
318-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 143' FROM SMH 318-022


8,544.00 CL


201200212501 PRATT DR CRESCENT 
DR


 01/25/2012  05/17/2013 SLEAD MWH-ID. 7463-509
POINT REPAIR REPLACE SERVICE 21' FROM SMH 
318-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 21' FROM SMH 318-022


8,545.00 CL


201200212401 PRATT DR CRESCENT 
DR


 01/25/2012  05/16/2013 SLEAD MWH-ID. 7463-509
POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-
022


COMPLETED POINT REPAIR REPLACE 
SERVICE 6' FROM SMH 318-022


8,117.00 CL


201200212301 PRATT DR CRESCENT 
DR


 01/25/2012  06/27/2013 SLINE MWH-ID. 7463-508
FULL LINING OF SMH 318-021 TO 318-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318-021 
TO 318-019


9,524.00 CL


201303025901 ARGONNE BL BRAGG  02/20/2013 SMAIN MWH-ID. 7463-492 
POINT REPAIR 225' TO 235' FROM SMH 234-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR







201303025801 WESTINA AL FREMONT  02/20/2013 SLINE MWH-ID. 7463-454 
LINING FROM SMH 213-018 TO 213-005 
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201303025701 WOODLAWN FLORIDA BL  02/20/2013 SLEAD MWH-ID. 7463-135
REPLACE LINE SEGMENT FROM SMH 211-016 TO 
211-015


PR


201202151201 GARDINA LN FLORAL PARK  10/03/2012 SLINE MWH-ID. 7463-704 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 84.5


PR


201202151101 GARDINA LN FLORAL PARK  10/03/2012 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 91' TO 
103'


PR


201202151001 GARDINA LN FLORAL PARK  10/03/2012 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 62' TO 
74'


PR


201202150501 HAY PL RUE LE VILLE  10/03/2012  04/18/2013 SMAIN MWH-ID. 7463-693 
PERFORM POINT REPAIR 141' TO 153'


COMPLETED POINT REPAIR 141' TO 153' CL


201202150401 HAY PL RUE LE VILLE  10/03/2012 SLINE MWH-ID. 7463-693 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 78.5


PR


201202088601 GIBSON LAFRENIERE  09/24/2012  06/27/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 219'


PERFORMED EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 219'


8,112.00 CL


201202088501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 80'


PERFORMED EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 80'


8,100.00 CL


201202088101 CENTRAL 
PARK PL


MIDDLE PARK 
PL


 09/24/2012 SMAIN MWH-ID. 7463-696PERFORM EXCAVATED 
REPLACEMENT OF MSL @ 108.5


PR


201202086901 PARIS AV NEW YORK  09/24/2012  04/25/2013 SLEAD MWH-ID. 7463-700 
PERFORM EXCAVATED REPAIRS TO MSL SERVICE 
CONNECTION @ 304'


COMPLETED  EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 304'


CL


201202086601 GIBSON LAFRENIERE  09/24/2012 SLINE MWH-ID. 7463-699 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 181


PR


201202086501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SMAIN MWH-ID. 7463-699 PERFORM POINT REPAIR 0' TO 
12'


PERFORMED POINT REPAIR 0' TO 12' 8,100.00 CL


201201234001 CATINA BRAGG  05/12/2012 SMAIN MWH-ID. 7463-102
POINT REPAIR 157'-177' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201201233901 CATINA BRAGG  05/12/2012 SMAIN MWH-ID. 7463-102
POINT REPAIR 9' TO 21' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200958301 CATINA BRAGG  04/01/2012  05/22/2012 SMAIN MWH-ID. 7463-102 
POINT REPAIR 157' TO 177' FROM SMH 213-015
ESSA 2-BASIN 1-LAKEVIEW-STATION21


POINT REPAIR 157' TO 177' FROM SMH 213-
015 COMPLETED


3,700.00 CL


201200957801 HARRISON AV LOUISVILLE  04/01/2012  01/12/2012 SMAIN MWH-ID. 7463-104
POINT REPAIR 216'-248' FROM SMH222-020
ESSA 2-BASIN 1-LAKEVIEW-STATION 18


POINT REPAIR 216'-248' FROM SMH222-020 
COMPLETED


3,700.00 CL


201200957601 COLBERT POLK AV  04/01/2012  01/11/2012 SMAIN MWH-ID. 7463-103
POINT REPAIR 0' TO 12' FROM SMH 221-032
ESSA 2-BASIN 1-LAKEVIEW-STATION 18


POINT REPAIR 0' TO 12' FROM SMH 221-032 
COMPLETED


3,700.00 CL


201200381301 ONYX AMETHYST  02/15/2012  04/12/2013 SMAIN MWH-ID. 7463-683
POINT REPAIR 242' - 254' FROM SMH 226-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 242' - 254' 
FROM SMH 226-035


CL


201200368301 ROBERT E 
LEE BL


CARTIER AV  02/14/2012 SLINE MWH-ID. 7463-651
FULL LINING OF SMH 300-004 TO 300-003
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200368201 ROBERT E 
LEE BL


CARTIER AV  02/14/2012 SMAIN MWH-ID. 7463-651
SERVICE POINT REPAIR VIA LINING 281' FROM 300-
004


PR


201200368101 ROBERT E 
LEE BL


CARTIER AV  02/14/2012 SMAIN MWH-ID. 7463-651
SERVICE POINT REPAIR VIA LINING 187' FROM 300-
004


PR







201200367601 MILNE BL HOMEDALE  02/14/2012 SLINE MWH-ID. 7463-649
FULL LINING OF SMH 211-028 TO 211-026
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201200367501 MILNE BL HOMEDALE  02/14/2012  07/11/2013 SLEAD MWH-ID. 7463-649
SERVICE POINT REPAIR 147' FROM 211-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED SERVICE POINT REPAIR 147' 
FROM 211-028


8,112.00 CL


201200367401 MILNE BL HOMEDALE  02/14/2012  07/10/2013 SMAIN MWH-ID. 7463-649
POINT REPAIR 328' - 351' FROM 211-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 328' - 351' 
FROM 211-028


9,684.00 CL


201200367301 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649
POINT REPAIR 230' - 242' FROM 211-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 230' - 242' 
FROM 211-028


8,110.00 CL


201200367201 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649
POINT REPAIR 191' - 203' FROM 211-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 191' - 203' 
FROM 211-028


8,544.00 CL


201200362201 CHAMBERLAIN 
DR


CHASE  02/14/2012  07/26/2013 SLINE MWH-ID. 7463-632
FULL LINING OF SMH 317-018 TO 317-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 317-018 
TO 317-017


2,372.00 CL


201200362101 CHAMBERLAIN 
DR


CHASE  02/14/2012  06/10/2013 SLEAD MWH-ID. 7463-632
SERVICE POINT REPAIR 71' FROM SMH 317-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED SERVICE POINT REPAIR 71' 
FROM SMH 317-018


8,115.00 CL


201200362001 CHAMBERLAIN 
DR


CHASE  02/14/2012  06/07/2013 SMAIN MWH-ID. 7463-632
POINT REPAIR 31' - 57' FROM SMH 317-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 31' - 57' FROM 
SMH 317-018


10,143.00 CL


201200252301 PRATT DR PRESSBURG  01/27/2012  06/25/2013 SLINE MWH-ID. 7463-614
FULL LINING OF SMH 318A-025 TO 318A-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318A-
025 TO 318A-024


9,636.00 CL


201200252201 PRATT DR PRESSBURG  01/27/2012 SLEAD MWH-ID. 7463-614
 REPLACE SERVICE VIA LINING 244' FROM SMH 
318A-025


PR


201200252101 PRATT DR PRESSBURG  01/27/2012  05/16/2013 SMAIN MWH-ID. 7463-614
POINT REPAIR 302' - 314' FROM SMH 318A-025
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 302' - 314' 
FROM SMH 318A-025


8,112.00 CL


201200252001 PARIS AV FOY  01/27/2012  06/27/2013 SLEAD MWH-ID. 7463-613
POINT REPAIR REPLACE SERVICE 236' FROM SMH 
314-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 236' FROM SMH 314-011


8,110.00 CL


201200251901 PARIS AV ST DENIS  01/27/2012 SMAIN MWH-ID. 7463-612
REPLACE PIPE FROM SMH 314-006 TO 314-005
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19


PR


201200251801 LEON C 
SIMON DR


ROBERT E 
LEE BL


 01/27/2012 SLINE MWH-ID. 7463-611
FULL LINING FROM SMH 300-129 TO 300-128
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200251701 LEON C 
SIMON DR


ROBERT E 
LEE BL


 01/27/2012  04/23/2013 SMAIN MWH-ID. 7463-611
POINT REPAIR 116' - 128' FROM SMH 300-129
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLTED POINT REPAIR 116' - 128' FROM 
SMH 300-129


CL


201200251601 LEON C 
SIMON DR


ROBERT E 
LEE BL


 01/27/2012  04/23/2013 SLEAD MWH-ID. 7463-611
POINT REPAIR REPLACE SERVICE 196' FROM SMH 
300-129


COMPLETED POINT REPAIR REPLACE 
SERVICE 196' FROM SMH 300-129


CL


201200251501 JAY CARTWRIGHT 
DR


 01/27/2012  06/18/2013 SLINE MWH-ID. 7463-610
FULL LINING OF SMH 300-093 TO 300-060
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 300-093 
TO 300-060


7,840.00 CL


201200251401 JAY CARTWRIGHT 
DR


 01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610
POINT REPAIR REPLACE SERVICE 162' FROM SMH 
300-093


COMPLETED POINT REPAIR REPLACE 
SERVICE 162' FROM SMH 300-093


CL


201200251301 JAY CARTWRIGHT 
DR


 01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610
POINT REPAIR REPLACE SERVICE 22' FROM SMH 
300-093


COMPLETED POINT REPAIR REPLACE 
SERVICE 22' FROM SMH 300-093


CL


201200251201 PARK ISLAND CADILLAC  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-609
REPLACE PIPE FROM SMH 299-034 TO 299-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19


REPLACED PIPE FROM SMH 299-034 TO 
299-033


11,224.00 CL


201200250301 CARTIER AV AVIATORS  01/27/2012  05/06/2013 SLEAD MWH-ID. 7463-605
POINT REPAIR REPLACE SERVICE 73' FROM SMH 
247-035


COMPLETED POINT REPAIR REPLACE 
SERVICE 73' FROM SMH 247-035


8,123.00 CL


201200250201 CARTIER AV PRESSBURG  01/27/2012  07/01/2013 SLINE MWH-ID. 7463-604
FULL LINING OF SMH 247-019 TO 247-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 247-019 
TO 247-018


5,128.00 CL







201200250101 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604
POINT REPAIR REPLACE SERVICE 192' FROM SMH 
247-019


COMPLETED POINT REPAIR REPLACE 
SERVICE 192' FROM SMH 247-019


8,274.00 CL


201200250001 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604
POINT REPAIR REPLACE SERVICE 133' FROM SMH 
247-019


COMPLETED POINT REPAIR REPLACE 
SERVICE 133' FROM SMH 247-019


8,130.00 CL


201200249901 CARTIER AV PRESSBURG  01/27/2012  05/07/2013 SLEAD MWH-ID. 7463-604
POINT REPAIR REPLACE SERVICE 66' FROM SMH 
247-019


COMPLETED POINT REPAIR REPLACE 
SERVICE 66' FROM SMH 247-019


8,418.00 CL


201200249801 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
246-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 58' FROM SMH 246-033


8,113.00 CL


201200249701 MADRID CARTIER AV  01/27/2012  05/03/2013 SLEAD MWH-ID. 7463-603
POINT REPAIR REPLACE SERVICE 42' FROM SMH 
246-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 42' FROM SMH 246-033


8,111.00 CL


201200212201 PRATT DR CRESCENT 
DR


 01/25/2012 SMAIN MWH-ID. 7463-508
POINT REPAIR VIA LINING 393' FROM SMH 318-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200212101 PRATT DR CRESCENT 
DR


 01/25/2012 SMAIN MWH-ID. 7463-508
POINT REPAIR VIAL LINING 343' FROM SMH 318-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200212001 PRATT DR CRESCENT 
DR


 01/25/2012  05/23/2013 SMAIN MWH-ID. 7463-508
POINT REPAIR VIA LINING 268' FROM SMH 318-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR VIA LINING 
268' FROM SMH 318-021


8,688.00 CL


201200211901 PRATT DR CRESCENT 
DR


 01/25/2012 SMAIN MWH-ID. 7463-508
POINT REPAIR VIA LINING 218' FROM SMH 318-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200211801 PRATT DR CRESCENT 
DR


 01/25/2012 SLEAD MWH-ID. 7463-508
POINT REPAIR REPLACE SERVICE 95' FROM SMH 
318-021


PR


201200211701 PRATT DR CRESCENT 
DR


 01/25/2012  05/24/2013 SLEAD MWH-ID. 7463-508
POINT REPAIR REPLACE SERVICE 23' FROM SMH 
318-021


COMPLETED POINT REPAIR REPLACE 
SERVICE 23' FROM SMH 318-021


8,113.00 CL


201200211501 PRATT DR FILMORE AV  01/25/2012  07/10/2013 SLINE MWH-ID. 7463-507
FULL LINING OF SMH 318-020 TO 318-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318-020 
TO 318-019


12,006.00 CL


201200211401 PRATT DR FILMORE AV  01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-507
POINT REPAIR REPLACE SERVICE 417' FROM SMH 
318-020


COMPLETED POINT REPAIR REPLACE 
SERVICE 417' FROM SMH 318-020


8,990.00 CL


201200211301 PRATT DR FILMORE AV  01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-507
POINT REPAIR 401' -  413' FROM SMH 318-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 401' -  413' 
FROM SMH 318-020


8,388.00 CL


201200211201 CHARLOTTE 
DR


MENDEZ  01/25/2012  07/06/2013 SLINE MWH-ID. 7463-506
FULL LINING OF SMH 318-018 TO 318-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318-018 
TO 318-017


8,738.00 CL


201200211101 CHARLOTTE 
DR


MENDEZ  01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-506
POINT REPAIR 282' -  294' FROM SMH 318-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 282' -  294' 
FROM SMH 318-018


8,111.00 CL


201200211001 CHARLOTTE 
DR


MENDEZ  01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-506
POINT REPAIR 157' -  169' FROM SMH 318-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 157' -  169' 
FROM SMH 318-018


8,125.00 CL


201200210901 CHARLOTTE 
DR


MENDEZ  01/25/2012  05/31/2013 SLEAD MWH-ID. 7463-506
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
318-018


COMPLETED POINT REPAIR REPLACE 
SERVICE 58' FROM SMH 318-018


8,126.00 CL


201200210801 CHARLOTTE 
DR


CRESCENT 
DR


 01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505
POINT REPAIR REPLACE SERVICE 265' FROM SMH 
318-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 265' FROM SMH 318-017


8,410.00 CL


201200210701 CHARLOTTE 
DR


CRESCENT 
DR


 01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505
POINT REPAIR REPLACE SERVICE 143' FROM SMH 
318-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 143' FROM SMH 318-017


8,111.00 CL


201200210501 CHARLOTTE 
DR


FILMORE AV  01/25/2012  07/24/2013 SLINE MWH-ID. 7463-504
FULL LINING OF SMH 318-016 TO 318-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 318-016 
TO 318-015


12,094.00 CL


201200210401 CHARLOTTE 
DR


FILMORE AV  01/25/2012  06/05/2013 SMAIN MWH-ID. 7463-504
POINT REPAIR 329' - 341' FROM SMH 318-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 329' - 341' 
FROM SMH 318-016


8,544.00 CL







201200210301 CHARLOTTE 
DR


FILMORE AV  01/25/2012  06/06/2013 SMAIN MWH-ID. 7463-504
POINT REPAIR 0' - 16' FROM SMH 318-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 0' - 16' FROM 
SMH 318-016


8,702.00 CL


201200210201 CHARLOTTE 
DR


FILMORE AV  01/25/2012  06/05/2013 SLEAD MWH-ID. 7463-504
POINT REPAIR REPLACE SERVICE 214' FROM SMH 
318-016


COMPLETED POINT REPAIR REPLACE 
SERVICE 214' FROM SMH 318-016


8,128.00 CL


201200210101 NEW YORK CALDWELL DR  01/25/2012 SLINE MWH-ID. 7463-503
FULL LINING OF SMH 300-117 TO 300-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200210001 NEW YORK CALDWELL DR  01/25/2012  04/22/2013 SLEAD MWH-ID. 7463-503
POINT REPAIR REPLACE SERVICE 135' FROM SMH 
300-117


COMPLETED POINT REPAIR REPLACE 
SERVICE 135' FROM SMH 300-117


8,109.00 CL


201200209901 NEW YORK CALDWELL DR  01/25/2012 SLEAD MWH-ID. 7463-503
POINT REPAIR REPLACE SERVICE 104' FROM SMH 
300-117


PR


201200209801 NEW YORK CALDWELL DR  01/25/2012  04/20/2013 SLEAD MWH-ID. 7463-503
POINT REPAIR REPLACE SERVICE 52' FROM SMH 
300-117


COMPLETED POINT REPAIR REPLACE 
SERVICE 52' FROM SMH 300-117


8,393.00 CL


201200209701 LAKESHORE 
DR


CARLSON DR  01/25/2012  04/18/2013 SLEAD MWH-ID. 7463-502
POINT REPAIR REPLACE SERVICE 271' FROM SMH 
300-085


COMPLETED POINT REPAIR REPLACE 
SERVICE 271' FROM SMH 300-085


CL


201200209601 LAKESHORE 
DR


CARLSON DR  01/25/2012  04/18/2013 SMAIN MWH-ID. 7463-502
POINT REPAIR 163' - 175' FROM SMH 300-085
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 163' - 175' 
FROM SMH 300-085


CL


201200209501 FRANKFORT ST BERNARD 
AV


 01/25/2012  05/21/2013 SLEAD MWH-ID. 7463-501
POINT REPAIR REPLACE SERVICE 267' FROM SMH 
300-024


COMPLETED POINT REPAIR REPLACE 
SERVICE 267' FROM SMH 300-024


8,689.00 CL


201200209401 FRANKFORT ST BERNARD 
AV


 01/25/2012  05/22/2013 SMAIN MWH-ID. 7463-501
POINT REPAIR 500' - 508' FROM SMH 300-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 500' - 508' 
FROM SMH 300-024


8,100.00 CL


201200209301 NEW YORK CARTIER AV  01/25/2012 SMAIN MWH-ID. 7463-500
POINT REPAIR VIA LINING 309' FROM SMH 300-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200209201 NEW YORK CARTIER AV  01/25/2012 SMAIN MWH-ID. 7463-500
POINT REPAIR VIA LINING 305' FROM SMH 300-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200208301 CARTIER AV GRANADA DR  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-498
FULL LINING OF SMH 243-039 TO 243-037
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 243-039 
TO 243-037


9,622.00 CL


201200208201 RIVIERA AV CARTIER AV  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-497
FULL LINING OF SMH 243-038 TO 243-037
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED FULL LINING OF SMH 243-038 
TO 243-037


2,354.00 CL


201200208101 RIVIERA AV CARTIER AV  01/25/2012  04/26/2013 SMAIN MWH-ID. 7463-497
POINT REPAIR 0' - 12' FROM SMH 243-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 243-038


CL


201200208001 CARTIER AV SEVILLE DR  01/25/2012 SLINE MWH-ID. 7463-496
FULL LINING OF SMH 243-036 TO 243-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201200207901 CARTIER AV SEVILLE DR  01/25/2012 SLEAD MWH-ID. 7463-496
POINT REPAIR REPLACE SERVICE 192' FROM SMH 
243-036


PR


201200207801 GEN DIAZ MOUTON  01/25/2012  07/29/2013 SLINE MWH-ID. 7463-495
FULL LINING OF SMH 235-024 TO 235-023
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED FULL LINING OF SMH 235-024 
TO 235-023


6,944.00 CL


201200207701 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SLEAD MWH-ID. 7463-495
POINT REPAIR REPLACE SERVICE 119' FROM SMH 
235-024


COMPLETED POINT REPAIR REPLACE 
SERVICE 119' FROM SMH 235-024


8,115.00 CL


201200207601 GEN DIAZ MOUTON  01/25/2012  06/28/2013 SLEAD MWH-ID. 7463-495
POINT REPAIR REPLACE SERVICE 59' FROM SMH 
235-024


POINT REPAIR REPLACE SERVICE 59' 
FROM SMH 235-024


8,545.00 CL


201200207501 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SMAIN MWH-ID. 7463-495
POINT REPAIR 210' - 222' FROM SMH 235-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 210' - 222' 
FROM SMH 235-024


8,138.00 CL


201200207401 LANE GEN DIAZ  01/25/2012 SLINE MWH-ID. 7463-494
FULL LINING OF SMH 234-033 TO 234-031
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR







201200207301 LANE GEN DIAZ  01/25/2012 SMAIN MWH-ID. 7463-494
POINT REPAIR 315' 323' FROM SMH 234-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200207201 LANE GEN DIAZ  01/25/2012 SMAIN MWH-ID. 7463-494
POINT REPAIR 70' 82' FROM SMH 234-033
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200207101 LANE GEN DIAZ  01/25/2012 SLEAD MWH-ID. 7463-494
POINT REPAIR REPLACE SERVICE 191' FROM SMH 
234-033


PR


201200207001 MEMPHIS LANE  01/25/2012 SLINE MWH-ID. 7463-493
FULL LINING OF SMH 234-032 TO 234-031
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200206901 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493
POINT REPAIR REPLACE SERVICE 248' FROM SMH 
234-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 248' FROM SMH 234-032


8,102.00 CL


201200206801 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493
POINT REPAIR REPLACE SERVICE 187' FROM SMH 
234-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 187' FROM SMH 234-032


8,112.00 CL


201200206701 MEMPHIS LANE  01/25/2012  07/15/2013 SLEAD MWH-ID. 7463-493
POINT REPAIR REPLACE SERVICE 166' FROM SMH 
234-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 166' FROM SMH 234-032


8,115.00 CL


201200206601 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493
POINT REPAIR REPLACE SERVICE 99' FROM SMH 
234-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 99' FROM SMH 234-032


8,112.00 CL


201200206501 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493
POINT REPAIR REPLACE SERVICE 36' FROM SMH 
234-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 36' FROM SMH 234-032


8,128.00 CL


201200206401 ARGONNE BL LANE  01/25/2012 SLINE MWH-ID. 7463-492
FULL LINING OF SMH 234-018 TO 234-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200206301 ARGONNE BL LANE  01/25/2012 SMAIN MWH-ID. 7463-492
POINT REPAIR 324' - 335' FROM SMH 234-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200206201 ARGONNE BL LANE  01/25/2012 SMAIN MWH-ID. 7463-492
POINT REPAIR 279' - 291' FROM SMH 234-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200206101 ARGONNE BL PORTEOUS  01/25/2012 SLEAD MWH-ID. 7463-491
POINT REPAIR REPLACE SERVICE 59' FROM SMH 
234-017


PR


201200206001 ARGONNE BL PORTEOUS  01/25/2012 SLINE MWH-ID. 7463-490
FULL LINING OF SMH 234-016 TO 234-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200205901 ARGONNE BL PORTEOUS  01/25/2012 SMAIN MWH-ID. 7463-490
POINT REPAIR 177' - 189'  FROM SMH 234-016
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200205801 ARGONNE BL PORTEOUS  01/25/2012 SLEAD MWH-ID. 7463-490
POINT REPAIR REPLACE SERVICE 285' FROM SMH 
234-016


PR


201200205701 ARGONNE BL PORTEOUS  01/25/2012 SLEAD MWH-ID. 7463-490
POINT REPAIR REPLACE SERVICE 235' FROM SMH 
234-016


PR


201200205601 ORLEANS AV LANE  01/25/2012 SLINE MWH-ID. 7463-489
FULL LINING OF SMH 234-009 TO 234-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201200205501 ORLEANS AV LANE  01/25/2012 SLEAD MWH-ID. 7463-489
POINT REPAIR REPLACE SERVICE 276' FROM SMH 
234-009


PR


201200205401 ORLEANS AV LANE  01/25/2012 SLEAD MWH-ID. 7463-489
POINT REPAIR REPLACE SERVICE 235' FROM SMH 
234-009


PR


201200205301 ORLEANS AV LANE  01/25/2012 SLEAD MWH-ID. 7463-489
POINT REPAIR REPLACE SERVICE 163' FROM SMH 
234-009


PR


201200205201 MEMPHIS BRAGG  01/25/2012 SLINE MWH-ID. 7463-488
FULL LINING OF SMH 233-041 TO 233-040
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR







201200205101 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488
POINT REPAIR 177' - 189' FROM SMH 233-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 177' - 189' 
FROM SMH 233-041


8,100.00 CL


201200205001 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488
POINT REPAIR 104' - 116' FROM SMH 233-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 104' - 116' 
FROM SMH 233-041


8,113.00 CL


201200204901 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488
POINT REPAIR 27' - 39' FROM SMH 233-041
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


COMPLETED POINT REPAIR 27' - 39' FROM 
SMH 233-041


8,100.00 CL


201102224201 COLBERT BRAGG  12/20/2011 SMAIN MWH-ID. 7463-311
POINT REPAIR 0' TO 12' FROM SMH 222-004
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


PR


201102224101 VICKSBURG VOISIN  12/20/2011 SLINE MWH-ID. 7463-310
FULL LINING SMH 219-022 TO 219-005
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102224001 VICKSBURG VOISIN  12/20/2011  07/02/2013 SLEAD MWH-ID. 7463-310
POINT REPAIR REPLACE SERVICE 212' TO 224' 
FROM SMH 219-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 212' TO 224' FROM SMH 219-022


10,000.00 CL


201102223901 VICKSBURG VOISIN  12/20/2011  07/02/2013 SMAIN MWH-ID. 7463-310
POINT REPAIR 191' TO 203' FROM SMH 219-022
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 191' TO 203' 
FROM SMH 219-022


10,000.00 CL


201102215801 PONTCHARTR
AIN BL


W ROBERT E 
LEE BL


 12/20/2011  07/08/2013 SLINE MWH-ID. 7463-287
FULL LINING OF SMH 015-036 TO 015-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


COMPLETED FULL LINING OF SMH 015-036 
TO 015-035


2,900.00 CL


201102215701 PONTCHARTR
AIN BL


W ROBERT E 
LEE BL


 12/20/2011  04/10/2013 SMAIN MWH-ID. 7463-287
POINT REPAIR 7' TO 19' FROM SMH 015-036
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


COMPLETED POINT REPAIR 7' TO 19' 
FROM SMH 015-036


CL


201102215601 HAMMOND 
HW


BELLAIRE DR  12/20/2011 SMAIN MWH-ID. 7463-286
POINT REPAIR 251' TO 265' FROM SMH 014-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


PR


201102215501 STAFFORD PL FLEUR DE LIS 
DR


 12/20/2011 SLINE MWH-ID. 7463-285
FULL LINING OF SMH 014-024 TO 014-023
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


PR


201102095901 LOUISVILLE FRENCH  11/30/2011 SLEAD MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 192' FROM SMH 
222-025


PR


201102095801 LOUISVILLE FRENCH  11/30/2011 SLEAD MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 167' FROM SMH 
222-025


PR


201102095701 LOUISVILLE FRENCH  11/30/2011 SLEAD MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 164' FROM SMH 
222-025


PR


201102095601 LOUISVILLE FRENCH  11/30/2011 SLEAD MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 137' FROM SMH 
222-025


PR


201102095501 FRENCH MILNE BL  11/30/2011 SMAIN MWH-ID. 7463-280
POINT REPAIR 0' TO 14' FROM SMH 222-021
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102092701 MILNE BL RINGOLD  11/29/2011 SLINE MWH-ID. 7463-279
FULL LINING OF SMH 222-024 TO 221-040
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102092501 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 334' TO 346' FROM SMH 222-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102092401 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 98' TO 110' FROM SMH 222-024
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201102008201 CATINA HARRISON AV  11/15/2011 SLINE MWH-ID. 7463-168
FULL LINING OF SMH 213-022 TO 213-021
ESSA 2 - BASIN 1 - LAKEVIEW - 18


PR


201102008101 CATINA HARRISON AV  11/15/2011  07/29/2013 SMAIN MWH-ID. 7463-168
POINT REPAIR 381' TO 399' FROM SMH 213-022
ESSA 2 - BASIN 1 - LAKEVIEW - 18


COMPLETED POINT REPAIR 381' TO 399' 
FROM SMH 213-022


8,978.00 CL


201102008001 CATINA HARRISON AV  11/15/2011  07/26/2013 SLEAD MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 347' FROM SMH 
213-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 347' FROM SMH 213-022


8,253.00 CL







201102007901 CATINA HARRISON AV  11/15/2011  07/25/2013 SLEAD MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 178' FROM SMH 
213-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 178' FROM SMH 213-022


8,112.00 CL


201102007801 CATINA HARRISON AV  11/15/2011  07/24/2013 SLEAD MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 135' FROM SMH 
213-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 135' FROM SMH 213-022


8,113.00 CL


201102005001 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
FULL LINING OF SMH 245-014 TO 245-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22


PR


201102004901 MITHRA PARIS AV  11/15/2011 SLEAD MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 256' FROM SMH 245-
014


PR


201102004801 MITHRA PARIS AV  11/15/2011 SLEAD MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 183' FROM SMH 245-
014


PR


201101954501 LOUISVILLE POLK  11/11/2011 SLINE MWH-ID. 7463-140
FULL LINING OF SMH 220-035 TO 220-034
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101954301 LOUISVILLE POLK  11/11/2011  07/19/2013 SMAIN MWH-ID. 7463-140
POINT REPAIR 173' TO 185' FROM SMH 220-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 173' TO 185' 
FROM SMH 220-035


8,122.00 CL


201101954201 LOUISVILLE POLK  11/11/2011  07/07/2013 SMAIN MWH-ID. 7463-140
POINT REPAIR 22' TO 34' FROM SMH 220-035
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 22' TO 34' 
FROM SMH 220-035


8,124.00 CL


201101954101 LOUISVILLE POLK  11/11/2011  07/18/2013 SLEAD MWH-ID. 7463-140
POINT REPAIR REPLACE SERVICE 144' TO 156' 
FROM SMH 220-035


COMPLETED POINT REPAIR REPLACE 
SERVICE 144' TO 156' FROM SMH 220-035


8,112.00 CL


201101953901 CATINA KENILWORTH  11/11/2011  07/16/2013 SMAIN MWH-ID. 7463-139
POINT REPAIR 361' TO 373' FROM SMH 212-004
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 361' TO 373' 
FROM SMH 212-004


8,100.00 CL


201101953801 CATINA KENILWORTH  11/11/2011  07/15/2013 SLEAD MWH-ID. 7463-139
POINT REPAIR REPLACE SERVICE 137' TO 149' 
FROM SMH 212-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 137' TO 149' FROM SMH 212-004


8,112.00 CL


201101953701 HOMEDALE WEST END BL  11/11/2011 SLEAD MWH-ID. 7463-138
SERVICE REPAIR VIA LINING 92' FROM SMH 211-036
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101953601 HOMEDALE MILNE BL  11/11/2011 SLINE MWH-ID. 7463-137
FULL LINING OF SMH 211-026 TO 211-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101922001 WARRINGTON 
DR


NEW YORK  11/08/2011 SMAIN MWH-ID. 7463-085
POINT REPAIR 0' TO 18' FROM SMH 323-014
ESSA 2 - BASIN 1 - GENTILLY - STATION 17


PR


201101193701 HARRISON AV LOUISVILLE  07/21/2011  03/28/2012 SLINE MWH-ID. 7463-104
FULL LINING OF SMH 222-020 TO 222-018
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


FULL LINING OF SMH 222-020 TO 222-018 
COMPLETED


7,073.00 CL


201101193501 HARRISON AV LOUISVILLE  07/21/2011 SMAIN MWH-ID. 7463-104
POINT REPAIR 241' TO 248' FROM SMH 222-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


PR


201101193401 HARRISON AV LOUISVILLE  07/21/2011  10/12/2011 SMAIN MWH-ID. 7463-104
POINT REPAIR 35' TO 47' FROM SMH 222-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 35' TO 47' FROM SMH 222-
020 COMPLETED


3,700.00 CL


201101193301 HARRISON AV LOUISVILLE  07/21/2011  10/13/2012 SMAIN MWH-ID. 7463-104
POINT REPAIR 0' TO 12' FROM SMH 222-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 222-020


3,700.00 CL


201101193101 COLBERT POLK AV  07/21/2011  03/08/2012 SLINE MWH-ID. 7463-103
FULL LINING OF SMH 221-032 TO 220-241
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


FULL LINING OF SMH 221-032 TO 220-241 
COMPLETED


7,529.00 CL


201101193001 COLBERT POLK AV  07/21/2011 SLEAD MWH-ID. 7463-103
POINT REPAIR (REPLACE SERVICE) 250' TO 262' 
FROM SMH 221-032


PR


201101192901 COLBERT POLK AV  07/21/2011  10/06/2011 SLEAD MWH-ID. 7463-103
POINT REPAIR REPLACE SERVICE 199' TO 211' 
FROM SMH 221-032


POINT REPAIR (REPLACE SERVICE) 199' 
TO 211' FROM SMH 221-032 COMPLETED


3,700.00 CL


201101189201 KENILWORTH ARGONNE  07/21/2011  10/20/2011 SMAIN MWH-ID. 7463-093
POINT REPAIR 120' TO 132 FROM SMH 231-043
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 120' TO 132 FROM SMH 231-
043 COMPLETED


3,700.00 CL







201101188901 LOUISVILLE GERMAIN  07/21/2011  10/28/2011 SLINE MWH-ID. 7463-091
FULL LINING OF SMH 221-030 TO 221-028
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


COMPLETED FULL LINING OF SMH 221-030 
TO 221-028


9,671.50 CL


201101188701 LOUISVILLE GERMAIN  07/21/2011  09/28/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 258' TO 270'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 258' TO 270'  FROM SMH 221-
030 COMPLETED


5,200.80 CL


201101188501 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 78' TO 90'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 78' TO 90'  FROM SMH 221-
030 COMPLETED


3,700.00 CL


201101188401 LOUISVILLE GERMAIN  07/21/2011  09/27/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 47' TO 59'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 47' TO 59'  FROM SMH 221-
030 COMPLETED


5,200.30 CL


201101188301 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SLEAD MWH-ID. 7463-091
SERVICE REPAIR VIA LINING 141' FROM SMH 221-
030


SERVICE REPAIR VIA LINING 141' FROM 
SMH 221-030 COMPLETED


6,702.50 CL


201101188201 MARCIA AV SHARON DR  07/21/2011  12/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 10' TO 24' FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED POINT REPAIR 10' TO 24' 
FROM SMH 010-008


3,800.00 CL


201101188001 BELLAIRE DR 26TH  07/21/2011  10/06/2011 SMAIN MWH-ID. 7463-020
POINT REPAIR 158' TO 170' FROM SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR 158' TO 170' FROM SMH 012-
010 COMPLETED


5,201.80 CL


201000479101 BELLAIRE DR 30TH  03/10/2010  12/22/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 54' TO 66' FROM SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR MADE 54' TO 66' FROM SMH 
012-013


3,700.00 CL


201000479301 30TH FLEUR DE LIS 
DR


 03/10/2010  06/08/2011 SMAIN MWH-ID. 7463-025
REPLACE PIPE FOR LINE SEGMENT 012-035 TO 012-
034


REPLACED PIPE FOR LINE SEGMENT 012-
035 TO 012-034


64,640.40 CL $2,088,579


201100556201 METROPOLITA
N


ACACIA  04/05/2011  04/16/2011 SLEAD MWH-ID. 7463-067
SERVICE POINT REPAIR 52' FROM SMH 395-007
ESSA 2 - BASIN 3 - GENTILLY


SERVICE POINT REPAIR 52' FROM SMH 395-
007 COMPLETED


5,200.10 CL


201100966901 MUSIC MADRID  06/10/2011  10/11/2011 SLEAD MWH-ID. 7463-078
SERVICE POINT REPAIR FROM 229' FROM SMH 361-
055


SERVICE POINT REPAIR FROM 229' FROM 
SMH 361-055 COMPLETED


5,401.40 CL


201100967201 MUSIC MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-078
FULL LINING OF SMH 361-055 TO 361-053
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING OF SMH 361-055 TO 361-053 
COMPLETED


10,638.50 CL


201100968301 MUSIC VIENNA  06/10/2011  01/04/2012 SLINE MWH-ID. 7463-074
FULL LINING OF SMH 361-056 TO 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


COMPLETED FULL LINING OF SMH 361-056 
TO 361-055


19,281.00 CL


201100968501 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 197' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 197' FROM SMH 
361-049 COMPLETED


5,201.40 CL


201100968701 ARTS MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-073
FULL LINING OF SMH 361-049 TO 361-046
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING OF SMH 361-049 TO 361-046 
COMPLETED


10,550.00 CL


201100969601 ELYSIAN 
FIELDS AV


STEPHEN 
GIRARD


 06/10/2011  10/14/2011 SLEAD MWH-ID. 7463-069
SERVICE POINT REPAIR 166' FROM SMH 333-013
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 166' FROM SMH 
333-013 COMPLETED


5,200.00 CL


201100969501 FRENCHMEN MIRABEAU AV  06/10/2011  10/24/2011 SLINE MWH-ID. 7463-070
FULL LINING FROM SMH 334-010 TO 334-008
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING FROM SMH 334-010 TO 334-
008 COMPLETED


8,441.00 CL


201100969401 FRENCHMEN MIRABEAU AV  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-070
SERVICE POINT REPAIR 44' FROM SMH 334-010
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 44' FROM SMH 334-
010 COMPLETED


5,400.00 CL


201100969301 ST ROCH AV SELMA  06/10/2011  10/20/2011 SMAIN MWH-ID. 7463-071
POINT REPAIR 294' TOTO 310' FROM SMH 354-033
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 294' TOTO 310' FROM SMH 
354-033 COMPLETED


9,502.50 CL


201100969201 VENUS SELMA  06/10/2011  10/19/2011 SMAIN MWH-ID. 7463-071
POINT REPAIR 70' TOTO 82' FROM SMH 354-033
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 70' TOTO 82' FROM SMH 354-
033 COMPLETED


3,700.00 CL


201100969101 ST ROCH AV FILMORE AV  06/10/2011  10/25/2011 SLINE MWH-ID. 7463-072
FULL LINING OF SMH 355-009 TO 355-007
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING OF SMH 355-009 TO 355-007 
COMPLETED


9,981.00 CL


ES2B3 - GENTILLY







201100969001 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SMAIN MWH-ID. 7463-072
POINT REPAIR 0' - 12' FROM SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 0' - 12' FROM SMH 355-009 
COMPLETED


5,202.10 CL


201100968901 ST ROCH AV FILMORE AV  06/10/2011  10/07/2011 SLEAD MWH-ID. 7463-072
SERVICE POINT REPAIR 139' FROM SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 139' FROM SMH 
355-009 COMPLETED


5,202.20 CL


201100968801 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SLEAD MWH-ID. 7463-072
SERVICE POINT REPAIR 95' FROM SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 95' FROM SMH 355-
009 COMPLETED


5,200.60 CL


201304320701 EADS PRENTISS AV  09/16/2013 SMAIN MWH-ID. 7463-758 REPLACE PIPE FROM SMH 374-
037 TO 374-036 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304320601 PRENTISS AV ARTS  09/16/2013 SMAIN MWH-ID. 7463-752 POINT REPAIR 79' - 91' FROM SMH 
360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17


PR


201304320501 FRANKLIN AV DREUX AV  09/16/2013 SMAIN MWH-ID. 7463-751 POINT REPAIR 0' - 12' FROM SMH 
354-045 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304320401 FRANKLIN AV DREUX AV  09/16/2013 SMAIN MWH-ID. 7463-750 POINT REPAIR 0' - 12' FROM SMH 
354-044 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304320101 ATHIS EADS  09/16/2013 SLINE MWH-ID. 7463-757 FULL LINING OF SEGEMENT 374-
036 TO 374-033 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304320001 SELMA LAFAYE  09/16/2013 SLINE MWH-ID. 7463-754 FULL LINING OF SEGEMENT 372-
016 TO 372-006 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304319901 ARTS PRENTISS AV  09/16/2013 SMAIN MWH-ID. 7463-753 REPLACE PIPE FROM SMH 360-
018 TO 360-017 ESSA 2 - BASIN 3-GENTILLY - SPS 17


PR


201304319801 PRENTISS AV ARTS  09/16/2013 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE 
SERVICE 28' FROM SMH 360-010 ESSA 2 - BASIN 3-
GENTILLY - SPS 17


PR


201304319701 PRENTISS AV ARTS  09/16/2013 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE 
SERVICE 192' FROM SMH 360-010 ESSA 2 - BASIN 3-
GENTILLY - SPS 17


PR


201304319601 PRENTISS AV ARTS  09/16/2013 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE 
SERVICE 173' FROM SMH 360-010 ESSA 2 - BASIN 3-
GENTILLY - SPS 17


PR


201304319501 PRENTISS AV ARTS  09/16/2013 SLINE MWH-ID. 7463-752 FULL LINING OF SEGEMENT 360-
010 TO 360-009 ESSA 2 - BASIN 3-GENTILLY - SPS 17


PR


201304319301 FILMORE AV LAFAYE  09/16/2013 SMAIN MWH-ID. 7463-755 REPLACE PIPE FROM SMH 372-
056 TO 372-055 ESSA 2 - BASIN 3-GENTILLY - SPS 17


PR


201304319201 MENDEZ PEOPLES AV  09/16/2013 SMAIN MWH-ID. 7463-763 POINT REPAIR 234' - 288' FROM 
SMH 373-024 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304318701 MENDEZ FRANKLIN AV  09/16/2013 SLINE MWH-ID. 7463-756 FULL LINING OF SEGEMENT 373-
001 TO 360-023 ESSA 2 - BASIN 3-GENTILLY - SPS 17


OP


201304031501 TIMOLEON PAUGER  07/25/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 45' - 57' FROM SMH 
334-044 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


PR


201304031401 ROBERT E 
LEE BL


LONDON DR  07/25/2013 SMAIN MWH-ID. 7463-738 POINT REPAIR 36' - 48' FROM SMH 
323-017 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


PR


201304031301 ROBERT E 
LEE BL


LONDON DR  07/25/2013 SLINE MWH-ID. 7463-738 FULL LINING OF SEGEMENT 323-
017 TO 323-016 ESSA 2 - BASIN 3 - GENTILLY -  SPS 
17


PR


201304031201 ROBERT E 
LEE BL


LONDON DR  07/25/2013 SMAIN MWH-ID. 7463-738 POINT REPAIR 239' - 251' FROM 
SMH 323-017 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


PR


201304031101 WILTON DR ROBERT E 
LEE BL


 07/25/2013 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE 
SERVICE 266' FROM SMH 322-020 ESSA 2 - BASIN 3 - 
GENTILLY -  SPS 17


PR







201304031001 WILTON DR ROBERT E 
LEE BL


 07/25/2013 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE 
SERVICE 10' FROM SMH 322-020 ESSA 2 - BASIN 3 - 
GENTILLY -  SPS 17


PR


201304030901 ANNETTE MIRABEAU AV  07/25/2013 SMAIN MWH-ID. 7463-736 REPLACE PIPE FROM SMH 320-
045 TO 320-044 ESSA 2 - BASIN 3 - GENTILLY -  SPS 
17


PR


201304030801 VERMILLION 
BL


PRENTISS AV  07/25/2013 SMAIN MWH-ID. 7463-734 POINT REPAIR 325' - 337' FROM 
SMH 335-009 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


PR


201304030701 MIRABEAU AV LAFAYE  07/25/2013 SMAIN MWH-ID. 7463-733 POINT REPAIR 202' - 214' FROM 
SMH 372-010 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


OP


201304030101 TIMOLEON PAUGER  07/25/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 90' - 102' FROM 
SMH 334-044 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17


PR


201304030001 WILTON DR ROBERT E 
LEE BL


 07/25/2013 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE 
SERVICE 48' FROM SMH 322-020 ESSA 2 - BASIN 3 - 
GENTILLY -  SPS 17


PR


201304029901 WILDAIR DR WARRINGTON 
DR


 07/25/2013 SMAIN MWH-ID. 7463-735 REPLACE PIPE FROM SMH 320-
027 TO 320-026 ESSA 2 - BASIN 3 - GENTILLY -  SPS 
17


PR


201304029201 MANDEVILLE ATHIS  07/25/2013 SLINE MWH-ID. 7463-741 FULL LINING OF SEGEMENT 357-
009 TO 357-001 ESSA 2 - BASIN 3 - GENTILLY -  SPS 
17


PR


201304029101 CURIE NEW YORK  07/25/2013 SMAIN MWH-ID. 7463-740 REPLACE PIPE FROM SMH 337-
014 TO 337-013 ESSA 2 - BASIN 3 - GENTILLY -  SPS 
17


PR


201303412101 VERMILLION 
BL


PRENTISS AV  04/15/2013  07/01/2013 SMAIN MWH-ID. 7463-734
POINT REPAIR 325' TO 337' FROM SMH 335-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


COMPLETED POINT REPAIR 325' TO 337' 
FROM SMH 335-009


7,400.00 CL


201302832201 ELYSIAN 
FIELDS AV


ATHIS  01/21/2013 SMAIN MWH-ID. 7463-336
REPLACE PIPE  FROM SMH 357-048 TO SMH 357-011
ESSA 2 - BASIN 3 - GENTILLY -SPS17


OP


201302832101 SPAIN ROBERT E 
LEE BL


 01/21/2013 SLINE MWH-ID. 7463-335
FULL LINING  FROM SMH 357-038 TO SMH 357-037
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201302820701 MIRABEAU AV LAFAYE  01/18/2013  02/24/2013 SMAIN MWH-ID. 7463-733
POINT REPAIR 202' TO 214' FROM SMH 372-010
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


COMPLETED POINT REPAIR 202' TO 214' 
FROM SMH 372-010


6,260.00 CL


201202088401 MENDEZ CONGRESS 
DR


 09/24/2012 SLINE MWH-ID. 7463-698 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 77.5


OP


201202088301 MENDEZ CONGRESS 
DR


 09/24/2012 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 81'


OP


201202088201 MENDEZ CONGRESS 
DR


 09/24/2012 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 58'


OP


201202087401 MANDEVILLE MIRABEAU AV  09/24/2012 SLINE MWH-ID. 7463-706 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 146.5


PR


201202087301 MANDEVILLE MIRABEAU AV  09/24/2012 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 137' TO 
149'


PR


201202087201 MANDEVILLE MIRABEAU AV  09/24/2012 SLEAD MWH-ID. 7463-706 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 24'


PR


201202087101 ST ROCH AV LOMBARD  09/24/2012 SMAIN MWH-ID. 7463-705 PERFORM POINT REPAIR 332' TO 
334'


PR


201202087001 MUSIC ORIOLE  09/24/2012 SLINE MWH-ID. 7463-702 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 136.5


PR


201202086401 PIETY DR PRENTISS AV  09/24/2012 SLINE MWH-ID. 7463-697 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 138.5


OP







201202086201 MANDEVILLE MIRABEAU AV  09/24/2012 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 165' TO 
205'


PR


201202086101 ST ROCH AV LOMBARD  09/24/2012 SLEAD MWH-ID. 7463-705 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 285'


PR


201201746601 MADRID DEBORE DR  07/27/2012 SMAIN MWH-ID. 7463-607
POINT REPAIR 334' - 346' FROM SMH 251-051
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201201746401 NEW YORK SPAIN  07/27/2012 SMAIN MWH-ID. 7463-157
POINT REPAIR 101' - 122' FROM SMH 358-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201201746201 MADRID MARIGNY  07/27/2012 SLEAD MWH-ID. 7463-150
POINT REPAIR 284 TO 296 FROM SMH 357-036
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201201569901 ROBERT E 
LEE BL


BACCICH  06/27/2012 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @ 202


OP


201201569801 ROBERT E 
LEE BL


BACCICH  06/27/2012 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @ 78


OP


201201569701 ROBERT E 
LEE BL


BACCICH  06/27/2012 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @ 7


OP


201201569601 ROBERT E 
LEE BL


BACCICH  06/27/2012 SLINE MWH-ID. 7463-686 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 152


OP


201201233801 ST ANTHONY 
AV


LEON C 
SIMON DR


 05/12/2012  05/21/2012 SMAIN MWH-ID. 7463-077
POINT REPAIR 0'-65' FROM SMH 323-002 
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 0'-65' FROM SMH 323-002  
COMPLETED


16,800.00 CL


201200381001 MIRABEAU AV IROQUOIS  02/15/2012 SLINE MWH-ID. 7463-681
FULL LINING OF SMH 248-120 TO 248-121
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200380901 MIRABEAU AV IROQUOIS  02/15/2012 SLEAD MWH-ID. 7463-681
SERVICE POINT REPAIR 230' FROM SMH 248-120
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200380801 MIRABEAU AV IROQUOIS  02/15/2012 SLEAD MWH-ID. 7463-681
SERVICE POINT REPAIR 167' FROM SMH 248-120
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200380701 MIRABEAU AV IROQUOIS  02/15/2012 SLEAD MWH-ID. 7463-681
SERVICE POINT REPAIR 56' FROM SMH 248-120
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200367901 PRENTISS AV PRESS  02/14/2012 SLINE MWH-ID. 7463-650
FULL LINING OF SMH 250-042 TO 250-041
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200367801 PRENTISS AV PRESS  02/14/2012 SMAIN MWH-ID. 7463-650
POINT REPAIR 192' - 197' FROM 250-042
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200367701 PRENTISS AV PRESS  02/14/2012 SMAIN MWH-ID. 7463-650
POINT REPAIR 53' - 65' FROM 250-042
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200252401 WARRINGTON 
DR


PELOPIDAS  01/27/2012 SLINE MWH-ID. 7463-615
FULL LINING OF SMH 332B-003 TO 332B-002
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200251101 MADRID PAULINE DR  01/27/2012 SLINE MWH-ID. 7463-608
FULL LINING OF SMH 251-052 TO 251-051
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200251001 MADRID PAULINE DR  01/27/2012 SLEAD MWH-ID. 7463-608
POINT REPAIR REPLACE SERVICE 167' FROM SMH 
251-052


OP


201200250901 MADRID PAULINE DR  01/27/2012 SLEAD MWH-ID. 7463-608
POINT REPAIR REPLACE SERVICE 139' FROM SMH 
251-052


OP


201200250801 MADRID PAULINE DR  01/27/2012 SMAIN MWH-ID. 7463-608
POINT REPAIR 101' - 117' FROM SMH 251-052
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP







201200250501 MADRID CONGRESS 
DR


 01/27/2012 SMAIN MWH-ID. 7463-607
POINT REPAIR 0' - 12' FROM SMH 251-051
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200250401 PRENTISS AV MENDEZ  01/27/2012 SMAIN MWH-ID. 7463-606
REPLACE PIPE  FROM SMH 250-057 - 250-056
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200246001 KENDALL DR METROPOLITA
N DR


 01/27/2012 SLINE MWH-ID. 7463-592
FULL LINING FROM SMH 248-032 TO 248-031
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200243101 KENDALL DR METROPOLITA
N DR


 01/26/2012 SLEAD MWH-ID. 7463-592
POINT REPAIR REPLACE SERVICE 157' FROM SMH 
248-032


OP


201200243001 KENDALL DR METROPOLITA
N DR


 01/26/2012 SLEAD MWH-ID. 7463-592
POINT REPAIR REPLACE SERVICE 105' FROM SMH 
248-032


OP


201200242901 KENDALL DR METROPOLITA
N DR


 01/26/2012 SLEAD MWH-ID. 7463-592
POINT REPAIR REPLACE SERVICE 10' FROM SMH 
248-032


OP


201200242801 KENDALL DR METROPOLITA
N DR


 01/26/2012 SMAIN MWH-ID. 7463-592
POINT REPAIR 257' - 269' FROM SMH 248-032
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200236901 CONGRESS 
DR


CHEF 
MENTEUR HW


 01/26/2012  11/07/2012 SLINE MWH-ID. 7463-574
FULL LINING OF SMH 480-032 TO 249-060
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


COMPLETED FULL LINING OF SMH 480-032 
TO 249-060


33,306.00 CL


201200236801 CONGRESS 
DR


CHEF 
MENTEUR HW


 01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574
POINT REPAIR 398' - 410' FROM SMH 480-032
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


POINT REPAIR 398' - 410' FROM SMH 480-
032 COMPLETED


6,200.00 CL


201200236701 CONGRESS 
DR


CHEF 
MENTEUR HW


 01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574
POINT REPAIR 346' - 358' FROM SMH 480-032
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


POINT REPAIR 346' - 358' FROM SMH 480-
032 COMPLETED


6,260.00 CL


201200236601 CONGRESS 
DR


CHEF 
MENTEUR HW


 01/26/2012  08/15/2012 SLEAD MWH-ID. 7463-574
POINT REPAIR REPLACE SERVICE 185' FROM SMH 
480-032


POINT REPAIR REPLACE SERVICE 185' 
FROM SMH 480-032 COMPLETED


6,870.00 CL


201200236501 NEW YORK PROVIDENCE 
PL


 01/26/2012 SLINE MWH-ID. 7463-573
FULL LINING OF SMH 252-046 TO 252-045
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200236401 NEW YORK PROVIDENCE 
PL


 01/26/2012 SLEAD MWH-ID. 7463-573
POINT REPAIR REPLACE SERVICE 220' FROM SMH 
252-046


OP


201200236301 NEW YORK PROVIDENCE 
PL


 01/26/2012 SLEAD MWH-ID. 7463-573
POINT REPAIR REPLACE SERVICE 115' FROM SMH 
252-046


OP


201200236201 NEW YORK PROVIDENCE 
PL


 01/26/2012 SLEAD MWH-ID. 7463-573
POINT REPAIR REPLACE SERVICE 11' FROM SMH 
252-046


OP


201200236101 NEW YORK PROVIDENCE 
PL


 01/26/2012 SMAIN MWH-ID. 7463-573
POINT REPAIR 75' - 87' FROM SMH 252-046
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200235901 MEXICO PROVIDENCE 
PL


 01/26/2012 SLINE MWH-ID. 7463-572
FULL LINING OF SMH 252-044 TO 252-043
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200235801 MEXICO PROVIDENCE 
PL


 01/26/2012 SMAIN MWH-ID. 7463-572
POINT REPAIR 255' - 263' FROM SMH 252-044
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200235701 PROVIDENCE 
PL


MEXICO  01/26/2012 SLINE MWH-ID. 7463-571
POINT REPAIR 0 TO 12 FEET FROM SMH 252-041
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200235501 CONGRESS 
DR


COLUMBIA  01/26/2012 SLINE MWH-ID. 7463-570
FULL LINING OF SMH 252-030 TO 252-029
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200235401 CONGRESS 
DR


COLUMBIA  01/26/2012 SLEAD MWH-ID. 7463-570
POINT REPAIR REPLACE SERVICE 251' FROM SMH 
252-030


OP


201200235301 CONGRESS 
DR


COLUMBIA  01/26/2012 SLEAD MWH-ID. 7463-570
POINT REPAIR REPLACE SERVICE 196' FROM SMH 
252-030


OP







201200235201 CONGRESS 
DR


COLUMBIA  01/26/2012 SLEAD MWH-ID. 7463-570
POINT REPAIR REPLACE SERVICE 64' FROM SMH 
252-030


OP


201200229501 CONGRESS 
DR


FRANKFORT  01/25/2012 SMAIN MWH-ID. 7463-569
REPLACE PIPE FROM SMH 252-029 TO 252-028
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200229401 PAULINE DR COLUMBIA  01/25/2012 SMAIN MWH-ID. 7463-568
REPLACE PIPE FROM SMH 252-028 TO 252-027
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200229201 CONGRESS 
DR


FRANKFORT  01/25/2012 SMAIN MWH-ID. 7463-567
REPLACE PIPE FROM SMH 252-027 TO 252-026
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200229101 PAULINE DR COLUMBIA  01/25/2012 SMAIN MWH-ID. 7463-566
REPLACE PIPE FROM SMH 252-025 TO 252-024
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200229001 FRANKFORT CONGRESS 
DR


 01/25/2012 SMAIN MWH-ID. 7463-565
REPLACE PIPE FROM SMH 252-011 TO 252-010
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200228701 FRANKFORT CONGRESS 
DR


 01/25/2012 SMAIN MWH-ID. 7463-564
REPLACE PIPE FROM SMH 252-010 TO 252-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200228401 ODIN CONGRESS 
DR


 01/25/2012 SMAIN MWH-ID. 7463-563
REPLACE PIPE FROM SMH 251-060 TO 251-059
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200228301 DESIRE DR MITHRA  01/25/2012 SMAIN MWH-ID. 7463-562
REPLACE PIPE FROM SMH 251-058 TO 251-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200228001 MITHRA CONGRESS 
DR


 01/25/2012 SMAIN MWH-ID. 7463-561
REPLACE PIPE FROM SMH 251-057 TO 251-056
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200227901 MIRABEAU AV PRENTISS AV  01/25/2012 SMAIN MWH-ID. 7463-560
POINT REPAIR 0' - 12' FROM SMH 251-026
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200227501 CUNNINGHAM 
CT


PINEDA  01/25/2012 SMAIN MWH-ID. 7463-559
REPLACE PIPE SEGMENT FROM SMH 249-107 TO 
249-106


OP


201200227401 MIRABEAU AV LOUISA DR  01/25/2012 SLINE MWH-ID. 7463-558
FULL LINING OF SMH 249-097 TO 249-096
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200227301 MIRABEAU AV LOUISA DR  01/25/2012 SLEAD MWH-ID. 7463-558
POINT REPAIR REPLACE SERVICE 251' FROM SMH 
249-097


OP


201200227201 MIRABEAU AV LOUISA DR  01/25/2012 SLEAD MWH-ID. 7463-558
POINT REPAIR REPLACE SERVICE 187' FROM SMH 
249-097


OP


201200227101 MIRABEAU AV LOUISA DR  01/25/2012 SLEAD MWH-ID. 7463-558
POINT REPAIR REPLACE SERVICE 128' FROM SMH 
249-097


OP


201200227001 MIRABEAU AV LOUISA DR  01/25/2012 SLEAD MWH-ID. 7463-558
POINT REPAIR REPLACE SERVICE 66' FROM SMH 
249-097


OP


201200226901 DESIRE DR MIRABEAU AV  01/25/2012 SLINE MWH-ID. 7463-557
FULL LINING OF SMH 249-079 TO 249-078
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200226801 DESIRE DR MIRABEAU AV  01/25/2012 SLEAD MWH-ID. 7463-557
POINT REPAIR REPLACE SERVICE 149' FROM SMH 
249-079


OP


201200226701 DESIRE DR MIRABEAU AV  01/25/2012 SLINE MWH-ID. 7463-556
FULL LINING OF SMH 249-078 TO 249-077
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200226601 DESIRE DR MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-556
POINT REPAIR 84' - 118' FROM SMH 249-078
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200226501 DESIRE DR MIRABEAU AV  01/25/2012 SLEAD MWH-ID. 7463-556
POINT REPAIR REPLACE SERVICE 40' FROM SMH 
249-078


OP







201200226401 DESIRE DR DREUX AV  01/25/2012 SLINE MWH-ID. 7463-555
FULL LINING OF SMH 249-077 TO 249-076
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200226301 DESIRE DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-555
POINT REPAIR VIA LINING 175' FROM SMH 249-077
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200226101 DESIRE DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-555
POINT REPAIR REPLACE SERVICE 342' FROM SMH 
249-077


OP


201200226001 DESIRE DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-555
POINT REPAIR REPLACE SERVICE 288' FROM SMH 
249-077


OP


201200225901 DESIRE DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-555
POINT REPAIR REPLACE SERVICE 41' FROM SMH 
249-077


OP


201200225801 GALLIER DR DREUX AV  01/25/2012 SLINE MWH-ID. 7463-554
FULL LINING OF SMH 249-062 TO 249-061
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225701 GALLIER DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-554
POINT REPAIR 356' - 382' FROM SMH 249-062
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225601 GALLIER DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-554
POINT REPAIR 203' - 215' FROM SMH 249-062
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225501 GALLIER DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-554
POINT REPAIR 152' - 164' FROM SMH 249-062
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225401 GALLIER DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-554
POINT REPAIR 22' - 34' FROM SMH 249-062
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225301 STEPHEN 
GIRARD AV


DESIRE DR  01/25/2012 SLINE MWH-ID. 7463-553
FULL LINING OF SMH 249-053 TO 249-052
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200225201 STEPHEN 
GIRARD AV


DESIRE DR  01/25/2012 SLEAD MWH-ID. 7463-553
POINT REPAIR REPLACE SERVICE 108' FROM SMH 
249-053


OP


201200225101 STEPHEN 
GIRARD AV


DESIRE DR  01/25/2012 SLEAD MWH-ID. 7463-553
POINT REPAIR REPLACE SERVICE 41' FROM SMH 
249-053


OP


201200225001 GALLIER DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-554
POINT REPAIR REPLACE SERVICE 88' FROM SMH 
249-062


OP


201200224901 STEPHEN 
GIRARD AV


CONGRESS 
DR


 01/25/2012 SLINE MWH-ID. 7463-552
FULL LINING OF SMH 249-050 TO 249-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200224801 STEPHEN 
GIRARD AV


CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-552
POINT REPAIR REPLACE SERVICE 104' FROM SMH 
249-050


OP


201200224701 STEPHEN 
GIRARD AV


CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-552
POINT REPAIR REPLACE SERVICE 82' FROM SMH 
249-050


OP


201200224601 STEPHEN 
GIRARD AV


CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-552
POINT REPAIR REPLACE SERVICE 54' FROM SMH 
249-050


OP


201200224401 PAULINE DR CONGRESS 
DR


 01/25/2012 SLINE MWH-ID. 7463-551
FULL LINING FROM SMH 249-044 TO 249-033
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200224301 PAULINE DR CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-551
POINT REPAIR REPLACE SERVICE 211' FROM SMH 
249-044


OP


201200224201 PAULINE DR CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-551
POINT REPAIR REPLACE SERVICE 156' FROM SMH 
249-044


OP


201200224101 PAULINE DR CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-551
POINT REPAIR REPLACE SERVICE 110' FROM SMH 
249-044


OP







201200224001 PAULINE DR CONGRESS 
DR


 01/25/2012 SLEAD MWH-ID. 7463-551
POINT REPAIR REPLACE SERVICE 64' FROM SMH 
249-044


OP


201200223801 MIRABEAU AV SEMINARY PL  01/25/2012 SMAIN MWH-ID. 7463-550
REPLACE PIPE FROM SMH 248-118 TO 248-117
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223701 MIRABEAU AV PRESS DR  01/25/2012 SMAIN MWH-ID. 7463-549
REPLACE PIPE FROM SMH 248-116 TO 248-115
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223601 PRESS DR MIRABEAU AV  01/25/2012 SLINE MWH-ID. 7463-548
FULL LINING FROM SMH 248-115 TO 248-106
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223501 PRESS DR MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-548
POINT REPAIR VIA LINING 106' FROM SMH 248-115
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223401 PRESS DR MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-548
POINT REPAIR VIA LINING 31' FROM SMH 248-115
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223201 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SLINE MWH-ID. 7463-547
FULL LINING OF SMH 248-104 TO 248-103
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223101 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-547
POINT REPAIR VIA LINING 271' FROM SMH 248-104
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200223001 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-547
POINT REPAIR VIA LINING 147' FROM SMH 248-104
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222901 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-547
POINT REPAIR VIA LINING 72' FROM SMH 248-104
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222801 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-547
POINT REPAIR VIA LINING 23' FROM SMH 248-104
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222701 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SLINE MWH-ID. 7463-546
FULL LINING FROM SMH 248-092 TO 248-086
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222601 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-546
POINT REPAIR VIA LINING 195' FROM SMH 248-092
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222501 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-546
POINT REPAIR VIA LINING 129' FROM SMH 248-092
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222401 PRESS DR ST 
FERDINAND 


DR


 01/25/2012 SMAIN MWH-ID. 7463-546
POINT REPAIR VIA LINING 68' FROM SMH 248-092
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222201 FELICIANA DR STEPHEN 
GIRARD


 01/25/2012 SMAIN MWH-ID. 7463-545
REPLACE PIPE FROM SMH 248-050 TO 248-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200222101 FELICIANA DR MIRABEAU AV  01/25/2012 SLEAD MWH-ID. 7463-544
POINT REPAIR REPLACE SERVICE 117' FROM SMH 
248-049


OP


201200222001 FELICIANA DR MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-544
POINT REPAIR VIA LINING 77' FROM SMH 248-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200221901 FELICIANA DR DREUX AV  01/25/2012 SLINE MWH-ID. 7463-543
FULL LINING OF SMH 248-044 TO 248-043
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200221801 FELICIANA DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-543
POINT REPAIR REPLACE SERVICE 73' FROM SMH 
248-044


OP


201200221701 FELICIANA DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-542
REPLACE PIPE FROM SMH 248-043 TO 248-042
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200221601 FELICIANA DR DREUX AV  01/25/2012 SMAIN MWH-ID. 7463-541
REPLACE PIPE FROM SMH 248-042 TO 248-041
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP







201200221501 FELICIANA DR DREUX AV  01/25/2012 SLINE MWH-ID. 7463-540
FULL LINING FROM SMH 248-041 TO 248-040
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200221401 FELICIANA DR DREUX AV  01/25/2012 SLEAD MWH-ID. 7463-540
SERVICE REPAIR REPLACE SERVICE  81' FROM 
SMH 248-041


OP


201200219401 CONGRESS MEXICO  01/25/2012 SLINE MWH-ID. 7463-530
FULL LINING OF SMH 252-008 TO 252-007
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200219301 CONGRESS MEXICO  01/25/2012 SMAIN MWH-ID. 7463-530
POINT REPAIR 0' - 12' FROM SMH 252-008
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200219201 CONGRESS MEXICO  01/25/2012 SLEAD MWH-ID. 7463-529
SERVICE REPAIR REPLACE SERVICE 25' FROM SMH 
252-006


OP


201200219101 MITHRA SEMINARY PL  01/25/2012 SLINE MWH-ID. 7463-528
FULL LINING OF SMH 250-117 TO 250-116
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200219001 MITHRA ST 
FERDINAND


 01/25/2012 SLINE MWH-ID. 7463-527
FULL LINING OF SMH 250-110 TO 250 -096
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218901 PRESS DR ODIN  01/25/2012 SLINE MWH-ID. 7463-526
FULL LINING OF SMH 250-094 TO 250-093
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218701 PRESS DR ODIN  01/25/2012 SLEAD MWH-ID. 7463-526
SERVICE REPAIR VIA LINING 98' FROM SMH 250-094
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218601 PRESS DR ODIN  01/25/2012 SLEAD MWH-ID. 7463-526
SERVICE REPAIR VIA LINING 34' FROM SMH 250-094
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218501 PROVIDENCE 
PL


PRESSBURG  01/25/2012 SLINE MWH-ID. 7463-525
FULL LINING OF SMH 250-074 TO 250-073
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218401 PROVIDENCE 
PL


PRESSBURG  01/25/2012 SMAIN MWH-ID. 7463-525
POINT REPAIR 0' - 12' FROM SMH 250-074
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218301 ATHIS CAMPUS BL  01/25/2012 SLINE MWH-ID. 7463-524
FULL LINING OF SMH 250-070 TO 250-069
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200218101 ATHIS CAMPUS BL  01/25/2012 SMAIN MWH-ID. 7463-524
POINT REPAIR 249' - 261' FROM SMH 250-070
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


PR


201200218001 ATHIS CAMPUS BL  01/25/2012 SMAIN MWH-ID. 7463-524
POINT REPAIR 24' - 43' FROM SMH 250-070
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


PR


201200217901 PROVIDENCE 
PL


PRENTISS AV  01/25/2012 SMAIN MWH-ID. 7463-523
REPLACE PIPE SMH 250-065 TO 250-064
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200217801 PRESS DR ROBERT E 
LEE BL


 01/25/2012 SLINE MWH-ID. 7463-522
FULL LINING OF SMH 250-051 TO 250-050
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200217701 PRESSBURG CAMPUS BL  01/25/2012 SLINE MWH-ID. 7463-521
FULL LINING OF SMH 250-048 TO 250-047
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200217601 PRESSBURG CAMPUS BL  01/25/2012 SMAIN MWH-ID. 7463-521
POINT REPAIR 98' - 110' FROM SMH 250-048
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200217501 PRESSBURG CAMPUS BL  01/25/2012 SLEAD MWH-ID. 7463-521
POINT REPAIR REPLACE SERVICE 158' FROM SMH 
250-048


OP


201200217401 MIRABEAU AV CAMPUS BL  01/25/2012 SLINE MWH-ID. 7463-520
FULL LINING OF SMH 250-040 TO 250-039
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201200217301 MIRABEAU AV CAMPUS BL  01/25/2012 SMAIN MWH-ID. 7463-520
POINT REPAIR 81' - 93' FROM SMH 250-040
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP







201200217201 MIRABEAU AV CAMPUS BL  01/25/2012 SLEAD MWH-ID. 7463-520
POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-
040


OP


201102246701 ROBERT E 
LEE BL


SPAIN  12/22/2011 SLEAD MWH-ID. 7463-337
SERVICE REPAIR 272' FROM SMH 358-002
ESSA 2 - BASIN 3 - UPTOWN - SPS 17


PR


201102242501 SPAIN ROBERT E 
LEE BL


 12/21/2011 SMAIN MWH-ID. 7463-335
POINT REPAIR 31' TO 43' FROM SMH 357-038
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102225901 CARTIER AV OWENS BL  12/20/2011 SLINE MWH-ID. 7463-317
FULL LINING OF SMH 298-031 TO 298-027
ESSA 2 - BASIN 3 - LAKEVIEW - STATION 19


PR


201102225801 ODIN PRENTISS AV  12/20/2011 SMAIN MWH-ID. 7463-316
REPLACE PIPE FOR SEWER LINE SEGMENT 250-108 
TO 250-107


OP


201102225701 ODIN PROVIDENCE 
PL


 12/20/2011 SLINE MWH-ID. 7463-315
FULL LINING OF SMH 250-106 TO 250-105
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201102225601 ODIN PROVIDENCE 
PL


 12/20/2011 SLEAD MWH-ID. 7463-315
POINT REPAIR REPLACE SERVICE 89' TO 101' FROM 
SMH 250-106


OP


201102225401 ODIN PROVIDENCE 
PL


 12/20/2011 SMAIN MWH-ID. 7463-315
POINT REPAIR 36' TO 48' FROM SMH 250-106
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201102225301 ODIN PROVIDENCE 
PL


 12/20/2011 SMAIN MWH-ID. 7463-315
POINT REPAIR 0' TO 12' FROM SMH 250-106
ESSA 2 - BASIN 3 - GENTILLY - STATION 23


OP


201102091501 FRANKLIN AV VIENNA  11/29/2011 SLINE MWH-ID. 7463-277
FULL LINING OF SMH 361-038 TO 361-037
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102091401 FRANKLIN AV VIENNA  11/29/2011 SMAIN MWH-ID. 7463-277
POINT REPAIR 58' TO 70'  FROM SMH 361-038
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102091301 FRANKLIN AV VIENNA  11/29/2011 SLEAD MWH-ID. 7463-277
POINT REPAIR REPLACE SERVICE 148' FROM SMH 
361-038


PR


201102091201 WINGATE DR PRENTISS AV  11/29/2011 SLEAD MWH-ID. 7463-275
POINT REPAIR REPLACE SERVICE 86' FROM SMH 
321-019


PR


201102091101 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 346' FROM SMH 
321-016


PR


201102091001 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 343' FROM SMH 
321-016


PR


201102090901 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 270' FROM SMH 
321-016


PR


201102090801 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 267' FROM SMH 
321-016


PR


201102090701 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 183' FROM SMH 
321-016


PR


201102090601 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 174' FROM SMH 
321-016


PR


201102090501 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-
016


PR


201102090401 EADS ROBERT E 
LEE BL


 11/29/2011 SLINE MWH-ID. 7463-273
FULL LINING OF SMH 374-007 TO374-006
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201102090301 EADS ROBERT E 
LEE BL


 11/29/2011 SLEAD MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 303' FROM SMH 
374-007


OP







201102090201 EADS ROBERT E 
LEE BL


 11/29/2011 SLEAD MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 264' FROM SMH 
374-007


OP


201102090101 EADS ROBERT E 
LEE BL


 11/29/2011 SLEAD MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 198' FROM SMH 
374-007


OP


201102083301 BACCICH MADRID  11/29/2011  07/22/2013 SLEAD MWH-ID. 7463-246
POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-
029


COMPLETED POINT REPAIR REPLACE 
SERVICE 8' FROM SMH 374-029


6,620.00 CL


201102083201 ROBERT E 
LEE BL


FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-245
REPLACE PIPE FOR LINE SEGMENT 374-009 TO 374-
007


OP


201102083001 FRANKLIN AV ROBERT E 
LEE BL


 11/29/2011 SMAIN MWH-ID. 7463-244
REPLACE PIPE FOR LINE SEGMENT 374-002 TO 374-
001


PR


201102012801 PEOPLES AV NEW YORK  11/15/2011 SLEAD MWH-ID. 7463-186
POINT REPAIR REPLACE SERVICE 147' FROM SMH 
375-036


OP


201102012701 FRANKFORT PEOPLES AV  11/15/2011 SLEAD MWH-ID. 7463-185
POINT REPAIR REPLACE SERVICE 138' FROM SMH 
375-035


OP


201102012601 FRANKFORT PEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-185
POINT REPAIR 1' TO 13' FROM SMH 375-035
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102012401 FRANKFORT PEOPLES AV  11/15/2011 SLINE MWH-ID. 7463-185
FULL LINING OF SMH 375-035 TO 375-032
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102012001 FRANKFORT BACCICH  11/15/2011 SLINE MWH-ID. 7463-184
FULL LINING OF SMH 375-032 TO 375-028
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102011501 LAFAYE ROBERT E 
LEE BL


 11/15/2011 SLEAD MWH-ID. 7463-183
POINT REPAIR REPLACE SERVICE 296' FROM SMH 
375-010


OP


201102011201 ROBERT E 
LEE BL


LAFAYE  11/15/2011 SMAIN MWH-ID. 7463-182
REPLACE PIPE FOR LINE SEGMENT 375-007 TO 375-
005


OP


201102011001 ROBERT E 
LEE BL


FRANKLIN AV  11/15/2011 SMAIN MWH-ID. 7463-181
REPLACE PIPE FOR LINE SEGMENT 375-006 TO 375-
005


OP


201102009901 PEOPLES AV VIENNA  11/15/2011  07/22/2013 SLEAD MWH-ID. 7463-174
POINT REPAIR REPLACE SERVICE 15' FROM SMH 
374-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 15' FROM SMH 374-027


6,560.00 CL


201102009801 ROBERT E 
LEE BL


PEOPLES AV  11/15/2011 SLINE MWH-ID. 7463-173
FULL LINING OF SMH 374-025 TO 374-024
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102009701 ROBERT E 
LEE BL


PEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-173
POINT REPAIR 0' TO 12' FROM SMH 374-025
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102009501 ROBERT E 
LEE BL


PEOPLES AV  11/15/2011 SLEAD MWH-ID. 7463-173
POINT REPAIR REPLACE SERVICE 122' FROM SMH 
374-025


OP


201102009401 MADRID LAFAYE  11/15/2011  08/19/2013 SMAIN MWH-ID. 7463-172
REPLACE PIPE FOR LINE SEGMENT 374-015 TO 374-
006


REPLACED PIPE FOR LINE SEGMENT 374-
015 TO 374-006


CL


201102009301 EADS ATHIS  11/15/2011 SLINE MWH-ID. 7463-171
FULL LINING OF SMH 374-014 TO 374-013
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102009101 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 109' TO 121' FROM SMH 374-014
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102009001 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 153' TO 181' FROM SMH 374-014
ESSA 2 - BASIN 3 - GENTILLY - 17


OP


201102008801 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 12' TO 24' FROM SMH 374-014
ESSA 2 - BASIN 3 - GENTILLY - 17


OP







201102008601 LAFAYE PRENTISS AV  11/15/2011 SLEAD MWH-ID. 7463-170
POINT REPAIR REPLACE SERVICE 0' - 270' FROM 
SMH 373-018


OP


201102006301 MADRID ARTS  11/15/2011 SLINE MWH-ID. 7463-158
FULL LINING OF SMH 361-046 TO 361-045
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102006101 LONDON DR LEON C 
SIMON DR


 11/15/2011 SMAIN MWH-ID. 7463-156
POINT REPAIR 199' TO 219' FROM SMH 323-019
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102006001 LONDON DR LEON C 
SIMON DR


 11/15/2011 SLEAD MWH-ID. 7463-156
SERVICE REPAIR VIA LINING 112' FROM SMH 323-
019


PR


201102005901 LONDON DR LEON C 
SIMON DR


 11/15/2011 SLEAD MWH-ID. 7463-156
SERVICE REPAIR VIA LINING 55' FROM SMH 323-019
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102005701 LONDON DR LEON C 
SIMON DR


 11/15/2011 SLINE MWH-ID. 7463-156
FULL LINING OF SMH 323-019 TO 323-018
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102005501 WAINWRIGHT 
DR


LEON C 
SIMON DR


 11/15/2011 SLINE MWH-ID. 7463-155
FULL LINING OF SMH 323-009 TO 323-008
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102005201 WAINWRIGHT 
DR


LEON C 
SIMON DR


 11/15/2011 SMAIN MWH-ID. 7463-155
POINT REPAIR 0' TO 12' FROM SMH 323-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102005101 ROBERT E 
LEE BL


WAINWRIGHT 
DR


 11/15/2011 SMAIN MWH-ID. 7463-154
POINT REPAIR 0' TO 15' FROM SMH 323-007
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102004201 MARIGNY NEW YORK  11/15/2011 SLEAD MWH-ID. 7463-151
SERVICE REPAIR VIA LINING 84' FROM SMH 358-012
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102004101 MADRID MARIGNY  11/15/2011 SLINE MWH-ID. 7463-150
FULL LINING OF SMH 357-036 TO 357-035
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102004001 MADRID MARIGNY  11/15/2011 SMAIN MWH-ID. 7463-150
POINT REPAIR 284' TO 296' FROM SMH 357-036
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201102003701 MADRID MARIGNY  11/15/2011 SLEAD MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 232' FROM SMH 357-
036


PR


201102003601 MADRID MARIGNY  11/15/2011 SLEAD MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 229' FROM SMH 357-
036


PR


201102003501 MADRID MARIGNY  11/15/2011 SLEAD MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 156' FROM SMH 357-
036


PR


201102003201 MADRID ELYSIAN 
FIELDS AV


 11/15/2011 SLINE MWH-ID. 7463-149
FULL LINING OF SMH 357-029 TO 357-028
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101956201 MADRID ELYSIAN 
FIELDS AV


 11/11/2011 SMAIN MWH-ID. 7463-149
POINT REPAIR 184' TO 196' FROM SMH 357-029
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101956101 MADRID ELYSIAN 
FIELDS AV


 11/11/2011 SLEAD MWH-ID. 7463-149
POINT REPAIR REPLACE SERVICE 52' FROM SMH 
357-029


PR


201101956001 BRUTUS ST ANTHONY 
AV


 11/11/2011 SMAIN MWH-ID. 7463-148
POINT REPAIR 195' TO 207' FROM SMH 334-034
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101955801 WINGATE DR FILMORE AV  11/11/2011 SLEAD MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 344' FROM SMH 321-
021


PR


201101955701 WINGATE DR FILMORE AV  11/11/2011 SLEAD MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 268' FROM SMH 321-
021


PR


201101955401 WINGATE DR FILMORE AV  11/11/2011 SLEAD MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 123' FROM SMH 321-
021


PR







201101955301 WINGATE DR FILMORE AV  11/11/2011 SLEAD MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 8' FROM SMH 321-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101935401 PAUGER BRUTUS  11/09/2011 SLEAD MWH-ID. 7463-105
SERVICE REPAIR VIA LINING 233' FROM SMH 334-
024


PR


201101935301 PAUGER BRUTUS  11/09/2011 SLEAD MWH-ID. 7463-105
SERVICE REPAIR VIA LINING 64' FROM SMH 334-024
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101935201 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLINE MWH-ID. 7463-106
FULL LINING OF SMH 356-020 TO 356-018
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101935101 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLEAD MWH-ID. 7463-106
POINT REPAIR REPLACE SERVICE 0' TO 17' FROM 
SMH 356-020


PR


201101935001 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SMAIN MWH-ID. 7463-106
POINT REPAIR 39' TO 95' FROM SMH 356-020
ESSA2 - BASIN 3 - GENTILLY - STATION 17


PR


201101934901 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLEAD MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 205' FROM SMH 356-
020


PR


201101934801 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLEAD MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 153' FROM SMH 356-
020


PR


201200181501 EASTERN SELMA  01/24/2012 SLINE MWH-ID. 7463-393
FULL LINING OF SMH 372-049 TO 372-048
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201200181401 EASTERN SELMA  01/24/2012 SMAIN MWH-ID. 7463-393
POINT REPAIR 44' - 56'  FROM SMH 372-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201200181301 EASTERN SELMA  01/24/2012 SLEAD MWH-ID. 7463-393
POINT REPAIR REPLACE SERVICE 223' FROM SMH 
372-049


OP


201200181201 EASTERN SELMA  01/24/2012 SLEAD MWH-ID. 7463-393
POINT REPAIR REPLACE SERVICE 144' FROM SMH 
372-049


OP


201200181101 EASTERN SELMA  01/24/2012 SLEAD MWH-ID. 7463-393
POINT REPAIR REPLACE SERVICE 87' FROM SMH 
372-049


OP


201200181001 ST ROCH AV SELMA  01/24/2012 SLEAD MWH-ID. 7463-392
POINT REPAIR REPLACE SERVICE 125' FROM SMH 
355-004


PR


201200180801 DREUX AV VENUS  01/24/2012 SLEAD MWH-ID. 7463-391
POINT REPAIR REPLACE SERVICE 122' FROM SMH 
354-030


PR


201200180701 DREUX AV VENUS  01/24/2012 SLEAD MWH-ID. 7463-391
POINT REPAIR REPLACE SERVICE 119' FROM SMH 
354-030


PR


201200180601 DREUX AV VENUS  01/24/2012 SLEAD MWH-ID. 7463-391
POINT REPAIR REPLACE SERVICE 80' FROM SMH 
354-030


PR


201200180501 DREUX AV VENUS  01/24/2012 SLEAD MWH-ID. 7463-391
POINT REPAIR REPLACE SERVICE 50' FROM SMH 
354-030


PR


201200180401 FRENCHMEN STEPHEN 
GIRARD AV


 01/24/2012 SLINE MWH-ID. 7463-390
FULL LINING OF SMH 333-009 TO 333-007
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200180301 WILTON DR PRENTISS AV  01/24/2012 SMAIN MWH-ID. 7463-389
POINT REPAIR 435' - 466' FROM SMH 322-011
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200180201 WILTON DR PRENTISS AV  01/24/2012 SMAIN MWH-ID. 7463-389
POINT REPAIR 253' - 265' FROM SMH 322-011
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200173701 WILDAIR DR RAPIDES DR  01/23/2012 SMAIN MWH-ID. 7463-388
REPLACE PIPE SEGMENT 321-015 TO 321-012
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR







201200170601 FRANKLIN AV VIENNA  01/23/2012 SLINE MWH-ID. 7463-442
FULL LINING OF SMH 374-003 TO 374-001
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200170501 FRANKLIN AV VIENNA  01/23/2012 SLEAD MWH-ID. 7463-442
POINT REPAIR REPLACE SERVICE 293' FROM SMH 
374-003


PR


201200170401 FRANKLIN AV VIENNA  01/23/2012 SLEAD MWH-ID. 7463-442
POINT REPAIR REPLACE SERVICE 192' FROM SMH 
374-003


PR


201200170301 FRANKLIN AV VIENNA  01/23/2012 SLEAD MWH-ID. 7463-442
POINT REPAIR REPLACE SERVICE 147' FROM SMH 
374-003


PR


201200170201 FRANKLIN AV VIENNA  01/23/2012 SMAIN MWH-ID. 7463-442
POINT REPAIR 364' - 374' FROM SMH 374-003
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200170101 NEW YORK SPAIN  01/23/2012 SLINE MWH-ID. 7463-157
FULL LINING OF SMH 358-021 TO 358-020
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200170001 NEW YORK SPAIN  01/23/2012 SMAIN MWH-ID. 7463-157
POINT REPAIR 0' - 12' FROM SMH 358-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200168601 ANNETTE SUMPTER  01/23/2012 SMAIN MWH-ID. 7463-435
REPLACE PIPE SEGMENT 319-021 TO 319-018
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201200052201 PRESS DR ODIN  01/06/2012 SLINE MWH-ID. 7463-375
FULL LINING FROM SMH 250-100 TO 250-099
ESSA 2 - BASIN 3 - GENTILLY- SPS 23


OP


201200052101 PRESS DR ODIN  01/06/2012 SMAIN MWH-ID. 7463-375
POINT REPAIR 10' TO 22' FROM SMH 250-100
ESSA 2 - BASIN 3 - GENTILLY - SPS 23


OP


201200051901 PROVIDENCE 
PL


CAMPUS BL  01/06/2012 SLINE MWH-ID. 7463-374
FULL LINING FROM SMH 250-077 TO 250-076
ESSA 2 - BASIN 3 - GENTILLY - SPS 23


OP


201200023801 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 301' FROM SMH 
375-003


OP


201200023701 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 268' FROM SMH 
375-005


OP


201200023501 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 197' FROM SMH 
375-005


OP


201200023401 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 299' FROM SMH 
375-005


OP


201200023301 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 265' FROM SMH 
375-005


OP


201200023201 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 194' FROM SMH 
375-005


OP


201200023001 EADS ROBERT E 
LEE BL


 01/05/2012 SLEAD MWH-ID. 7463-360
POINT REPAIR REPLACE SERVICE 142' FROM SMH 
375-0005


OP


201200022901 FRANKLIN AV NEW YORK  01/05/2012 SLINE MWH-ID. 7463-359
FULL LINING FROM SMH 375-003 TO 375-001
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200022801 FRANKLIN AV NEW YORK  01/05/2012 SLEAD MWH-ID. 7463-359
POINT REPAIR REPLACE SERVICE 109' FROM SMH 
375-003


PR


201200022701 FRANKLIN AV NEW YORK  01/05/2012 SLEAD MWH-ID. 7463-359
POINT REPAIR REPLACE SERVICE 108' FROM SMH 
375-003


PR


201200022601 FRANKLIN AV NEW YORK  01/05/2012 SMAIN MWH-ID. 7463-359
POINT REPAIR 23' FROM SMH 375-003
ESSA 2 - BASIN 3 - GENITLLY - SPS 17


PR







201200022501 NEW YORK ST ROCH AV  01/05/2012 SLINE MWH-ID. 7463-358
FULL LINING FROM SMH 362-030 TO SMH 362-028	
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200022301 NEW YORK ST ROCH AV  01/05/2012 SLEAD MWH-ID. 7463-358
POINT REPAIR REPLACE SERVICE 246'FROM SMH 
362-030


PR


201200022101 NEW YORK ST ROCH AV  01/05/2012 SLEAD MWH-ID. 7463-358
POINT REPAIR REPLACE SERVICE 101' FROM SMH 
362-030


PR


201200021801 NEW YORK ST ROCH AV  01/05/2012 SLEAD MWH-ID. 7463-358
POINT REPAIR REPLACE SERVICE 51' FROM SMH 
362-030


PR


201200021001 FRANKFORT ARTS  01/05/2012 SLINE MWH-ID. 7463-357
FULL LINING FROM SMH 362-026 TO SMH 362-024
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200020701 FRANKFORT ARTS  01/05/2012 SMAIN MWH-ID. 7463-357
POINT REPAIR 80' TO 103' FROM SMH 362-026
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200020101 FRANKFORT ARTS  01/05/2012 SLEAD MWH-ID. 7463-357
POINT REPAIR REPLACE SERVICE 291' FROM SMH 
362-026


PR


201200019901 FRANKFORT ARTS  01/05/2012 SLEAD MWH-ID. 7463-357
POINT REPAIR REPLACE SERVICE 222' FROM SMH 
362-026


PR


201200019801 FRANKFORT ARTS  01/05/2012 SLEAD MWH-ID. 7463-357
POINT REPAIR REPLACE SERVICE 144' FROM SMH 
362-026


PR


201200016201 MUSIC NEW YORK  01/04/2012 SMAIN MWH-ID. 7463-356
REPLACE PIPE FROM LINE SEGMENT 362-019 TO 
SMH 362-017


PR


201200016001 NEW YORK PAINTERS  01/04/2012 SLEAD MWH-ID. 7463-355
POINT REPAIR REPLACE SERVICE 248' FROM SMH 
362-018


PR


201200015701 NEW YORK PAINTERS  01/04/2012 SLEAD MWH-ID. 7463-355
POINT REPAIR REPLACE SERVICE 48' FROM SMH 
362-018


PR


201200015201 PAINTERS ROBERT E 
LEE BL


 01/04/2012 SMAIN MWH-ID. 7463-354
REPLACE PIPE FROM LINE SEGMENT 362-011 TO 
SMH 362-010


PR


201200015101 NEW YORK PAINTERS  01/04/2012 SLEAD MWH-ID. 7463-353
POINT REPAIR REPLACE SERVICE 50' FROM SMH 
362-009


PR


201200015001 NEW YORK PAINTERS  01/04/2012 SLINE MWH-ID. 7463-353
FULL LINING FROM SMH 362-009 TP SMH 362-008
ESSA 2 - BASIN 3 - GENTILLY SPS 17


PR


201200014801 FRANKLIN AV NEW YORK  01/04/2012 SLINE MWH-ID. 7463-352
FULL LINING FROM SMH 362-008 TO SMH 362-006
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200014701 FRANKLIN AV NEW YORK  01/04/2012 SLEAD MWH-ID. 7463-352
POINT REPAIR REPLACE SERVICE 273' FROM SMH 
362-008


PR


201200014401 FRANKLIN AV NEW YORK  01/04/2012 SLEAD MWH-ID. 7463-352
POINT REPAIR REPLACE SERVICE 216' FROM SMH 
362-008


PR


201200014301 FRANKLIN AV NEW YORK  01/04/2012 SLEAD MWH-ID. 7463-352
POINT REPAIR REPLACE SERVICE 161' FROM SMH 
362-008


PR


201200014201 FRANKLIN AV NEW YORK  01/04/2012 SLEAD MWH-ID. 7463-352
POINT REPAIR REPLACE SERVICE 100' FROM SMH 
362-008


PR


201200014101 FRANKLIN AV NEW YORK  01/04/2012 SLEAD MWH-ID. 7463-352
POINT REPAIR REPLACE SERVICE 46' FROM SMH 
362-008


PR


201200013801 ROBERT E 
LEE BL


ARTS  01/04/2012 SMAIN MWH-ID. 7463-351
REPLACE PIPE FROM LINE SEGMENT 362-003 TO 
SMH 362-001


PR







201200013601 PAINTERS ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-350
POINT REPAIR REPLACE SERVICE 248' FROM SMH 
361-060


PR


201200013301 PAINTERS ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-350
POINT REPAIR REPLACE SERVICE 206' FROM SMH 
361-060


PR


201200013201 PAINTERS ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-350
POINT REPAIR REPLACE SERVICE 78' FROM SMH 
361-060


PR


201200013101 PAINTERS ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-350
POINT REPAIR REPLACE SERVICE 46' FROM SMH 
361-060


PR


201200012801 ST ROCH AV VIENNA  01/04/2012 SLINE MWH-ID. 7463-349
FULL LINING FROM SMH 361-059 TO SHM 361-058
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200012701 ST ROCH AV VIENNA  01/04/2012 SLEAD MWH-ID. 7463-349
POINT REPAIR REPLACE SERVICE 251' FROM SMH 
361-059


PR


201200012001 ST ROCH AV VIENNA  01/04/2012 SLEAD MWH-ID. 7463-349
POINT REPAIR REPLACE SERVICE 176' FROM SMH 
361-059


PR


201200011901 ST ROCH AV VIENNA  01/04/2012 SLEAD MWH-ID. 7463-349
POINT REPAIR REPLACE SERVICE 43' FROM SMH 
361-059


PR


201200011801 MUSIC ROBERT E 
LEE BL


 01/04/2012 SMAIN MWH-ID. 7463-348
POINT REPAIR 310' TO 322' FROM SMH 361-054
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201200011601 MUSIC ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-348
POINT REPAIR REPLACE SERVICE 313' FROM SMH 
361-054


PR


201200011401 MUSIC ROBERT E 
LEE BL


 01/04/2012 SLEAD MWH-ID. 7463-348
POINT REPAIR REPLACE SERVICE 240' FROM SMH 
361-054


PR


201102249701 MUSIC ROBERT E 
LEE BL


 12/22/2011 SLEAD MWH-ID. 7463-348
SERVICE REPAIR 59' FROM SMH 361-054
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102249501 MUSIC ROBERT E 
LEE BL


 12/22/2011 SLEAD MWH-ID. 7463-348
SERVICE REPAIR 213' FROM SMH 361-054
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102249401 MUSIC ROBERT E 
LEE BL


 12/22/2011 SLEAD MWH-ID. 7463-348
SERVICE REPAIR 262' FROM SMH 361-054
ESSA 2 - BASIN 3 -  GENTILLY - SPS 17


PR


201102249301 MADRID PAINTERS  12/22/2011 SMAIN MWH-ID. 7463-347
REPLACE PIPE FROM LINE SEGMENT 361-045 TO 
SMH 361-035


PR


201102249201 FRANKLIN AV VIENNA  12/22/2011 SLINE MWH-ID. 7463-346
FULL LINING FROM SMH 361-037 TO SMH 361-036
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102249101 FRANKLIN AV VIENNA  12/22/2011 SLEAD MWH-ID. 7463-346
SERVICE REPAIR 47' FROM SMH 361-037
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102249001 PAINTERS MADRID  12/22/2011 SLINE MWH-ID. 7463-345
FULL LINING FROM SMH 361-035 TO SMH 361-020
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102248901 PAINTERS MADRID  12/22/2011 SMAIN MWH-ID. 7463-344
REPLACE PIPE FROM LINE SEGMENT 361-033 TO 
SMH


PR


201102248701 PRESSBURG FRANKLIN AV  12/22/2011 SLEAD MWH-ID. 7463-343
SERVICE REPAIR 15' FROM SMH 361-027
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


OP


201102248601 NEW YORK MARIGNY  12/22/2011 SLINE MWH-ID. 7463-342
FULL LINING FROM SMH 358-031 TO SMH 358-030
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102248501 NEW YORK MARIGNY  12/22/2011 SLEAD MWH-ID. 7463-342
SERVICE REPAIR 278' FROM SMH 358-031
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR







201102248401 NEW YORK MARIGNY  12/22/2011 SLEAD MWH-ID. 7463-342
SERVICE REPAIR 215' FROM SMH 358-031
ESSA 2 - BASIN 3 -  GENTILLY - SPS 17


PR


201102248301 NEW YORK MARIGNY  12/22/2011 SLEAD MWH-ID. 7463-342
SERVICE REPAIR 90' FROM SMH 358-031
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102248101 NEW YORK MARIGNY  12/22/2011 SLEAD MWH-ID. 7463-342
SERVICE REPAIR 28' FROM SMH 358-031
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247901 NEW YORK MARIGNY  12/22/2011 SLINE MWH-ID. 7463-341
FULL LINING OF SMH 358-024 TO SMH 358-023
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247801 NEW YORK MARIGNY  12/22/2011 SLEAD MWH-ID. 7463-341
SERVICE REPAIR 18' FROM SMH 358-024
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247701 MEXICO ELYSIAN 
FIELDS AV


 12/22/2011 SLINE MWH-ID. 7463-340
FULL LINING OF SMH 358-013 TO SMH 358-010
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247601 MEXICO ELYSIAN 
FIELDS AV


 12/22/2011 SLEAD MWH-ID. 7463-340
SERVICE REPAIR 240' FROM SMH 358-013
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247501 MEXICO ELYSIAN 
FIELDS AV


 12/22/2011 SLEAD MWH-ID. 7463-340
SERVICE REPAIR 170' FROM SMH 358-013
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247401 MEXICO ST ROCH AV  12/22/2011 SLEAD MWH-ID. 7463-339
SERVICE REPAIR 24' FROM SMH 358-007
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247301 SPAIN NEW YORK  12/22/2011 SMAIN MWH-ID. 7463-338
POINT REPAIR 0' TO 20' FROM SMH 358-006
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102247101 ROBERT E 
LEE BL


SPAIN  12/22/2011 SLINE MWH-ID. 7463-337
FULL LINING OF SHM 358-002 TO 358-001
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201102246901 ROBERT E 
LEE BL


SPAIN  12/22/2011 SLEAD MWH-ID. 7463-337
SERVICE REPAIR 330' FROM SMH 358-002
ESSA 2 - BASIN 3 - GENTILLY - SPS 17


PR


201101934701 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLEAD MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 111' FROM SMH 356-
020


PR


201101934601 ODIN ELYSIAN 
FIELDS AV


 11/09/2011 SLEAD MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 108' FROM SMH 356-
020


PR


201101933201 FRANKLIN AV NEW YORK  11/09/2011 SLINE MWH-ID. 7463-099
FULL LINING OF SMH 362-043 TO 362-023
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101933101 FRANKLIN AV NEW YORK  11/09/2011 SMAIN MWH-ID. 7463-099
POINT REPAIR 86' TO 109' FROM SMH 362-043
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101933001 FRANKLIN AV NEW YORK  11/09/2011 SMAIN MWH-ID. 7463-099
POINT REPAIR 220' TO 236' FROM SMH 362-043
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101932901 MEXICO ST ROCH AV  11/09/2011 SLEAD MWH-ID. 7463-098
SERVICE POINT REPAIR VIA LINING 225' FROM SMH 
362-041


PR


201101932801 MEXICO ST ROCH AV  11/09/2011 SLEAD MWH-ID. 7463-098
SERVICE POINT REPAIR VIA LINING 5' FROM SMH 
362-041


PR


201101932701 VIENNA MUSIC  11/09/2011 SLEAD MWH-ID. 7463-097
SERVICE POINT REPAIR VIA LINING 266' FROM SMH 
361-050


PR


201101932601 PRESSBURG MUSIC  11/09/2011 SLINE MWH-ID. 7463-096
FULL LINING OF SMH 361-022 TO 361-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101932401 PRESSBURG MUSIC  11/09/2011 SMAIN MWH-ID. 7463-096
POINT REPAIR 159' TO 171' FROM SMH 361-022
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR







201101932301 PRESSBURG MUSIC  11/09/2011 SMAIN MWH-ID. 7463-096
POINT REPAIR 49' TO 62' FROM SMH 361-022
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101932201 PRESSBURG MUSIC  11/09/2011 SLEAD MWH-ID. 7463-096
SERVICE REPAIR VIA LINING 110' FROM SMH 361-
022


PR


201101931801 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SMAIN MWH-ID. 7463-095
POINT REPAIR 192' TO 204' FROM SMH 357-030
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101931701 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SMAIN MWH-ID. 7463-095
POINT REPAIR 142' TO 160' FROM SMH 357-030
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101931601 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SLEAD MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 110' FROM SMH 357-
030


PR


201101931501 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SLEAD MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 89' FROM SMH 357-030
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101931401 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SLEAD MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 10' FROM SMH 357-030
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101931301 MARIGNY ROBERT E 
LEE BL


 11/09/2011 SLINE MWH-ID. 7463-095
FULL LINING OF SMH 357-030 TO 357-028
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101923401 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
FULL LINING FROM SMH 372-027 TO 372-026
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201101923301 BACCICH DREUX AV  11/08/2011 SLEAD MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 202' FROM SMH 372-
027


OP


201101923101 BACCICH DREUX AV  11/08/2011 SLEAD MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 70' FROM SMH 372-027
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201101923001 BACCICH DREUX AV  11/08/2011 SLEAD MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 67' FROM SMH 372-027
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201101922901 BACCICH DREUX AV  11/08/2011 SLEAD MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 22' FROM SMH 372-027
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OP


201101922101 ROBERT E 
LEE BL


WILDAIR DR  11/08/2011 SMAIN MWH-ID. 7463-086
POINT REPAIR 2' TO 14' FROM SMH 322-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101921701 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
FULL LINING OF SMH 361-053 TO 361-046
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101921501 MADRID MUSIC  11/08/2011 SMAIN MWH-ID. 7463-084
POINT REPAIR 286' TO 298' FROM SMH 361-053
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101921401 MADRID MUSIC  11/08/2011 SMAIN MWH-ID. 7463-084
POINT REPAIR 153' TO 165' FROM SMH 361-053
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101921301 MADRID MUSIC  11/08/2011 SLEAD MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 207' FROM SMH 361-
053


PR


201101921201 MADRID MUSIC  11/08/2011 SLEAD MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 204' FROM SMH 361-
053


PR


201101921101 MADRID MUSIC  11/08/2011 SLEAD MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 129' FROM SMH 361-
053


PR


201101921001 MADRID MUSIC  11/08/2011 SLEAD MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 74' FROM SMH 361-053
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101920901 ST ANTHONY 
AV


ROSARY DR  11/08/2011 SLINE MWH-ID. 7463-083
FULL LINING FROM SMH 322-005 TO 322-004
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR







201101922401 ROBERT E 
LEE BL


WILDAIR DR  11/08/2011 SLINE MWH-ID. 7463-086
FULL LINING OF SMH 322-021 TO 322-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101922201 ROBERT E 
LEE BL


WILDAIR DR  11/08/2011 SMAIN MWH-ID. 7463-086
POINT REPAIR 325' TO 338' FROM SMH 322-021
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101920801 ST ANTHONY 
AV


ROSARY DR  11/08/2011 SLEAD MWH-ID. 7463-083
SERVICE REPAIR VIA LINING 358' FROM SMH 322-
005


PR


201101920701 ST ANTHONY 
AV


ROSARY DR  11/08/2011 SLEAD MWH-ID. 7463-083
SERVICE REPAIR VIA LINING 313' FROM SMH 322-
005


PR


201101920601 ST ANTHONY 
AV


ROSARY DR  11/08/2011 SMAIN MWH-ID. 7463-083
POINT REPAIR 197' TO 209' FROM SMH 322-005
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


PR


201101920501 VENUS DREUX AV  11/08/2011 SMAIN MWH-ID. 7463-082
REPLACE PIPE FOR LINE SEGMENT 354-038 TO 354-
032


PR


201101076101 MUSIC VIENNA  06/30/2011  10/18/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 73' TO 85'  FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 73' TO 85'  FROM SMH 361-
055 COMPLETED


3,700.00 CL


201101065901 VENUS SELMA  06/29/2011  01/04/2012 SLINE MWH-ID. 7463-071
FULL LINING OF SMH 354-033 TO 354-032
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


COMPLETED FULL LINING OF SMH 354-033 
TO 354-032


8,353.00 CL


201101065701 PAUGER SELMA  06/29/2011  10/25/2011 SLINE MWH-ID. 7463-080
FULL LINING OF SMH 334-047  TO 334-044
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING OF SMH 334-047  TO 334-044 
COMPLETED


10,241.50 CL


201100969701 ELYSIAN 
FIELDS AV


STEPHEN 
GIRARD


 06/10/2011  10/24/2011 SLINE MWH-ID. 7463-069
FULL LINING OF SMH 333-013 TO 333-012
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


COMPLETED FULL LINING OF SMH 333-013 
TO 333-012


7,329.50 CL


201100968601 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 235' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 235' FROM SMH 
361-049 COMPLETED


5,201.35 CL


201100968401 ARTS MADRID  06/10/2011  10/20/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 148' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 148' FROM SMH 
361-049 COMPLETED


5,200.35 CL


201100967401 ST ANTHONY 
AV


LEON C 
SIMON DR


 06/10/2011  05/21/2012 SLINE MWH-ID. 7463-077
FULL LINING OF SMH 323-002 TO 323-001
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


FULL LINING OF SMH 323-002 TO 323-001 
COMPLETED


20,551.00 CL


201100967101 MUSIC MADRID  06/10/2011  10/12/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 267' T0 279' FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 267' T0 279' FROM SMH 361-
055 COMPLETED


5,251.40 CL


201100966701 MUSIC MADRID  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 111' TO 143'  FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 111' TO 143'  FROM SMH 361-
055 COMPLETED


11,103.20 CL


201100556301 METROPOLITA
N


ACACIA  04/05/2011  06/01/2011 SLEAD MWH-ID. 7463-067
SERVICE POINT REPAIR 136' FROM SMH 395-007
ESSA 2 - BASIN 3 - GENTILLY


SERVICE POINT REPAIR 136' FROM SMH 
395-007 COMPLETED


5,200.20 CL


201100966301 PAUGER SELMA  06/10/2011  09/30/2011 SMAIN MWH-ID. 7463-080
POINT REPAIR 332' TO 360' FROM SMH 334-047
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 332' TO 360' FROM SMH 334-
047 COMPLETED


5,300.00 CL $297,809


201101935601 S GALVEZ NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-107
REPLACE PIPE FOR LINE SEGMENT 099-005 TO 099-
004


PR


201101937501 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
POINT REPAIR REPLACE SERVICE 15' TO 27' FROM 
SMH 110-030


OP


201101937301 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 264' FROM SMH 
110-030


OP


201101937201 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 261.2' FROM 
SMH 110-030


OP


ES2B4 - UPTOWN







201101937101 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 145' FROM SMH 
110-030


OP


201101937001 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 112.2' FROM 
SMH 110-030


OP


201101936801 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 83.6' FROM SMH 
110-030


OP


201101936701 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 81' FROM SMH 
110-030


OP


201101936601 S 
ROCHEBLAVE


NAPOLEON AV  11/09/2011 SLINE MWH-ID. 7463-110
FULL LINING OF SMH 110-028 TO 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101936501 JENA S 
ROCHEBLAVE


 11/09/2011 SLINE MWH-ID. 7463-109
FULL LINING OF SMH 110-027 TO 099-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101943101 S CLAIBORNE 
AV


NAPOLEON AV  11/10/2011 SMAIN MWH-ID. 7463-122
POINT REPAIR 0' TO 24' FROM SMH 098-016
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101943001 S CLAIBORNE 
AV


NAPOLEON AV  11/10/2011 SLEAD MWH-ID. 7463-122
SERVICE POINT REPAIR VIA LINING 221' FROM SMH 
098-016


OP


201101942701 S 
ROCHEBLAVE


ROBERT  11/10/2011 SMAIN MWH-ID. 7463-119
POINT REPAIR 0' TO 12' FROM SMH 100-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101942901 NAPOLEON AV S TONTI  11/10/2011 SLEAD MWH-ID. 7463-121
SERVICE POINT REPAIR VIA LINING 79' FROM SMH 
099-029


OP


201101942801 S CLAIBORNE 
AV


CADIZ  11/10/2011 SMAIN MWH-ID. 7463-120
REPLACE PIPE FOR LINE SEGMENT 098-017 TO 098-
015


OP


201101939001 CADIZ S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-118
REPLACE PIPE FOR LINE SEGMENT 099-039 TO 099-
038


OP


201101938901 S JOHNSON ROBERT  11/09/2011 SMAIN MWH-ID. 7463-117
REPLACE PIPE FOR LINE SEGMENT 099-012 TO 099-
011


OP


201101938801 CADIZ S CLAIBORNE 
AV


 11/09/2011 SMAIN MWH-ID. 7463-116
REPLACE PIPE FOR LINE SEGMENT 098-018 TO 098-
013


OP


201101938701 S DERBIGNY NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-115
REPLACE PIPE FOR LINE SEGMENT 098-011 TO 098-
010


OP


201304320301 PERRIER OCTAVIA  09/16/2013 SMAIN MWH-ID. 7463-749 POINT REPAIR 114' - 126' FROM 
SMH 080-043 ESSA 2 - BASIN 4-UPTOWN - SPS 14


OP


201304320201 STATE MAGAZINE  09/16/2013 SMAIN MWH-ID. 7463-748 REPLACE PIPE FROM SMH 068-
023 TO 068-022 ESSA 2 - BASIN 4-UPTOWN - SPS 14


OP


201304319401 PERRIER OCTAVIA  09/16/2013 SLINE MWH-ID. 7463-749 FULL LINING OF SEGEMENT 080-
043 TO 080-040 ESSA 2 - BASIN 4-UPTOWN - SPS 14


OP


201304163901 ROBERT CLARA  08/19/2013 SLEAD MWH-ID. 7463-384 
POINT REPAIR REPLACE SERVICE  226 FROM SMH 
090-003 


OP


201304163801 ROBERT CLARA  08/19/2013 SLEAD MWH-ID. 7463-384 
POINT REPAIR SERVICE 20' FROM SMH 090-003 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304163701 ROBERT CLARA  08/19/2013 SLEAD MWH-ID. 7463-384 
POINT REPAIR SERVICE 171'  FROM SMH 090-003 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304163601 ROBERT CLARA  08/19/2013 SMAIN MWH-ID. 7463-384 
POINT REPAIR 123' TO 143' FROM SMH 090-003 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201304163501 ROBERT CLARA  08/19/2013 SMAIN MWH-ID. 7463-384 
POINT REPAIR 266' TO 289' FROM SMH 090-003 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304163401 ROBERT CLARA  08/19/2013 SLINE MWH-ID. 7463-384
FULL LINING OF SMH 090-003 TO 090-001
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304144501 JEFFERSON 
AV


ST CHARLES 
AV


 08/14/2013 SMAIN MWH-ID. 7463-292
POINT REPAIR 230' - 242' FROM 081-047
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304144401 JEFFERSON 
AV


ST CHARLES 
AV


 08/14/2013 SMAIN MWH-ID. 7463-292
POINT REPAIR 86' - 98' FROM 081-047
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201304035801 WEBSTER HURST  07/25/2013 SMAIN MWH-ID. 7463-717 POINT REPAIR 312' - 324' FROM 
SMH 069-004 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304035701 WEBSTER HURST  07/25/2013 SMAIN MWH-ID. 7463-717 POINT REPAIR 51' - 73' FROM SMH 
069-004 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304035601 WEBSTER HURST  07/25/2013 SMAIN MWH-ID. 7463-717 POINT REPAIR 0' - 12' FROM SMH 
069-004 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304035501 BENJAMIN WEBSTER  07/25/2013 SMAIN MWH-ID. 7463-716 REPLACE PIPE FROM SMH 069-
002 TO 069-001 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304035401 PERRIER NASHVILLE AV  07/25/2013 SMAIN MWH-ID. 7463-721 POINT REPAIR 230' - 244' FROM 
SMH 080-007 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304035301 PERRIER NASHVILLE AV  07/25/2013 SLINE MWH-ID. 7463-721 FULL LINING OF SEGEMENT 080-
007 TO 080-006 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304035201 JOSEPH S GALVEZ  07/25/2013 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 136' 
FROM SMH 075-013 ESSA 2 - BASIN 4 - UPTOWN -  
SPS 14


OP


201304035101 JOSEPH S GALVEZ  07/25/2013 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 29' 
FROM SMH 075-013 ESSA 2 - BASIN 4 - UPTOWN -  
SPS 14


OP


201304035001 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SLINE MWH-ID. 7463-718 FULL LINING OF SEGEMENT 074-
005 TO 074-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304034901 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SMAIN MWH-ID. 7463-718 POINT REPAIR 25' - 37' FROM SMH 
074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304034801 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SMAIN MWH-ID. 7463-718 POINT REPAIR 276' - 288' FROM 
SMH 074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304034701 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE 
SERVICE 54' FROM SMH 074-005 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304034601 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE 
SERVICE 168' FROM SMH 074-005 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304034501 WEBSTER HURST  07/25/2013 SLEAD MWH-ID. 7463-717 POINT REPAIR REPLACE 
SERVICE 134' FROM SMH 069-004 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304034401 WEBSTER HURST  07/25/2013 SMAIN MWH-ID. 7463-717 POINT REPAIR 157' - 174' FROM 
SMH 069-004 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304034301 WEBSTER HURST  07/25/2013 SLINE MWH-ID. 7463-717 FULL LINING OF SEGEMENT 069-
004 TO 069-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304034201 WEBSTER HURST  07/25/2013 SMAIN MWH-ID. 7463-717 POINT REPAIR 235' - 248' FROM 
SMH 069-004 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304034101 PITT JOSEPH  07/25/2013 SMAIN MWH-ID. 7463-726 POINT REPAIR 161' - 204' FROM 
SMH 081-023 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP







201304034001 PITT JOSEPH  07/25/2013 SMAIN MWH-ID. 7463-726 POINT REPAIR 126' - 138' FROM 
SMH 081-023 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304033901 PITT JOSEPH  07/25/2013 SLINE MWH-ID. 7463-726 FULL LINING OF SEGEMENT 081-
023 TO 081-016 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304033801 ELEONORE COLISEUM  07/25/2013 SLINE MWH-ID. 7463-725 FULL LINING OF SEGEMENT 080-
031 TO 080-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304033701 ELEONORE COLISEUM  07/25/2013 SMAIN MWH-ID. 7463-725 POINT REPAIR 227' - 239' FROM 
SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304033601 ELEONORE COLISEUM  07/25/2013 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE 
SERVICE 203' FROM SMH 080-031 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304033501 CAMP JOSEPH  07/25/2013 SMAIN MWH-ID. 7463-724 POINT REPAIR 8' - 20' FROM SMH 
080-023 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304033401 CAMP JOSEPH  07/25/2013 SLINE MWH-ID. 7463-724 FULL LINING OF SEGEMENT 080-
023 TO 080-021 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304033301 JOSEPH CHESTNUT  07/25/2013 SMAIN MWH-ID. 7463-723 POINT REPAIR 148' - 160' FROM 
SMH 080-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304033201 JOSEPH CHESTNUT  07/25/2013 SMAIN MWH-ID. 7463-723 POINT REPAIR 0' - 12' FROM SMH 
080-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304033101 JOSEPH CHESTNUT  07/25/2013 SLEAD MWH-ID. 7463-723 POINT REPAIR REPLACE 
SERVICE 56' FROM SMH 080-013 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304033001 NASHVILLE AV CHESTNUT  07/25/2013 SLEAD MWH-ID. 7463-722 SERVICE REPAIR VIA LINING 18' 
FROM SMH 080-011 ESSA 2 - BASIN 4 - UPTOWN -  
SPS 14


OP


201304032901 PERRIER NASHVILLE AV  07/25/2013 SMAIN MWH-ID. 7463-721 POINT REPAIR 52' - 106' FROM 
SMH 080-007 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304032801 S 
ROBERTSON


CADIZ  07/25/2013 SMAIN MWH-ID. 7463-731 POINT REPAIR 216' - 228' FROM 
SMH 096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304032701 S 
ROBERTSON


CADIZ  07/25/2013 SMAIN MWH-ID. 7463-731 POINT REPAIR 0' - 12' FROM SMH 
096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304032601 CHESTNUT BORDEAUX  07/25/2013 SMAIN MWH-ID. 7463-730 POINT REPAIR 287' - 313' FROM 
SMH 093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304032501 CHESTNUT BORDEAUX  07/25/2013 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE 
SERVICE 7' FROM SMH 093-027 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304032401 CHESTNUT BORDEAUX  07/25/2013 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE 
SERVICE 72' FROM SMH 093-027 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304032301 CHESTNUT BORDEAUX  07/25/2013 SLINE MWH-ID. 7463-730 FULL LINING OF SEGEMENT 093-
027 TO 093-026 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304032201 PERRIER SONIAT  07/25/2013 SLINE MWH-ID. 7463-729 FULL LINING OF SEGEMENT 087-
058 TO 087-056 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304032101 PERRIER SONIAT  07/25/2013 SMAIN MWH-ID. 7463-729 POINT REPAIR 57' - 69' FROM SMH 
087-058 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304032001 PERRIER ROBERT  07/25/2013 SLEAD MWH-ID. 7463-728 SERVICE REPAIR VIA LINING 244' 
FROM SMH 087-035 ESSA 2 - BASIN 4 - UPTOWN -  
SPS 14


OP


201304031901 PRYTANIA NASHVILLE AV  07/25/2013 SMAIN MWH-ID. 7463-727 POINT REPAIR 274' - 286' FROM 
SMH 081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP







201304031801 PRYTANIA NASHVILLE AV  07/25/2013 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE 
SERVICE 200' FROM SMH 081-068 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304031701 PRYTANIA NASHVILLE AV  07/25/2013 SLINE MWH-ID. 7463-727 FULL LINING OF SEGEMENT 081-
068 TO 081-067 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304031601 PRYTANIA NASHVILLE AV  07/25/2013 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE 
SERVICE 106' FROM SMH 081-068 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304030601 S DERBIGNY DELACHAISE  07/25/2013 SMAIN MWH-ID. 7463-732 POINT REPAIR 325' - 337' FROM 
SMH 108-033 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304030501 S 
ROBERTSON


CADIZ  07/25/2013 SMAIN MWH-ID. 7463-731 POINT REPAIR 73' - 147' FROM 
SMH 096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304030401 S 
ROBERTSON


CADIZ  07/25/2013 SLEAD MWH-ID. 7463-731 POINT REPAIR REPLACE 
SERVICE 167' FROM SMH 096-003 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304030301 S 
ROBERTSON


CADIZ  07/25/2013 SMAIN MWH-ID. 7463-731 POINT REPAIR 282' - 294' FROM 
SMH 096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304030201 PERRIER SONIAT  07/25/2013 SMAIN MWH-ID. 7463-729 POINT REPAIR 191' - 240' FROM 
SMH 087-058 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304029601 S GALVEZ JEFFERSON 
AV


 07/25/2013 SMAIN MWH-ID. 7463-745 POINT REPAIR 41' - 53' FROM SMH 
075-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304029001 PERRIER NASHVILLE AV  07/25/2013 SLEAD MWH-ID. 7463-721 POINT REPAIR REPLACE 
SERVICE 185' FROM SMH 080-007 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304028901 JEFFERSON 
AV


S MIRO  07/25/2013 SLEAD MWH-ID. 7463-719 SERVICE REPAIR VIA LINING 95' 
FROM SMH 075-002 ESSA 2 - BASIN 4 - UPTOWN -  
SPS 14


OP


201304028801 NASHVILLE AV S CLAIBORNE 
AV


 07/25/2013 SMAIN MWH-ID. 7463-718 POINT REPAIR 243' - 255' FROM 
SMH 074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304028701 ELEONORE COLISEUM  07/25/2013 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE 
SERVICE 176' FROM SMH 080-031 ESSA 2 - BASIN 4 - 
UPTOWN -  SPS 14


OP


201304028601 ELEONORE COLISEUM  07/25/2013 SMAIN MWH-ID. 7463-725 POINT REPAIR 99' - 111' FROM 
SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304028501 JOSEPH CHESTNUT  07/25/2013 SLINE MWH-ID. 7463-723 FULL LINING OF SEGEMENT 080-
013 TO 080-012 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304028401 S 
ROBERTSON


CADIZ  07/25/2013 SLINE MWH-ID. 7463-731 FULL LINING OF SEGEMENT 096-
003 TO 096-001 ESSA 2 - BASIN 4 - UPTOWN -  SPS 
14


OP


201304028301 CHESTNUT BORDEAUX  07/25/2013 SMAIN MWH-ID. 7463-730 POINT REPAIR 258' - 270' FROM 
SMH 093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201304028201 CAMP JOSEPH  07/25/2013 SMAIN MWH-ID. 7463-724 POINT REPAIR 277' - 289' FROM 
SMH 080-023 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14


OP


201202339701 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  121 FT 
TO 133 FT


OP


201202339601 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  19 FT 
TO 39 FT


OP


201202339501 CAMP STATE  10/25/2012 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @137 FT


OP


201202339401 CAMP STATE  10/25/2012 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @209 FT


OP







201202339301 CAMP STATE  10/25/2012 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @239 FT


OP


201202339201 STATE ANNUNCIATIO
N


 10/25/2012 SLEAD MWH-ID. 7463-711 PERFORM SERVICE REPAIR VIA 
LINING @35 FT


OP


201202339101 STATE ANNUNCIATIO
N


 10/25/2012 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @156 FT


OP


201202339001 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @161 FT


OP


201202338901 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @116 FT


OP


201202338801 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  331 FT 
TO 342 FT


OP


201202338701 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  236 FT 
TO 256 FT


OP


201202338601 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  0 FT 
TO 31 FT


OP


201202338501 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SLINE MWH-ID. 7463-710 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @171 FT


OP


201202338201 STATE CAMP  10/25/2012 SLINE MWH-ID. 7463-713 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @133 FT


OP


201202338101 CAMP STATE  10/25/2012 SMAIN MWH-ID. 7463-712 PERFORM POINT REPAIR  161 FT 
TO 173 FT


OP


201202338001 STATE ANNUNCIATIO
N


 10/25/2012 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @125 FT


OP


201202337901 HENRY CLAY 
AV


MAGAZINE  10/25/2012 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @84 FT


OP


201202337701 CHESTNUT STATE  10/25/2012 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @209 FT


OP


201202337601 CHESTNUT STATE  10/25/2012 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @73 FT


OP


201202337501 CHESTNUT STATE  10/25/2012 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT 
TO 147 FT


OP


201202337401 CHESTNUT STATE  10/25/2012 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  99 FT 
TO 111 FT


OP


201202337301 CHESTNUT STATE  10/25/2012 SLINE MWH-ID. 7463-714 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @135 FT


OP


201202337201 STATE CAMP  10/25/2012 SLEAD MWH-ID. 7463-713 PERFORM EXCAVATED  REPAIRS 
TO MSL SERVICE CONNECTION @150 FT


OP


201202337101 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  213 FT 
TO 225 FT


OP


201202087901 GEN TAYLOR ST CHARLES 
AV


 09/24/2012 SLINE MWH-ID. 7463-694 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 172


OP


201202087801 GEN TAYLOR ST CHARLES 
AV


 09/24/2012 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 206'


OP







201202087701 GEN TAYLOR ST CHARLES 
AV


 09/24/2012 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 155'


OP


201202087601 GEN TAYLOR ST CHARLES 
AV


 09/24/2012 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS 
TO MSL SERVICE CONNECTION @ 56'


OP


201202087501 GEN TAYLOR ST CHARLES 
AV


 09/24/2012 SMAIN MWH-ID. 7463-694 REMOVE INTERNAL OBSTACLE @ 
15Ft


OP


201201747201 NAPOLEON AV S TONTI  07/27/2012 SLEAD MWH-ID. 7463-121
SERVICE POINT REPAIR 157' FROM SMH 099-029
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200367101 UPPERLINE MAGNOLIA  02/14/2012 SMAIN MWH-ID. 7463-648
REPLACE PIPE FROM SMH 097-038 TO 097-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200367001 WILLOW UPPERLINE  02/14/2012 SLEAD MWH-ID. 7463-647
SERVICE POINT REPAIR 250' FROM 097-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366901 WILLOW UPPERLINE  02/14/2012 SLEAD MWH-ID. 7463-647
SERVICE POINT REPAIR 219' FROM 097-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366801 WILLOW UPPERLINE  02/14/2012 SLEAD MWH-ID. 7463-647
SERVICE POINT REPAIR 156' FROM 097-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366701 JENA S CLAIBORNE 
AV


 02/14/2012 SLINE MWH-ID. 7463-646
FULL LINING OF SMH 097-012 TO 097-009
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366601 JENA S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-646
SERVICE POINT REPAIR 154' FROM 097-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366501 JENA S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-646
SERVICE POINT REPAIR 123' FROM 097-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366401 JENA S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-646
SERVICE POINT REPAIR 95' FROM 097-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366301 S LIBERTY CADIZ  02/14/2012 SLINE MWH-ID. 7463-645
FULL LINING OF SMH 096-042 TO 096-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366201 S LIBERTY CADIZ  02/14/2012 SLEAD MWH-ID. 7463-645
SERVICE POINT REPAIR 113' FROM 096-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366101 S LIBERTY CADIZ  02/14/2012 SLEAD MWH-ID. 7463-645
SERVICE POINT REPAIR 90' FROM 096-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200366001 S LIBERTY CADIZ  02/14/2012 SLEAD MWH-ID. 7463-645
SERVICE POINT REPAIR 55' FROM 096-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200365901 WILLOW GEN 
PERSHING


 02/14/2012 SLEAD MWH-ID. 7463-644
SERVICE POINT REPAIR 148' FROM 107-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200361901 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SMAIN MWH-ID. 7463-631
REPLACE PIPE FROM SMH 107-050 TO 107-049
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200361801 GEN 
PERSHING


CLARA  02/14/2012 SLINE MWH-ID. 7463-630
FULL LINING OF SMH 107-044 TO 107-043
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200361701 GEN 
PERSHING


CLARA  02/14/2012 SLEAD MWH-ID. 7463-630
SERVICE POINT REPAIR 157' FROM SMH 107-044
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200361601 GEN 
PERSHING


CLARA  02/14/2012 SMAIN MWH-ID. 7463-630
POINT REPAIR 0' - 12' FROM SMH 107-044
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200361201 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SLINE MWH-ID. 7463-629
FULL LINING OF SMH 107-042 TO 107-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP







201200361101 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-629
SERVICE POINT REPAIR 168' FROM SMH 107-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360901 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-629
SERVICE POINT REPAIR 150' FROM SMH 107-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360801 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-629
SERVICE POINT REPAIR 79' FROM SMH 107-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360701 GEN 
PERSHING


S CLAIBORNE 
AV


 02/14/2012 SMAIN MWH-ID. 7463-629
POINT REPAIR 250' - 265' FROM SMH 107-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360501 WILLOW GEN 
PERSHING


 02/14/2012 SLEAD MWH-ID. 7463-628
SERVICE POINT REPAIR 152' FROM SMH 107-043
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360401 WILLOW GEN 
PERSHING


 02/14/2012 SLEAD MWH-ID. 7463-628
SERVICE POINT REPAIR 51' FROM SMH 107-043
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360301 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 241' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360201 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 146' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360101 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 144' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200360001 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 113' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359901 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 111' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359801 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 57' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359701 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627
SERVICE POINT REPAIR 26' FROM SMH 107-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359601 MILAN MAGNOLIA  02/14/2012 SLINE MWH-ID. 7463-626
FULL LINING OF SMH 107-008 TO 107-007
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359501 MILAN MAGNOLIA  02/14/2012 SMAIN MWH-ID. 7463-626
POINT REPAIR 120' - 132' FROM SMH 107-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359401 MILAN MAGNOLIA  02/14/2012 SMAIN MWH-ID. 7463-626
POINT REPAIR 83' - 99' FROM SMH 107-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359301 MILAN MAGNOLIA  02/14/2012 SMAIN MWH-ID. 7463-626
POINT REPAIR 32' - 47' FROM SMH 107-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359201 MILAN MAGNOLIA  02/14/2012 SLEAD MWH-ID. 7463-626
SERVICE POINT REPAIR 68' FROM SMH 107-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200359101 MILAN MAGNOLIA  02/14/2012 SLEAD MWH-ID. 7463-626
SERVICE POINT REPAIR 9' FROM SMH 107-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200358901 S LIBERTY NAPOLEON AV  02/14/2012 SLINE MWH-ID. 7463-625
FULL LINING OF SMH 106-024 TO 106-023
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200358801 S LIBERTY NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-625
SERVICE POINT REPAIR 163' FROM SMH 106-024
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200358701 S LIBERTY NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-625
SERVICE POINT REPAIR 54' FROM SMH 106-024
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP







201200358601 NAPOLEON AV LOYOLA AV  02/14/2012 SLINE MWH-ID. 7463-624
FULL LINING OF SMH 106-045 TO 106-024
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200358501 NAPOLEON AV LOYOLA AV  02/14/2012 SLEAD MWH-ID. 7463-624
SEVICE REPAIR VIA LINING 70' FROM SMH 106-045
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200358401 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624
POINT REPAIR 239' - 261 FROM SMH 106-045
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357901 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624
POINT REPAIR 124' - 136 FROM SMH 106-045
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357801 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624
POINT REPAIR 0' - 12 FROM SMH 106-045
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357701 LOYOLA AV NAPOLEON AV  02/14/2012 SMAIN MWH-ID. 7463-623
REPLACE PIPE FOR LINE SEGMENT 105-043 TO 105-
042


OP


201200357601 S SARATOGA NAPOLEON AV  02/14/2012 SLINE MWH-ID. 7463-622
FULL LINING OF SMH 105-025 TO 105-023
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357501 S SARATOGA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-622
SERVICE POINT REPAIR 236' FROM SMH 105-025
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357401 S SARATOGA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-622
SERVICE POINT REPAIR 104' FROM SMH 105-025
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357301 S SARATOGA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-622
SERVICE POINT REPAIR 309' - 327' FROM SMH 105-
025


OP


201200357201 MARENGO S SARATOGA  02/14/2012 SLEAD MWH-ID. 7463-621
SERVICE POINT REPAIR 278' FROM SMH 105-013
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200357001 MARENGO S SARATOGA  02/14/2012 SLEAD MWH-ID. 7463-621
SERVICE POINT REPAIR 59' FROM SMH 105-013
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200356901 MARENGO LOYOLA AV  02/14/2012 SLINE MWH-ID. 7463-620
FULL LINING OF SMH 105-012 TO 106-044
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200356801 MARENGO LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-620
POINT REPAIR 314' TO 326' FROM SMH 105-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200356701 MARENGO LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-620
POINT REPAIR 0' TO 12' FROM SMH 105-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 4


OP


201200241101 S GALVEZ DELACHAISE  01/26/2012 SLINE MWH-ID. 7463-585
FULL LINING OF SMH 132-040 TO 109-019
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200241001 S GALVEZ DELACHAISE  01/26/2012 SMAIN MWH-ID. 7463-585
POINT REPAIR 167' - 179' FROM SMH 132-040
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200240901 S GALVEZ DELACHAISE  01/26/2012 SMAIN MWH-ID. 7463-585
POINT REPAIR 0' - 12' FROM SMH 132-040
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200240801 S GALVEZ DELACHAISE  01/26/2012 SLEAD MWH-ID. 7463-585
POINT REPAIR REPLACE SERVICE 203' FROM SMH 
132-040


OP


201200239901 MAGNOLIA GEN 
PERSHING


 01/26/2012 SLINE MWH-ID. 7463-584
FULL LINING OF SMH 107-033 107-032
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200239801 MAGNOLIA GEN 
PERSHING


 01/26/2012 SMAIN MWH-ID. 7463-584
POINT REPAIR 148' - 166' FROM SMH 107-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200239701 MAGNOLIA GEN 
PERSHING


 01/26/2012 SMAIN MWH-ID. 7463-584
POINT REPAIR 0' - 12' FROM SMH 107-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200239601 MAGNOLIA MARENGO  01/26/2012 SLEAD MWH-ID. 7463-583
POINT REPAIR REPLACE SERVICE 150' FROM SMH 
107-003


OP


201200239501 NAPOLEON AV S 
ROBERTSON


 01/26/2012 SLINE MWH-ID. 7463-582
FULL LINING OF SMH 106-031 TO 106-029
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200239401 NAPOLEON AV S 
ROBERTSON


 01/26/2012 SLEAD MWH-ID. 7463-582
POINT REPAIR REPLACE SERVICE 230' FROM SMH 
106-031


OP


201200239301 NAPOLEON AV S 
ROBERTSON


 01/26/2012 SLEAD MWH-ID. 7463-582
POINT REPAIR REPLACE SERVICE 199' FROM SMH 
106-031


OP


201200239201 NAPOLEON AV S 
ROBERTSON


 01/26/2012 SMAIN MWH-ID. 7463-582
POINT REPAIR 167' - 179' FROM SMH 106-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200239101 NAPOLEON AV S 
ROBERTSON


 01/26/2012 SMAIN MWH-ID. 7463-582
POINT REPAIR 124' - 136' FROM SMH 106-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200239001 PITT MARENGO  01/26/2012 SMAIN MWH-ID. 7463-581
POINT REPAIR 228' - 279' FROM SMH 104-046
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200238901 MARENGO CARONDELET  01/26/2012 SLINE MWH-ID. 7463-580
FULL LINING FROM SMH 104-032 TO 104-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200238701 MARENGO CARONDELET  01/26/2012 SLEAD MWH-ID. 7463-580
POINT REPAIR REPLACE SERVICE 13' FROM SMH 
104-032


OP


201200238601 MARENGO CARONDELET  01/26/2012 SLEAD MWH-ID. 7463-580
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
104-032


OP


201200238501 MARENGO CARONDELET  01/26/2012 SLEAD MWH-ID. 7463-580
POINT REPAIR REPLACE SERVICE 167' FROM SMH 
104-032


OP


201200238401 MARENGO CARONDELET  01/26/2012 SMAIN MWH-ID. 7463-580
POINT REPAIR 107'  - 119' FROM SMH 104-032
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200238201 AUSTERLITZ PERRIER  01/26/2012 SLINE MWH-ID. 7463-579
FULL LINING OF SMH 103-036 TO 103-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237801 AUSTERLITZ PERRIER  01/26/2012 SMAIN MWH-ID. 7463-579
POINT REPAIR 169'  - 184' FROM SMH 103-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237701 AUSTERLITZ PERRIER  01/26/2012 SMAIN MWH-ID. 7463-579
POINT REPAIR 111'  - 123' FROM SMH 103-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237601 AUSTERLITZ PERRIER  01/26/2012 SMAIN MWH-ID. 7463-579
POINT REPAIR REPLACE 149' FROM SMH 103-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237501 CAMP JENA  01/26/2012 SLINE MWH-ID. 7463-578
FULL LINING OF SMH 093-017 TO 093-016
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237401 CAMP JENA  01/26/2012 SMAIN MWH-ID. 7463-578
POINT REPAIR REPLACE 200' FROM SMH 093-017
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237201 VALMONT FRERET  01/26/2012 SMAIN MWH-ID. 7463-577
REPLACE PIPE FROM SMH 090-053 TO 090-051
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237101 VALMONT FRERET  01/26/2012 SMAIN MWH-ID. 7463-576
REPLACE PIPE FROM SMH 090-052 TO 090-051
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200237001 ROBERT MAGNOLIA  01/26/2012 SMAIN MWH-ID. 7463-575
REPLACE PIPE FROM SMH 090-032 TO 090-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102242401 CADIZ S DERBIGNY  12/21/2011 SLINE MWH-ID. 7463-334
FULL LINING OF SMH 098-012 TO 098-008
ESSA 2 - BASIN 4 - UPTOWN - SPS 14


OP







201102242301 CADIZ S DERBIGNY  12/21/2011 SMAIN MWH-ID. 7463-334
POINT REPAIR 136' TO 148' FROM SMH 098-012
ESSA 2 - BASIN 4 - UPTOWN - SPS 14


OP


201102242101 CADIZ S DERBIGNY  12/21/2011 SMAIN MWH-ID. 7463-334
POINT REPAIR 230' TO 242' FROM SMH 098-012
ESSA 2 - BASIN 4 - UPTOWN - SPS 14


OP


201102241601 CADIZ S DERBIGNY  12/21/2011 SLEAD MWH-ID. 7463-334
SERVICE POINT REPAIR 173' FROM SMH 098-012	
ESSA 2 - BASIN 4 - UPTOWN - SPS 14


OP


201102223801 GEN 
PERSHING


S CLAIBORNE 
AV


 12/20/2011 SLINE MWH-ID. 7463-309
FULL LINING OF SMH 108-010 TO 108-009
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102223701 GEN 
PERSHING


S CLAIBORNE 
AV


 12/20/2011 SMAIN MWH-ID. 7463-309
POINT REPAIR 263' TO 273' FROM SMH 108-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102223601 S DERBIGNY NAPOLEON AV  12/20/2011 SLINE MWH-ID. 7463-308
FULL LINING OF SMH 108-008 TO 108-007
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102223501 S DERBIGNY NAPOLEON AV  12/20/2011 SLEAD MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 173' TO 185' 
FROM SMH 108-008


OP


201102223401 S DERBIGNY NAPOLEON AV  12/20/2011 SLEAD MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 55' TO 67' FROM 
SMH 108-008


OP


201102223301 S DERBIGNY NAPOLEON AV  12/20/2011 SLEAD MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 20' TO 32' FROM 
SMH 108-008


OP


201102223201 S DERBIGNY NAPOLEON AV  12/20/2011 SMAIN MWH-ID. 7463-308
POINT REPAIR 290' TO 297' FROM SMH 108-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102223101 FRERET MILAN  12/20/2011 SLINE MWH-ID. 7463-307
FULL LINING OF SMH 106-010 TO 106-007
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102223001 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR REPLACE SERIVCE 156' TO 168' 
FROM SMH 106-010


OP


201102222901 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 127' TO 142' FROM SMH 106-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102222801 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 70' TO 89' FROM SMH 106-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102222701 FRERET GEN TAYLOR  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 0' TO 12' FROM SMH 106-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102222601 ST CHARLES 
AV


MILAN  12/20/2011 SLINE MWH-ID. 7463-306
FULL LINING OF SMH 104-040 TO 104-039
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102222501 ST CHARLES 
AV


MILAN  12/20/2011 SMAIN MWH-ID. 7463-306
POINT REPAIR 0' TO 24' FROM SMH 104-040
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102222401 ST CHARLES 
AV


MILAN  12/20/2011 SMAIN MWH-ID. 7463-306
POINT REPAIR 143' TO 155' FROM SMH 104-040
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102221701 LASALLE S PRIEUR  12/20/2011 SLINE MWH-ID. 7463-304
FULL LINING OF SMH 098-020 TO 099-011
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102221601 LASALLE UPPERLINE  12/20/2011 SLINE MWH-ID. 7463-303
FULL LINING OF SMH 096-002 TO 096-001
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102221301 LASALLE UPPERLINE  12/20/2011 SLEAD MWH-ID. 7463-303
POINT REPAIR REPLACE SERVICE 126' TO 138' 
FROM SMH 096-002


OP


201102221201 LASALLE CALHOUN  12/20/2011 SLINE MWH-ID. 7463-302
FULL LINING OF SMH 069-012 TO 069-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201102221101 LASALLE CALHOUN  12/20/2011 SLEAD MWH-ID. 7463-302
POINT REPAIR REPLACE SERVICE 106' TO 118' 
FROM SMH 069-012


OP


201102221001 LASALLE CALHOUN  12/20/2011 SLEAD MWH-ID. 7463-302
POINT REPAIR REPLACE SERVICE 44' TO 56' FROM 
SMH 069-012


OP


201102220801 S LIBERTY ROBERT  12/20/2011 SLINE MWH-ID. 7463-301
FULL LINING OF SMH 090-040 TO 096-017
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102220601 LASALLE ROBERT  12/20/2011 SLINE MWH-ID. 7463-300
FULL LINING OF SMH 090-037 TO 096-025
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102220501 LASALLE ROBERT  12/20/2011 SLEAD MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 205' TO 217' 
FROM SMH 090-037


OP


201102220401 LASALLE ROBERT  12/20/2011 SLEAD MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 170' TO 182' 
FROM SMH 090-037


OP


201102220301 LASALLE ROBERT  12/20/2011 SLEAD MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 143' TO 155' 
FROM SMH 090-037


OP


201102220201 LASALLE ROBERT  12/20/2011 SLEAD MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 112' TO 124' 
FROM SMH 090-037


OP


201102219901 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR 264' TO 276' FROM SMH 090-037
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102219801 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR 83' TO 95' FROM SMH 090-037
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102219701 CUCULLU UPPERLINE  12/20/2011 SMAIN MWH-ID. 7463-299
REPLACE PIPE FOR SEWER LINE SEGMENT 090-021 
TO 090-019


OP


201102219601 LOYOLA AV LOYOLA AV  12/20/2011 SLINE MWH-ID. 7463-298
FULL LINING OF SMH 089-028 TO 090-064
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102219501 LOYOLA AV LOYOLA AV  12/20/2011 SLEAD MWH-ID. 7463-298
POINT REPAIR REPLACE SERVICE 123' TO 135' 
FROM SMH 089-028


OP


201102219401 LOYOLA AV JEFFERSON 
AV


 12/20/2011 SLEAD MWH-ID. 7463-297
POINT REPAIR REPLACE SERVICE 44' TO 56' FROM 
SMH 089-015


OP


201102219301 LOYOLA AV JEFFERSON 
AV


 12/20/2011 SLEAD MWH-ID. 7463-297
POINT REPAIR REPLACE SERVICE 5' TO 17' FROM 
SMH 089-015


OP


201102219201 COLISEUM SONIAT  12/20/2011 SLINE MWH-ID. 7463-296
FULL LINING OF SMH 087-024 TO 087-022
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102219001 COLISEUM SONIAT  12/20/2011 SLEAD MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 161' TO 173' 
FROM SMH 087-024


OP


201102218901 COLISEUM SONIAT  12/20/2011 SLEAD MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 62' TO 74' FROM 
SMH 087-024


OP


201102218801 COLISEUM SONIAT  12/20/2011 SLEAD MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 31' TO 43' FROM 
SMH 087-024


OP


201102218401 UPPERLINE TCHOUPITOUL
AS


 12/20/2011 SLINE MWH-ID. 7463-295
FULL LINING SMH 085A-001 TO 092-054
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102218201 UPPERLINE TCHOUPITOUL
AS


 12/20/2011 SLEAD MWH-ID. 7463-295
POINT REPAIR REPLACE SERVICE 83' TO 95' FROM 
SMH 085A-001


OP


201102218101 UPPERLINE TCHOUPITOUL
AS


 12/20/2011 SMAIN MWH-ID. 7463-295
POINT REPAIR 230' TO 242' FROM SMH 085A-001
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201102217701 RICHMOND PL LOYOLA AV  12/20/2011 SLINE MWH-ID. 7463-294
FULL LINING OF SMH 082-041 TO 083-033 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102217601 RICHMOND PL LOYOLA AV  12/20/2011 SLEAD MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 184' TO 196' 
FROM SMH 082-041


OP


201102217501 RICHMOND PL LOYOLA AV  12/20/2011 SLEAD MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 156' TO 168' 
FROM SMH 082-041


OP


201102217401 RICHMOND PL LOYOLA AV  12/20/2011 SLEAD MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 33' TO 45' FROM 
SMH 082-041


OP


201102217301 NASHVILLE AV PRYTANIA  12/20/2011 SLEAD MWH-ID. 7463-293
POINT REPAIR REPLACE SERVICE 57' TO 69' FROM 
SMH 081-065


OP


201102217201 NASHVILLE AV PRYTANIA  12/20/2011 SLEAD MWH-ID. 7463-293
POINT REPAIR REPLACE SERVICE 24' TO 36' FROM 
SMH 081-065


OP


201102217101 JEFFERSON 
AV


ST CHARLES 
AV


 12/20/2011 SLINE MWH-ID. 7463-292
FULL LINING OF SMH 081-047 TO 081-046
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201102206801 CADIZ S DERBIGNY  12/19/2011 SLEAD MWH-ID. 7463-334 
SERVICE POINT REPAIR 206' FROM SMH 098-012 
ESSA 2 - BASIN 4 - UPTOWN - SPS 14


OP


201102206101 CADIZ S DERBIGNY  12/19/2011 SLEAD MWH-ID. 7463-334 
SERVICE POINT REPAIR 115' FROM SMH 098-012
ESSA 2 - BASIN 4 - SPS 14


OP


201102205701 CADIZ S DERBIGNY  12/19/2011 SMAIN MWH-ID. 7463-334 
POINT REPAIR 50' FROM SMH ENDING 62' FROM 
SMH 098-012


OP


201102010801 JENA S MIRO  11/15/2011 SLINE MWH-ID. 7463-179
FULL LINING OF SMH 099-032 TO 99-026
ESSA 2 - BASIN 4 - UPTOWN - 14


OP


201102010701 JENA S MIRO  11/15/2011 SLEAD MWH-ID. 7463-179
POINT REPAIR REPLACE SERVICE 228' FROM SMH 
374-025


OP


201102007701 JENA S GALVEZ  11/15/2011 SMAIN MWH-ID. 7463-167
REPLACE PIPE FOR LINE SEGMENT 099-041 TO 099-
042


OP


201102007501 ROBERT S JOHNSON  11/15/2011 SMAIN MWH-ID. 7463-166
REPLACE PIPE FOR LINE SEGMENT 099-018 TO 099-
017


OP


201102007401 ROBERT S PRIEUR  11/15/2011 SMAIN MWH-ID. 7463-165
REPLACE PIPE FOR LINE SEGMENT 099-014 TO 099-
012


OP


201102007301 NAPOLEON AV S CLAIBORNE 
AV


 11/15/2011 SLEAD MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 111' FROM SMH 
098-035


OP


201102007101 NAPOLEON AV S CLAIBORNE 
AV


 11/15/2011 SLEAD MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 38' FROM SMH 
098-035


OP


201102007001 NAPOLEON AV S CLAIBORNE 
AV


 11/15/2011 SLEAD MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-
035


OP


201102006901 UPPERLINE S DERBIGNY  11/15/2011 SMAIN MWH-ID. 7463-163
REPLACE PIPE FOR LINE SEGMENT 098-027 TO 098-
020


OP


201102006801 ROBERT S DERBIGNY  11/15/2011 SMAIN MWH-ID. 7463-162
REPLACE PIPE FOR LINE SEGMENT 098-022 TO 098-
021


OP


201102006701 S PRIEUR ROBERT  11/15/2011 SMAIN MWH-ID. 7463-161
REPLACE PIPE FOR LINE SEGMENT 098-021 TO 098-
020


OP


201101950501 CADIZ S TONTI  11/11/2011 SMAIN MWH-ID. 7463-132
REPLACE PIPE FOR LINE SEGMENT 099-035 TO 099-
034


OP







201101950401 S MIRO CADIZ  11/11/2011 SMAIN MWH-ID. 7463-131
POINT REPAIR 0' TO 12' FROM SMH 099-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101950301 S MIRO CADIZ  11/11/2011 SLEAD MWH-ID. 7463-131
SERVICE REPAIR VIA LINING 225' FROM SMH 099-
034


OP


201101950201 JENA S GALVEZ  11/11/2011 SMAIN MWH-ID. 7463-130
REPLACE PIPE FOR LINE SEGMENT 099-026 TO 099-
041


OP


201101950101 S JOHNSON JEFFERSON 
AV


 11/11/2011 SMAIN MWH-ID. 7463-129
REPLACE PIPE FOR LINE SEGMENT 099-015 TO 099-
014


OP


201101950001 ROBERT S GALVEZ  11/11/2011 SMAIN MWH-ID. 7463-128
REPLACE PIPE FOR LINE SEGMENT 099-013 TO 099-
012


OP


201101949901 S JOHNSON JENA  11/11/2011 SLINE MWH-ID. 7463-127
FULL LINING OF SMH 099-003 TO 099-001
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949801 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 205' TO 230' FROM SMH 099-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949701 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 165' TO 177' FROM SMH 099-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949601 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 17' TO 29' FROM SMH 099-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949501 S JOHNSON JENA  11/11/2011 SLEAD MWH-ID. 7463-127
SERVICE REPAIR VIA LINING 120' FROM SMH 099-
003


OP


201101949401 S JOHNSON JENA  11/11/2011 SLEAD MWH-ID. 7463-127
SERVICE  REPAIR VIA LINING 90' FROM SMH 099-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949301 NAPOLEON AV S ROMAN  11/11/2011 SLEAD MWH-ID. 7463-126
SERVICE REPAIR VIA LINING 179' FROM SMH 098-
033


OP


201101949201 NAPOLEON AV S ROMAN  11/11/2011 SLEAD MWH-ID. 7463-126
SERVICE REPAIR VIA LINING 45' FROM SMH 098-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949101 S DERBIGNY ROBERT  11/11/2011 SLINE MWH-ID. 7463-125
FULL LINING OF SMH 098-028 TO 098-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101949001 S DERBIGNY ROBERT  11/11/2011 SLEAD MWH-ID. 7463-125
SERVICE REPAIR VIA LINING 45' FROM SMH 098-028
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101948901 S DERBIGNY ROBERT  11/11/2011 SMAIN MWH-ID. 7463-125
POINT REPAIR 259' TO 280' FROM SMH 098-028
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101948801 S DERBIGNY ROBERT  11/11/2011 SMAIN MWH-ID. 7463-125
POINT REPAIR 98' TO 113' FROM SMH 098-028
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200221301 LASALLE DELACHAISE  01/25/2012 SMAIN MWH-ID. 7463-539
POINT REPAIR 193' - 201' FROM SMH 116-020
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200221201 DRYADES AMELIA  01/25/2012 SMAIN MWH-ID. 7463-538
REPLACE PIPE FROM SMH 115-050 TO 115-049
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200221101 S LIBERTY NAPOLEON AV  01/25/2012 SMAIN MWH-ID. 7463-537
POINT REPAIR 0' - 12' FROM SMH 106-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200221001 NAPOLEON AV MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-536
POINT REPAIR 219' - 229' FROM SMH 106-030
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200220901 NAPOLEON AV MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-536
POINT REPAIR 0' - 12' FROM SMH 106-030
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200220801 NAPOLEON AV BARONNE  01/25/2012 SLINE MWH-ID. 7463-535
FULL LINING OF SMH 104-066 TO 105-039
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200220701 NAPOLEON AV BARONNE  01/25/2012 SLEAD MWH-ID. 7463-535
POINT REPAIR REPLACE SERVICE 76' FROM SMH 
104-066


OP


201200220601 NAPOLEON AV BARONNE  01/25/2012 SMAIN MWH-ID. 7463-535
POINT REPAIR 219' - 254' FROM SMH 104-066
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200220501 NAPOLEON AV BARONNE  01/25/2012 SMAIN MWH-ID. 7463-535
POINT REPAIR 0' - 12' FROM SMH 104-066
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200220401 UPPERLINE CUCULLU  01/25/2012 SMAIN MWH-ID. 7463-534
REPLACE PIPE FROM SMH 097-045 TO 097-044
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200220301 WILLOW UPPERLINE  01/25/2012 SLEAD MWH-ID. 7463-533
POINT REPAIR REPLACE SERVICE 169' FROM SMH 
097-044


OP


201200220201 WILLOW UPPERLINE  01/25/2012 SLEAD MWH-ID. 7463-533
POINT REPAIR REPLACE SERVICE 136' FROM SMH 
097-044


OP


201200220001 S LIBERTY ROBERT  01/25/2012 SLINE MWH-ID. 7463-532
FULL LINING OF SMH 090-065 TO 090-063
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200219901 S 
ROBERTSON


JEFFERSON 
AV


 01/25/2012 SLINE MWH-ID. 7463-531
FULL LINING OF SMH 090-054 TO 090-053
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200219801 S 
ROBERTSON


JEFFERSON 
AV


 01/25/2012 SLEAD MWH-ID. 7463-531
POINT REPAIR REPLACE SERVICE 37' FROM SMH 
090-054


OP


201200219701 S 
ROBERTSON


JEFFERSON 
AV


 01/25/2012 SMAIN MWH-ID. 7463-531
POINT REPAIR 161' - 172' FROM SMH 090-054
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200219501 S 
ROBERTSON


JEFFERSON 
AV


 01/25/2012 SMAIN MWH-ID. 7463-531
POINT REPAIR 0' - 12' FROM SMH 090-054
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200214501 HENRY CLAY 
AV


GARFIELD  01/25/2012 SMAIN MWH-ID. 7463-515
REPLACE PIPE FROM SMH 069-037 TO 069-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200202501 PENISTON MAGNOLIA  01/25/2012 SLEAD MWH-ID. 7463-479
POINT REPAIR REPLACE SERVICE 164' FROM SMH 
116-006


OP


201200202401 PENISTON MAGNOLIA  01/25/2012 SLEAD MWH-ID. 7463-479
POINT REPAIR REPLACE SERVICE 134' FROM SMH 
116-006


OP


201200202301 PENISTON MAGNOLIA  01/25/2012 SLEAD MWH-ID. 7463-479
POINT REPAIR REPLACE SERVICE 70' FROM SMH 
116-006


OP


201200202201 PENISTON FRERET  01/25/2012 SLINE MWH-ID. 7463-478
FULL LINING OF SMH 116-005 TO 116-004
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200202101 PENISTON FRERET  01/25/2012 SLEAD MWH-ID. 7463-478
POINT REPAIR REPLACE SERVICE 203' FROM SMH 
116-005


OP


201200202001 PENISTON FRERET  01/25/2012 SLEAD MWH-ID. 7463-478
POINT REPAIR REPLACE SERVICE 81' FROM SMH 
116-005


OP


201200201901 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-478
POINT REPAIR 232' - 246' FROM SMH 116-005
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201801 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-478
POINT REPAIR 151' - 180' FROM SMH 116-005
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201701 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-478
POINT REPAIR 48' - 60' FROM SMH 116-005
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200201601 PENISTON FRERET  01/25/2012 SLINE MWH-ID. 7463-477
FULL LINING OF SMH 116-003 TO 116-001
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201501 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-477
POINT REPAIR 293' - 300' FROM SMH 116-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201401 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-477
POINT REPAIR 191' - 203' FROM SMH 116-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201201 PENISTON FRERET  01/25/2012 SMAIN MWH-ID. 7463-477
POINT REPAIR 125' - 137' FROM SMH 116-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200201101 PENISTON FRERET  01/25/2012 SLEAD MWH-ID. 7463-477
POINT REPAIR REPLACE SERVICE 73' FROM SMH 
116-003


OP


201200201001 PENISTON FRERET  01/25/2012 SLEAD MWH-ID. 7463-477
POINT REPAIR REPLACE SERVICE 43' FROM SMH 
116-003


OP


201200200901 PENISTON MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-476
REPLACE PIPE SEGMENT FROM SMH 116-002 TO 
116-001


OP


201200200801 PENISTON DRYADES  01/25/2012 SLEAD MWH-ID. 7463-475
POINT REPAIR REPLACE SERVICE 81' FROM SMH 
115-042


OP


201200200601 DANNEEL PENISTON  01/25/2012 SLINE MWH-ID. 7463-474
FULL LINING OF SMH 115-041 TO 105-005
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200200501 DANNEEL PENISTON  01/25/2012 SLEAD MWH-ID. 7463-474
POINT REPAIR REPLACE SERVICE 150' FROM SMH 
115-041


OP


201200200401 DANNEEL PENISTON  01/25/2012 SMAIN MWH-ID. 7463-474
POINT REPAIR 75' - 90' FROM SMH 115-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200200301 DANNEEL PENISTON  01/25/2012 SMAIN MWH-ID. 7463-474
POINT REPAIR 0' - 12' FROM SMH 115-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200200001 S SARATOGA PENISTON  01/25/2012 SLINE MWH-ID. 7463-473
FULL LINING OF SMH 115-036 TO 105-003
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200199901 S SARATOGA PENISTON  01/25/2012 SMAIN MWH-ID. 7463-473
POINT REPAIR 212' - 224' FROM SMH 115-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200199801 S SARATOGA PENISTON  01/25/2012 SMAIN MWH-ID. 7463-473
POINT REPAIR 21' - 33' FROM SMH 115-036
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200199701 S SARATOGA PENISTON  01/25/2012 SLEAD MWH-ID. 7463-473
POINT REPAIR REPLACE SERVICE 71' FROM SMH 
115-036


OP


201200199401 LOYOLA AV FOUCHER  01/25/2012 SLEAD MWH-ID. 7463-472
POINT REPAIR REPLACE SERVICE 23' FROM SMH 
115-034


OP


201200199201 LOYOLA AV AMELIA  01/25/2012 SMAIN MWH-ID. 7463-471
REPLACE PIPE FROM SMH 115-033 TO 115-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200199101 LASALLE GEN TAYLOR  01/25/2012 SMAIN MWH-ID. 7463-470
POINT REPAIR 0' - 12' FROM SMH 106-016
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200198901 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLINE MWH-ID. 7463-469
FULL LINING OF SMH 105-042 TO 106-023
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200198801 GEN 
PERSHING


LOYOLA AV  01/25/2012 SMAIN MWH-ID. 7463-469
POINT REPAIR 326' - 340' FROM SMH 105-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200198701 GEN 
PERSHING


LOYOLA AV  01/25/2012 SMAIN MWH-ID. 7463-469
POINT REPAIR 212' - 224' FROM SMH 105-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200198601 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-469
POINT REPAIR REPLACE SERVICE 274' FROM SMH 
105-042


OP


201200198501 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-469
POINT REPAIR REPLACE SERVICE 245' FROM SMH 
105-042


OP


201200198401 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-469
POINT REPAIR REPLACE SERVICE 177' FROM SMH 
105-042


OP


201200198301 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLINE MWH-ID. 7463-468
FULL LINING OF SMH 105-040 TO 106-022
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200198201 GEN 
PERSHING


LOYOLA AV  01/25/2012 SMAIN MWH-ID. 7463-468
POINT REPAIR 142' - 154' FROM SMH 105-040
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200198001 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-468
POINT REPAIR REPLACE SERVICE 271' FROM SMH 
105-040


OP


201200197901 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-468
POINT REPAIR REPLACE SERVICE 291' FROM SMH 
105-040


OP


201200197801 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-468
POINT REPAIR REPLACE SERVICE 180' FROM SMH 
105-040


OP


201200197701 GEN 
PERSHING


LOYOLA AV  01/25/2012 SLEAD MWH-ID. 7463-468
POINT REPAIR REPLACE SERVICE 120' FROM SMH 
105-040


OP


201200194801 CADIZ S MIRO  01/24/2012 SMAIN MWH-ID. 7463-466
REPLACE PIPE FROM SMH 099-031 TO 099-043
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200194701 UPPERLINE S DERBIGNY  01/24/2012 SMAIN MWH-ID. 7463-465
REPLACE PIPE FROM SMH 098-029 TO 098-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200194101 DANNEEL NAPOLEON AV  01/24/2012 SLEAD MWH-ID. 7463-462
POINT REPAIR REPLACE SERVICE 87' FROM SMH 
105-032


OP


201200190601 GEN TAYLOR FRERET  01/24/2012 SLEAD MWH-ID. 7463-453
POINT REPAIR REPLACE SERVICE 155' FROM SMH 
106-004


OP


201200190501 GEN TAYLOR FRERET  01/24/2012 SLEAD MWH-ID. 7463-453
POINT REPAIR REPLACE SERVICE 94' FROM SMH 
106-004


OP


201200190401 GEN TAYLOR FRERET  01/24/2012 SLEAD MWH-ID. 7463-453
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
106-004


OP


201200190301 GEN TAYLOR FRERET  01/24/2012 SLEAD MWH-ID. 7463-453
POINT REPAIR REPLACE SERVICE 10' FROM SMH 
106-004


OP


201200190201 GEN 
PERSHING


DANNEEL  01/24/2012 SMAIN MWH-ID. 7463-452
REPLACE PIPE FROM SMH 105-024 TO 105-023
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200190101 GEN 
PERSHING


DANNEEL  01/24/2012 SMAIN MWH-ID. 7463-451
REPLACE PIPE FROM SMH 105-022 TO 105-021
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200190001 UPPERLINE CUCULLU  01/24/2012 SMAIN MWH-ID. 7463-450
REPLACE PIPE FROM SMH 097-019 TO 097-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200189901 WILLOW CADIZ  01/24/2012 SLEAD MWH-ID. 7463-449
POINT REPAIR REPLACE SERVICE 277' FROM SMH 
097-015


OP


201200189801 WILLOW CADIZ  01/24/2012 SLEAD MWH-ID. 7463-449
POINT REPAIR REPLACE SERVICE 139' FROM SMH 
097-015


OP


201200189601 S CLAIBORNE 
AV


NAPOLEON AV  01/24/2012 SMAIN MWH-ID. 7463-448
REPLACE PIPE SEGMENT 097-013 TO 097-012
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200189401 WILLOW CADIZ  01/24/2012 SMAIN MWH-ID. 7463-447
REPLACE PIPE SEGMENT 097-007 TO 097-004
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200189301 S 
ROBERTSON


CADIZ  01/24/2012 SMAIN MWH-ID. 7463-446
REPLACE PIPE SEGMENT 096-030 TO 096-029 
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200189201 UPPERLINE S LIBERTY  01/24/2012 SLINE MWH-ID. 7463-445
FULL LINING OF SMH 096-026 TO 096-025
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200189101 UPPERLINE S LIBERTY  01/24/2012 SLEAD MWH-ID. 7463-445
POINT REPAIR REPLACE SERVICE 39' FROM SMH 
096-026


OP


201200189001 UPPERLINE S LIBERTY  01/24/2012 SMAIN MWH-ID. 7463-445
POINT REPAIR 211' - 233' FROM SMH 096-026
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200188901 UPPERLINE S LIBERTY  01/24/2012 SMAIN MWH-ID. 7463-445
POINT REPAIR 149' - 170' FROM SMH 096-026
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200188801 UPPERLINE S LIBERTY  01/24/2012 SMAIN MWH-ID. 7463-445
POINT REPAIR 63' - 97' FROM SMH 096-026
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200188701 DRYADES NAPOLEON AV  01/24/2012 SMAIN MWH-ID. 7463-444
REPLACE PIPE FOR LINE SEGMENT 105-039 TO 105-
038


OP


201200188101 CAMP CONSTANTIN
OPLE


 01/24/2012 SMAIN MWH-ID. 7463-414
REPLACE PIPE SEGMENT FROM SMH 103-028 TO 
103-027


OP


201200183501 S DERBIGNY ROBERT  01/24/2012 SLINE MWH-ID. 7463-398
FULL LINING OF SMH 098-025 TO 098-024
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200183401 S DERBIGNY ROBERT  01/24/2012 SLEAD MWH-ID. 7463-398
POINT REPAIR REPLACE SERVICE 255' FROM SMH 
098-025


OP


201200183301 S DERBIGNY ROBERT  01/24/2012 SLEAD MWH-ID. 7463-398
POINT REPAIR REPLACE SERVICE 169' FROM SMH 
098-025


OP


201200183201 S DERBIGNY ROBERT  01/24/2012 SLEAD MWH-ID. 7463-398
POINT REPAIR REPLACE SERVICE 108' FROM SMH 
098-025


OP


201200183101 S DERBIGNY ROBERT  01/24/2012 SMAIN MWH-ID. 7463-398
POINT REPAIR 38' - 53' FROM SMH 098-025
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200172801 HOLIDAY AL BENJAMIN  01/23/2012 SLINE MWH-ID. 7463-383
FULL LINING OF SMH 069-011 TO 069-010
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200172701 HOLIDAY AL BENJAMIN  01/23/2012 SMAIN MWH-ID. 7463-383
POINT REPAIR 52' - 64' FROM SMH 069-011
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200172601 HOLIDAY AL BENJAMIN  01/23/2012 SLEAD MWH-ID. 7463-383
POINT REPAIR REPLACE SERVICE 273' FROM SMH 
069-011


OP


201200172501 HOLIDAY AL BENJAMIN  01/23/2012 SLEAD MWH-ID. 7463-383
POINT REPAIR REPLACE SERVICE 197' FROM SMH 
069-011


OP


201200172401 HOLIDAY AL BENJAMIN  01/23/2012 SLEAD MWH-ID. 7463-383
POINT REPAIR REPLACE SERVICE 156' FROM SMH 
069-011


OP


201200172301 HOLIDAY AL BENJAMIN  01/23/2012 SLEAD MWH-ID. 7463-383
POINT REPAIR REPLACE SERVICE 92' FROM SMH 
069-011


OP


201200203701 S LIBERTY AMELIA  01/25/2012 SLINE MWH-ID. 7463-484
FULL LINING OF SMH 116-077 TO 116-076
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200203601 S LIBERTY AMELIA  01/25/2012 SMAIN MWH-ID. 7463-484
POINT REPAIR 187' - 206' FROM SMH 116-077
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200203501 S LIBERTY AMELIA  01/25/2012 SLEAD MWH-ID. 7463-484
POINT REPAIR REPLACE SERVICE 67' FROM SMH 
116-077


OP


201200203401 LASALLE AMELIA  01/25/2012 SLEAD MWH-ID. 7463-483
POINT REPAIR REPLACE SERVICE 185' FROM SMH 
116-019


OP


201200203301 LASALLE AMELIA  01/25/2012 SLEAD MWH-ID. 7463-483
POINT REPAIR REPLACE SERVICE 157' FROM SMH 
116-019


OP


201200203101 AMELIA S 
ROBERTSON


 01/25/2012 SMAIN MWH-ID. 7463-482
REPLACE PIPE FROM SMH 116-012 TO 116-011
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200203001 FRERET AMELIA  01/25/2012 SMAIN MWH-ID. 7463-481
REPLACE PIPE FROM SMH 116-011 TO 116-009
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200202901 PENISTON LASALLE  01/25/2012 SLEAD MWH-ID. 7463-480
POINT REPAIR REPLACE SERVICE 202' FROM SMH 
116-008


OP


201200202701 PENISTON MAGNOLIA  01/25/2012 SLINE MWH-ID. 7463-479
FULL LINING OF SMH 116-006 TO 116-004
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200202601 PENISTON MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-479
POINT REPAIR 230' - 242' FROM SMH 116-006
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200169601 S CLAIBORNE 
AV


UPPERLINE  01/23/2012 SMAIN MWH-ID. 7463-439
REPLACE PIPE SEGMENT 098-019 TO 098-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200168501 LASALLE NAPOLEON AV  01/23/2012 SMAIN MWH-ID. 7463-434
POINT REPAIR  REPLACE SERVICE  107' FROM SMH 
096-038


OP


201200168401 LASALLE NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-434
POINT REPAIR REPLACE SERVICE 65' FROM SMH 
096-038


OP


201200168301 S LIBERTY NAPOLEON AV  01/23/2012 SLINE MWH-ID. 7463-433
FULL LINING OF SMH 096-022 TO 096-021
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200168201 S LIBERTY NAPOLEON AV  01/23/2012 SMAIN MWH-ID. 7463-433
POINT REPAIR 300' - 312' FROM SMH 096-022
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200168101 S LIBERTY NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-433
POINT REPAIR REPLACE SERVICE 264' FROM SMH 
096-022


OP


201200168001 S LIBERTY NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-433
POINT REPAIR REPLACE SERVICE 200' FROM SMH 
096-022


OP


201200167901 S LIBERTY JENA  01/23/2012 SLINE MWH-ID. 7463-432
FULL LINING OF SMH 096-021 TO 096-020
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200167801 S LIBERTY JENA  01/23/2012 SMAIN MWH-ID. 7463-432
POINT REPAIR 87' - 99' FROM SMH 096-021
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200167701 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-431
POINT REPAIR REPLACE SERVICE 234' FROM SMH 
096-016


OP


201200167601 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-431
POINT REPAIR REPLACE SERVICE 167' FROM SMH 
096-016


OP


201200167501 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-431
POINT REPAIR REPLACE SERVICE 77' FROM SMH 
096-016


OP


201200167401 NAPOLEON AV LOYOLA AV  01/23/2012 SLINE MWH-ID. 7463-430
FULL LINING OF SMH 095-035 TO 096-022
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200167301 NAPOLEON AV LOYOLA AV  01/23/2012 SLEAD MWH-ID. 7463-430
POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-
035


OP







201200167201 VALENCE LOYOLA AV  01/23/2012 SMAIN MWH-ID. 7463-429
REPLACE PIPE SEGMENT 095-034 TO 096-018
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200167101 NAPOLEON AV S SARATOGA  01/23/2012 SLINE MWH-ID. 7463-428
FULL LINING OF SMH 095-030 TO 095-029
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200167001 NAPOLEON AV S SARATOGA  01/23/2012 SLEAD MWH-ID. 7463-428
POINT REPAIR REPLACE SERVICE 198' FROM SMH 
095-030


OP


201200166901 S SARATOGA NAPOLEON AV  01/23/2012 SLINE MWH-ID. 7463-427
FULL LINING OF SMH 095-021 TO 095-020
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200166801 S SARATOGA NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-427
POINT REPAIR REPLACE SERVICE 107' FROM SMH 
095-021


OP


201200166701 S SARATOGA NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-427
POINT REPAIR REPLACE SERVICE 78' FROM SMH 
095-021


OP


201200166601 LOYOLA AV NAPOLEON AV  01/23/2012 SMAIN MWH-ID. 7463-426
REPLACE PIPE SEGMENT 095-015 TO 095-014
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200166401 JENA LOYOLA AV  01/23/2012 SLINE MWH-ID. 7463-425
FULL LINING OF SMH 095-014 TO 096-021
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200166301 JENA LOYOLA AV  01/23/2012 SLEAD MWH-ID. 7463-425
POINT REPAIR REPLACE SERVICE 172' FROM SMH 
095-014


OP


201200166201 JENA LOYOLA AV  01/23/2012 SMAIN MWH-ID. 7463-425
POINT REPAIR 198' - 210' FROM SMH 095-014
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200166101 JENA LOYOLA AV  01/23/2012 SMAIN MWH-ID. 7463-425
POINT REPAIR 115' - 132' FROM SMH 095-014
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200166001 JENA LOYOLA AV  01/23/2012 SMAIN MWH-ID. 7463-425
POINT REPAIR 49' - 61' FROM SMH 095-014
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165901 NAPOLEON AV BARONNE  01/23/2012 SLINE MWH-ID. 7463-424
FULL LINING OF SMH 094-054 TO 095-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165801 NAPOLEON AV BARONNE  01/23/2012 SMAIN MWH-ID. 7463-424
POINT REPAIR 243' - 258' FROM SMH 094-054
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165701 NAPOLEON AV BARONNE  01/23/2012 SMAIN MWH-ID. 7463-424
POINT REPAIR 0' - 12' FROM SMH 094-054
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165601 ST CHARLES 
AV


NAPOLEON AV  01/23/2012 SLINE MWH-ID. 7463-423
FULL LINING OF SMH 094-009 TO 094-008
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165501 ST CHARLES 
AV


NAPOLEON AV  01/23/2012 SMAIN MWH-ID. 7463-423
POINT REPAIR 0' - 12' FROM SMH 094-009
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165401 ST CHARLES 
AV


NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-423
POINT REPAIR REPLACE SERVICE 70' FROM SMH 
094-009


OP


201200165301 ST CHARLES 
AV


NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-423
POINT REPAIR REPLACE SERVICE 39' FROM SMH 
094-009


OP


201200165201 SONIAT S LIBERTY  01/23/2012 SLINE MWH-ID. 7463-422
FULL LINING OF SMH 090-063 TO 090-062
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200165101 SONIAT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-422
POINT REPAIR REPLACE SERVICE 128' FROM SMH 
090-063


OP


201200165001 SONIAT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-422
POINT REPAIR REPLACE SERVICE 65' FROM SMH 
090-063


OP







201200164901 LASALLE SONIAT  01/23/2012 SMAIN MWH-ID. 7463-421
REPLACE PIPE FOR LINE SEGMENT 090-061 TO 090-
060


OP


201200164701 SONIAT S 
ROBERTSON


 01/23/2012 SMAIN MWH-ID. 7463-420
REPLACE PIPE FOR LINE SEGMENT 090-057 TO 090-
056


OP


201200164501 S 
ROBERTSON


SONIAT  01/23/2012 SLINE MWH-ID. 7463-419
FULL LINING OF SMH 090-055 TO 090-053
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200164401 S 
ROBERTSON


SONIAT  01/23/2012 SMAIN MWH-ID. 7463-419
POINT REPAIR 207' - 237' FROM SMH 090-055
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200164301 S 
ROBERTSON


SONIAT  01/23/2012 SMAIN MWH-ID. 7463-419
POINT REPAIR 131' - 143' FROM SMH 090-055
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200164201 S 
ROBERTSON


SONIAT  01/23/2012 SLEAD MWH-ID. 7463-419
POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-
055


OP


201200163801 S LIBERTY UPPERLINE  01/23/2012 SLINE MWH-ID. 7463-418
FULL LINING OF 090-042 TO 090-041
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200163701 S LIBERTY UPPERLINE  01/23/2012 SMAIN MWH-ID. 7463-418
POINT REPAIR 73' - 85' FROM SMH 090-042
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200163601 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-418
POINT REPAIR REPLACE SERVICE 234' FROM SMH 
090-042


OP


201200163501 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-418
POINT REPAIR REPLACE SERVICE 142' FROM SMH 
090-042


OP


201200163401 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-418
POINT REPAIR REPLACE SERVICE 106' FROM SMH 
090-042


OP


201200163101 ROBERT S LIBERTY  01/23/2012 SLINE MWH-ID. 7463-417
FULL LINING OF SMH 090-039 TO 090-037
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200163001 ROBERT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-417
POINT REPAIR REPLACE SERVICE 209' FROM SMH 
090-039


OP


201200162901 ROBERT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-417
POINT REPAIR REPLACE SERVICE 179' FROM SMH 
090-039


OP


201200162801 ROBERT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-417
POINT REPAIR REPLACE SERVICE 154' FROM SMH 
090-039


OP


201200162701 ROBERT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-417
POINT REPAIR REPLACE SERVICE 122' FROM SMH 
090-039


OP


201200162601 ROBERT S LIBERTY  01/23/2012 SLEAD MWH-ID. 7463-417
POINT REPAIR REPLACE SERVICE 27' FROM SMH 
090-039


OP


201200162501 S 
ROBERTSON


SONIAT  01/23/2012 SLINE MWH-ID. 7463-416
FULL LINING OF SMH 090-034 TO 090-033
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200162401 S 
ROBERTSON


SONIAT  01/23/2012 SMAIN MWH-ID. 7463-416
POINT REPAIR 30' - 42' FROM SMH 090-034
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201200162301 S 
ROBERTSON


SONIAT  01/23/2012 SLEAD MWH-ID. 7463-416
POINT REPAIR REPLACE SERVICE 70' FROM SMH 
090-034


OP


201200162201 S 
ROBERTSON


SONIAT  01/23/2012 SLEAD MWH-ID. 7463-416
POINT REPAIR REPLACE SERVICE 14' FROM SMH 
090-034


OP


201200161401 VALMONT CAMP  01/23/2012 SLINE MWH-ID. 7463-415
FULL LINING OF SMH 087-027 TO 087-026
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP







201200161301 VALMONT CAMP  01/23/2012 SLEAD MWH-ID. 7463-415
POINT REPAIR REPLACE SERVICE 185' FROM SMH 
087-027


OP


201200161201 VALMONT CAMP  01/23/2012 SLEAD MWH-ID. 7463-415
POINT REPAIR REPLACE SERVICE145' FROM SMH 
087-027


OP


201200161101 VALMONT CAMP  01/23/2012 SLEAD MWH-ID. 7463-415
POINT REPAIR REPLACE SERVICE 63' FROM SMH 
087-027


OP


201200161001 VALMONT CAMP  01/23/2012 SLEAD MWH-ID. 7463-415
POINT REPAIR REPLACE SERVICE 31' FROM SMH 
087-027


OP


201200024001 S PRIEUR JEFFERSON 
AV


 01/05/2012 SLEAD MWH-ID. 7463-362
POINT REPAIR REPLACE SERVICE 67' FROM SMH 
098-023


OP


201200023901 JENA S CLAIBORNE 
AV


 01/05/2012 SMAIN MWH-ID. 7463-361
REPLACE PIPE FROM LINE SEGMENT 098-015 TO 
SMH 098-010


OP


201101948701 S DERBIGNY ROBERT  11/11/2011 SLEAD MWH-ID. 7463-125
POINT REPAIR REPLACE SERVICE 136' FROM SMH 
098-028


OP


201101948601 ROBERT S CLAIBORNE 
AV


 11/11/2011 SLINE MWH-ID. 7463-124
FULL LINING OF SMH 098-026 TO 098-024
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101948501 ROBERT S CLAIBORNE 
AV


 11/11/2011 SMAIN MWH-ID. 7463-124
POINT REPAIR 169' TO 181' FROM SMH 098-026
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101948401 ROBERT S CLAIBORNE 
AV


 11/11/2011 SLEAD MWH-ID. 7463-124
SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 
098-026


OP


201101943501 ROBERT S CLAIBORNE 
AV


 11/10/2011 SLEAD MWH-ID. 7463-124
SERVICE POINT REPAIR VIA LINING 118' FROM SMH 
098-026


OP


201101943401 ROBERT S DERBIGNY  11/10/2011 SMAIN MWH-ID. 7463-123
REPLACE PIPE FOR LINE SEGMENT 098-024 TO 098-
022


OP


201101943301 S CLAIBORNE 
AV


NAPOLEON AV  11/10/2011 SLINE MWH-ID. 7463-122
FULL LINING OF SMH 098-016 TO 098-015
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101943201 S CLAIBORNE 
AV


NAPOLEON AV  11/10/2011 SMAIN MWH-ID. 7463-122
POINT REPAIR 113' TO 125' FROM SMH 098-016
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101938601 CADIZ S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-114
REPLACE PIPE FOR LINE SEGMENT 098-010 TO 098-
006


OP


201101938501 CADIZ S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-113
REPLACE PIPE FOR LINE SEGMENT 110-033 TO 110-
031


OP


201101938401 JENA JENA  11/09/2011 SLINE MWH-ID. 7463-112
FULL LINING OF SMH 110-031 TO 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101938301 S 
ROCHEBLAVE


JENA  11/09/2011 SMAIN MWH-ID. 7463-112
POINT REPAIR 148' TO 170' FROM SMH 110-031
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101938201 JENA S 
ROCHEBLAVE


 11/09/2011 SLINE MWH-ID. 7463-111
FULL LINING OF SMH 110-030 TO 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101938101 JENA S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR 317' TO 329' FROM SMH 110-030
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101938001 JENA S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR 48' TO 66' FROM SMH 110-030
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101937701 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-111
POINT REPAIR REPLACE SERVICE 169' TO 181' 
FROM SMH110-030


OP







201101936001 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-109
SERVICE REPAIR VIA LINING 226' FROM SMH 110-
027


OP


201101936101 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-109
POINT REPAIR REPLACE SERVICE 157' TO 169' 
FROM SMH 110-027


OP


201101936201 JENA S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 0' TO 17' FROM SMH 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101936401 JENA S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 305' TO 326' FROM SMH 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101936301 JENA S 
ROCHEBLAVE


 11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 96' TO 122' FROM SMH 110-027
ESSA 2 - BASIN 4 - UPTOWN - STATION 14


OP


201101935901 JENA S 
ROCHEBLAVE


 11/09/2011 SLEAD MWH-ID. 7463-109
SERVICE REPAIR VIA LINING 135' FROM SMH 110-
027


OP


201101935801 S TONTI NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-108
REPLACE PIPE FOR LINE SEGMENT 099-037 TO 099-
036


OP $0


201202337801 N TONTI ST BERNARD 
AV


 10/25/2012 SMAIN MWH-ID. 7463-715 PERFORM REPLACEMENT OF 
MSL FROM SMH 310-044 TO 310-039


OP $0


201000479401 N 
ROCHEBLAVE


ANDRY  03/10/2010  05/05/2011 SMAIN MWH-ID. 7463-026
POINT REPAIR 73' TO 85' FROM SMH 445-043
ESSA 2 - BASIN 6 - NINTH WARD - STATION 25


POINT REPAIR MADE 73' TO 85' FROM SMH 
445-043


7,104.10 CL


201000560301 N MIRO CHOCTAW  03/20/2010  06/01/2011 SLINE MWH-ID. 7463-029
FULL LINING OF SMH 444-007 TO 444-005
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 444-007 
TO 444-005


6,703.50 CL


201000560201 N MIRO CHOCTAW  03/20/2010  03/10/2011 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 154' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 154' FROM 
SMH 444-027


7,953.60 CL


201000560101 ANDRY N MIRO  03/20/2010 SLINE MWH-ID. 7463-027
FULL LINING OF SMH 445-061 TO 444-005
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


OP


201000560001 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 221' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 221' FROM SMH 
445-061


5,702.10 CL


201000559901 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 155' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 155' FROM 
SMH 445-061


5,202.40 CL


201000559801 ANDRY N MIRO  03/20/2010  04/27/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 92' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 92' FROM 
SMH 445-061


5,201.00 CL


201000559701 N 
ROCHEBLAVE


ANDRY  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-026
FULL LINING OF SMH 445-043 TO 445-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 25


COMPLETED FULL LINING OF SMH 445-043 
TO 445-040


6,617.00 CL


201000559501 N 
ROCHEBLAVE


ANDRY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-026
SERVICE POINT REPAIR 117' SMH 445-043
ESSA 2 - BASIN 6 - NINTH WARD - STATION 25


SERVICE POINT REPAIR MADE 117' SMH 
445-043


5,272.10 CL


201000559401 N 
ROCHEBLAVE


ANDRY  03/20/2010  05/10/2011 SMAIN MWH-ID. 7463-026
POINT REPAIR 147' TO 165' FROM SMH 445-043
ESSA 2 - BASIN 6 - NINTH WARD - STATION 25


POINT REPAIR MADE 147' TO 165' FROM 
SMH 445-043


7,304.10 CL


201000562001 N JOHNSON EGANIA  03/20/2010  03/28/2011 SLEAD MWH-ID. 7463-039
SERVICE POINT REPAIR 204' FROM SMH 444-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 204' FROM 
SMH 444-019


5,852.20 CL


201000561901 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLINE MWH-ID. 7463-037
FULL LINING OF SMH 444-027 TO 444-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


FULL LINING OF SMH 444-027 TO 444-024 10,235.50 CL


201000561801 N PRIEUR ANDRY  03/20/2010  03/29/2011 SMAIN MWH-ID. 7463-037
POINT REPAIR 201' TO 219' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 201' TO 219' FROM 
SMH 444-027


10,602.60 CL


ES2B6 - NINTH WARD


ES2B5 - MID CITY







201000561701 N PRIEUR ANDRY  03/20/2010  02/28/2011 SMAIN MWH-ID. 7463-037
POINT REPAIR 301' TO 313' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 301' TO 313' FROM 
SMH 444-027 COMPLETED


5,202.50 CL


201000561601 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 327' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 327' FROM SMH 444-027


5,202.50 CL


201000561501 N PRIEUR ANDRY  03/20/2010  03/31/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 182' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 182' FROM SMH 444-027


5,202.50 CL


201000561401 LIZARDI N PRIEUR  03/20/2010  06/23/2011 SLINE MWH-ID. 7463-036
FULL LINING OF SMH 444-022 TO 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 444-022 
TO 444-017


11,326.00 CL


201000561301 LIZARDI N PRIEUR  03/20/2010  03/03/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 37' TO 51' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 37' TO 51' FROM SMH 
444-022 COMPLETED


9,900.00 CL


201000561201 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 340' TO 371' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 340' TO 371' FROM 
SMH 444-022 COMPLETED


13,300.00 CL


201000563901 EGANIA N DERBIGNY  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-044
FULL LINING OF SMH 443-023 TO 443-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 443-023 
TO 443-022


9,276.50 CL


201000563801 EGANIA N DERBIGNY  03/20/2010  04/06/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 121'  TO 150' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 121'  TO 150' FROM 
SMH 443-023


11,654.95 CL


201000563701 EGANIA N DERBIGNY  03/20/2010  04/07/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 73'  TO 85' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 73'  TO 85' FROM 
SMH 443-023


6,203.20 CL


201000563601 EGANIA N DERBIGNY  03/20/2010  04/14/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 11'  TO 23' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 11'  TO 23' FROM 
SMH 443-023


8,003.10 CL


201000563501 EGANIA N DERBIGNY  03/20/2010  04/04/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 211' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 211' FROM 
SMH 443-023


5,901.60 CL


201000563301 EGANIA N DERBIGNY  03/20/2010  04/05/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 167' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 167' FROM 
SMH 443-023


5,902.20 CL


201000563201 DESLONDE N GALVEZ  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-042
FULL LINING OF SMH 437-004 TO 437-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 437-004 
TO 437-001


9,977.00 CL


201000563101 DESLONDE N GALVEZ  03/20/2010  04/20/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 312' TO 350' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 312' TO 350' FROM 
SMH 437-004


9,603.30 CL


201000562901 DESLONDE N GALVEZ  03/20/2010  04/18/2011 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 283'  FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 283'  FROM 
SMH 437-004


5,701.40 CL


201000565701 N PRIEUR DELERY  03/20/2010  05/11/2011 SMAIN MWH-ID. 7463-057
POINT REPAIR 70' TO 82' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 70' TO 82' 
FROM SMH 456-024


3,700.00 CL


201000565601 N PRIEUR DELERY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 172' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT REPAIR 172' 
FROM SMH 456-024


5,201.40 CL


201000565501 N ROMAN DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-056
FULL LINING OF SMH 455-072 TO 455-071
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED FULL LINING OF SMH 455-072 
TO 455-071


8,159.00 CL


201000565401 N ROMAN DELERY  03/20/2010  05/26/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 132' TO 146'  FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 132' TO 146'  
FROM SMH 455-072


6,702.80 CL


201000565301 N ROMAN DELERY  03/20/2010  05/23/2011 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 83' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT REPAIR 83' 
FROM SMH 455-072


5,201.70 CL


201000565201 N ROMAN DELERY  03/20/2010  05/20/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 37' TO 49' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 37' TO 49' 
FROM SMH 455-072


6,703.00 CL


201000565101 N ROMAN DELERY  03/20/2010  05/24/2011 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 96' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT REPAIR 96' 
FROM SMH 455-072


5,201.40 CL







201000565001 N DERBIGNY ST MAURICE 
AV


 03/20/2010  06/03/2011 SLINE MWH-ID. 7463-055
FULL LINING OF SMH 455-069 TO 455-066
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED FULL LINING OF SMH 455-069 
TO 455-066


7,299.00 CL


201000564901 N DERBIGNY ST MAURICE 
AV


 03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055
POINT REPAIR 253' TO 265' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 253' TO 265' 
FROM SMH 455-069


4,300.00 CL


201001211701 ANDRY N JOHNSON  06/16/2010  11/03/2011 SLINE MWH-ID. 7463-033
FULL LINING OF SMH 444-028 TO 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 444-028 
TO 444-027


10,701.50 CL


201001211601 ANDRY N JOHNSON  06/16/2010  01/21/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 319' TO 331' FROM SMH 444-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 319' TO 331' FROM 
SMH 444-028


7,204.80 CL


201001211401 ANDRY N JOHNSON  06/16/2010  04/05/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 114' TO 175' FROM SMH 444-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 114' TO 175' FROM 
SMH 444-028


11,303.90 CL


201001211301 ANDRY N JOHNSON  06/16/2010  03/31/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 10' TO 22' FROM SMH 444-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 10' TO 22' FROM SMH 
444-028


6,703.20 CL


201000566301 N DORGENOIS DELERY  03/20/2010  11/03/2011 SLINE MWH-ID. 7463-059
FULL LINING OF SMH 457-015 TO 457-014
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


FULL LINING OF SMH 457-015 TO 457-014 
COMPLETED


6,847.00 CL


201000566201 N DORGENOIS DELERY  03/20/2010  05/19/2011 SMAIN MWH-ID. 7463-059
POINT REPAIR 233' TO 240' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 233' TO 240' 
FROM SMH 457-015


4,100.00 CL


201000566101 N DORGENOIS DELERY  03/20/2010  05/18/2011 SMAIN MWH-ID. 7463-059
POINT REPAIR 97' TO 127' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 97' TO 127' 
FROM SMH 457-015


8,903.40 CL


201000566001 N DORGENOIS DELERY  03/20/2010  05/17/2011 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 50' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT REPAIR 50' 
FROM SMH 457-015


5,701.75 CL


201000565901 N PRIEUR DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-057
FULL LINING OF SMH 456-024 TO 456-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


FULL LINING OF SMH 456-024 TO 456-023 
COMPLETED


7,186.00 CL


201000565801 N PRIEUR DELERY  03/20/2010  05/10/2011 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 114' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT REPAIR 114' 
FROM SMH 456-024


5,202.00 CL


201304192301 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326
POINT REPAIR 365' TO 377' FROM SMH 387-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 365' TO 377' 
FROM SMH 387-029


8,226.00 CL


201304191901 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326
POINT REPAIR 493' TO 505' FROM SMH 387-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 493' TO 505' 
FROM SMH 387-029


8,161.00 CL


201304029801 BURGUNDY JOURDAN AV  07/25/2013  08/20/2013 SMAIN MWH-ID. 7463-747 POINT REPAIR 53' - 65' FROM SMH 
434-009 ESSA 2 - BASIN 6 - NINTH WARD -  SPS B


COMPLETED POINT REPAIR 53' - 65' FROM 
SMH 434-009


CL


201304029701 N 
ROCHEBLAVE


SPAIN  07/25/2013  08/19/2013 SMAIN MWH-ID. 7463-746 POINT REPAIR 343' - 355' FROM 
SMH 347-025 ESSA 2 - BASIN 6 - NINTH WARD -  SPS 
9


COMPLETED POINT REPAIR 343' - 355' 
FROM SMH 347-025


CL


201200371101 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012 SLINE MWH-ID. 7463-656
FULL LINING OF SMH 416-003 TO 416-002
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200371001 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656
SERVICE POINT REPAIR 261' FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 261' 
FROM 416-003


8,306.00 CL


201200370901 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656
SERVICE POINT REPAIR 230' FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 230' 
FROM 416-003


9,481.00 CL


201200370801 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/25/2013 SLEAD MWH-ID. 7463-656
SERVICE POINT REPAIR 171' FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 171' 
FROM 416-003


8,221.00 CL


201200370701 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/24/2013 SLEAD MWH-ID. 7463-656
SERVICE POINT REPAIR 140' FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 140' 
FROM 416-003


8,231.00 CL


201200370601 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/23/2013 SLEAD MWH-ID. 7463-656
SERVICE POINT REPAIR 110' FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 110' 
FROM 416-003


8,221.00 CL







201200370501 BARTHOLOME
W


N CLAIBORNE 
AV


 02/14/2012  07/31/2013 SMAIN MWH-ID. 7463-656
POINT REPAIR 292' - 319 FROM 416-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 292' - 319 
FROM 416-003


12,273.50 CL


201200370401 N PRIEUR ST 
FERDINAND


 02/14/2012 SLINE MWH-ID. 7463-655
FULL LINING OF SMH 385-054 TO 385-053
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200370301 N PRIEUR ST 
FERDINAND


 02/14/2012  06/17/2013 SLEAD MWH-ID. 7463-655
SERVICE POINT REPAIR 143' FROM 385-054
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 143' 
FROM 385-054


8,421.00 CL


201200370201 N PRIEUR ST 
FERDINAND


 02/14/2012  06/14/2013 SLEAD MWH-ID. 7463-655
SERVICE POINT REPAIR 118' FROM 385-054
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 118' 
FROM 385-054


8,531.00 CL


201200370101 MONTEGUT N JOHNSON  02/14/2012 SLINE MWH-ID. 7463-654
FULL LINING OF  385-031 TO 385-030
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200370001 MONTEGUT N JOHNSON  02/14/2012 SLEAD MWH-ID. 7463-654
SERVICE REPAIR VIA LINING 237' FROM 385-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200369901 MONTEGUT N JOHNSON  02/14/2012 SLEAD MWH-ID. 7463-654
SERVICE REPAIR VIA LINING 206' FROM 385-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200369801 MONTEGUT N JOHNSON  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-654
SERVICE POINT REPAIR 144' FROM 385-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 144' 
FROM 385-031


8,246.00 CL


201200369701 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SLEAD MWH-ID. 7463-654
SERVICE POINT REPAIR 102' FROM 385-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 102' 
FROM 385-031


8,596.00 CL


201200369601 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SMAIN MWH-ID. 7463-654
POINT REPAIR 12' - 24' FROM 385-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 12' - 24' FROM 
385-031


8,161.00 CL


201200369501 FELICIANA N CLAIBORNE 
AV


 02/14/2012  02/27/2013 SLINE MWH-ID. 7463-653
FULL LINING OF  SMH 384-040 TO 384-037
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF  SMH 384-040 
TO 384-037


8,662.00 CL


201200369401 FELICIANA N CLAIBORNE 
AV


 02/14/2012 SLEAD MWH-ID. 7463-653
SERVICE REPAIR VIA LINING 160'  FROM 384-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200369301 FELICIANA N CLAIBORNE 
AV


 02/14/2012  01/28/2013 SLEAD MWH-ID. 7463-653
SERVICE POINT REPAIR 249'  FROM 384-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 249'  
FROM 384-040


8,161.00 CL


201200369101 FELICIANA N CLAIBORNE 
AV


 02/14/2012  01/24/2013 SLEAD MWH-ID. 7463-653
SERVICE POINT REPAIR 97'  FROM 384-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 97'  
FROM 384-040


8,246.00 CL


201200369001 FELICIANA N CLAIBORNE 
AV


 02/14/2012  01/23/2013 SLEAD MWH-ID. 7463-653
SERVICE POINT REPAIR 37'  FROM 384-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 37'  
FROM 384-040


8,226.00 CL


201200368901 FELICIANA N CLAIBORNE 
AV


 02/14/2012  01/25/2013 SMAIN MWH-ID. 7463-653
POINT REPAIR 213' - 225'  FROM 384-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 213' - 225'  
FROM 384-040


8,226.00 CL


201200368701 FELICIANA N DERBIGNY  02/14/2012  06/05/2013 SMAIN MWH-ID. 7463-652
REPLACE PIPE FROM 384-037 TO 384-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE FROM 384-037 TO 384-033 55,615.00 CL


201200365101 TRICOU ALHAMBRA  02/14/2012 SLINE MWH-ID. 7463-642
FULL LINING OF FROM 452-024 TO452-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200365001 TRICOU ALHAMBRA  02/14/2012 SLEAD MWH-ID. 7463-642
SERVICE POINT REPAIR 230' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200364901 TRICOU ALHAMBRA  02/14/2012 SLEAD MWH-ID. 7463-642
SERVICE POINT REPAIR 137' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200364801 TRICOU ALHAMBRA  02/14/2012 SMAIN MWH-ID. 7463-642
POINT REPAIR 251' - 279' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200364701 TRICOU ALHAMBRA  02/14/2012 SMAIN MWH-ID. 7463-642
POINT REPAIR 196' - 208' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP







201200364601 TRICOU ALHAMBRA  02/14/2012 SMAIN MWH-ID. 7463-642
POINT REPAIR 161' - 173' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200364501 TRICOU ALHAMBRA  02/14/2012 SMAIN MWH-ID. 7463-642
POINT REPAIR 43' - 55' FROM 452-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200364401 DOUGLAS ST MAURICE 
AV


 02/14/2012  11/09/2012 SMAIN MWH-ID. 7463-641
REPLACE PIPE FROM SMH 452-014 TO 452-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


REPLACED PIPE FROM SMH 452-014 TO 
452-004


5,880.00 CL


201200364301 MAZANT N CLAIBORNE 
AV


 02/14/2012  11/14/2012 SMAIN MWH-ID. 7463-640
POINT REPAIR 364' - 373' FROM 416-034
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 364' - 373' 
FROM 416-034


6,400.00 CL


201200364101 ALVAR N JOHNSON  02/14/2012  07/02/2013 SMAIN MWH-ID. 7463-639
POINT REPAIR 0' - 12' FROM 404-046
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' - 12' FROM 
404-046


8,161.00 CL


201200364001 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638
POINT REPAIR 320' - 336' FROM 404-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 320' - 336' 
FROM 404-031


8,161.00 CL


201200363901 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638
POINT REPAIR 0' - 12' FROM 404-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' - 12' FROM 
404-031


8,161.00 CL


201200363801 PIETY N CLAIBORNE 
AV


 02/14/2012 SLINE MWH-ID. 7463-637
FULL LINING OF SMH 403-052 TO 403-051
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200363701 PIETY N CLAIBORNE 
AV


 02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637
SERVICE POINT REPAIR 274' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED SERVICE POINT REPAIR 274' 
FROM 403-052


6,980.00 CL


201200363601 PIETY N CLAIBORNE 
AV


 02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637
SERVICE POINT REPAIR 167' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED SERVICE POINT REPAIR 167' 
FROM 403-052


7,130.00 CL


201200363501 PIETY N CLAIBORNE 
AV


 02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637
POINT REPAIR 315' - 340' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 315' - 340' 
FROM 403-052


8,800.00 CL


201200363401 PIETY N CLAIBORNE 
AV


 02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637
POINT REPAIR 84' - 96' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 84' - 96' FROM 
403-052


6,200.00 CL


201200363301 PIETY N CLAIBORNE 
AV


 02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637
POINT REPAIR 0' - 12' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' - 12' FROM 
403-052


6,200.00 CL


201200363201 INDEPENDEN
CE


N DERBIGNY  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-636
REPLACE PIPE FROM SMH 403-026 TO 403-025
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE FROM SMH 403-026 TO 
403-025


56,105.00 CL


201200363101 ST CLAUDE 
AV


ALVAR  02/14/2012 SMAIN MWH-ID. 7463-635
REPLACE PIPE FROM SMH 402-077 TO 415-045
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201200362901 LAW CLOUET  02/14/2012  05/23/2013 SLINE MWH-ID. 7463-634
FULL LINING OF SMH 386-020 TO 386-090
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-020 
TO 386-090


6,060.00 CL


201200362801 LAW CLOUET  02/14/2012 SLEAD MWH-ID. 7463-634
SERVICE REPAIR VIA LINING 103' FROM SMH 386-
020


OP


201200362701 LAW CLOUET  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-634
SERVICE POINT REPAIR 46' FROM SMH 386-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 46' 
FROM SMH 386-020


8,326.00 CL


201200362601 LAW CLOUET  02/14/2012  01/17/2013 SLEAD MWH-ID. 7463-634
SERVICE POINT REPAIR 14' FROM SMH 386-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 14' 
FROM SMH 386-020


8,231.00 CL


201200362501 LAW CLOUET  02/14/2012  01/22/2013 SMAIN MWH-ID. 7463-634
POINT REPAIR 190' - 202' FROM SMH 386-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 190' - 202' 
FROM SMH 386-020


8,236.00 CL


201200362401 N 
ROCHEBLAVE


MONTEGUT  02/14/2012  02/18/2013 SLINE MWH-ID. 7463-633
FULL LINING OF SMH 386-007 TO 386-005
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-007 
TO 386-005


6,080.00 CL


201200362301 N 
ROCHEBLAVE


MONTEGUT  02/14/2012 SLEAD MWH-ID. 7463-633
SERVCIE REPAIR VIA LINING 106' FROM SMH 386-
007


OP







201200253701 N ROMAN BARTHOLOME
W


 01/27/2012  07/22/2013 SMAIN MWH-ID. 7463-619
POINT REPAIR 259' - 268' FROM SMH 403-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 259' - 268' 
FROM SMH 403-017


8,161.00 CL


201200253501 PAULINE N PRIEUR  01/27/2012 SLINE MWH-ID. 7463-618
FULL LINING OF SMH 403-001 TO 404-042
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200253301 PAULINE N PRIEUR  01/27/2012  07/16/2013 SLEAD MWH-ID. 7463-618
POINT REPAIR REPLACE SERVICE 110' FROM SMH 
403-001


COMPLETED POINT REPAIR REPLACE 
SERVICE 110' FROM SMH 403-001


8,476.00 CL


201200253201 PAULINE N PRIEUR  01/27/2012  07/12/2013 SLEAD MWH-ID. 7463-618
POINT REPAIR REPLACE SERVICE 77' FROM SMH 
403-001


COMPLETED POINT REPAIR REPLACE 
SERVICE 77' FROM SMH 403-001


8,176.00 CL


201200253101 PAULINE N PRIEUR  01/27/2012  07/19/2013 SMAIN MWH-ID. 7463-618
POINT REPAIR 295' - 326' FROM SMH 403-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 295' - 326' 
FROM SMH 403-001


11,726.00 CL


201200253001 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618
POINT REPAIR 199' - 237' FROM SMH 403-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 199' - 237' 
FROM SMH 403-001


12,676.00 CL


201200252901 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618
POINT REPAIR 129' - 147' FROM SMH 403-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 129' - 147' 
FROM SMH 403-001


9,316.00 CL


201200252801 PAULINE N PRIEUR  01/27/2012  07/15/2013 SMAIN MWH-ID. 7463-618
POINT REPAIR 45' - 64' FROM SMH 403-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 45' - 64' FROM 
SMH 403-001


9,231.00 CL


201200252701 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617
POINT REPAIR 389' - 401' FROM SMH 387-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 389' - 401' 
FROM SMH 387-040


8,686.00 CL


201200252601 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617
POINT REPAIR 0' - 12' FROM SMH 387-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 387-040


8,161.00 CL


201200252501 N ROMAN LOUISA  01/27/2012  04/11/2013 SMAIN MWH-ID. 7463-616
REPLACE PIPE FROM SMH 384-047 TO 384-046
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE FROM SMH 384-047 TO 
384-046


34,530.00 CL


201200246801 MAZANT N GALVEZ  01/27/2012 SLINE MWH-ID. 7463-595
FULL LINING OF SMH 417-012 TO 417-011
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200246701 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595
POINT REPAIR REPLACE SERVICE 49' FROM SMH 
417-012


COMPLETED POINT REPAIR REPLACE 
SERVICE 49' FROM SMH 417-012


8,226.00 CL


201200246601 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595
POINT REPAIR REPLACE SERVICE 19' FROM SMH 
417-012


COMPLETED POINT REPAIR REPLACE 
SERVICE 19' FROM SMH 417-012


8,281.00 CL


201200246501 MAZANT N GALVEZ  01/27/2012  08/05/2013 SMAIN MWH-ID. 7463-595
POINT REPAIR 75' - 112' FROM SMH 417-012
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 75' - 112' 
FROM SMH 417-012


13,016.00 CL


201200246401 MAZANT N GALVEZ  01/27/2012 SMAIN MWH-ID. 7463-595
POINT REPAIR 327' - 336' FROM SMH 417-012
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102231701 N GALVEZ JAPONICA  12/20/2011 SLINE MWH-ID. 7463-329
FULL LINING OF SMH 437-034 TO 437-032
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102231601 N ROMAN N DERBIGNY  12/20/2011 SLINE MWH-ID. 7463-328
FULL LINING OF SMH 403-078 TO 403-077
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102231501 N ROMAN N DERBIGNY  12/20/2011  08/22/2013 SLEAD MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 334' TO 346' 
FROM SMH 403-078


COMPLETED POINT REPAIR REPLACE 
SERVICE 334' TO 346' FROM SMH 403-078


10,466.00 CL


201102231301 N ROMAN N DERBIGNY  12/20/2011  08/23/2013 SLEAD MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 254' TO 266' 
FROM SMH 403-078


COMPLETED POINT REPAIR REPLACE 
SERVICE 254' TO 266' FROM SMH 403-078


8,181.00 CL


201102231201 N ROMAN N DERBIGNY  12/20/2011  08/27/2013 SLEAD MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 72' TO 84' FROM 
SMH 403-078


COMPLETED POINT REPAIR REPLACE 
SERVICE 72' TO 84' FROM SMH 403-078


8,216.00 CL


201102231101 N ROMAN LOUISA  12/20/2011 SLINE MWH-ID. 7463-327
FULL LINING OF SMH 403-070 TO 403-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP







201102231001 N ROMAN LOUISA  12/20/2011  09/10/2012 SMAIN MWH-ID. 7463-327
POINT REPAIR 250' TO 258' FROM SMH 403-070
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 250' TO 258' FROM SMH 403-
070 COMPLETED


6,200.00 CL


201102230801 LAUSSAT PL CLOUET  12/20/2011  05/22/2013 SLINE MWH-ID. 7463-326
FULL LINING OF SMH 387-029 TO 406-032
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 387-029 
TO 406-032


12,721.00 CL


201102230701 LAUSSAT PL CLOUET  12/20/2011  01/11/2013 SLEAD MWH-ID. 7463-326
POINT REPAIR REPLACE SERVICE 407' TO 419' 
FROM SMH 387-029


COMPLETED POINT REPAIR REPLACE 
SERVICE 407' TO 419' FROM SMH 387-029


8,436.00 CL


201102230601 LAUSSAT PL CLOUET  12/20/2011  01/10/2013 SMAIN MWH-ID. 7463-326
POINT REPAIR 242' TO 254' FROM SMH 387-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 242' TO 254' 
FROM SMH 387-029


8,161.00 CL


201102230501 LAUSSAT PL CLOUET  12/20/2011  01/09/2013 SMAIN MWH-ID. 7463-326
POINT REPAIR 0' TO 12' FROM SMH 387-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 387-029


8,206.00 CL


201102230301 LAUSSAT PL CLOUET  12/20/2011 SLINE MWH-ID. 7463-325
FULL LINING OF SMH 387-024 TO 387-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102230201 LAUSSAT PL CLOUET  12/20/2011  01/07/2013 SMAIN MWH-ID. 7463-325
POINT REPAIR 0' TO 12' FROM SMH 387-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 387-024


8,336.00 CL


201102230101 N DORGENOIS MONTEGUT  12/20/2011 SLINE MWH-ID. 7463-324
FULL LINING OF SMH 386-015 TO 386-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102230001 MONTEGUT LAW  12/20/2011  02/21/2013 SLINE MWH-ID. 7463-323
FULL LINING OF SMH 386-014 TO 386-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-014 
TO 386-013


8,456.00 CL


201102229701 MONTEGUT LAW  12/20/2011  12/26/2012 SMAIN MWH-ID. 7463-323
POINT REPAIR 91' TO 103' FROM SMH 386-014
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 91' TO 103' 
FROM SMH 386-014


8,226.00 CL


201102229601 N DORGENOIS CLOUET  12/20/2011  02/18/2013 SLINE MWH-ID. 7463-322
FULL LINING OF SMH 386-011 TO 386-012
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-011 
TO 386-012


6,505.00 CL


201102229501 N DORGENOIS CLOUET  12/20/2011  01/04/2013 SLEAD MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 243' TO 255' 
FROM SMH 386-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 243' TO 255' FROM SMH 386-011


8,201.00 CL


201102229401 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 121' TO 133' 
FROM SMH 386-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 121' TO 133' FROM SMH 386-011


8,221.00 CL


201102229301 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 84' TO 96' FROM 
SMH 386-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 84' TO 96' FROM SMH 386-011


8,221.00 CL


201102229201 N DORGENOIS CLOUET  12/20/2011  12/27/2012 SLEAD MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 5' TO 17' FROM 
SMH 386-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 5' TO 17' FROM SMH 386-011


8,216.00 CL


201102229101 N DORGENOIS CLOUET  12/20/2011  01/03/2013 SMAIN MWH-ID. 7463-322
POINT REPAIR 148' TO 160' FROM SMH 386-011
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 148' TO 160' 
FROM SMH 386-011


8,301.00 CL


201102229001 N JOHNSON ST 
FERDINAND 


DR


 12/20/2011 SLINE MWH-ID. 7463-321
FULL LINING OF SMH 385-050 TO 385-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102228901 N JOHNSON ST 
FERDINAND 


DR


 12/20/2011  06/18/2013 SLEAD MWH-ID. 7463-321
POINT REPAIR REPLACE SERVICE 161' TO 173' 
FROM SMH 385-050


COMPLETED POINT REPAIR REPLACE 
SERVICE 161' TO 173' FROM SMH 385-050


8,556.00 CL


201102227901 N JOHNSON ST 
FERDINAND 


DR


 12/20/2011  06/19/2013 SMAIN MWH-ID. 7463-321
POINT REPAIR 100' TO 112' FROM SMH 385-050
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 100' TO 112' 
FROM SMH 385-050


8,311.00 CL


201102227801 ST 
FERDINAND 


DR


N JOHNSON  12/20/2011 SLINE MWH-ID. 7463-320
FULL LINING OF SMH 385-050 TO 385-047
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102227701 ST 
FERDINAND 


DR


N JOHNSON  12/20/2011  06/20/2013 SLEAD MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 34' TO 46' FROM 
SMH 385-050


COMPLETED POINT REPAIR REPLACE 
SERVICE 34' TO 46' FROM SMH 385-050


8,246.00 CL


201102227601 ST 
FERDINAND 


DR


N JOHNSON  12/20/2011  06/21/2013 SLEAD MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 167' TO 179' 
FROM SMH 385-050


COMPLETED POINT REPAIR REPLACE 
SERVICE 167' TO 179' FROM SMH 385-050


8,421.00 CL







201102227501 ST 
FERDINAND 


DR


N JOHNSON  12/20/2011  06/26/2013 SLEAD MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 190' TO 202' 
FROM SMH 385-050


COMPLETED POINT REPAIR REPLACE 
SERVICE 190' TO 202' FROM SMH 385-050


8,556.00 CL


201102227201 ST 
FERDINAND 


DR


N JOHNSON  12/20/2011  06/27/2013 SMAIN MWH-ID. 7463-320
POINT REPAIR 269' TO 285' FROM SMH 385-050
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 269' TO 285' 
FROM SMH 385-050


9,176.00 CL


201102227001 PORT N JOHNSON  12/20/2011 SLINE MWH-ID. 7463-319
FULL LINING OF SMH 385-049 TO 385-046
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102226901 PORT N JOHNSON  12/20/2011 SLEAD MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 261' TO 273' 
FROM SMH 385-049


OP


201102226801 PORT N JOHNSON  12/20/2011 SLEAD MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 229' TO 241' 
FROM SMH 385-049


OP


201102226701 PORT N JOHNSON  12/20/2011 SLEAD MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 138' TO 150' 
FROM SMH 385-049


OP


201102226601 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 199' TO 211' FROM SMH 385-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102226501 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 100' TO 112' FROM SMH 385-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102226401 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 66' TO 78' FROM SMH 385-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201102226101 MONTEGUT N GALVEZ  12/20/2011  05/21/2013 SLINE MWH-ID. 7463-318
FULL LINING OF SMH 385-030 TO 385-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 385-030 
TO 385-028


9,283.00 CL


201102226001 MONTEGUT N GALVEZ  12/20/2011  01/17/2013 SLEAD MWH-ID. 7463-318
POINT REPAIR REPLACE SERVICE 254' TO 266' 
FROM SMH 385-030


COMPLETED POINT REPAIR REPLACE 
SERVICE 254' TO 266' FROM SMH 385-030


8,421.00 CL


201102088901 MONTEGUT MARAIS  11/29/2011  01/04/2013 SMAIN MWH-ID. 7463-269
POINT REPAIR 163' TO 175' FROM SMH 383-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 163' TO 175' 
FROM SMH 383-023


8,206.00 CL


201102088801 MONTEGUT MARAIS  11/29/2011  01/05/2013 SMAIN MWH-ID. 7463-269
POINT REPAIR 132' TO 144' FROM SMH 383-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 132' TO 144' 
FROM SMH 383-023


8,161.00 CL


201102088701 MONTEGUT MARAIS  11/29/2011  12/26/2012 SLEAD MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 334' FROM SMH 
383-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 334' FROM SMH 383-023


8,231.00 CL


201102088601 MONTEGUT MARAIS  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 304' FROM SMH 
383-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 304' FROM SMH 383-023


8,236.00 CL


201102088501 MONTEGUT MARAIS  11/29/2011  12/28/2012 SLEAD MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 271' FROM SMH 
383-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 271' FROM SMH 383-023


8,221.00 CL


201102088401 URQUHART PRESS  11/29/2011 SLINE MWH-ID. 7463-268
FULL LINING OF SMH 383-020 TO 383-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201102088301 URQUHART PRESS  11/29/2011 SMAIN MWH-ID. 7463-268
POINT REPAIR 187' TO 205' FROM SMH 383-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201102088201 URQUHART PRESS  11/29/2011 SLEAD MWH-ID. 7463-268
POINT REPAIR REPLACE SERVICE 294' FROM SMH 
383-020


OP


201102088101 FELICIANA ST CLAUDE 
AV


 11/29/2011  02/19/2013 SLINE MWH-ID. 7463-267
FULL LINING OF SMH 383-017 TO 383-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 383-017 
TO 383-015


5,779.00 CL


201303959101 PIETY N CLAIBORNE 
AV


 07/15/2013  07/05/2013 SMAIN MWH-ID. 7463-637
POINT REPAIR 120' - 132' FROM 403-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 120' - 132' 
FROM 403-052


6,400.00 CL


201303958801 N ROMAN LOUISA  07/15/2013  08/22/2013 SMAIN MWH-ID. 7463-327
POINT REPAIR 6' TO 18' FROM SMH 403-070
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 6' TO 18' 
FROM SMH 403-070


CL







201303958601 POLAND AV N PRIEUR  07/15/2013  07/11/2013 SMAIN MWH-ID. 7463-405
POINT REPAIR REPLACE SERVICE 271' FROM SMH 
417-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 271' FROM SMH 417-033


6,800.00 CL


201303958501 POLAND AV N PRIEUR  07/15/2013  07/10/2013 SMAIN MWH-ID. 7463-405
POINT REPAIR 146'  - 157' FROM SMH 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 146'  - 157' 
FROM SMH 417-033


6,200.00 CL


201303958201 N PRIEUR POLAND AV  07/15/2013  07/09/2013 SMAIN MWH-ID. 7463-406
POINT REPAIR 226' - 238' FROM SMH 417-034
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 226' - 238' 
FROM SMH 417-034


6,200.00 CL


201303732701 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617
POINT REPAIR 16' - 28' FROM SMH 387-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 16' - 28' FROM 
SMH 387-040


10,436.00 CL


201303732601 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617
POINT REPAIR 200' - 212' FROM SMH 387-040
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 200' - 212' 
FROM SMH 387-040


8,161.00 CL


201303732401 MONTEGUT MARAIS  06/07/2013  04/09/2013 SLEAD MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 59' - 71' FROM 
SMH 383-023


COMPLTED POINT REPAIR REPLACE 
SERVICE 59' - 71' FROM SMH 383-023


8,336.00 CL


201202151601 DOUGLAS LIZARDI  10/03/2012 SLINE MWH-ID. 7463-707 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 123.5


OP


201202151501 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 
170'


MWH-ID. 7463-707 PERFORM POINT 
REPAIR 134' TO 170'


6,620.00 CL


201202151401 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 
91'


MWH-ID. 7463-707 PERFORM POINT 
REPAIR 79' TO 91' COMPLETED


7,320.00 CL


201202151301 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 
13'


MWH-ID. 7463-707 PERFORM POINT 
REPAIR 0' TO 13' COMPLETED


6,610.00 CL


201201874201 CHOCTAW N TONTI  08/15/2012 SMAIN MWH-ID. 7463-223
POINT REPAIR 256' TO 268' FROM SMH 444-007
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


OP


201201873901 N JOHNSON CHARBONNET  08/15/2012  08/23/2012 SMAIN MWH-ID. 7463-199
POINT REPAIR 255' TO 267' FROM SMH 449-014
ESSA 2 - BASIN 6 - NINTH WARD - 25


POINT REPAIR 255' TO 267' FROM SMH 449-
014 COMPLETED


6,200.00 CL


201201768401 CHOCTAW N TONTI  07/31/2012  09/04/2012 SMAIN MWH.-ID.7463-223
POINT REPAIR 256' TO 268' FROM SMH 445-060
ESSA 2-BASIN 6-NINTH WARD-STATION 24


POINT REPAIR 256' TO 268' FROM SMH 445-
060 COMPLETED


6,200.00 CL


201201570301 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688
SERVICE POINT REPAIR REPLACE SERVICE 84' 
FROM SMH 418-011


POINT  REPAIR REPLACE SERVICE 84' 
FROM SMH 418-011 COMPLETED


6,275.00 CL


201201570201 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688
SERVICE POINT REPAIRS REPLACE SERVICE 53' 
FROMMSMH 418-011


POINT REPAIRS REPLACE SERVICE 53' 
FROMMSMH 418-011 COMPLETED


6,260.00 CL


201201570101 FRANCE LAW  06/27/2012  01/24/2013 SLINE MWH-ID. 7463-688
FULL LINING FROM SMH 418-011 TO SMH 418-010
ESSA 2-BASIN 6-NINTH WARD-STATION 16


COMPLETED FULL LINING FROM SMH 418-
011 TO SMH 418-010


15,827.00 CL


201201570001 N GALVEZ POLAND AV  06/27/2012 SMAIN MWH-ID. 7463-687 PERFORM EXCAVATED  
REPLACEMENT OF MSL @ 140


OP


201201266701 ANDRY ST CLAUDE 
AV


 05/17/2012  03/27/2012 SMAIN MWH-ID. 7463-215
POINT REPAIR 250' TO 262' FROM SMH 442-036
ESSA 2-BASIN 2-NINTHWARD-STATION B


MWH-ID.7463-215
POINT REPAIR 250' TO 262' FROM SMH 442-


036


6,400.00 CL


201201266401 ANDRY ST CLAUDE 
AV


 05/17/2012  03/26/2012 SMAIN MWH-ID. 7463-215
POINT REPAIR 0'TO 12' FROM SMH 442-036
ESSA 2-BASIN 2-NINTHWARD-STATION B


MWH-ID.7463-215
POINT REPAIR 0'TO 12' FROM SMH 442-036
ESSA2-BASIN 6-NINTH WARD-STATION B


6,800.00 CL


201201266101 ANDRY N CLAIBORNE 
AV


 05/17/2012  03/28/2012 SMAIN MWH-ID. 7463-238
POINT REPAIR 238' TO 250' FROM SMH 443-047
ESSA 2-BASIN 2-NINTHWARD-STATION B


POINT REPAIR 238' TO 250' FROM SMH 443-
047 COMPLETED


6,200.00 CL


201201264901 ANDRY N CLAIBORNE 
AV


 05/17/2012  04/02/2012 SMAIN MWH-ID. 7463-238
POINT REPAIR 97' TO 109' FROM SMH 443-047
ESSA 2-BASIN 2-NINTHWARD-STATION B


POINT REPAIR 97' TO 109' FROM SMH 443-
047 COMPLETED


6,530.00 CL


201201233701 ST 
FERDINAND


N 
ROBERTSON


 05/12/2012 SMAIN MWH-ID. 7463-256
POINT REPAIR 44' TO 53' FROM SMH 384-014 
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP







201200866801 EGANIA URQUHART  03/15/2012  03/28/2012 SMAIN MWH-ID. 7463-213
 POINT REPAIR 12' TO 24' FROM SMH 442-029
ESSA 2 - BASIN 6 - NINTHWARD - STATION B


 POINT REPAIR 12' TO 24' FROM SMH 442-
029 COMPLETED


6,200.00 CL


201200381501 ALVAR N ROMAN  02/15/2012  07/10/2013 SMAIN MWH-ID. 7463-685
POINT REPAIR 358' - 370' FROM SMH 403-014
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 358' - 370' 
FROM SMH 403-014


8,356.00 CL


201200381401 FELICIANA N GALVEZ  02/15/2012 SLINE MWH-ID. 7463-684
FULL LINING OF  SMH 385-018 TO 385-006
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200377601 LAW LOUISA  02/14/2012  02/20/2013 SLINE MWH-ID. 7463-676
FULL LINING OF SMH 386-021 TO 386-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-021 
TO 386-020


6,586.00 CL


201200377501 LAW LOUISA  02/14/2012  01/16/2013 SLEAD MWH-ID. 7463-676
SERVICE POINT REPAIR 243' FROM SMH 386-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 243' 
FROM SMH 386-021


8,228.50 CL


201200377401 LAW LOUISA  02/14/2012  01/11/2013 SLEAD MWH-ID. 7463-676
SERVICE POINT REPAIR 189' FROM SMH 386-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 189' 
FROM SMH 386-021


8,286.00 CL


201200377301 LAW LOUISA  02/14/2012  01/10/2013 SLEAD MWH-ID. 7463-676
SERVICE POINT REPAIR 94' FROM SMH 386-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 94' 
FROM SMH 386-021


8,186.00 CL


201200377201 LAW LOUISA  02/14/2012  01/09/2013 SLEAD MWH-ID. 7463-676
SERVICE POINT REPAIR 63' FROM SMH 386-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED SERVICE POINT REPAIR 63' 
FROM SMH 386-021


CL


201200377101 LAW LOUISA  02/14/2012  01/08/2013 SMAIN MWH-ID. 7463-676
POINT REPAIR 0' - 36' FROM SMH 386-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0' - 36' FROM 
SMH 386-021


12,896.00 CL


201102088001 FELICIANA ST CLAUDE 
AV


 11/29/2011  12/21/2012 SLEAD MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 149' TO 161' 
FROM SMH 383-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 149' TO 161' FROM SMH 383-017


8,261.00 CL


201102087901 FELICIANA ST CLAUDE 
AV


 11/29/2011  12/20/2012 SLEAD MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 96' FROM SMH 
383-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 96' FROM SMH 383-017


8,231.00 CL


201102087801 FELICIANA ST CLAUDE 
AV


 11/29/2011  12/19/2012 SLEAD MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 35' FROM SMH 
383-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 35' FROM SMH 383-017


8,231.00 CL


201102087701 BURGUNDY LOUISA  11/29/2011  02/28/2013 SLINE MWH-ID. 7463-266
FULL LINING OF SMH 382-041 TO 401-012
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 382-041 
TO 401-012


7,329.00 CL


201102087601 BURGUNDY LOUISA  11/29/2011  01/02/2013 SLEAD MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 124' FROM SMH 
382-041


COMPLETED POINT REPAIR REPLACE 
SERVICE 124' FROM SMH 382-041


8,171.00 CL


201102087501 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 64' FROM SMH 
382-041


COMPLETED POINT REPAIR REPLACE 
SERVICE 64' FROM SMH 382-041


8,181.00 CL


201102087401 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 31' FROM SMH 
382-041


COMPLETED POINT REPAIR REPLACE 
SERVICE 31' FROM SMH 382-041


8,171.00 CL


201102087201 FRANKLIN AV MARAIS  11/29/2011 SMAIN MWH-ID. 7463-265
REPLACE PIPE FOR SEWER LINE SEGMENT 363-026 
TO 363-024


OP


201102087101 FELICIANA MARAIS  11/29/2011  03/12/2013 SMAIN MWH-ID. 7463-264
REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 
TO 383-013


REPLACED PIPE FOR SEWER LINE 
SEGMENT 383-015 TO 383-013


55,620.00 CL


201102086901 ST CLAUDE 
AV


CLOUET  11/29/2011  06/06/2012 SMAIN MWH-ID. 7463-263
REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 
TO 383-007


REPLACE PIPE FOR SEWER LINE 
SEGMENT 383-008 TO 383-007 


COMPLETED


53,360.00 CL


201102086801 N CLAIBORNE 
AV


FELICIANA  11/29/2011  05/02/2013 SMAIN MWH-ID. 7463-262
REPLACE PIPE FOR SEWER LINE SEGMENT 384-056 
TO 384-055


REPLACED PIPE FOR SEWER LINE 
SEGMENT 384-056 TO 384-055


18,070.00 CL


201102086701 PORT N CLAIBORNE 
AV


 11/29/2011  04/12/2013 SMAIN MWH-ID. 7463-261
REPLACE PIPE FOR SEWER LINE SEGMENT 384-026 
TO 384-024


REPLACED PIPE FOR SEWER LINE 
SEGMENT 384-026 TO 384-024


51,765.00 CL


201102086601 N 
ROBERTSON


FRANKLIN AV  11/29/2011  09/05/2012 SLINE MWH-ID. 7463-260
FULL LINING OF SMH 384-025 TO 384-064
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 384-025 
TO 384-064


18,091.00 CL







201102086501 N 
ROBERTSON


FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260
POINT REPAIR 205' TO 241' FROM SMH 384-025
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 205' TO 241' FROM SMH 384-
025 COMPLETED


9,690.00 CL


201102086401 N 
ROBERTSON


FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260
POINT REPAIR 113' TO 125' FROM SMH 384-025
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 113' TO 125' FROM SMH 384-
025 COMPLETED


6,890.00 CL


201102086301 N 
ROBERTSON


FRANKLIN AV  11/29/2011  09/05/2012 SLEAD MWH-ID. 7463-260
POINT REPAIR REPLACE SERVICE 153' FROM SMH 
384-025


POINT REPAIR REPLACE SERVICE 153' 
FROM SMH 384-025 COMPLETED


6,800.00 CL


201102086201 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  02/20/2013 SLINE MWH-ID. 7463-259
FULL LINING OF SMH 384-020 TO 384-014
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 384-020 
TO 384-014


9,031.00 CL


201102086101 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-259
POINT REPAIR 314' TO 326' FROM SMH 384-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 314' TO 326' 
FROM SMH 384-020


8,161.00 CL


201102086001 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/12/2012 SMAIN MWH-ID. 7463-259
POINT REPAIR 152' TO 164' FROM SMH 384-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 152' TO 164' 
FROM SMH 384-020


8,206.00 CL


201102085901 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259
POINT REPAIR 58' TO 70' FROM SMH 384-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 58' TO 70' 
FROM SMH 384-020


8,266.00 CL


201102085801 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259
POINT REPAIR 0' TO 12' FROM SMH 384-020
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 384-020


8,161.00 CL


201102085701 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011 SLINE MWH-ID. 7463-258
FULL LINING OF SMH 384-017 TO 384-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201102085501 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/17/2012 SMAIN MWH-ID. 7463-258
POINT REPAIR 146' TO 162' FROM SMH 384-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 146' TO 162' 
FROM SMH 384-017


8,171.00 CL


201102085401 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/14/2012 SMAIN MWH-ID. 7463-258
POINT REPAIR 0' TO 12 FROM SMH 384-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' TO 12 FROM 
SMH 384-017


8,161.00 CL


201102085301 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/18/2012 SLEAD MWH-ID. 7463-258
POINT REPAIR REPLACE SERVICE 314' FROM SMH 
384-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 314' FROM SMH 384-017


8,161.00 CL


201102085201 ST 
FERDINAND


N CLAIBORNE 
AV


 11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-258
POINT REPAIR REPLACE SERVICE 190' FROM SMH 
384-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 190' FROM SMH 384-017


8,161.00 CL


201102085101 N 
ROBERTSON


ST 
FERDINAND


 11/29/2011  11/08/2012 SLINE MWH-ID. 7463-257
FULL LINING OF SMH 384-016 TO 384-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 384-016 
TO 384-015


17,178.00 CL


201102085001 N 
ROBERTSON


ST 
FERDINAND


 11/29/2011  08/22/2012 SMAIN MWH-ID. 7463-257
POINT REPAIR 20' TP 32'  FROM SMH 384-016
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 20' TP 32'  FROM SMH 384-
016 COMPLETED


6,230.00 CL


201102084901 N 
ROBERTSON


ST 
FERDINAND


 11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 161' FROM SMH 
384-016


POINT REPAIR REPLACE SERVICE 161' 
FROM SMH 384-016 COMPLETED


6,830.00 CL


201102084801 N 
ROBERTSON


ST 
FERDINAND


 11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 109' FROM SMH 
384-016


POINT REPAIR REPLACE SERVICE 109' 
FROM SMH 384-016 COMPLETED


6,830.00 CL


201102084701 N 
ROBERTSON


ST 
FERDINAND


 11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
384-016


POINT REPAIR REPLACE SERVICE 58' 
FROM SMH 384-016 COMPLETED


6,400.00 CL


201102084601 ST 
FERDINAND


N 
ROBERTSON


 11/29/2011 SLINE MWH-ID. 7463-256
FULL LINING OF SMH 384-014 TO 384-011
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


FULL LINING OF SMH 384-014 TO 384-011 
COMPLETED


3,975.00 OP


201102084501 ST 
FERDINAND


N 
ROBERTSON


 11/29/2011  01/19/2013 SMAIN MWH-ID. 7463-255
REPLACE PIPE FOR SEWER LINE SEGMENT 384-011 
TO 383-032


REPLACED PIPE FOR SEWER LINE 
SEGMENT 384-011 TO 383-032


61,350.00 CL


201102084401 N CLAIBORNE 
AV


PORT  11/29/2011  03/06/2013 SMAIN MWH-ID. 7463-254
REPLACE PIPE FOR SEWER LINE SEGMENT 384-010 
TO 384-009


REPLACED PIPE FOR SEWER LINE 
SEGMENT 384-010 TO 384-009


17,206.99 CL


201102084301 ST CLAUDE 
AV


FELICIANA  11/29/2011  12/30/2012 SMAIN MWH-ID. 7463-253
REPLACE PIPE FOR SEWER LINE SEGMENT 383-058 
TO 383-056


REPLACED PIPE FOR SEWER LINE 
SEGMENT 383-058 TO 383-056


53,268.00 CL







201102084201 ST 
FERDINAND


MARAIS  11/29/2011  11/30/2012 SMAIN MWH-ID. 7463-252
REPLACE PIPE FOR SEWER LINE SEGMENT 383-045 
TO 383-033


REPLACED PIPE FOR SEWER LINE 
SEGMENT 383-045 TO 383-033


55,130.00 CL


201102084101 MONTEGUT ST CLAUDE 
AV


 11/29/2011 SMAIN MWH-ID. 7463-251
REPLACE PIPE FOR SEWER LINE SEGMENT 383-026 
TO 383-023


OP


201102084001 MARAIS FELICIANA  11/29/2011  01/24/2013 SMAIN MWH-ID. 7463-250
REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 
TO 383-006


REPLACED PIPE FOR SEWER LINE 
SEGMENT 383-015 TO 383-006


39,685.00 CL


201102083901 URQUHART FELICIANA  11/29/2011  02/19/2013 SLINE MWH-ID. 7463-249
FULL LINING OF SMH 383-013 TO 383-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 383-013 
TO 383-004


7,056.00 CL


201102083801 URQUHART FELICIANA  11/29/2011  12/18/2012 SMAIN MWH-ID. 7463-249
POINT REPAIR 200' TO 212' FROM SMH 383-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 200' TO 212' 
FROM SMH 383-013


8,299.75 CL


201102083701 URQUHART FELICIANA  11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-249
POINT REPAIR 107' TO 125' FROM SMH 383-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 107' TO 125' 
FROM SMH 383-013


8,381.00 CL


201102083601 URQUHART FELICIANA  11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-249
POINT REPAIR REPLACE SERVICE 146' FROM SMH 
383-013


COMPLETED POINT REPAIR REPLACE 
SERVICE 146' FROM SMH 383-013


8,246.00 CL


201102083501 ST CLAUDE 
AV


MONTEGUT  11/29/2011  12/19/2012 SMAIN MWH-ID. 7463-248
REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-
010


REPLACE PIPE FOR LINE SEGMENT 383-
011 TO 383-010


50,570.00 CL


201102083401 CLOUET MARAIS  11/29/2011 SMAIN MWH-ID. 7463-247
REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-
004


OP


201102082901 MARAIS FRANKLIN AV  11/29/2011  11/17/2012 SMAIN MWH-ID. 7463-243
REPLACE PIPE FOR LINE SEGMENT 363-027 TO 383-
043


REPLACED PIPE FOR LINE SEGMENT 363-
027 TO 383-043


40,814.00 CL


201102082701 FRANKLIN AV ST CLAUDE 
AV


 11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 142' FROM SMH 
363-038


POINT REPAIR REPLACE SERVICE 142' 
FROM SMH 363-038 COMPLETED


6,200.00 CL


201102082601 FRANKLIN AV ST CLAUDE 
AV


 11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 29' FROM SMH 
363-038


POINT REPAIR REPLACE SERVICE 29' 
FROM SMH 363-038 COMPLETED


6,200.00 CL


201102082501 FRANKLIN AV ST CLAUDE 
AV


 11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-
038


POINT REPAIR REPLACE SERVICE 7' FROM 
SMH 363-038 COMPLETED


6,200.00 CL


201102082401 FORSTALL N 
ROBERTSON


 11/29/2011  03/08/2012 SLEAD MWH-ID. 7463-241
POINT REPAIR REPLACE SERVICE 337' FROM SMH 
443-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 337' FROM SMH 443-008


6,965.00 CL


201102082301 FORSTALL N 
ROBERTSON


 11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-241
POINT REPAIR REPLACE SERVICE 295' FROM SMH 
443-008


POINT REPAIR REPLACE SERVICE 295' 
FROM SMH 443-008 COMPLETED


7,475.00 CL


201102082201 GORDON MARAIS  11/29/2011  04/16/2012 SLEAD MWH-ID. 7463-240
POINT REPAIR REPLACE SERVICE 275' FROM SMH 
454-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 275' FROM SMH 454-004


7,980.00 CL


201102082101 GORDON MARAIS  11/29/2011  04/12/2012 SLEAD MWH-ID. 7463-240
POINT REPAIR REPLACE SERVICE 196' FROM SMH 
454-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 196' FROM SMH 454-004


7,370.00 CL


201102082001 GORDON MARAIS  11/29/2011  05/17/2012 SLINE MWH-ID. 7463-240
FULL LINING OF SMH 454-004 TO 454-002
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 454-004 
TO 454-002


29,411.00 CL


201102081901 FORSTALL MARAIS  11/29/2011  03/29/2012 SLINE MWH-ID. 7463-239
FULL LINING OF SMH 442-026 TO 442-025
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


FULL LINING OF SMH 442-026 TO 442-025 
COMPLETED


18,544.00 CL


201102081801 FORSTALL MARAIS  11/29/2011  03/06/2012 SLEAD MWH-ID. 7463-239
POINT REPAIR REPLACE SERVICE 117' FROM SMH 
442-026


COMPLETEDPOINT REPAIR REPLACE 
SERVICE 117' FROM SMH 442-026


6,950.00 CL


201102081701 FORSTALL MARAIS  11/29/2011  03/06/2012 SMAIN MWH-ID. 7463-239
POINT REPAIR 191' TO 213' FROM SMH 442-026
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 191' TO 213' 
FROM SMH 442-026


7,520.00 CL


201102081601 ANDRY N CLAIBORNE 
AV


 11/29/2011  05/31/2012 SLINE MWH-ID. 7463-238
FULL LINING OF SMH 443-047 TO 443-044
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 443-047 
TO 443-044


18,607.00 CL







201102081501 ANDRY N CLAIBORNE 
AV


 11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-238
POINT REPAIR REPLACE SERVICE 38' FROM SMH 
443-047


POINT REPAIR REPLACE SERVICE 38' 
FROM SMH 443-047


6,200.00 CL


201102081401 JOURDAN AV N CLAIBORNE 
AV


 11/29/2011  05/18/2012 SLINE MWH-ID. 7463-237
FULL LINING OF SMH 436-003 TO 436-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 436-003 
TO 436-001


18,455.00 CL


201102081301 JOURDAN AV N CLAIBORNE 
AV


 11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 126' FROM SMH 
463-003


COMPLETED POINT REPAIR REPLACE 
SERVICE 126' FROM SMH 463-003


6,440.00 CL


201102081101 JOURDAN AV N CLAIBORNE 
AV


 11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 91' FROM SMH 
463-003


COMPLETED POINT REPAIR REPLACE 
SERVICE 91' FROM SMH 463-003


6,810.00 CL


201102081001 JOURDAN AV N CLAIBORNE 
AV


 11/29/2011  04/10/2012 SLEAD MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 36' FROM SMH 
463-003


COMPLETED POINT REPAIR REPLACE 
SERVICE 36' FROM SMH 463-003


6,380.00 CL


201102080901 JOURDAN AV N CLAIBORNE 
AV


 11/29/2011  04/10/2012 SMAIN MWH-ID. 7463-237
POINT REPAIR 0' TO 12' FROM SMH 436-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 436-003


7,090.00 CL


201102080701 N 
ROBERTSON


JOURDAN AV  11/29/2011  04/03/2012 SLEAD MWH-ID. 7463-236
POINT REPAIR REPLACE SERVICE 60' FROM SMH 
436-002


POINT REPAIR REPLACE SERVICE 60' 
FROM SMH 436-002


6,710.00 CL


201200214401 ST 
FERDINAND


N DERBIGNY  01/25/2012  02/21/2013 SLINE MWH-ID. 7463-514
FULL LINING OF SMH 384-029 TO 384-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 384-029 
TO 384-027


9,750.00 CL


201200214301 ST 
FERDINAND


N DERBIGNY  01/25/2012  02/18/2013 SMAIN MWH-ID. 7463-514
POINT REPAIR 192' - 204' FROM SMH 384-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 192' - 204' 
FROM SMH 384-029


8,686.00 CL


201200214201 N ROMAN ST 
FERDINAND


 01/25/2012 SLINE MWH-ID. 7463-513
FULL LINING OF SMH 384-028 TO 384-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200214101 N ROMAN ST 
FERDINAND


 01/25/2012  06/13/2013 SMAIN MWH-ID. 7463-513
POINT REPAIR 220' -232' FROM SMH 384-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 220' -232' 
FROM SMH 384-028


9,086.00 CL


201200214001 N ROMAN ST 
FERDINAND


 01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-513
POINT REPAIR 165' - 177' FROM SMH 384-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 165' - 177' 
FROM SMH 384-028


8,161.00 CL


201200213901 N ROMAN ST 
FERDINAND


 01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-513
POINT REPAIR 18' - 30' FROM SMH 384-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 18' - 30' FROM 
SMH 384-028


8,161.00 CL


201200213801 ST 
FERDINAND


N ROMAN  01/25/2012 SMAIN MWH-ID. 7463-512
REPLACE PIPE FROM SMH 384-002  TO 385-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200213701 N ROMAN ST 
FERDINAND


 01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-511
POINT REPAIR REPLACE SERVICE 94' FROM SMH 
384-002


COMPLETED POINT REPAIR REPLACE 
SERVICE 94' FROM SMH 384-002


8,386.00 CL


201200213601 N ROMAN ST 
FERDINAND


 01/25/2012 SLINE MWH-ID. 7463-511
FULL LINING OF SMH 384-002 TO 384-001
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200213501 N ROMAN ST 
FERDINAND


 01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-511
POINT REPAIR 154' - 178' FROM SMH 384-002
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 154' - 178' 
FROM SMH 384-002


10,311.00 CL


201200194501 LOUISA N JOHNSON  01/24/2012  12/14/2012 SLINE MWH-ID. 7463-464
FULL LINING OF SMH 404-085 TO 404-084
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 404-085 
TO 404-084


29,781.00 CL


201200194401 LOUISA N JOHNSON  01/24/2012  11/16/2012 SMAIN MWH-ID. 7463-464
POINT REPAIR 10' - 22'  FROM SMH 404-085
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 10' - 22'  FROM 
SMH 404-085


6,200.00 CL


201200194001 LOUISA N CLAIBORNE 
AV


 01/24/2012 SLINE MWH-ID. 7463-461
FULL LINING OF SMH 403-074 TO 403-073
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200193901 LOUISA N CLAIBORNE 
AV


 01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461
POINT REPAIR 236' - 336' FROM SMH 403-074
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 236' - 336' FROM SMH 403-
074 COMPLETED


6,200.00 CL


201200193801 LOUISA N CLAIBORNE 
AV


 01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461
POINT REPAIR 97' - 109' FROM SMH 403-074
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 97' - 109' FROM SMH 403-
074 COMPLETED


6,200.00 CL







201200193701 N DERBIGNY ST 
FERDINAND


 01/24/2012 SLINE MWH-ID. 7463-460
FULL LINING OF SMH 384-004 TO 384-003
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200193601 N DERBIGNY ST 
FERDINAND


 01/24/2012  02/08/2013 SLEAD MWH-ID. 7463-460
POINT REPAIR REPLACE SERVICE 212'  FROM SMH 
384-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 212'  FROM SMH 384-004


8,251.00 CL


201200193501 N DERBIGNY ST 
FERDINAND


 01/24/2012  02/06/2013 SLEAD MWH-ID. 7463-460
POINT REPAIR REPLACE SERVICE 147'  FROM SMH 
384-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 147'  FROM SMH 384-004


8,256.00 CL


201200193401 N DERBIGNY ST 
FERDINAND


 01/24/2012  02/05/2013 SLEAD MWH-ID. 7463-460
POINT REPAIR REPLACE SERVICE 112'  FROM SMH 
384-004


COMPLETED POINT REPAIR REPLACE 
SERVICE 112'  FROM SMH 384-004


CL


201200193301 N DERBIGNY ST 
FERDINAND


 01/24/2012  02/04/2013 SMAIN MWH-ID. 7463-460
POINT REPAIR 238' - 250' FROM SMH 384-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 238' - 250' 
FROM SMH 384-004


8,346.00 CL


201200186801 N 
ROCHEBLAVE


MAZANT  01/24/2012  12/18/2012 SMAIN MWH-ID. 7463-407
REPLACE PIPE SEGMENT SMH 418-006 TO 418-005
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE SEGMENT SMH 418-006 
TO 418-005


45,500.00 CL


201200186601 N PRIEUR POLAND AV  01/24/2012 SLINE MWH-ID. 7463-406
FULL LINING OF SMH 417-034 TO 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200186501 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406
POINT REPAIR 258' - 271' FROM SMH 417-034
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 258' - 271' FROM SMH 417-
034 COMPLETED


6,200.00 CL


201200186401 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406
POINT REPAIR 162' - 177' FROM SMH 417-034
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 162' - 177' FROM SMH 417-
034 COMPLETED


6,800.00 CL


201200186301 POLAND AV N PRIEUR  01/24/2012 SLINE MWH-ID. 7463-405
FULL LINING OF SMH 417-033 TO 417-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200186201 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405
POINT REPAIR 382'  - 392' FROM SMH 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 382'  - 392' 
FROM SMH 417-033


6,200.00 CL


201200186101 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405
POINT REPAIR 200'  - 224' FROM SMH 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 200'  - 224' 
FROM SMH 417-033


9,260.00 CL


201200186001 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405
POINT REPAIR 44'  - 56' FROM SMH 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 44'  - 56' FROM 
SMH 417-033


6,230.00 CL


201200185901 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405
POINT REPAIR 0'  - 12' FROM SMH 417-033
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0'  - 12' FROM 
SMH 417-033


6,200.00 CL


201200185801 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405
POINT REPAIR REPLACE SERVICE 173' FROM SMH 
417-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 173' FROM SMH 417-033


6,800.00 CL


201200185701 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405
POINT REPAIR REPLACE SERVICE 81' FROM SMH 
417-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 81' FROM SMH 417-033


6,800.00 CL


201200185601 N JOHNSON POLAND AV  01/24/2012 SLINE MWH-ID. 7463-404
FULL LINING OF SMH 417-032 TO 417-031
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200185501 N JOHNSON POLAND AV  01/24/2012 SLINE MWH-ID. 7463-403
FULL LINING OF SMH 417-031 TO 417-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200185401 N JOHNSON POLAND AV  01/24/2012  08/15/2013 SLEAD MWH-ID. 7463-403
POINT REPAIR REPLACE SERVICE 115' FROM SMH 
417-031


COMPLETED POINT REPAIR REPLACE 
SERVICE 115' FROM SMH 417-031


8,401.00 CL


201200185301 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403
POINT REPAIR REPLACE SERVICE 83' FROM SMH 
417-031


COMPLETED POINT REPAIR REPLACE 
SERVICE 83' FROM SMH 417-031


10,481.00 CL


201200185201 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403
POINT REPAIR REPLACE SERVICE 24' FROM SMH 
417-031


COMPLETED POINT REPAIR REPLACE 
SERVICE 24' FROM SMH 417-031


9,736.00 CL


201200185101 N PRIEUR POLAND AV  01/24/2012  05/01/2013 SMAIN MWH-ID. 7463-402
REPLACE PIPE OF SMH 417-030 TO 417-029
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE OF SMH 417-030 TO 417-
029


35,160.00 CL







201200184901 N JOHNSON MAZANT  01/24/2012 SLINE MWH-ID. 7463-401
FULL LINING OF SMH 417-028 TO 417-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200184801 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401
POINT REPAIR REPLACE SERVICE 169' FROM SMH 
417-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 169' FROM SMH 417-028


8,211.00 CL


201200184701 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401
POINT REPAIR REPLACE SERVICE 141' FROM SMH 
417-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 141' FROM SMH 417-028


8,301.00 CL


201200184601 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401
POINT REPAIR REPLACE SERVICE 80' FROM SMH 
417-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 80' FROM SMH 417-028


8,211.00 CL


201200184501 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401
POINT REPAIR REPLACE SERVICE 18' FROM SMH 
417-028


COMPLETED POINT REPAIR REPLACE 
SERVICE 18' FROM SMH 417-028


8,241.00 CL


201200184401 N JOHNSON MAZANT  01/24/2012  08/07/2013 SMAIN MWH-ID. 7463-401
POINT REPAIR 100' - 112' FROM SMH 417-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 100' - 112' 
FROM SMH 417-028


8,241.00 CL


201200184301 FRANCE N JOHNSON  01/24/2012 SLINE MWH-ID. 7463-400
FULL LINING OF SMH 417-027 TO 417-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200184101 FRANCE N JOHNSON  01/24/2012  08/19/2013 SMAIN MWH-ID. 7463-400
POINT REPAIR 168' - 180' FROM SMH 417-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 168' - 180' 
FROM SMH 417-027


8,426.00 CL


201200184001 FRANCE N JOHNSON  01/24/2012  08/16/2013 SMAIN MWH-ID. 7463-400
POINT REPAIR 73' - 85' FROM SMH 417-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 73' - 85' FROM 
SMH 417-027


8,216.00 CL


201200183901 FRANCE N JOHNSON  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-400
POINT REPAIR REPLACE SERVICE 296' FROM SMH 
417-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 296' FROM SMH 417-027


8,206.00 CL


201200183801 FRANCE N JOHNSON  01/24/2012  08/13/2013 SLEAD MWH-ID. 7463-400
POINT REPAIR REPLACE SERVICE 107' FROM SMH 
417-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 107' FROM SMH 417-027


8,171.00 CL


201200183701 N PRIEUR FRANCE  01/24/2012  08/08/2013 SMAIN MWH-ID. 7463-399
REPLACE PIPE FROM SMH 417-024 TO 417-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE FROM SMH 417-024 TO 
417-023


33,500.00 CL


201102217001 ST CLAUDE 
AV


ANDRY  12/20/2011  07/24/2012 SMAIN MWH-ID. 7463-291
REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-
036


REPLACE PIPE FOR LINE SEGMENT 442-
039 TO 442-036 COMPLETED


62,940.00 CL


201102216901 EGANIA ST CLAUDE 
AV


 12/20/2011  04/27/2012 SMAIN MWH-ID. 7463-290
REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-
023


REPLACE PIPE FOR LINE SEGMENT 442-
024 TO 442-023 COMPLETED


44,320.00 CL


201102091601 DREUX AV NIGHTHART  11/29/2011  04/16/2013 SMAIN MWH-ID. 7463-278
REPLACE PIPE FOR SEWER LINE SEGMENT 475-029 
TO 475-028


REPLACED PIPE FOR SEWER LINE 
SEGMENT 475-029 TO 475-028


21,340.00 CL


201102090001 ST 
FERDINAND


N ROMAN  11/29/2011 SLINE MWH-ID. 7463-272
FULL LINING OF SMH 384-027 TO 385-053
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201102089901 ST 
FERDINAND


N ROMAN  11/29/2011  06/06/2013 SMAIN MWH-ID. 7463-272
POINT REPAIR 295' TO 309' FROM SMH 384-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 295' TO 309' 
FROM SMH 384-027


8,881.00 CL


201102089801 ST 
FERDINAND


N ROMAN  11/29/2011  06/03/2013 SMAIN MWH-ID. 7463-272
POINT REPAIR 94' TO 106' FROM SMH 384-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 94' TO 106' 
FROM SMH 384-027


8,336.00 CL


201102089701 ST 
FERDINAND


N ROMAN  11/29/2011  06/07/2013 SLEAD MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 327' FROM SMH 
384-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 327' FROM SMH 384-027


8,336.00 CL


201102089601 ST 
FERDINAND


N ROMAN  11/29/2011  06/12/2013 SLEAD MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 237' FROM SMH 
384-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 237' FROM SMH 384-027


10,116.00 CL


201102089501 ST 
FERDINAND


N ROMAN  11/29/2011  06/04/2013 SLEAD MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 200' FROM SMH 
384-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 200' FROM SMH 384-027


8,356.00 CL


201102089401 ST CLAUDE 
AV


MONTEGUT  11/29/2011  07/12/2012 SLINE MWH-ID. 7463-271
FULL LINING OF SMH 383-029 TO 383-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


FULL LINING OF SMH 383-029 TO 383-028 
COMPLETED


18,601.00 CL







201102089301 ST CLAUDE 
AV


MONTEGUT  11/29/2011  07/12/2012 SLEAD MWH-ID. 7463-271
POINT REPAIR REPLACE SERVICE 95' FROM SMH 
383-029


POINT REPAIR REPLACE SERVICE 95' 
FROM SMH 383-029 COMPLETED


6,790.00 CL


201102089101 MONTEGUT MARAIS  11/29/2011 SLINE MWH-ID. 7463-269
FULL LINING OF SMH 383-023 TO 383-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


OP


201102089001 MONTEGUT MARAIS  11/29/2011  01/03/2013 SMAIN MWH-ID. 7463-269
POINT REPAIR 198' TO216' FROM SMH 383-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 198' TO216' 
FROM SMH 383-023


9,001.00 CL


201102080301 ALABO ST CLAUDE 
AV


 11/29/2011  08/29/2013 SLEAD MWH-ID. 7463-235
POINT REPAIR REPLACE SERVICE 69' FROM SMH 
448-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 69' FROM SMH 448-023


8,231.00 CL


201102080201 DELERY LAW  11/29/2011 SLINE MWH-ID. 7463-234
FULL LINING OF SMH 457-042 TO 457-039
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


OP


201102080101 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234
POINT REPAIR 307' TO 344' FROM SMH 457-042
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


POINT REPAIR 307' TO 344' FROM SMH 457-
042 COMPLETED


12,950.00 CL


201102080001 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234
POINT REPAIR 9' TO 21' FROM SMH 457-042
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


POINT REPAIR 9' TO 21' FROM SMH 457-042 6,200.00 CL


201102079901 ST MAURICE 
AV


N CLAIBORNE 
AV


 11/29/2011  01/26/2012 SMAIN MWH-ID. 7463-233
REPLACE PIPE FOR LINE SEGMENT 455-070 TO 455-
066


REPLACED PIPE FOR LINE SEGMENT 455-
070 TO 455-066


65,205.00 CL


201102079801 DELERY N 
ROBERTSON


 11/29/2011  04/30/2012 SMAIN MWH-ID. 7463-232
POINT REPAIR 67' TO 79' FROM SMH 455-039
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 67' TO 79' FROM SMH 455-
039 COMPLETED


7,090.00 CL


201102040901 STRAND CT N 
ROBERTSON


 11/18/2011  02/13/2012 SMAIN MWH-ID. 7463-231
REPLACE PIPE FOR LINE SEGMENT 455-034 TO 454-
013


REPLACED  PIPE FOR LINE SEGMENT 455-
034 TO 454-013


71,110.00 CL


201102040801 ST MAURICE 
AV


N CLAIBORNE 
AV


 11/18/2011  02/22/2012 SMAIN MWH-ID. 7463-230
REPLACE PIPE FOR LINE SEGMENT 455-012 TO 455-
011


REPLACED PIPE FOR LINE SEGMENT 455-
012 TO 455-011


68,930.00 CL


201102040701 ALABO MARAIS  11/18/2011  05/31/2012 SLINE MWH-ID. 7463-229
FULL LINING OF SMH 448-022 TO 448-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SEGMENT 29,561.00 CL


201102040601 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229
POINT REPAIR REPLACE SERVICE 223' FROM SMH 
448-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 223' FROM SMH 448-022


8,294.00 CL


201102040501 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229
POINT REPAIR REPLACE SERVICE 190' FROM SMH 
448-022


POINT REPAIR REPLACE SERVICE 190' 
FROM SMH 448-022 COMPLETED


6,992.00 CL


201102040401 CHARBONNET ST CLAUDE 
AV


 11/18/2011  07/24/2012 SMAIN MWH-ID. 7463-228
POINT REPAIR 10O'  TO 116' FROM SMH 448-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 10O'  TO 116' FROM SMH 
448-013 COMPLETED


7,000.00 CL


201102040301 CHARBONNET ST CLAUDE 
AV


 11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-228
POINT REPAIR 10' FROM SMH 448-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 10' FROM SMH 
448-013


6,200.00 CL


201102040001 ST CLAUDE 
AV


LAMANCHE  11/18/2011  07/02/2012 SLINE MWH-ID. 7463-227
FULL LINING OF SMH 448-011 TO 448-010
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


FULL LINING OF SMH 448-011 TO 448-010 
COMPLETED


16,579.00 CL


201102039901 ST CLAUDE 
AV


LAMANCHE  11/18/2011  03/15/2012 SMAIN MWH-ID. 7463-227
POINT REPAIR 18' TO 30' FROM SMH 448-011
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 18' TO 30' 
FROM SMH 448-011


6,200.00 CL


201102039801 ST CLAUDE 
AV


LAMANCHE  11/18/2011  03/15/2012 SLEAD MWH-ID. 7463-227
POINT REPAIR REPLACE SERVICE 84' FROM SMH 
448-011


COMPLETED POINT REPAIR REPLACE 
SERVICE 84' FROM SMH 448-011


6,257.00 CL


201102039701 MARAIS ALABO  11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-226
POINT REPAIR 0' TO 227' FROM SMH 448-009
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 0' TO 227' 
FROM SMH 448-009


17,105.00 CL


201102039601 MARAIS ALABO  11/18/2011  03/08/2012 SMAIN MWH-ID. 7463-226
POINT REPAIR 166' TO 178' FROM SMH 448-009
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 166' TO 178' 
FROM SMH 448-009


6,200.00 CL


201102039501 MARAIS ALABO  11/18/2011  03/07/2012 SLEAD MWH-ID. 7463-226
POINT REPAIR REPLACE SERVICE 39' FROM SMH 
436-010


COMPLETED POINT REPAIR REPLACE 
SERVICE 39' FROM SMH 436-010


6,750.00 CL







201102039401 CHARBONNET MARAIS  11/18/2011  03/30/2012 SLINE MWH-ID. 7463-225
FULL LINING OF SMH 448-008 TO 448-007
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 448-008 
TO 448-007


29,486.00 CL


201102039301 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 345' FROM SMH 
448-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 345' FROM SMH 448-008


7,690.00 CL


201102039201 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 217' FROM SMH 
448-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 217' FROM SMH 448-008


7,370.00 CL


201102039101 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 152' FROM SMH 
448-008


COMPLETED POINT REPAIR REPLACE 
SERVICE 152' FROM SMH 448-008


6,970.00 CL


201102039001 LAMANCHE ST CLAUDE 
AV


 11/18/2011  03/13/2012 SMAIN MWH-ID. 7463-224
POINT REPAIR 222' TO 234' FROM SMH 445-060
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 222' TO 234' 
FROM SMH 445-060


6,200.00 CL


201102038801 CHOCTAW N TONTI  11/18/2011  11/07/2012 SLINE MWH-ID. 7463-223
FULL LINING OF SMH 445-060 TO 444-007
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 445-060 
TO 444-007


22,956.00 CL


201102038701 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223
POINT REPAIR 224' TO 236' FROM SMH 445-060
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 224' TO 236' FROM SMH 445-
060 COMPLETED


7,720.00 CL


201102038601 CHOCTAW N TONTI  11/18/2011  04/24/2012 SMAIN MWH-ID. 7463-223
POINT REPAIR 66' TO 78' FROM SMH 445-060
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 66' TO 78' FROM SMH 445-
060 COMPLETED


6,495.00 CL


201102038501 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223
POINT REPAIR 42' FROM SMH 445-060
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED POINT REPAIR 42' FROM SMH 
445-060


7,215.00 CL


201102038401 N JOHNSON FORSTALL  11/18/2011 SLINE MWH-ID. 7463-222
FULL LINING OF SMH 444-053 TO 444-052
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


OP


201102038301 N JOHNSON FORSTALL  11/18/2011  08/23/2012 SMAIN MWH-ID. 7463-222
POINT REPAIR 0' TO 12' FROM SMH 444-053
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 0' TO 12' FROM SMH 444-053 
COMPLETED


6,200.00 CL


201102038101 FLOOD MARAIS  11/18/2011  01/23/2012 SMAIN MWH-ID. 7463-221
REPLACE PIPE FOR LINE SEGMENT 442-057 TO 442-
055


REPLACED PIPE FOR LINE SEGMENT 442-
057 TO 442-055


81,350.00 CL


201102028001 CAFFIN AV URQUHART  11/16/2011  03/18/2012 SLINE MWH-ID. 7463-220
FULL LINING OF SMH 442-056 TO 442-054
ESSA 2 - BASIN 6 - NINTH WARD - B


29,561.00 CL


201102027901 CAFFIN AV URQUHART  11/16/2011  03/15/2012 SLEAD MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 350' FROM SMH 
442-056


POINT REPAIR REPLACE SERVICE 350' 
FROM SMH 442-056 COMPLETED


6,200.00 CL


201102027701 CAFFIN AV URQUHART  11/16/2011  03/14/2012 SLEAD MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 281' FROM SMH 
442-056


POINT REPAIR REPLACE SERVICE 281' 
FROM SMH 442-056 COMPLETED


6,950.00 CL


201102027601 CAFFIN AV URQUHART  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 194' FROM SMH 
442-056


COMPLETED POINT REPAIR REPLACE 
SERVICE 194' FROM SMH 442-056


6,950.00 CL


201102027501 URQUHART CAFFIN AV  11/16/2011  02/23/2012 SMAIN MWH-ID. 7463-219
POINT REPAIR 32' TO 44' FROM SMH 442-056
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 32' TO 44' 
FROM SMH 442-056


6,200.00 CL


201102027401 URQUHART FLOOD  11/16/2011  01/17/2012 SMAIN MWH-ID. 7463-218
REPLACE PIPE FOR LINE SEGMENT 442-051 TO 442-
034


REPLACED  PIPE FOR LINE SEGMENT 442-
051 TO 442-034


53,675.00 CL


201102027301 MARAIS FLOOD  11/16/2011  02/20/2012 SMAIN MWH-ID. 7463-217
POINT REPAIR 30' FROM SMH 442-050
ESSA 2 - BASIN 6 - NINTH WARD - B


POINT REPAIR 30' FROM SMH 442-050 6,540.00 CL


201102027201 MARAIS FLOOD  11/16/2011  02/20/2012 SLEAD MWH-ID. 7463-217
POINT REPAIR REPLACE SERVICE 119' TO 131' 
FROM SMH 442-050


COMPLETED POINT REPAIR REPLACE 
SERVICE 119' TO 131' FROM SMH 442-050


6,835.00 CL


201102027001 MARAIS FLOOD  11/16/2011  07/06/2012 SLINE MWH-ID. 7463-217
FULL LINING OF SMH 442-050 TO 442-049
ESSA 2 - BASIN 6 - NINTH WARD - B


FULL LINING OF SMH 442-050 TO 442-049 
COMPLETED


18,757.00 CL


201102026901 ST CLAUDE 
AV


EGANIA  11/16/2011  03/29/2012 SLINE MWH-ID. 7463-216
FULL LINING OF SMH 442-037TO 442-036
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 442-
037TO 442-036


21,154.00 CL







201102026801 ST CLAUDE 
AV


EGANIA  11/16/2011  03/13/2012 SMAIN MWH-ID. 7463-216
POINT REPAIR 266' TO 289' FROM SMH 442-037
ESSA 2 - BASIN 6 - NINTH WARD - B


POINT REPAIR 266' TO 289' FROM SMH 442-
037 COMPLETED


8,335.00 CL


201102026701 ST CLAUDE 
AV


EGANIA  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-216
POINT REPAIR REPLACE SERVICE 231' FROM SMH 
442-037


COMPLETED POINT REPAIR REPLACE 
SERVICE 231' FROM SMH 442-037


6,380.00 CL


201102026601 ST CLAUDE 
AV


EGANIA  11/16/2011  03/13/2012 SLEAD MWH-ID. 7463-216
POINT REPAIR REPLACE SERVICE 11' FROM SMH 
442-037


COMPLETED POINT REPAIR REPLACE 
SERVICE 11' FROM SMH 442-037


6,278.00 CL


201102026401 ANDRY ST CLAUDE 
AV


 11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-215
POINT REPAIR REPLACE SERVICE 173' FROM SMH 
442-036


COMPLETED POINT REPAIR REPLACE 
SERVICE 173' FROM SMH 442-036


6,500.00 CL


201102026301 ANDRY ST CLAUDE 
AV


 11/16/2011  05/18/2012 SLINE MWH-ID. 7463-215
FULL LINING OF SMH 442-036 TO 442-035
ESSA 2 - BASIN 6 - NINTH WARD - B


FULL LINING OF SMH 442-036 TO 442-035 
COMPLETED


19,801.00 CL


201102026101 EGANIA ST CLAUDE 
AV


 11/16/2011  03/29/2012 SLINE MWH-ID. 7463-214
FULL LINING OF SMH 442-031 TO 442-030
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 442-031 
TO 442-030


17,403.00 CL


201102026001 EGANIA ST CLAUDE 
AV


 11/16/2011  02/24/2012 SMAIN MWH-ID. 7463-214
POINT REPAIR 82' TO 94' FROM SMH 442-031
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 82' TO 94' 
FROM SMH 442-031


7,220.00 CL


201102025901 EGANIA ST CLAUDE 
AV


 11/16/2011  02/24/2012 SLEAD MWH-ID. 7463-214
POINT REPAIR REPLACE SERVICE 184' FROM SMH 
442-031


COMPLETED POINT REPAIR REPLACE 
SERVICE 184' FROM SMH 442-031


6,600.00 CL


201102025801 EGANIA URQUHART  11/16/2011  05/18/2012 SLINE MWH-ID. 7463-213
FULL LINING OF SMH 442-029 TO 442-028
ESSA 2 - BASIN 6 - NINTH WARD - B


FULL LINING OF SMH 442-029 TO 442-028 
COMPLETED


29,560.00 CL


201102025701 EGANIA URQUHART  11/16/2011  02/16/2012 SLEAD MWH-ID. 7463-213
POINT REPAIR REPLACE SERVICE 195' FROM SMH 
442-029


COMPLETED POINT REPAIR REPLACE 
SERVICE 195' FROM SMH 442-029


7,980.00 CL


201102025601 EGANIA URQUHART  11/16/2011  02/22/2012 SLEAD MWH-ID. 7463-213
POINT REPAIR REPLACE SERVICE 178' FROM SMH 
442-029


 COMPLETED POINT REPAIR REPLACE 
SERVICE 178' FROM SMH 442-029


6,780.00 CL


201102025501 TENNESSEE N CLAIBORNE 
AV


 11/16/2011  01/03/2012 SMAIN MWH-ID. 7463-212
REPLACE PIPE FOR LINE SEGMENT 436-016 TO 436-
015


REPLACED PIPE FOR LINE SEGMENT 436-
016 TO 436-015


49,730.00 CL


201102025401 MARAIS CAFFIN AV  11/16/2011  02/16/2012 SMAIN MWH-ID. 7463-211
POINT REPAIR 4' TO 16' FROM SMH 442-058
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 4' TO 16' 
FROM SMH 442-058


6,200.00 CL


201102025201 ANDRY URQUHART  11/16/2011  04/17/2012 SMAIN MWH-ID. 7463-210
REPLACE PIPE FOR LINE SEGMENT 442-034 TO 442-
033


REPLACED PIPE FOR LINE SEGMENT 442-
034 TO 442-033


83,295.00 CL


201102024801 URQUHART ANDRY  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-209
FULL LINING OF SMH 442-034 TO 442-029
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 442-034 
TO 442-029


27,900.00 CL


201102024701 URQUHART ANDRY  11/16/2011  04/18/2012 SMAIN MWH-ID. 7463-209
POINT REPAIR 219' TO 237' FROM SMH 442-034
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 219' TO 237' 
FROM SMH 442-034


8,640.00 CL


201102024501 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 293' FROM SMH 
442-034


COMPLETED POINT REPAIR REPLACE 
SERVICE 293' FROM SMH 442-034


6,680.00 CL


201102024401 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 173' FROM SMH 
442-034


POINT REPAIR REPLACE SERVICE 173' 
FROM SMH 442-034 COMPLETED


7,210.00 CL


201102024301 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 136' FROM SMH 
442-034


COMPLETED POINT REPAIR REPLACE 
SERVICE 136' FROM SMH 442-034


6,760.00 CL


201102024201 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 99' FROM SMH 
442-034


POINT REPAIR REPLACE SERVICE 99' 
FROM SMH 442-034 COMPLETED


6,488.00 CL


201102024101 FORSTALL MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-208
REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-
014


COMPLETED REPLACE PIPE FOR LINE 
SEGMENT 442-015 TO 442-014


84,778.00 CL


201102023901 FORSTALL URQUHART  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-207
FULL LINING OF SMH 442-014 TO 442-012
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 442-014 
TO 442-012


28,956.00 CL







201102023801 FORSTALL URQUHART  11/16/2011  05/07/2012 SMAIN MWH-ID. 7463-207
POINT REPAIR 97' TO 109' FROM SMH 442-014
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 97' TO 109' 
FROM SMH 442-014


7,680.00 CL


201200183001 N DERBIGNY MAZANT  01/24/2012  04/26/2013 SMAIN MWH-ID. 7463-397
REPLACE PIPE SEGMENT SMH 416-020 TO 416-019 
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


REPLACED PIPE SEGMENT SMH 416-020 
TO 416-019


35,840.00 CL


201200182901 KENTUCKY N DERBIGNY  01/24/2012 SLINE MWH-ID. 7463-396
FULL LINING OF SMH 416-015 TO 416-014
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200182801 KENTUCKY N DERBIGNY  01/24/2012 SMAIN MWH-ID. 7463-396
POINT REPAIR 226' - 238' FROM SMH 416-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200182701 ALVAR N MIRO  01/24/2012  07/25/2012 SMAIN MWH-ID. 7463-395
POINT REPAIR 254' - 266' FROM SMH 405-064
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 254' - 266' FROM SMH 405-
064 COMPLETED


7,090.00 CL


201200182601 ALVAR N MIRO  01/24/2012  09/12/2012 SMAIN MWH-ID. 7463-395
POINT REPAIR 0' - 13' FROM SMH 405-064
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


POINT REPAIR 0' - 13' FROM SMH 405-064 
COMPLETED


6,400.00 CL


201200182501 LOUISA N PRIEUR  01/24/2012  02/26/2013 SLINE MWH-ID. 7463-394
FULL LINING OF SMH 404-086 TO 404-085
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPELTED FULL LINING OF SMH 404-086 
TO 404-085


8,734.00 CL


201200182401 LOUISA N PRIEUR  01/24/2012  01/31/2013 SMAIN MWH-ID. 7463-394
POINT REPAIR 329' - 348' FROM SMH 404-086
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 329' - 348' 
FROM SMH 404-086


9,386.00 CL


201200182301 LOUISA N PRIEUR  01/24/2012  01/31/2013 SLEAD MWH-ID. 7463-394
POINT REPAIR REPLACE SERVICE 190' FROM SMH 
404-086


COMPLETED POINT REPAIR REPLACE 
SERVICE 190' FROM SMH 404-086


8,171.00 CL


201200182201 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394
POINT REPAIR REPLACE SERVICE 159' FROM SMH 
404-086


COMPLETED POINT REPAIR REPLACE 
SERVICE 159' FROM SMH 404-086


8,181.00 CL


201200182101 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394
POINT REPAIR REPLACE SERVICE 121' FROM SMH 
404-086


COMPLETED POINT REPAIR REPLACE 
SERVICE 121' FROM SMH 404-086


8,181.00 CL


201200182001 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394
POINT REPAIR REPLACE SERVICE 63' FROM SMH 
404-086


COMPLETED POINT REPAIR REPLACE 
SERVICE 63' FROM SMH 404-086


8,176.00 CL


201200181801 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394
POINT REPAIR REPLACE SERVICE 10' FROM SMH 
404-086


COMPLETED POINT REPAIR REPLACE 
SERVICE 10' FROM SMH 404-086


8,168.50 CL


201200173501 N JOHNSON ALVAR  01/23/2012 SLINE MWH-ID. 7463-386
FULL LINING OF SMH 404-049 TO 417-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201200173401 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386
POINT REPAIR 256' - 263' FROM SMH 404-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 256' - 263' 
FROM SMH 404-049


8,336.00 CL


201200173301 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386
POINT REPAIR 58' - 78' FROM SMH 404-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 58' - 78' FROM 
SMH 404-049


9,561.00 CL


201200173201 LAW MONTEGUT  01/23/2012  02/27/2013 SLINE MWH-ID. 7463-385
FULL LINING OF SMH 386-022 TO 386-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED FULL LINING OF SMH 386-022 
TO 386-017


7,863.00 CL


201200173101 LAW MONTEGUT  01/23/2012  01/14/2013 SMAIN MWH-ID. 7463-385
POINT REPAIR 0' - 12' FROM SMH 386-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 386-022


8,161.00 CL


201200173001 LAW MONTEGUT  01/23/2012  01/16/2013 SLEAD MWH-ID. 7463-385
POINT REPAIR REPLACE SERVICE 145' FROM SMH 
386-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 145' FROM SMH 386-022


8,396.00 CL


201200172901 LAW MONTEGUT  01/23/2012  01/15/2013 SLEAD MWH-ID. 7463-385
POINT REPAIR REPLACE SERVICE 59' FROM SMH 
386-022


COMPLETED POINT REPAIR REPLACE 
SERVICE 59' FROM SMH 386-022


CL


201200169001 URQUHART PIETY  01/23/2012  05/22/2013 SLINE MWH-ID. 7463-436
FULL LINING OF SMH 402-050 TO 402-049
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED FULL LINING OF SMH 402-050 
TO 402-049


7,104.00 CL


201200168901 URQUHART PIETY  01/23/2012  01/03/2013 SLEAD MWH-ID. 7463-436
POINT REPAIR REPLACE SERVICE  73' FROM SMH 
402-050


COMPLETED POINT REPAIR REPLACE 
SERVICE  73' FROM SMH 402-050


8,246.00 CL







201200168801 URQUHART PIETY  01/23/2012  01/04/2013 SMAIN MWH-ID. 7463-436
POINT REPAIR 211' - 245' FROM SMH 402-050
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 211' - 245' 
FROM SMH 402-050


12,011.00 CL


201200168701 URQUHART PIETY  01/23/2012  01/05/2013 SMAIN MWH-ID. 7463-436
POINT REPAIR 96' - 108' FROM SMH 402-050
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


COMPLETED POINT REPAIR 96' - 108' 
FROM SMH 402-050


8,161.00 CL


201200085701 KENTUCKY N ROMAN  01/10/2012 SLINE MWH-ID. 7463-378
FULL LINING FROM SMH 417-042 TO 416-014
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


OP


201200085601 KENTUCKY N ROMAN  01/10/2012  08/20/2013 SMAIN MWH-ID. 7463-378
POINT REPAIR 273' TO 285' FROM SMH 417-042
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


COMPLETED POINT REPAIR 273' TO 285' 
FROM SMH 417-042


8,531.00 CL


201200085501 KENTUCKY N ROMAN  01/10/2012  08/21/2013 SLEAD MWH-ID. 7463-378
POINT REPAIR REPLACE SERVICE 314' FROM SMH 
417-042


COMPLETED POINT REPAIR REPLACE 
SERVICE 314' FROM SMH 417-042


8,351.00 CL


201200085001 N PRIEUR LOUISA  01/10/2012  02/26/2013 SLINE MWH-ID. 7463-377
FULL LINING FROM SMH 404-089 TO 385-017
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


COMPLETED FULL LINING FROM SMH 404-
089 TO 385-017


6,580.00 CL


201200084601 N PRIEUR LOUISA  01/10/2012  01/24/2013 SMAIN MWH-ID. 7463-377
POINT REPAIR 199' TO 211' FROM SMH 404-089
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


COMPLETED POINT REPAIR 199' TO 211' 
FROM SMH 404-089


8,361.00 CL


201200084201 N PRIEUR LOUISA  01/10/2012  01/25/2013 SLEAD MWH-ID. 7463-377
POINT REPAIR REPLACE SERVICE 257' FROM SMH 
404-089


COMPLETED POINT REPAIR REPLACE 
SERVICE 257' FROM SMH 404-089


8,361.00 CL


201200084101 N PRIEUR LOUISA  01/10/2012  01/23/2013 SLEAD MWH-ID. 7463-377
POINT REPAIR REPLACE SERVICE 182' FROM SMH 
404-089


COMPLETED POINT REPAIR REPLACE 
SERVICE 182' FROM SMH 404-089


8,371.00 CL


201200084001 N PRIEUR LOUISA  01/10/2012  01/22/2013 SLEAD MWH-ID. 7463-377
POINT REPAIR REPLACE SERVICE 150' FROM SMH 
404-089


POINT REPAIR REPLACE SERVICE 150' 
FROM SMH 404-089


8,351.00 CL


201200053601 N PRIEUR LOUISA  01/06/2012  01/22/2013 SLEAD MWH-ID. 7463-377
POINT REPAIR REPLACE SERVICE 120' FROM SMH 
404-089


COMPLETED POINT REPAIR REPLACE 
SERVICE 120' FROM SMH 404-089


8,196.00 CL


201200053101 ALVAR N PRIEUR  01/06/2012 SLINE MWH-ID. 7463-376
FULL LINING FROM SMH 404-032 TO 404-030
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


OP


201200053001 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376
POINT REPAIR REPLACE SERVICE 93' FROM SMH 
404-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 93' FROM SMH 404-032


8,161.00 CL


201200052901 ALVAR N PRIEUR  01/06/2012  07/08/2013 SLEAD MWH-ID. 7463-376
POINT REPAIR REPLACE SERVICE 33' FROM SMH 
404-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 33' FROM SMH 404-032


8,171.00 CL


201200052701 ALVAR N PRIEUR  01/06/2012  07/03/2013 SMAIN MWH-ID. 7463-376
POINT REPAIR 0' - 12' FROM SMH 404-032
ESSA 2 - BASIN 6 - NINTH WARD - SPS 16


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 404-032


8,161.00 CL


201200052601 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376
POINT REPAIR REPLACE SERVICE 155' FROM SMH 
404-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 155' FROM SMH 404-032


8,346.00 CL


201200052401 ALVAR N PRIEUR  01/06/2012  07/11/2013 SLEAD MWH-ID. 7463-376
POINT REPAIR REPLACE SERVICE 251' FROM SMH 
404-032


COMPLETED POINT REPAIR REPLACE 
SERVICE 251' FROM SMH 404-032


8,351.00 CL


201200025501 N RAMPART LAMANCHE  01/05/2012  08/28/2013 SLEAD MWH-ID. 7463-365
POINT REPAIR REPLACE SERVICE 116' FROM SMHA 
447-023


COMPLETED POINT REPAIR REPLACE 
SERVICE 116' FROM SMHA 447-023


9,156.00 CL


201102023701 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 321' FROM SMH 
442-014


POINT REPAIR REPLACE SERVICE 321' 
FROM SMH 442-014


7,100.00 CL


201102023601 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 209' FROM SMH 
442-014


COMPLETED POINT REPAIR REPLACE 
SERVICE 209' FROM SMH 442-014


7,120.00 CL


201102023501 FORSTALL URQUHART  11/16/2011  05/08/2012 SLEAD MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 181' FROM SMH 
442-014


COMPLETED POINT REPAIR REPLACE 
SERVICE 181' FROM SMH 442-014


7,080.00 CL


201102023301 FORSTALL URQUHART  11/16/2011  05/07/2012 SLEAD MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 31' FROM SMH 
442-014


COMPLETED POINT REPAIR REPLACE 
SERVICE 31' FROM SMH 442-014


7,220.00 CL







201102023101 TENNESSEE ROBERTSON  11/16/2011  05/22/2012 SMAIN MWH-ID. 7463-206
REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-
046


REPLACE PIPE FOR LINE SEGMENT 436-
015 TO 435-046


92,545.00 CL


201102022901 N JOHNSON ST MAURICE 
AV


 11/16/2011  08/09/2012 SMAIN MWH-ID. 7463-205
REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-
013


REPLACE PIPE FOR LINE SEGMENT 456-
014 TO 456-013


96,270.00 CL


201102022701 RODER DELERY  11/16/2011  06/01/2012 SLINE MWH-ID. 7463-204
FULL LINING OF SMH 455-074 TO 455-073
ESSA 2 - BASIN 6 - NINTH WARD - 26


FULL LINING OF SMH 455-074 TO 455-073 
COMPLETED


16,280.00 CL


201102022601 RODER DELERY  11/16/2011  05/03/2012 SMAIN MWH-ID. 7463-204
POINT REPAIR 34' TO 57' FROM SMH 455-074
ESSA 2 - BASIN 6 - NINTH WARD - 26


COMPLETED POINT REPAIR 34' TO 57' 
FROM SMH 455-074


8,690.00 CL


201102022501 RODER DELERY  11/16/2011  05/02/2012 SLEAD MWH-ID. 7463-204
POINT REPAIR REPLACE SERVICE 141' FROM SMH 
455-074


COMPLETED POINT REPAIR REPLACE 
SERVICE 141' FROM SMH 455-074


6,670.00 CL


201102022301 ST CLAUDE 
AV


TRICOU  11/16/2011  07/11/2012 SLINE MWH-ID. 7463-203
FULL LINING OF SMH 454-027 TO 454-026
ESSA 2 - BASIN 6 - NINTH WARD - B


FULL LINING OF SMH 454-027 TO 454-026 
COMPLETED


20,251.00 CL


201102022201 ST CLAUDE 
AV


TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203
POINT REPAIR 235' TO 255' FROM SMH 454-027
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 235' TO 255' 
FROM SMH 454-027


7,600.00 CL


201102022101 ST CLAUDE 
AV


TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203
POINT REPAIR 0' TO 12' FROM SMH 454-027
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 0' TO 12' 
FROM SMH 454-027


6,400.00 CL


201102022001 ST CLAUDE 
AV


TRICOU  11/16/2011  04/24/2012 SLEAD MWH-ID. 7463-203
POINT REPAIR REPLACE SERVICE 108' FROM SMH 
454-027


COMPLETED POINT REPAIR REPLACE 
SERVICE 108' FROM SMH 454-027


6,380.00 CL


201102021901 TUPELO ST CLAUDE 
AV


 11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-202
POINT REPAIR REPLACE SERVICE 184' FROM SMH 
454-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 184' FROM SMH 454-017


6,960.00 CL


201102021801 TUPELO ST CLAUDE 
AV


 11/16/2011  04/17/2012 SLEAD MWH-ID. 7463-202
POINT REPAIR REPLACE SERVICE 123' FROM SMH 
454-017


COMPLETED POINT REPAIR REPLACE 
SERVICE 123' FROM SMH 454-017


7,110.00 CL


201102021701 TUPELO ST CLAUDE 
AV


 11/16/2011  07/11/2012 SLINE MWH-ID. 7463-202
FULL LINING OF SMH 454-017 TO 454-016
ESSA 2 - BASIN 6 - NINTH WARD - B


FULL LINING OF SMH 454-017 TO 454-016 17,403.00 CL


201102021601 TUPELO MARAIS  11/16/2011  05/17/2012 SLINE MWH-ID. 7463-201
FULL LINING OF SMH 454-016 TO 454-015
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 454-016 
TO 454-015


29,329.00 CL


201102021501 TUPELO MARAIS  11/16/2011  04/23/2012 SMAIN MWH-ID. 7463-201
POINT REPAIR 236' TO 254' FROM SMH 454-016
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 236' TO 254' 
FROM SMH 454-016


8,200.00 CL


201102021401 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201
POINT REPAIR REPLACE SERVICE 191' FROM SMH 
454-016


COMPLETED POINT REPAIR REPLACE 
SERVICE 191' FROM SMH 454-016


7,050.00 CL


201102021301 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201
POINT REPAIR REPLACE SERVICE 105' FROM SMH 
454-016


COMPLETED POINT REPAIR REPLACE 
SERVICE 105' FROM SMH 454-016


7,140.00 CL


201102021201 LAMANCHE N PRIEUR  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-200
REPLACE PIPE FOR LINE SEGMENT 449-015 TO 449-
014


REPLACED PIPE FOR LINE SEGMENT 449-
015 TO 449-014


71,350.00 CL


201102021101 N JOHNSON CHARBONNET  11/16/2011  11/06/2012 SLINE MWH-ID. 7463-199
FULL LINING OF SMH 449-014 TO 449-013
ESSA 2 - BASIN 6 - NINTH WARD - 25


COMPLETED FULL LINING OF SMH 449-014 
TO 449-013


20,104.00 CL


201102021001 N JOHNSON CHARBONNET  11/16/2011  04/12/2012 SMAIN MWH-ID. 7463-199
POINT REPAIR 189' TO 201' FROM SMH 449-014
ESSA 2 - BASIN 6 - NINTH WARD - 25


COMPLETED POINT REPAIR 189' TO 201' 
FROM SMH 449-014


6,200.00 CL


201102020901 N JOHNSON CHARBONNET  11/16/2011  04/11/2012 SMAIN MWH-ID. 7463-199
POINT REPAIR 66' TO 78' FROM SMH 449-014
ESSA 2 - BASIN 6 - NINTH WARD - 25


COMPLETED POINT REPAIR 66' TO 78' 
FROM SMH 449-014


6,540.00 CL


201102020801 CHOCTAW N TONTI  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-198
REPLACE PIPE FOR LINE SEGMENT 445-041 TO 445-
040


REPLACED PIPE FOR LINE SEGMENT 445-
041 TO 445-040


52,590.00 CL


201102020701 CAFFIN AV N PRIEUR  11/16/2011  05/18/2012 SMAIN MWH-ID. 7463-197
REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-
068


REPLACE PIPE FOR LINE SEGMENT 444-
069 TO 444-068


68,890.00 CL







201102020601 N ROMAN FLOOD  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-194
REPLACE PIPE FOR LINE SEGMENT 443-026 TO 443-
024


REPLACED PIPE FOR LINE SEGMENT 443-
026 TO 443-024


84,200.00 CL


201102020501 FLOOD URQUHART  11/16/2011  04/03/2012 SMAIN MWH-ID. 7463-193
REPLACE PIPE FOR LINE SEGMENT 442-055 TO 442-
053


REPLACED PIPE FOR LINE SEGMENT 442-
055 TO 442-053


86,350.00 CL


201102020301 ANDRY MARAIS  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-192
FULL LINING OF SMH 442-035 TO 442-034
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 442-035 
TO 442-034


29,411.00 CL


201102020201 ANDRY MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-192
POINT REPAIR 111' TO 123' FROM SMH 442-035
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED POINT REPAIR 111' TO 123' 
FROM SMH 442-035


7,730.00 CL


201102020101 ANDRY MARAIS  11/16/2011  05/01/2012 SLEAD MWH-ID. 7463-192
POINT REPAIR REPLACE SERVICE 230' FROM SMH 
442-035


COMPLETED POINT REPAIR REPLACE 
SERVICE 230' FROM SMH 442-035


7,180.00 CL


201102020001 ANDRY MARAIS  11/16/2011  04/25/2012 SLEAD MWH-ID. 7463-192
POINT REPAIR REPLACE SERVICE 88' FROM SMH 
442-035


COMPLETED POINT REPAIR REPLACE 
SERVICE 88' FROM SMH 442-035


6,950.00 CL


201102019701 DESLONDE N 
ROBERTSON


 11/16/2011  05/08/2012 SMAIN MWH-ID. 7463-191
REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-
040


REPLACE PIPE FOR LINE SEGMENT 436-
011 TO 435-040


89,510.00 CL


201102019601 N CLAIBORNE 
AV


JOURDAN AV  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-190
FULL LINING OF SMH 436-010 TO 436-009
ESSA 2 - BASIN 6 - NINTH WARD - B


COMPLETED FULL LINING OF SMH 436-010 
TO 436-009


15,227.00 CL


201102019501 N CLAIBORNE 
AV


JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190
POINT REPAIR REPLACE SERVICE 184' FROM SMH 
436-010


COMPLETED POINT REPAIR REPLACE 
SERVICE 184' FROM SMH 436-010


7,210.00 CL


201102019401 N CLAIBORNE 
AV


JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190
POINT REPAIR REPLACE SERVICE 141' FROM SMH 
436-010


COMPLETED POINT REPAIR REPLACE 
SERVICE 141' FROM SMH 436-010


6,810.00 CL


201102010601 MARAIS PORT  11/15/2011  12/13/2012 SMAIN MWH-ID. 7463-178
REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-
045


REPLACED PIPE FOR LINE SEGMENT 383-
043 TO 383-045


43,705.60 CL


201102010501 PORT MARAIS  11/15/2011  12/27/2012 SMAIN MWH-ID. 7463-177
REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-
042


REPLACED PIPE FOR LINE SEGMENT 383-
043 TO 383-042


CL


201102010401 MARAIS PRESS  11/15/2011  07/12/2012 SLINE MWH-ID. 7463-176
FULL LINING OF SMH 383-037 TO 383-036
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


FULL LINING OF SMH 383-037 TO 383-036 
COMPLETED


17,635.00 CL


201102010301 MARAIS PRESS  11/15/2011  07/06/2012 SMAIN MWH-ID. 7463-176
POINT REPAIR 1' TO 13' FROM SMH 383-037
ESSA 2 - BASIN 6 - NINTH WARD - STATION B


POINT REPAIR 1' TO 13' FROM SMH 383-037 
COMPLETED


8,140.00 CL


201102010201 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176
POINT REPAIR REPLACE SERVICE 162' FROM SMH 
383-037


POINT REPAIR REPLACE SERVICE 162' 
FROM SMH 383-037 COMPLETED


7,080.00 CL


201102010101 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176
POINT REPAIR REPLACE SERVICE 99' FROM SMH 
383-037


POINT REPAIR REPLACE SERVICE 99' 
FROM SMH 383-037 COMPLETED


6,770.00 CL


201102010001 URQUHART ST 
FERDINAND


 11/15/2011  11/26/2012 SMAIN MWH-ID. 7463-175
REPLACE PIPE FOR LINE SEGMENT 383-035 TO 383-
034


REPLACED PIPE FOR LINE SEGMENT 383-
035 TO 383-034


33,474.00 CL


201101934001 PORT URQUHART  11/09/2011 SLINE MWH-ID. 7463-100
FULL LINING OF SMH 383-042 TO 383-041
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP


201101933801 PORT URQUHART  11/09/2011  02/21/2012 SLEAD MWH-ID. 7463-100
POINT REPAIR REPLACE SERVICE 322' TO 334' 
FROM SMH 383-042


COMPLETED POINT REPAIR REPLACE 
SERVICE 322' TO 334' FROM SMH 383-042


8,223.50 CL


201101933701 PORT URQUHART  11/09/2011  02/20/2013 SLEAD MWH-ID. 7463-100
POINT REPAIR REPLACE SERVICE 225' TO 237' 
FROM SMH 383-042


COMPLETED POINT REPAIR REPLACE 
SERVICE 225' TO 237' FROM SMH 383-042


8,296.00 CL


201101933601 PORT URQUHART  11/09/2011  03/06/2012 SMAIN MWH-ID. 7463-100
POINT REPAIR 262' TO 296' FROM SMH 383-042
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


COMPLETED POINT REPAIR 262' TO 296' 
FROM SMH 383-042


12,311.00 CL


201101933501 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100
POINT REPAIR 86' TO 114' FROM SMH 383-042
ESSA 2 - BASIN 6 - NINTH WARD - STATION 16


OP







201101933401 PORT URQUHART  11/09/2011 SLEAD MWH-ID. 7463-100
SERVICE REPAIR VIA LINING 356' FROM SMH 383-
042


OP


201101933301 PORT URQUHART  11/09/2011 SLEAD MWH-ID. 7463-100
SERVICE REPAIR VIA LINING 147' FROM SMH 383-
042


OP


201101469201 N DORGENOIS DELERY  09/06/2011  09/28/2011 SMAIN MWH-ID. 7463-059
POINT REPAIR 181' TO 193' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD


POINT REPAIR 181' TO 193' FROM SMH 457-
015 COMPLETED


5,201.70 CL


201101469101 N ROMAN JOURDAN RD  09/06/2011  09/27/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 276' TO 288'  FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 276' TO 288'  FROM SMH 436-
019 COMPLETED


1,242.96 CL


201101469001 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 344' TO 354' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 344' TO 354' FROM SMH 437-
004 COMPLETED


4,200.00 CL


201101468901 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 168' TO 178' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 168' TO 178' FROM SMH 437-
004 COMPLETED


3,700.00 CL


201101297101 ANDRY N JOHNSON  08/10/2011  09/30/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 178' TO 188' FROM SMH 444-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 178' TO 188' FROM SMH 444-
028 COMPLETED


3,700.00 CL


201101190201 N DERBIGNY POLAND AV  07/21/2011  11/08/2011 SMAIN MWH-ID. 7463-101
REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-
021


REPLACE PIPE FOR LINE SEGMENT 416-
022 TO 416-021 COMPLETED


56,006.60 CL


201000564801 N DERBIGNY ST MAURICE 
AV


 03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055
POINT REPAIR 84' TO 96' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 84' TO 96' 
FROM SMH 455-069


7,002.50 CL


201000564701 N DORGENOIS JOURDAN RD  03/20/2010  07/27/2011 SLINE MWH-ID. 7463-052
FULL LINING OF SMH 438-015 TO 438-013
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


FULL LINING OF SMH 438-015 TO 438-013 
COMPLETED


9,666.50 CL


201000564601 N DORGENOIS JOURDAN RD  03/20/2010  05/05/2011 SMAIN MWH-ID. 7463-052
POINT REPAIR 329' TO 338' FROM SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED POINT REPAIR 329' TO 338' 
FROM SMH 438-015


7,500.00 CL


201000564501 N DORGENOIS JOURDAN RD  03/20/2010  05/03/2011 SLEAD MWH-ID. 7463-052
SERVICE POINT REPAIR 185' FROM SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 185' FROM 
SMH 438-015


9,502.80 CL


201000564401 N PRIEUR DESLONDE  03/20/2010  10/28/2011 SLINE MWH-ID. 7463-051
FULL LINING OF SMH 437-022 TO 437-021
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


FULL LINING OF SMH 437-022 TO 437-021 
COMPLETED


7,129.00 CL


201000564301 N PRIEUR DESLONDE  03/20/2010  04/26/2011 SMAIN MWH-ID. 7463-051
POINT REPAIR 144'  TO 176' FROM SMH 437-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 144'  TO 176' FROM 
SMH 437-022


5,700.00 CL


201000564201 N PRIEUR DESLONDE  03/20/2010  04/27/2011 SMAIN MWH-ID. 7463-051
POINT REPAIR 64'  TO 88' FROM SMH 437-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 64'  TO 88' FROM 
SMH 437-022


8,153.30 CL


201000564101 N DERBIGNY JOURDAN RD  03/20/2010  05/03/2011 SMAIN MWH-ID. 7463-048
POINT REPAIR 156'  TO 192' FROM SMH 436-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 156'  TO 192' FROM 
SMH 436-022


12,404.50 CL


201000562801 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-041
FULL LINING OF SMH 436-027 TO 436-026
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 436-027 
TO 436-026


13,352.00 CL


201000562701 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041
POINT REPAIR 155' TO 178'  FROM SMH 436-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 155' TO 178'  FROM 
SMH 436-027


4,700.00 CL


201000562601 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041
POINT REPAIR 42' TO 58'  FROM SMH 436-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 42' TO 58'  FROM 
SMH 436-027


5,400.00 CL


201000562501 N ROMAN JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-040
FULL LINING OF SMH 436-019 TO 436-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


 COMPLETED FULL LINING OF SMH 436-019 
TO 436-017


9,724.00 CL


201000562401 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 293' TO 316'  FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 293' TO 316'  FROM 
SMH 436-019


4,800.00 CL


201000562301 N ROMAN JOURDAN RD  03/20/2010  04/25/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 133' TO 203'  FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 133' TO 203'  FROM 
SMH 436-019


14,303.30 CL







201000562201 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 101' TO 113'  FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 101' TO 113'  FROM 
SMH 436-019


4,150.00 CL


201000562101 N JOHNSON EGANIA  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-039
FULL LINING OF SMH 444-019 TO 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED FULL LINING OF SMH 444-019 
TO 444-017


7,925.00 CL


201000561101 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 157' TO 216' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETEDPOINT REPAIR MADE 157' TO 
216' FROM SMH 444-022


18,900.00 CL


201000561001 LIZARDI N PRIEUR  03/20/2010  03/11/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 135' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 135' FROM SMH 444-022


9,502.50 CL


201000560901 LIZARDI N PRIEUR  03/20/2010  03/22/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 283' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 283' FROM SMH 444-022


9,502.50 CL


201000560801 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 80' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 80' FROM SMH 444-022


9,502.50 CL


201000560701 LIZARDI N JOHNSON  03/20/2010 SLINE MWH-ID. 7463-035
FULL LINING OF SMH 444-017 TO 444-009
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


OP


201000560601 LIZARDI N JOHNSON  03/20/2010  03/14/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 324' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 324' FROM SMH 444-017


11,603.60 CL


201000560501 LIZARDI N JOHNSON  03/20/2010  03/15/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 157' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 157' FROM SMH 444-017


11,503.20 CL


201000560401 LIZARDI N JOHNSON  03/20/2010  03/17/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 184' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 184' FROM SMH 444-017


9,501.80 CL


201000479501 ANDRY N MIRO  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 27' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 27' FROM 
SMH 445-061


5,200.80 CL


201000479601 ANDRY N GALVEZ  03/10/2010  12/28/2010 SMAIN MWH-ID. 7463-028
REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-
005


REPLACE PIPE FOR LINE SEGMENT 444-
006 TO 444-005 COMPLETED


113,030.35 CL


201000479701 N MIRO CHOCTAW  03/10/2010  03/19/2011 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 89' FROM SMH 444-007
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 89' FROM 
SMH 444-007


7,953.60 CL


201000479901 CHOCTAW N MIRO  03/10/2010  03/02/2011 SMAIN MWH-ID. 7463-030
REPLACE PIPE FOR LINE SEGMENT 444-008 TO 444-
007


REPLACE PIPE 62,328.30 CL


201000480001 ANDRY N GALVEZ  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-031
REPLACE PIPE FOR LINE SEGMENT 444-014 TO 444-
013


REPLACE PIPE 64,573.55 CL


201000480101 CHOCTAW N GALVEZ  03/10/2010  02/28/2011 SMAIN MWH-ID. 7463-032
REPLACE PIPE FOR LINE SEGMENT 444-016 TO 444-
015


REPLACE PIPE 48,254.40 CL


201000480201 N GALVEZ LIZARDI  03/10/2010  03/24/2011 SMAIN MWH-ID. 7463-034
REPLACE PIPE FOR LINE SEGMENT 444-010 TO 444-
009


REPLACE PIPE FOR LINE SEGMENT 444-
010 TO 444-009


26,255.90 CL


201000480501 LIZARDI N JOHNSON  03/10/2010  03/16/2011 SMAIN MWH-ID. 7463-035
POINT REPAIR 28' TO 40' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 28' TO 40' FROM SMH 
444-017


12,103.20 CL


201000480601 LIZARDI N PRIEUR  03/10/2010  03/24/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 65' SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 65' SMH 444-
022


9,502.50 CL


201000480701 N PRIEUR ANDRY  03/10/2010  04/01/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 160' FROM 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 160' FROM 444-027


5,202.50 CL


201000480801 EGANIA N JOHNSON  03/10/2010  08/11/2011 SMAIN MWH-ID. 7463-038
REPLACE PIPE FOR LINE SGMENT 444-021 TO 444-
019


REPLACED PIPE FOR LINE SGMENT 444-
021 TO 444-019


55,494.00 CL


201000480901 N JOHNSON EGANIA  03/10/2010  03/29/2011 SMAIN MWH-ID. 7463-039
POINT REPAIR 87' TO 99' FROM SMH 444-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 87' TO 99' FROM SMH 444-
019


5,202.20 CL







201000481001 N ROMAN JOURDAN RD  03/10/2010  04/17/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 75' TO 87' FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 75' TO 87' FROM SMH 
436-019


7,152.95 CL


201000481201 N CLAIBORNE 
AV


JOURDAN RD  03/10/2010  04/18/2011 SLEAD MWH-ID. 7463-041
SERVICE POINT REPAIR 9'  FROM SMH 436-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED SERVICE POINT REPAIR 
MADE 9'  FROM SMH 436-027


5,200.40 CL


201000481301 DESLONDE N GALVEZ  03/10/2010  04/17/2011 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 51' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 51' FROM 
SMH 437-004


7,703.50 CL


201000481401 DESLONDE FLORIDA AV  03/10/2010  04/26/2011 SMAIN MWH-ID. 7463-043
REPLACE PIPE FOR LINE SEGMENT 439-003 TO 438-
017


REPLACED PIPE FOR LINE SEGMENT 439-
003 TO 438-017


90,130.00 CL


201000481601 EGANIA N DERBIGNY  03/10/2010  04/13/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 39' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 39' FROM 
SMH 443-023


5,751.40 CL


201000481701 EGANIA N GALVEZ  03/10/2010  04/27/2011 SMAIN MWH-ID. 7463-045
REPLACE PIPE FOR LINE SEGMENT 444-004 TO 444-
003


REPLACED PIPE FOR LINE SEGMENT 444-
004 TO 444-003


87,543.30 CL


201000481801 REYNES LAW  03/10/2010  04/12/2011 SMAIN MWH-ID. 7463-046
REPLACE PIPE FOR LINE SEGMENT 445-009 TO 445-
006


REPLACED PIPE FOR LINE SEGMENT 445-
009 TO 445-006


96,623.20 CL


201000482001 CHOCTAW FLORIDA AV  03/10/2010  10/09/2012 SMAIN MWH-ID. 7463-047
REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-
051


REPLACE PIPE FOR LINE SEGMENT 446-
011 TO 445-051 COMPLETED


63,930.00 CL


201000482101 N DERBIGNY JOURDAN RD  03/10/2010  05/04/2011 SMAIN MWH-ID. 7463-048
POINT REPAIR 50' TO 66' FROM SMH 436-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 50' TO 66' FROM SMH 
436-022


5,650.40 CL


201000482201 N PRIEUR DESLONDE  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-051
SERVICE POINT REPAIR 6' FROM SMH 437-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR MADE 6' FROM 
SMH 437-022


6,903.10 CL


201000482301 N DORGENOIS JOURDAN RD  03/10/2010  05/02/2011 SMAIN MWH-ID. 7463-052
POINT REPAIR 0' TO 12' FROM SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR MADE 0' TO 12' FROM SMH 
438-015


3,700.00 CL


201000482401 N DERBIGNY ST MAURICE 
AV


 03/10/2010  05/11/2011 SLEAD MWH-ID. 7463-055
SERVICE POINT REPAIR 10' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


SERVICE POINT REPAIR MADE 10' FROM 
SMH 455-069


5,701.80 CL


201000482601 N ROMAN DELERY  03/10/2010  05/19/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 3' TO 15' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 3' TO 15' 
FROM SMH 455-072


6,703.80 CL


201000482801 N PRIEUR DELERY  03/10/2010  05/12/2011 SMAIN MWH-ID. 7463-057
POINT REPAIR 12' TO 24' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 12' TO 24' 
FROM SMH 456-024


5,401.80 CL


201000482901 TRICOU N ROMAN  03/10/2010  03/23/2011 SMAIN MWH-ID. 7463-058
REPLACE PIPE FOR LINE SEGMENT 456-026 TO 456-
025


REPLACED PIPE FOR LINE SEGMENT 456-
026 TO 456-025 COMPLETED


70,605.00 CL


201000483001 LAW DUBREUIL  03/10/2010  05/11/2011 SMAIN MWH-ID. 7463-060
REPLACE PIPE FOR LINE SEGMENT 457-043 TO 457-
042


REPLACED PIPE FOR LINE SEGMENT 457-
043 TO 457-042


83,505.00 CL


201000497001 N DORGENOIS DELERY  03/12/2010  05/16/2011 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 7' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD


COMPLETED SERVICE POINT REPAIR 7' 
FROM SMH 457-015


5,601.85 CL 6,651,945$  


201102215901 BURDETTE ZIMPEL  12/20/2011 SLEAD MWH-ID. 7463-288
POINT REPAIR REPLACE SERVICE 193' FROM SMH 
043-027


PR


201102222101 GEN 
PERSHING


S DUPRE  12/20/2011 SLEAD MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 289' TO 301' 
FROM SMH 100-021


OP


201102222301 GEN 
PERSHING


S DUPRE  12/20/2011 SLINE MWH-ID. 7463-305
FULL LINING OF SMH 100-021 TO 100-017
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200050401 PANOLA LOWERLINE  01/06/2012 SLINE MWH-ID. 7463-372
FULL LINING FROM SMH 057-019 TO 057-018
ESSA 2 - BASIN 7 - CARROLLTON - SPS 14


PR


ES2B7 - CARROLLTON







201200050301 PANOLA LOWERLINE  01/06/2012 SMAIN MWH-ID. 7463-372
POINT REPAIR 0' TO 26' FROM SMH 057-019
ESSA 2 - BASIN 7 - CARROLLTON - SPS 14


PR


201200050101 PANOLA LOWERLINE  01/06/2012 SLEAD MWH-ID. 7463-372
POINT REPAIR REPLACE SERVICE 137' FROM SMH 
057-019


PR


201200050001 PANOLA LOWERLINE  01/06/2012 SLEAD MWH-ID. 7463-372
POINT REPAIR REPLACE SERVICE 106' FROM SMH 
057-019


PR


201200049901 ST CHARLES 
AV


HUSO  01/06/2012 SLINE MWH-ID. 7463-371
FULL LINING FROM SMH 030-020 TO 030-018
ESSA 2 - BASIN 7 - CARROLLTON - SPS 14


PR


201200049801 ST CHARLES 
AV


HUSO  01/06/2012 SMAIN MWH-ID. 7463-371
POINT REPAIR 69' FROM SMH 030-020
ESSA 2 - BASIN 7 - CARROLLTON - SPS 14


PR


201200049701 ST CHARLES 
AV


HUSO  01/06/2012 SMAIN MWH-ID. 7463-371
POINT REPAIR 165' FROM SMH 030-020
ESSA 2 - BASIN 7 - CARROLLTON - SPS 14


PR


201200049601 ST CHARLES 
AV


HUSO  01/06/2012 SLEAD MWH-ID. 7463-371
POINT REPAIR REPLACE SERVICE 16' FROM SMH 
030-020


PR


201102233101 OAK HILLARY  12/20/2011 SLINE MWH-ID. 7463-333
FULL LINING OF SMH 044-020 TO 044-025
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14


PR


201200373901 JENA S GAYOSO  02/14/2012 SLEAD MWH-ID. 7463-665
SERVICE POINT REPAIR 113' FROM SMH 100-034
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200373701 JENA S GAYOSO  02/14/2012 SMAIN MWH-ID. 7463-665
POINT REPAIR 317' - 335' FROM SMH 100-034
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200373401 CADIZ S GAYOSO  02/14/2012 SMAIN MWH-ID. 7463-664
REPLACE PIPE FROM 100-033 TO 100-031
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200373301 STATE 
STREET DR


PRITCHARD 
PL


 02/14/2012 SMAIN MWH-ID. 7463-663
REPLACE PIPE FROM 077-029 TO 077-028
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200373201 AUDUBON OLIVE  02/14/2012 SMAIN MWH-ID. 7463-662
REPLACE PIPE FROM 048-007 TO 048-006
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200373101 AUDUBON PRITCHARD 
PL


 02/14/2012 SMAIN MWH-ID. 7463-661
REPLACE PIPE FROM 047-022 TO 047-021
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200373001 STROELITZ FERN  02/14/2012 SLINE MWH-ID. 7463-660
FULL LINING OF SMH 038-023 TO 049-025
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200372901 STROELITZ FERN  02/14/2012 SLEAD MWH-ID. 7463-660
SERVICE POINT REPAIR 120' FROM 038-023
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200372801 STROELITZ FERN  02/14/2012 SMAIN MWH-ID. 7463-660
POINT REPAIR 0' - 28' FROM 038-023
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200372701 FORSHEY SHORT  02/14/2012 SMAIN MWH-ID. 7463-659
REPLACE PIPE FROM 037-013 TO 037-012
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200372501 FERN NELSON  02/14/2012 SLINE MWH-ID. 7463-658
FULL LINING OF SMH 035-021 TO 035-009
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200247101 S DERBIGNY WASHINGTON 
AV


 01/27/2012 SLINE MWH-ID. 7463-596
FULL LINING OF SMH 131-026 TO 131-021
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200247001 S DERBIGNY WASHINGTON 
AV


 01/27/2012 SMAIN MWH-ID. 7463-596MWH-ID. 7463-596
POINT REPAIR 426' - 439' FROM SMH 131-026
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200246901 S DERBIGNY WASHINGTON 
AV


 01/27/2012 SMAIN MWH-ID. 7463-596
POINT REPAIR 58' - 70' FROM SMH 131-026
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP







201200172201 ZIMPEL HILLARY  01/23/2012 SLINE MWH-ID. 7463-382
FULL LINING OF SMH 043-011 TO 043-010
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14


PR


201200172001 ZIMPEL HILLARY  01/23/2012 SLEAD MWH-ID. 7463-382
POINT REPAIR REPLACE SERVICE 109' FROM SMH 
043-011


PR


201200171901 ZIMPEL HILLARY  01/23/2012 SLEAD MWH-ID. 7463-382
POINT REPAIR REPLACE SERVICE 20' FROM SMH 
043-011


PR


201304320801 HICKORY GEN OGDEN  09/16/2013 SMAIN MWH-ID. 7463-759 POINT REPAIR 308' - 320' FROM 
SMH 023-034 ESSA 2 - BASIN 7-CARROLLTON - SPS 
1


PR


201304319101 CHEROKEE BENJAMIN  09/16/2013 SMAIN MWH-ID. 7463-762 REPLACE PIPE FROM SMH 041-
001 TO 042-020 ESSA 2 - BASIN 7-CARROLLTON - 
SPS 14


PR


201304319001 LEONIDAS PANOLA  09/16/2013 SMAIN MWH-ID. 7463-761 POINT REPAIR 283' - 295' FROM 
SMH 024-020 ESSA 2 - BASIN 7-CARROLLTON - SPS 
1


PR


201304318901 LEONIDAS PANOLA  09/16/2013 SLEAD MWH-ID. 7463-760 POINT REPAIR REPLACE 
SERVICE 100' FROM SMH 024-011 ESSA 2 - BASIN 7-
CARROLLTON - SPS 1


PR


201304318801 LEONIDAS PANOLA  09/16/2013 SLINE MWH-ID. 7463-760 FULL LINING OF SEGEMENT 024-
011 TO 024-010 ESSA 2 - BASIN 7-CARROLLTON - 
SPS 1


PR


201304299601 PEARL LOWERLINE  09/12/2013 SLINE MWH-ID. 7463-710  FULL LINING OF SEGEMENT 042-
015 TO 042-014 ESSA 2 - BASIN 4 - Uptown- SPS 14


PR


201304299501 S CLARK WASHINGTON 
AV


 09/12/2013 SLINE MWH-ID. 7463-710  FULL LINING OF SEGEMENT 169-
026 TO 169-025 ESSA 2 - BASIN 4 - Uptown- SPS 14


PR


201304029501 NASHVILLE AV FONTAINEBLE
AU DR


 07/25/2013 SMAIN MWH-ID. 7463-744 POINT REPAIR 272' - 284' FROM 
SMH 076-030 ESSA 2 - BASIN 7 - CARROLLTON -  
SPS 5


OP


201304029401 LOWERLINE DIXON  07/25/2013 SMAIN MWH-ID. 7463-743 POINT REPAIR 135' - 147' FROM 
SMH 049-012 ESSA 2 - BASIN 7 - CARROLLTON -  
SPS 5


PR


201304029301 LOWERLINE MAPLE  07/25/2013 SMAIN MWH-ID. 7463-742 POINT REPAIR 260' - 272' FROM 
SMH 043-002 ESSA 2 - BASIN 7 - CARROLLTON -  
SPS 14


PR


201202338401 S CLARK WASHINGTON 
AV


 10/25/2012 SLINE MWH-ID. 7463-709 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @56 FT


PR


201202338301 PEARL LOWERLINE  10/25/2012 SLINE MWH-ID. 7463-708 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @97 FT


PR


201202088001 S ROMAN TOLEDANO  09/24/2012 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 0' TO 
12'


OP


201202086301 S ROMAN TOLEDANO  09/24/2012 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 371' TO 
380'


OP


201201735801 S JEFFERSON 
DAVIS PK


DIXON  07/25/2012 SLEAD MWH-ID. 7463-672
POINT REPAIR REPLACE SERVICE 12' FROM SMH 
169-014 


OP


201200380601 OLEANDER S 
CARROLLTON 


AV


 02/15/2012 SMAIN MWH-ID. 7463-680
REPLACE PIPE FROM SMH 037-019 TO 037-018
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200380501 FORSHEY S 
CARROLLTON 


AV


 02/15/2012 SMAIN MWH-ID. 7463-679
POINT REPAIR 277' - 289' FROM SMH 037-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200380401 FORSHEY S 
CARROLLTON 


AV


 02/15/2012 SMAIN MWH-ID. 7463-679
POINT REPAIR 0' - 12' FROM SMH 037-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200380301 SHORT OLIVE  02/15/2012 SMAIN MWH-ID. 7463-678
REPLACE PIPE  PIPE FROM SMH 037-014 TO 037-013
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR







201200380201 SHORT PALM  02/15/2012 SMAIN MWH-ID. 7463-677
REPLACE PIPE  PIPE FROM SMH 037-011 TO 037-009
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200376301 S JEFFERSON 
DAVIS PK


HOWARD AV  02/14/2012 SLINE MWH-ID. 7463-673
FULL LINING OF SMH 169-015 TO 169-014
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200376201 S JEFFERSON 
DAVIS PK


HOWARD AV  02/14/2012 SMAIN MWH-ID. 7463-673
POINT REPAIR 84' - 96' FROM SMH 169-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200376101 S JEFFERSON 
DAVIS PK


HOWARD AV  02/14/2012 SMAIN MWH-ID. 7463-673
POINT REPAIR 0' - 12' FROM SMH 169-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200376001 S JEFFERSON 
DAVIS PK


DIXON  02/14/2012 SLINE MWH-ID. 7463-672
FULL LINING OF SMH 169-014 TO 169-013
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200375901 S JEFFERSON 
DAVIS PK


DIXON  02/14/2012 SLEAD MWH-ID. 7463-672
SERVICE POINT REPAIR 181' FROM SMH 169-014
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200375801 S JEFFERSON 
DAVIS PK


DIXON  02/14/2012 SLEAD MWH-ID. 7463-672
SERVICE POINT REPAIR 83' FROM SMH 169-014
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200375701 CLIO S SALCEDO  02/14/2012 SMAIN MWH-ID. 7463-671
REPLACE PIPE FROM SMH 168-025 TO 168-022
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


PR


201200375601 S MIRO 1ST  02/14/2012 SMAIN MWH-ID. 7463-670
REPLACE PIPE FROM SMH 145-029 TO 132-013
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200375501 JOSEPHINE S CLAIBORNE 
AV


 02/14/2012 SLINE MWH-ID. 7463-669
FULL LINING OF SMH 144-027 TO 144-023
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374801 JACKSON AV S ROMAN  02/14/2012 SMAIN MWH-ID. 7463-668
REPLACE PIPE FROM SMH 144-016 TO 144-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374601 4TH S GALVEZ  02/14/2012 SMAIN MWH-ID. 7463-667
REPLACE PIPE FROM SMH 132-016 TO 132-015
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374501 S MIRO 4TH  02/14/2012 SMAIN MWH-ID. 7463-666
REPLACE PIPE FROM SMH 132-015 TO 132-014
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374301 JENA S GAYOSO  02/14/2012 SLINE MWH-ID. 7463-665
FULL LINING OF SMH 100-034 TO 100-027
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374201 JENA S GAYOSO  02/14/2012 SLEAD MWH-ID. 7463-665
SERVICE POINT REPAIR 268' FROM SMH 100-034
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374101 JENA S GAYOSO  02/14/2012 SLEAD MWH-ID. 7463-665
SERVICE POINT REPAIR 237' FROM SMH 100-034
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201200374001 JENA S GAYOSO  02/14/2012 SLEAD MWH-ID. 7463-665
SERVICE POINT REPAIR 209' FROM SMH 100-034
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201102222201 GEN 
PERSHING


S DUPRE  12/20/2011 SMAIN MWH-ID. 7463-305
POINT REPAIR  190' TO 207' FROM SMH 100-021
ESSA 2 - BASIN 7 - CARROLLTON - STATION 5


OP


201102222001 GEN 
PERSHING


S DUPRE  12/20/2011 SLEAD MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 172' TO 185' 
FROM SMH 100-021


OP


201102216001 BURDETTE ZIMPEL  12/20/2011 SLINE MWH-ID. 7463-288
FULL LINING OF SMH 043-027 TO 043-025
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14


PR


201102216801 HILLARY OAK  12/20/2011 SLINE MWH-ID. 7463-289
FULL LINING OF SMH 044-020 TO 044-019
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14


PR


201102221801 GEN 
PERSHING


S DUPRE  12/20/2011 SLEAD MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 43' TO 55' FROM 
SMH 100-021


OP $0







201001211801 BONITA DR HAMMOND  06/16/2010  06/23/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 101' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 101' 
FROM SMH 465-051


5,201.80 CL


201001211901 BONITA DR HAMMOND  06/16/2010  06/21/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 253' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 253' 
FROM SMH 465-051


5,601.90 CL


201001212001 BONITA DR HAMMOND  06/16/2010  06/20/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 271' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 271' 
FROM SMH 465-051


5,401.30 CL


201200371701 WRIGHT PRENTISS AV  02/14/2012 SLINE MWH-ID. 7463-657
FULL LINING OF SMH 476-017 TO 476-016
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200371601 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657
SERVICE POINT REPAIR 359' FROM 476-017
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200371501 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657
SERVICE POINT REPAIR 300' FROM 476-017
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200371401 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657
SERVICE POINT REPAIR 197' FROM 476-017
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200371201 WRIGHT PRENTISS AV  02/14/2012 SMAIN MWH-ID. 7463-657
POINT REPAIR 27' - 39' FROM 476-017
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200365801 DREUX AV PAPANIA DR  02/14/2012 SLINE MWH-ID. 7463-643
FULL LINING OF SMH 475-028 TO 475-027
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200365701 DREUX AV PAPANIA DR  02/14/2012 SMAIN MWH-ID. 7463-643
POINT REPAIR 312' - 324' FROM 475-028
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200188001 ROBIN HOOD 
DR


PRESSBURG  01/24/2012  03/27/2013 SMAIN MWH-ID. 7463-413
POINT REPAIR 0' - 12' FROM SMH 476-049
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


COMPLETED POINT REPAIR 0' - 12' FROM 
SMH 476-049


6,200.00 CL


201200187801 NOTTINGHAM 
DR


OLD SPANISH 
TRAIL


 01/24/2012 SLINE MWH-ID. 7463-412
FULL LINING OF SMH 476-010 TO 476-009
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201200187701 WILL STUTLEY 
DR


NOTTINGHAM 
DR


 01/24/2012 SLINE MWH-ID. 7463-410
FULL LINING OF SMH 476-003 TO 476-002
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201102232301 LITTLE JOHN 
DR


PRESSBURG  12/20/2011 SLINE MWH-ID. 7463-332
FULL LINING OF SMH 476-046 TO 476-045
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201102232201 LITTLE JOHN 
DR


PRESSBURG  12/20/2011  03/20/2013 SLEAD MWH-ID. 7463-332
POINT REPAIR REPLACE SERVICE 232' TO 244' 
FROM SMH 476-046


COMPLETED POINT REPAIR REPLACE 
SERVICE 232' TO 244' FROM SMH 476-046


6,890.00 CL


201102232101 WRIGHT RD WILL STUTLEY 
DR


 12/20/2011 SLINE MWH-ID. 7463-331
FULL LINING OF SMH 476-022 TO 476-021
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201102232001 WRIGHT RD WILL STUTLEY 
DR


 12/20/2011 SLINE MWH-ID. 7463-330
FULL LINING OF SMH 476-021 TO 476-020
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201102231901 WRIGHT RD WILL STUTLEY 
DR


 12/20/2011 SMAIN MWH-ID. 7463-330
POINT REPAIR 0' TO 12' FROM SMH 476-021
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201001212101 BONITA DR HAMMOND  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-061
FULL LINING OF SMH 465-051 TO 465-050
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


FULL LINING OF SMH 465-051 TO 465-050 
COMPLETED


10,154.00 CL


201001212301 GAWAIN DR GRANT  06/16/2010  06/02/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 72' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 72' 
FROM SMH 471-004


6,902.90 CL


201001212401 GAWAIN DR GRANT  06/16/2010  05/31/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 132' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 132' 
FROM SMH 471-004


6,902.80 CL


ES2B8 - NEW ORLEANS EAST







201001212501 GAWAIN DR GRANT  06/16/2010  06/15/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 190' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 190' 
FROM SMH 471-004


6,802.90 CL


201001212601 GAWAIN DR GRANT  06/16/2010  03/07/2012 SLINE MWH-ID. 7463-062
FULL LINING OF SMH 471-004 TO 471-003
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


FULL LINING OF SMH 471-004 TO 471-003 10,725.00 CL


201001212701 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 159' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 159' 
FROM SMH 471-042


6,701.50 CL


201001212801 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 199' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 199' 
FROM SMH 471-042


5,201.40 CL


201001212901 LAINE AV LEEDS  06/16/2010  05/24/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 255' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 255' 
FROM SMH 471-042


5,201.50 CL


201201570901 W CAVELIER 
DR


N CAVELIER 
DR


 06/27/2012  05/29/2013 SLINE MWH-ID. 7463-692 
REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 
CIPP LINER @ 80


REPAIRED MSL INTERNALLY & INSTALL 
FULL LENGTH CIPP LINER @ 80


11,928.00 CL


201201570801 I-10 SERVICE 
RD


BULLARD AV  06/27/2012 SLINE MWH-ID. 7463-691 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 88


OP


201201570701 BULLARD AV I-10 SERVICE 
RD


 06/27/2012  05/21/2013 SLEAD MWH-ID. 7463-690 
PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 
CONNECTION @ 91


PERFORMED EXCAVATED  REPAIRS TO 
MSL SERVICE CONNECTION @ 91


6,200.00 CL


201201570601 BULLARD AV I-10 SERVICE 
RD


 06/27/2012 SLINE MWH-ID. 7463-690 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 88


OP


201201570501 GRANT VIOLA  06/27/2012  05/13/2013 SLEAD MWH-ID. 7463-689 
PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 
CONNECTION @ 112


PERFORMED EXCAVATED  REPAIRS TO 
MSL SERVICE CONNECTION @ 112


6,200.00 CL


201201570401 GRANT VIOLA  06/27/2012 SLINE MWH-ID. 7463-689 REPAIR MSL INTERNALLY & 
INSTALL FULL LENGTH CIPP LINER @ 161


OP


201201569501 W CAVELIER 
DR


N CAVELIER 
DR


 06/27/2012  04/09/2013 SLEAD MWH-ID. 7463-692 
PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 
CONNECTION @ 42


PERFORMED EXCAVATED  REPAIRS TO 
MSL SERVICE CONNECTION @ 42


7,220.00 CL


201200958101 GAWAIN DR GRANT  04/01/2012  01/13/2012 SMAIN MWH-ID. 7462-062
POINT REPAIR 361' TO 373' FROM SMH 471-004
ESSA 2-BASIN 8-NEW ORLEANS EAST-STATION 


POINT REPAIR 361' TO 373' FROM SMH 471-
004 COMPLETED


3,700.00 CL


201100968101 WARREN DR HILLWOOD  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-075
POINT REPAIR 0' TO 12' FROM SMH 474-063
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


POINT REPAIR 0' TO 12' FROM SMH 474-063 
COMPLETED


3,700.00 CL


201303958401 OLD SPANISH 
TRAIL


WRIGHT RD  07/15/2013  07/16/2013 SMAIN MWH-ID. 7463-380
POINT REPAIR 0' TO 6' FROM SMH 476-012
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 


COMPLETED POINT REPAIR 0' TO 6' FROM 
SMH 476-012


6,200.00 CL


201303957801 ST HELENA PL WILLOWBROO
K DR


 07/15/2013  05/21/2013 SLINE MWH-ID. 7463-160
FULL LINING OF  SMH 524-041 TO 524-040
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


COMPLETED FULL LINING OF  SMH 524-041 
TO 524-040


16,808.00 CL


201303957501 PETIT BAYOU 
LN


WILLOWBROO
K DR


 07/15/2013  03/03/2013 SMAIN MWH-ID. 7463-152
POINT REPAIR REPLACE SERVICE 49' - 61'  SMH 524-
010 


COMPLETED POINT REPAIR REPLACE 
SERVICE 49' - 61'  SMH 524-010


6,200.00 CL


201303957001 WILLOWBROO
K DR


DOMINIC MAI 
DR


 07/15/2013  04/08/2013 SMAIN MWH-ID. 7463-675
POINT REPAIR REPLACE SERVICE 44' FROM SMH 
486A-027 


COMPLETED POINT REPAIR REPLACE 
SERVICE 44' FROM SMH 486A-027


6,230.00 CL


201302766201 GAWAIN DR GRANT  01/08/2013  01/11/2012 SMAIN MWH-ID. 7463-062
 POINT REPAIR 361-373' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


POINT REPAIR 361-373' FROM SMH 471-004 
COMPLETED


3,700.00 CL


201201571001 W CAVELIER 
DR


N CAVELIER 
DR


 06/27/2012  04/10/2013 SLEAD MWH-ID. 7463-692 
PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 
CONNECTION @ 95


PERFORMED EXCAVATED  REPAIRS TO 
MSL SERVICE CONNECTION @ 95


7,190.00 CL


201100968001 LURLINE HAMMOND  06/10/2011  11/04/2011 SLINE MWH-ID. 7463-076
FULL LINING  OF SMH 474-112 TO 474-111
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


FULL LINING  OF SMH 474-112 TO 474-111 
COMPLETED


12,212.00 CL


201100967901 LURLINE HAMMOND  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-076
POINT REPAIR 0' TO 12' FROM SMH 474-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


POINT REPAIR 0' TO 12' FROM SMH 474-112 
COMPLETED


4,100.00 CL







201100822901 ARTHUR DR HAMMOND  05/16/2011  06/27/2011 SLEAD MWH-ID. 7463-064
SERVICE POINT REPAIR 105' FROM SMH 472-108
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 105' 
FROM SMH 472-108


5,200.60 CL


201100822701 ARTHUR DR HAMMOND  05/16/2011  06/30/2011 SMAIN MWH-ID. 7463-064
POINT REPAIR 178' TO 190' FROM SMH 472-108 
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED POINT REPAIR 178' TO 190' 
FROM SMH 472-108


6,702.00 CL


201100822601 ARTHUR DR HAMMOND  05/16/2011  06/21/2011 SMAIN MWH-ID. 7463-064
POINT REPAIR 59' TO 71' FROM SMH 472-108 
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED POINT REPAIR 59' TO 71' 
FROM SMH 472-108


6,700.70 CL


201100723401 ARTHUR DR HAMMOND  04/27/2011  10/26/2011 SLINE MWH-ID. 7463-064
FULL LINING OF SMH 472-108 TO 472-107
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


FULL LINING OF SMH 472-108 TO 472-107 
COMPLETED


13,752.00 CL


201100556701 REYNES SELMA  04/05/2011  10/26/2011 SLINE MWH-ID. 7463-068
FULL LINING OF SMH 431-069 TO 431-068
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


FULL LINING OF SMH 431-069 TO 431-068 
COMPLETED


5,020.50 CL


201100556601 REYNES SELMA  04/05/2011  06/02/2011 SLEAD MWH-ID. 7463-068
SERVICE POINT REPAIR 113' SMH 431-069
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


SERVICE POINT REPAIR 113' SMH 431-069 
COMPLETED


5,201.50 CL


201200377001 WILLOWBROO
K DR


DOMINIC MAI 
DR


 02/14/2012  05/21/2013 SLINE MWH-ID. 7463-675
FULL LINING OF SMH 486A-027 TO 486A-022
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE 


COMPLETED FULL LINING OF SMH 486A-
027 TO 486A-022


10,876.00 CL


201200376901 WILLOWBROO
K DR


DOMINIC MAI 
DR


 02/14/2012  04/08/2013 SMAIN MWH-ID. 7463-675
POINT REPAIR 10' - 22' FROM SMH 486A-027
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE 


COMPLETED POINT REPAIR 10' - 22' FROM 
SMH 486A-027


6,600.00 CL


201200187401 NOTTINGHAM 
DR


PRENTISS AV  01/24/2012  03/26/2013 SMAIN MWH-ID. 7463-411
POINT REPAIR 200' - 212' FROM SMH 476-008
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


COMPLETED POINT REPAIR 200' - 212' 
FROM SMH 476-008


7,370.00 CL


201200187201 WILL STUTLEY 
DR


NOTTINGHAM 
DR


 01/24/2012  05/14/2013 SMAIN MWH-ID. 7463-410
POINT REPAIR 88' - 100' FROM SMH 476-003
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


COMPLETED POINT REPAIR 88' - 100' 
FROM SMH 476-003


7,220.00 CL


201200187001 BRIGHT DR PRENTISS AV  01/24/2012  05/10/2013 SMAIN MWH-ID. 7463-409
REPLACE PIPE SEGMENTSMH 475-024 TO 475-023
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


REPLACED PIPE SEGMENTSMH 475-024 
TO 475-023


63,540.00 CL


201200186901 NIGHTHART PRESSBURG  01/24/2012  04/30/2013 SMAIN MWH-ID. 7463-408
REPLACE PIPE SEGMENTSMH 475-019 TO 475-018
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


REPLACED PIPE SEGMENTSMH 475-019 
TO 475-018


77,930.00 CL


201200171601 WOODVINE LN E IDLEWOOD 
CT


 01/23/2012  03/28/2013 SLEAD MWH-ID. 7463-381
POINT REPAIR REPLACE SERVICE 228' FROM SMH 
516-033


COMPLETED POINT REPAIR REPLACE 
SERVICE 228' FROM SMH 516-033


6,320.00 CL


201200086601 OLD SPANISH 
TRAIL


WRIGHT RD  01/10/2012 SLINE MWH-ID. 7463-380
FULL LINING FROM SMH 476-012 TO 476-010
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 


OP


201200086301 OLD SPANISH 
TRAIL


WRIGHT RD  01/10/2012  03/18/2013 SMAIN MWH-ID. 7463-380
POINT REPAIR 101' TO 113' FROM SMH 476-012
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 


COMPLETED POINT REPAIR 101' TO 113' 
FROM SMH 476-012


6,200.00 CL


201200086201 OLD SPANISH 
TRAIL


WRIGHT RD  01/10/2012  03/18/2013 SLEAD MWH-ID. 7463-380
POINT REPAIR REPLACE SERVICE 12' FROM SMH 
476-012


COMPLETED POINT REPAIR REPLACE 
SERVICE 12' FROM SMH 476-012


CL


201200086101 CHRYSLER PRENTISS AV  01/10/2012  05/29/2013 SLINE MWH-ID. 7463-379
FULL LINING FORM SMH 475-044 TO SMH 475-043
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 


COMPLETED FULL LINING FORM SMH 475-
044 TO SMH 475-043


30,909.00 CL


201200086001 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SMAIN MWH-ID. 7463-379
POINT REPAIR 402' TO 413' FROM SMH 475--044
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 


COMPLETED POINT REPAIR 402' TO 413' 
FROM SMH 475--044


6,500.00 CL


201200085901 CHRYSLER PRENTISS AV  01/10/2012  03/15/2013 SLEAD MWH-ID. 7463-379
POINT REPAIR REPLACE SERVICE 103' FROM SMH 
475-044


COMPLETED POINT REPAIR REPLACE 
SERVICE 103' FROM SMH 475-044


7,250.00 CL


201200085801 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SLEAD MWH-ID. 7463-379
POINT REPAIR REPLACE SERVICE 347' FROM SMH 
475-044


COMPLETED POINT REPAIR REPLACE 
SERVICE 347' FROM SMH 475-044


6,500.00 CL


201102006601 ST HELENA PL WILLOWBROO
K DR


 11/15/2011  04/05/2013 SMAIN MWH-ID. 7463-160
POINT REPAIR 26' TO 38' FROM SMH 524-041
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


COMPLETED POINT REPAIR 26' TO 38' 
FROM SMH 524-041


6,200.00 CL


201102006501 AIRWOOD READ BL  11/15/2011  05/29/2013 SLEAD MWH-ID. 7463-159
SERVICE REPAIR VIA LINING 0' TO 334' FROM SMH 
474-069


COMPLETED SERVICE REPAIR VIA LINING 
0' TO 334' FROM SMH 474-069


24,683.00 CL







201102006401 AIRWOOD READ BL  11/15/2011 SLEAD MWH-ID. 7463-159
SERVICE REPAIR VIA LINING 55' FROM SMH 474-069
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


OP


201102004301 PETIT BAYOU 
LN


WILLOWBROO
K DR


 11/15/2011 SLINE MWH-ID. 7463-152
FULL LINING OF SMH 524-010 TO 524-009
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


OP


201100968201 WARREN DR HILLWOOD  06/10/2011  01/06/2012 SLINE MWH-ID. 7463-075
FULL LINING OF SMH OF SMH 474-063 TO 474-060
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


COMPLETED FULL LINING OF SMH OF SMH 
474-063 TO 474-060


14,505.00 CL


201100556401 REYNES SELMA  04/05/2011  06/02/2011 SMAIN MWH-ID. 7463-068
POINT REPAIR 0' TO 12'  FROM SMH 431-069
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


POINT REPAIR 0' TO 12'  FROM SMH 431-
069 COMPLETED


3,700.00 CL


201001213001 LAINE AV LEEDS  06/16/2010  05/23/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 276' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED SERVICE POINT REPAIR 276' 
FROM SMH 471-042


5,202.50 CL


201001213101 LAINE AV LEEDS  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-063
FULL LINING OF SMH 471-042 TO 471-041
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION 


COMPLETED FULL LINING OF SMH 471-042 
TO 471-041


9,331.50 CL


201100554701 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  06/06/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 58' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 58' 
FROM SMH 472-114


6,753.00 CL


201100554801 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-065
POINT REPAIR 168' TO 188' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 168' TO 188' 
FROM SMH 472-114


7,502.10 CL


201100554901 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 305' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 305' 
FROM SMH 472-114


6,702.90 CL


201100555001 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 336' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 336' 
FROM SMH 472-114


5,201.50 CL


201100555101 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 354' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 354' 
FROM SMH 472-114


5,201.30 CL


201100555201 ARTHUR DR CHEF 
MENTEUR HW


 04/05/2011  07/22/2011 SLINE MWH-ID. 7463-065
FULL LINING OF SMH 472-114 TO 472-113
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


FULL LINING OF SMH 472-114 TO 472-113 
COMPLETED


11,669.50 CL


201100555301 ARTHUR DR GRANT  04/05/2011  06/07/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 47' TO 68' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 47' TO 68' 
FROM SMH 472-112


7,504.00 CL


201100555401 ARTHUR DR GRANT  04/05/2011  06/09/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 118' TO 130' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 118' TO 130' 
FROM SMH 472-112


6,704.00 CL


201100555501 ARTHUR DR GRANT  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 250' TO 269' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 250' TO 269' 
FROM SMH 472-112


5,701.70 CL


201100555701 ARTHUR DR GRANT  04/05/2011  06/14/2011 SLEAD MWH-ID. 7463-066
SERVICE POINT REPAIR 303' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT REPAIR 303' 
FROM SMH 472-112


5,201.30 CL


201100555901 ARTHUR DR GRANT  04/05/2011  06/16/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 349' TO 361' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 349' TO 361' 
FROM SMH 472-112


6,702.10 CL


201100556001 ARTHUR DR GRANT  04/05/2011  07/26/2011 SLINE MWH-ID. 7463-066
FULL LINING OF SMH 472-112 TO 472-111
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


FULL LINING OF SMH 472-112 TO 472-111 
COMPLETED


10,785.00 CL 618,518$     


201200169201 UNITY DR CURRAN BL  01/23/2012  02/28/2013 SMAIN MWH-ID. 7463-437
POINT REPAIR  REPLACE SERVICE  119' FROM SMH 
489-060


COMPLETED POINT REPAIR  REPLACE 
SERVICE  119' FROM SMH 489-060


6,830.00 CL


201304193501 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 358' FROM SMH 493-
081


OP


201304193401 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 299' FROM SMH 493-
081


OP


ES2B9 - SOUTHSHORE







201304193301 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 242' FROM SMH 493-
081


OP


201304193201 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 185' FROM SMH 493-
081


OP


201304193101 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 128' FROM SMH 493-
081


OP


201304193001 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 16' FROM SMH 493-
081


OP


201303954801 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 185' FROM SMH 493-
081


OP


201303954701 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 128' FROM SMH 493-
081


OP


201303954601 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 69' FROM SMH 493-
081


OP


201303954501 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 16' FROM SMH 493-
081


OP


201303954401 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLINE MWH-ID. 7463-020
FULL LINING OF SMH 493-081 TO 493-080
ESSA 2 - BASIN 9 - SOUTHSHORE - BERG


OP


201202150901 S LITTLE 
WOODS


W LITTLE 
WOODS


 10/03/2012  05/30/2013 SLINE MWH-ID. 7463-703 
REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 
CIPP LINER @ 124.5


REPAIRED MSL INTERNALLY & INSTALL 
FULL LENGTH CIPP LINER @ 124.5


18,681.00 CL


201202150801 S LITTLE 
WOODS


W LITTLE 
WOODS


 10/03/2012  02/13/2013 SLEAD MWH-ID. 7463-703 
PERFORM EXCAVATED REPAIRS TO MSL SERVICE 
CONNECTION @ 113'


PERFORMED EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 113'


6,860.00 CL


201202150701 S LITTLE 
WOODS


W LITTLE 
WOODS


 10/03/2012  02/11/2013 SLEAD MWH-ID. 7463-703 
PERFORM EXCAVATED REPAIRS TO MSL SERVICE 
CONNECTION @ 61'


PERFORMED EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 61'


7,060.00 CL


201202150601 S LITTLE 
WOODS


W LITTLE 
WOODS


 10/03/2012  02/08/2013 SLEAD MWH-ID. 7463-703 
PERFORM EXCAVATED REPAIRS TO MSL SERVICE 
CONNECTION @ 5'


PERFORMED EXCAVATED REPAIRS TO 
MSL SERVICE CONNECTION @ 5


6,320.00 CL


201304192901 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLEAD MWH-ID. 7463-701
REPLACE SERVICE VIA LINING 69' FROM SMH 493-
081


OP


201304192701 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 08/23/2013 SLINE MWH-ID. 7463-701
FULL LININE OF SMH 493-081 - 493-080
ESSA 2 - BASIN 9 - SOUTHSHORE - BERG


OP


201303956501 ROBIN HOOD 
DR


PRESSBURG  07/15/2013 SLINE MWH-ID. 7463-413
FULL LINING OF SMH 476-049 - 476-048
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY 


OP


201303956301 S LITTLE 
WOODS


W LITTLE 
WOODS


 07/15/2013 SLEAD MWH-ID. 7463-703
REPLACE SERVICE VIA LINING FROM 226' FROM 
SMH 508-068


OP


201303956201 S LITTLE 
WOODS


W LITTLE 
WOODS


 07/15/2013 SLEAD MWH-ID. 7463-703
REPLACE SERVICE VIA LINING FROM 182' FROM 
SMH 508-068


OP


201303956101 S LITTLE 
WOODS


W LITTLE 
WOODS


 07/15/2013  02/14/2013 SMAIN MWH-ID. 7463-703
POINT REPAIR REPLACE SERVICE 180' FROM SMH 
508-068


COMPLETED POINT REPAIR REPLACE 
SERVICE 180' FROM SMH 508-068


CL


201303955201 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 358' FROM SMH 493-
081


OP


201303955101 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 299' FROM SMH 493-
081


OP


201303954901 E 
BARRINGTON 


DR


BRIARHEATH 
DR


 07/15/2013 SLEAD MWH-ID. 7463-020
REPLACE SERVICE VIA LINING 242' FROM SMH 493-
081


OP







201200376601 HAYNE BL BURKE RD  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-674
POINT REPAIR 0' - 14' FROM SMH 477-084
ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE


COMPLETED POINT REPAIR 0' - 14' FROM 
SMH 477-084


6,830.00 CL


201200376701 HAYNE BL BURKE RD  02/14/2012  06/03/2013 SMAIN MWH-ID. 7463-674
POINT REPAIR 190' - 213' FROM SMH 477-084
ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE


COMPLETED POINT REPAIR 190' - 213' 
FROM SMH 477-084


CL


201200376801 HAYNE BL BURKE RD  02/14/2012  05/31/2013 SLINE MWH-ID. 7463-674
FULL LINING OF SMH 477-084 TO 477-083
ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE


COMPLETED FULL LINING OF SMH 477-084 
TO 477-083


8,663.11 CL


201201727201 UNITY DR HAYNE BL  07/24/2012  02/28/2013 SMAIN MWH-ID. 7463-437
POINT REPAIR  REPLACE SERVICE  81' FROM SMH 
489-060


COMPLETED POINT REPAIR  REPLACE 
SERVICE  81' FROM SMH 489-060


6,860.00 CL


201200381101 LAFOURCHE WALES  02/15/2012  05/23/2013 SLINE MWH-ID. 7463-682
FULL LINING OF SMH 488-093 TO 488-091
ESSA 2 - BASIN 9 - SOUTHSHORE - WEBER


COMPLETED FULL LINING OF SMH 488-093 
TO 488-091


24,159.00 CL


201200169301 UNITY DR CURRAN BL  01/23/2012  01/14/2013 SLINE MWH-ID. 7463-437
FULL LINING OF SMH 489-060 TO 489-059
ESSA 2 - BASIN 9 - SOUTHSHORE - BERG


COMPLETED FULL LINING OF SMH 489-060 
TO 489-059


29,786.00 CL


201200169501 CAMBERLEY 
DR


MORRISON RD  01/23/2012  05/30/2013 SMAIN MWH-ID. 7463-438
POINT REPAIR 35' - 47' FROM SMH 492-003
ESSA 2 - BASIN 9 - SOUTHSHORE - BERG


COMPLETED POINT REPAIR 35' - 47' FROM 
SMH 492-003


6,200.00 CL 128,249$     


$9,785,100ALL BASINS TOTAL
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Executive Summary 
 


MWH   PAGE S-1 


Comprehensive Collection System Remedial Measures  
 
Paragraph 36.  As described in the Whereas Clauses in the Second Modified Consent 
Decree, the Board has met the requirements regarding the reporting schedule for the 
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine 
basins. 
 
Planning Activities 


 
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as indicated in Section XV, Paragraph 36, of the MCD. 
 


Design Activities 
 


• Final design activities continued in the South Shore Basin during the third quarter of 
2013. 


 
Construction Activities 


 
Paragraph 40.  The End Construction milestone for the Mid-City Basin is either July 31, 
2015 or two years following completion and acceptance by the Board of all pump station 
construction contracts in that basin, whichever is sooner. 
 
• No construction activities in the Mid-City Basin during the third quarter of 2013. 


 
Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 
2018.   
 
• Construction for Contract No. 3984, Ninth Ward Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 3, achieved final acceptance by the Board on July 17, 2013. 
 


• Construction for Contract No. 3985, Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 4, achieved final acceptance by the Board on September 18, 2013. 
 


• Construction for Contract No. 3989, Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 8, achieved final completion on September 4, 2013 and closeout 
procedures are underway. 


 







Executive Summary 


MWH   PAGE S-2 
 


Paragraph 40.  The End Construction milestone for the Carrollton Basin is either 
January 31, 2015 or two years following completion and acceptance by the Board of all 
pump station construction contracts in that basin, whichever is sooner. 
 
• No construction activities in the Carrollton Basin during the third quarter of 2013. 


 
Paragraph 40.  The End Construction milestone for the New Orleans East Basin is 
October 31, 2019. 
 
• No construction activities in the New Orleans East Basin during the third quarter of 


2013. 
 


Paragraph 40.  The End Construction milestone for the South Shore Basin is either 
March 31, 2015 or three and one-half years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 
• No construction activities in the South Shore Basin during the third quarter of 2013. 
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Cross Connections 
 
Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross Connections not secured or inspected   0 
 
• Retained Cross Connection Permanently Sealed and Eliminated  1 


in a prior quarter 
 
Cross Connections Discovered       0 
 


• Cross Connections discovered      0 
 


• Cross Connections sealed       0 
 


 
Cross Connections Opened                                            0 
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Progress of ESSA Repairs 
 
Inspection Work Accomplished 
 


• Through the third quarter of 2013, the Board has identified one thousand nine hundred 
and seventy-eight (1,978) ESSA defects as follows:  


 
 Lakeview Basin     381 
 Gentilly Basin      403 
 Uptown Basin      473 
 Mid-City Basin        1  
 Ninth Ward Basin     536 
 Carrollton Basin       70 
 New Orleans East Basin      83 
 South Shore Basin         32 
 


Total     1,979 
 


The number of work orders identified for each basin may fluctuate each quarter. In some cases, 
the Board will cancel several point repair work orders on a single line segment to opt for full line 
replacement. Therefore, the number of work orders for a particular area may sometimes decrease 
in quantity from a previous quarter. However, all identified defects are being addressed.  


 
Construction Work Accomplished 
 


• Through the third quarter of 2013, the Board has completed repairs for 809 identified 
defects. 


 
A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
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Private Property Sewer Events 
 
Work Accomplished 
 


• During the third quarter of 2013, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 


203 


Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 


0 


Number of accounts where work order was sent for water 
disconnection 


0 


 
 







Executive Summary 


SEWERAGE AND WATER BOARD                                                                                                                                       PAGE S-6 


Operation and Maintenance of the Fluidized Bed Incinerator 
 
Work Accomplished 
 


• The supplemental report on the operation and maintenance of the Fluidized Bed 
Incinerator (Appendix D, Sections 1 -5) addresses the items specific to the Second 
Modified Consent Decree, Paragraph 56 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
We hereby verify that the operation and maintenance of the Fluid Bed Incinerator (FBI) was 
in accordance with the FBI’s O&M Plan. 


 
The FBI was out of service during the first 12 days of July due to annual preventative 
maintenance repairs. During this time, all sludge was transported to the landfill for disposal.  
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EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 
Work Accomplished 
 


• On September 11, 2013, Environmental Affairs Department attended the Lake 
Pontchartrain Task Force meeting.  The meeting included discussion of the current 
TMDL requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The 
Department of Environmental Quality was present for the meeting and participated in the 
discussion. 
 


• On September 17, 2013, Sewerage and Water Board of New Orleans received the 
Municipal Separate Storm Sewer Systems (MS4) Orleans Parish Water Discharge Permit 
will be effective October 1, 2013.   
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SECOND MODIFIED CONSENT DECREE ACCOMPLISHMENTS 
 
During the third quarter of 2013, the following actions occurred under the Second Modified 
Consent Decree: 
 
Work Accomplished 
 


• Paragraph 56 
 


Quarterly Report Submission 
District:  Citywide 
Scheduled Date: 08/01/13 
Actual Date:  07/30/13 
 





		ES1 - MWH_rev1

		Comprehensive Collection System Remedial Measures

		Planning Activities

		Design Activities





		ES2-CC_rev1

		UCross Connections DiscoveredU       0

		UCross Connections OpenedU                                            0



		ES3-ESSA_rev1

		ES4-POP

		ES5-FBI_rev1

		Operation and Maintenance of the Fluidized Bed Incinerator



		ES6-EPA-LDEQ Coordination_rev1

		EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT)



		ES7-ACCOMPLISHMENTS
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SECOND MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS  
36-46 CLEAN WATER ACT REMEDIAL MEASURES:  COMPREHENSIVE 
COLLECTION SYSTEM REMEDIAL PROGRAM 
 
Paragraph 36.  This is an introduction to the requirements of Section XV. Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraphs 39, 40, 41and 41A. These paragraphs describe the schedule for 
implementation of the RMAPs. These paragraphs describe the requirements to submit 
interim milestone dates for construction contracts in each basin, and to submit estimated 
quarterly basin milestones for the Ninth Ward and New Orleans East basins. Table 1-1 
summarizes these requirements and the progress to date. Each basin has multiple 
construction contracts associated with implementation of its RMAP. The Actual Begin 
Construction Date shown in Table 1-1 is the date that the first construction contract 
began. The Actual End Construction Date is the date that all RMAP construction in the 
basin is completed and progress to date. The individual contracts within each basin are 
summarized in Appendix A, which also includes interim construction contract milestone 
dates. 


Table 1-1 
RMAP IMPLEMENTATION SCHEDULE 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Milestone to 
Resume 


Construction 


Actual 
Begin/Resume 
Construction 


Date 


Milestone to 
End 


Construction 


Actual End 
Construction 


Date 


Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 
Central 


Business 
District/FQ 


1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006 


Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006 
Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*   


Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2018***   
Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*   


New 
Orleans East 4/1/2009 N/A 2/23/2009 10/31/2019***   


South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**   
 


* Or two years following completion and acceptance by the Board of all pump station 
construction contracts in that basin, whichever is sooner. 
** Or three and one-half years following completion and acceptance by the Board of 
all pump station construction contracts in that basin, whichever is sooner. 
*** Basin interim milestones will be identified in compliance with the requirements 
set forth in Paragraph 41A of the Second Modified Consent Decree. 
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Table 1-2 
INTERIM MILESTONES ESTBLISHED PER PARAGRAPH 41A  


OF THE SECOND MODIFIED CONSENT DECREE 
 


Basin/ 
Phase 


25% Basin 
Completion 
Milestone 


Actual 25% 
Basin 


Completion 
Milestone 


50% Basin 
Completion 
Milestone 


Actual 50% 
Basin 


Completion 
Milestone 


75% Basin 
Completion 
Milestone 


Actual 75% 
Basin 


Completion 
Milestone 


Ninth Ward 11/11/2016  TBD  TBD  
New 


Orleans East 10/17/2017  TBD  TBD  
 
 
Work Accomplished 


 
Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 
 
Paragraph 40.  The End Construction milestone for the Mid-City Basin is either July 31, 
2015 or two years following completion and acceptance by the Board of all pump station 
construction contracts in that basin, whichever is sooner. 
 


• No construction activities in the Mid-City Basin during the third quarter of 2013. 
 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
 
Lower Ninth Ward Basin 
 
Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 
2018. 
 


• Construction for Contract No. 3984, Ninth Ward Area Sewer Rehabilitation – 
Sewer Rehabilitation No. 3, achieved final acceptance by the Board on July 17, 
2013. 


 
• Construction for Contract No. 3985, Ninth Ward Area Sewer Rehabilitation – 


Sewer Rehabilitation No. 4, achieved final acceptance by the Board on September 
18, 2013. 


 
• Construction for Contract No. 3989, Ninth Ward Area Sewer Rehabilitation – 


Sewer Rehabilitation No. 8, achieved final completion on September 4, 2013 and 
closeout procedures are underway. 


 
 
Carrollton Basin 
 
Paragraph 40.  The End Construction milestone for the Carrollton Basin is either 
January 31, 2015 or two years following completion and acceptance by the Board of all 
pump station construction contracts in that basin, whichever is sooner. 
 


• No construction activities in the Carrollton Basin during the third quarter of 2013. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
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New Orleans East Basin 
 
Paragraph 40.  The End Construction milestone for the New Orleans East Basin is 
October 31, 2019. 


 
• No construction activities in the New Orleans East Basin during the third quarter 


of 2013. 
 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
 
South Shore Basin 
 
Paragraph 40.  The End Construction milestone for the South Shore Basin is either 
March 31, 2015 or three and one-half years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 


• Final design activities continued in the South Shore Basin during the third quarter 
of 2013. 
 


• No construction activities in the South Shore Basin during the third quarter of 
2013. 


 
• See Appendix A for details on the sewer rehabilitation contracts. 
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SECOND MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 – 25 
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 
Paragraph 22. Per Paragraph 22 of the Second Modified Consent Decree, the Board has 
certified that it has conducted a thorough inspection of all known cross connections and that all 
known cross connections not provided for in Modified Exhibit 14 have been permanently sealed.  
 
 Work Accomplished 
 


• The Board has satisfied all of the requirements relative to Paragraph 22 
 


Paragraph 23.  Per Paragraph 23 of the Second Modified Consent Decree, the Board is required 
to permanently seal or eliminate any cross connection identified subsequent to the lodging of the 
Modified Consent Decree within thirty (30) days of identification. 
 
 Work Accomplished 
 


• During the third quarter of 2013, the Board identified no new Cross Connection. 
 


Paragraph 24.  Per Paragraph 24 of the Second Modified Consent Decree, Cross Connection 
requirements are as follows: 
 


(a) Wherever there is a physical connection between the sanitary sewer and the storm 
drainage system, there shall be a physical barrier to prevent any transfer between the two 
systems (i.e. a valve or gate) which shall be closed and secured; 


 
(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 


there is no use of the cross connection by unauthorized individuals; 
 


(c) The Board shall inspect the vales in the method and frequency set forth in the Cross 
Connection Security Plan, to assure that they are closed and that they have not been 
opened; and  


 
(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 


accordance with Paragraph 56(b). 
 


Work Accomplished 
 


• During the third quarter of 2013, the Board complied with the Cross Connection 
Security Plan, Original Exhibit 12. 


 







Section II – Cross Connections 
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• During the third quarter of 2013, the Board inspected eighty-nine (89) of the eighty 
nine (89) Cross Connections contained in Modified Exhibit 14.  One sealed retained 
cross connection was eliminated prior quarter. 


• The “Retained Cross Connection Report” form contained in the Cross Connection 
Security Plan was used to record these inspections.  Information on the Retained 
Cross Connections inspected is contained in Appendix B. 


 
 Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross connections not secured or inspected    0 
 
• Retained Cross Connection Permanently Sealed and Eliminated   1 


in a prior quarter 
 
 Cross Connections Discovered       0 
 


• Cross Connections discovered       0 
 


• Cross Connections sealed        0 
 
 Cross Connections Opened                                            0 
 
Paragraph 25.  Per Paragraph 25 of the Second Modified Consent Decree, any use of a cross 
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 
violation of the Clean Water Act and of the Modified Consent Decree. 


 
Work Accomplished 


 
• During the third quarter of 2013, the Board did not utilize any Cross Connections. 





		Cross Connections Discovered       0

		Cross Connections Opened                                            0






Section III 
Progess of ESSA Repairs 
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 SECOND MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &  
SECTION XIX, PARAGRAPH 56a 
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 
Paragraph 37. Per Paragraph 37 of the Second Modified Consent Decree, following completion 
of repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 
damages in the portion of the collection system served by that pump station.  
 
Paragraph 56a.  Per Paragraph 56a of the Second Modified Consent Decree, the Board shall 
report the progress of ESSA repairs in its quarterly report.   
 
Progress of ESSA Repairs 
 
Inspection Work Accomplished 
 


• Through the third quarter of 2013, the Board has identified one thousand eight hundred 
and forty-one (1,841) ESSA defects as follows:  


 
 Lakeview Basin     381 
 Gentilly Basin      403 
 Uptown Basin      473 
 Mid-City Basin         1 
 Ninth Ward Basin     536 
 Carrollton Basin       70 
 New Orleans East Basin      83 
 South Shore Basin         32 
 


Total     1,979 
 


The number of work orders identified for each basin may fluctuate each quarter. In some cases, 
the Board will cancel several point repair work orders on a single line segment to opt for full line 
replacement. Therefore, the number of work orders for a particular area may sometimes decrease 
in quantity from a previous quarter. However, all identified defects are being addressed.  


 
Construction Work Accomplished 
 


• Through the third quarter of 2013, the Board has completed repairs for 809 identified 
defects. 


 
A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
 








Section IV 
Private Property Sewer Events 
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SECOND MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d 
 
Paragraph 56d. Per Paragraph 56d of the Second Modified Consent Decree, the Board shall 
report any information regarding private property sewer overflow events, to the extent such 
events are known by the Board, as well as any information known by the Board as to how such 
events were resolved by the property owner.  
 
Work Accomplished 
 


• During the third quarter of 2013, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 


 
203 


Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 


 
0 


Number of accounts where work order was sent for water 
disconnection 


 
0 


 








Section V 
Fluidized Bed Incinerator 
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SECOND MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per 
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 
Modified Exhibit 1 of the Second Modified Consent Decree.  This paragraph also requires the 
Board to comply with the requirements of the Incinerator Plan and submit reports as required by 
Paragraph 56 (c) to document proper compliance with the Incinerator Plan. 
 
Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, LLC to 
operate the East Bank Sewage Treatment Plant. On the introduction page of Appendix D, 
the Board has provided a letter from Veolia confirming compliance with this 
requirement. 


 
Paragraph 56(c).  This paragraph requires that the quarterly report contain information related 
to the following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.  
(also required in Paragraph 15; see above) 


 
Work Accomplished: 


 
• A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 


Treatment Facility” is located in Appendix D, Sections 1 – 5. This report is prepared by 
Veolia Water Company. 


 
The FBI was out of service during the first 12 days of July due to annual preventative 
maintenance repairs. During this time, all sludge was transported to the landfill for disposal.  
 
 





		SECOND MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15.

		CLEAN AIR ACT REMEDIAL MEASURES






Section VI 
EPA/LDEQ Coordination 
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SECOND MODIFIED CONSENT DECREE SECTION XXVII, PARAGRAPH 101 
EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 
Paragraph 101. This paragraph requires the Board to consult with EPA and LDEQ to ensure, to 
the maximum extent possible, that the RMAP work is consistent with the requirements of the 
Total Maximum Daily Loads (TMDLs) for Fecal Coliform Bacteria and Dissolved Oxygen for 
Selected Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate 
Storm Sewer System) discharge permit. The Board will include a summary and description of 
any such discussions in its Quarterly and Annual Reports.  
 
Work Accomplished 
 


• On September 11, 2013, Environmental Affairs Department attended the Lake 
Pontchartrain Task Force meeting.  The meeting included discussion of the current 
TMDL requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The 
Department of Environmental Quality was present for the meeting and participated in the 
discussion. 
 


• On September 17, 2013, Sewerage and Water Board of New Orleans received the 
Municipal Separate Storm Sewer Systems (MS4) Orleans Parish Water Discharge Permit 
will be effective October 1, 2013.   





		SECOND MODIFIED CONSENT DECREE SECTION XXVII, PARAGRAPH 101

		EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT)
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