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Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
U.S. Department of Justice

601 D Street N.-W.

Room 2121

Washington, DC 20004-7611

Reference DOJ Case No. 90-5-1-4032

Subject: Quarterly Report — Period Ending: June 30, 201

Re: Sewerage and Water Board of New Orleans
Modified Consent Decree — Civil Action No. 93-3212
Paragraph 61: Quarterly Report — Period Ending: June 30, 2010

Gentlemen:

Pursuant to Paragraph 56 of the Modified Consent Decree, the Sewerage and Water Board (S&WB)
hereby submits the Quarterly Report for the period ending June 30, 2010.

This report contains a summary of compliance with and activities related to:

56a
o Repair of Pump Stations
¢ Implementation of RMAPs
e Progress of ESSA Repairs
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56b
e Retained Cross Connections

56¢
e (O&M Plan for the Fluidized Bed Incinerator

56d
e Private Property Sewer Events

These activities are described in Sections VIII, XV, XI, and XIX of the Modified Consent Decree. For
ready reference, the Executive Summary contains a synopsis of the Quarterly Report, including
Modified Consent Decree accomplishments that occurred during the quarter. Detailed activities
described according to Consent Decree section and paragraph order, are summarized in Sections I
through Section VI of the report. The appendix contains additional information and backup material for
each section. Appendix F contains a listing of all Consent Decree accomplishments since the lodging
of the Modified Decree. Appendix G contains a listing of all Consent Decree accomplishments since
the inception of the Decree up until the lodging of the Modified Decree.

I certify that the information contained in r accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

Marcia St. Martin
Executive Director

cc: Ted Palit, USEPA
Henry Diamond, Beveridge & Diamond
Benjamin Wilson, Beveridge & Diamond
Director, Tulane Environmental Law Clinic
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

ES2B1 - La

keview Basin

201000477401

010-008

010-005

MARCIA AV

W KENILWORTH

03/10/2010

SMAIN

MWH-ID. 7463-016

POINT REPAIR 0' TO 12' FROM SMH
010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000557501

010-008

010-005

MARCIA AV

W KENILWORTH

03/20/2010

SMAIN

MWH-ID. 7463-016

POINT REPAIR 192' TO 204' FROM
SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000557601

010-008

010-005

MARCIA AV

W KENILWORTH

03/20/2010

SLEAD

MWH-ID. 7463-016

SERVICE POINT REPAIR FROM 307"
FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000557701

010-008

010-005

MARCIA AV

W KENILWORTH

03/20/2010

SLINE

MWH-ID. 7463-016

FULL LINING OF SMH 010-008 TO 010-
005

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000478201

010-009

010-008

MARCIA AV

W KENILWORTH

03/10/2010

SMAIN

MWH-ID. 7463-017

POINT REPAIR 334' TO 348' FROM
SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000557801

010-009

010-008

MARCIA AV

W KENILWORTH

03/20/2010

SLEAD

MWH-ID. 7463-017

SERVICE POINT REPAIR 236' FROM
SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000478601

011-017

011-016

14TH

BELLAIRE DR

03/10/2010

SLEAD

MWH-ID. 7463-018

SERVICE POINT REPAIR 42' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558001

011-017

011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018

SERVICE POINT REPAIR 263' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000558101

011-017

011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018

SERVICE POINT REPAIR 307' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000557901

011-017

011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018

SERVICE POINT REPAIR 102' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000478701

011-038

011-037

16TH

PONTCHARTRAIN BL

03/10/2010

SLEAD

MWH ID. 7463-019

SERVICE POINT REPAIR 7' FROM SMH
011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558301

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLEAD

MWH-ID. 7463-019

SERVICE POINT REPAIR 376' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558201

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLEAD

MWH-ID. 7463-019

SERVICE POINT REPAIR 84' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558401

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SMAIN

MWH-ID. 7463-019

POINT REPAIR 144' TO 179' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558601

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLINE

MWH-ID. 7463-019

FULL LINING OF SMH 011-038 TO 011-
037

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558501

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SMAIN

MWH-ID. 7463-019

POINT REPAIR 259" TO 282' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000478801

012-010

012-009

BELLAIRE DR

26TH

03/10/2010

SMAIN

MWH-ID. 7463-020

POINT REPAIR 100' TO 122' FROM
SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558801

012-010

012-009

BELLAIRE DR

26TH

03/20/2010

SLINE

MWH-ID. 7463-020

FULL LINING OF SMH 011-038 TO 011-
037

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558701

012-010

012-009

BELLAIRE DR

26TH

03/20/2010

SMAIN

MWH-ID. 7463-020

POINT REPAIR 197' TO 209' FROM
SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000478901

012-012

012-009

BELLAIRE DR

28TH

03/10/2010

SMAIN

MWH-ID. 7463-021

POINT REPAIR 53' TO 65' FROM SMH
012-012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000558901

012-012

012-009

BELLAIRE DR

28TH

03/20/2010

SLEAD

MWH-ID. 7463-021

SERVICE POINT REPAIR 290' FROM
SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000479101

012-013

012-012

BELLAIRE DR

30TH

03/10/2010

SMAIN

MWH-ID. 7463-022

POINT REPAIR 54' TO 66' FROM SMH
012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000559301

012-013

012-012

BELLAIRE DR

30TH

03/20/2010

SLINE

MWH-ID. 7463-022

FULL LINING OF SMH 012-013 TO 012-
012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4-022

Awaiting approval of Contract
#3692.

201000559001

012-013

012-012

BELLAIRE DR

30TH

03/20/2010

SMAIN

MWH-ID. 7463-022

POINT REPAIR 368' TO 380' FROM
SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order # Struct 1 Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000559101 |012-013 012-012

BELLAIRE DR

30TH

03/20/2010

SMAIN

MWH-ID. 7463-022

POINT REPAIR 416' TO 425' FROM
SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000559201 |012-013 012-012

BELLAIRE DR

30TH

03/20/2010

SLEAD

MWH-ID. 7463-022

SERVICE POINT REPAIR 22' FROM
SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

201000479301 |012-035 012-034

30TH

FLEUR DE LIS DR

03/10/2010

SMAIN

MWH-ID. 7463-025

REPLACE PIPE FOR LINE SEGMENT
012-035 TO 012-034

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Awaiting approval of Contract
#3692.

TOTAL EACH BASIN = 27

ES2B6 - Ninth Ward Basin

201000481001 [436-019 436-017

N ROMAN

JOURDAN RD

03/10/2010

SMAIN

MWH-ID. 7463-040

POINT REPAIR 75' TO 87' FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562501 [436-019 436-017

N ROMAN

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-040

FULL LINING OF SMH 436-019 TO 436-
017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562401 |436-019 436-017

N ROMAN

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-040

POINT REPAIR 293' TO 316" FROM
SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562301 [436-019 436-017

N ROMAN

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-040

POINT REPAIR 133' TO 203" FROM
SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562201 |436-019 436-017

N ROMAN

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-040

POINT REPAIR 101' TO 113" FROM
SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000482101

436-022

436-021

N DERBIGNY

JOURDAN RD

03/10/2010

SMAIN

MWH-ID. 7463-048

POINT REPAIR 50' TO 66' FROM SMH
436-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564101

436-022

436-021

N DERBIGNY

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-048

POINT REPAIR 156" TO 192' FROM
SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000481201

436-027

436-026

N CLAIBORNE
AV

JOURDAN RD

03/10/2010

SLEAD

MWH-ID. 7463-041

SERVICE POINT REPAIR 9 FROM
SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562601

436-027

436-026

N CLAIBORNE
AV

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-041

POINT REPAIR 42' TO 58 FROM SMH
436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562801

436-027

436-026

N CLAIBORNE
AV

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-041

FULL LINING OF SMH 436-027 TO 436-
026

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562701

436-027

436-026

N CLAIBORNE
AV

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-041

POINT REPAIR 155' TO 178" FROM
SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000481301

437-004

437-001

DESLONDE

N GALVEZ

03/10/2010

SLEAD

MWH-ID. 7463-042

SERVICE POINT REPAIR 51' FROM
SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563201

437-004

437-001

DESLONDE

N GALVEZ

03/20/2010

SLINE

MWH-ID. 7463-042

FULL LINING OF SMH 437-004 TO 437-
001

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000563101

437-004

437-001

DESLONDE

N GALVEZ

03/20/2010

SMAIN

MWH-ID. 7463-042

POINT REPAIR 312' TO 350' FROM
SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562901

437-004

437-001

DESLONDE

N GALVEZ

03/20/2010

SLEAD

MWH-ID. 7463-042

SERVICE POINT REPAIR 283" FROM
SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000482201

437-022

437-021

N PRIEUR

DESLONDE

03/10/2010

SLEAD

MWH-ID. 7463-051

SERVICE POINT REPAIR 6' FROM SMH
437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564201

437-022

437-021

N PRIEUR

DESLONDE

03/20/2010

SMAIN

MWH-ID. 7463-051

POINT REPAIR 64' TO 88' FROM SMH
437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564301

437-022

437-021

N PRIEUR

DESLONDE

03/20/2010

SMAIN

MWH-ID. 7463-051

POINT REPAIR 144" TO 176' FROM
SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564401

437-022

437-021

N PRIEUR

DESLONDE

03/20/2010

SLINE

MWH-ID. 7463-051

FULL LINING OF SMH 437-022 TO 437-
021

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000482301

438-015

438-013

N DORGENOIS

JOURDAN RD

03/10/2010

SMAIN

MWH-ID. 7463-052

POINT REPAIR 0' TO 12' FROM SMH
438-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564701

438-015

438-013

N DORGENOIS

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-052

FULL LINING OF SMH 438-015 TO 438-
013

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000564501

438-015

438-013

N DORGENOIS

JOURDAN RD

03/20/2010

SLEAD

MWH-ID. 7463-052

SERVICE POINT REPAIR 185' FROM
SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000564601

438-015

438-013

N DORGENOIS

JOURDAN RD

03/20/2010

SMAIN

MWH-ID. 7463-052

POINT REPAIR 329' TO 338' FROM
SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000481401

439-003

438-017

DESLONDE

FLORIDA AV

03/10/2010

SMAIN

MWH-ID. 7463-043

REPLACE PIPE FOR LINE SEGMENT
439-003 TO 438-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000481601

443-023

443-022

EGANIA

N DERBIGNY

03/10/2010

SLEAD

MWH-ID. 7463-044

SERVICE POINT REPAIR 39' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563501

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SLEAD

MWH-ID. 7463-044

SERVICE POINT REPAIR 211' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563601

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SMAIN

MWH-ID. 7463-044

POINT REPAIR 11' TO 23' FROM SMH
443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563801

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SMAIN

MWH-ID. 7463-044

POINT REPAIR 121" TO 150' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563901

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SLINE

MWH-ID. 7463-044

FULL LINING OF SMH 443-023 TO 443-
022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000563701

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SMAIN

MWH-ID. 7463-044

POINT REPAIR 73' TO 85' FROM SMH
443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000563301

443-023

443-022

EGANIA

N DERBIGNY

03/20/2010

SLEAD

MWH-ID. 7463-044

SERVICE POINT REPAIR 167' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000481701

444-004

444-003

EGANIA

N GALVEZ

03/10/2010

SMAIN

MWH-ID. 7463-045

REPLACE PIPE FOR LINE SEGMENT
444-004 TO 444-003

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000479601

444-006

444-005

ANDRY

N GALVEZ

03/10/2010

SMAIN

MWH-ID. 7463-028

REPLACE PIPE FOR LINE SEGMENT
444-006 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000479701

444-007

444-005

N MIRO

CHOCTAW

03/10/2010

SLEAD

MWH-ID. 7463-029

SERVICE POINT REPAIR 89' FROM
SMH 444-007

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560201

444-007

444-005

N MIRO

CHOCTAW

03/20/2010

SLEAD

MWH-ID. 7463-029

SERVICE POINT REPAIR 154' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560301

444-007

444-005

N MIRO

CHOCTAW

03/20/2010

SLINE

MWH-ID. 7463-029

FULL LINING OF SMH 444-007 TO 444-
005

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000479901

444-008

444-007

CHOCTAW

N MIRO

03/10/2010

SMAIN

MWH-ID. 7463-030

REPLACE PIP FOR LINE SEGMENT
444-008 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date
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Date
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Problem Details
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201000480201

444-010

444-009

N GALVEZ

LIZARDI

03/10/2010

SMAIN

MWH-ID. 7463-034

REPLACE PIP FOR LINE SEGMENT
444-010 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480001

444-014

444-013

ANDRY

N GALVEZ

03/10/2010

SMAIN

MWH-ID. 7463-031

REPLACE PIP FOR LINE SEGMENT
444-014 TO 444-013

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480101

444-016

444-015

CHOCTAW

N GALVEZ

03/10/2010

SMAIN

MWH-ID. 7463-032

REPLACE PIPE FOR LINE SEGMENT
444-016 TO 444-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480501

444-017

444-009

LIZARDI

N JOHNSON

03/10/2010

SMAIN

MWH-ID. 7463-035

POINT REPAIR 28' TO 40' FROM SMH
444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560501

444-017

444-009

LIZARDI

N JOHNSON

03/20/2010

SLEAD

MWH-ID. 7463-035

SERVICE POINT REPAIR 157' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560601

444-017

444-009

LIZARDI

N JOHNSON

03/20/2010

SLEAD

MWH-ID. 7463-035

SERVICE POINT REPAIR 324' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560701

444-017

444-009

LIZARDI

N JOHNSON

03/20/2010

SLINE

MWH-ID. 7463-035

FULL LINING OF SMH 444-017 TO 444-
009

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560401

444-017

444-009

LIZARDI

N JOHNSON

03/20/2010

SLEAD

MWH-ID. 7463-035

SERVICE POINT REPAIR 184' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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Work Order #
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Cross Street

Work Order
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Date
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Problem Details
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201000480901

444-019

444-017

N JOHNSON

EGANIA

03/10/2010

SMAIN

MWH-ID. 7463-039

POINT REPAIR 87' TO 99' FROM SMH
444-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562101

444-019

444-017

N JOHNSON

EGANIA

03/20/2010

SLINE

MWH-ID. 7463-039

FULL LINING OF SMH 444-019 TO 444-
017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000562001

444-019

444-017

N JOHNSON

EGANIA

03/20/2010

SLEAD

MWH-ID. 7463-039

SERVICE POINT REPAIR 204' FROM
SMH 444-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480801

444-021

444-019

EGANIA

N JOHNSON

03/10/2010

SMAIN

MWH-ID. 7463-038

REPLACE PIPE FOR LINE SGMENT
444-021 TO 444-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480601

444-022

444-017

LIZARDI

N PRIEUR

03/10/2010

SLEAD

MWH-ID. 7463-036

SERVICE POINT REPAIR 65' SMH 444-
022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560801

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SLEAD

MWH-ID. 7463-036

SERVICE POINT REPAIR 80' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561101

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SMAIN

MWH-ID. 7463-036

POINT REPAIR 157' TO 216' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561001

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SLEAD

MWH-ID. 7463-036

SERVICE POINT REPAIR 135' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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201000560901

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SLEAD

MWH-ID. 7463-036

SERVICE POINT REPAIR 283' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561201

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SMAIN

MWH-ID. 7463-036

POINT REPAIR 340' TO 371' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561401

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SLINE

MWH-ID. 7463-036

FULL LINING OF SMH 444-022 TO 444-
017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561301

444-022

444-017

LIZARDI

N PRIEUR

03/20/2010

SMAIN

MWH-ID. 7463-036

POINT REPAIR 37' TO 51' FROM SMH
444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000480701

444-027

444-024

N PRIEUR

ANDRY

03/10/2010

SLEAD

MWH-ID. 7463-037

SERVICE POINT REPAIR 160' FROM
444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561601

444-027

444-024

N PRIEUR

ANDRY

03/20/2010

SLEAD

MWH-ID. 7463-037

SERVICE POINT REPAIR 327' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561701

444-027

444-024

N PRIEUR

ANDRY

03/20/2010

SMAIN

MWH-ID. 7463-037

POINT REPAIR 301' TO 313' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000561501

444-027

444-024

N PRIEUR

ANDRY

03/20/2010

SLEAD

MWH-ID. 7463-037

SERVICE POINT REPAIR 182' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Complete Problem Code Problem Details Action Taken
Date Date
201000561801 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SMAIN MWH-ID. 7463-037 Awaiting approval of Contract
POINT REPAIR 201' TO 219' FROM #3692.
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000561901 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SLINE MWH-ID. 7463-037 Awaiting approval of Contract
FULL LINING OF SMH 444-027 TO 444- |#3692.
024
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201001211301 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Awaiting approval of Contract
POINT REPAIR 10' TO 22' FROM SMH  |#3692.
444-028
ESSA 2 - BASIN 6 - STATION 24
201001211701 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SLINE MWH-ID. 7463-033 Awaiting approval of Contract
FULL LINING OF SMH 444-028 TO 444- |#3692.
027
ESSA 2 - BASIN 6 - STATION 24
201001211401 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Awaiting approval of Contract
POINT REPAIR 114' TO 175' FROM #3692.
SMH 444-028
ESSA 2 - BASIN 6 - STATION 24
201001211601 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Awaiting approval of Contract
POINT REPAIR 319' TO 331' FROM #3692.
SMH 444-028
ESSA 2 - BASIN 6 - STATION 24
201000481801 |445-009 445-006 REYNES LAW 03/10/2010 SMAIN MWH-ID. 7463-046 Awaiting approval of Contract
REPLACE PIPE FOR LINE SEGMENT  |#3692.
445-009 TO 445-006
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000479401 |445-043 445-040 N ROCHEBLAVE |ANDRY 03/10/2010 SMAIN MWH-ID. 7463-026 Awaiting approval of Contract
POINT REPAIR 73' TO 85' FROM SMH  |#3692.
445-043
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25
201000559501 [445-043 445-040 N ROCHEBLAVE |ANDRY 03/20/2010 SLEAD MWH-ID. 7463-026 Awaiting approval of Contract

SERVICE POINT REPAIR 117" SMH 445
043
ESSA 2 - BASIN 6 - NINTH WARD -

STATION 25

#3692.

PAGE C-12






APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201000559701

445-043

445-040

N ROCHEBLAVE

ANDRY

03/20/2010

SLINE

MWH-ID. 7463-026

FULL LINING OF SMH 445-043 TO 445-
040

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25

Awaiting approval of Contract
#3692.

201000559401

445-043

445-040

N ROCHEBLAVE

ANDRY

03/20/2010

SMAIN

MWH-ID. 7463-026

POINT REPAIR 147' TO 165' FROM
SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25

Awaiting approval of Contract
#3692.

201000479501

445-061

444-005

ANDRY

N MIRO

03/10/2010

SLEAD

MWH-ID. 7463-027

SERVICE POINT REPAIR 27' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000559801

445-061

444-005

ANDRY

N MIRO

03/20/2010

SLEAD

MWH-ID. 7463-027

SERVICE POINT REPAIR 92' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000559901

445-061

444-005

ANDRY

N MIRO

03/20/2010

SLEAD

MWH-ID. 7463-027

SERVICE POINT REPAIR 155' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560001

445-061

444-005

ANDRY

N MIRO

03/20/2010

SLEAD

MWH-ID. 7463-027

SERVICE POINT REPAIR 221' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000560101

445-061

444-005

ANDRY

N MIRO

03/20/2010

SLINE

MWH-ID. 7463-027

FULL LINING OF SMH 445-061 TO 444-
005

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.

201000482001

446-011

445-051

CHOCTAW

FLORIDA AV

03/10/2010

SMAIN

MWH-ID. 7463-047

REPLACE PIPE FOR LINE SEGMENT
446-011 TO 445-051

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

Awaiting approval of Contract
#3692.
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201000482401

455-069

455-066

N DERBIGNY

ST MAURICE AV

03/10/2010

SLEAD

MWH-ID. 7463-055

SERVICE POINT REPAIR 10' FROM
SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000564901

455-069

455-066

N DERBIGNY

ST MAURICE AV

03/20/2010

SMAIN

MWH-ID. 7463-055

POINT REPAIR 253' TO 265' FROM
SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565001

455-069

455-066

N DERBIGNY

ST MAURICE AV

03/20/2010

SLINE

MWH-ID. 7463-055

FULL LINING OF SMH 455-069 TO 455-
066

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000564801

455-069

455-066

N DERBIGNY

ST MAURICE AV

03/20/2010

SMAIN

MWH-ID. 7463-055

POINT REPAIR 84' TO 96' FROM SMH
455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000482601

455-072

455-071

N ROMAN

DELERY

03/10/2010

SMAIN

MWH-ID. 7463-056

POINT REPAIR 3' TO 15' FROM SMH
455-072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565501

455-072

455-071

N ROMAN

DELERY

03/20/2010

SLINE

MWH-ID. 7463-056

FULL LINING OF SMH 455-072 TO 455-
071

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565401

455-072

455-071

N ROMAN

DELERY

03/20/2010

SMAIN

MWH-ID. 7463-056

POINT REPAIR 132' TO 146" FROM
SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565301

455-072

455-071

N ROMAN

DELERY

03/20/2010

SLEAD

MWH-ID. 7463-056

SERVICE POINT REPAIR 83' FROM
SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.
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201000565201

455-072

455-071

N ROMAN

DELERY

03/20/2010

SMAIN

MWH-ID. 7463-056

POINT REPAIR 37' TO 49' FROM SMH
455-072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565101

455-072

455-071

N ROMAN

DELERY

03/20/2010

SLEAD

MWH-ID. 7463-056

SERVICE POINT REPAIR 96' FROM
SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000482801

456-024

456-023

N PRIEUR

DELERY

03/10/2010

SMAIN

MWH-ID. 7463-057

POINT REPAIR 12' TO 24' FROM SMH
456-024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565901

456-024

456-023

N PRIEUR

DELERY

03/20/2010

SLINE

MWH-ID. 7463-057

FULL LINING OF SMH 456-024 TO 456-
023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565801

456-024

456-023

N PRIEUR

DELERY

03/20/2010

SLEAD

MWH-ID. 7463-057

SERVICE POINT REPAIR 114' FROM
SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565601

456-024

456-023

N PRIEUR

DELERY

03/20/2010

SLEAD

MWH-ID. 7463-057

SERVICE POINT REPAIR 172' FROM
SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000565701

456-024

456-023

N PRIEUR

DELERY

03/20/2010

SMAIN

MWH-ID. 7463-057

POINT REPAIR 70' TO 82' FROM SMH
456-024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000482901

456-026

456-025

TRICOU

N ROMAN

03/10/2010

SMAIN

MWH-ID. 7463-058

REPLACE PIPE FOR LINE SEGMENT
456-026 TO 456-025

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000497001

457-015

457-014

N DORGENOIS

DELERY

03/12/2010

SLEAD

MWH-ID. 7463-059

SERVICE POINT REPAIR 7' FROM SMH
457-015

ESSA 2 - BASIN 6 - NINTH WARD

Awaiting approval of Contract
#3692.
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201000566301 [457-015

457-014

N DORGENOIS

DELERY

03/20/2010

SLINE

MWH-ID. 7463-059

FULL LINING OF SMH 457-015 TO 457-
014

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000566201  [457-015

457-014

N DORGENOIS

DELERY

03/20/2010

SMAIN

MWH-ID. 7463-059

POINT REPAIR 233' TO 240' FROM
SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000566001  [457-015

457-014

N DORGENOIS

DELERY

03/20/2010

SLEAD

MWH-ID. 7463-059

SERVICE POINT REPAIR 50' FROM
SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000566101  [457-015

457-014

N DORGENOIS

DELERY

03/20/2010

SMAIN

MWH-ID. 7463-059

POINT REPAIR 97' TO 127' FROM SMH
457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

201000483001 [457-043

457-042

LAW

DUBREUIL

03/10/2010

SMAIN

MWH-ID. 7463-060

REPLACE PIPE FOR LINE SEGMENT
457-043 TO 457-042

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 26

Awaiting approval of Contract
#3692.

TOTAL EACH BASI

N = 100

ES2B8 - New Orleans East Basin

201001211801 |465-051

465-050

BONITA DR

HAMMOND

06/16/2010

SLEAD

MWH-ID. 7463-061

SERVICE POINT REPAIR 101' FROM
SMH 465-051

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001211901 |465-051

465-050

BONITA DR

HAMMOND

06/16/2010

SLEAD

MWH-ID. 7463-061

SERVICE POINT REPAIR 253' FROM
SMH 465-051

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212001 |465-051

465-050

BONITA DR

HAMMOND

06/16/2010

SLEAD

MWH-ID. 7463-061

SERVICE POINT REPAIR 271' FROM
SMH 465-051

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.
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201001212101

465-051

465-050

BONITA DR

HAMMOND

06/16/2010

SLINE

MWH-ID. 7463-061

FULL LINING OF SMH 465-051 TO 465-
050

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212301

471-004

471-003

GAWAIN DR

GRANT

06/16/2010

SLEAD

MWH-ID. 7463-062

SERVICE POINT REPAIR 72' FROM
SMH 471-004

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212401

471-004

471-003

GAWAIN DR

GRANT

06/16/2010

SLEAD

MWH-ID. 7463-062

SERVICE POINT REPAIR 132' FROM
SMH 471-004

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212501

471-004

471-003

GAWAIN DR

GRANT

06/16/2010

SLEAD

MWH-ID. 7463-062

SERVICE POINT REPAIR 190' FROM
SMH 471-004

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212601

471-004

471-003

GAWAIN DR

GRANT

06/16/2010

SLINE

MWH-ID. 7463-062

FULL LINING OF SMH 471-004 TO 471-
003

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212701

471-042

471-041

LAINE AV

LEEDS

06/16/2010

SLEAD

MWH-ID. 7463-063

SERVICE POINT REPAIR 159' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212801

471-042

471-041

LAINE AV

LEEDS

06/16/2010

SLEAD

MWH-ID. 7463-063

SERVICE POINT REPAIR 199' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001212901

471-042

471-041

LAINE AV

LEEDS

06/16/2010

SLEAD

MWH-ID. 7463-063

SERVICE POINT REPAIR 255' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 6/30/10)

Work Order # Struct 1 Struct 2

Street

Cross Street

Work Order
Date

Complete
Date

Problem Code

Problem Details

Action Taken

201001213001 [471-042 471-041

LAINE AV

LEEDS

06/16/2010

SLEAD

MWH-ID. 7463-063

SERVICE POINT REPAIR 276' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001213101 [471-042 471-041

LAINE AV

LEEDS

06/16/2010

SLINE

MWH-ID. 7463-063

FULL LINING OF SMH 471-042 TO 471-
041

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

Awaiting approval of Contract
#3692.

201001293001 [472-108 472-107

ARTHUR DR

HAMMOND

06/29/2010

SMAIN

MWH-ID. 7463-064

REPLACE PIPE FOR LINE SEGMENT
472-108 TO 472-107

ESSA 2 - BASIN 8 - NEW ORLEANS
EAST - STATION CASTLE MANOR

Awaiting approval of Contract
#3692.

TOTAL EACH BASIN = 14

TOTAL COUNT = 141
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS

AS OF 6/30/10
Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date
Lakeview
City Park 9/30/2010 N/A Contract 3658 ongoing
Lakeview South 9/30/2010 Contract 3634 ongoing
SPS #18 12/31/2010 Contract 3659 ongoing
SPS #19 12/31/2010 Contract 3659 ongoing
SPS #20 9/30/2010 Contract 3658 ongoing
SPS #21 12/31/2010 Contract 3659 ongoing
SPS #22 12/31/2010 Contract 3659 ongoing
SPS #4 9/30/2010 5/12/09 Fully Operational
CBD/FQ
SPS A 7/11/2011 N/A | Contract 3620 ongoing
Gentilly
Chickasaw 9/10/2010 N/A 6/1/2010 Fully Operational
France & Florida 7/11/2011 Contract 3680 in bid process
K-Mart 7/11/2011 Contract 3671 ongoing
Meco 7/11/2011 Contract 3630 ongoing
SPS #17 12/31/2010 Contract 3677 ongoing
SPS #23 12/31/2010 Contract 3677 ongoing
SPSD Completed 11/24/05 Fully Operational
Uptown
SPS #14 12/31/2010 N/A | Contract 3676 ongoing
Mid-City
SPS #6 12/31/2012 7/31/15 Contract 3674 in bid process
SPS #8 10/31/2012 | Or 2 years after Contract 3674 in bid process
SPS #9 12/31/2010 | completion of Contract 3677 ongoing
SPS #15 4/30/2013 last station Contract 3673 in bid process
9" Ward
SPS #16 12/31/2010 3/31/13 Contract 3678 ongoing
SPS #24 9/30/2010 Or 2 years after 7/9/09 Fully Operational
SPS #25 9/30/2010 | completion of 7/9/09 Fully Operational
SPS #26 9/30/2010 last station 6/21/10 Fully Operational
SPS B 12/31/2010 Contract 3678 ongoing
Carrollton
SPS #1 10/31/2012 1/31/15 Contract 3673 in bid process
SPS #3 10/31/2012 Or 2 years after Contract 3673 in bid process
SPS #5 12/31/2010 | Ccompletion of Contract 3676 ongoing
last station
New Orleans East
Alcee Fortier 9/30/2010 Contract 3658 ongoing
America 9/30/2010 7/15/09 Fully Operational
American Marine 7/31/2011 10/31/13 Contract 3680 in bid process
Amid 9/30/2010 | Of 2 yearsafter Contract 3660 ongoing
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS

Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date
Boulevard X 4/30/2011 completion of 4/16/06 Fully Operational
Bullard 4/30/2011 last station Contract 3633 ongoing
Castle Manor 9/30/2010 Contract 3658 ongoing
Cerise 9/30/2010 Contract 3658 ongoing
Crowder 4/30/2011 Contract 3678 ongoing
DODT 4/30/2011 Contract 3633 ongoing
Eastover 9/30/2010 4/16/2006 Fully Operational
Folgers 7/31/2011 Contract 3672 ongoing
Gentilly Oaks 9/30/2010 Contract 3658 ongoing
Industrial Pkwy 9/30/2010 Contract 3660 ongoing
Lake Forest 4/30/2011 10/31/13 Contract 3633 ongoing
Lakeland Terrace 9/30/2010 Or 2 years after Contract 3658 ongoing
McCoy 9/30/2010 completion of Contract 3632 ongoing
Michoud 3/31/2011 last station 11/11/2009 Fully Operational
Oak Island 9/30/2010 Contract 3660 ongoing
Paris Road 9/30/2010 Contract 3660 ongoing
Plum Orchard 4/30/2011 Contract 3633 ongoing
Southern Scrap 7/31/2011 Contract 3630 ongoing
Venetian Isles 7/31/2011 Contract 3680 in bid process
Victoria 4/30/2011 Contract 3633 ongoing
Village D’Lest 7/31/2011 Contract 3672 ongoing
Willowbrook 9/30/2010 Contract 3632 ongoing
Wilson 9/30/2010 7/14/2009 Fully Operational
Wright 9/30/2010 Contract 3632 ongoing
South Shore
Berg 4/30/2011 Contract 3671 ongoing
Briarwood 4/30/2011 Contract 3671 ongoing
Burke 7/31/2011 Contract 3671 ongoing
Lamb 7/31/2011 3/31/15 Contract 3627 ongoing
Lawrence 4/30/2011 Or 3/12 years Contract 3633 ongoing
Liggett 4/30/2011 after completion Contract 3671 ongoing
Pines Village 9/30/2010 of last station Contract 3632 ongoing
Shorewood 4/30/2011 Contract 3671 ongoing
Weber 4/30/2011 Contract 3671 ongoing
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified
Consent Decree was officially entered on March 23, 2010. The following accomplishments have
occurred under the Modified Consent Decree. This document contains only the accomplishments for
the Modified Consent Decree.

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 10

CONSENT DECREE TO CURRENT CITYWIDE 4/27/10 3/31/10
CONTRACTORS

Paragraph 18

PUMP STATION COMPLETION-SPS D D N/A 11/24/05
PUMP STATION COMPLETION- E 04/30/11 04/16/06
BOULEVARD X

PUMP STATION COMPLETION- E 09/30/10 04/16/06
EASTOVER

PUMP STATION COMPLETION-SPS #4 A 09/30/10 05/12/09
PUMP STATION COMPLETION-SPS #24 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS #25 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS E 09/30/10 07/14/09
WILSON

PUMP STATION COMPLETION-SPS E 09/30/10 07/15/09
AMERICA

PUMP STATION COMPLETION-SPS E 03/31/11 11/11/09
MICHOUD

PUMP STATION COMPLETION- E 09/10/10 06/1/10
CHICKASAW

PUMP STATION COMPLETION-SPS E 09/30/10 06/21/10
#26

Paragraph 26
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT

SCHEDULED ACTUAL COMMENTS

DATE

DATE

MODIFIED PREVENTIVE CITYWIDE
MAINTENACE PROGRAM

Paragraph 30

REQUEST FOR MODIFICATION OF PM  CITYWIDE
PROGRAM (BY SWB OR EPA)-NON
SIGNIFICANT CHANGES

Paragraph 31

MODIFIED SEWER OVERFLOW CITYWIDE
ACTION PLAN

Paragraph 41

66% COMPLETION-CONTRACT 3995- A&B
Carrollton Area Sewer Rehabilitation-Point
Repair #5

33% COMPLETION-CONTRACT 3982- D&E
Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT 3983- D&E
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT 3721- E
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3721- E
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3982- D&E
Lower Ninth Ward Area — Sewer
Rehabilitation-Sewer Rehabilitation No. 1

66% COMPLETION-CONTRACT 3983- D&E
Lower Ninth Ward Area Sewer

4/27/10

03/1/10

12/31/08

8/10/10

04/20/10

04/20/10

06/21/10

08/30/10

07/29/10

07/29/10

4/27/10

2/26/10

12/31/08

1/29/10

02/05/10

02/12/10

02/26/10

04/02/10

04/09/10

05/21/10

Non-significant
changes approved in
03/09/10 Dallas
meeting, and
confirmed in 03/15/10
SWAB letter

SEWERAGE AND WATER BOARD
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Rehabilitation-Sewer Rehabilitation #2

Paragraph 43a

FORCE MAIN RELIABILITY CITYWIDE 12/31/09 12/31/09
EVALUATION

Paragraph 43b

FORCE MAIN RELIABILITY CITYWIDE 1/30/10 1/29/10

EVALUATION REPORT

After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in
Dallas with EPA to discuss findings on 3/26/10.

Paragraph 43c

FORCE MAIN RELIABILITY REPORT CITYWIDE 07/31/10 07/15/10
CORRECTIVE ACTION PLAN AND
SCHEDULE

Paragraph 44

AUXILIARY POWER SCHEDULE CITYWIDE 03/28/10 03/26/10
(EAST BANK PLANT)

Paragraph 56

QTRLY REPORT (1°" QTR, 2010) CITYWIDE 05/01/10 04/15/10
QTRLY REPORT (2"° QTR, 2010) CITYWIDE 08/01/10 07/30/10
Paragraph 56¢

FBI O&M INTERIM PLAN CITYWIDE 07/31/09 07/31/09
FBI O&M FINAL PLAN CITYWIDE 03/28/10 03/15/10

Paragraph 57
ANNUAL REPORT (2009) CITYWIDE 03/01/10 02/26/10

Paragraph 58
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APPENDIX F

MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

MILESTONE COMPLETION REPORT-
66%-CONTRACT 3995-Carrollton Area
Sewer Rehabilitation-Point Repair #5

MILESTONE COMPLETION REPORT-
33%-CONTRACT 3982-Lower Ninth
Ward Area Sewer Rehabilitation-sewer
Rehabilitation #1

MILESTONE COMPLETION REPORT-
33%-CONTRACT 3983-Lower Ninth
Ward Area Sewer Rehabilitation-Sewer
Rehabilitation #2

MILESTONE COMPLETION REPORT-
33%-CONTRACT 3721-South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation #1

MILESTONE COMPLETION
REPORT-66%-CONTRACT 3721-
South Shore Area Sewer
Rehabilitation - Manhole
Rehabilitation #1

MILESTONE COMPLETION
REPORT-66%-CONTRACT 3982-
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation
#1

MILESTONE COMPLETION
REPORT-66%-CONTRACT 3983-
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation
#2

A&B

D&E

D&E

D&E

D&E

02/19/10

02/26/10

03/05/10

03/19/10

04/23/10

04/30/10

06/11/10

02/12/10

02/12/10

02/19/10

03/03/10

04/09/10

04/13/10

05/24/10

SEWERAGE AND WATER BOARD
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
Paragraph 9
NOTICE: CONSENT DECREE TO CITYWIDE 04/28/98 04/30/98
CURRENT CONTRACTED
OPERATORS

Paragraph 10

CONSENT DECREE TO CURRENT  CITYWIDE 05/28/98 05/27/98
CONTRACTORS

Paragraph 17

SCADA INSTALLED & CITYWIDE 03/01/98 02/27/98
CONTINUOUSLY OPERATING

Paragraph 20

CERTIFICATION OF SEALING OF  CITYWIDE 03/01/98 02/27/98
ALL KNOWN CROSS
CONNECTIONS

Paragraph 21

CROSS CONNECTION: OAK A

STREET

DISCOVERY 02/11/98 02/11/98
SEALING 03/13/98 02/22/98
NOTIFICATION OF SEALING 03/13/98 03/09/98
CROSS CONNECTION: PEOPLES D

@ ABUNDANCE

DISCOVERY 06/18/98 06/18/98
SEALING: 07/18/98 07/17/98
NOTIFICATION OF SEALING 07/18/98 07/17/98
CROSS CONNECTION: COUNTRY A

CLUB DRIVE NEAR MARCIA

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/29/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: OLD

SPANISH TRAIL, NEAR CHEF E

MENTEUR HIGHWAY

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/27/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
CROSS CONNECTION: MITHRA & D

DEBORE

DISCOVERY 05/04/99 05/04/99
SEALING: 06/03/99 05/04/99
NOTIFICATION OF SEALING 06/03/99 05/11/99
CROSS CONNECTION: A

VICKSBURG & FLORIDA AVE

DISCOVERY 05/25/99 05/25/99
SEALING: 06/24/99 06/20/99
NOTIFICATION OF SEALING 06/24/99 06/21/99
CROSS CONNECTION: E

MORRISON CANAL AT
SHOREWOOD BLVD.

DISCOVERY 09/01/99 09/01/99
SEALING: 10/01/99 09/21/99
NOTIFICATION OF SEALING 10/01/99 09/27/99
CROSS CONNECTION: FREY D

PLACE AND ST. BERNARD

AVENUE

DISCOVERY 07/21/00 07/21/00
SEALING: 08/20/00 07/24/00
NOTIFICATION OF SEALING 08/20/00 07/27/00
CROSS CONNECTION: SPAIN ST. D

AND SELMA STREET

DISCOVERY 05/18/01 05/18/01
SEALING: 06/17/01 05/20/01
NOTIFICATION OF SEALING 06/17/01 05/23/01
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: SPAIN ST. D
AND DREUX STREET
DISCOVERY 08/17/01 08/17/01
SEALING: 09/16/01 08/17/01
NOTIFICATION OF SEALING 09/16/01 09/04/01
CROSS CONNECTION: LAFON E
AND DWYER ROAD
DISCOVERY 07/08/02 07/08/02
SEALING: 08/07/02 07/09/02
NOTIFICATION OF SEALING 08/07/02 07/17/02
CROSS CONNECTION: FLEUR DE A
LIS AND 38™ STREET
DISCOVERY 08/21/03 08/21/03
SEALING: 09/20/03 08/21/03
NOTIFICATION OF SEALING 09/20/03 08/21/03
CROSS CONNECTION: Cross Connection
CLAIBORNE AVE AND LAHARPE was found valved
STREET and closed.
DISCOVERY 07/14/09 07/14/09
SEALING: 08/13/09 07/14/09
CROSS CONNECTION: PIETY Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: ALVAR Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: EAST Cross Connection
SIDE OF RR TRACKS NEAR was found valved
FLORIDA AVE and closed.
DISCOVERY 07/20/09 07/2009
SEALING: 08/19/09 07/20/09

SEWERAGE AND WATER BOARD
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: N MIRO Cross Connection
AND ELYSIAN FIELDS (FIRE was found valved
STATION) and closed.
DISCOVERY 07/21/09 07/21/09

SEALING: 08/20/09 07/21/09

CROSS CONNECTION: FELICIANA Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/30/09 07/30/09 and closed.
SEALING: 08/29/09 07/30/09

CROSS CONNECTION: PRESS Cross Connection
AND FLORIDA ST, DITCH ON was found valved
NORTH SIDE OF RR TRACKS and closed.
DISCOVERY 07/31/09 07/31/09

SEALING: 08/30/09 07/31/09

CROSS CONNECTION: PEOPLES Cross Connection
AND FLORIDA AVES was found valved
DISCOVERY 08/06/09 08/06/09 and closed.
SEALING: 09/05/09 08/06/09

CROSS CONNECTION: Cross Connection
KENTUCKY AND FLORIDA was found valved
STREET and closed.
DISCOVERY 08/14/09 08/14/09

SEALING: 09/13/09 08/14/09

Paragraph 25

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/00 02/29/00
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01
PM PROGRAM (BY SWB OR EPA)
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

PM PROGRAM (BY SWB OR EPA) request approved
by EPA: 8/30/02

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/03 02/28/03

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/04 02/20/04

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 3/01/08 02/29/08 Verbal approval

PM PROGRAM (BY SWB OR EPA) given in March 26,
2008 Dallas
meeting.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/09 02/27/09

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION CITYWIDE 03/01/10 02/26/10 Non-significant

OF PM PROGRAM (BY SWB OR changes approved

EPA) in 03/09/10 Dallas
meeting.

Paragraph 26

COMPLIANCE WITH THE 1998 EPA- CITYWIDE 07/09/99 07/09/99 EPA approval of

APPROVED PM PROGRAM PM modifications
in annual report:
5/10/99; EPA
approval- reprinted
PM Manual:
10/20/99; Court
approval- 5/19/00.

RESPONSE TO EPA’S COMMENTS: CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan

1999 PM PLAN MODIFICATIONS

to be submitted to
the Court 1%
Quarter, 2001.
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

COMPLIANCE WITH THE EPA- CITYWIDE 12/11/00 12/11/00

APPROVED 1999 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/24/08 03/27/08

APPROVED 2007 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/07/09 03/10/09

APPROVED 2008 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 05/08/10 03/10/09

APPROVED 2009 PM PROGRAM

Paragraph 29

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99 Modification

SEWER OVERFLOW ACTION PLAN request denied by

(BY SWB OR EPA) EPA,; dispute
resolution not
invoked.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01

SEWER OVERFLOW ACTION PLAN

(BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

SEWER OVERFLOW ACTION PLAN request approved

(BY SWB OR EPA) by EPA: 8/30/02

Paragraph 33

FINAL COLLECTION SYSTEM CITYWIDE 06/30/99 N/A  No change in basin

EVALUATION STUDY (optional) prioritization;
Option not taken.

Paragraph 35

COLLECTION SYSTEM B&C 04/01/98 03/27/98

EVALUATION STUDY
SUBMITTED: CBD/FR QUARTER

SEWERAGE AND WATER BOARD
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
COLLECTION SYSTEM D&E 04/01/99 03/30/99

EVALUATION STUDY
SUBMITTED: GENTILLY

COLLECTION SYSTEM A&B 04/01/00 03/30/00
EVALUATION STUDY
SUBMITTED: UPTOWN

COLLECTION SYSTEM A B,CD 04/01/01 03/29/01
EVALUATION STUDY
SUBMITTED: MID-CITY

COLLECTION SYSTEM C,DE 04/01/02 03/27/02
EVALUATION STUDY
SUBMITTED: NINTH WARD

COLLECTION SYSTEM A&B 04/01/03 03/27/03
EVALUATION STUDY
SUBMITTED: CARROLLTON

COLLECTION SYSTEM E 04/01/04 03/24/04
EVALUATION STUDY
SUBMITTED: NEW ORLEANS EAST

COLLECTION SYSTEM E 04/01/05 03/29/05
EVALUATION STUDY
SUBMITTED: SOUTH SHORE

Paragraph 36

CSES: S&WB CORRECTIONS DUE D&E 06/09/99 05/10/99 No corrections
BACK AFTER EPA REVIEW: required. Report
GENTILLY approved 5/10/99.
CSES: S&WB CORRECTIONS DUE A&B 06/14/00 05/15/00 No corrections
BACK AFTER EPA REVIEW: required. Report
UPTOWN approved 5/15/00.
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CSES: S&WB CORRECTIONS DUE ABCD 05/23/01 04/23/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report
CITY approved 4/23/01.
CSES: S&WB CORRECTIONS DUE C,DE 06/03/02 05/03/02 No corrections
BACK AFTER EPA REVIEW: required. Report
NINTH WARD approved 5/3/02.
CSES: S&WB CORRECTIONS DUE A&B 06/09/03 05/09/03 No corrections
BACK AFTER EPA REVIEW: required. Report
CARROLLTON approved 5/9/03.
CSES: S&WB CORRECTIONS DUE E 08/25/04 07/26/04 No corrections
BACK AFTER EPA REVIEW: NEW required. Report
ORLEANS EAST approved 7/26/04.
CSES: S&WB CORRECTIONS DUE E 06/19/05 05/19/05

BACK AFTER EPA REVIEW:
SOUTH SHORE

Paragraph 38

RMAP SUBMITTED: CBD/FRENCH B&C 08/18/98 08/07/98
QUARTER

RMAP SUBMITTED: GENTILLY D&E 09/07/99 09/07/99
RMAP SUBMITTED: UPTOWN A&B 09/12/00 08/17/00
RMAP SUBMITTED: MID-CITY ABCD 08/21/01 08/15/01
RMAP SUBMITTED: NINTH WARD C,DE 08/01/02 07/30/02
RMAP SUBMITTED: CARROLLTON A &B 09/06/03 09/03/03
RMAP SUBMITTED: NEW E 11/01/04 09/24/04

ORLEANS EAST
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE
DATE; DATE
CHANGED DUE
TO KATRINA
FORCE
MAJUERE

Paragraph 40

RMAP: S&WB CORRECTIONS DUE B&C 11/05/98 09/09/98

BACK AFTER EPA REVIEW:

CBD/FRENCH QUARTER

RMAP: S&WB CORRECTIONS DUE D&E 11/19/99 10/20/99 Corrections not

BACK AFTER EPA REVIEW: required. 10/20/99

GENTILLY Approval.

RMAP: S&WB CORRECTIONS DUE A&B 10/12/00 09/12/00 No corrections

BACK AFTER EPA REVIEW: required.

UPTOWN Approved
09/12/00.

RMAP: S&WB CORRECTIONSDUE A,B,C,D 10/06/01 09/06/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report

CITY approved 09/6/01.

RMAP: S&WB CORRECTIONS DUE C,D,E 03/06/03 02/04/03 No corrections

BACK AFTER EPA REVIEW: NINTH required. Report

WARD approved 02/04/03

RMAP: S&WB CORRECTIONS DUE A&B 10/26/03 09/26/03 No corrections

BACK AFTER EPA REVIEW: required. Report

CARROLLTON approved 09/26/03

RMAP: S&WB CORRECTIONS DUE E 11/29/04 11/29/04

BACK AFTER EPA REVIEW: NEW
ORLEANS EAST
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

RMAP: EPA APPROVAL OF
REVISIONS: NEW ORLEANS EAST

RMAP: S&WB CORRECTIONS DUE
BACK AFTER EPA REVIEW:
SOUTHSHORE

Paragraph 44

BEGIN CONSTRUCTION:
LAKEVIEW (Contract 3901-Lakeview
Basin CCTV & Cleaning)

BEGIN CONSTRUCTION: CBD/FR
QTR (Contract 3914-CBD / French
Quarter Sewer Line Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION:
GENTILLY (Contract 3925-Gentilly
Point Repairs #1)

END CONSTRUCTION: LAKEVIEW

BEGIN CONSTRUCTION: UPTOWN
(Contract 3938-Uptown Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION: MID CITY A,B,C,D

(Contract 3940-Mid City Manhole
Rehabilitation #1)

BEGIN CONSTRUCTION: NINTH
WARD (Contract 3966-Ninth Ward
Area Sewer Rehabilitation-Manhole
Rehabilitation #1)

END CONSTRUCTION: GENTILLY

A&D

B&C

D&E

A&D

A&B

D&E

D&E

12/29/04

11/15/07

12/15/98

1/01/01

1/01/02

12/14/01

01/01/03

01/01/04

01/01/05

12/31/04

12/13/04

10/16/07

10/19/98

10/30/00

07/23/01

11/21/01

12/30/02

06/09/03

06/21/04

12/06/04

No corrections
required. Report
approved 10/16/07
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
BEGIN CONSTRUCTION: A&B 01/01/06 04/04/05
CARROLLTON
END CONTRUCTION-CBD / B&C 12/31/05 **  10/23/06 **Original
FRENCH QUARTER Scheduled Date

Extended via
Force Majuere to
11/1/06

END CONTRUCTION-UPTOWN A&B 12/31/05 **  10/23/06 **Original
Scheduled Date
Extended via
Force Majuere to

11/1/06
END CONTRUCTION-MID CITY A B CD 12/31/06 * *Deferred due to
Force Majuere
END CONTRUCTION-NINTH D&E 12/31/07 * *Deferred due to
WARD Force Majuere
BEGIN CONSTRUCTION-SOUTH E 01/01/08* *Deferred due to
SHORE Force Majuere

RESUME CONSTRUCTION: MID A B,CD 11/15/08 08/18/08
CITY: CONTRACT 3647-Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: NINTH D&E 11/15/08 08/21/08
WARD: CONTRACT 3647-Manhole

to manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: A&B 11/15/08  08/29/08
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer
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APPENDIX G

CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

main replacement at various locations

throughout Orleans Parish

BEGIN CONSTRUCTION-NEW

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-
Manhole Rehabilitation #1

BEGIN CONSTRUCTION-SOUTH
SHORE: CONTRACT 3721-South
Shore Area Rehabilitation-Manhole
Rehabilitation #1

Paragraph 45

SET 33% / 66% DEADLINES:
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3907-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3905-W. Lakeview
Phase 1 Pipe Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3908-E. Lakeview
Phase 1 Pipe Rehabilitation

A&D

A&D

A&D

A&D

A&D

A&D

04/01/09

04/01/10

08/13/98

08/13/98

10/09/98

03/03/99

02/12/99

02/12/99

02/23/09

12/21/09

07/31/98

07/31/98

09/30/98 CONTRACT
CANCELLED.
SEE CONT. #3909

01/15/99

01/25/99

01/25/99
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

66% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3905-W. Lakeview Phase
| Pipe Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3903-E. Lakeview Phase

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

03/13/99

04/22/99

05/12/99

04/09/99

08/24/99

09/18/99

10/18/99

01/4/00

02/03/00

03/01/00

01/29/99

02/19/99

03/19/99

03/27/99

06/25/99

08/20/99

09/10/99

10/22/99

12/17/99

02/25/00

Deadlines amended
in letter to EPA
(7/26/99.)

New 33%: 1/26/00;
New 66%: 2/25/00

Amended
Scheduled Date:
1/26/00

Amended
Scheduled Date:
2/25/00
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

2 Point Repairs

SET 33% / 66% DEADLINES: A&D 05/03/00 05/03/00 Deadlines

CONTRACT 3924-E. Lakeview Phase amended in letter

2 Pipe Rehabilitation to EPA (10/18/00.)
New 33%:

12/15/00 New
66%: 01/26/01

33% COMPLETION: CONTRACT A&D 11/16/00 06/09/00

3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/14/00 Deadlines
CONTRACT 3914-Sewer Line amended in letter
Cleaning and CCTV Inspection to EPA (12/1/00.)

New 33%: 4/22/01
New 66%: 7/25/01

66% COMPLETION: CONTRACT A&D 12/31/00 07/14/00
3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/18/00

CONTRACT 3906-Lakeview Phase 2
Repairs and Replacements

SET 33% / 66% DEADLINES: A&D 09/27/00 09/27/00
CONTRACT 3911-W. Lakeview Phase
2 Pipe Repairs and Replacements

33% COMPLETION: CONTRACT A&D 10/22/00 10/13/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 12/15/00
and Repairs

SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3915-CBD / French
Quarter Point Repair and Line
Replacement
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3916- CBD / French
Quarter Point Repair

66% COMPLETION: CONTRACT A&D 12/11/00 11/24/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 1/26/01
and Repairs

33% COMPLETION: CONTRACT A&D 05/22/01 11/30/00

3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT A&D 04/09/01 01/26/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

SET 33% / 66% DEADLINES: B&C 02/11/01 02/06/01
CONTRACT 3918- CBD / French
Quarter Manhole Rehabilitation

66% COMPLETION: CONTRACT A&D 07/02/01 03/09/01
3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT B&C 04/22/01 03/16/01
3914 CBD / French Quarter Sewer Line
Cleaning and CCTV Inspection

66% COMPLETION: CONTRACT A&D 07/18/01 03/30/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

33% COMPLETION: CONTRACT B&C 06/06/01 03/30/01
3916 CBD / French Quarter Pt Repairs

33% COMPLETION: CONTRACT B&C 06/16/01 04/13/01
3915 CBD / French Quarter Point
Repairs and Line Replacement
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01

3915 CBD / French Quarter Point
Repairs and Line Replacement

66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01
3916 CBD / French Quarter Point

Repairs

33% COMPLETION: CONTRACT B&C 09/15/01 06/15/01

3918 CBD / French Quarter Point
Manhole Rehabilitation

SET 33% / 66% DEADLINES: D&E 06/15/01 06/14/01
CONTRACT 3925- Gentilly Area Point

Repairs #1

66% COMPLETION: CONTRACT B&C 10/04/01 07/06/01

3918: CBD / French Quarter Sewer
Manhole Repairs

SET 33% / 66% DEADLINES: D&E 07/27/01 07/12/01
CONTRACT 3926: Gentilly Point

Repairs #2

33% COMPLETION: CONTRACT D&E 01/23/02 10/12/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1

SET 33% / 66% DEADLINES: B&C 11/09/01 10/24/01
CONTRACT 3917: CBD/ French

Quarter Rehabilitation Pipe Lining and

Point Repairs

33% COMPLETION: CONTRACT D&E 04/08/02 11/16/01
3926: Gentilly Point Repairs #2
66% COMPLETION: CONTRACT D&E 03/14/02 11/23/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 12/19/01 12/12/01

CONTRACT 3929: Gentilly Area
Sewer Rehabilitation Pipe Lining and

Repairs #1

66% COMPLETION: CONTRACT D&E 06/07/02 02/01/02
3926: Gentilly Point Repairs #2

33% COMPLETION: CONTRACT B&C 06/28/02 04/05/02

3917: CBD/French Quarter Pipe Lining
and Point Repairs

66% COMPLETION: CONTRACT B&C 09/06/02 05/03/02
3917: CBD/French Quarter Pipe Lining
and Point Repairs

SET 33% / 66% DEADLINES: D&E 05/15/02 05/13/02
CONTRACT 3930: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

SET 33% / 66% DEADLINES: D&E 06/05/02 06/04/02
CONTRACT 3931: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #3

SET 33% / 66% DEADLINES: B&C 08/07/02 07/22/02
CONTRACT 3919: CBD / Fr. Qtr

Sewer Rehabilitation, Point Repair and

Line Replacement

SET 33% / 66% DEADLINES: A&B 08/07/02 07/22/02 Deadlines
CONTRACT 3938: Uptown Cleaning amended in letter-
and CCTV Inspection 11/13/02.

33% COMPLETION: CONTRACT D&E 12/17/02 10/25/02

3929: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #1
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 01/18/03 10/25/02

CONTRACT 3927: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement No. 1

33% COMPLETION: CONTRACT D&E 01/21/03 10/25/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

SET 33% / 66% DEADLINES: A B,C,D 12/20/02 11/20/02
CONTRACT 3801: 24” Force Main
from Pump Station #15

66% COMPLETION: CONTRACT D&E 04/21/03 12/13/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

33% COMPLETION: CONTRACT D&E 01/11/03 12/13/02
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES: D&E 01/17/03 12/20/02
CONTRACT 3928: Spain St.—Clematis
Ave. 48” Trunk Sewer Rehabilitation

SET 33% / 66% DEADLINES: D&E 02/14/03 01/24/03
CONTRACT 3936: Gentilly Area

Sewer Rehabilitation, Cleaning, CCTV,

& Repairs #1

66% COMPLETION: CONTRACT D&E 03/17/03 02/07/03
3929: Gentilly Area Sewer

Rehabilitation Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT A&B 03/17/03 02/21/03
3938 Uptown Area Sewer Line
Cleaning and CCTV Inspection
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

66% COMPLETION: CONTRACT
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES:
CONTRACT 3934: Gentilly Area
Sewer Rehabilitation Follow-Up Pipe
Lining and Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3939: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES:
CONTRACT 3940: Mid-City Area
Sewer Rehabilitation Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT
3938: Uptown Area Sewer Line
Cleaning and CCTV Inspection

33% COMPLETION: CONTRACT
3919: CBD / Fr. Qtr Sewer
Rehabilitation, Point Repair and Line
Replacement

33% COMPLETION: CONTRACT
3927: Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #1

SET 33% / 66% DEADLINES:
CONTRACT 3935: Gentilly Area
Sewer Rehabilitation Follow-up Pipe
Lining and Repair #2

D&E 04/11/03

D&E 04/18/03

D&E 04/18/03

A B,CD 04/18/03

A&B 05/08/03

B&C 05/05/03

D&E 06/16/03

D&E 05/16/03

03/14/03

03/24/03

03/24/03

03/24/03

03/28/03

03/28/03

04/25/03

05/06/03
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03

CONTRACT 3937: Gentilly Area
Sewer Rehabilitation Cleaning, CCTV,
and Repair #2

SET 33% / 66% DEADLINES: D&E 05/16/03  05/06/03
CONTRACT 3932: Gentilly Area

Sewer Rehabilitation Manhole

Replacement #1

66% COMPLETION: CONTRACT D&E 08/15/03 05/16/03
3927: Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #1

33% COMPLETION: CONTRACT A /B,C,D 09/15/03 05/30/03
3801: 24” Force Main from Pumping
Station #15

SET 33% / 66% DEADLINES: D&E 06/20/03 06/02/03
CONTRACT 3933: Gentilly Area

Sewer Rehabilitation and Manhole

Rehabilitation #2

66% COMPLETION: CONTRACT A B,CD 10/20/03 06/20/03
3801: 24” Force Main from Pumping
Station #15

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3941: Uptown Area
Sewer Manhole Rehabilitation

SET 33/66% DEADLINES: A&B 07/18/03  06/27/03
CONTRACT 3942: Uptown Sewer

Rehabilitation Excavated Point Repair

#1
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

66% COMPLETION: CONTRACT
3940: Mid-City Area Sewer
Rehabilitation, Manhole Rehabilitation
#1

33% COMPLETION: CONTRACT
3928-Gentilly Area Sewer
Rehabilitation-48” Trunk Sewer
Rehabilitation

SET 33/66% DEADLINES:
CONTRACT 3944: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #1

SET 33/66% DEADLINES:
CONTRACT 3943: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #1

66% COMPLETION: CONTRACT
3939-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #2

33% COMPLETION: CONTRACT
3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

A /B, C D

D&E

A&B

A&B

D&E

D&E

D&E

D&E

01/13/04

08/14/03

08/15/03

08/15/03

12/14/03

10/10/03

03/13/04

12/14/03

07/18/03

07/18/03

07/25/03

07/25/03

7/25/03

08/01/03

08/15/03

08/29/03
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33/66% DEADLINES: A&B 09/19/03 09/04/03

CONTRACT 3946: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #2

SET 33/66% DEADLINES: A&B 09/19/03 09/04/03
CONTRACT 3945: Uptown Area

Sewer Rehabilitation, Excavated Point

Repair #3

66% COMPLETION: CONTRACT D&E 03/23/04  09/19/03
3936-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV and

Replacement #1

SET 33/66% DEADLINES: B&C 10/17/03 09/30/03
CONTRACT 3920: CBD / French Qtr

Sewer Rehabilitation Phase 2 Point

Repair

SET 33% / 66% DEADLINES: A&B 10/17/03 09/30/03
CONTRACT 3947-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #4

33% COMPLETION: CONTRACT D&E 01/11/04 10/03/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

66% COMPLETION: CONTRACT D&E 10/13/03 10/10/03
3928-Gentilly Area Sewer

Rehabilitation-48” Trunk Sewer

Rehabilitation

33% COMPLETION: CONTRACT D&E 01/02/03 10/10/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 10/17/04 10/16/03

CONTRACT 3948: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #4

33% COMPLETION: CONTRACT D&E 01/02/04 10/24/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 11/14/03 10/31/03
CONTRACT 3942-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #1

33% COMPLETION: CONTRACT D&E 02/05/04 11/07/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

33% COMPLETION: CONTRACT A&B 02/13/04 11/14/03
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT D&E 04/10/04 11/14/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

SET 33% / 66% DEADLINES: A&B 12/19/03 11/21/03
CONTRACT 3949-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #1

33% COMPLETION: CONTRACT A&B 03/12/04 11/21/03
3943-Uptown Area Sewer

Rehabilitation Excavated Point Repair

#2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION: CONTRACT D&E 03/13/04 11/28/03

3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

66% COMPLETION: CONTRACT D&E 03/21/04 12/05/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT D&E 04/25/04 12/12/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 03/21/04 12/12/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3950-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3951-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #3

33% COMPLETION: CONTRACT A&B 05/14/04 12/26/03
3947-Uptown Area Sewer
Rehabilitation, Excavated Pt Repair #4

33% COMPLETION: CONTRACT A&B 04/11/04 01/02/04
3944-Uptown Area Sewer Manhole
Replacement #1

66% COMPLETION: CONTRACT A&B 04/13/04 01/02/04
3942-Uptown Area Rehabilitation,
Excavated Point Repair #1
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3945-Uptown Area Rehabilitation,
Excavated Point Repair #3

66% COMPLETION: CONTRACT
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT
3947-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#4

66% COMPLETION: CONTRACT
3943-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#2

SET 33% / 66% DEADLINES:
CONTRACT 3953: Mid-City Sewer
Rehabilitation Excavated Pt Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3954: Mid-City Area
Sewer Rehabilitation Sewer Main
Replacement #1

33% COMPLETION: CONTRACT
3946-Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

66% COMPLETION: CONTRACT
3945-Uptown Area Sewer
Rehabilitation Excavated Point Repair
#3

A&B

A&B

A&B

A&B

A /B, C D

ABCD

A&B

A&B

04/16/04

04/13/04

07/13/04

05/01/04

03/19/04

03/19/04

05/16/04

06/15/04

01/09/04

01/16/04

01/30/04

01/23/04

03/05/04

03/05/04

03/05/04

03/05/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 03/16/04 03/15/04

CONTRACT 3952: Uptown Area
Sewer Rehabilitation Pipe Lining and
Repair #4

66% COMPLETION: CONTRACT A&B 07/10/04 03/19/04
3944-Uptown Area Sewer Main
Replacement #1

SET 33% / 66% DEADLINES: B&C 04/16/04  03/25/04
CONTRACT 3921: CBD / French Qtr

Area Sewer Rehabilitation Pipe Lining

and Point Repair

SET 33% / 66% DEADLINES: C,D,&E 04/16/04 04/05/04
CONTRACT 3966: Ninth Ward Area

Sewer Rehabilitation Manhole

Rehabilitation #1

33% COMPLETION: CONTRACT B&C 06/13/04 04/16/04
3920-CBD / French Quarter Phase 2

Point Repair

66% COMPLETION: CONTRACT A&B 08/14/04 04/30/04

3946: Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES: B&C 05/31/04 05/03/04
CONTRACT 3922-CBD / French

Quarter Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 05/21/04  05/03/04
CONTRACT 3849-East Bank Gravity
Sewer Interconnections
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3949-Uptown Area Sewer
Rehabilitation-Pipe Lining Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3956-Mid City Area
Excavated Point Repair #2

SET 33% / 66% DEADLINES:
CONTRACT 3955-Mid City Sewer
Rehabilitation-Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3950-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#2

33% COMPLETION: CONTRACT
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT
3920-CBD / French Quarter Phase 2
Point Repair

33% COMPLETION: CONTRACT
3951-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#3

33% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

66% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

A&B

A /B, C D

A /B, C D

A&B

A /B, C D

B&C

A&B

A /B, C D

A /B, C D

09/03/04

05/21/04

06/18/04

10/01/04

09/23/04

08/02/04

10/01/04

09/23/04

11/02/04

05/28/04

05/03/04

06/04/04

06/11/04

07/02/04

07/09/04

07/16/04

07/16/04

08/06/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT A&B 03/25/04 08/06/04

3952-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#4

33% COMPLETION: CONTRACT A /B,C,D 12/07/04  08/06/04
3956-Mid-City Area Sewer
Rehabilitation-Excavated Pt Repair #2

33% COMPLETION: CONTRACT D&E 11/12/04 08/06/04
3966-9'" Ward Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

66% COMPLETION: CONTRACT A B,C,D 11/02/04  08/16/04
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT A B,C,D 01/26/05  08/20/04
3956-Mid City Area Sewer

Rehabilitation-Excavated Point Repair

#2

33% COMPLETION: CONTRACT A&B 12/13/04 09/03/04
3948-Uptown Area Sewer

Rehabilitation-Sewer Main

Replacement #3

SET 33% / 66% DEADLINES: Citywide 09/17/04 09/08/04
CONTRACT 3859-East Bank Pumping
Stations Physical Improvements #2

SET 33% / 66% DEADLINES: A B, CD 09/17/04 09/08/04
CONTRACT 3957-Mid City Basin

Sewer Rehabilitation Project-Sewer

Rehabilitation #1
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DATE DATE
SET 33% / 66% DEADLINES: A /B, C D 09/17/04 09/08/04

CONTRACT 3958-Mid City Basin
Sewer Rehabilitation Project-Sewer
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 01/11/05 09/10/04
3966-9" Ward Area Sewer

Rehabilitation-Manhole Replacement

#1

66% COMPLETION: CONTRACT A&B 01/19/05  09/17/04
3951-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#3

66% COMPLETION: CONTRACT A&B 07/13/05 09/17/04
3952-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#4

SET 33% / 66% DEADLINES: A B,C D 10/22/04 09/28/04
CONTRACT 3959-Mid City Basin

Sewer Rehabilitation-Sewer

Rehabilitation #4

66% COMPLETION: CONTRACT A&B 12/22/04 10/01/04
3949-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT Citywide 04/01/05 10/08/04
3849-East Bank Gravity Sewer
Interconnections

33% COMPLETION: CONTRACT B&C 11/02/04 10/08/04
3921-CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 12/07/04 10/14/04

3922-CBD / French Quarter Sewer
Rehabilitation Phase 2 Manhole
Rehabilitation

33% COMPLETION-CONTRACT A'B,CD 12/07/04 10/14/04
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2

66% COMPLETION: CONTRACT A&B 01/19/05 10/29/04
3950-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#2

SET 33% / 66% DEADLINES: Citywide 11/19/04 11/03/04
CONTRACT 3866-East Bank Pumping
Stations, Physical Improvements #1

SET 33% / 66% DEADLINES: A B, CD 11/19/04 11/03/04
CONTRACT 3961-Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #5

66% COMPLETION: CONTRACT B&C 12/22/04 11/05/04
3921- CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

66% COMPLETION: CONTRACT B&C 01/26/05 11/23/04
3922-CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 12/08/04 12/07/04
CONTRACT 3819-New Force Main

from SPS 20 to SPS 21

66% COMPLETION-CONTRACT A B,CD 02/03/05 12/17/04

3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2
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DATE DATE
66% COMPLETION-CONTRACT A&B 03/11/05 12/17/04

3948-Uptown Area Sewer
Rehabilitation-Sewer Main
Replacement #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3867-East Bank Pumping
Stations, Physical Improvements #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3868-East Bank Pumping
Stations, Physical Improvements #4

SET 33% / 66% DEADLINES: A&B 01/14/05 12/27/04
CONTRACT 3973-Carrollton Area

Sewer Rehabilitation Manhole

Rehabilitation #1

66% COMPLETION-CONTRACT Citywide 06/25/05 01/07/05
3849-East Bank Gravity Inter-
Connections

66% COMPLETION-CONTRACT A B,C D 08/08/05 01/21/05
3959-Mid City Area Sewer

Rehabilitation-Sewer Main

Rehabilitation #3

SET 33% / 66% DEADLINES: Citywide 02/18/05 02/02/05
CONTRACT 3870-East Bank Pumping
Stations, Physical Improvements #6

SET 33% / 66% DEADLINES: A B,CD 02/18/05 02/02/05
CONTRACT 3863- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #6

SET 33% / 66% DEADLINES: A B,C D 02/18/05 02/02/05
CONTRACT 3964- Mid City Area
Sewer Rehabilitation-Sewer
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DATE DATE

Rehabilitation #7

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/03/05
CONTRACT 3962-Mid City Area

Sewer Rehabilitation-Manhole

Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/11/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/28/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #1

SET 33% / 66% DEADLINES: A, B,C,D 08/18/05 03/01/05
CONTRACT 3965- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #8

33% COMPLETION-CONTRACT A B,C,D 06/29/05 03/11/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

33% COMPLETION-CONTRACT Citywide 05/17/05  03/14/05
3859-East Bank Pumping Stations,
Physical Improvements #2

33% COMPLETION-CONTRACT A B,C,D 07/25/05 03/18/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

SET 33% / 66% DEADLINES: B&C 04/15/05  03/29/05
CONTRACT 3936-CBD / French
Quarter Fiber Pilot Project

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/08/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2
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SET 33% / 66% DEADLINES: A /B, C D 04/15/05 04/11/05

CONTRACT 3967- Mid City Area
Sewer Rehabilitation-Sewer
Rehabilitation # 9

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/29/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #12

SET 33% / 66% DEADLINES: A B,C,D 05/20/05 05/10/05
CONTRACT 3968- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 10

66% COMPLETION-CONTRACT Citywide 06/26/05  05/13/05
3859-East Bank Pumping Stations
Physical Improvements #3

SET 33% / 66% DEADLINES: A /B, CD 06/17/05 06/02/05
CONTRACT 3969- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 11

33% COMPLETION-CONTRACT A&B 08/20/05 05/20/05
3873-Carrollton Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

33% COMPLETION-CONTRACT B&C 07/02/05  06/06/05
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A B,C,D 09/24/05 06/10/05
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

33% COMPLETION-CONTRACT A B,C,D 09/24/05 06/10/05
3964-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #7
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DATE DATE

66% COMPLETION-CONTRACT A B,C,D 11/02/05 06/10/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

66% COMPLETION-CONTRACT A B,C,D 10/07/05 06/17/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3970- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 12

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3971- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 13

SET 33% / 66% DEADLINES: A B, CD 07/15/05 06/22/05
CONTRACT 3972- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 14

SET 33% / 66% DEADLINES: C,D,&E 07/15/05 06/22/05
CONTRACT 3974-Lower Ninth Ward

Area Sewer Rehabilitation — Point

Repair #1

33% COMPLETION-CONTRACT A B ,C D 09/04/05 06/24/05
3962-Mid City Sewer Rehabilitation-
Manhole Rehabilitation #2

66% COMPLETION-CONTRACT A&B 10/29/05 06/24/05
3873-Carrollton Area Sewer
Rehabilitation-Manhole Rehabilitation 1

33% COMPLETION-CONTRACT CITYWIDE 07/17/05 07/13/05
3866-East Bank Pumping Station
Physical Improvements #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

66 % COMPLETION — CONTRACT A B,C,D
3962-Mid City Area Sewer

Rehabilitation — Manhole Rehabilitation

#2

SET 33% / 66% DEADLINES: D E
CONTRACT 3829-Force Main in Read

Blvd from Dwyer Rd to Almonaster

Ave; Force Main in Old Gentilly Rd

from SPS McCoy to Read Blvd; Force

Main in Michoud Blvd from

Willowbrook Dr to Chef Menteur Hwy

66% COMPLETION-CONTRACT A B,C,D
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

SET 33% / 66% DEADLINES: D&E
CONTRACT 3975-Lower 9" Ward

Area Sewer Rehabilitation-Sewer Point

Repair #2

SET 33% / 66% DEADLINES: A&B
CONTRACT 3990-Carrollton Area

Sewer Rehabilitation-Sewer Point

Repair #1

66% COMPLETION-CONTRACT B&C
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A
3819-New 18” Force Main from SPS20
to SPS21

33% COMPLETION-CONTRACT A B C,D
3965-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #8

10/24/05

08/19/05

12/03/05

08/19/05

08/19/05

08/01/05

09/13/05

10/04/05

07/08/05

8/01/05

07/22/05

08/01/05

08/01/05

07/26/05

07/22/05

07/29/05
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION-CONTRACT CITYWIDE 08/09/05 08/08/05
3866-East Bank Pumping Station
Physical Improvements #1
33% COMPLETION-CONTRACT CITYWIDE 08/15/05 08/09/05
3867- East Bank Pumping Station
Physical Improvements #3
33% COMPLETION-CONTRACT CITYWIDE 08/10/05 08/09/05
3868- East Bank Pumping Station
Physical Improvements #4
SET 33% / 66% DEADLINES: C,D,E 09/16/05 - Contract
CONTRACT 3976-Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #3 Katrina Force
Majuere
SET 33% / 66% DEADLINES: C,DE 09/16/05 ----- Contract
CONTRACT 3977- Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #4 Katrina Force
Majuere
33% COMPLETION-CONTRACT E 09/29/05 - Contract
3870-East Bank Pump Stations Physical Suspended due to
Improvements #6 Katrina Force
Majuere
66% COMPLETION-CONTRACT E 10/09/05 ----- Contract closed
3868- East Bank Pump Stations Post-Katrina.
Physical Improvements #4 Work to be
completed on
future contract(s).
66% COMPLETION-CONTRACT D&E 10/19/05 - Contract closed

3867- East Bank Pump Stations
Physical Improvements #3

Post-Katrina.
Work to be
completed on
future contract(s).
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DATE DATE
33% COMPLETION-CONTRACT A B,C,D 11/21/05 --—--- Contract
3967-Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,C,D 11/23/05 --—--- Contract closed
3965- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #8 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT A B,C,D 12/03/05 --—--- Contract closed
3964- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #7 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT E 12/13/05 - Contract

3870-East Bank Pump Stations Physical Suspended due to

Improvements #6 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,C/D 12/26/05 - Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).

33% COMPLETION-CONTRACT A B CD 12/31/05  --—--- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,CD 01/30/06 ----- Contract

3967-Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B CD 01/31/06 ----- Contract

3971- Mid-City Area Sewer Suspended due to
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Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 01/31/06 - Contract

3974-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #1 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,CD 02/10/06 ----- Contract

3970- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B,C,D 02/10/06 ----- Contract

3972- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere

66% COMPLETION-CONTRACT AB,CD 02/19/06 ----- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 03/04/06 ----- Contract

3975-Lower 9™ Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #2 Katrina Force
Majuere

33% COMPLETION-CONTRACT A&B 03/04/06 ----- Contract

3990-Carrollton Area Sewer Suspended due to

Rehabilitation-Point Repair #1 Katrina Force
Majuere

66% COMPLETION-CONTRACT A /B, C,D 03/06/06 ----- Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).
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66% COMPLETION-CONTRACT AB,CD 03/22/06 ----- Contract

3971- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere

66% COMPLETION-CONTRACT C,D,E 03/22/06 ----- Contract

3974-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #1 Katrina Force
Majuere

66% COMPLETION-CONTRACT AB,CD 04/11/06 ----- Contract

3970- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,CD 04/11/06 - Contract

3972- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere

66% COMPLETION-CONTRACT C,D,E 04/23/06 ----- Contract

3975-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #2 Katrina Force
Majuere

66% COMPLETION-CONTRACT A&B 04/23/06 ----- Contract

3990-Carrollton Area Sewer Suspended due to

Rehabilitation-Point Repair #1 Katrina Force
Majuere

33% COMPLETION-CONTRACT E 07/14/06 ----- Contract

3829-Force Main in Read Blvd from Suspended due to

Dwyer Rd to Almonaster Ave; Force Katrina Force

Main in Old Gentilly Rd from SPS Majuere

McCoy to Read Blvd; Force Main in
Michoud Blvd from Willowbrook Dr to
Chef Menteur Hwy
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66% COMPLETION-CONTRACT
3829-Force Main in Read Blvd from
Dwyer Rd to Almonaster Ave; Force
Main in Old Gentilly Rd from SPS
McCoy to Read Blvd; Force Main in

Michoud Blvd from Willowbrook Dr to

Chef Menteur Hwy

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

A /B, C D

D&E

A&B

ABCD

ABCD

12/11/06

N/A

N/A

N/A

10/16/08

11/18/08

09/09/08

09/09/08

09/09/08

09/19/08

09/26/08

Contract
Suspended due to
Katrina Force
Majuere
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DATE

33% COMPLETION-CONTRACT
3647 (Ninth Ward)-Manhole to
Manhole Sanitary Sewer Main
Replacements at Various Locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

SET 33% / 66% DEADLINES:
CONTRACT 3708-New Orleans East
Rehabilitation-Manhole Rehabilitation
#1

33% COMPLETION- CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

SET 33% / 66% DEADLINES:
CONTRACT 3974-Lower Ninth Ward
Area Sewer Rehabilitation-Point Repair
#1

33% COMPLETION-CONTRACT
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

D&E

A&B

A&B

D&E

D&E

10/24/08

10/24/08

01/09/09

12/19/08

5/30/09

07/18/09

04/17/09

11/02/09

10/10/08

11/05/08

11/21/08

01/09/09

03/27/09

04/03/09

04/14/09

05/29/09

Revised
milestones for
Post Katrina
restart
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33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/05/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

33% COMPLETION-CONTRACT A B,C,D 11/12/09 06/12/09
3970- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/12/09
3969- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

66% COMPLETION-CONTRACT D&E 12/22/09 06/26/09
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION-CONTRACT A B,CD 12/22/09 07/24/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

66% COMPLETION-CONTRACT A B,C,D 12/22/09 07/24/09
3969-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3982-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #1

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3983-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #2
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66% COMPLETION-CONTRACT A B,C,D 01/11/10 08/07/09
3970-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

SET 33% / 66% DEADLINES- E 10/16/09 09/29/09
CONTRACT 3721-South Shore Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

SET 33% / 66% DEADLINES- A&B 10/16/09 09/29/09
CONTRACT 3995-Carrollton Area
Sewer Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT A&B 06/11/10 01/15/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

66% COMPLETION-CONTRACT A&B 08/10/10 01/29/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT D&E 04/20/10 02/05/10
3982-Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT D&E 04/20/10 02/12/10
3983-Lower Ninth Ward Area Sewer

Rehabilitation-Sewer Rehabilitation

#2

33% COMPLETION-CONTRACT E 06/21/10 02/26/10
3721-South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1
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Paragraph 46
COMPLETION OF COMPUTERIZED CITYWIDE 12/31/98 12/22/98
COLLECTION SYSTEM MODEL
Paragraph 47
BOARD CERTIFICATION THAT CITYWIDE 12/31/98 12/22/98
"THE MODEL" IS IN USE
Paragraph 51
PHASE | MONITORING: BEGIN CITYWIDE 10/25/98 04/24/98
PHASE | SAMPLING: QTR #1 CITYWIDE 11/28/98 09/01/98
PHASE | SAMPLING: QTR #2 CITYWIDE 12/31/98 11/28/98
PHASE | SAMPLING: QTR #3 CITYWIDE 03/31/99 01/09/99
PHASE | SAMPLING: QTR #4 CITYWIDE 06/30/99 05/11/99
PHASE | SAMPLING: QTR #5 CITYWIDE
Station 7 09/30/99 07/19/99 Corrected
sampling date:
7/20/99
Station 6 09/30/99 08/08/99 Corrected
sampling date:
8/09/99
Stations 3,10,14,16 09/30/99 09/02/99
PHASE | SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99
PHASE | SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly
samples completed
Paragraph 55
PHASE | (BASELINE MONITORING) CITYWIDE 01/23/01 01/22/01

REPORT
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Paragraph 58

HIRE OUTSIDE PEER REVIEWER  CITYWIDE  03/31/99  03/25/99

TO ASSESS TRAINING PROGRAM

SUBMIT TO EPA PEER CITYWIDE  02/16/00  02/03/00

REVIEWER’S ASSESSMENT OF

TRAINING PROGRAM

SUBMIT REQUESTED CHANGES  CITYWIDE  03/09/00  03/09/00

TO EPA

EPA’S APPROVAL OF TRAINING  CITYWIDE  04/26/00  09/12/00 Approval due 30

PROGRAM days after receipt
of req’d changes;
changes “deemed
approvable” on
9/12/00.

Paragraph 61

QTRLY REPORT (3%° QTR, 1998) CITYWIDE  11/01/98  10/30/98

QTRLY REPORT (4™ QTR, 1998) CITYWIDE  02/01/99  01/29/99

QTRLY REPORT (1°7 QTR, 1999) CITYWIDE  05/01/99  04/29/99

QTRLY REPORT (2"° QTR, 1999) CITYWIDE  08/01/99  07/29/99

QTRLY REPORT (3%° QTR, 1999) CITYWIDE  11/01/99  10/28/99

QTRLY REPORT (4™ QTR, 1999) CITYWIDE  02/01/00  01/28/99

QTRLY REPORT (1°" QTR, 2000) CITYWIDE  05/01/00  04/28/00

QTRLY REPORT (2"° QTR, 2000) CITYWIDE  08/01/00  07/31/00

QTRLY REPORT (3%° QTR, 2000) CITYWIDE  11/01/00  10/30/00

QTRLY REPORT (4™ QTR, 2000) CITYWIDE  02/01/01  01/29/01

QTRLY REPORT (1°" QTR, 2001) CITYWIDE  05/01/01  04/30/01

QTRLY REPORT (2"° QTR, 2001) CITYWIDE  08/01/01  07/31/01

QTRLY REPORT (3%° QTR, 2001) CITYWIDE  11/01/01  10/31/01

QTRLY REPORT (4™ QTR, 2001) CITYWIDE  02/01/02  01/28/02

QTRLY REPORT (1°T QTR, 2002) CITYWIDE  05/01/02  04/30/02
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QTRLY REPORT (2"° QTR, 2002) CITYWIDE  08/01/02  07/30/02

QTRLY REPORT (3%° QTR, 2002) CITYWIDE  11/01/02  10/30/02

QTRLY REPORT (4™ QTR, 2002) CITYWIDE  02/01/03  01/31/03

QTRLY REPORT (1°"QTR, 2003) CITYWIDE  05/01/03  04/28/03

QTRLY REPORT (2"° QTR,2003)  CITYWIDE  08/01/03  07/29/03

QTRLY REPORT (3"° QTR,2003)  CITYWIDE  11/01/03  10/31/03

QTRLY REPORT (4™ QTR, 2003) CITYWIDE  02/01/04  01/28/04

QTRLY REPORT (1°T QTR, 2004) CITYWIDE  05/01/04  04/27/04

QTRLY REPORT (2"° QTR, 2004) CITYWIDE  08/01/04  07/28/04

QTRLY REPORT (3%° QTR, 2004) CITYWIDE  11/01/04  11/01/04

QTRLY REPORT (4™ QTR, 2004) CITYWIDE  02/01/05  01/31/05

QTRLY REPORT (1°T QTR, 2005) CITYWIDE  05/01/05  04/29/05

QTRLY REPORT (2"° QTR, 2005) CITYWIDE  08/01/05  07/25/05

QTRLY REPORT (3%° QTR, 2005) CITYWIDE  11/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE.

QTRLY REPORT (4™ QTR, 2005) CITYWIDE  02/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (1°" QTR, 2006) CITYWIDE  05/01/06 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (2"° QTR, 2006) CITYWIDE  08/01/06  07/28/06

QTRLY REPORT (3%° QTR, 2006) CITYWIDE  11/01/06  11/01/06
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QTRLY REPORT (4™ QTR, 2006) CITYWIDE  02/01/07  01/31/07

QTRLY REPORT (1°T QTR, 2007) CITYWIDE  05/01/07  04/26/07

QTRLY REPORT (2nd QTR, 2007) CITYWIDE  08/01/07  07/31/07

QTRLY REPORT (3" QTR, 2007) CITYWIDE  11/01/07  10/26/07

QTRLY REPORT (4™ QTR, 2007) CITYWIDE  02/01/08  01/30/08

QTRLY REPORT (1°T QTR, 2008) CITYWIDE  05/01/08  04/30/08

QTRLY REPORT (2nd QTR, 2008) CITYWIDE  08/01/08  07/30/08

QTRLY REPORT (3" QTR, 2008) CITYWIDE  11/01/08  10/31/08

QTRLY REPORT (4™ QTR, 2008) CITYWIDE  02/01/09  01/29/09

QTRLY REPORT (1°T QTR, 2009) CITYWIDE  05/01/09  04/29/09

QTRLY REPORT (2" QTR, 2009) CITYWIDE  08/01/09  07/31/09

QTRLY REPORT (3" QTR, 2009) CITYWIDE  11/01/09  10/30/09

QTRLY REPORT (4™ QTR, 2009) CITYWIDE  02/01/10  01/26/10

Paragraph 62

ANNUAL REPORT: 1998 CITYWIDE  03/01/99  03/01/99

ANNUAL REPORT: 1999 CITYWIDE  03/01/00  02/29/00

ANNUAL REPORT: 2000 CITYWIDE  03/01/01  02/28/01

ANNUAL REPORT: 2001 CITYWIDE  03/01/02  02/28/02

ANNUAL REPORT: 2002 CITYWIDE  03/01/03  02/28/03

ANNUAL REPORT: 2003 CITYWIDE  03/01/04  02/20/04

ANNUAL REPORT: 2004 CITYWIDE  03/01/05  02/25/05

ANNUAL REPORT: 2005 CITYWIDE  03/01/06 - SUSPENDED-
KATRINA
FORCE
MAJUERE

ANNUAL REPORT: 2006 CITYWIDE  03/01/07  03/09/07 Report Included
2005 data. Verbal
extension granted
to 03/12/07

ANNUAL REPORT: 2007 CITYWIDE  03/01/08  02/29/08

ANNUAL REPORT: 2008 CITYWIDE  03/01/09  02/27/09

ANNUAL REPORT: 2009 CITYWIDE  03/01/10  02/26/10
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Paragraph 63

OUTREACH & PUBLIC CITYWIDE 06/23/99 06/21/99
AWARENESS PROGRAM ACTION
REPORT

Paragraph 65

MILESTONE COMPLETION REPT: A&D 02/19/99 02/03/99
CONTRACT 3900 33%-E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 03/12/99 02/26/99
CONTRACT 3901 66%-Lakeview
Basin CCTV & Cleaning

MILESTONE COMPLETION REPT: A&D 04/09/99 03/27/99
CONTRACT 3900 66%- E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 07/16/99 07/16/99
CONTRACT 3908 33%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 09/10/99 08/25/99
CONTRACT 3905 33% W. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 10/01/99 09/20/99
CONTRACT 3908 66%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 11/12/99 11/03/99
CONTRACT 3909 33%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 12/10/99 11/24/99
CONTRACT 3905 66%-W. Lakeview
Phase | Pipe Rehabilitation
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MILESTONE COMPLETION REPT: A&D 01/05/00 01/05/00

CONTRACT 3909 66%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 06/30/00 06/26/00
CONTRACT 3903 33%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 08/04/00 07/24/00
CONTRACT 3903 66%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 11/03/00 10/26/00
CONTRACT 3924 33%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: B&C 11/21/00 11/13/00
Begin Construction: CBD / French Qtr.

MILESTONE COMPLETION REPT: A&D 01/26/01 11/24/00
CONTRACT 3924 66%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: A&D 12/21/00 12/15/00
CONTRACT 3906 33%-Lakeview

Sewer Rehabilitation Phase 2 Pipe

Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 02/19/01 02/06/01
CONTRACT 3911 33%-W. Lakeview
Phase 2 Pipe Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 03/30/01 03/14/01
CONTRACT 3906 66%-Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/06/01 03/28/01
CONTRACT 3914 33%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection
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MILESTONE COMPLETION REPT: A&D 04/20/01 04/10/01

CONTRACT 3911 66%-W. Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/20/01 04/10/01
CONTRACT 3916 33%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 05/16/01 04/25/01
CONTRACT 3915 33%-CBD / Fr Qtr
Point Repair and Line Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3915 66%-CBD / French

Quarter Point Repair and Line

Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3916 66%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 07/06/01 06/22/01
CONTRACT 3918 33%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: B&C 07/13/01 07/03/01
CONTRACT 3914 66%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection

MILESTONE COMPLETION REPT: B&C 07/27/01 07/20/01
CONTRACT 3918 66%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: D&E 08/13/01 07/27/01
BEGIN CONSTRUCTION-

GENTILLY. CONTRACT 3925

Gentilly Point Repairs
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MILESTONE COMPLETION REPT: D&E 11/11/01 10/24/01

CONTRACT 3925 33%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: D&E 12/07/01 11/30/01
CONTRACT 3926 33%- Gentilly Point

Repairs #2

MILESTONE COMPLETION REPT: D&E 12/14/01 11/30/01

CONTRACT 3925 66%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: A&D 12/13/01 12/13/01
LAKEVIEW CONSTRUCTION
COMPLETE

MILESTONE COMPLETION REPT: D&E 02/22/02 02/13/02
CONTRACT 3926 66%- Gentilly Point
Repairs #2

MILESTONE COMPLETION REPT: B&C 04/26/02 04/15/02
CONTRACT 3917 33%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: B&C 05/24/02 05/13/02
CONTRACT 3917 66%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3929 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3930 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2
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MILESTONE COMPLETION REPT: D&E 01/03/03 12/20/02

CONTRACT 3931 33%: Gentilly Area
Sewer Rehabilitation Pipe Lining and
Repairs #3

MILESTONE COMPLETION REPT: D&E 01/03/03 01/03/03
CONTRACT 3930 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

MILESTONE COMPLETION A&B 01/20/03 01/07/03
REPORT: BEGIN CONSTRUCTION

UPTOWN-CONTRACT 3938: Uptown

Cleaning & CCTV Inspection

MILESTONE COMPLETION REPT: D&E 02/28/03 02/14/03
CONTRACT 3929 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION A& B 03/14/03 02/21/03
REPORT: CONTRACT 3938: Uptown
Cleaning & CCTV Inspection

MILESTONE COMPLETION D&E 04/04/03 03/20/03
REPORT: CONTRACT 3931: 66%

Gentilly Area Sewer Rehabilitation Pipe

Lining and Repairs #3

MILESTONE COMPLETION A&B 04/18/03 04/07/03
REPORT: CONTRACT 3938: 66%
Uptown Cleaning & CCTYV Inspection

MILESTONE COMPLETION B&C 04/18/03 04/07/03
REPORT: CONTRACT 3919: 33%
CBD / Fr. Qtr Sewer Rehabilitation,
Point Repair and Line Replacement
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MILESTONE COMPLETION D&E 05/16/03 05/06/03

REPORT: CONTRACT 3927: 33%
Gentilly Area Sewer Rehabilitation
Sewer Main Replacement #1

MILESTONE COMPLETION D&E 06/06/03 06/02/03
REPORT: CONTRACT 3927: 66%

Gentilly Area Sewer Rehabilitation

Sewer Main Replacement #1

MILESTONE COMPLETION A /B, C,D 06/20/03 06/09/03
REPORT: CONTRACT 3801: 33%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION A /B, C,D 07/11/03 06/27/03
REPORT: CONTRACT 3801: 66%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION AB,CD 07/11/03 07/08/03
REPORT: CONTRACT 3940: 33%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/08/03 07/25/03
REPORT: CONTRACT 3928: 33%

Gentilly Area Sewer Rehabilitation —

48” Trunk Sewer Rehabilitation

MILESTONE COMPLETION AB,C,D 08/08/03 07/30/03
REPORT: CONTRACT 3940: 66%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/15/03 08/05/03
REPORT: CONTRACT 3939: 33%

Gentilly Area Sewer Rehabilitation

Main Replacement #2
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MILESTONE COMPLETION D&E 08/22/03 08/18/03

REPORT: CONTRACT 3936: 33%
Gentilly Area Sewer Rehabilitation
Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 09/05/03 08/25/03
REPORT: CONTRACT 3939: 66%

Gentilly Area Sewer Rehabilitation

Main Replacement #2

MILESTONE COMPLETION D&E 09/19/03 09/10/03
REPORT: CONTRACT 3934: 33%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 10/10/03 09/30/03
REPORT: CONTRACT 3936: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 10/24/03 10/15/03
REPORT: CONTRACT 3935: 33%

Gentilly Area Sewer Rehabilitation,

Follow-up Pipe Lining and Repair #3

MILESTONE COMPLETION D&E 10/31/03 10/15/03
REPORT: CONTRACT 3928: 66%

Gentilly Area Sewer Rehabilitation-48”

Trunk Sewer Rehabilitation

MILESTONE COMPLETION D&E 10/31/03 10/23/03
REPORT: CONTRACT 3932: 33%

Gentilly Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 11/14/03 10/31/03
REPORT: CONTRACT 3937: 33%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION D&E 11/28/03 11/21/03

REPORT: CONTRACT 3933: 33%
Gentilly Area Sewer Rehabilitation
Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3941: 33%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3935: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #2

MILESTONE COMPLETION A&B 12/12/03 12/08/03
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION D&E 12/19/03 12/08/03
REPORT: CONTRACT 3934: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 12/26/03 12/22/03
REPORT: CONTRACT 3932: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3933: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3937: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION A&B 01/16/04 01/08/04

REPORT: CONTRACT 3947: 33%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #4

MILESTONE COMPLETION A&B 01/23/04 01/08/04
REPORT: CONTRACT 3944: 33%

Uptown Area Sewer Manhole

Replacement #1

MILESTONE COMPLETION A&B 01/23/04 01/12/04
REPORT: CONTRACT 3942: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #1

MILESTONE COMPLETION A&B 01/30/04 01/23/04
REPORT: CONTRACT 3945: 33%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #3

MILESTONE COMPLETION A&B 02/06/04 01/26/04
REPORT: CONTRACT 3941: 66%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION A&B 02/13/04 02/04/04
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION A&B 02/20/04 02/04/04
REPORT: CONTRACT 3947: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #4

MILESTONE COMPLETION A&B 03/26/04 03/15/04
REPORT: CONTRACT 3946: 33%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2
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MILESTONE COMPLETION A&B 03/26/04 03/15/04

REPORT: CONTRACT 3945: 66%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #3

MILESTONE COMPLETION A&B 04/09/04 03/24/04
REPORT: CONTRACT 3944: 66%

Uptown Area Sewer Main Replacement

#1

MILESTONE COMPLETION B& C 05/07/04 05/03/04
REPORT: CONTRACT 3920: 33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Point Repair

MILESTONE COMPLETION A&B 05/21/04 05/14/04
REPORT: CONTRACT 3946: 66%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2

MILESTONE COMPLETION A&B 06/18/04 06/04/04
REPORT: CONTRACT 3949: 33%

Uptown Area Sewer Rehabilitation —

Pipe Lining Repair #1

MILESTONE COMPLETION D&E 07/12/04 06/21/04
REPORT: CONTRACT 3966: Begin

Construction in Basin-Ninth Ward Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

MILESTONE COMPLETION A&B 07/02/04 06/24/04
REPORT: CONTRACT 3950: 33%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #2

MILESTONE COMPLETION A /B, C,D 07/23/04  07/19/04
REPORT: CONTRACT 3953: 33%
Mid-City Sewer Rehabilitation-Point
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Repair #1

MILESTONE COMPLETION
REPORT: CONTRACT 3920- 66%
CBD / Fr Quarter Phase 2 Pt Repair

MILESTONE COMPLETION
REPORT: CONTRACT 3951-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3

MILESTONE COMPLETION
REPORT: CONTRACT 3954-33%
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3952-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4

MILESTONE COMPLETION
REPORT: CONTRACT 3956-33%
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2

MILESTONE COMPLETION
REPORT: CONTRACT 3966-33%
9™ Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1

MILESTONE COMPLETION
REPORT: CONTRACT 3953-66%
Mid-City Area Sewer Rehabilitation-

B&C 07/30/04

A&B 08/06/04

A B,CD 08/06/04

A /B, C D 08/27/04

A&B 08/27/04

AB,CD 08/27/04

D&E 08/27/04

ABCD 11/02/04

07/22/04

08/02/04

08/02/04

08/23/04

08/23/04

08/23/04

08/23/04

08/16/04
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Point Repair #1

MILESTONE COMPLETION A B,C,D 09/10/04  09/01/04
REPORT: CONTRACT 3956-66%

Mid City Area Excavated Point Repair

#2

MILESTONE COMPLETION A&B 09/24/04 09/22/04
REPORT: CONTRACT 3948-33%

Uptown Area Sewer Rehabilitation-

Sewer Main Replacement #3

MILESTONE COMPLETION D&E 10/01/04 09/28/04
REPORT: CONTRACT 3966-66% 9"

Ward Area Sewer Rehabilitation-

Manhole Replacement #1

MILESTONE COMPLETION A&B 10/08/05 09/28/04
REPORT: CONTRACT 3951-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #3

MILESTONE COMPLETION A&B 10/08/04  09/28/04
REPORT: CONTRACT 3952-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #4

MILESTONE COMPLETION A&B 10/22/04 10/19/04
REPORT: CONTRACT 3949-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #1

MILESTONE COMPLETION Citywide 10/29/04 10/19/04
REPORT: CONTRACT 3849-33%

East Bank Gravity Sewer

Interconnections
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MILESTONE COMPLETION B&C 10/29/04 10/21/04

REPORT: CONTRACT 3921-33%
CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 11/4/04 10/29/04
REPORT: CONTRACT 3922-33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B,C,D 11/19/04 11/02/04
REPORT: CONTRACT 3955-33%
Mid City Sewer Main Replacement #2

MILESTONE COMPLETION Citywide 11/19/04 11/09/04
REPORT: CONTRACT 3950-66%

East Bank Gravity Sewer

Interconnections

MILESTONE COMPLETION B&C 11/26/04 11/22/04
REPORT: CONTRACT 3921-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 12/14/04 12/14/04
REPORT: CONTRACT 3922-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B,C D 01/07/04 12/27/04
REPORT: CONTRACT 3955-66%

Mid City Area Sewer Rehabilitation-

Sewer Main Replacement #2
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DATE DATE
MILESTONE COMPLETION A&B 01/07/04 12/27/04

REPORT: CONTRACT 3948-66%
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3

MILESTONE COMPLETION D&E 12/27/04 12/30/04
REPORT: END CONTRUCTION-

GENTILLY

MILESTONE COMPLETION AB,CD 01/14/05 01/10/05

REPORT: CONTRACT 3959-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3

MILESTONE COMPLETION Citywide 01/28/05  01/20/05
REPORT: CONTRACT 3949-66%
East Bank Gravity Inter-Connections

MILESTONE COMPLETION AB,CD 02/11/05 02/03/05
REPORT: CONTRACT 3959-66%

Mid City Area Rehabilitation-Sewer

Main Rehabilitation #3

MILESTONE COMPLETION A /B, C,D 03/04/05 02/23/05
REPORT: CONTRACT 3958-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #2

MILESTONE COMPLETION Citywide 05/17/05 03/14/05
REPORT: CONTRACT 3859-33%

East Bank Pumping Stations, Physical

Improvements #2

MILESTONE COMPLETION A /B C D 03/21/05 03/17/05
REPORT: CONTRACT 3957-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #1
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DATE DATE
MILESTONE COMPLETION A /B, C D 04/01/05 03/29/05

REPORT: CONTRACT 3960-33%
Mid City Area Rehabilitation-Sewer
Rehabilitation #4

MILESTONE COMPLETION A B, C,D 04/08/05 03/29/05
REPORT: CONTRACT 3961-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #5

MILESTONE COMPLETION A&B 04/25/05 04/20/05
REPORT: BEGIN CONSTRUCTION:
Carrollton Basin

MILESTONE COMPLETION A B,C,D 04/29/05 04/20/05
REPORT: CONTRACT 3958-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #2

MILESTONE COMPLETION A /B, C,D 05/02/05 05/10/05
REPORT: CONTRACT 3957-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION Citywide 06/03/05 05/23/05
REPORT: CONTRACT 3859-66% East

Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION A&B 06/10/05 06/02/05
REPORT: CONTRACT 3973-33%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION B&C 06/27/05  06/22/05
REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project
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MILESTONE COMPLETION A /B, C D 07/01/05 06/22/05

REPORT: CONTRACT 3963-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6

MILESTONE COMPLETION A B, C,D 07/10/05 06/22/05
REPORT: CONTRACT 3964-33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #7

MILESTONE COMPLETION A B,C,D 07/01/05 06/22/05
REPORT: CONTRACT 3961-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #5

MILESTONE COMPLETION A B,C,D 07/08/05 06/22/05
REPORT: CONTRACT 3960-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #4

MILESTONE COMPLETION A B,CD 07/15/05 07/08/05
REPORT: CONTRACT 3962 -33%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2

MILESTONE COMPLETION A&B 07/15/05 07/08/05
REPORT: CONTRACT 3973 —66%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION CITYWIDE 08/03/05 07/22/05
REPORT: CONTRACT 3866-33%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION A /B, C D 07/29/05 07/22/05
REPORT: CONTRACT 3962 —66%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2
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MILESTONE COMPLETION B&C 08/16/05 08/05/05

REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project

MILESTONE COMPLETION A 08/12/05 08/05/05
REPORT: CONTRACT 3819-33%

New Force Main from SPS 20 to SPS

21

MILESTONE COMPLETION A B,C,D 08/19/05 08/02/05
REPORT: CONTRACT 3965 —33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #8

MILESTONE COMPLETION CITYWIDE 08/29/05  08/19/05
REPORT: CONTRACT 3866-66%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3867-33%

East Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3868-33%

East Bank Pumping Stations Physical

Improvements #4

MILESTONE COMPLETION B&C 11/13/06 10/26/06
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER

MILESTONE COMPLETION A&B 11/13/06 10/26/06
REPORT: END CONTRUCTION-

UPTOWN

MILESTONE COMPLETION A BC,D 09/08/08 08/28/08

REPORT: RESUME
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

MILESTONE COMPLETION D&E 09/11/08 08/28/08
REPORT: RESUME

CONSTRUCTION: NINTH WARD

3647-Manhole to manhole sanitary

sewer main replacement at various

locations throughout Orleans Parish

MILESTONE COMPLETION AB,CD 10/10/08 10/06/08
REPORT: CONTRACT 3647-33%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 10/20/08 10/07/08
REPORT: RESUME

CONSTRUCTION CARROLLTON-

CONTRACT 3647 Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/17/08 10/14/08
REPORT: CONTRACT 3647-66%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION D&E 10/31/08 10/14/08
REPORT: CONTRACT 3647-33%-

(Ninth Ward)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans
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Parish
MILESTONE COMPLETION A&B 11/14/08 11/10/08

REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

MILESTONE COMPLETION A&B 12/12/08 12/05/08
REPORT: CONTRACT 3647-66%-

(Carrollton)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION E 03/16/09 03/06/09
REPORT: BEGIN CONSTRUCTION-

NEW ORLEANS EAST:

CONTRACT 3708-New Orleans East

Rehabilitation-Manhole Rehabilitation

#1

MILESTONE COMPLETION E 04/17/09 03/27/09
REPORT: CONTRACT 3708-33%-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION E 04/24/09 04/15/09
REPORT-66%-CONTRACT 3708-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 06/19/09 06/03/09
REPORT-33%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1

SEWERAGE AND WATER BOARD PAGE G-66





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
MILESTONE COMPLETION A /B, C D 06/26/09 06/12/09

REPORT-33%-CONTRACT 3971-Mid
City Area Sewer Rehabilitation-Sewer
Rehabilitation #13

MILESTONE COMPLETION A B, C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A B,C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION D&E 07/17/09 06/30/09
REPORT-66%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1

MILESTONE COMPLETION A B,CD 08/14/09 07/31/09
REPORT-66%-CONTRACT 3971-Mid

City Area Sewer Rehabilitation-Sewer

Rehabilitation #13

MILESTONE COMPLETION A /B C D 08/14/09 07/31/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION A /B, C,D 08/28/09 08/07/09
REPORT-66%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A&B 02/05/10 01/19/10
REPORT-33%-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-

Point Repair #5
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MILESTONE COMPLETION A&B 02/19/10 02/12/10

REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3982-

Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3983-

Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation

#2

MILESTONE COMPLETION E
REPORT-33%-CONTRACT 3721-

South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1

Paragraph 68

1ST INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000
2ND INSTALLMENT: CIVIL CITYWIDE

PENALTY $500,000 + INTEREST

3RD INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000 + INTEREST

Paragraph 71

NOTIFICATION OF CIVIL CITYWIDE
PENALTY PAYMENT #1: EPA/ DOJ

02/26/10

03/05/10

03/19/10

07/23/98

07/23/99

07/23/00

07/23/98

02/12/10

02/19/10

03/03/10

07/20/98

07/16/99

07/13/00

07/20/98

Certificate of
Release of
Judgment Lien:
7/21/00

SEWERAGE AND WATER BOARD

PAGE G-68





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

NOTIFICATION OF CIVIL CITYWIDE 07/23/99 07/16/99

PENALTY PAYMENT #2: EPA &

DOJ

NOTIFICATION OF CIVIL CITYWIDE 07/23/00 07/13/00 Certificate of

PENALTY PAYMENT #3: EPA & Release of

DOJ Judgment Lien:
7/21/00

Paragraph 91

STIPULATED PENALTY PAID (Fine CITYWIDE 06/23/99 06/11/99 Penalty assessed

Assessed in EPA Letter 5/24/99) for 1998 activity.

NOTIFICATION OF PAYMENT: CITYWIDE 06/23/99 06/11/99

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 05/07/00 05/01/00 Penalty assessed

Letter 4/7/00) for a TSS violation

NOTIFICATION OF PAYMENT: CITYWIDE 05/02/00 05/02/00

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 11/15/00 11/15/00 Penalty assessed

Letter 11/15/00) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 11/15/00 11/15/00 Penalty assessed

STIPULATED PENALTY for Unauthorized
Discharge

STIPULATED PENALTY PAID (SWB CITYWIDE 01/12/01 01/09/01 Penalty assessed

Letter 01/09/01) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 01/12/01 01/09/01 Penalty assessed

STIPULATED PENALTY

for Unauthorized
Discharge
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STIPULATED PENALTY PAID (SWB CITYWIDE 04/14/01 04/6/01 Penalty assessed
Letter 04/6/01) for BOD, TSS
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/01 04/06/01 Penalty assessed
STIPULATED PENALTY for BOD, TSS
STIPULATED PENALTY PAID (SWB CITYWIDE 05/15/01 05/10/01 Penalty assessed
Letter 05/10/01) for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/01 05/10/01 Penalty assessed
STIPULATED PENALTY for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations
STIPULATED PENALTY PAID (SWB CITYWIDE 07/15/01 06/25/01 Penalty assessed
Letter 06/25/01) for Unauthorized
Discharge
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for Unauthorized
Discharge
STIPULATED PENALTY PAID (SWB CITYWIDE 03/16/01 07/16/01 Penalty assessed
Letter 07/16/01) for BOD and TSS
violations. Interest
paid.
NOTIFICATION OF PAYMENT: CITYWIDE 03/16/01 07/16/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations. Interest
paid.
STIPULATED PENALTY PAID (SWB CITYWIDE 08/15/01 07/18/01 Penalty assessed

Letter 07/18/01)

for BOD and TSS
violations.
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DATE DATE
NOTIFICATION OF PAYMENT: CITYWIDE 08/15/01 07/18/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations.

STIPULATED PENALTY PAID (SWB CITYWIDE 09/15/01 08/16/01 Penalty assessed

Letter 08/16/01) for TSS violations.
NOTIFICATION OF PAYMENT: CITYWIDE 09/15/01 08/16/01 Penalty assessed
STIPULATED PENALTY for TSS violations.
STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 11/14/01 10/15/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 12/15/01 11/19/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 01/11/02 12/17/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 02/14/02 01/23/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed
for BOD, TSS
violations
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NOTIFICATION OF PAYMENT: CITYWIDE 03/17/02 03/04/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/02 03/26/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 05/15/02 04/19/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/02 04/19/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed
for BOD violation
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/02 05/24/02 Penalty assessed
STIPULATED PENALTY for BOD violations
STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/03 02/18/03 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed
for TSS violation
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/18/03 Penalty assessed

STIPULATED PENALTY

for TSS violation
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STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed
for BOD violation
(late notification
by contractor)
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/28/03 Penalty assessed
STIPULATED PENALTY for BOD violation
(late notification
by contractor)
STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed
for TSS and BOD
violations
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/03 05/23/03 Penalty assessed
STIPULATED PENALTY for TSS and BOD
violations
STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed

for Unauthorized
Discharge
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NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed
for Unauthorized
Discharge
STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed
for TSS violations
($2500)
NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed

for TSS violations
($2500)
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Paragraph 95

NOTIFICATION OF FORCE CITYWIDE 11/29/02 11/18/02 Request relief
MAJUERE: HURRICANES LILLI from TSS
AND KENNA stipulated penalties
NOTIFICATION OF FORCE CITYWIDE 09/08/05 09/06/05 Initial Request
MAJUERE: HURRICANE KATRINA from Most
Consent Decree
Stipulated
Penalties
NOTIFICATION OF FORCE E 03/06/06 04/06/06 Request relief
MAJUERE: HURRICANE KATRINA to from stipulated
04/14/06 penalties for open
Cross connections
NOTIFICATION OF FORCE D 04/21/06 04/21/06 Request relief
MAJUERE: HURRICANE KATRINA from stipulated

penalties for open
Cross connections

Exhibit 6 (SEP)
SITE ASSESSMENT REPORT E 05/28/98 05/22/98

DESIGN PLAN (INCLUDE E 10/25/98 10/23/98
CONTINGENCY PLAN)

IMPLEMENTATION: DESIGN PLAN E 05/02/00 05/02/00

PROGRESS REVIEW #1 06/01/00 06/01/00

MONITORING REPORT #1 07/01/00 06/28/00
PROGRESS REVIEW #2 12/01/00 12/01/00

MONITORING REPORT #2 12/31/00 12/28/00

m m m m m

PROGRESS REVIEW #3 06/01/01 06/01/01

SEWERAGE AND WATER BOARD PAGE G-75





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

MONITORING REPORT #3 07/01/01 06/01/01

PROGRESS REVIEW #4 06/01/02 05/30/02
MONITORING REPORT #4 07/01/02 05/30/02

FINAL PROGRESS REVIEW 04/28/03 04/28/03

m m m m m

FINAL MONITORING REPORT 04/28/03 04/28/03
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APPENDIX A
RMAP IMPLEMENTATION

Summary of Individual Rehabilitation Construction Contracts

Table A-la

Construction Dates

Basin Contract No. Start 339% | 66%_ End
Completion | Completion

Lakeview 3900 11/02/98A | 01/29/99A 03/19/99A | 07/30/99A
Districts: 3901 10/19/98A | o1/15/99A | 02/19/99A | 08/12/99A
AED 3903 04/20/00A | 06/09/00A 07/14/00A | 03/23/01A
3905 05/03/99A | 08/20/99A 11/19/99A | 06/30/00A
3906 09/05/00A | 11/30/00A 03/09/01A | 11/21/01A
3908 05/03/99A | 06/25/99A 09/10/99A | 01/26/00A
3909 08/02/99A | 10/22/99A 12/17/99A | 03/24/00A
3911 11/06/00A | 01/26/01A 03/30/01A | 11/21/01A
3924 07/24/00A | 10/13/00A 11/24/00A | 06/15/01A
CBD/FQ 3914 10/30/00A | 03/16/01A 06/22/01A | 06/28/02A
Districts: 3915 01/08/01A | 04/13/01A 05/04/01A | 10/31/01A
B&C 3916 01/08/01A | 03/30/01A 05/04/01A | 10/31/01A
3917 02/18/02A | 04/05/02A 05/03/02A | 11/05/02A
3918 04/16/01A | 06/15/01A 07/06/01A | 10/19/01A
3919 01/17/03A | 03/28/03A 04/25/03A | 01/11/04A
3920 12/01/03A | 04/16/04A 07/09/04A | 05/08/05A
3921 07/19/04A | 10/08/04A 11/05/04A | 07/29/05A
3922 08/16/04A | 10/14/04A 11/23/04A | 03/12/05A
3636 04/18/05A | 06/06/05A 07/26/05A | 10/11/06A
Gentilly 3925 07/23/01A | 10/12/01A 11/23/01A | 04/06/02A
Pt 3926 10001/01A | 11/16/01A | 02/01/02A | 06/28/02A
3927 03/05/03A | 04/25/03A 05/16/03A | 09/30/03A
3928 05/19/03A | 07/17/03A 10/10/03A | 01/25/04A
3929 08/12/02A | 10/25/02A 02/07/03A | 07/10/03A

MWH
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. Start 33% | 66%_ End
Completion | Completion

Gentilly 3930 08/19/02A | 10/25/02A 12/13/02A | 06/26/03A
D[ifgcg: 3931 09/16/02A | 12/13/02A | 03/14/03A | 08/09/04A
(continued) 3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A
3933 08/25/03A | 11/07/03A 12/12/03A | 06/07/04A
3934 05/30/03A | 08/29/03A 11/28/03A | 05/16/04A
3935 08/25/03A | 10/03/03A 11/14/03A | 06/28/04A
3936 05/05/03A | 08/01/03A 09/19/03A | 08/02/04A
3937 08/04/03A | 10/24/03A 12/12/03A | 06/18/04A
3939 05/27/03A | 07/25/03A 08/15/03A | 04/02/04A
Uptown 3938 12/30/02A | 02/21/03A 03/28/03A | 02/20/04A
Districts: 3941 10/13/03A | 11/14/03A | ou16/04A | 07/08/04A
A&B 3942 09/02/03A | 10/24/03A 01/02/04A | 06/02/04A
3943 10/13/03A | 11/21/03A 01/23/04A | 04/30/04A
3944 10/13/03A | 01/02/04A 03/19/04A | 08/07/04A
3945 11/03/03A | 01/09/04A 03/05/04A | 08/13/04A
3946 11/03/03A | 03/05/04A 04/30/04A | 08/28/04A
3947 11/03/03A | 12/26/03A 01/30/04A | 08/06/04A
3948 07/12/04A | 09/03/04A 12/17/04A | 09/01/06A
3949 02/25/04A | 05/28/04A 10/01/04A | 09/01/06A
3950 03/29/04A | 06/11/04A 10/29/04A | 05/23/05A
3951 03/29/04A | 07/16/04A 09/17/04A | 08/25/05A
3952 06/01/04A | 08/06/04A 09/17/04A | 08/24/05A
Mid-City 3940 06/09/03A | 06/20/03A 07/18/03A | 01/04/04A
Districts: 3953 06/01/04A | 07/02/04A 08/16/04A | 10/28/04A
ABGD 3954 06/01/04A | 07/16/04A 08/06/04A | 04/10/05A
3955 10/11/04A | 10/29/04A 12/17/04A | 03/09/05A
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Table A-1a (continued)
Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 0 0
Start Corflgp’)l/(:tion Corgf)l/eotion End
Mid-City 3956 07/19/04A | 08/06/04A 08/20/04A | 05/16/05A
AD’i;t’”éTS[:) 3957 11/15/04A | 02/28/05A | 04/29/05A | 12/26/06A
(continued) 3958* 11/15/04A | 02/11/05A | 04/08/05A | 04/30/07A
3959* 11/15/04A | 12/24/04A | 01/21/05A | 08/18/06A
3960* 12/06/04A | 03/11/05A | 06/17/05A | 08/31/09A
3961* 01/24/05A | 03/18/05A | 06/10/05A | 08/18/06A
3962* 05/30/05A | 06/24/05A | 07/08/05A | 08/18/06A
3963* 05/09/05A | 06/10/05A | 07/22/05A | 08/18/06A
3964* 04/25/05A | 06/10/05A N/A 08/18/06A
3965* 06/20/05A | 07/29/05A N/A 08/18/06A
3967* 08/15/05A N/A N/A N/A
3968* 08/22/05A N/A N/A 08/18/06A
3969 04/27/09A | 06/12/09A | 07/24/09A | 10/23/09A
3970 04/20/09A | 06/12/09A | 08/07/09A | 11/16/09A
3971 04/20/09A | 06/05/09A | 07/24/09A | 10/16/09A
3647
m: ﬁggg 08/18/08A | 09/19/08A | 09/26/08A | 06/03/09A
W.0. 12634
LOV\V;\%/; r'\(ljinth 3966 06/21/04A | 08/06/04A | 09/10/04A | 01/14/05A
Districts: 3974 04/27/09A | 05/29/09A | 06/26/09A | 10/23/09A
C,D,E 3647
m: iggjﬁ 08/21/08A | 10/10/08A | 10/24/08A | 12/29/08A
W.0. 13642

MWH

PAGE A-3





Appendix A — RMAP Implementation

Table A-1a (continued)
Summary of Individual Rehabilitation Construction Contracts

Construction Dates
Basin Contract No. 3% 5600
(0] (0]
Start Completion | Completion End
3982 11/30/09A 02/05/10A 04/09/10A 11/08/10P
3983 11/30/09A 02/12/10A 05/21/10A 11/08/10P
Carrollton 3973* 04/04/05A 05/20/05A 06/24/05A | 08/18/06A
D:tgcés' 3647
W-0.12636 09/29/08A | 10/24/08A 11/21/08A | 05/21/09A
W.0. 12637
W.0. 12638
3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A
New Orleans
East District: 3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A
E
South Shore
District: 3721 12/21/09A 02/26/10A 04/02/10A 11/10/10P
D&E

* Remaining rehabilitation scope will be addressed in future construction contracts.

The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on
the following pages. The start date is the notice to proceed date. The end date is the date of final
construction completion. The “Projected” (P) dates reflect those provided in the letter to EPA
projecting the start date and subsequent milestone completion dates. The “Actual” (A) dates
reflect those which have actually occurred. Dates in italics have changed from the previous

report.

Table A-1b
Contracts Disrupted by Hurricane Katrina

Old Contract No.

New Contract No.

Reference

3709 3722 See page A-73
3972 3724 See page A-71
3960 3726 See page A-60
3967 3727 See page A-66
3968 3728 See page A-67
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Table A-1b (continued)
Contracts Disrupted by Hurricane Katrina

Old Contract No. New Contract No. Reference
3958 See page A-58
3959 See page A-59
3961 See page A-61
3962 3725 See page A-62
3963 See page A-63
3964 See page A-64
3965 See page A-65
3975 3719 See page A-76
3976 3711 See page A-78
3977 3712 See page A-79
3978 3713 See page A-80
3979 3714 See page A-81
3980 3715 See page A-82
3981 3716 See page A-83
3990 See page A-87
3994 i See page A-91
3992 See page A-89
3993 3718 See page A-90
3710 3723 See page A-94
3829 N/A See page A-98
3867 N/A See page A-102
3868 N/A See page A-103
3870 N/A See page A-104
3871 N/A See page A-105

The original Table A-1b was removed due to Paragraph 45 of the MCD. Scope in old contract
numbers that were in Advertisement, Bid Award, Execution, or Construction at the time of
Hurricane Katrina will be addressed in new contract numbers listed in the revised Table A-1b.
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Service Area: Lakeview
Contract Number: 3900

Council Districts: A& D
Contract Name: East Lakeview Area

Sewer Rehabilitation — Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design:
Start Final Design:

09/29/97
01/05/98

Bid and Award Dates
Advertisement Date: 05/13/98
Bid Opening Date: 06/12/98
Contract Award Date: 07/08/98

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/02/98
33% Completion Date: 01/29/99
66% Completion Date: 03/19/99
End Date: 07/30/99

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/15/98
03/13/99
05/12/99
06/15/99

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 04/30/99
Change Order No. 1 +63 07/02/99
Change Order No. 2 +28 07/30/99

The contract was completed and was granted final acceptance on November 10, 1999
(Resolution No. R-282-99).
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Service Area: Lakeview
Contract Number: 3901

Council Districts: A& D
Contract Name: Lakeview Area Sewer

Rehabilitation — Cleaning and
CCTV Inspection

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of closed circuit television inspection of 176,997 linear feet of
existing 6-inch through 36-inch sanitary sewer lines. The contract includes cleaning, dye water
flooding, and flow control. The line segments to be inspected under this contract are scattered
throughout the Lakeview Basin service area.

Design Dates
Start Preliminary Design:
Start Final Design:

09/22/97
01/05/98

Bid and Award Dates
Advertisement Date: 04/15/98
Bid Opening Date: 06/19/98
Contract Award Date: 07/08/98

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 10/19/98
33% Completion Date: 01/15/99
66% Completion Date: 02/19/99
End Date: 08/12/99

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/15/98
03/03/99
04/22/99
05/15/99

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
150
+147

Contract End Date
03/17/99
08/12/99

The contract was completed and was granted final acceptance on November 10, 1999
(Resolution No. R-283-99).
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Service Area: Lakeview Council Districts: A&D

Contract Number: 3903 Contract Name: East Lakeview Area
Sewer Rehabilitation — Phase 2 Pipe
Repair No. 1

Original Contract Duration (calendar days): 240

Description of Work:
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch
diameter sewer lines including 107 external point repairs, 34 external service connection repairs,
and 1,960 linear feet of sewer service lateral replacement. The contract also provides for
restoration and sewer flow control. The work sites for this contract are primarily east of the
Orleans Avenue Canal.

Design Dates
Start Preliminary Design:  09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 12/15/99
Bid Opening Date: 01/14/00
Contract Award Date: 02/09/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/05/00 Start Date: 04/20/00
33% Completion Date: 11/16/00 33% Completion Date: 06/09/00
66% Completion Date: 12/31/00 66% Completion Date: 07/14/00

End Date: 01/05/01 End Date: 03/23/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 240 12/14/00
Change Order No. 1 0 12/14/00
Change Order No. 2 +60 02/11/01
Change Order No. 3 +40 03/23/01

The contract was completed and was granted final acceptance on July 25, 2001 (Resolution No.
R-160-2001).
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Service Area: Lakeview Council Districts: A&D

Contract Number: 3905 Contract Name: West Lakeview Area
Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 250

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 2,322 linear feet of 8-inch open cut pipe replacement, 266 existing sewer service
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 09/18/99 33% Completion Date: 08/20/99
66% Completion Date: 12/27/99 66% Completion Date: 11/19/99
End Date: 01/17/00 End Date: 06/30/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 250 01/07/00
Change Order No. 1 +75 03/22/00
Change Order No. 2 +100 06/30/00

The contract was completed and was granted final acceptance on October 27, 2000 (Resolution
No. R-222-2000).
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Service Area: Lakeview
Contract Number: 3906

Council Districts: A& D
Contract Name: Lakeview Area Sewer

Rehabilitation — Phase 2 Pipe Repairs and
Replacement No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by Lake
Pontchartrain, the 17" Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal,
Harrison Avenue, Canal Boulevard, 1-610, and Pontchartrain Boulevard. Some portions of pipe
replacement are in the adjacent area known as East Lakeview.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date: 04/12/00

Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/01/00
05/22/01
07/02/01
09/01/01

Contract Change Orders are summarized as follows:

Contract Status

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/12/00
06/21/00

Construction Dates (Actual)

09/05/00
11/30/00
03/09/01
11/21/01

Contract End Date

Original 330 08/01/01
Change Order No. 1 +121 11/30/01
Change Order No. 2 -9 11/21/01
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.
R-041-2002).
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Service Area: Lakeview Council Districts: A& D
Contract Number: 3908 Contract Name: East Lakeview Area

Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/22/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 08/24/99 33% Completion Date: 06/25/99
66% Completion Date: 10/18/99 66% Completion Date: 09/10/99
End Date: 11/18/99 End Date: 01/26/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 10/29/99
Change Order No. 1 +89 01/26/00

The contract was completed and was granted final acceptance on May 17, 2000 (Resolution No.
R-132-2000).
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Service Area: Lakeview
Contract Number: 3909

Council Districts: A& D
Contract Name: West Lakeview Area

Sewer Rehabilitation — Manhole
Rehabilitation

(Formerly Contract No. 3907)

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 01/15/99
Bid Opening Date: 02/12/99
Contract Award Date: 03/10/99

Construction Dates (Projected)
Start Date: 08/02/99 Start Date: 08/02/99

Construction Dates (Actual)

33% Completion Date: 01/26/00 33% Completion Date: 10/22/99
66% Completion Date: 02/25/00 66% Completion Date: 12/17/99
End Date: 02/27/00 End Date: 03/24/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 02/17/00
Change Order No. 1 +21 03/09/00
Change Order No. 2 +15 03/24/00

The contract was completed and was granted final acceptance on October 27, 2000 (Resolution
No. R-223-2000).
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Service Area: Lakeview
Contract Number: 3911

Council Districts: A& D
Contract Name: West Lakeview Area

Sewer Rehabilitation — Phase 2 Pipe
Repairs and Replacement

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear
feet of existing sewer service lateral replacement, 117 external point repairs, approximately
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10
internal obstruction removals, and restoration; including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain, the
17" Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

04/12/00
05/26/00
08/28/00

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/06/00
33% Completion Date: 01/26/01
66% Completion Date: 03/30/01
End Date: 11/21/01

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/01/00
04/09/01
07/18/01
10/28/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 330 10/02/01
Change Order No. 1 0 10/02/01
Change Order No. 2 0 10/02/01
Change Order No. 3 +50 11/21/01

The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.
R-042-2002).
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Service Area: Lakeview Council Districts: A& D
Contract Number: 3924 Contract Name: East Lakeview Area
(Formerly Contract No. 3910) Sewer Rehabilitation — Phase 2 Pipe

Lining and Repairs

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164
service connection repairs by short length service lateral lining or excavation. The contract also
provides for restoration and sewer flow control. The work sites for this contract are primarily
east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 02/09/00
Bid Opening Date: 03/10/00
Contract Award Date: 04/12/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/24/00 Start Date: 07/24/00
33% Completion Date: 12/15/00 33% Completion Date: 10/13/00
66% Completion Date: 01/26/01 66% Completion Date: 11/24/00
End Date: 05/20/01 End Date: 06/15/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 300 05/20/01
Change Order No. 1 +25 06/15/01

The contract was completed and was granted final acceptance on October 10, 2001 (Resolution
No. R-197-2001).
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Service Area: Central Business District/
French Quarter
Contract Number: 3914

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Cleaning and CCTV

The work generally consists of the cleaning and CCTV inspection of approximately 300,371
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Esplanade Avenue to the
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the

north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/30/00
04/22/01
07/25/01
09/25/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+276

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/12/00
06/21/00

Construction Dates (Actual)

10/30/00
03/16/01
06/22/01
06/28/02

Contract End Date
09/25/01
06/28/02

The contract was completed and was granted final acceptance on August 21, 2002 (Resolution

No. R-119-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3915

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Point Repair and Pipe
Replacement

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 15 external main line point repairs, 217 external service or lateral
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and

Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/08/01
06/16/01
07/16/01
08/05/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+87

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

08/16/00
09/15/00
10/27/00

Construction Dates (Actual)

01/08/01
04/13/01
05/04/01
10/31/01

Contract End Date
08/05/01
10/31/01

The contract was completed and was granted final acceptance on January 16, 2002 (Resolution

No. R-005-2002).
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Service Area: Central Business District/ Council Districts: B&C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3916 Rehabilitation — Phase 1 Point Repair

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 12 external main line point repairs, 214 external service or lateral
line point repairs, including sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippli
River to the south, Felicity Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/16/00
Bid Opening Date: 09/15/00
Contract Award Date: 10/27/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/08/01 Start Date: 01/08/01
33% Completion Date: 06/06/01 33% Completion Date: 03/30/01
66% Completion Date: 07/16/01 66% Completion Date: 05/04/01
End Date: 08/05/01 End Date: 10/31/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 210 08/05/01
Change Order No. 1 +87 10/31/01

The contract was completed and was granted final acceptance on January 16, 2002 (Resolution
No. R-006-2002).
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Service Area: Central Business District/ Council Districts: B & C

French Quarter Contract Name: CBD/FQ Area Sewer

Contract Number: 3917 Rehabilitation — Phase 1 Pipe Lining and
Point Repair

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Earhart Boulevard to

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the
north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/15/01
Bid Opening Date: 09/21/01
Contract Award Date: 10/10/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/11/02 Start Date: 02/18/02
33% Completion Date: 06/28/02 33% Completion Date: 04/05/02
66% Completion Date: 09/06/02 66% Completion Date: 05/03/02
End Date: 11/05/02 End Date: 11/05/02

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 240 10/16/02
Change Order No. 1 +21 11/05/02

The contract was completed and was granted final acceptance on January 15, 2003 (Resolution
No. R-012-2003).
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Service Area: Central Business District/ Council Districts: B & C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3918 Rehabilitation — Phase 1 Manhole

Rehabilitation

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes,
including sewer flow control, labor, equipment, tools and materials. The project is located in
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south,
Third Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 11/15/00
Bid Opening Date: 12/15/00
Contract Award Date: 01/12/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/12/01 Start Date: 04/16/01
33% Completion Date: 09/14/01 33% Completion Date: 06/15/01
66% Completion Date: 10/04/01 66% Completion Date: 07/06/01
End Date: 11/08/01 End Date: 10/19/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 150 09/12/01
Change Order No. 1 +37 10/19/01

This contract was completed and was granted final acceptance on March 20, 2002 (Resolution
No. R-014-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3919

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair and
Pipe Replacement No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear
feet of main line complete pipe replacement. The project is located in Orleans Parish, bounded
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west,

and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/17/03
05/05/03
07/24/03
10/14/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

270
+90

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/15/02
06/21/02
07/17/02

Construction Dates (Actual)

01/17/03
03/28/03
04/25/03
01/11/04

Contract End Date
10/14/03
01/11/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.

R-096-2004).
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Service Area: Central Business District/
French Quarter
Contract Number: 3920

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement. The project is
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design: 02/08/99

Start Final Design:

10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

07/09/03
08/15/03
09/17/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 12/01/03
33% Completion Date: 04/16/04
66% Completion Date: 07/09/04
End Date: 05/08/05

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/17/04
06/13/04
08/02/04
10/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
240
+285

Contract End Date
07/27/04
05/08/05

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution
No. R-008-2006).
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Service Area: Central Business District/ Council Districts: B& C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3921 Rehabilitation — Phase 2 Pipe Lining

Original Contract Duration (calendar days): 300

Description of Work:
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line
point repairs, service lateral reinstatements, and service lateral replacements. The project is

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 10/01/99

Bid and Award Dates
Advertisement Date: 01/14/04
Bid Opening Date: 02/20/04
Contract Award Date: 03/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/04 Start Date: 07/19/04
33% Completion Date: 11/02/04 33% Completion Date: 10/08/04
66% Completion Date: 12/22/04 66% Completion Date: 11/05/04
End Date: 02/12/05 End Date: 07/29/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 05/14/05
Change Order No. 1 +41 06/24/05

The contract was completed and was granted final acceptance on October 19, 2005 (Resolution
No. R-220-2005).
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Service Area: Central Business District/
French Quarter

Contract Number: 3922

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of manholes, including manhole frame and cover
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole
liners, inflow dish installations, and temporary and final restoration. The project is located in
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south,

Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

180
+29

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

02/11/04
03/19/04
04/21/04

Construction Dates (Actual)

08/16/04
10/14/04
11/23/04
03/12/05

Contract End Date
02/11/05
03/12/05

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution

No. R-009-2006).
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Service Area: Central Business District/ Council Districts: B& C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3636 Sewer Rehabilitation — Fiber Pilot Project

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of sewer line replacement with simultaneous fiber optic conduit
installation utilizing a dual-purpose pipe bursting process. This process also includes sewer line
rehabilitation repairs through CIPP lining. The project is located in Orleans Parish, generally
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the
south, Claiborne Avenue to the west, and Common Street to the north.

Design Dates
Start Preliminary Design:  12/12/03
Start Final Design: 03/15/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 12/03/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/11/05 Start Date 04/18/05
33% Completion Date: 07/02/05 33% Completion Date: 06/06/05
66% Completion Date: 08/01/05 66% Completion Date: 07/26/05
End Date: 09/07/05 End Date: 10/11/06

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 150 09/14/05
Change Order No. 1 +392 10/11/06

The contract was completed and was granted final acceptance on March 21, 2007 (Resolution
No. R-033-2007).
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Service Area: Gentilly
Contract Number: 3925

Council Districts: D & E
Contract Name: Gentilly Area Sewer

Rehabilitation — Point Repair No. 1

Original Contract Duration (calendar days): 230

Description of Work:

The work generally consists of 254 external service repairs, 73 main line point repairs, and 755
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain to the

north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east,
and Florida Avenue to the south.

Design Dates
Start Preliminary Design:
Start Final Design:

03/01/00
08/07/00

Bid and Award Dates
Advertisement Date: 02/14/01
Bid Opening Date: 03/23/01
Contract Award Date: 05/16/01

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 07/23/01
33% Completion Date: 10/12/01
66% Completion Date: 11/23/01
End Date: 04/06/02

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/16/01
01/23/02
03/14/02
06/02/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
230
+28

Contract End Date
03/09/02
04/06/02

The contract was completed and was granted final acceptance on April 16, 2003 (Resolution No.
R-061-2003).
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Service Area: Gentilly
Contract Number: 3926

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Point Repair No. 2

The work generally consists of 280 external service repairs, 125 main line point repairs, and 280
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the

west.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/27/01
04/08/02
06/07/02
07/14/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+41

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/11/01
05/11/01
06/27/01

Construction Dates (Actual)

10/01/01
11/16/01
02/01/02
06/28/02

Contract End Date
05/18/02
06/28/02

The contract was completed and was granted final acceptance on August 21, 2002 (Resolution

No. R-118-2002).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3927 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Replacement No. 1
and No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of replacing 2,212 linear feet of sewer main lines and associated
service connections, and approximately 1,028 linear feet of lateral replacements; including
temporary and final restoration, sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 08/14/02
Bid Opening Date: 09/20/02
Contract Award Date: 10/16/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/17/03 Start Date: 03/05/03
33% Completion Date: 06/16/03 33% Completion Date: 04/25/03
66% Completion Date: 08/15/03 66% Completion Date: 05/16/03
End Date: 10/13/03 End Date: 09/30/03

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-164-2004).
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Service Area: Gentilly
Contract Number: 3928

Council Districts: D & E
Contract Name: Gentilly Area Sewer

Rehabilitation — Spain Street/Clematis
Avenue 48-inch Trunk Sewer
Rehabilitation

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe. The project is located in Orleans Parish, in the area
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal,
and Florida Avenue.

Design Dates
Start Preliminary Design:  01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 10/09/02
Bid Opening Date: 11/15/02
Contract Award Date: 12/18/02

Construction Dates (Projected)
Start Date: 05/19/03 Start Date: 05/19/03

Construction Dates (Actual)

33% Completion Date: 08/14/03 33% Completion Date: 07/17/03
66% Completion Date: 10/13/03 66% Completion Date: 10/10/03
End Date: 12/15/03 End Date: 01/25/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 210 12/15/03
Change Order No. 1 +42 01/25/04

The contract was completed and was granted final acceptance on September 22, 2004
(Resolution No. R-138-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3929 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Repair and Lining
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Gentilly Basin of Orleans Parish, bounded by

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida
Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 08/07/00

Bid and Award Dates
Advertisement Date: 09/12/01
Bid Opening Date: 10/12/01
Contract Award Date: 03/20/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/02 Start Date: 08/12/02
33% Completion Date: 12/17/02 33% Completion Date: 10/25/02
66% Completion Date: 03/17/03 66% Completion Date: 02/07/03
End Date: 06/14/03 End Date: 07/10/03

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 06/07/03
Change Order No. 1 +33 07/10/03

The contract was completed and was granted final acceptance on February 18, 2004 (Resolution
No. R-013-2004).
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Service Area: Gentilly
Contract Number: 3930

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 2

The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary
sewer manholes; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
07/20/01

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/23/02
01/21/03
04/21/03
07/19/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

300
+12

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/16/02
03/15/02
04/24/02

Construction Dates (Actual)

08/19/02
10/25/02
12/13/02
06/26/03

Contract End Date
06/14/03
06/26/03

The contract was completed and was granted final acceptance on October 15, 2003 (Resolution

No. R-172-2003).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3931 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 3

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 07/20/01

Bid and Award Dates
Advertisement Date: 02/13/02
Bid Opening Date: 03/28/02
Contract Award Date: 05/15/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/14/02 Start Date: 09/16/02
33% Completion Date: 01/11/03 33% Completion Date: 12/13/02
66% Completion Date: 04/11/03 66% Completion Date: 03/14/03
End Date: 08/09/03 End Date: 08/09/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 300 07/22/03
Change Order No. 1 +393 08/09/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-165-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3932 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of approximately 420 manholes, including frame
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial
depth manhole liners; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 02/12/03
Bid Opening Date: 03/14/03
Contract Award Date: 04/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/16/03 Start Date: 08/18/03
33% Completion Date: 01/02/04 33% Completion Date: 10/10/03
66% Completion Date: 03/21/04 66% Completion Date: 12/05/03
End Date: 06/11/04 End Date: 04/23/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 270 05/13/04
Change Order No. 1 -20 04/23/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.
R-097-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3933 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 450 manholes, including frame and cover
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:  03/01/00
Start Final Design: 08/17/01

Bid and Award Dates
Advertisement Date: 03/12/03
Bid Opening Date: 04/11/03
Contract Award Date: 05/21/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/21/03 Start Date: 08/25/03
33% Completion Date: 02/05/04 33% Completion Date: 11/07/03
66% Completion Date: 04/25/04 66% Completion Date: 12/12/03
End Date: 07/16/04 End Date: 06/07/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 270 05/20/04
Change Order No. 1 +18 06/07/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-166-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3934 Contract Name: Gentilly Area
Sewer Rehabilitation — Follow-Up
Pipe Lining and Repair No. 1

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/30/03
33% Completion Date: 12/14/03 33% Completion Date: 08/29/03
66% Completion Date: 03/13/04 66% Completion Date: 11/28/03
End Date: 06/23/04 End Date: 05/16/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 310 04/04/04
Change Order No. 1 +42 05/16/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-167-2004).
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Service Area : Gentilly
Contract Number: 3935

Original Contract Duration (calendar days): 310

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-Up Pipe Lining
and Repair No. 2

The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor

Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

01/16/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/11/04
04/10/04
07/21/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

08/25/03
10/03/03
11/14/03
06/28/04

The contract was completed and was granted final acceptance on September 22, 2004

(Resolution No. R-139-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3936 Contract Name: Gentilly Area Sewer
Rehabilitation — Cleaning,
CCTV, and Repair No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents. Rehabilitation methods include, but are not
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:  02/11/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 11/15/02
Bid Opening Date: 12/13/02
Contract Award Date: 01/15/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/16/03 Start Date: 05/05/03
33% Completion Date: 10/10/03 33% Completion Date: 08/01/03
66% Completion Date: 03/23/04 66% Completion Date: 09/19/03
End Date: 05/10/04 End Date: 08/02/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 330 03/29/04
Change Order No. 1 +79 08/02/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-168-2004).

MWH PAGE A-36






Appendix A — RMAP Implementation

Service Area: Gentilly
Contract Number: 3937

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area
Sewer Rehabilitation — Cleaning,
CCTV, and Repair No. 2

The work generally consists of full line replacement of approximately 2,271 linear feet of gravity
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site
representative after review of CCTV documents. Rehabilitation methods include, but are not
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/02/04
03/21/04
06/11/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

270
+50

Contract Time (Days)

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

Start Date: 08/04/03
33% Completion Date: 10/24/03
66% Completion Date: 12/12/03
End Date: 06/18/04

Contract End Date
04/29/04
06/18/04

The contract was completed and was granted final acceptance on November 17, 2004

(Resolution No. R-200-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3939 Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-up Full Line
Replacement

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of replacing approximately 3,500 feet of sewer main lines and
associated service connections and approximately 1,570 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, labor, equipment, and tools and
materials. The work is generally located in the Gentilly Basin of Orleans Parish. The project
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/27/03
33% Completion Date: 12/14/03 33% Completion Date: 07/25/03
66% Completion Date: 03/13/04 66% Completion Date: 08/15/03
End Date: 06/23/04 End Date: 04/02/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 310 03/31/04
Change Order No. 1 +2 04/02/04

The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No.
R-076-2005).
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Service Area: Uptown
Contract Number: 3938

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: A& B

Contract Name: Uptown Area Sewer
Rehabilitation — Line Cleaning and CCTV
Inspection

The work generally consists of cleaning and closed circuit televising of approximately 77,500
linear feet of sanitary sewer. The project is generally located in the Uptown Basin of Orleans

Parish.

The project work area is bounded by Toledano and Third Streets to the east, the

Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and

Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
03/19/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/31/02
03/17/03
05/08/03
06/29/03

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

05/15/02
06/14/02
07/17/02

Construction Dates (Actual)

12/30/02
02/21/03
03/28/03
02/20/04

The contract was completed and was granted final acceptance on June 20, 2007 (Resolution No.

R-069-2007).
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Service Area: Uptown
Contract Number: 3941

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Manhole Rehabilitation

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement
and/or adjustment of existing frames and covers and internal cementitious lining. The project is
generally located in the Uptown Basin of Orleans Parish. The project work area is bounded by
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 04/09/03
Bid Opening Date: 05/09/03
Contract Award Date: 06/18/03

Construction Dates (Projected)
Start Date: 11/18/03 Start Date: 10/13/03

Construction Dates (Actual)

33% Completion Date: 02/13/04 33% Completion Date: 11/14/03
66% Completion Date: 04/13/04 66% Completion Date: 01/16/04
End Date: 06/14/04 End Date: 07/08/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 210 05/09/04
Change Order No. 1 +60 07/08/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-169-2004).
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Service Area: Uptown
Contract Number: 3942

Council Districts: A& B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 182 main line point repairs and 900 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Desi
Start Final Design:

12/28/01
12/02/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

Contract Time
210
+65

04/09/03
05/09/03
06/18/03

Construction Dates (Actual)

Start Date: 09/02/03
33% Completion Date: 10/24/03
66% Completion Date: 01/02/04
End Date: 06/02/04

Contract End Date
03/29/04
06/02/04

(Days)

The contract was completed and was granted final acceptance on November 17, 2004

(Resolution No. R-201-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3943 Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 03/12/04 33% Completion Date: 11/21/03
66% Completion Date: 05/11/04 66% Completion Date: 01/23/04
End Date: 07/12/04 End Date: 04/30/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/09/04
Change Order No. 1 -9 04/30/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.
R-099-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3944 Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 04/11/04 33% Completion Date: 01/02/04
66% Completion Date: 07/10/04 66% Completion Date: 03/19/04
End Date: 10/10/04 End Date: 08/07/04

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-257-2005).
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Service Area: Uptown
Contract Number: 3945

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Excavated Point Repair
No. 3

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:
Start Final Design:

12/28/01
12/02/02

Bid and Award Dates
Advertisement Date: 06/11/03
Bid Opening Date: 07/11/03
Contract Award Date: 08/20/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/03/03
33% Completion Date: 01/09/04
66% Completion Date: 03/05/04
End Date: 08/13/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/20/04
04/16/04
06/15/04
08/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract End Date
10/28/04
08/13/04

Contract Time (Days)
210
+75

The contract was completed and was granted final acceptance on November 17, 2004
(Resolution No. R-202-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3946 Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of
service lateral replacements; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Uptown Basin of Orleans Parish. The project work area is bounded by Third
Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 06/11/03
Bid Opening Date: 07/11/03
Contract Award Date: 08/20/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/20/04 Start Date: 11/03/03
33% Completion Date: 05/16/04 33% Completion Date: 03/05/04
66% Completion Date: 08/14/04 66% Completion Date: 04/30/04
End Date: 11/14/04 End Date: 08/28/04

The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No.
R-077-2005).
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Service Area: Uptown
Contract Number: 3947

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Excavated Point Repair
No. 4

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 07/09/03
Bid Opening Date: 08/15/03
Contract Award Date: 09/17/03

Construction Dates (Projected)
Start Date: 02/17/04 Start Date: 11/03/03

Construction Dates (Actual)

33% Completion Date: 05/14/04 33% Completion Date: 12/26/03
66% Completion Date: 07/13/04 66% Completion Date: 01/30/04
End Date: 09/13/04 End Date: 08/06/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/30/04
Change Order No. 1 +62 08/06/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-170-2004).
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Service Area: Uptown
Contract Number: 3948

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Sewer Main Replacement
No. 3

The work generally consists of main line replacements, pipe bursting, and associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Uptown Basin of Orleans Parish. The project work area is bounded by Third Street,
Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
12/13/04
03/11/05
06/12/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

300
+482

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
02/18/04

Construction Dates (Actual)

07/12/04
09/03/04
12/17/04
09/01/06

Contract End Date
05/07/05
09/01/06

The contract was completed and was granted final acceptance on January 17, 2007 (Resolution

No. R-008-2007).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3949 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe and Lining Repair
No. 1

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 09/10/03
Bid Opening Date: 10/10/03
Contract Award Date: 11/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/19/04 Start Date: 02/25/04
33% Completion Date: 09/03/04 33% Completion Date: 05/28/04
66% Completion Date: 12/22/04 66% Completion Date: 10/01/04
End Date: 04/13/05 End Date: 09/01/06

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 02/18/05
Change Order No. 1 +560 09/01/06

The contract was completed and was granted final acceptance on December 20, 2006 (Resolution
No. R-182-2006).

MWH PAGE A-48





Appendix A — RMAP Implementation

Service Area: Uptown Council Districts: A&B

Contract Number: 3950 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 2

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 06/11/04
66% Completion Date: 01/19/05 66% Completion Date: 10/29/04
End Date: 03/23/05 End Date: 05/23/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 03/23/05
Change Order No. 1 +61 05/23/05

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-258-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3951 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 3

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatement and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 07/16/04
66% Completion Date: 01/19/05 66% Completion Date: 09/17/04
End Date: 05/11/05 End Date: 08/25/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 03/23/05
Change Order No. 1 +155 08/25/05

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-109-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3952 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 4

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 11/12/03
Bid Opening Date: 12/19/03
Contract Award Date: 02/18/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/08/04 Start Date: 06/01/04
33% Completion Date: 03/25/05 33% Completion Date: 08/06/04
66% Completion Date: 07/13/05 66% Completion Date: 09/17/04
End Date: 11/02/05 End Date: 08/24/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 05/26/05
Change Order No. 1 +90 08/24/05

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-259-2005).
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Service Area: Mid-City
Contract Number: 3940

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of rehabilitation of ap

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

proximately 450 manholes, including frame

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole
liners, 410 manhole partial depth liners, and inflow dish installations. The project is generally
located in the Mid-City Basin of Orleans Parish. The project work area is bounded by Claiborne
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and

Orleans Avenue.

Design Dates

Start Preliminary Desi
Start Final Design:

10/24/02
10/24/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/19/03
11/14/03
01/13/04
03/15/04

01/15/03
02/14/03
03/19/03

Construction Dates (Actual)

Start Date: 06/09/03
33% Completion Date: 06/20/03
66% Completion Date: 07/18/03
End Date: 01/04/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.

R-098-2004).
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Service Area: Mid-City
Contract Number: 3953

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Excavated Point Repair
No. 1

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral
replacement. The project is generally located in the Mid-City Basin of Orleans Parish. The
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/02/04
08/16/04
10/28/04

The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No.

R-043-2005).
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Service Area: Mid-City
Contract Number: 3954

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800
linear feet of service lateral replacements, and the addition of a 21-inch sewer main. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

150
+164

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/16/04
08/06/04
04/10/05

Contract End Date
10/28/04
04/10/05

The contract was completed and was granted final acceptance on June 21, 2006 (Resolution No.

R-066-2006).
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Service Area: Mid-City
Contract Number: 3955

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of approximately 1,300 liner feet of sewer main replacements and
1,100 feet of service lateral replacements. The project is generally located in the Mid-City Basin
of Orleans Parish. The work area is bounded by City Park Avenue, Canal Street, Carrollton
Avenue, and Interstate 10.

Council Districts: A, B,C,D

Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

Design Dates

Start Preliminary Design:
Start Final Design:

03/10/03
11/13/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/19/04
12/26/04
02/03/05
03/17/05

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

03/10/04
04/16/04
05/19/04

Construction Dates (Actual)

10/11/04
10/29/04
12/17/04
03/09/05

The contract was completed and was granted final acceptance on June 15, 2005 (Resolution No.
R-091-2005).

MWH

PAGE A-55





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3956

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of approximately 34 main line point repairs and 500 linear feet of
service lateral replacement. The project is generally located in the Mid-City Basin of Orleans
Parish. The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and

St. Peter Street.

Design Dates

Start Preliminary Desi
Start Final Design:

03/10/03
11/13/03

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 180
Change Order No. 1 +116

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date: 07/19/04
33% Completion Date: 08/06/04
66% Completion Date: 08/20/04
End Date: 05/16/05

Contract End Date
01/14/05
05/10/05

(Days)

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution

No. R-010-2006).
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Service Area: Mid-City
Contract Number: 3957

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 1

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length

cured-in-place pipe lining, main line point repairs, and lateral replacements.

The project is

generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian

Fields Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
12/23/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/15/05
08/13/05
11/13/05

Contract Change Orders are summarized as follows:

Contract Status

Original 300
Change Order No. 1 +472

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

11/15/04
02/28/05
04/29/05
12/26/06

Contract End Date
09/10/05
12/26/06

The contract was completed and was granted final acceptance on May 16, 2007 (Resolution No.

R-055-2007).
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Service Area: Mid-City
Contract Number: 3958

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 2

Original Contract Duration (calendar days): 300

Description of Work:
The work generally consists of sewer main replacements, manhole rehabilitation, and associated
service laterals and connections. The project is generally located in the Mid-City Basin of

Orleans Parish. The work area is bounded by Florida Avenue, Elysian Fields Avenue, North
Robertson Street, and Allen Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 01/08/04

Bid and Award Dates
Advertisement Date: 06/09/04
Bid Opening Date: 07/23/04
Contract Award Date: 08/18/04

Construction Dates (Projected)
Start Date: 01/18/05 Start Date: 11/15/04

Construction Dates (Actual)

33% Completion Date: 05/15/05 33% Completion Date: 02/11/05
66% Completion Date: 08/13/05 66% Completion Date: 04/08/05
End Date: 11/13/05 End Date: 04/30/07

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 300 09/10/05
Change Order No. 1 +597 04/30/07

The contract was completed and was granted final acceptance on September 19, 2007
(Resolution No. R-096-2007).

MWH PAGE A-58





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3959

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main
Rehabilitation No. 3

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of approximately 1,520 linear feet of sewer main replacements and
associated service laterals and connections, rehabilitation of approximately 130 manholes,
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.
The project is generally located in the Mid-City Basin of Orleans Parish. The work area is

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
01/22/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
05/30/05
08/08/05
10/19/05

07/07/04
08/20/04
09/22/04

Construction Dates (Actual)

Start Date: 11/15/04
33% Completion Date: 12/24/04
66% Completion Date: 01/21/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time
240
+402

(Days) Contract End Date
07/12/05

08/18/06

The contract was completed and was granted final acceptance on September 20, 2006

(Resolution No. R-116-2006).
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Service Area: Mid-City
Contract Number: 3960

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 4

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of sewer main replacements, rehabilitation of manholes and
associated service laterals and connections, CIPP lining and mainline point repairs. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois
Street, and Esplanade Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
03/08/04

Bid and Award Dates
Advertisement Date: 07/07/04
Bid Opening Date: 08/20/04
Contract Award Date: 09/22/04

Construction Dates (Projected)

Start Date: 02/22/05
33% Completion Date: 06/29/05
66% Completion Date: 10/07/05
End Date: 01/17/06

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/06/04
03/11/05
06/17/05
08/31/09

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in Contract No. 3726.

The contract was completed and was granted final acceptance on November 18, 2009
(Resolution No. R-191-2009).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3961 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 5

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining,
main line point repairs, and lateral replacements. The project is generally located in the Mid-
City Basin of Orleans Parish. The work area is bounded by Broad Street, Canal Street, South
Claiborne Avenue, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 04/10/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 01/24/05
33% Completion Date: 07/25/05 33% Completion Date: 03/18/05
66% Completion Date: 11/02/05 66% Completion Date: 06/10/05
End Date: 02/12/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 330 12/19/05
Change Order No. 1 +242 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-117-2006).

MWH PAGE A-61





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3962

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Mid-City Basin of Orleans Parish. The project work area is
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne
Avenue, Orleans Avenue, and North Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
05/08/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

10/13/04
12/03/04
01/19/05

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 05/30/05
33% Completion Date: 06/24/05
66% Completion Date: 07/08/05
End Date: 08/18/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/04/05
10/24/05
12/15/05

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days)

Original 180
Change Order No. 1 +266

Contract End Date
11/25/05
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-118-2006).
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Service Area: Mid-City
Contract Number: 3963

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 6

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Canal Street, City Park Avenue, Lelong

Avenue, and North Carrollton Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
06/12/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/24/05
12/03/05
02/13/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/10/04
12/17/04
01/19/05

Construction Dates (Actual)

05/09/05
06/10/05
07/22/05
08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+227

Contract Time (Days)

Contract End Date
01/03/06
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006

(Resolution No. R-119-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3964 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 7

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by City Park Avenue, Canal Street, North
Broad Street, and Interstate 10.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 07/16/04

Bid and Award Dates
Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 01/19/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 04/25/05
33% Completion Date: 09/24/05 33% Completion Date: 06/10/05
66% Completion Date: 12/03/05 66% Completion Date: N/A

End Date: 02/13/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 240 12/20/05
Change Order No. 1 +241 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-120-2006).
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Service Area: Mid-City
Contract Number: 3965

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 8

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining,
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer
flow control, traffic maintenance and control, labor, equipment, tools and materials. The project
is generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street,
Allen Street, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
08/13/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

12/01/04
01/14/05
02/16/05

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 06/20/05
33% Completion Date: 07/29/05
66% Completion Date: N/A

End Date: 08/18/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/19/05
10/04/05
11/23/05
01/14/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3725.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
180
+245

Contract End Date
12/16/05
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-121-2006).
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Service Area: Mid-City
Contract Number: 3967

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 9

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul
Morphy Street, LaHarpe Street, and Gentilly Boulevard.

Design Dates
Start Preliminary Design: ~ 03/10/03

Start Final Design:

09/18/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 08/16/05
33% Completion Date: 11/21/05
66% Completion Date: 01/30/06
End Date: 04/12/06

01/12/05
02/18/05
03/16/05

Construction Dates (Actual)

Start Date: 08/15/05
33% Completion Date: N/A
66% Completion Date: N/A
End Date: N/A

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in Contract No. 3727.
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3968 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 10

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip
Street, North Dorgenois Street, and North Claiborne Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 10/16/04

Bid and Award Dates
Advertisement Date: 02/09/05
Bid Opening Date: 03/18/05
Contract Award Date: 04/20/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/20/05 Start Date: 08/22/05
33% Completion Date: 12/26/05 33% Completion Date: N/A
66% Completion Date: 03/06/06 66% Completion Date: N/A
End Date: 05/17/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3728.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 240 04/18/06
Change Order No. 1 +122 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-122-2006).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3969 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 11

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue,

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian
Fields Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 11/12/04

Bid and Award Dates
Advertisement Date: 03/09/05
Bid Opening Date: 04/22/05
Contract Award Date: 05/18/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/27/09
33% Completion Date: 11/02/09 33% Completion Date: 06/12/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/109
End Date: 02/12/10 End Date: 10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009).

This contract has remained open during the second quarter of 2010 for additional sewer repairs at
Orleans Parish Prison.
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3970 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 12

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’ Abadie Street, and North
Dupre Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/20/09
33% Completion Date: 11/12/09 33% Completion Date: 06/12/09
66% Completion Date: 01/11/10 66% Completion Date: 08/07/09
End Date: 03/14/10 End Date: 11/16/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-
2009). The contract was completed and was granted final acceptance on May 19, 2010
(Resolution No. R-093-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3971 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 13

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by North Dorgenois Street, St. Philip Street,
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 01/10/05

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/20/09
33% Completion Date: 11/02/09 33% Completion Date: 06/05/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/09
End Date: 02/12/10 End Date: 10/16/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).
The contract was completed and was granted final acceptance on May 19, 2010 (Resolution No.
R-094-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3972 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 14

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project

work area is bounded by North Carrollton Avenue, Moss Street, Jefferson Davis Parkway,
Lafitte Avenue, North Claiborne, and Conti Street.

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)
Start Date: 11/15/05 Start Date: N/A
33% Completion Date: 02/10/06 33% Completion Date: N/A
66% Completion Date: 04/11/06 66% Completion Date: N/A
End Date: 06/12/06 End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3724.
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3647 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by North
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/18/08
33% Completion Date: 10/16/08 33% Completion Date: 09/19/08
66% Completion Date: 11/18/08 66% Completion Date: 09/26/08
End Date: N/A End Date: 06/03/09

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.
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Service Area: Mid-City Council Districts: A, B, C,D
Contract Number: 3709 Contract Name: Mid-City Area Sewer
(Formerly Contract No. 3991) Rehabilitation — CCTV and Repair

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of sewer main and manhole replacements, associated service
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded by
City Park Avenue, Pontchartrain Boulevard, Interstate 10, Claiborne Avenue, Esplanade Avenue,
Elysian Fields Avenue, and Florida Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 02/11/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date: N/A
33% Completion Date: 33% Completion Date: N/A
66% Completion Date: 66% Completion Date: N/A
End Date: End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3722.
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Service Area: Lower Ninth Ward
Contract Number: 3966

Council Districts: C, D, E
Contract Name: Lower Ninth Ward

Area Sewer Rehabilitation — Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of the rehabilitation of approximately 625 manholes, frame and
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth
manhole liners, and inflow dish installations. The project is generally located in the Lower Ninth
Ward Basin of Orleans Parish. The project work area is bounded by the Orleans Parish/St.

Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

05/01/03
10/06/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
11/12/04
01/11/05
03/14/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
-2

Contract Time (Days)

01/14/04
02/20/04
03/17/04

Construction Dates (Actual)

Start Date: 06/21/04
33% Completion Date: 08/06/04
66% Completion Date: 09/10/04
End Date: 01/14/05

Contract End Date
01/16/05
01/14/05

The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No.

R-044-2005).
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Service Area: Lower Ninth Ward
Contract Number: 3974

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 1

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
12/10/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/09
11/02/09
12/22/09
02/12/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

04/13/05
05/20/05
06/15/05

Construction Dates (Actual)

04/27/09
05/29/09
06/26/09
10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).
(Resolution No. R-075-2010).

The contract was completed and was granted final acceptance on April 21, 2010
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Service Area: Lower Ninth Ward
Contract Number: 3975

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area

Sewer Rehabilitation — Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish
line.

Design Dates
Start Preliminary Design:
Start Final Design:

01/13/04
01/20/05

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

05/11/05
06/17/05

Contract Award Date: 07/20/05

Construction Dates (Projected)

Start Date: 12/17/05
33% Completion Date: 03/04/06
66% Completion Date: 04/23/06
End Date: 06/14/06

Construction Dates (Actual)

Start Date: N/A
33% Completion Date: N/A
66% Completion Date: N/A
End Date: N/A

Note: Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair No. 2,
was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005. The Board did not issue a
Notice to Proceed due to the occurrence of Hurricane Katrina. Remaining rehabilitation scope
will be addressed in Contract No. 3719.

The contract was cancelled on June 16, 2010 (R-119-2010).
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3647 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart
Street, Dauphine Street, and Burgundy Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/21/08
33% Completion Date: 10/24/08 33% Completion Date: 10/10/08
66% Completion Date: 11/24/08 66% Completion Date: 10/24/08
End Date: N/A End Date: 12/29/08

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of
the Modified Consent Decree as November 15, 2008.
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Service Area: Lower Ninth Ward
Contract Number: 3976

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 3

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
01/20/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/08/05
07/15/05
08/17/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3711.

The contract was cancelled on February 18, 2009 (R-042-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3977

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 4

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
02/16/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/08/05
07/15/05
08/17/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3712.

The contract was cancelled on February 18, 2009 (R-043-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3978

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 5

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
02/16/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/06/05
08/19/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3713.
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Service Area: Lower Ninth Ward
Contract Number: 3979

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C,D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 6

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
02/16/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/06/05
08/19/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3714.
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3980 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Line Replacement
No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main line replacement and replacements of associated
service connections and laterals; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by
Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St.
Bernard Parish Line.

Design Dates
Start Preliminary Design:  01/13/04
Start Final Design: 03/17/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date: N/A
33% Completion Date: 33% Completion Date: N/A
66% Completion Date: 66% Completion Date: N/A
End Date: End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3715.
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Service Area: Lower Ninth Ward Council Districts: C,D, E

Contract Number: 3981 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Line Replacement
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The proposed work generally consists of sewer main line replacement and replacements of
associated service connections and laterals; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the Lower Ninth Ward Basin of Orleans Parish. The project work area is
bounded by Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans
Parish/St. Bernard Parish Line.

Design Dates
Start Preliminary Design:  01/13/04
Start Final Design: 03/17/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date: N/A
33% Completion Date: 33% Completion Date: N/A
66% Completion Date: 66% Completion Date: N/A
End Date: End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3716.
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Service Area: Lower Ninth Ward
Contract Number: 3982

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 1

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

Line.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date:  02/05/10
66% Completion Date:  04/09/10
End Date:
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Service Area: Lower Ninth Ward
Contract Number: 3983

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 2

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster
Avenue to the east, and St. Claude Avenue to the south.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date: 02/12/10
66% Completion Date: 05/21/10
End Date:
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Service Area: Carrollton Council Districts: A& B

Contract Number: 3973 Contract Name: Carrollton Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Carrollton Basin of Orleans Parish. The project work area is
bounded by Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/
Interstate 10, South Claiborne Avenue, and Audubon Park.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 06/16/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 04/04/05
33% Completion Date: 08/20/05 33% Completion Date: 05/20/05
66% Completion Date: 10/29/05 66% Completion Date: 06/24/05
End Date: 01/09/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 240 11/29/05
Change Order No. 1 +262 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-123-2006).
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Service Area: Carrollton Council Districts: A& B
Contract Number: 3990 Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton

Basin of Orleans Parish. The project work area is bounded by Leake Avenue, Walnut Street, and
Hurst Street.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 01/05/05

Bid and Award Dates
Advertisement Date: 05/11/05
Bid Opening Date: 06/17/05
Contract Award Date: 07/20/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: N/A
33% Completion Date: N/A 33% Completion Date: N/A
66% Completion Date: N/A 66% Completion Date: N/A
End Date: N/A End Date: N/A

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in Contract No. 3717.

The contract was cancelled on February 18, 2009 (R-041-2009).
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Service Area: Carrollton
Contract Number: 3647

Council Districts: A& B
Contract Name: Carrollton Area Sewer

Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by Apple
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

N/A
N/A

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

N/A
N/A
N/A

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 09/29/08
33% Completion Date: 10/24/08
66% Completion Date: 11/21/08
End Date: 05/21/09

N/A
12/05/08
01/09/09

N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.
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Service Area: Carrollton Council Districts: A& B
Contract Number: 3992 Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton
Basin of Orleans Parish. The project work area is bounded by Claiborne Avenue, Nashville
Avenue, Tonti Street, Octavia Street, York Street, Salcedo Street, Fontainebleau Drive, and
Versailles Boulevard.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 02/09/05

Bid and Award Dates
Advertisement Date: 06/08/05
Bid Opening Date: 07/15/05
Contract Award Date: 08/17/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: N/A
33% Completion Date: N/A 33% Completion Date: N/A
66% Completion Date: N/A 66% Completion Date: N/A
End Date: N/A End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3718.

The contract was cancelled on November 18, 2009 (Resolution No. R-192-2009).
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Service Area: Carrollton Council Districts: A& B
Contract Number: 3993 Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 3

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton
Basin of Orleans Parish. The project work area is bounded by Martin Luther King Jr. Boulevard,
Earhart Boulevard, Broadway Street, Fontainebleau Drive, and Vendome Place.

Design Dates
Start Preliminary Design: 04/01/04
Start Final Design: 03/10/05

Bid and Award Dates
Advertisement Date: 07/06/05
Bid Opening Date: 08/19/05
Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: N/A
33% Completion Date: N/A 33% Completion Date: N/A
66% Completion Date: N/A 66% Completion Date: N/A
End Date: N/A End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3718.
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Service Area: Carrollton Council Districts: A& B
Contract Number: 3994 Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 4

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main point repairs and replacement of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and material. The project is generally located
in the Carrollton Basin of Orleans Parish. The project work area is bounded by Airline Highway
to the north, Eagle Street to the east, Earhart Boulevard to the south, and Monticello Avenue to
the west.

Design Dates
Start Preliminary Design: 04/01/04
Start Final Design: 04/11/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: N/A
33% Completion Date: N/A 33% Completion Date: N/A
66% Completion Date: N/A 66% Completion Date: N/A
End Date: N/A End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3717.
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Service Area: Carrollton
Contract Number: 3995

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 5

The work generally consists of performing point repairs, service repairs, associated service
connections and laterals, including temporary and final restoration, sewer flow control, traffic
maintenance and control. The project is located in the Carrollton Area of Orleans Parish. The
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue,
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

04/01/04
05/10/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

03/16/10
06/11/10
08/10/10
10/11/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/23/09
08/21/09
09/16/09

Construction Dates (Actual)

11/30/09
01/15/10
01/29/10
05/24/10
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Service Area: New Orleans East
Contract Number: 3708

Council Districts: E

Contract Name: New Orleans East Area

Sewer Rehabilitation — Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 180

Description of Work:
The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the New Orleans East Area of Orleans Parish. The project work area is bounded by Crowder
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway
47, and Interstate 1-10.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/05
04/12/05

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

09/17/08
10/17/08
11/19/08

(Projected)

03/23/09
05/30/09
07/18/09
09/19/09

Start Date:

End Date:

33% Completion Date:
66% Completion Date:

Construction Dates (Actual)

02/23/09
03/27/09
04/03/09
08/03/09

Note: This contract was originally suspended in 2005 due to work disruption caused by
Hurricane Katrina. At that time, final design of the contract had been completed, and contract
pre-advertisement activities were underway. The contract was originally scheduled to advertise
for bids in September 2005. Efforts to restart the contract were initiated in the 3rd Quarter of
2008, including preparing updated bid documents, advertising the contract in September 2008,
and receiving bids in October 2008.

The contract was completed and was granted final acceptance on November 18, 2009
(Resolution No. R-190-2009).
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Service Area: New Orleans East Council Districts: E

Contract Number: 3710 Contract Name: New Orleans East Area

(Formerly Contract No. 3707) Sewer Rehabilitation — Cleaning, CCTV
and Repair

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of sewer main and manhole replacements, associated service
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the New Orleans East Basin of Orleans Parish. The project work area is
bounded by Leake Avenue, Monticello Avenue, the Jefferson Parish/Orleans Parish line, City
Park Avenue, Claiborne Avenue, Esplanade Avenue, Interstate 10, Florida Avenue, Chef
Menteur Highway, the Inner Harbor Navigational Canal, the Mississippi River, the Mississippi
River Gulf Outlet (MRGUO), Industrial Parkway, Chef Menteur Pass, and the St.
Bernard/Orleans Parish line.

Design Dates
Start Preliminary Design:  02/11/05
Start Final Design: 02/11/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: N/A
33% Completion Date: N/A 33% Completion Date: N/A
66% Completion Date: N/A 66% Completion Date: N/A
End Date: N/A End Date: N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining rehabilitation scope will be addressed in Contract No. 3723.
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Service Area: South Shore
Contract Number: 3721

Council Districts: D & E
Contract Name: South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists
sewer flow control, traffic
necessary to perform the wo

of manhole rehabilitation, including temporary and final restoration,
maintenance and control, labor, equipment, tools and materials as
rk as specified in the Contract Documents. The project is located in

the South Shore Basin (New Orleans East) Area of Orleans Parish. The project work area is
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:  03/23/09
Start Final Design: 03/23/09

Bid and Award Dates
Advertisement Date: 07/23/09
Bid Opening Date: 08/21/09
Contract Award Date: 09/16/09

(Projected) Construction Dates (Actual)

03/16/10 Start Date: 12/21/09
06/21/10 33% Completion Date:  02/26/10
08/30/10 66% Completion Date:  04/02/10
11/10/10 End Date:
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Service Area: Phase 1
Contract Number: 3801

Council Districts: B
Contract Name: 24-inch Force Main

from SPS 15

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of furnishing and installing approximately 1,278 linear feet of new
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault. This force
main will be the main discharge route for the new Sewerage Pumping Station 15. The project is
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave
Streets, heading northeast on South Rocheblave for one block, then turning southeast on

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South
Galvez Street where the force main taps will be made into the existing 48-inch force main in

South Galvez Street.

Design Dates

Start Preliminary Design:

Start Final Design:

06/25/01
12/11/01

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 04/21/03
33% Completion Date: 09/15/03
66% Completion Date: 10/20/03
End Date: 11/16/03

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

210
+151

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

09/11/02
10/18/02
11/20/02

Construction Dates (Actual)

04/14/03
05/30/03
06/20/03
04/08/04

Contract End Date
11/09/03
04/08/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.

R-093-2004).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: A
Contract Number: 3819 Contract Name: New 18-inch Force
Main from SPS 20 to SPS 21

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of installing approximately 5,300 linear feet of 18-inch force main,
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin. The new force main will extend
from Sewerage Pumping Station 20, along 37" Street to Fleur De Lis, then south along Fleur De
Lis to 36™ Street. It will then extend along 36™ Street to Pontchartrain Boulevard. The force
main will then turn south and cross the median area between Pontchartrain and West End
Boulevard to Porteous Street. The route continues east along Porteous Street until reaching
Memphis Street, where this new force main will connect to an existing 24-inch force main.
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de
Lis, which is in poor condition. This new 18-inch force main will provide an alternate discharge
route for the pump station.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 10/31/02

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 10/08/04
Contract Award Date: 11/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/18/05 Start Date: 04/11/05
33% Completion Date: 09/13/05 33% Completion Date: 07/22/05
66% Completion Date: 12/12/05 66% Completion Date: 08/19/05
End Date: 03/13/06 End Date: 08/19/08

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Construction activities resumed on March 3, 2008 to complete and closeout this contract.

Contract Status Contract Time (Days) Contract End Date

Original 300 03/06/06
Change Order No. 1 +902 07/25/08
Change Order No. 2 +25 08/19/08

The contract was completed and was granted final acceptance on November 19, 2008
(Resolution No. R-144-2008).

MWH PAGE A-97






Appendix A — RMAP Implementation

Service Area: Phase 1
Contract Number: 3829

Original Contract Duration (calendar days): 480

Description of Work:

Council Districts: E

Contract Name: Force Main in Read
Boulevard from Dwyer Road to
Almonaster Avenue, Force Main in Old
Gentilly Road from SPS McCoy to Read
Boulevard, and Force Main in Michoud
Boulevard from Willowbrook Drive to
Chef Menteur Highway

The work generally consists of installing sewer force mains and associated connections. The
work includes temporary and final street restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is located on the east bank of Orleans

Parish.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/31/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

12/17/05
07/14/06
12/11/06
04/10/07

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

05/11/05
06/24/05
07/20/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.
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Appendix A — RMAP Implementation

Service Area: Phase 1
Contract Number: 3849

Council Districts: A, B, D, E
Contract Name: East Bank Gravity
Sewer Inter-Connections

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of the installation of thirty-one (31) gravity sewer pipes. These
gravity connections will connect the collection systems of adjacent sewerage pumping station
service areas to provide additional redundancy. The project is located at various sites on the east
bank of the Mississippi River in Orleans Parish. The approximate boundaries are Lake
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and
Michoud Boulevard to the east.

Design Dates
Start Preliminary Design:

12/20/01

Start Final Design:

10/07/02

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date: 09/21/04
33% Completion Date: 04/01/05
66% Completion Date: 06/25/05
End Date: 09/15/05

Start Date: 07/26/04
33% Completion Date: 10/08/04
66% Completion Date: 01/07/05
End Date: 09/03/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract End Date
07/20/05
09/03/05

Contract Time (Days)
360
+45

The contract was completed and was granted final acceptance on August 16, 2006 (Resolution
No. R-092-2006).
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Appendix A — RMAP Implementation

Service Area: Phase 1
Contract Number: 3859

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: E
Contract Name: East Bank Pump
Stations Physical Improvements No. 2

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective

epoxy lining to the entire surface inside the wet well.

Also included is the installation of

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair
at two (2) of the pump stations. The project is located at various sites on the east bank of the
Mississippi River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to

the east.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/08/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/17/05
06/26/05
08/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+33

Contract Time (Days)

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/14/05
66% Completion Date: 05/13/05
End Date: 08/05/05

Contract End Date
07/03/05
08/05/05

The contract was completed and was granted final acceptance on November 16, 2005

(Resolution No. R-260-2005).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: A&D
Contract Number: 3866 Contract Name: East Bank Pump
Stations Physical Improvements No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of physical and structural improvements to four (4) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at two (2)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design: 12/20/01
Start Final Design: 04/16/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 02/09/05
33% Completion Date: 07/17/05 33% Completion Date: 07/13/05
66% Completion Date: 08/09/05 66% Completion Date: 08/08/05
End Date: 09/15/05 End Date: 07/14/08

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +1073 07/14/08

The contract was completed and was granted final acceptance on November 19, 2008
(Resolution No. R-145-2008).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: D & E

Contract Number: 3867 Contract Name: East Bank Pump
Stations Physical Improvements No. 3

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at one (1)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/23/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/15/05 33% Completion Date: 08/09/05
66% Completion Date: 10/19/05 66% Completion Date: N/A

End Date: 12/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +243 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-114-2006).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: E
Contract Number: 3868 Contract Name: East Bank Pump
Stations Physical Improvements No. 4

Original Contract Duration (calendar days): 190

Description of Work:

The work generally consists of physical and structural improvements to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/30/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/10/05 33% Completion Date:  08/09/05
66% Completion Date: 10/09/05 66% Completion Date: N/A

End Date: 11/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 190 11/18/05
Change Order No. 1 +273 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-115-2006).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: E
Contract Number: 3870 Contract Name: East Bank Pump
Stations Physical Improvements No. 6

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvement to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/13/04

Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 06/13/05
33% Completion Date: 09/29/05 33% Completion Date: N/A
66% Completion Date: 12/13/05 66% Completion Date: N/A
End Date: 01/24/06 End Date: 07/10/09

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
capacity scope will not be addressed due to Paragraph 45 of the MCD.

The contract was completed and was granted final acceptance on March 17, 2010 (Resolution
No. R-035-2010).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3871 Contract Name: East Bank Pump
(Formerly Contract No. 3869) Stations Physical Improvements No. 5

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of rehabilitation of six (6) wet wells and installation of emergency
discharge connections on five (5) sanitary sewerage pump stations. The work includes
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is located on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/07/04

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)
Start Date: Start Date:
33% Completion Date: 33% Completion Date:

66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.
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APPENDIX B
CROSS CONNECTIONS

2nd QUARTER 2010
RETAINED CROSS CONNECTIONS INSPECTIONS

TYPE OF
RCCV ACTION
NUMBER LOCATION TAKEN NOTES NO.
2 SPS 15 Discharge Chamber Inspected Security Intact 1
37 SPS 14 yard above ground Inspected Security Intact 2
55 Annette and Florida Ave. Inspected Security Intact 3
63 Jourdan and St. Claude Inspected Security Intact 4
66 Diana and Vallette Inspected Security Intact 5
74 N. Tonti and Tupelo Inspected Security Intact 6
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7
76 Florida Ave. at Metropolitan Inspected Security Intact 8
77 Florida Ave. at Elysian Fields Inspected Security Intact 9
79 Florida Ave. at Paris Inspected Security Intact 10
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11
81 Florida at Gibson Inspected Security Intact 12
Vicksburg and Florida
(incorrectly marked as 86A on
86 Map) Inspected Security Intact 13
Canal and Filmore, Lakeside
87 Neutral Ground Inspected Security Intact 14
91 Louisa and Mirabeau Inspected Security Intact 15
115 America and Dwyer R.S. Inspected Security Intact 16
117 Gawain and Dwyer Rd. Inspected Security Intact 17
118 Cerise and Dwyer Rd. Inspected Security Intact 18
119 Warren and Dwyer Rd. Inspected Security Intact 19
120 Papania and Dwyer Rd. Inspected Security Intact 20
121 Whitney and Socrates Inspected Security Intact 21
122 Holiday and Herschel Inspected Security Intact 22
123 Erickson and Huntlee St. Inspected Security Intact 23
124 Berkley and Eton St. Inspected Security Intact 24
125 Tullis and Blair Inspected Security Intact 25
126 Westchester and Carlisle Inspected Security Intact 26
127 Memorial Park and Garden Oaks Inspected Security Intact 27
128 Florence and Donner St. Inspected Security Intact 28
Country Club Dr. and Ave. “C”
129 Canal Inspected Security Intact 29
SEWERAGE AND WATER BOARD OF NEW ORLEANS B-1





APPENDIX B
CROSS CONNECTIONS

Fleur de Lis and Harney St.
130 (L.S.) Inspected Security Intact 30
131 37" and Fleur de Lis Inspected Security Intact 31
132 N. Galvez near Iberville Inspected Security Intact 32
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33
134 Wilson and Dwyer Rd. Inspected Security Intact 34
135 Berg and Morrison Rd. Inspected Security Intact 35
136 Weber and Morrison Rd. Inspected Security Intact 36
137 Burke St. and Morrison Rd. Inspected Security Intact 37
138 Lawrence and Morrison Rd. Inspected Security Intact 38
139 Lamb and Morrison Rd. Inspected Security Intact 39
140 Charbonnet and N. Galvez St. Inspected Security Intact 40
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41
142 Chicksaw and Louisa Sts. Inspected Security Intact 42
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43
149A/B * | Gen. DeGaulle and Holiday Inspected Security Intact 44
150 Folgers SPS Inspected Security Intact 45
Alcee Fortier Blvd. at Chef
151 Menteur Hwy. Inspected Security Intact 46
158 Elizardi and Lawrence St. Inspected Security Intact 47
171 Old Spanish Trail and Alba Inspected Security Intact 48
173 Catherine St. and Gentilly St. Inspected Security Intact 49
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50
175 Alcee Fortier SPS Inspected Security Intact 51
176 Michoud Behind the Station Inspected Security Intact 52
179 Ligget and Morrison Inspected Security Intact 53
180 1400 Lennox Inspected Security Intact 54
181 Bullard at Midpoint Inspected Security Intact 55
182 At Pumping Station (AMID) Inspected Security Intact 56
183 Briarwood and Morrison Inspected Security Intact 57
184 Shorewood and Morrison Inspected Security Intact 58
185 Willowbrook and Acadiana Inspected Security Intact 59
186 Michoud and Oak Island Apts. Inspected Security Intact 60
City Park SPS Behind Station
187 Outside Fence Inspected Security Intact 61
189 Diana and Pacific Inspected Security Intact 62
Diana and Atlantic (SFM to
190 River) Inspected Security Intact 63
Al Holiday and Patterson Inspected Security Intact 64
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A2 Huntlee and Erikson Inspected Security Intact 65
A3 Eton and Berkley Inspected Security Intact 66
A4 Carlisle and Westchester Inspected Security Intact 67
A5 Tullis and Blair Inspected Security Intact 68
Bl Douglas and Forstall (Westside) Inspected Security Intact 69
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70
D5 Inside Station “D” Inspected Security Intact 71
D7 Inside Station “D” Inspected Security Intact 72
DSG Station "D" Sluice Gate Inspected Security Intact 73
Peoples Ave. at Florida Ave.

DPAC | Canal Inspected Security Intact 74
DZ Inside Station “D” Inspected Security Intact 75
X1 France and Florida at Florida Inspected Found security

Canal measure broken,
and valve closed.
Security measure
repaired and intact. 76
X2 Lake Side Lake Forest near Read Inspected Security Intact 77
X3 Crowder at Lake Forest Inspected Security Intact 78
Station Discharge Camber (SPS
X5 03) Inspected Security Intact 79
X7 Shalimar and Dwyer Inspected Security Intact 80
Station Discharge Chamber (SPS
X9 08) Inspected Security Intact 81
X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82
Southwest Corner of Dwyer and
X14 Michoud Inspected Security Intact 83
X15 Memphis and Florida Inspected Security Intact 84
X16 Simpson and Norman Canal Inspected Security Intact 85
Station “A” — St. Ann and
X17 Marais Inspected Security Intact 86
X18 Station “A” — St. Ann and Treme Inspected Security Intact 87
X19 Station “A” — St. Ann and Treme Inspected Security Intact 88
X20 Station “A” — St. Ann and Treme Inspected Security Intact 89

* Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force
main at General DeGaulle and Holiday
Examined by the Board Personnel; results noted

Inspected =

Security Intact =

Measures found in place to prevent unauthorized operation of a retained cross connection
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Submitted to:

Quarterly Report

April 1, 2010 — June 30, 2010

Fluid Bed Incinerator O&M
East Bank WWTP
of the
Sewerage and Water Board

Of New Orleans

Air Permit # 2140-00089-V2, AI#4859
NPDES Permit#1.A0038091, Solid Waste Permit # P-071-4582; P-0329

O ‘.‘ Sewerage & Water Board

VEOLIA \ T of New Orleans

WATER





) veoua

WATER

July 5, 2010

Marcia St. Martin
Director N.O. S&WB
S&WB of New Orleans
625 St. Joseph Street
New Orleans, LA 70130

Re: Quarterly Report — Fiuid Bed Incineration, Operation and
Maintenance

Dear Ms. St. Martin:

The enclosed report satisfies all conditions set forth in the Fluid Bed
Incinerator's Operations and Maintenance Plan. The report is accordance
with 40 CFR Part 60, Subpart A&Q; 40 CFR Part 60, Subpart A, 360.7
and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E.

Additionally, this report satisfies paragraphs 15, 16, and 64 B of the
Consent Decree (DOJ case no. 90-5-1-4043). Thereby, verifying that the
operation and maintenance of the Fluid Bed Incinerator (FBI) was in
accordance with the FBI's interim O&M Plan previously submitted.

| certify that the information contained in or accompanying this document
is true, accurate, and complete. As to those identified portions of this
document for which | cannot personally verify, | certify as acting official
having supervisory responsibility for the persons who, acting under my
direct instructions, made the certification, that this is true, accurate, and
complete.

if any questions arise during the review of this report, please do hesitate
to contact me at 504-277-5400.

Sincerely,

K St

Kevin Servat
Project Manager
Veolia Water, New Orleans

Veolla Water North America Operating Services, LLC
601 Florida Avenye, New Orleans, L& Jang

Teek: 804 2775400 « Cll 604628, 2638
wewrwivenllawaterna.com





Se_qtion One

Title V' / 503 Regulation’s Report
April 1, 2010 to June 30, 2010
40 CFR Part 60, Subpart A& O

Data Submitted:

Scrubber differential pressure

Scrubber exhaust oxygen level

Scrubber exhaust CO level

Scrubber exhaust NOx level

Scrubber water flow rate

Scrubber gas outlet temperature

Bed and freeboard temperatures

Rate of sludge charged into the incinerator
Moisture and volatile solids content

Dry tons incinerated

VVVVVVVYYY

Veolia Water
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Quarterly Incineration Report

New Orleans East Bank WWTP

Date
47112010

4/2{2010

41312010

4/4/2010

4/5/2010

4/6/2010

41712010

4/8/2010

4/9/2010

410/2010
4{11/2010
41212010
4/13/2010
4/14f2010
41512010
4/16/2010
4/17/2010
4/18/2010
411912010
4/20/2010
4/2112010
A4/22/2010
4/23/2010
4/24/2010
4{25/2010
42812010
4/27/2010
4/28/2010
4/29/2010
4/30/2010
5/1/2010

5/2/2010

5/3/2010

5/4/2010

5/5/2010

5/6/2010

5/7/2010

5/8/2010

5/912010

5/10/2010
5M1/2010
51212010
5/13/2010
5/14/2010
5/16/2010
5/16/2010
5M17/2010
5/18/2010
519/2010
5/20/2010
5/21/2010
5/22/2010
5/23/2010
512412010
5/25/2010
5/26/2010
5/27/2010
5/28/2010
52672010

ScVvDiP
"WC

6.6

366
36.6
36.6
36.6
36.6
366
36.7
36.7
36.7
387
36.5
36.6
36.6
367
36.6
36.6
366
36.6
36.6
3686

Wet02% |02 Dry co
% % mg/l
71 68
7.3 9.0
7.2 8.9
7.7 9.5
8.5 10.5
57 7.1
5.8 7.1
7.5 9.1
8.7 7.9
8.7 8.3
75 7.9
76 93
6.5 8.3
6.5 8.0
63 8.1
682 8.1
74 9.1
6.4 8.6
66 9.0
8.0 9.7
6.1 7.7
8.7 11.1
8.0 10.2
8.6 10.3
8.9 11.5
7.3 9.7
6.1 95
8.4 113
73 11.0
78 9.6
6.9 9.0
8.2 8.3
6.9 9.0
10.4 138
10.9 14.2
8.4 108
8.5 11.4
8.3 10.3
9.4 10.5
8.1 137
B2 13.8
10.0 12.0
9.5 9.5
0.0 11.0
0.0 146
0.0 14.4
0.0 13.9
0.0 5.9
0.0 11.4
0.0 16.1
59 98
6.6 12.0
7.4 9.4
8.3 13.4
7.7 9.9
83 10.4
8.1 11.9
14.2 17.9
96 17.3

NOxEms  |ScH20 Flow |Venturiout |Air Flow
mg/L gpm F SCFM
78 315 176.8 1807 7.506.3
6.8 28.7 760.4 180.6 75786
7.4 275 7541 181.1 7,564.4
47 218 756.2 179.7 7.582.3
16.0 214 756.1 171.3 7.596.2
354 29.8 755.9 185.8 7.4706
32.1 35.0 756.1 184.9 7.457.6
228 339 755.4 175.4 7.669.3
8.7 34.2 7425 185.3 77207
9.4 30.6 726.4 1846 7,676.5
82 3.2 737.4 185.8 7.6114
6.1 30.3 707.1 1786 7,570.6
6.8 28.9 697.8 184.1 7,508.0
8.7 237 702.4 1871 7,539.3
55 228 749.0 186.0 7,547 5
7.6 347 754.5 186.7 7,514.5
76 30.7 734.7 1826 7.487.8
6.8 314 735.1 184.3 7.420.8
10.7 27.8 743.0 178.2 7,468.3
7.0 26.4 756.4 173.4 7,589.0
6.1 20.4 7521 1825 7,460.4
43 228 750.1 188.9 7,443.6
44 25.4 7411 170.2 7,341.0
3.8 22.0 724.7 169.8 7.337.3
49 28 710.7 164.6 7,358.4
4.8 242 7219 172.4 7,383.5
6.5 243 672.3 173.9 6,985.5
45 24.1 880.0 166.0 7.512.6
39 242 687.4 170.5 7.367.7
5.0 27.0 770.7 173.5 7,242.8
8.3 323 764.6 178.5 7,248.4
55 29.8 758.8 179.9 7,323.1
58 286 767.8 175.7 7.365.6
58 225 803.3 151.0 6,733.0
33 12.9 748.1 148.0 5,680.9
35 29.1 825.4 1738 7,284 6
3.9 26.4 698.4 164.7 6,135.2
48 30.6 834 8 170.5 74557
40 2786 818.8 173.8 7.517.7
6.4 30.3 796.6 176.9 7,382.7
10.1 27.8 810.1 166.2 7.453 8
7.2 25.0 797.2 169.3 7,405.2
5.2 286 809.5 175.4 7.388.5
5.0 236 827.2 177.4 7,380.6
7.7 254 814.6 176.3 7.448.3
7.0 26.4 792.5 172.5 7,500.7
5.5 22.0 788.3 174.8 6,837.5
4.4 249 758.8 183.4 7,306.8
53 24.0 728.4 182.9 7.341.1
10.0 17.3 717.8 1835 7,363.7
6.1 30.0 695.5 185.6 7.264.2
10.1 28.1 702.5 189.4 7,243.5
7.9 28.8 677.5 186.3 7,304.2
5.8 26.7 756.0 1786 7.307.3
ag 23.1 761.2 185.0 7,293.3
46 276 737.6 183.6 7.352.9
55 248 768.9 182.7 7,285.8
3.7 5.3 752.9 140.7 7.649.0
14.4 23.1 747.7 169.5 7.303.0

Inc Temp

F

1,504.7
1,502.8
1,507.1
1,508.3
1,508.2
1,487.5
1,498.6
1,506.2
1,487.0
1,479.7
4,492 8
1,498.6
4,509.1
1,509.5
1,510.9
15217
1,512.5
1,514.4
1,515.5
1,513.5
1,518.6
1,525.0
1,5147
1,508.1
1,517.8
1,503.0
1,499.1
1,526.0
1,525.8
1,522.0
1,524.%
1,511.0
1,522.3
1,505.8
1,491.1
1,520.7
1,508.0
15126
1,502.7
1,517.8
1,510.6
1,505.8
1,508.9
1,500.6
1,503.4
1,507.0
1,513.8
1,513.6
1,528.5
1,505.1
1,507.9
1,503.7
1,516.9
1,5246
1,515.4
1,516.9
1,524.3
1,517.7
1,525.0





Quarterly Incineration Report
New Orleans East Bank WWTP

ScVDIP  |Wet02%  [O2 Dry co NOxEms  |Sc H20 Flow |Venturiout |AirFlow |Inc Temp
"WC % % moiL mg/L gpm F ‘SCFM F

Date I

5/30/2010 305 133 18.0 6.0 274 7441 146.4 7.715.0 1,530.3
5131/2010 20.8 13.8 176 0.1 38 7454 1416 7.784.2 1,525.1
6/1/2010 37.3 8.1 10.6 0.5 25.4 733.5 183.6 7.337.4 1,525.2
6/2/2010 39.4 7.0 9.2 3.0 24.1 736.0 189.2 7.276.8 1,525.2
6/3/2010 410 57 9.6 6.6 23.0 748.3 192.8 7,158.7 1,507.8
6/4/2010 38.1 7.7 142 7.3 212 739.2 185.4 7.324.2 1,514.4
6/5/2010 345 9.8 135 5.4 6.3 726.2 175.5 7,439.6 1,525.4
6/6/2010 35.0 9.6 14.0 6.6 2.4 7339 176.9 7.469.3 15134
8712010 354 9.4 15.1 73 2.4 765.0 178.0 7,403.0 1,525.9
6/8/2010 366 9.1 11.3 4.1 0.1 836.6 178.5 7.362.9 1,519.0
6/9/2010 34.8 9.2 14.6 17.3 37.7 8627 177.3 6,940.6 1,520.6
6/10/2010 38.4 7.6 9.9 37 32.0 862.9 188.6 7.014.9 1,517.3
6/11/2010 38.9 7.7 10.3 1.0 35.8 8724 189.6 7,132.8 15216
6/12/2010 37.8 8.4 14.6 4.4 31.3 898.2 181.9 7.240.0 1,524.6
6/13/2010 38.0 7.9 10.5 2.1 321 900.8 185.7 71526 1,519.1
6/14/2010 37.6 8.4 11.0 1.8 34.0 902.2 181.5 7.196.6 15236
6/15/2010 37.3 9.1 12.5 1.1 31.4 904.6 177.5 7.340.3 1,526.8
6/16/2010 40.1 7.2 9.7 26 30.0 900.4 186.9 7.213.7 1518.0
6/17/2010 40.3 6.9 97 19 32.3 889.4 190.1 7.168.4 1,519.5
6/18/2010 377 7.2 16.0 58 291 877.0 186.7 6.936.5 1521.0
6/19/2010 395 6.5 17.8 6.6 241 867.0 191.3 6,097.8 1,505.1
6/20/2010 40.4 6.1 1.2 6.4 30.4 861.6 193.6 7.092.7 1,510.3
6/21/2010 36.3 6.0 10.7 12.5 27.2 847.1 193.1 7.271.9 15115
6/22/2010 29.3 87 141 5.0 235 828.2 1754 6,451.2 1,513.3
6/23/2010 353 6.7 13.3 25 316 865.4 191.3 7.422.9 1,522.0
6/24/2010 353 6.6 13.0 7.4 334 869.4 192.0 7,371.9 15286
81252010 36.9 5.8 13.8 13.1 329 888.1 195.6 7,284 5 15227
6/26/2010 342 7.8 14.7 28 24.8 886.2 187.4 7,380.5 1518.7
6/27/2010 33.7 8.0 14.1 8.0 27.7 880.1 185.5 7,387.2 1,526.4
6/28/2010 35.3 7.3 9.7 2.8 16.3 893.4 186.7 7,345.3 1,521.3
6/29/2010 37.9 5.7 7.6 3.8 19.2 911.5 192.9 7,206.9 1,511.5
6/30/2010 352 7.7 9.8 46 20.0 788.6 183.3 7.446.0 1,519.6
Average 38.5 7.3 13 6.8 254 7769 178.7 7.3252 15137
Total 3,318.2 338 10241 6185 2,313.4 70,694.6 16,266.0 666,594.9 137,743.1
Minimum 28.7 0.0 7.1 0.1 ~ 01 176.8 140.7 5,680.9 1.479.7
Maximurn 41.0 142 180 35.4 377 9115 1956 7,784.2 1,530.3






|Bum Ibs
Lbs

Date

41112010 58,101.44
4/2/2010 57.711.27
47312010 54,557 .74
41412010 £0,809.28
4/5/2010 56,299.20
4/6/2010 70,285.82
4772010 65,643.67
4/8/2010 B52,506.50
419/2010 77,716.71
4/10/2010 82,246.29
4/11/2010 58,690.11
4/12/2010 62,170.98
4/13/2010 54, 122.02
4/14/2010 64,431.05
4152010 70,089.26
4/16/2010 71,871.12
4/1772010 61,815.23
4/18/2010 58,157.32
4/19/2010 70,280.90
412072010 34,001.88
42112010 31,490.17
4/22/2010 34,589.32
4/23/2010 50,866.39
4/24/2010 49,0563.21
472512010 35,355.91
4/26/2010 42,950.03
4/2712010 53,129.87
412812010 60,051.67
4/29/2010 59,064.71
4/30/2010 28,124.61
5112010 5766777
51212010 44 294 49
5/3/2010 63,931.46
5/4/2010 32,667.82
51572010 28,227.21
56/2010 66,237.10
5712010 42 237 68
5/8/2010 5§2,596.64
5/9/2010 55,740.21
5M10/2010 57,335.33
5/11/2010 21,054.30
5/12/201Q 43,543.01
51372010 53,603.43
5/1412010 55,605.85
5/15/2010 47 757.38
5162010 45 666 .50
5/17/2010 52,544.15
5/18/2010 55,094.69
5/19/2010 60,154.90
5/20/2010 52,787.80
5/21/2010 50,357.19
5/22/2010 56,558.54
5/23/2010 55,782.19
5/24/2010 48,946.33
5/25/2010 52,316.65
52612010 52,207.33
h12712010 2.158.24
5/28/2010 87.27
62912010 31,882.49

Quarterly Incineration Report

Cake %

New Orleans East Plant

|Cake %VS

R

18.9
19.9
19.8
20.4
221

19.9
18.8
19.6
19.0
20.4
21.0
215
215
224
22.4
19.6
19.3
19.2
202
208
18.7
208
202
19.8
19.4
21.3
214
211

216
20.8
203
19.9
18.9
19.8
20.9
231

21.9
20.8
208
20.4
21.3
226
20.0
20.0
19.7
19.7
18.8
19.6
18.4
20.2
18.9
20.0
18.9
213
213
20.6
22.4
21.8
21.0

62.5
61.7
59,1
59.8
69.2
61.9
66.8
55.7
54.2
62.5
62.4
61.6
54.8
55.2
55.2
63.5
63.3
66.0
59.3
54.0
4.9
65.0
64.0
64.7
64.0
60.3
63.4
62.9
63.4
63.2
63.7
61.4
55.7
527
54.1
54.4
52.8
569
57.7
62.1
61.2
60.7
64.4
63.9
63.5
63.8
62.6
60.9
62.2
61.1
61.5
61.3
60.8
588
58.8
58.4
515
57.5
54.0

Sludge inc

Tons

291
28.9
27.3
254
28.1
351
328
263
389
311
29.3
311
271
32.2
350
359
30.9
291
35.1
17.0
15.7
17.3
254
245
18.2
215
266
30.0
295
14.1
28.8
221
320
16.3
14.1
33.1
211
26.3
279
28.7
10.5
21.8
26.8
278
239
22.8
26.3
27.5
301
26.4
252
28.3
279
24.5
262
26.1

11

00
15.9

Land
tons

—





Quarterly Incineration Report
New Orleans East Piant

[Bumibs  [Cake % |Cake %VS [Sludge Inc  [Landfil
Lbs (% !% Tons tons

Date

5/30/2010 4169093 232 = 547 208
5/31/2010 7,390.44 221 56.8 37
6/1/2010 56,399 58 22.4 56.3 28.2
6/2/2010 62,474 .47 22 4 56.8 31.2
8/3/2010 70,728.01 21.7 573 354
6/4/2010 51,746.35 21.0 56.8 259
6/5/2010 40,007.73 215 59.1 20.0
6/6/2010 37,734.26 21.2 59.1 18.9
6/7/2010 43,388.52 21.7 58.1 217
6/8/2010 44,757.38 20.3 59.1 22.4
6/9/2010 37,819.82 20.7 57.6 18.9
8/10/2010 48,013.66 21.2 582 23.0
6/11/2010 40,453.34 20.9 56.1 202
6/12/2010 40,866.23 21.2 585 20.4
6/13/2010 48,223 58 21.1 60.3 24.1
6/14/2010 42.622.07 20.3 55.4 213
6/15/2010 39,033.45 21.4 57.6 19.5
6/16/2010 55.802.17 20.5 58.0 278
6/17/2010 56,510.67 225 57.0 28.3
6/18/2010 50,607.29 215 57.2 25.3
6/19/2010 61.428.60 20.9 56.4 30.7
8/20/2010 52,677.11 217 58.1 26.3
6/21/2010 57.408.94 21.7 587 28.7
6/22/2010 41,420.06 22.0 58.6 207
6/23/2010 63,426.53 22.1 58.0 3.7
6/24/2010 55,064 62 21.1 578 27.5
6/25/2010 75,960.09 20.6 57.0 38.0
6/26/2010 48,037.57 21.1 58.5 24.0
6/27/2010 50,685.77 21.1 576 253
/2812010 5%,697.32 22.0 56.8 258
6/29/2010 54,169.55 21.8 58.2 27.1
6/30/2010 53,082.43 219 57.8 265
Average 50,279.74 " 208 594 25.1
Total 4,575,456.21 1,892.7 5,406.4 2,287.7
Minimum 87.27 18.4 51.5 0.0

Maximum 77.716.71 23.2 69.2 389







Section Two

Quarterly CO & NOx Exceedence Report
April 1, 2010 to June 30, 2010
40 CFR Part 60, Subpart A, 560.7 and
40 CFR Part 503

Data Submitted:

» CO & NOx average quarterly exceedence report
» Monthly dry oxygen CEM report

» Monthly moisture CEM report

» Monthly CO CEM report

» Monthly NOx CEM report

G) VEOLIA

WATER





Quarterly Exceedence Report

Quarterly Exceedence Report

New Orleans - East Bank WWTP

Page 1 of 4

@ veoua

Apr 01, 2010 WATER
Date/Time Description Duration 5:;’; I; Operator Reason .

04/01/2010 16:14:10 CO > 100 ppm 00:04:36 157.10|Herbert Thomas Adjusting Feed Rate
04/01/2010 16:23:34 CO > 100 ppm 00:04:36 155.40|Herbert Thomas Adjusting Feed Rate
04/02/2010 20:23:05 CO > 100 ppm 00:06:06 298.50|Billy Howard Adjusting Air Flow
04/02/2010 20:45:59 CO > 100 ppm 00:05:30 235.50|Billy Howard Reset System
04/03/2010 16:10:48 CO > 100 ppm 00:05:54 289.30|Herbert Thomas Adjusting Feed Rate
04/03/2010 16:24:12 CO > 100 ppm 00:04:24 146.00 |Herbert Thomas Adjusting Feed Rate
04/03/2010 21:08:35 CO > 100 ppm 00:05:18 225.60|8Billy Howard Reset System
04/05/2010 12:57:02 CO > 100 ppm 00:05:00 188.70|Jawanda Trimont Adjusting Feed Rate
04/05/2010 18:24:19 CO > 100 ppm 00:05:06 198.90|Jawanda Trimont Adjusting Feed Pump
04/06/2010 00:45:43 CO > 100 ppm 00:05:12 182.60|Steven J Robinso Maintenance Repair
04/06/2010 00:53:19 CO > 100 ppm 00:01:06 103.80|Steven ] Robinso Maintenance Repair
04/06/2010 01:55:13 CO > 1006 ppm 00:05:18 131.80|Steven J Robinso Maintenance Repair
04/06/2010 02:02:49 CO > 100 ppm 00:00:42 101.70|Steven 3 Robinso Maintenance Repair
04/06/2010 11:57:33 CO > 100 ppm 00:03:18 108.70(Jawanda Trimont Adjusting Feed Rate
04/06/2010 13:10:45 CO > 100 ppm 00:14:18 286.10|Jawanda Trimont Adjusting Air Flow
G4/06/2010 13:36:33 CO > 100 ppm 00:05:06 203.50(Jawanda Trimont Adjusting Air Flow
04/06/2010 14:33:39 CO > 100 ppm 00:02:42 122.50|]Jawanda Trimont Adjusting Feed Rate
04/06/2010 14:44.57 CO > 100 ppm 00:00:36 101.80|Jawanda Trimont Adjusting Air Flow
04/06/2010 14:53:15 CO > 100 ppm 00:02:00 109.90|Jawanda Trimont Adjusting Air Flow
04/06/2010 20:00:57 CO > 100 ppm 00:04:06 125.20|Steven J Robinso Maintenance Repair
04/06/2010 21:54:27 CO > 100 ppm 00:05:00 179.20(Steven 1 Robinso Maintenance Repair
04/06/2010 23:36:09 CO > 100 ppm 00:04:30 145.70|Steven J Robinso Maintenance Repair
04/07/2010 10:11:27 CO > 100 ppm 00:10:42 243.50(Jawanda Trimont Adjusting Feed Rate
04/07/2010 10:40:09 CO > 100 ppm 00:04:42 168.60|Jawanda Trimont Adjusting Feed Rate
04/07/2010 11:09:21 CO > 100 ppm 00:03:18 109,50 Jawanda Trimont Adjusting Feed Rate
04/07/2010 11:38:28 CO > 100 ppm 00:03:48 124.10|Jawanda Trimont Adjusting Feed Pump
04/07/2010 12:04:40 CO > 100 ppm 00:05:29 164.00|Jawanda Trimont Adjusting Feed Rate
04/08/2010 01:29:57 CO > 100 ppm 00:04:12 111.20|Steven J Robinso Maintenance Repair
04/08/2010 01:38:15 CO > 100 ppm 00:04:54 145.30|Steven ] Robinso Maintenance Repailr
04/08/2010 02:02:33 CO > 100 ppm 00:04:12 121.00|Steven ] Robinso Maintenance Repair
04/08/2010 09:31:21 CO > 100 ppm 00:04:36 157.60]|Jawanda Trimont Adjusting Feed Rate
04/08/2010 18:03:04 CO > 100 ppm 00:02:42 114.70|Jawanda Trimont Adjusting Air Flow
04/08/2010 19:56:45 CO > 100 ppm 00:00:30 101.00 |Steven J Robinso Maintenance Repair
04/08/2010 20:21:57 CO > 100 ppm 00:05;06 179.00|Steven 1 Robinso Maintenance Repair
04/08/2010 23:13:03 CO > 100 ppm 00:12:00 305.40|Steven 1 Robinso Maintenance Repair
04/09/2010 01:17:57 CO > 100 ppm 00:12:06 174.40|Steven ] Rabinso Reset System

file://C:\onspec\Reports\quarterly Ex Rpt 2010 04 Ol.htm
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Quarterly Exceedence Report

Quarterly Exceedence Report

New Orleans - East Bank WWTP

Apr 01, 2010

Page 2 of 4

@) veoua

WATER

Peek

Date/Time Description Duration Value Operator Reason
04/10/2010 09:30:39 CO > 100 ppm 00:04:48 174.00|Herbert Thomas Adjusting Feed Rate
04/10/2010 16:13:51 CO > 100 ppm 00:05:06 197.50(Herbert Thomas Adjusting Feed Rate
04/11/2010 19:41:45 CO > 100 ppm 00:03:42 111.60|Billy Howard Reset System
04/12/2010 12:43:12 CO > 100 ppm 00:07:30 290.10|Joseph Edwards Adjusting Feed Rate
04/13/2010 21:24:44 CO > 100 ppm 00:05:06 197.30|Steven ] Robinso Maintenance Repair
04/14/2010 08:29:50 CC > 100 ppm 00:05:24 173.70|Jawanda Trimont Adjusting Air Flow
04/14/2010 08:42:14 CQ > 100 ppm 00:03:54 133.90|Jawanda Trimont Adjusting Feed Rate
04/14/2010 08:57:32 CO > 100 ppm 00:05:24 171.10Jawanda Trimont Adjusting Feed Rate
04/17/2010 10:28:27 CO > 100 ppm 00:05:48 252.00|Herbert Thomas Adjusting Feed Pump
04/18/2010 11:20:50 CO > 100 ppm 00:03:36 105.90|Jawanda Trimont Adjusting Feed Rate
04/19/2010 18:33:47 CO > 100 ppm 00:06:06 296.90|Herbert Thomas Adjusting Feed Rate
04/20/2010 06:21:11 CO > 100 ppm 00:06:18 300.80|Billy Howard Reset System
04/20/2010 06:31:18 CO > 100 ppm 00:04:54 183.40|Billy Howard Reset System
04/20/2010 23:55:11 CO > 100 ppm 00:04:42 165.80|Steven ] Robinso Maintenance Repair
04/23/2010 14:34:53 CC > 100 ppm 00:04:42 157.20|Herbert Thomas Adjusting Feed Rate
04/25/2010 10:08:04 CO > 100 ppm 00:04:42 164.60(Jawanda Trimont Adjusting Feed Rate
04/26/2010 20:12:23 CC > 100 ppm 00:04:06 110.90|Billy Howard Reset System
04/27/2010 21:55:23 CC > 100 ppm 00:04:48 177.90|Bilty Howard Reset System
04/27/2010 22:42:11 CO > 100 ppm 00:04:18 133.40|Billy Howard Reset System
04/28/2010 08:21:08 CO > 100 ppm 00:05:36 242.40|Steve Shulin Adjusting Air Flow
04/30/2010 09:23:18 CO > 100 ppm 00:04:24 138.50|Jawanda Trimont Reset System
05/01/2010 16:12:53 CO > 100 ppm 00:05:06 205.40|Jawanda Trimont Adjusting Feed Rate
05/02/2010 04:40:35 CO > 100 ppm 00:04:54 182.90(Steven ] Robinso Maintenance Repair
05/03/2010 13:37:17 CO > 100 ppm 00:10:36 219.10|Jawanda Trimont Adjusting Feed Pump
05/04/2010 19:14:03 CO > 100 ppm 00:04:42 166.70|Billy Howard Reset System
05/05/2010 08:33:40 CO > 100 ppm 00:05:00 192.00|Steve Shulin Adjusting Air Flow
05/07/2010 14:57:24 CO > 100 ppm 00:04:54 176.80|Jawanda Triment Adjusting Air Flow
05/08/2010 23:10:14 CO > 100 ppm 00:04:42 164.40|Steven J Robinso Maintenance Repair
05/08/2010 23:32:14 CO > 100 ppm 00:04:36 165.30|5teven J Robinso Maintenance Repair
05/11/2010 20:12:31 CO > 100 ppm 00:05:00 191.70|Billy Howard Reset System
05/11/2010 22:40:19 CO > 100 ppm 00:10:18 184.40|Billy Howard Reset System
05/13/2010 06:23:49 CO > 100 ppm 00:04:54 184.30|Billy Howard Reset System
05/13/2010 06:38:07 CO > 100 ppm 00:04:43 170.60|Billy Howard Reset Systemn
05/13/2010 06:58:01 CO > 100 ppm 00:04:25 136.50|Billy Howard Adjusting Feed Rate
05/13/2010 08:03:02 CO > 100 ppm 00:04:42 156.20|Joseph Edwards Adjusting Feed Pump
05/13/2010 16:37:57 CO > 100 ppm 00:05:06 212.50|Joseph Edwards Adjusting Feed Rate
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Quarterly Exceedence Report Page 3 of 4
Quarterly Exceedence Report
New Orleans - East Bank WWTP O VE 0 LI A
Apr 01, 2010 WATER
Date/Time Description Duration 5:[3: Operator Reason

05/15/2010 21:51:39 CO > 100 ppm 00:05:06 201.60 |Steven 1 Robinso Maintenance Repair
05/16/2010 13:24:02 CO > 100 ppm 00:05:18 221.20|Jawanda Trimont Adjusting Air Flow
05/21/2010 17:09:11 CO > 100 ppm 00:05:42 252,80 [Herbert Thomas Adjusting Feed Rate
05/23/2010 00:42:32 CO > 100 ppm 00:04:18 119.40|Joseph Edwards Reset System
05/23/2010 03:31:09 CO > 100 ppm 00:05:36 188.60|Billy Howard Reset System
05/23/2010 03:59:33 CO > 100 ppm 00:64:48 174.60|Billy Howard Reset System
05/23/2010 04:13:09 CO > 100 ppm 00:04:18 128.80|8Billy Howard Reset System
05/23/2010 04:43:45 CO > 100 ppm 00:04:30 151.40|Billy Howard Reset System
05/24/2010 03:58:44 CO > 100 ppm 00:17:12 357.40|Steven I Robinso Adjusting Feed Rate
05/24/2010 04:20:08 CO > 100 ppm 00:05:00 202.60]Steven 3 Robinso Adjusting Feed Rate
05/24/2010 04:40:56 CO > 100 ppm 00:04:42 172.80|Steven 1 Robinso Adjusting Feed Rate
05/26/2010 11:09:48 CO > 100 ppm 00:04:42 163.40|Steve Shulin Adjusting Feed Rate
05/26/2010 11:12:25 NOX > 100 ppm 00:05:35 126.10|Steve Shulin Adjusting Feed Pump
05/26/2010 11:50:01 NOX > 100 ppm 00:01:49 103.30|Steve Shulin Adjusting Air Flow
05/28/2010 08:41:59 CO > 100 ppm 00:03:48 134.70|Herbert Thomas Adjusting Feed Rate
05/28/2010 08:55:47 CO > 100 ppm 00:05:54 266.60 |Herbert Thomas Adjusting Feed Rate
05/29/2010 11:11:30 CO > 100 ppm 00:04:30 141.10|Herbert Thomas Adjusting Feed Rate
05/29/2010 11:34:54 CO > 100 ppm 00:07:24 356.00|Herbert Thomas Adjusting Feed Rate
05/29/2010 13:01:06 CO > 100 ppm 00:02:18 107.30|Herbert Thomas Adjusting Feed Rate
05/30/2010 12:30:40 CO > 100 ppm 00:00:54 106.80 [Herbert Thomas Adjusting Feed Rate
05/30/2010 12:28:28 CO > 100 ppm 00:00:48 100.60 |Herbert Thomas Adjusting Feed Rate
06/01/2010 12:16:20 NOX > 100 ppm 00:03:42 119.10|Jawanda Trimont Maintenance Calibration
06/03/2010 08:32:00 CO > 100 ppm 00:06:12 300.60|Jawanda Trimont Maintenance Repair
06/09/2010 07:29:46 NOX > 100 ppm 00:19:30 219.80|Jawanda Trimont Maintenance Calibration
06/09/2010 07:54:10 NOX > 100 ppm 00:31:30 166.20|Jawanda Trimont Maintenance Calibration
06/09/2010 08:55:40 NOX > 100 ppm 00:00:12 100.70|Jawanda Trimont Maintenance Calibration
06/09/2010 09:02:58 NOX > 100 ppm 00:02:00 105.40 |Jawanda Trimont Maintenance Calibration
06/09/2010 09:19:58 NOX > 100 ppm 00:03:18 109.80 [Jawanda Trimont Maintenance Calibration
06/09/2010 09:31:46 NOX > 100 ppm 00:02:06 109.80|Jawanda Trimont Maintenance Calibration
06/09/2010 10:03:58 NOX > 100 ppm 00:05:30 159,60 [Jawanda Trimont Maintenance Calibration
06/09/2010 10:15:16 NOX > 100 ppm 00:15:54 116.20|Jawanda Trimont Maintenance Repair
06/10/2010 03:49:23 CO > 100 ppm 00:21:12 209.90|5teven J Robinso Adjusting Feed Rate
06/10/2010 04:17:23 CO > 100 ppm 00:03:30 119.00|Steven 1 Robinso Adjusting Air Flow
06/10/2010 04:47:59 CO > 100 ppm 00:17:24 368.50|Steven J Robinso Adjusting Feed Pump
06/10/2010 05:06:59 CO > 100 ppm 00:12:00 392.00|Steven J Robinso Adjusting Feed Rate
06/12/2010 10:29:01 NOX > 100 ppm 00:03:18 104.60 [Herbert Thomas Adjusting Feed Rate
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Quarterly Exceedence Report

Quarterly Exceedence Report

New Orleans - East Bank WWTP

Page 4 of 4

@ veoua

Apr 01, 2010 WATER
Date/Time Description Duration 5:;32 Operator Reason

06/12/2010 14:38:36 CO > 100 ppm 00:04:54 190.70|Herbert Thomas Adjusting Feed Rate
06/12/2010 16:33:12 CO > 100 ppm 00:07:06 410.00|Herbert Thomas Adjusting Feed Rate
06/12/2010 17:42:18 CO > 100 pprn 00:05:00 200.10|Herbert Thomas Adjusting Feed Rate
06/12/2010 19:16:36 CO > 100 ppm 00:04:48 180.10|Herbert Thomas Reset System
06/18/2010 21:51:59 NOX > 100 ppm 00:00:48 102,40 |Steven ] Robinso Adjusting Feed Pump
06/19/2010 10:17:17 CO > 100 ppm 00:04:24 142.40 |Herbert Thomas Adjusting Feed Rate
06/19/2010 13:35:05 CO > 100 ppm 00:05:12 205.90 |Herbert Thomas Adjusting Feed Rate
06/19/2010 17:27:29 CO > 100 ppm 00:13:54 500.00|Herbert Thomas Adjusting Air Flow
06/20/2010 01:16:59 CO > 100 ppm 00:05:12 220.10|Billy Howard Reset System
06/21/2010 03:09:53 CO > 100 ppm 00:15:12 408.50 |Billy Howard Reset System
06/21/2010 11:55:30 CO > 100 ppm 00:11:00 271.40 |Herbert Thomas Adjusting Feed Pump
06/21/2010 14:30:12 CO > 100 ppm 00:08:54 485.70 |Herbert Thomas Maintenance Calibration
06/22/2010 07:30:34 CO > 100 ppm 00:05:36 248.50 |Herbert Thomas Maintenance Calibration
06/22/2010 22:03:58 CO > 100 ppm 00:07:00 386.10|Billy Howard Adjusting Air Flow
06/22/2010 23:09:52 €O = 100 ppm 00:04:06 128.40|Billy Howard Reset System
06/26/2010 01:30:00 CO > 100 ppm 00:18:12 500.00 [Donald Trotter Adjusting Feed Pump
06/26/2010 02:11:00 CO > 100 ppm 00:00:06 100.60 |Donald Trotter Adjusting Feed Rate
06/26/2010 02:14:12 CO » 100 ppm 00:08:06 425.10|Donald Trotter Adjusting Feed Rate
06/26/2010 03:57:00 CO > 100 ppm 00:03:42 129.80 | Donald Trotter Adjusting Feed Rate
06/26/2010 04:14:18 CO > 100 ppm 00:06:24 278.00|Daonald Trotter Adjusting Feed Rate
06/26/2010 06:30:36 CO > 100 ppm 00:04:48 177.50 |Donald Trotter Adjusting Feed Rate
06/26/2010 15:25:24 CO > 100 ppm 00:06:30 269.90|Jawanda Trimont Adjusting Air Flow
06/26/2010 15:36:06 €O > 100 ppm 00:08:00 273.30(Jawanda Trimont Adjusting Air Flow
06/27/2010 17:55:00 CO > 100 ppm 00:19:30 500.00 |Jawanda Trimont Adjusting Air Flow
06/28/2010 09:57:49 NOX > 100 ppm 00:04:48 155.60 |Herbert Thomas Maintenance Repair
06/30/2010 11:40:11 CO > 100 ppm 00:04:54 186.80 |Herbert Thomas Adjusting Feed Pump
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Daily Calibration Drift Report Page 1 of' 1
Daily Calibration Drift Report '
New Orleans - East Bank WWTP O VE O L I A
Jun 28, 2010 WATER
Date/Time Equipment Ref(esraince Sgﬁtat:e# chge\r;;rltﬁee \‘/:a%re % Difference Operator
06/28/2010 05:00:02 (W] Zero Nitrogen CCL437 0.0 0.5 0.1 JE
06/28/2010 05:00:02 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 JE
06/28/2010 05:00:02 02 Zero Nitrogen CCL437 0.0 1.5 6.0 JE
06/28/2010 05:08:01 o CO Low Span CC180187 97.7 0.3 19.5 JE
06/28/2010 05:04:01 co CO High Span CC255326 406.1 03 81.2 JE
06/28/2010 05:16:01 NOx NOx Low Span CC269044 101.3 1258 4.9 JE
06/28/2010 05:12:01 NOx NOx High Span CC207559 401.8 3824 3.9 JE
06/28/2010 05:24:01 02 02 Low Span CC200581 2.0 4.0 8.0 JE
06/28/2010 05:20:02 02 02 High Span CPS483 20.8 213 2.0 JE
06/28/2010 09:17:37 cO Zero Nitrogen CCL437 0.0 0.1 0.0 HT
06/28/2010 09:17:37 NOx Zero Nitrogen CClL437 0.0 0.0 0.0 HT
06/28/2010 09:17:37 02 Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/28/2010 09:25:36 NOx NOx Low Span CC269044 101.3 7.3 18.8 HT
06/28/2010 09:21:36 NOx NOx High Span CC207559 401.8 16.8 77.0 HT
06/28/2010 10:25:23 co Zero Nitrogen CCL437 0.0 0.1 0.0 HT
06/28/2010 10:25:23 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/26/2010 10:25:23 02 Zero Nitrogen cCL437 0.0 0.0 0.0 HT
06/28/2010 10:33:24 NOx NOx Low Span CC269044 101.3 102.3 0.2 HT
06/28/2010 10:29:23 NOx NOx High Span CC207559 401.8 402.0 0.0 HT
06/28/2010 11.08:53 co Zero Nitrogen CCL437 0.0 2.4 0.5 HT
06/28/2010 11:08:53 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/28/2010 11:08:53 02 Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/28/2010 11:16:54 o CO Low Span CC180187 97.7 96.1 0.3 HT
06/28/2010 11:12:54 co CO High Span C(C255326 406.1 406.2 0.0 HT
06/28/2010 14:28:16 co Zero Nitrogen CCL437 0.0 2.5 0.5 HT
06/28/2010 14:28:16 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/28/2010 14:28:16 o2 Zero Nitrogen CCL437 0.0 0.0 0.0 HT
06/28/2010 14:36:17 co CO Low Span CCiB0187 97.7 96.7 0.2 HT
06/28/2010 14:32:15 Co CO High Span CC255326 406.1 404.3 0.4 HT
06/28/2010 14:44:16 NOx NOx Low Span CC269044 101.3 102.3 0.2 HT
06/28/2010 14:40:16 NOx NOx High Span CC207559 401.8 401.5 0.1 HT
06/28/2010 14:52:17 Q2 02 Low Span CC20091 2.0 2.1 04 HT
06/28/2010 14:48:16 02 02 High Span CPS483 20.8 209 0.4 HT
file://C:\onspec\Reports\Daity _Cal_Rpt 2010_06_28.htm 6/29/201(
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Daily Calibration Drift Report

Daily Calibration Drift Report

New Orieans - East Bank WWTP

Jun 09, 2010

Page 1 of 2

@) veoua

WATER

Date/Time Equipment Ref(esraznce Sz:)itatlle# ggfse(}.‘;?ﬁ: \fa EI:Ie % Difference QOperator
06/09/2010 05:00:02 Cco Zero Nitrogen CCL437 0.0 2.7 0.5 sr
06/09/2010 05:00:02 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 sr
06/09/2010 05:00:02 02 Zero Nitrogen CCL437 0.0 0.5 2.0 St
06/09/2010 05:08:03 co CO Low Span CC180187 97.7 0.5 19.4 sr
06/09/2010 05:04:02 Co CO High Span CC255326 406.1 7.7 79.7 sr
06/09/2010 05:16:02 NOx NCx Low Span CC265044 101.3 0.0 20.3 sr
06/09/2010 05:12:02 NOx NOx High Span CC206559 402.8 0.0 80.6 st
06/09/2010 05:24:02 02 02 Low Span CC20091 2.0 2.5 2.0 sr
06/09/2010 05:20:02 0oz 02 High Span CPS483 20.8 214 2.4 sr
06/09/2010 07:28:11 Cco Zero Nitrogen cCLa3z 0.0 25 0.5 JT
06/09/2010 07:28:11 NOx Zero Nitrogen CCL437 0.0 0.2 0.0 T
06/09/2010 07:28:11 02 Zero Nitrogen CClL437 0.0 1.0 4.0 JT
06/09/2010 07:36:11 NOx NOx Low Span CC269044 101.3 479.1 75.6 ¥
06/09/2010 07:32:11 NOx NOx High Span CC206559 402.8 2.7 80.0 T
06/09/2010 07:44:19 CcO Zero Nitrogen CCL437 0.0 2.7 0.5 T
06/09/2010 07:44:19 NOx Zero Nitrogen CCL437 0.0 6.2 0.0 JT
06/09/2010 07:44:19 02 Zero Nitrogen CCL437 0.0 0.2 0.8 T
06/09/2010 07:52:20 NOx NOx Low Span CC269044 101.3 500.0 79.7 T
06/09/2010 07:48:20 NOx NOx High Span CC206559 402.8 500.1 19.5 T
06/09/2010 08:01:58 co Zero Nitrogen CCL437 0.0 2.6 0.5 m
06/09/2010 08:01:58 NOx Zero Nitrogen CCL437 0.0 0.2 0.0 N g
06/09/2010 08:01:58 02 Zero Nitrogen CCL437 0.0 0.5 2.0 iy
06/09/2010 08:09:58 NOx NOx Low Span CC269044 101.3 496.5 79.0 JT
06/09/2010 08:05:58 NOx NOx High Span CC206559 402.8 500.0 19.4 T
06/09/2010 09:51:49 co Zero Nitrogen CCL437 0.0 2.5 0.5 JT
06/09/2010 09:51:49 NOx Zero Nitrogen CCL4a37 0.0 0.0 0.0 T
06/09/2010 09:51:49 02 Zero Nitrogen CCL437 0.0 0.5 2.0 T
06/09/2010 09:59:50 NOx NOx Low Span CC265044 101.3 500.1 79.8 T
06/09/2010 09:55:49 NOx NOx High Span CC206559 402.8 500.1 19,5 T
06/09/2610 10:32:51 co Zero Nitrogen CCL437 0.0 25 0.5 JT
06/09/2010 10:32:51 NOx Zero Nitrogen CCL437 0.0 0.3 0.1 T
06/09/2010 10:32:51 02 Zero Nitrogen CCL437 0.0 0.5 2.0 T
06/09/2010 10:40:52 NOx NOx Low Span CC265044 101.3 177 .4 15.2 T
06/09/2010 10:36:51 NOx NOx High Span CC206559 402.8| 427.0 4.8 T
06/09/2010 10:49:17 Cco Zero Nitrogen CCL437 0.0 26 0.5 T
06/09/2010 10:49:17 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 JT
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Daily Calibration Drift Repoit

New Orleans - East Bank WWTP

) veoua

Jun 09, 2010 WATER
DateTime Eauipmen e Sl # | Gasvalue | vaue | % Diference | Operator
06/09/2010 10:49:17 02 Zero Nitrogen CCL437 0.0 0.5 2.0 T
06/09/2010 10:57:17 NOx NOx Low Span CC269044 101.3 136.8 7.1 JT
06/09/2010 10:53:17 NOx NOx High Span CC206559 402.8 414.5 2.3 T
06/09/2010 11:06:44 Co Zero Nitrogen CCL437 0.0 2.6 0.5 JT
06/09/2010 11:06:44 NOx Zero Nitrogen CCL437 0.0 0.0 0.0 JT
06/09/2010 11;06:44 Q2 Zero Nitrogen ccLa3? 0.0 0.3 1.2 JT
06/09/2010 11:14:45 NOx NOx Low Span CC269044 101.3 1433 8.4 JT
06/05/2010 11:10:44 NOx NOx High Span CC206559 402.8 433.5 6.1 JT
06/09/2010 12:48:31 CcO Zero Nitrogen CCL437 0.0 2.7 0.5 T
06/09/2010 12:48:31 NOx Zero Nitrogen CC1L437 0.0 0.0 0.0 m
06/09/2010 12:48:31 02 Zero Nitrogen CCL437 0.0 0.7 2.8 m
06/09/2010 12:56:31 NOx NOx Low Span CC269044 101.3 136.3 7.0 T
06/09/2010 12:52:31 NOx NOx High Span CC207559 401.8 403.0 0.2 Jr
file://C:\onspec\Reports\Daily Cal Rpt 2010 06 09.htm 6/10/201






Daily Calibration Drift Report

New Orieans - East Bank WWTP

Jun 10, 2010

WATER

@ veoua

Date/Time Equipment Refgraince Szﬂgtii e# Eg;esea Tﬁg \j:a E:‘e % Difference | Operator
06/10/2010 05:00:01 |CO Zero Nitrogen CCL437 0.0 34 0.7 sr
06/10/2010 05:00:01  |[NOx Zero Nitrogen CCL437 0.0 0.0 0.0 sr
06/10/2010 05:00:01 |02 Zero Nitrogen CCL437 0.0 6.8 27.2 Sr
06/10/2010 05:08:01 |CO CO Low Span CC180187 97.7| 944 0.7 sr |
06/10/2010 05:04:01 |CO CO High Span CC255326 406.1| 319.8 17.3 sr
06/10/2010 05:16:01  |NOx NOx Low Span CC269044 101.3| 136.3 7.0 sr
06/10/2010 05:12:01  |[NOx NOx High Span CC207559 401.8| 414.0 2.4 sr
06/10/2010 05:24:01 |02 02 Low Span CC20091 2.0 8.2 24.8 sr
06/10/2010 05:20:01 |02 02 High Span CPS483 20.8| 208 0.0 sr
06/10/2010 07:24:01 |CO Zero Nitrogen CCL437 0.0 2.8 0.6 SS
06/10/2010 07:24:01  |NOx Zero Nitrogen CCL437 0.0 0.0 0.0 SS
06/10/2010 07:24:01 |02 Zero Nitrogen CCL437 0.0 6.6 26.4 SS
06/10/2010 07:32:00 |NOx NOx Low Span CC269044 101.3| 1283 5.4 SS
06/10/2010 07:28:01  |[NOx NOx High Span CC207559 401.8| 402.0 0.0 SS
06/10/2010 07:42:40 |CO Zero Nitrogen CCL437 0.0 2.7 0.5 T
06/10/2010 07:42:40  |NOx Zero Nitrogen CCL437 0.0 0.0 0.0 T
06/10/2010 07:42:40 |02 Zero Nitrogen CCL437 0.0 0.5 2.0 T
06/10/2010 07:50:40 |CO CO Low Span CC180187 97.7| 96.5 0.2 T
06/10/2010 07:46:39 (CO CO High Span CC255326 406.1| 402.8 0.7 T
06/10/2010 07:58:39 |NOx NOx Low Span CC269044 101.3| 136.3 7.0 T
06/10/2010 07:54:39 [NOx NOx High Span CC207559 401.8| 405.0 0.6 T
06/10/2010 08:06:39 |02 02 Low Span CC20091 2.0 2.0 0.0 JT
06/10/2010 08:02:40 |02 02 High Span CPs483 208 219 4.4 T

file://C:\onspec\Reports\Daily Cal Rpt 2010 06 10.htm 77172010
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Monthly O2 CEM Report

Monthly O2 CEM Report

New Orleans - East Bank WWTP
Apr 01, 2010

Page 1 of 1
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Day| 0 | 1| 2 |3 | 4| 5 |6 |7 |89 |10|11]12|13 (14|15 |16 |17 |18 19|20 (21|22 |23
1] 0.0| 0.0| 0.0| 0.0| 0.0{ 0.0{ 0.0/ 0.0] 1.2| 1.0| 0.0 0.0] 0.0] 4.2| 0.1| 0.0] 1.6] 1.7| 1.0| 0.0| 0.0] 0.8/ 0.1] 0.0
2] 0.0/ 0.0/ 0.0[ 0.0/ 0.0/ 0.0 0.0 0.0] 0.0 0.4| 1.8| 3.9| 4.1| 4.1| 4.5| 6.3| 3.4| 3.4| 3.3| 3.4| 3.3] 3.3| 3.3] 3.3
3] 3.2 3.2 3.2| 3.2| 3.2 3.2| 1.6 0.0 7.1|128.6| 5.5| 3.6| 3.9| 3.7| 3.8] 8.9| 4.3| 4.7| 4.1| 5.9 49| 4.8| 5.0 5.0
4| 5.5| 5.7 10.1| 6.5| 6.7| 7.4| 6.7| 5.5| 6.8| 6.0| 5.7| 6.0] 6.2| 6.1] 5.1] 8.8] 6.7| 8.0] 7.2| 7.4] 6.3| 6.0| 85| 8.3
5| 8.7] 9.2 6.5| 4.7| 5.2| 6.5|16.1| 8.6| 5.7| 4.8| 4.7| 3.5| 4.7| 4.9| 49| 5.0 5.1f 5.1| 5.1| 5.2| 6.6 56| 5.3 5.7
6] 5.8/ 5.6] 5.8| 6.0 6.1| 6.0| 5.7| 5.7| 6.3| 6.2| 6.0| 6.2] 6.0| 7.0| 6.6 6.6| 58] 5.7 6.1 5.4| 5.4| 6.3| 8.2|10.6
7| 8.2| 6.8] 6.8| 6.7| 6.5| 6.6] 6.1| 6.6|10.1| 7.5| 6.2| 7.9|11.0| 8.4| 7.3| 7.4| 7.5 7.0| 6.6| 7.1| 6.8| 6.5 6.5| 6.5
Bl 6.7 7.4 7.5| 7.4 7.2| 6.9| 6.0| 6.8 6.3| 2.3] 3.2] 3.7| 3.9| 4.4 3.9| 4.8| 4.5| 4.2| 4.0/ 3.5 3.8| 4.1| 4.2| 4.0
9] 4.0| 3.9| 4.0| 4.0 4.1| 4.2| 4.3] 4.0 4.0| 3.7| 3.5| 4.5| 3.9| 3.5| 3.6| 3.6 3.9] 4.2| 3.9| 4.3| 4.6| 6.5|10.5(10.4
10(13.5{14.2| 17.2]25.6|76.0|109.5(72.0] 7.7|{15.0| 3.6( 3.7| 3.6| 3.7| 3.7| 3.7| 3.5| 3.4| 3.5| 3.5| 3.5| 3.5| 3.6| 3.1| 3.4
11| 2.4| 1.4| 33| 2.2| 3.4] 3.3] 3.3] 2.0| 0.6| 3.6| 3.7] 2.5/ 0.0| 0.0| 0.0| 0.0f 0.0] 0.0| 1.6| 3.4| 3.7| 3.6| 0.1| 0.1
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Monthly NOX CEM Report

New Orleans - East Bank WWTP
Jun 01, 2010
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Section Three

Quarterly testing of National Emissions Standards for
Hazardous Air Pollutants (NESHAP) Report
Mercury and Beryllium
April 1, 2010 to June 30, 2010
40 CFR Part 61, Subpart C & E

Data Submitted:

» NESHAP’s analytical results for Mercury and Beryllium.

s~ @ veoua
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CHEM I E}' 3082 25th Street, Port Arthur, Texas 77642 = (409) 983-4575 FAX (409) 982-1522
M 5544 Leopard Street, Corpus Christi, Texas 78408 = (361) 299-9900 FAX (361) 299-1155

Environmental & Industrial Hygiene Services 138 5. Cities Service Hwy., Sulphur, Louisiana 70663 = (337) 626-2121 FAX (337) 626-2126
Client: Veolia Water-New Orleans Reporting Date: 06/16/10
6501 Florida Ave. Sample Matrix: Sludge
New Orleans, LA 70117 Date Collected: 06/02-03/10

Time Collected: 08:00am-08:00
Collected by:  Marrious Berry

Attn:  Mr. Kevin Servat Date Received: 06/07/10
Phone: 1-504-277-5400; Fax: 1-504-277-5454 Time Received: 10:30am
Ermail: kevin.servat@veoliawaterna.com CHEMTEX File #: P10060146

REBULTS OF ANALYSIS

CHEMTEX ID Sample ID Parameter Units Results RL Qual
P10060146 _  Sludge .. -Total Beryllium . _ .. . mglkgor ppm <05___ 05 -
Beryllium Emission Rate gmiday <53.007 —
Total Mercury - - mg/kg or ppm 0.0647 0.01
Mercury Emission Rate gm/day £6.891 -

RL= Reporting Limit.
CHEMTEX, Port Arthur is not NELAP accredited for the above analyte(s). Analysis was subcontracted to another
NELAP accredited laboratory. Report is generated at CHEMTEX, Port Arthur, TX.

Qualifier Definition:

LABORATORY QUALITY CONTROL DATA
Method References/Analysis Dates & Analysts

Parameter Method Reference Date Analyzed/Analyzed By
Total Beryllium SW-846 6010C ~ 06/11/10 13:36_SC
“TFotal Mercury ) a SW-846 7470A 06/08/10 16:29 SC

NOTICE/DISCLAIMER: The analyticai results, opinions or inlerprelations contained i this report are based upon information and material supplied by the client for whose
exclusive and confidential use tis report has been mads. No person or enlity other than the client ray felay on this report. Any such reliance will be unjustified. Any person olher
than the chent, that reads this report does so at his or her own risk. The anakytical resuits, opinions and/or interpretations expressed herein represent the best judgement of
Chemitex, based on the information and instructions received from tha cilenl. Chemtex makes no wamranty or representalion, express or impliad, of any type, and expressly disclaims
same. This report shall not be reproduced, in whate or in part, withoul the writlen approval of Chemtex. In no event shatl Chemiex be responsible for any damage greater than the
amount thal # received for the analysis per formad. 10f2





CHEMTEX

Environmental & Industrial Hygiene Services

Client: Veolia Water-New Orleans
6501 Florida Ave.
New Orleans, LA 70117

Reporting Date: 06/16/10
CHEMTEX File #: P10060146

LABORATORY QUALITY CONTROL DATA

Method Blank (mg/kg)

QC Batch ID Parameter CAS # Result RL Qual
Qb10061117  Beryllium 7440-41-7 <0.5 05
Qb10060836  Mercury 7439-97-6 <0.01 0.01
LCS and LCSD (mg/kg)
QC Batch ID Parameter Spk LCS LCS LCSD LCSD RPD RPD % Rec Qual
Added Result % Rec Result % Rec Limit Limit
— — Qb10061117 __ _Beryllium .. 2500 _ 2467 _ 987 2628 _105.....63..30  _80-120.
Qb10060836 Mercury 0.100 0.104 104 0.101 101 3 20 80-120
MS and MSD (mg/kg)

Parameter Sample MS Spk MS MS MSD MSD RPD RPD % Rec Qual

Result Added Resuit % Rec Result % Rec Limit Limit
QC Batch ID: Qb10061117
QCSample ID:  10060388.03
Berylium <0.5 25.00 26.29 105 - - - - 80-120
QC Batch ID: Qb10060836
QCSample ID:  10060277.01
Mercury 0.06472 0.100 0.11313 484 - - - -- 70-130 M2

Qualifier Definition:

M2: Matrix Spike/Matrix Spike Duplicate recovery is below laboratory contro! limites due to mairix interference.

kmI*/CNR

ulD) /
CAY¢ fﬁiﬂf ,
Dr. C. N. Reddy, Ph.D, CIH, ASC ]
Director

NOTICE/DISCLAIMER: The analytical results, opinions or interpretations contained In this report are based upon information and material supplied by the client for whose
exclusive and confidential use this report has been made. No person of entity olher than the cllent may relay o this repoet. Any such reliance will be unjustified. Any person olher
than the client, that reads this report does 80 at his or her own risk. The analytical results, opinlons andlor inlerpretalions expressed herein repeesent the best judgement of
Chermiex, based on the information and instructions received from the client. Chemlex makes no warrenly or representation, express of implied, of any type; and expressly disclaims
same. This report shall not be reproduced, in whole or in part, without the writien approval of Chemtex, In no event shall Chemiex be responsible for any damage greater than the

amount thal it received for the anatysis per formed. 20of 2

3082 25th Sirect, Port Arthur, Texas 77642 « (409) 983-4575 FAX (409) 982-1522
5544 Leopard Street, Corpus Christi, Texas 78408 = (361) 299-9900 FAX (361) 2901155
138 5. Cities Service Hwy., Sulphur, Louisiana 70663 = (337) 626-2121 FAX (317) 626-2126
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Section Four

Quarterly Fluid Bed Incinerator
Sulfur Report
April 1, 2010 to June 30, 2010
40 CFR Part 61, Subpart C & E

Data Submitted:

» Fourth Quarter analytical results
» Fourth Quarter sludge charging rates

@ veoua

WATER





Sulfur Emissions Report

47172010 to 4/30/2010
Sludge |Incineration] Bumntons | Cake % | Belt Press ] Total Sulfur]  SOX
Incinerated hours hourly Solids Cake % | (dry weight)] emissions
Volatite after
Solids scrubber
Date Tons hrs tons % % mg/kg tbs/hr
71172010 29.05 22.70 1.28 18.9 62.5
472/2010 28.66 24.00 1.20 19.9 61.7
47372010 27.28 23.80 115 19.8 551
4/4/2010 25.40 24.00 1.06 204 59.8
4/5/2010 28.15 19.90 1.41 22.1 69.2] 2,230.00 5.05
[476/2010 3514 23.10 152 19.9 61.9
(47712010 32.82 21.80 151 18.8 66.8|
418/2010 26.25 19.90 1.32 19.6 55.7
[4/9/2010 38.86 24.00] 162 19.0 54.2
[4/10/2010 3112 23 80| 1.1 204 62.5
471172010 29.35 24.00] 1.22 21.0 62.4
(471212010 31.09 21.40] 1.45 215 616] 2,650.00 6.16
(471372010 27.06 24.00] 113 215 54.8]
4/14/2010 32.22 24 00| 1.34 24 552
471572010 35.04 23.90] 747 724 552
471672010 35,94 24.00] 1.50 19.6 635
471772010 30.91 24.00] 1.29 19.3 833
4718/2010 29.08 23.40| 1.24 192 66.0] 3,320.00 .60
411912010 3514 23.70| 1.48 20.2 50.3
(472072010 17.00 23.80 0.71 20.8 54.0
472172010 15.75 24.00 0.66 18.7 64.9
4/22/2010 17.29] 23.50 0.74 206 65.0]
472372010 25.43 24.00 1.06 20.2 64.0]
(472472010 24.53 24.00 1.02 19.8 64.7
1472512010 16.18 23.70 0.77) 10.4 64.0|
4/26/2010 2148 23.30 0.92 213 60.3
[4727/2010 26.56 22.80 117 21.4 34| 2.800.00 5.22
(472872010 30.03 21.70 1.38] 21.1 62.9
472872010 29.53 24.00] 1.23 216 63.4
473072010 14.06]  21.20] 0.66 208 83.2
Fnﬂnimum 14.06] 19.90 0.66 18.7 54.0]  2,230.00] 505
Maximurm 38.86 24.00 162 22.4 69.2] 3,320.00| 6.60
[Average 27.62 7318 119 20.4 61.5] 2,750.00 5.76)
Sum 82859  695.40 35.82| 6116  1,844.5] 11.ooo.oo| 23.03






Sulfur Emissions Report

5/1/2010 to 5/31/2010

Sludge [incineration] Bumntons | Cake % Belt Press [ Total Sulfur SOX

Incinerated hours hourly Solids Cake % |(dry weight)] emissions

Volatile after

Solids scrubber

Date Tons hrs tons % % mag'kg Ibs/hr
5/1/2010 28.78 23.90 1.20 203 63.7
5/2/2010 22.15 24.00 0.92 19.9 61.4
5/3/2010 31.97 24.00 1.33 19.9 55.7

51412010 16.33 16.90 0.97 19.8 52.7] 2,050.00 317
5/5/2010 14.11 14.00 1.01 209 54 1
57672010 33.12 24.00 1.38 231 54.4
5772010 2112 18.90 112 219 52 8
5/8/2010 26.30 21.70| 121 20.8 56.9
(57972010 27.87 23.80 117 20.8 57.7
511072010 28.67 24.00 1.19 204 62.1

511172010 10.53 24.00 0.44 21.3 61.2] 1,600.00 112
51272010 21.77 21.70 1.00 226 60.7
5/13/2010 26 80 24.00 112 20.0 54.4
5/14/2010 27.80 24.00 1.16 20.0] 63.9
5/15/2010 23 .88 23.60 1.01 19.7] 63.5
5/16/2010 22.83 22.80| 1.00 19.7] 63.8
671772010 26.27 21.70 121 18.8 62.6

5/18/2010 27 55 24.00| 115 19.6 60.9] 2.280.00| 4.19
5/19/2010 30.08 24.00 1.25 18.4 62.2
[5z02010 26.39 24.00 1.10 20.2 61.1
5/21/2010 2518 24.00 1.05 18.9 615
52212010 2828 24.00 1.18 20.0 61.3
5/23/2010 27.89 24.00 1.16 18.9 60.8
5/24/2010 24 .47 24.00 1.02 21.3 58.8

5/25/2010 26.16 24.00 1.09 213 58.8 950.00 166
5/26/2010 26 10| 23.80 1.10 20.6 58.4
5/27/2010 1.08 24 00 0.04 22.4 515
5/28/2010 0.04 3.70 0.01 218] 675
(572572610 15.94 20.10 0.79] 210 540
5/30/2010 20.85 21.50 0.97 23.2 54.7
5/31/2010 3.70 4.00 0.92 22.1 56.8

Minirnurn 0.04 3.70 0.01 18.4 51.5 950.00] 112

Maximum 33.12 24.00 1.38 23.2 64.4]  2,280.00] 419

[Average 22.39 21.49 1.01 20.6 50.0] 1.720.00] 2.53

Sum 694.01 666.10 31.29 639.6 1,829.9] 6,850.00] 10.14






Suifur Emissions Report

6/1/2010 to 6/30/2010
Siudge | Incineration] Burntons | Cake % | Bel Press | Total Suffur]  SOX
In¢inerated hours hourty Solids Cake % |{dry weight)] emissions
Volatile after
Solids scrubber
Date Tons hrs tons Y% % mg/kg los/hr
6/1/2010 28.20 23.70 T.19| 22.4 56.3
6/2/2010 31.24 24.00 1.30] 22.4 56.8] 2,100.00 237
6/3/2010 35.36 24.00 1.47 217 57.3
6/4/2010 25.67 23.80 1.09 21.0 56.8
6/572010 20.00] 23.50 0.85 715 5.1
6/672010 18.87 24.00 0.79 21.2 56.1
6/7/2010 21.69 24.00 0.90 21.7] 58.1
6/8/2010 22.38 24.00 0.93 20.3 59.1|  2,440.00 364
6/9/2010 18.91 22.50 0.84 20.7 57.6
6/10/2010 23.01 24.00 0.96 21.2 58.2
611172010 20.23 24.00 0.84 20.0 56.1
6/12/2010 20.43 21.50 0.95 21.2 58.5
6/13/2010 24,11 24.00 1.00 21.1 0.3
6/14/2010 21.31 23.60 0.90 20.3 55.4
[6/15/2010 19.52 23.70 0.62 21.4 576] 1,350.00 1.78
671612010 27.90 23.70 1.18 20.5 58.0
811772010 28.26 23.60 7.20 22.5 57.0
&/182010 25.30 22.60 712 21.5 57.2
[671872010 30.71 23.30 732 20.9 56.4
8/20/2010 26.34 24.00 1.10 21.7 58.1
|6!21l2010 28.70 22.20 1.29 21.7 53.7
20.71 19.60 1.06 320 58.6] 1,600.00 2.70
3171 24.00 1.32 221 58.0
27.53 23.90 1.15 21.1 57.8
[6725/2010 37.08 23.70 1.60 206 57.0
(672672010 2402 23.70 1.01 21.1 58.5
672772010 25.34 24,00] .06 21.1 57.6
6/28/2010 25.85 22.00] 147 22.0 56.8
[672572010 27.08 24.00| 1.13 218 58.2] 1,22500 7.21
[673072010 26.54 22.30| 119 21.0 57.8
[Minimum 18.87 19.60 0.79 20.3 55.4] 1,22500] 1.@
[Maximum 37.08 24.00 160 225 60.3] 2,440.00| 2.37
[Average 2550 23.36 1.00 21.4 57.7] 1.743.00| 2.94
Sum 765.12 700.90 32.75 641.5] 1,732.0] 8.715.00| 14.71







Section Five

| Quarterly Fluid Bed Incinerator
Preventive Maintenance Records
April 1, 2010 to June 30, 2010
40 CFR Part 60, Subpart A & O and
40 CFR Part 503

Data Submitted:

» FBI-CEM operation records

» Preventive maintenance records

» FBI-Daily equipment inspection log

» FBI-Oxygen analyzer daily calibration records
» FBI-Plume observation log

Note:

The Fluid Bed Incinerator operates under the 40 CFR Part 69, Subparts
A & O and 40 CFR Part 503 regulations. This report satisfies paragraphs
15,16 and 648 of the consent decree. Verifving operation and
maintenance of the FBI is in accord with the Fluid Bed Incineration
Operation & Maintenance Plan previously submitted. Section § also
satisfies Section 8 (Preventive Maintenance) of the FBI Operation &
Mauaintenance plan that is different from the Sewerage & Water Board
Preventive Maintenance Program,

7o'} ©yeoua





Monthly Downtime Report

Hours
Runtime: 694:31:00 96.46%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 1 of 7

() veoua

Downtime: 25:29:00 3.54% April 2010 WATER
Total: 720:00:00 100.00%
- Duration
Start End Description Duration Up Dowt Operator
04/01/2010 00:00:00 04/01/2010 11:08:00 Incinerator Online 11:08:00 Billy Howard
04/01/2010 11:08:00 04/01/2010 12:18:00 Feed Offline 01:10:00 |Herbert Thomas
04/01/2010 12:18:00 04/01/2010 16:05:00 Incinerator Online 03:47:.00 Herbert Thomas
04/01/2010 16:05:00 04/01/2010 16:11:00 Feed Offline 00:06:06 |Herbert Thomas
04/01/2010 16:11:00 04/03/2010 16:25:01 Incinerator Online 48:14:01 Herbert Thomas
04/03/2010 16:25:01 04/03/2010 16:40:01 Feed Offline 00:15:00 |Herbert Thomas
04/03/2010 16:40:01 04/05/2010 09:06:00 Incinerator Online 40:25:59 Herbert Thomas
04/05/2010 09:06:00 04/05/2010 09:15:00 Feed Offline 00:09:00 |Jawanda Trimont
04/05/2010 09:15:00 04/05/2010 10:15:00 Incinerator Online 01:00:00 Jawanda Trimont
04/05/2010 10:15:00 04/05/2010 10:15:00 System Reset 00:00:00 |Onspec
04/05/2010 10:15:00 04/05/2010 12:07:00 Incinerator Online 01:52:00 Onspec
04/05/2010 12:07:00 04/05/2010 12:42:00 Feed Offline 00:35:00 |Jawanda Trimont
04/05/2010 12:42:00 04/05/2010 12:58:01 Incinerator Online 00:16:01 Jawanda Trimont
04/05/2010 12:58:01 04/05/2010 13:01:01 Feed Offline 00:03:00 |Jawanda Trimont
04/05/2010 13:01:01 04/05/2010 21:48:00 Incinerator Online 08:46:59 Jawanda Trimont
. aq. . A, Steven 1
04/05/2010 21:48:00 04/05/2010 22:31:00 Feed Offline 00:43:00 Robinson
. . . Steven ]
04/05/2010 22:31:00 04/05/2010 22:36:00 Incinerator Online 00:05:00 A
Robinson
04/05/2010 22:36:00 04/06/2010 00:42:00  |Feed Offline 02:06:00 |reven
- T R Robinson
) Steven ]
04/06/2010 00:42:00 04/06/2010 00:57:00 Incinerator Oniine 00:15:00 j
Robinson
=g, 5. . ad. Steven ]
04/06/2010 00:57:00 04/06/2010 01:21:00 Feed Offline 00:24:00 Robinson
04/06/2010 01:21:00 04/06/2010 02:06:01  |Incinerator Online 00:45:01 Steven J
Robinson
04/06/2010 02:06:01 04/06/2010 02:12:01  |Feed Offline 00:06:00 |>Even)
Robinson
19 A : . AC. Steven )
04/06/2010 02:12:01 04/06/2010 09:01:01 Incinerator Online 06:49:00 .
Robinson
04/06/2010 09:01:01 04/06/2010 09:06:01 Feed Offline 00:05:00 [Jawanda Trimont
04/06/2010 09:06:01 04/06/2010 13:22:00 Indinerator Online 04:15:59 Jawanda Trimont
04/06/2010 13:22:00 04/06/2010 13:34:00 Feed Offline 00:12:00 |Jawanda Trimont
04/06/2010 13:34:00 04/06/2010 21:45:00 Incinerator Oniine D8:11:00 Jawanda Trimont
AL, .. . . Steven ]
04/06/2010 21:45:00 04/06/2010 21:52:00 Feed Offline 00:07:00 Rabinson
o \IE. : . , Steven ]
04/06/2010 21:52:00 04/06/2010 23:25:00 Incinerator Online 01:33:00 .
Robinson
04/06/2010 23:25:00 04/06/2010 23:33:00  |Feed Cffline 00:08:00 |3teven)
o — D Robinson
.27, .91, : . "y Steven J
04/06/2010 23:33:00 04/07/2010 01:21:00 Incinerator Online 01:48:00 }
Robinson
.99 .97, ; . Steven ]
04/07/2010 01:21:00 04/07/201001:27:00 Feed Offline 00:06:00 i
Robinson
04/07/2010 01:27:00 04/07/2010 02:11:00  |Incinerator Online 00:44:00 Steven )
Robinson
04/07/2010 02:11:00 04/07/2010 02:23:00  |Feed Offline 00:12:00 |tevenJ
e T e Robinson
fFila- T M ANArmarnarmiD armerta i A dmtlhly TV Dt D10 NOA N1 Jafen M990
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o p— , ) . Steven ]
04/07/2010 02:23:00 04/07/2010 05:27:00  |Incinerator Onfine 03:04:00 e
04/07/2010 05:27:00 04/07/2010 05:31:00  |Feed Offline ' 00:04:00 |oteven)

e = e Raobinson
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Monthly Downtime Report

Hours
Runtime: 694:31:00 96.46%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 3 of 7

@ veoua

Downtime: 25:29:00 3,54 April 2010 WATER
Total: 720:00:00 100.00%
. Duration
Start End Description Buration Up Down Operator
. R Steven ]
04/07/2010 05:31:00 04/07/2010 06:14:00 Incinerator Online 00:43:00 A
Robinson
04/07/2010 06:14:00 04/07/2010 06:17:00  |Feed Offline 00:03:00 |oceven)
B T e Robinson
17 .02 . : A, Steven ]
04/07/2010 06:17:00 04/07/2010 08:03:00 Incinerator Online 01:46:00 ,
Robinson
04/07/2010 08:03:00 04/07/2010 08:23:00 Feed Offline 00:20:00 |Jawanda Trimont
04/07/2010 08:23:00 04/07/2010 10:20:00 Incinerator Online 01:57:00 Jawanda Trimont
04/07/2010 10:20:00 04/07/2010 10:37:00 Feed Offline 00:17:00 Jawanda Trimont
04/07/2010 10:37:00 04/07/2010 10:45:00 Incinerator Online 00:08:00 Jawanda Trimont
04/07/2010 10:45:00 04/07/2010 10:47:00 Feed Offline 00:02:00 Jawanda Trimont
04/07/2010 10:47:00 04/07/2010 12:09:00 Incinerator Online 01:22:00 Jawanda Trimont
04/07/2010 12:09:00 04/07/2010 12:20:00 Feed Offline 00:11:00 |Jawanda Trimont
04/07/2010 12:20:00 04/07/2010 16:03:00 Incinerator Online 03:;43:00 Jawanda Trimont
04/07/2010 16:03:00 04/07/2010 16:17:00 Feed Cffline 00:14:00 [Jawanda Trimont
04/07/2010 16:17:00 04/07/2010 16:20:00 Incinerator Online 00:03:00 Jawanda Trimont
04/07/2010 16:20:00 04/07/2010 16:38:00 Feed Offline 00:18:00 |Jawanda Trimont
04/07/2010 16:38:00 04/07/2010 21:20:00 Incinerator Online 04:42:00 Jawanda Trimont
e . - . Steven ]
04/07/2010 21:20:00 04/07/2010 21:22:00 Feed Offline 00:02:00 Robinson
. ) Steven )
04/07/2010 21:22:00 04/07/2010 22:28:00 Incinerator Online 01:06:00 Robi
obinson
04/07/2010 22:28:00 04/07/2010 22:35:00  |Feed Offline 00:07:00  [2tevenJ
T i e Robinson
04/07/2010 22:35:00 04/08/2010 00:12:00  |Incinerator Online 01:37:00 Steven J
e e o r i Robinson
1o e . . Steven ]
04/08/2010 00:12:00 04/08/2010 00:15:00 Feed Offline 00:03:00 Robinson
:15.00 04/08/2010 01:13:00  |Incinerator Onli £0:58:00 Steven J
04/08/2010 00:15: 08/ :13: ncinerator Online :58: Robinson
13; 1:19: Feed Offl 00:06:00 |otEvenJ
04/08/2010 01:13:00 04/08/2010 01:19:00 ine :06: Rabinson
.1G- .47 Ind l 00:23:00 Steven ]
04/08/2010 01:19:00 04/08/2010 01:42:00 ncinerator Online 123: Robinson
Steven )
04/08/2010 01:42:00 04/08/2010 01:56:00 Feed Offline 00:14:00 Robinsan
. . Steven ]
L 04/08/201001:56:00 | _ 04/08/2010 (ilZiO Incinerator Online 01:16:00 Robinson
- T |stevend
04/08/2010 03:12:00 04/08/2010 03:19:00 Feed Offline 00:07:00 Robinson
: . Steven ]
04/08/2010 03:19:00 04/08/2010 05:30:00 Incinerator Online 02:11:00 Robinson
. A Steven J
04/08/2010 05:30:00 04/08/2010 05:36:00 Feed Offline 00:06:00 Robinson
. . Steven J
04/08/2010 05:36:00 04/08/2010 06:31:00 Incinerator Online 00:55:00 Robinson
Steven J
04/08/2010 06:31:00 04/08/2010 06:34:00 Feed Offline 00:03:00 R;:i'ﬁson
. ) . Steven ]
04/08/2010 06:34:00 04/08/2010 09:17:00 Incinerator Online 02:43:00 Robinson

Fad IR F ¥ o T8 SIS 1 & IR s N SRR P P
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04/08/2010 09:17:00 04/08/2010 09:27:00 Feed Offline 00:10:00 |Jawanda Trimont
04/08/2010 09:27:00 04/08/2010 19:49:00 Incinerator Online 10:22:00 Jawanda Trimont
A . . . Steven ]
04/08/2010 19:49:00 04/08/2010 15:50:00 Feed Offline 00:01:00 Robinson
. . . 91, Steven ]
04/08/2010 19:50:00 04/08/2010 20;11:00 Incinerator Online 00:21:00 A
Robinson
11- qa- . o Steven ]
04/08/2010 20:11:00 04/08/2010 20:19:00 Feed Offline 00:08:00 Robinson
ol P17 s R P AT et AR Amemblnler TYUH Dt 1A NA N1 T S1/70
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Hours Monthly Downtime Report
Runtime: 694:31:00 96.46% New Orleans - East Bank WWTP O VE O L I A
Downtime: 25:29:00 3.54% April 2010 WATER
Total: 720:00:00 100.00%
Start End Description Duration Up Dgﬁiﬁ” Operator
.10 .20 : ) s Steven ]
| 04/08/2010 20:19:00 04/08/2010 20:38:00 Incinerator Online 00:19:00 ,
Roabinson
a0 .aa. : Steven ]
04/08/2010 20:38:00 04/08/2010 20:49:00 Feed Offline 00:11:00 .
Robinson
.4G- A : 1A, Steven )
04/08/2010 20:49:00 04/08/2010 22:01:00 Incinerator Oniine 01:12:00 /
Robinson
04/08/2010 22:01:00 04/08/2010 23:01:00  |Feed Offline 01:00:00 |>teven)
Robinson
04/08/2010 23:01:00 04/08/2010 23:24:00 | Incinerator Online 00:23:00 Steven J
Robinson
o g7 : o, Steven J
04/08/2010 23:24:00 04/09/2010 00:17:00 Feed Offline 00:53:00 :
Robinson
04/09/2010 00:17:00 04/09/2010 00:43:00 Incinerator Online 00:26:00 Steven J
Robinson
A% .09 ; 10, Steven J
04/09/2010 00:43:00 04/09/2010 01:02:00 Feed Offline 00:19:00 .
Robinson
04/09/2010 01:02:00 04/09/201001:29:00  Incinerator Online 00:27:00 Steven J
Rebinson
04/09/2010 01:29:00 04/09/2010 01:45:00  |Feed Offline 00:16:00 |>teven)
Robinson
04/09/2010 01:45:00 04/09/2010 02:23:00 Incinerator Online 00:38:00 Steven J
Robinson
04/09/2010 02:23:00 04/09/2010 02:26:00  |Feed Offline 00:03:00 |>teven’
Robinscn
g AR . . 14, Steven ]
04/09/2010 02:26:00 04/09/2010 02:40:00 Indinerator Online 00:14:00 .
Robinson
AR, g, . e Steven ]
04/09/2010 02:40:00 04/09/2010 02:46:00 Feed Offline 00:06:00 /
Robinson
04/09/2010 02:46:00 04/09/2010 03:06:00 | Incinerator Online 00:20:00 steven J
e e e Robinson
04/09/2010 03:06:00 04/09/2010 04:04:00 Feed Offline 00:58:00 |oreven
Robinson
. o, . . Steven J
04/09/2010 04:04:00 04/09/2010 04:21:00  |Incinerator Online 00:17:00 S obineon
04/09/2010 04:21:00 04/09/2010 04:23:00  |Feed Offline 00:02:00 |tevenJ
e e e Robinson
04/09/2010 04:23:00 04/10/2010 09:50:00  |Incinerator Online 29:27:00 Steven J
e i e Robinson
[ 04/10/2010 09:50:00 04/10/2010 10:02:00 Feed Offline 00:12:00 |Herbert Thomas
04/10/2010 10:02:00 |  04/12/2010 12:71:00 —|IncineratorOnfine — — — — — —{ 50:19:00 | |Herbert Thomas
04/12/2010 12:21:00 04/12/2010 12:42:00 Feed Offline 00:21:00  |Joseph Edwards
04/12/2010 12:42:00 04/12/2010 12:53:01 Incinerator Online 00:11:01 Joseph Edwards
04/12/2010 12:53;01 04/12/2010 13:22:00 Feed Offline 00:28:59 |loseph Edwards
04/12/2010 13:22:00 04/12/2010 17:08:00 Incinerator Online 03:46:00 Joseph Edwards
04/12/2010 17.08:00 04/12/2010 18:54:00 Feed Offline 01:46:00 |Joseph Edwards
04/12/2010 18:54:00 04/15/2010 07:17:01 Incinerator Online 60:23:01 Joseph Edwards
04/15/2010 07;17:01 04/15/2010 07:25:01 Feed Offline 00:08:00 [(Jawanda Trimon
04/15/2010 07:25:01 04/17/2010 10:29:01 Incinerator Online 51:04:00 Jawanda Trimor
04/17/2010 10:29:01 04/17/2010 10:30:01 Feed Offline 00:01;00 |Herbert Thomas
04/17/2010 10:30:01 04/18/2010 10:35:00 Indnerator Online 24:04:59 Herbert Thomas
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(4/18/2010 10:35:00 04/18/201¢ 10:38:00 Feed Offline 00:03:00 |Jawanda Trimont
04/18/2010 10:38:00 04/18/2010 10:41:00 Incinerator Online 00:03:00 Jawanda Trimont
04/18/2010 10:41.00 04/18/2010 11:17:00 Feed Offline 00:36:00 |Jawanda Trimont
04/18/2010 11:17:00 04/19/2010 18:04:00 Incinerator Cnline 30:47:00 Jawanda Trimont
04/19/2010 18:04:00 04/19/2010 18:24:00 Feed Offline 00:20:00 |Berbert Thomas






vionthly Downtime Report

Hours

Runtime: 694:31:00 96.46%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 7 of 7

(o) veoulA

Downtime: 25:29:00 April 2010 WATER
Total: 720:00:00 100.00%
Start End Description Duration Up Dg;abil:n Operator

| 04/15/2010 18:24:00 04/20/2010 13:47:00 Incinerator Online 19:23:00 Herbert Thomas

r 04/20/2010 13:47:00 04/20/2010 13:58:00 Feed Offline 00:11:00 [Jawanda Trimont
04/20/2010 13:58:00 04/22/2010 21:40:01 Incinerator Cnline 55:42:01 Jawanda Trimont
04/22/2010 21:40:01 04/22/2010 22:11:01  |Feed Offline 0031:00 [N
04/22/2010 22;11:01 04/23/2010 14:21:01  |Incinerator Online 16:10:00 aeven
04/23/2010 14:21:01 04/23/2010 14:23:01 Feed Offline 00:02:00 [Herbert Thomas
04/23/2010 14:23:01 04/25/2010 09:40:00 Incinerator Online 43:16:59 Herbert Thomas
04/25/2010 09:40:00 04/25/2010 09;57:00 Feed Offline 00:17:00  |Jawanda Trimont
04/25/2010 09:57:00 04/26/2010 07:46:00 Incinerator Online 21:49:00 Jawanda Trimont
04/26/2010 07:46:00 04/26/2010 08:25:00 Feed COffline 00:39:00 [Herbeit Thomas
04/26/2010 08:25:00 04/26/2010 08:26:00 Incinerator Online 00:01:00 Herbert Thomas
04/25/2010 08:26:00 04/26/2010 08:28:00 Feed Offline 00:02:00 |Herbert Thomas
04/26/2010 08:28:00 04/27/2010 07:23:00 Incinerator Omtline 22:55:00 Herbert Thomas
04/27/2010 07:23:00 04/27/2010 07:23:00 System Reset 00:00:00 |Onspec
04/27/2010 07:23:00 04,/28/2010 05:07:00 Incinerator Online 21:44.00 onspec
04/28/2010 05:07:00 04/28/2010 08:05:01 Feed Offline 02:58:01  |Bllly Howard
04/28/2010 08:05:01 04/28/2010 09:40:00 Indinerator Online 01:34:59 Steve Shulin
04/28/2010 09:40:00 04/28/2010 10:36:00 Feed Offline 00:56:00 |Jawanda Trimont
04/28/2010 10:36:00 04/26/2010 16:11:00 Incinerator Online 05:35:00 Jawanda Trimont
04/28/2010 16:11:00 04/28/2010 16:27:00 Feed Offline 00:16:00 [Jawanda Trimont
04/28/2010 16:27:00 04/30/2010 09:01:00 Incinerator Online 40:34:00 Jawanda Trimont
04/30/2010 09:01:00 04/30/2010 09:15:00 Feed Offline 00:18:00 [Jawanda Trimont
04/30/2010 09:19:00 04/30/2010 09:24:00 Incinerator Online 00:05:00 Jawanda Trimont
04/30/2010 09:24:00 04/30/2010 11:14:00 Feed Offline 01:50:00 |Jawanda Trimont
04/30/2010 11:14:00 04/30/2010 12:02:00 Incinerator Online 00:48:00 Jawanda Trimont
04/30/2010 12:02:00 04/30/2010 12:44:00 Feed Offline 00:42:00 |Jawanda Trimont
04/30/2010 12:44:00 05/01/2010 00:00:00 Incinerator Cnline 11:16:00 Jawanda Trimont






fonthly Downtime Report

lours
luntime: 672:19:03 90.37%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 1 of 4

() veoua

Jowntime: 71:40:57 9.63% May 2010 WATER
rotal: 744:00:00 100.00%
Start End Description Duration Up Dgratlon Operator
oW n
. . Steven ]
05/01/2010 00:00:00 05/02/2010 06:05:00 Incinerator Online 30:05:00 Robi
obinson
05/02/2010 06:05:00 05/02/2010 06:11:00  |Feed Offline 00:06:00 |orevenJ
e T e Raobinson
05/02/2010 06:11:00 05/03/2010 13:00:00  |Incinerator Online 30:49:00 Steven J
e i T Robinson
05/03/2010 13:00:00 05/03/2010 13:03:00 Feed Offline 00:03:00 |)awanda Trimont
05/03/2010 13:03:00 05/04/2010 07:39:00 Incinerator Online 18:36:00 Jawanda Trimont
05/04/2010 07:39:00 05/04/2010 10:27:00 Feed Offline 02:48:00 Herbert Thomas
05/04/2010 10;27:00 05/04/2010 19:22:01 Incinerator Cnline 08:55:01 Herbert Thomas
05/04/2010 19:22:01 05/05/2010 00:12:00 Incinerator Offline 04:49:59  [Billy Howard
05/05/2010 00:12:00 05/05/2010 08:43:00 Incinerator Online 08:31:00 Billy Howard
05/05/2010 08:43:00 05/05/2010 15:24:00 Feed Offline 06:41:00 Steve Shulin
05/05/2010 15:24:00 05/05/2010 15:32:00 Incinerator Online 00:08:00 Steve Shulin
05/05/2010 15:32:00 05/05/2010 18:49:00 Feed Offline 03:17:00 Steve Shulin
05/05/2010 18:49:00 05/07/2010 09:32:00 Incinerator Online 38:43:00 Steve Shulin
05/07/2010 09:32:00 05/07/2010 09:51:00 Feed Offline 00:19:00 |Jawanda Trimont
05/07/2010 09:51:00 05/07/2010 10:08:00 Incinerator Online 00:17:00 Jawanda Trimoi
05/07/2010 10:08:00 05/07/2010 14:39:00 Feed Offline 04:31:00 |Jawanda Trimont
05/07/2010 14:39:00 05/07/2010 16:48:00 Incinerator Online 02:09:00 Jawanda Trimont
05/07/2010 16:48:00 05/07/2010 16:51:00 Feed Offline 00:02:00 [Jawanda Trimont
05/07/2010 16:51:00 05/07/2010 19:25:00 Incinerator Online 02:34.00 Jawanda Triment
\9E. 24 : . Steven ]
05/07/2010 19:25:00 05/07/2010 19:34:00 Feed Offline €0:09:00 Robinson
05/07/2010 19:34:00 05/07/2010 19:39:00 | Incinerator Online 00:05:00 Steven J
T o R Robinson
23, AC. N e Steven ]
05/07/2010 19:39:00 05/07/2010 19:45:00 Feed Offline 00:06:00 Robi
obinson
05/07/2010 19:45:00 05/08/2010 19:41:00  |Incinerator Online 23:56:00 Steven J
T e — Robinson
05/08/2010 19:41:00 05/08/2010 20:03:00  |Feed Offline 00:22:00 |>teven
e e T Robinson
. . Steven ]
05/08/2010 20:03:00 05/08/2010 20:07:00 Incinerator Online 00:04:00 A
Robinson
h iC. - na. Steven ]
05/08/2010 20:07:00 05/08/2010 20:15:00 Feed Offline 00:08:00 Robinson
e, 99, . : \AO. Steven ]
05/08/2010 20:15:00 05/08/2010 21:23:00 Incinerator Online 01:08:00 Robinson
05/08/2010 21:23:00 05/08/2010 22:52:00  |Feed Offline 01:29:00 |2teven
= T = Robinson
. ) i ay. Steven ]
05/08/2010 22:52:00 05/08/2010 23:33:00 Incinerator Online 00:41:00 Robi
obinson
05/08/2010 23:33:00 05/08/2010 23:41:00  |Feed Offtine 00:08:00 |oteven]
e T e Robinson
05/08/2010 23:41:00 05/08/2010 23:48:00  |Indinerator Online 00:07:00 Steven J
T T e Rablnson
.48- A0 . a. Steven }
05/08/2010 23:48:00 05/09/2010 00:00:00 Feed Offline 00:12:00 Robinson
05/09/2010 00:00:00 05/09/2010 21:18:00 Incinerator Online 21:18:00

Steven ]





Aonthly Downtime Report

Page 2 of 4

Robinson

05/09/2010 21:18:00 05/09/2010 21:28:00

Feed Offline

00:10:00

Steven ]
Robinson

05/09/2010 21:28:00 05/09/2010 23:11:00

Incinerator Online

01:43:00

Steven ]
Robinson

05/09/2010 23:11:00 05/09/2010 23:14:00

Feed Offline

00:03:00

Steven ]
Robinson
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Aonthly Downtime Report

jours

luntime: 672:19:03 90.37%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 3 of 4

@ veoua

Jowntime: 71:40:57 9.63% May 2010 WATER
lotal: 744:00:00 100.00%

Start End Description Duration Up Dggﬁlgn Operator
05/09/2010 23:14:00 05/12/2010 07:11:01  |Incinerator Online 55:57:01 g?g;ﬁ"sojn
05/12/2010 07:11:01 05/12/2010 09:26:00 Feed Offline 02:14:59 . |Steve Shulin
05/12/2010 09:26:00 05/12/2010 09:30:00 Indnerator Online 00:04:00 Steve Shulin
05/12/2010 09:30:00 05/12/2010 09:37:00 Feed Offline 00:07:00  |Steve Shulin
05/12/2010 09:37:00 05/15/2010 21:34:01 Incginerator Ornline 83:57:01 Steve Shulin
05/15/2010 21:34:01 05/15/2010 21:48:01  |Feed Offline 00:14:00  [Srevent.
05/15/2010 21:48:01 05/15/2010 22:47:01  |Incinerator Online 00:59:00 azeb‘;ﬁ”soln
05/15/2010 22:47:01 05/15/2010 23:0001  |Feed Offline 00:13:00  [>even.
05/15/2010 23:00:01 05/16/2010 09:22:00  |Incinerator Online 10:21:59 gt:l;ﬁnsojn
05/16/2010 09;22:00 05/16/2010 10:13:00 Feed Offline 00:51:00 |Jawanda Trimaont
05/16/2010 10:13:00 05/16/2010 12:47:00 Incinerator Online 02:34:00 Jawanda Trimont
05/16/2010 12:47:00 05/16/2010 13:08:00 Feed Offline 00:2L:00 [Jawanda Trimont
05/16/2010 13:08:00 05/17/2010 08:27:00 Incinerator Online 19:19:00 Jawanda Trimont
05/17/2010 08:27:00 05/17/2010 10:47:00 Feed Offline 02:20:00 [Jawanda Trimont
05/17/2010 10:47:00 05/26/2010 12:19:01 Incinerator Online 217:32:01 Jawanda Trimont
05/26/2010 12:19:01 05/26/2010 12:32:00 Feed Offline 00:12:59  |Steve Shulin
05/26/2010 12:32:00 05/28/2010 08:26:00 Incinerator Online 43:54:00 Steve Shulin
05/28/2010 08:26:00 05/28/2010 08:40:00 Feed Cffline 00:14:00 |Herbert Thomas
05/28/2010 08:40:00 05/28/2010 08:46:00 Incinerator Online 00:06:00 Herbert Thomas
05/28/2010 08:46:00 05/28/2010 08:55:00 Feed Offline 00:09:00 |Herbert Thomas
05/28/2010 08:55:00 05/28/2010 09:01:00 Incinerator Online 00:06:00 Herbert Thomas
05/28/2010 09:01:00 05/28/2010 10:26:00 Feed Offline 01:25:00 |Herbert Thomas
05/28/2010 10:26:00 05/28/2010 12:27:00 Incinerator Online 02:01:00 Herbert Thomas
05/28/2010 12:27:00 05/29/2010 08:45:00 Feed Offline 20:18:00 |Herbert Thomas
05/25/2010 08:45:00 05/29/2010 08:54:00 Incinerator Online 00:09:00 Herbert Thomas
05/29/2010 08:54:00 05/29/2010 11:01:00 Feed Offline 02:67:00 |Herbert Thomas
05/29/2010 11:01:00 05/30/2010 13:33:00 Incinerator Onfine 26:32:00 Herbert Thomas
05/30/2010 13;33:00 05/30/2010 16:02:00 Feed Offline 02:29:00 |Herbert Thomas
05/30/2010 16:02:00 05/31/2010 10:47:00 Incinerator Online 18:45:00 Herbert Thomas
05/31/2010 10:47:00 05/31/2010 11:16:00 Feed Offline 00:29:00 |Jawanda Trimont
05/31/2010 11:16:00 05/31/2010 11:15:00 Incinerator Online 00:03:00 Jawanda Trimont
05/31/2010 11:19:00 05/31/2010 11:21:00 Feed Offline 00:02:00 [Jawanda Trimont
05/31/2010 11:21:00 05/31/2010 11:24:00 Incinerator Online 00:03:00 Jawanda Trimont
05/31/2010 11:24:00 05/31/2010 13:29:00 Feed Cffline 02:05:00 |Jawanda Trimont
05/31/2010 13:29:00 05/31/2010 13:36:00 incinerator Online 00:07:00 Jawanda Trimoni
05/31/2010 13:36:00 06/01/2010 00:00:00 Feed Offline 10:24:00 [Jawanda Trimont
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Aonthly Downtime Report Page 1 of 3
lours Monthly Downtime Report
iuntime: 693:55:02 96.38% New Orieans - East Bank WWTP O VE 0 L | A
Jowntime: 26:04:58 3.62% June 2010 WATER
rotal: 720:00:00 100.00%
Start End Description Duration Up DBZS;’” Operator
06/01/2010 00:00:00 06/01/2010 07:19:00  |Feed Offline 07:19:00  [2ven
06/01/2010 07:19:00 06/04/2010 14:28:00  |Incinerator Online 79:09:00 gte".e” )
obinson
06/04/2010 14:28:00 06/04/2010 14:43:00 Feed Offline 00:15:00 |Herbert Thomas
06/04/2010 14:43:00 06/05/2010 10:41:01 Incinerator Online 19:58:01 Herbert Thomas
06/05/2010 10:41:01 06/05/2010 11:10:01 Feed Cffline 00:29:00 [Herbert Thomas
06/05/2010 11:10:01 06/09/2010 07:40:01 Incinerator Online 92:30:00 Herbert Thomas
06/09/2010 07:40:01 06/09/2010 07:41:01 Feed Offline 00:01:00 |Jawanda Trimont
06/09/2010 07:41:01 06/09/2010 10:31:00 Incinerator Online 02:49:59 Jawanda Trimont
06/09/2010 10:31:00 06/09/2010 10:51:00 Feed Offline 00:20:00 [Jawanda Trimont
06/09/2010 10:51:00 06/10/2010 G4:13:00 Incinerator Online 17:22:00 Jawanda Trimont
06/10/2010 04:13:00 06/10/2010 04:14:00  |Feed Offiine 00:01:00 gﬁ;’i‘:;ojn
06/10/2010 04:14:00 06/10/2010 04:22:00  |Incinerator Online 00:08:00 steven )
Robinson
06/10/2010 04:22:00 06/10/2010 04:24:00  |Feed Offline 00:02:00 zte".e” )
obinson
06/10/2010 04:24:00 06/10/2010 05:02:00  |Incinerator Online 00:38:00 ren s
06/10/2010 05:02:00 06/10/2010 05:06:00  |Feed Offiine 00:04:00 [otEvenJ
Robinson
06/10/2010 05:06:00 06/10/2010 05:16:00 Incinerator Online 00:10:00 Stev_en J
Robinson
06/10/2010 05:16:00 06/10/2010 06:19:00 Feed Offline 01:03:00 gte".e“ J
obinson
06/10/2010 06:19:00 06/12/2010 08:59:01  |Incinerator Online 50:40:01 Steven J
Robinson
06/12/2010 08:59:01 06/12/2010 (9:23:01 Feed Offline 00:24:00 |Herbert Thomas
06/12/2010 09:23:01 06/12/2010 11:35:01 Incinerator Online 02:12:00 Herbert Thomas
06/12/2010 11:35:01 06/12/2010 13:42:00 Feed Offline 02:06:59 |Herbert Thomas
06/12/2010 13:42:00 06/12/2010 16:47:00 Incinerator Online 03:05:00 Herbert Thomas
06/12/2010 16:47:00 06/12/2010 16:48:00 Feed Offline 00:01:00 |Herbert Thomas
06/12/2010 16:48:00 06/14/2010 10:07:61 Incinerator Online 41:19:01 Herbert Thomas
06/14/2010 10:07:01 06/14/2010 10:30:01  |Feed Offline 00:23:00 |Herbert Thomas
06/14/2010 10:30:01 06/15/2010 11:25:00 Incinerator Online 24:54:59 Herbert Thomas
06/15/2010 11:25:00 06/15/2010 11:44:00 Feed Offline 00:19:00 |Jawanda Trimont
06/15/2010 11:44:00 06/16/2010 07:32:00 Incinerator Online 19:48:00 Jawanda Trimont
06/16/2010 07:32:00 06/16/2010 07:41:00 Feed Offline 00:09:00 [Jawanda Trimont
06/16/2010 07:41:00 06/16/2010 08:07:00 Incinerator Online 00:25:00 Jawanda Trimont
06/16/2010 08:07:00 06/16/2010 08:16:00 Feed Offline 00:09:00 |Jawanda Trimont
06/16/2010 08:16:00 06/17/2010 07:06:00 Incinerator Oniine 22:50:00 Jawanda Trimont
06/17/2010 07:06:00 06/17/2010 07:18:00  |Feed Offline 00:12:00 ﬁf&?ﬁiojn
06/17/2010 07:18:00 06/17/2010 09:38:00  |Incinerator Online 02:20:00 gte‘fe” J
obinson
06/17/2010 09;38:00 06/17/2010 09:42:00 Feed Offline (0:04:00 |)awanda Trimont
06/17/2010 09:42:00 06/17/2010 11:47:00 Incinerator Online 02:05:00 Jawanda Trimont
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fonthly Downtime Report Page 2 of 3
lours Monthly Downtime Report

wntime:  693:55:02  96.38% New Orleans - East Bank WWTP O VE '0 L I A
yowntime: 26:04:58 3.62% June 2010 WATER

“otal: 720:00:00 100.00%

Start End Description Duration Up Dgroa\:'lgn Operator
06/17/2010 11:47:00 06/17/2010 11:54:00 Feed Cffline 00:07:00 |Jawanda Trimont
06/17/2010 11:54:00 06/18/2010 12:30:00 Incinerator Online 24:36:00 Jawanda Trimont
06/18/2010 12:30;00 06/18/2010 12:56:00 Feed Offline 00:26:00  |Steve Shulin
06/18/2010 12:56;00 06/18/2010 21:53:00 Incinerator Online 08:57:00 Jawanda Trimont
06/18/2010 21:53:00 06/18/2010 22:19:00 Feed Offline 00:26:00 ;ge;gyn
06/18/2010 22:19:00 06/18/2010 22:20:00  |Incinerator Online 00:01:00 ﬁte‘fe“

obinson
06/18/2010 22:20:00 06/18/2010 22:34:00  |Feed Offline 00:14:00  [>EVeNS
06/18/2010 22:34:00 06/18/2010 23:07:00  |Incinerator Online 00:33:00 Steven J

Robinson

06/18/2010 23:07:00 06/18/2010 23:24:00  |Feed Offline 00:17:00  [2tevent.
06/18/2010 23:24:00 06/19/2010 09:11:00 | Incinerator Online 09:47:00 oteven )

obinson
06/19/2010 09:11:00 06/19/2010 09:25:00 Feed Cffline 00:14:00 |Herbert Thomas
06/19/2010 09:25:00 06/19/2010 16:43:00 Incinerator Online 07:18:00 Herbert Thomas
06/19/2010 16:43:00 06/19/2010 17:059:00 Feed Offline 00:26:00 |Herbert Thomas
06/19/2010 17:09:00 06/21/201009:01:00 Incinerator Online 39:52:00 Herbert Thomas
06/21/2010 09:01:00 06/21/2010 09:13:00 Feed Cffline 00:12:00 |Herbert Thomas
06/21/2010 09:13:00 06/21/2010 11:32:00 Incinerator Online 02:19:00 Herbert Thomas
06/21/2010 11:32:00 06/21/2010 11:52:00 Feed Offline 00:20:00 |Herbert Thomas
06/21/2010 11:52:00 06/21/2010 12:06:00 Incinerator Oniine 00:14:00 Herbert Thomas
06/21/2010 12;06;00 06/21/2010 13:08:00 Feed Offline 01:02:00 |Herbert Thomas
06/21/2010 13:08:00 06/21/2010 14:12:00 Incinerator Online 01:04:00 Herbert Thomas
06/21/2010 14:12:00 06/21/2010 14;28:00 Feed Offline 00:16:00 [Herbert Thomas
06/21/2010 14:28:00 06/21/2010 14:36:00 Inciperator Online 00:08:00 Herbert Thomas
06/21/2010 14:36:00 06/21/2010 14;37:00 Feed Offline 00:01:00 |Herbert Thomas
06/21/2010 14:37:00 06/22/2010 09:29:00 Incinerator Online 18:52:00 Herbert Thomas
06/22/2010 09:29:00 06/22/2010 13:51:00 Feed Offline 04:22:00 [Herbert Thomas
06/22/2010 13:51:00 06/25/2010 06:55:00 Incinerator Oniine 65:04:00 Herbert Thomas
06/25/2010 06:55:00 06/25/2010 07:12:00  |Feed Offline 00:17:00  [>eevent
06/25/2010 07:12:00 06/25/2010 09:32:00  |Incinerator Online 02:20:00 Stoven )

obinsan
06/25/2010 09:32:00 06/25/2010 09:37:00 Feed Offline 00:05:00  [Steve Shulin
06/25/2010 05:37:00 06/26/2010 01:48:00 Incinerator Online 16:11:00 Steve Shulin
06/26/2010 01:48:00 06/26/2010 01:50:00 Feed Offline 00:02:00 |Donald Trotter
06/26/2010 01:50:00 06/26/2010 02:24:00 Incinerator Online 00:34:00 Donald Trotter
06/26/2010 02:24:00 06/26/2010 02:25:00 Feed Offline 00:01:00 |Donald Trotter
06/26/2010 02:25:00 06/26/2010 04:04:00 Indnerator Online 01:39:00 Donald Trotter
06/26/2010 04:04:00 06/26/2010 04:05:00 Feed Offline 00:01:00 |Donald Trotter
06/26/2010 04:05:00 06/26/2010 10:03:00 Incinerator Online 05:58:00 Donald Trotter
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Aonthly Downtime Report

dours
wntime;  693:55:02  96.38%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 3 of 3

@ veoua

Jdowntime: 26:04:58 3.62% June 2010 WATER
Total: 720:00:00 100.00%

Start End Description Duration Up Dgr")zivtign Operator
06/26/2010 10:03:00 06/26/2010 10:12:00 Feed Offline 00:09:00 |Jawanda Trimont
06/26/2010 10:12:00 06/26/2010 15:44:00 Incinerator Online 05:32:00 Jawanda Trimont
06/26/2010 15:44:00 06/26/2010 15:51.:00 Feed Offline 00:07:00 [Jawanda Trimont
06/26/2010 15:51:00 06/28/2010 10:05:01 Incinerator Online 42:14:01 Jawanda Trimont
06/28/2010 10:05:01 06/28/2010 10:11:00 Feed Offline 00:05:59 |Herbert Thomas
06/28/2010 10:11:00 06/28/2010 10:14:00 Incinerator Online 00:03:00 Herbert Thomas
06/28/2010 10:14:00 06/28/2010 12:07:00 Feed Offline 01:53:00 [Herbert Thomas
06/28/2010 12:07:00 06/30/2010 09:01:00 Incinerator Online 44:54:00 Herbert Thomas
06/30/2010 09:01:00 06/30/2010 09:13:00 Feed Offline 00:12:00 |Herbert Thomas
06/30/2010 09:13:00 06/30/2010 09:17:00 Incinerator Online 00:04:00 Herbert Thomas
06/30/2010 09:17:00 06/30/2010 09:18:00 Feed Offline 00:01:00 |Herbert Thomas
06/30/2010 09:18:00 06/30/2010 10:54:01 Incinerator Online 01:36:01 Herbert Thomas
06/30/2010 10:54:01 06/30/2010 11:39:01 Feed Offline 00:45:00 [Herbhert Thomas
06/30/2010 11:35:01 06/30/2010 11:42:01 Incinerator Online 00:03:00 Herbert Thomas
06/30/2010 11:42:01 06/30/2010 12:03:00 Feed Offline 00:20:59 [Herbert Thomas
06/30/2010 12:03:00 06/30/2010 14:54:00 Incinerator Online 02:51:00 Herbert Thomas
06/30/2010 14:54.00 06/30/2010 15:14:01 Feed Offline 00:20:01 Herbert Thomas
06/30/2010 15:14:01 07/01/2010 00:00:00 Incinerator Online 08:45:59 Herbert Thomas






() veoua

WATER

FLUID BED INCINERATOR PM REPORT

APRIL 1 - JUNE 30, 2010

DESCRIPTION NO.of PM
COMPLETED
Total Monthly Preventive Maintenance (PM) 103
Total Quarterly Preventive Maintenance (PM) 3
Total Semi-Annual Preventive Maintenance (PM) 3
Total Annual Preventive Maintenance (PM) 3

Total Preventive Maintenance Submitted

112






FBI QUARTERLY

7 612010

YWNA - NEW ORLEANS

Page

1

WO No. 07-2730
SCHWING SLUDGE CAKE PUMP -M - O

Task No. SCHW-PMP-M

Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 4/22/2010

Equipment No. EB-L-FBI-$L-F-KSP-(17) SOUTH
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

HUNT09331 MIKE

WO No. 07-2738
SERVICE THE ASH PUMPS - M -M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To FAZO(05503

Completion Date 4/22/2010
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Equipment No. EB-L-FBI-A-PMP-]
Equipment Description FBI ASH PUMP !
Location SOILDS BUILDING

Comments
Adjusted packing.Packing sleeve has some wear. Greased the pearings also. Task
completed.
Employee Code First Name Last Name
HUNTO09331 MIKE HUNT

WO No. 07-2739
SERVICE THE ASHPUMPS - M - M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To HUNT09331

Completion Date 4/22/2010

Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Adjuste packing and greased.

Employee Code First Name Last Name

HUNT(9331 MIKE HUNT

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/19/2010
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Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Deseription FLUID AIR FLOW (SCFM) .10
Location SOILD BUILDING

Comments
Task completed on all equipment listed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG) .11
Location SOILD BUILDING

Comments

WO No, 07-2740
VARIFIY COMPUTER READINGS
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Task No. FBICALCOMP

Assigned By BOYNT7503
Asgsigned To ROONLES183

Completion Date 4/19/2010

Page 4

Equipment No. EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTION PLATE PRESSURE |12
Location SOILD BUILDING

Comments

WO Ne. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WS5T-13-BFL}
Equipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments
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WO No. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOM?

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-14-BFFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONESIS3

Completion Date 4/19/2010
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Equipment No. EB-L-FBl-WST-15-BFL3
Equipment Deseription BELT #3 FLOW .15
Location SOILD BUILDING

Comments

WO No. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-16-BFLA
Equipment Description BELT #4 FLOW .16
Location SOILDS BLDG.

Comments

WO No. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7502
Assigned To ROONE9183

Completion Date 4/19/2010
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Equipment Ne. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX PRES .17
Location SOILD BUILDING

Comments

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT?7503
Assigned To ROONES183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SOILD BUILDING

Comments

WONo. 072740 — — — — — — _
VARIFTY COMPUTER READINGS :

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9i83

Completion Date 4/19/2010
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Equipment No. EB-L-FBI-WST-19-HEDP
Equipment Description HEAT EXCHD/P .19
Location SQILD BUILDING

Comments

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9i83
Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-20-SDP
Equipment Deseription SCRUBBER DIFFERENTIAL PRESSURE 20
Location SOILD BUILDING

| Comments

WO No. 07-2740
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/19/2010
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Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL (GAS) FLOW (AVG) 21
Location SOILD BUILDING

Comments

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9133
Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-22-O2FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SOILD BUILDING

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
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Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-31-BLVI
Equipment Description BED LEVEL (INSTANT) .31
Location SOILD BUILDING

Comments

WO No. 07-2740
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/19/2010

Equipment No. EB-L-FBI-WST-32-PLP]
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Location SQILD BUILDING

Comments
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WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/16/2010

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Deseription HEAT EXCH AjR IN TEMP.1
Location SOILD BUILDING

Comments
Task completed on all equipment listed.

Employee Code First Name Iast Name

ROONE9183 RODNEY RONNEY

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/16/2010
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Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/16/2010

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUWDING

Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 4/16/2010
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Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 4/16/2010

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments

WO No, 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONES!83

Compietion Date 4/16/2010
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Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONESi83
Completion Date 4/16/2010

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS QUT TEMP.7
Location SOILD BUILDING

| Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/16/2010
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Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Comments

WO No. 07-2741
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/16/2010

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments

WO No. 07-2742
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
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Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/14/2010

Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2742
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/14/2010
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Equipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments

WO No. (7-2742
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/14/2010

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments

WO No. 07-2742
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONES}83

Completion Date 4/14/2010
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Equipment No. EB-L-FBI-V-SCRB-TCI
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments

WO No. 07-2742
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/14/2010

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Loeation SOILD BUILDING

Comments

WO No. 07-2742— —— —— — —

INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/14/2010
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Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments

WO No. 07-2743
CHECK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M

Assigned By PORTE3922
Assigned To KELLY6852
Completion Date 4/16/2010

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

| Comments

Task completed. — = g3 s

Employee Code First Name Last Name

KELLY6852 CARL KELLY

WO No. (7-2744
FBI FLUIDIZING BLOWER - M - O

Task No. FBI-FL-BL-M





7/ 572010
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Assigned By BOYNT7503
Assigned To KELLY6852

Completion Date 4/16/2010

Page 20

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD SUILDING

Comments

Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

FBI PREHEAT BLOWER -

WO No. 07-2745
A-M

Task No. FBIPREHEAT-A

Assigred By PORTE3922
Assigned To KELLY6852

Completion Date 4/16/2010
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Equipment No. T:B-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO No. 07-2746
CHECK FBI PREHEAT BLOWER

Task No. FBIPREHEAT-M

Assigned By PORTE3922
Assigned To KELLY6852

Completion Date 4/16/2010

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

KELLY6852 CARL KELLY

WO No. 07-2747
ROOF SPRAY SYSTEM-M-O

Task No. FBIROOFSPRY-M

Assigned By PORTE3922
Assigned To KELLY6852

Completion Date 4/20/2010
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Equipment No. EB-L-FBI-HPW-SP-GUNI
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

KELLY6852 CARL KELLY

WO No. 07-2747
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M

Assigned By PORTE39522
Assigned To KELLYG6ES2
Completion Date 4/20/2010

Equipment No. EB-L-FBI-HPW-SP-GUN2
| 7 Equipment Destription FBI ROOFSPRAY GUNH2
Location SOILD BUILDING

Comments
Task complete
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Task No. FBIROOFSPRY-M

Assigned By FPORTE392Z2
Assigned To RLLLYGHESZ

Page 23

Compleiion Daie 4/20/2010

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equigment Description FJ ROOK SPRAY GUN #3
Lecation SOILD BUHLDING

Comments
Task complcted.

WO No. 07-2747
ROOF SPRAY SYSTEM - M - O

Task No. FBIROOFSPRY-M

Assigned By PORTE3922
Assigned To KELLY6832

Completion Date 4/20/2010

Equipment No. EB-L-FBI-BPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOH.D BUILDING

Comments
Task completed,
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WO No. 07-2770
SCHWING SLUDGE CAKE PUMP -M - O

Task No. SCHW-PMP-M

Assigned By PORTE3922
Assigned To KELLY6852

Completion Date 4/ 4/2010

Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH
Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO Ne. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By DBOYNT7503
Assigned Te ROONLPIRS

Completion Date 6/18/2010
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Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Description FLUID AIR FLOW (SCFM) .10
Loeation SOILD BUILDING

Comments
Employee Code First Name Last Name
ROONE92183 RODNEY RONNEY

WO Ne. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned Toe ROONES183
Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG) .11
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONES183
Completion Date 6/18/2010
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Equipment No. EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTION PLATE PRESSURE .12
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-13-BFLI
Equipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010
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Equipment No. FB-1.-FBI-WST-14-BFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Comptetion Date 6/18/2010

Equipment No. EB-L-FBI-WST-15-BFL3
Equipment Description BELT #3 FLOW .15
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
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Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Page 28

Equipment No. EB-L-FBI-WST-16-BFL4
Equipment Description BELT #4 FLOW .16
Location SOILDS BLDG.

Comments

‘WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No, FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX PRES .17
Location SOILD BUILDING

Comments
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WO No. 02775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT73503
Assigned To ROQONE%9183

Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 6/18/2010






FBI QUARTERLY
7/ 512010 VWNA - NEW ORLEANS

Page 30

Equipment No. EB-L-FBI-WST-19-HEDP
Equipment Deseription HEAT EXCH D/P .19
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-20-3DP
Equipment Description SCRUBBER DIFFERENTIAL PRESSURE 20
Location SOILD BUTLDING

Comments

WO No. 07-2775
VARIFEY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9I83

Completion Date 6/18/2010
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Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL (GAS) FLOW (AV(Q) .21
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No, FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Equipment No. EB-L-FBI-WST-22-0O2FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 6/18/2010
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Equipment No. EB-L-FBI-WST-31-BLV]
Equipment Description BED LEVEL (INSTANT) .31
Location SOILD BUILDING

Comments

WO No. 07-2775
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2010

Equipment No. EB-L-FB1-WST-32-PLP1
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Location SOILD BUILDING

Comments

WO Ne. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task Ne. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010
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Equipment No. EB-L-FB]-WST-01TEMP
Equipment Description HEAT EXCH AIR [N TEMP.1
Location SOILD BUILDING

Comments
Task completed on all listed equipment.

Employee Code First Name

Last Name

ROONE9183 RODNEY

RONNEY

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No, FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 35/18/2010

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER
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Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010

Page 34

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments
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WO Ne. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

| Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONES183

Completion Date 5/18/2010
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Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010
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Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOTLD BUILDING

Comments

WO No. 07-2776
CHECK THE COMPUTER DATA LOG RECORDER

Task No, FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/18/2010

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments

WO No. 07-2777
ROOF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned To PORTE3922
Completion Date 5/21/2010
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Equipment No. EB-L-FBI-HPW-SP-GUN]
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

Employec Code First Name

Last Name

PORTE3922 JIM

PORTER

WO No. 07-2777
ROOF SPRAY SYSTEM-M -0

Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned To PORTE3922

Completion Date 5/21/2010

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments

WO No. 07-2777
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M






7/ 512010

Assigned By BOYNT7503
Assigned To PORTE3922

FBI QUARTERLY
VWNA - NEW ORLEANS

Completion Date 5/21/2010

Page 39

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments

WO No. 07-2777
ROOF SPRAY SYSTEM-M - O

Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned Te PORTE3922

Completion Date 5/21/2010

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments
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WO No. 072730
QUARTERLY EXCEEDENCE REPORT -Q -1

Task No. EXCEED-(}

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/ 2/2010

Equipment No. EB-L-FBI-CEM-TEST
Equipment Description FBI CEM PERFORMANCE TEST
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

ROONE9183 RODNEY

RONNEY

WO No. 07-2781
SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To HUNT09331

Completion Date 5/26/2010
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Equipment No. EB-L-FBI-A-PMP-]
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
; Task completed.

Employee Code First Name Last Name

HUNT09331 MIKE HUNT

WO No. 07-2782
SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To HUNT09331
Completion Date 5/26/2010

Equipment No. EB-L-FBi-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments

Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONES183
Completion Date 6/17/2010
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Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Loeation SOILD BUILDING

Comments
Task completed on all listed.

Employee Code First Name

Last Name

ROONE9183 RODNEY

RONNEY

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR QUT TEMP .2
Location SOILD BUILDING

Comments

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER
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Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Page 43

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Locatien SOILD BUILDING

Comments

WO No, 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Deseription BED TEMP .4
Location SOILD BUILDING

Comments
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WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE%183

Completion Date 6/17/2010
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Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

. Comments
!

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/17/2010

Equipment No. EB-L-FBI-WST-O7TTEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments

WO No. 07-2783
CHECK THE COMPUTER DATA 1.OG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/17/2010
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Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Comments

WO No. 07-2783
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments

WO No. 07-2784
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010
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Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed on all equipment listed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2784
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/18/2010

Equipment No. EB-L-FBI-RACT-T-TCS
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments

WO No. 07-2784
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
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Assigned By BOYNT7503
Assigned Te ROONE9183

Completion Date 5/18/2010

Page 48

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Pescription FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments

WO No. 07-2784
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/13/2010

Equipment No. EB-L-FBI-V-SCRB-TCI
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments
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WO No. U7-2783
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010

Equipment No, EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments

WO No. 07-2784
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/18/2010






FBI QUARTERLY _
7/ 5/2010 VWNA - NEW ORLEANS Page 50

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Locatien SOILD BUILDING

Comments

WO No. 07-2785
CALIBRATE THE W.A.S. FLOW METER

Task No. FBICALWASFM -8

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/15/2010

Equipment No, EB-L-FBI-WAS-FLW-MET
Equipment Description FBI WAS FLOW METER
Location SOILD BUILDING

Comments
Task completed

Employee Code First Name Last Name

ROONE9]83 RODNEY RONNEY

WO No. 07-2786
CHECK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M

Assigned By
Assigned To PORTE3922
Completion Date 5/18/2010
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Equipment No. EBR-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
PORTE3922 M PORTER
WO No. 07-2787
FBI DUCT DAMPERS - Q - O
Task No. FBIDUCT-Q
Assigned By PORTE3922
Assigned To PORTE3922
Completion Date 6/23/2010
Equipment No. EB-L-FBI-PIP-DUCT
Equipment Description FBI PIPING & DUCT WORK
Location SOILD BUILDING
Comments
Task completed.
Employee Code First Name Last Name
PORTE3922 M PORTER

WO No. 07-2788
FBI FLUIDIZING BLOWER - M - O
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FBI QUARTERLY
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Page 52

Task No, FBI-FL-BL-M

Assigned By BOYNT7503
Assigned Toe HUNTO09331

Completion Date 5/26/2010

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code

First Name

Last Name

HUNTO09331

WO No. 07-2789
CALIBRATE THE OXYGEN ANALYZER

Task No. FBIOXAN-S

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/14/2010
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Equipment No. EB-L-FBI-G-SCRB-OXY
Equipment Description FBI OXYGEN ANALYZER
Location SOILD BUILDING

Comments
Task completed.

Empioyee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2790
FBI PREHEAT BLOWER - A - M

Task No. FBIPREHEAT-A

Assigned By BOYNT7503
Assigned To HUNT09331
Completion Date 5/26/2010

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.
Employee Code First Name Last Name
HUNT09331] MIKE HUNT
WO No. 07-2791

CHECK FBI PREHEAT BLOWER

Task No. FBIPREHEAT-M

Assigned By BOYNT7503
Assigned To HUNT(09331
Completion Date 5/26/2010
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Equipment No. EB-L-FBI-PRE-H-BLW
Egquipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-2792
ROOF SPRAY SYSTEM -M - 0O
Task No. FBIROOFSPRY-M
Assigned By PORTE3922
Assigned To PORTE3922
Completion Date 6/23/2010
Equipment No. EB-L-FBI-HPW-SP-GUNI
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.
Comments
Task completed.
Employee Code First Name Last Name
PORTE3922 JIM PORTER
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WO No. 07-2792
ROOF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M

Assigned By PORTE3922
Assigned To PORTE3922

Completion Date 6/23/2010

Equipment No, EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments

WO No. (7-2792
ROOF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M

Assigned By PORTE3922
Assigned To PORTE3922

Completion Date 6/23/2010
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Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments

WO No. 07-2792
ROOF SPRAY SYSTEM -M -0

Task No. FBIRQOFSPRY-M

Assigned By PORTE3922
Assigned To PORTE3922

Completion Date 6/23/2010

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBIROOF SPRAY GUN #4
Location SOILD BULLDING

Comments

WO No. 07-2793
FBI SCRUBBER PACKING - Q - M

Task No. FBISCRUBPK-Q

Assigned By BOYNT7503
Assigned To HUNTU09331

Completion Date 6/23/2010
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Equipment No. EB-L-FBI-V-SCRB
Equipment Description FBI-VENTURI SCRUBBER
Location SOILD BUILDING

Comments

Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT

WO No. 07-2803
SCHWING SLUDGE CAKE PUMP - M - O

Task No. SCHW-PMP-M

Assigned By BOYNT7503
Assigned To HUNT09331

Completion Date 5/26/2010

Equipment No, EB-L-FBI-SL-F-KSP(17) SOUTH
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH
Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
HUNT(9331 MIKE HUNT

WO No. 07-2804
ADJUST SLUDGE CAKE PUMP

Task No. SCHW-PMP-M-M
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Assigned By BOYNT7503
Assigned To HUNT09331

Completion Date 4/15/2010

Page 58

Equipment No, EB-L-FBI-SL-F-KSP-(17) SOUTH
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-2808
SERVICE THE ASH PUMPS - M - M
Task No. FBIASHPAK-M
Assigned By BOYNT7503
Assigned To HUNTO09331

Completion Date 6/28/2010
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Equipment No. EB-L-FBI-A-PMP-]
Egquipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Task complieted.

Employee Code First Name Last Name
HUNTO09331 MIKE HUNT
‘WO No. 07-2809
SERVICE THE ASH PUMPS - M - M
Task No. FBIASHPAK-M
Assigned By BOYNT7503
Assigned To FAZO05503
Compietion Date 6/25/2010
Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING
Comments
Task completed.
Employee Code First Name Last Name
HUNT0933t MIKE HUNT

WO No. 07-2810
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONEJ183

Completion Date 6/17/2010






FBI QUARTERLY
7/ 5/2010 VWNA - NEW ORLEANS Page 60

Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

ROONE%183 RODNEY RONNEY

WO No. 07-2810
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/17/201¢

Equipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments

WO No. 07-2810
INSPECT THRMAL COUPLES
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Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONEY183

Completion Date 6/17/2010

Page 61

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Deseription FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments

WO No. 07-2810
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONES183

Comptetion Date 6/17/2010

Equipment No. EB-L-FBI-V-SCRB-TC1
Equipment Description FBI SCRUBBER THERMAIL COUPLE #1
Location SOILD BUILDING

Comments
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WO No. 07-2810
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/17/2010

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments

WO No. 07-2810
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE92183

Completion Date 6/17/2010
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Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments

WO No. 07-2811
FBI FLUIDIZING BLOWER - M - O

Task No, FBI-FL-BL-M

Assigned By PORTE3922
Assigned To PORTE3922

Completion Date 6/25/2010

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SQILD BUILDING

Commeuts
Task completed.

Employee Code First Name

Last Name

PORTE3922 M

PORTER

WO No. 07-2812
FBI PREHEAT BLOWER - A - M

Task No. FBIPREHEAT-A

Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/25/2010






¥B1 QUARTERLY
VWNA - NEW ORLEANS

7/ 5/2010

Page

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employec Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-2813
CHECK FBI PREHEAT BLOWER
Task No. FBIPREHEAT-M
Assigned By BOYNT7503
Assigned To HUNT09331
Compietion Date 6/25/2010
Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.
Comments
Task completed.
Employee Code First Name Last Name
HUNT(09331 MIKE HUNT

WO No. 07-2814
CHECK THE SCRUBER DISK ACTUATOR
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Task No. FBIDSKSCRUB-M

Assigned By PORTE3922
Assigned To PORTE3922
Completion Date 6/17/2010

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

PORTE3922 JIM PORTER
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Executive Summary

Comprehensive Collection System Remedial Measures

Paragraph 36. As described in the Whereas Clauses in the Modified Consent Decree
(MCD), the Board has met the requirements regarding the reporting schedule for the
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine
basins.

Planning Activities

e The Board has met the requirements for Collection System Evaluation Studies in all
nine basins, as indicated in Section XV, Paragraph 36, of the MCD.

Design Activities

e Final Design for the Mid-City and Carrollton Basins continued during the second
quarter of 2010.

e Final Design for the New Orleans East Basin completed during the second quarter of
2010. Construction permitting is underway.

e Final Design for the Lower Ninth Ward Basin is complete, with the exception of
Contract No. 3719, formerly 3975. Construction permitting is underway.

e The bid award for Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation
— Point Repair No. 2, which was suspended due to Hurricane Katrina, was cancelled
by the Board during the second quarter of 2010. Rehabilitation scope will be
addressed in Contract No. 3719.

Construction Activities

Mid-City Basin

Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 9, was disrupted by Hurricane Katrina and used to perform
emergency repairs. Remaining rehabilitation scope will be addressed in Contract No.
3727,

e Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation No.
11, is complete. This contract has remained open during the second quarter of 2010
for additional sewer repairs at Orleans Parish Prison.

e Contract No. 3970, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation No.
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Executive Summary

12, is complete and received final acceptance by the Board on May 19, 2010.

e Contract No. 3971, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation No.
13, is complete and received final acceptance by the Board on May 19, 2010.

Lower Ninth Ward Basin

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

e Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair No.
1, is complete and received final acceptance by the Board on April 21, 2010.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, achieved the 66% milestone completion of construction work
ahead of schedule on April 9, 2010.

e Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved the 66% milestone completion of construction work
ahead of schedule on May 21, 2010.

Carrollton Basin

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Contract No. 3995, Carrollton Area Sewer Rehabilitation — Point Repair No. 5,
achieved completion on May 24, 2010 and is undergoing contract closeout
procedures.

New Orleans East Basin

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.
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South Shore Basin

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e Contract No. 3721, South Shore Area Sewer Rehabilitation — Manhole Rehabilitation
No. 1, achieved the 66% milestone completion of construction work ahead of
schedule on April 2, 2010.
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Executive Summary

Cross Connections

Total Retained Cross Connections 89
e Retained Cross Connections inspected and secure 89
e Retained Cross connections not secured or inspected 0

Cross Connections Discovered 0
e Cross Connections discovered 0
e Cross Connections sealed 0

Cross Connections Opened 0
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Executive Summary

Progress of ESSA Repairs

e The following defects have been identified under the Emergency Sewer System

Assessment:

Lakeview Basin 27
Ninth Ward Basin 100
New Orleans East Basin 14

Total Identified Defects 141

Work orders have been created for all 141 defects and are awaiting final approval of contract
#3692 for repair work to start.

A complete list of the identified defects, including the status of repairs, can be found at Appendix
C.
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Pump Station Repair Status

Lakeview Basin
e Sewer Pump Station “4” became fully operational on May 12, 20009.

Gentilly Basin
e Sewer Pump Station “D” became fully operational on November 24, 2005.

e Sewer Pump Station “Chickasaw” became fully operational on June 1, 2010.

9™ Ward Basin
e Sewer Pump Station “24” became fully operational on July 9, 2009.

e Sewer Pump Station “25” became fully operational on July 9, 2009.
e Sewer Pump Station “26” became fully operational on June 21, 2010.

New Orleans East Basin
e Sewer Pump Station “Boulevard X became fully operational on April 16, 2006.

e Sewer Pump Station “Eastover” became fully operational on April 16, 2006.
e Sewer Pump Station “America” became fully operational on July 15, 2009.
e Sewer Pump Station “Wilson” became fully operational on July 14, 2009.

e Sewer Pump Station “Michoud” became fully operational on November 11, 2009.

A full status listing of sewer pump stations is located at Appendix D.
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Private Property Sewer Events

e During the 2" Quarter of 2010, the Board completed the following

Number of letters issued advising property owner of defect

(requires owner to contract plumbing within 30 days of letter) 208
Numbers of letters issued after initial 30-day period

(requires owner to call plumbing with 10 days of letter) 13
Number of accounts where work order was sent for water
disconnection 3
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Operation and Maintenance of the Fluidized Bed Incinerator

e The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator
(Appendix E, Sections 1 -5) addresses the items specific to the Consent Decree, Paragraph 56
c:

Periodic Inspection of Monitoring Devices

Periodic Calibration of Monitoring Devices

Inspection of the Wet Scrubber

Verification of Operation in Accordance with the Approved O&M Plan
Continuous Emissions Monitoring Equipment (CEM) On-line Reliability

SAEIE N

Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in
accordance with the FBI’s O&M Plan.
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Modified Consent Decree Accomplishments
During the second quarter of 2010, the following actions occurred under Consent Decree

— Civil Action No. 93-3212. All Consent Decree accomplishments, since the lodging of
the Modified Consent Decree, are listed in Appendix F of this report.

Paragraph 18

Pump Station Completion — Chickasaw

District: E

Scheduled Date: 09/10/10

Actual Date: 06/01/10

Pump Station Completion — SPS #26
District: E

Scheduled Date: 09/30/10

Actual Date: 06/21/10

Paragraph 26

Modified Preventive Maintenance Program

District: Citywide
Scheduled Date: 04/27/10
Actual Date: 04/27/10

Paragraph 41

66% Completion — Contract 3721
South Shore Area Sewer Rehabilitation — Manhole Rehabilitation No. 1

District: E
Scheduled Date: 08/30/10
Actual Date: 04/02/10

66% Completion — Contract 3982
Lower Ninth Ward Sewer Rehabilitation — Manhole Rehabilitation No. 1

District: D&E
Scheduled Date: 07/29/10
Actual Date: 04/09/10
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Modified Consent Decree Accomplishments

66% Completion — Contract 3983
Lower Ninth Ward Sewer Rehabilitation — Manhole Rehabilitation No. 2

District: D&E
Scheduled Date: 07/29/10
Actual Date: 05/21/10

Paragraph 56

Quarterly Report — 1° Quarter 2010

District: Citywide
Scheduled Date: 05/01/10
Actual Date: 04/15/10

Paragraph 58

Milestone Completion Report
66% Completion — Contract 3721
South Shore Area Sewer Rehabilitation — Manhole Rehabilitation No. 1

District: E
Scheduled Date: 04/23/10
Actual Date: 04/09/10

Milestone Completion Report
66% Completion — Contract 3982
Lower Ninth Ward Sewer Rehabilitation — Manhole Rehabilitation No. 1

District: D&E
Scheduled Date: 04/30/10
Actual Date: 04/13/10

Milestone Completion Report
66% Completion — Contract 3983
Lower Ninth Ward Sewer Rehabilitation — Manhole Rehabilitation No. 2

District: D&E
Scheduled Date: 06/11/10
Actual Date: 05/24/10
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Section |
Collection System Remedial Program

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS
36-46 CLEAN WATER ACT REMEDIAL MEASURES:
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL
PROGRAM

Paragraph 36. This is an introduction to the requirements of Section XV. Any actions
required are detailed in later paragraphs of this Section.

Paragraphs 39, 40 and 41. These paragraphs describe the schedule for implementation
of the RMAPs and the requirement to submit interim milestone dates for construction in
each basin. Table 1-1 summarizes these requirements and the progress to date. Each
basin has multiple construction contracts associated with implementation of its RMAP.
The Actual Begin Construction Date shown in Table 1-1 is the date that the first
construction contract began. The Actual End Construction Date is the date that all
RMAP construction in the basin is completed. The individual contracts within each basin

are summarized in Appendix A, which also includes interim milestone dates.

Table 1-1
RMAP IMPLEMENTATION SCHEDULE

] Milestone to Milestone to Actual Milestone to Actual End
Basin/ . Begin/Resume .
Begin Resume . End Construction
Phase . . Construction .
Construction Construction Date Construction Date
Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001
Central
Business 1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006
District/FQ
Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006
Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*
Lower *
Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2013
Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*
New 4/1/2009 N/A 2/23/2009 10/31/2013*
Orleans East
South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**

* Or two years following completion and acceptance by the Board of all pump station

construction contracts in that basin, whichever is sooner.

** Or three and one-half years following completion and acceptance by the Board of
all pump station construction contracts in that basin, whichever is sooner.
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Section | — Collection System Remedial Program

Work Accomplished

Lakeview Basin

e All work in the Lakeview Basin as described in and included in the Lakeview
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Central Business District/French Quarter Basin (CBD/FQ)

e All work in the CBD/FQ Basin as described in and included in the CBD/FQ
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Gentilly Basin

e All work in the Gentilly Basin as described in and included in the Gentilly
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Uptown Basin

e All work in the Uptown Basin as described in and included in the Uptown
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Mid-City Basin

Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Final Design for the Mid-City Basin continued during the second quarter of 2010.

e Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 9, was disrupted by Hurricane Katrina and used to perform
emergency repairs. Remaining rehabilitation scope will be addressed in Contract
No. 3727.
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Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 11, is complete. This contract has remained open during the second quarter
of 2010 for additional sewer repairs at Orleans Parish Prison.

Contract No. 3970, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 12, is complete and received final acceptance by the Board on May 19, 2010.

Contract No. 3971, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 13, is complete and received final acceptance by the Board on May 19, 2010.

See Appendix A for details on the sewer rehabilitation contracts.

Lower Ninth Ward Basin

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

Final Design for the Lower Ninth Ward Basin is complete, with the exception of
Contract No. 3719, formerly 3975. Construction permitting is underway.

The bid award for Contract No. 3975, Lower Ninth Ward Area Sewer
Rehabilitation — Point Repair No. 2, which was suspended due to Hurricane
Katrina, was cancelled by the Board during the second quarter of 2010.
Rehabilitation scope will be addressed in Contract No. 37109.

Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair
No. 1, is complete and received final acceptance by the Board on April 21, 2010.

Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, achieved the 66% milestone completion of construction
work ahead of schedule on April 9, 2010.

Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved the 66% milestone completion of construction
work ahead of schedule on May 21, 2010.

See Appendix A for details on the sewer rehabilitation contracts.

MWH
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Section | — Collection System Remedial Program

Carrollton Basin

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Final Design for the Carrollton Basin continued during the second quarter of
2010.

e Contract No. 3995, Carrollton Area Sewer Rehabilitation — Point Repair No. 5,
achieved completion on May 24, 2010 and is undergoing contract closeout
procedures.

e See Appendix A for details on the sewer rehabilitation contracts.
New Orleans East Basin

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e Final Design for the New Orleans East Basin completed during the second quarter
of 2010. Construction permitting is underway.

e See Appendix A for details on the sewer rehabilitation contracts.
South Shore Basin

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e Contract No. 3721, South Shore Area Sewer Rehabilitation — Manhole
Rehabilitation No. 1, achieved the 66% milestone completion of construction
work ahead of schedule on April 2, 2010.
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Section Il
Cross Connections

MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 — 25
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS

Paragraph 22. Per Paragraph 22 of the Modified Consent Decree, the Board has certified that it
has conducted a thorough inspection of all known cross connections and that all known cross
connections not provided for in Modified Exhibit 14 have been permanently sealed.

Work Accomplished

e The Board has satisfied all of the requirements relative to Paragraph 22

Paragraph 23. Per Paragraph 23 of the Modified Consent Decree, the Board is required to
permanently seal or eliminate any cross connection identified subsequent to the lodging of the
Modified Consent Decree within thirty (30) days of identification.

Work Accomplished

e During the second quarter of 2010, the Board identified no new Cross Connections

Paragraph 24. Per Paragraph 24 of the Modified Consent Decree, Cross Connection
requirements are as follows:

(a) Wherever there is a physical connection between the sanitary sewer and the storm
drainage system, there shall be a physical barrier to prevent any transfer between the two
systems (i.e. a valve or gate) which shall be closed and secured;

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that
there is no use of the cross connection by unauthorized individuals;

(c) The Board shall inspect the vales in the method and frequency set forth in the Cross
Connection Security Plan, to assure that they are closed and that they have not been
opened; and

(d) The Board shall report to the EPA all instances in which the valve or gate is opened in
accordance with Paragraph 56(b).

Work Accomplished

e During the second quarter of 2010, the Board complied with the Cross Connection
Security Plan, Original Exhibit 12,
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Section Il — Cross Connections

e During the second quarter of 2010, the Board inspected eighty nine (89) of the eighty
nine (89) Cross Connections contained in Modified Exhibit 14 of the Modified
Consent Decree. The “Retained Cross Connection Report” form contained in the
Cross Connection Security Plan was used to record these inspections. Eighty eight
(88) were found secured. One was found with the security measure broken and valve
closed. The security measure was repaired and is now intact. Information on the
Retained Cross Connections inspected is contained in Appendix B.

Total Retained Cross Connections 89
e Retained Cross Connections inspected and secure 89
e Retained Cross connections not secured or inspected 0
Cross Connections Discovered 0
e Cross Connections discovered 0
e Cross Connections sealed 0
Cross Connections Opened 0

Paragraph 25. Per Paragraph 25 of the Modified Consent Decree, any use of a cross
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a
violation of the Clean Water Act and of the Modified Consent Decree.

Work Accomplished

e During the second quarter of 2010, the Board did not utilize any Cross Connections.
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Section Il
Progess of ESSA Repairs

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &
SECTION XIX, PARAGRAPH 56a
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA)

Paragraph 37. Per Paragraph 37 of the Modified Consent Decree, following completion of
repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related
damages in the portion of the collection system served by that pump station.

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
progress of ESSA repairs in its quarterly report.

Work Accomplished

Through the second quarter of 2010, the Board has identified one hundred and forty one
(141) ESSA defects as follows:

Lakeview Basin 27
Ninth Ward Basin 100
New Orleans East Basin 14

e Work orders have been created for all 141 defects and are awaiting final approval of
contract #3692 for repair work to start.
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Section IV
Pump Station Repair Status

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56a
PUMP STATION REPAIR STATUS

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
status of Pump Station repairs related to Paragraph 18.

Work Accomplished

Lakeview Basin
e Sewer Pump Station “4” became fully operational on May 12, 20009.

Gentilly Basin
e Sewer Pump Station “D” became fully operational on November 24, 2005.

e Sewer Pump Station “Chickasaw” became fully operational on June 1, 2010.

9™ Ward Basin
e Sewer Pump Station “24” became fully operational on July 9, 2009.

e Sewer Pump Station “25” became fully operational on July 9, 2009.
e Sewer Pump Station “26” became fully operational on June 21, 2010.

New Orleans East Basin
e Sewer Pump Station “Boulevard X became fully operational on April 16, 2006.

e Sewer Pump Station “Eastover” became fully operational on April 16, 2006.
e Sewer Pump Station “America” became fully operational on July 15, 2009.
e Sewer Pump Station “Wilson” became fully operational on July 14, 2009.

e Sewer Pump Station “Michoud” became fully operational on November 11, 2009.

A full listing of status of sewer pump stations is located at Appendix D.
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Section V
Private Property Sewer Events

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d

Paragraph 56d. Per Paragraph 56d of the Modified Consent Decree, the Board shall report any
information regarding private property sewer overflow events, to the extent such events are
known by the Board, as well as any information known by the Board as to how such events were
resolved by the property owner.

Work Accomplished

e During the second quarter of 2010, the Board completed the following

Number of letters issued advising property owner of defect

(requires owner to contract plumbing within 30 days of letter) 208
Numbers of letters issued after initial 30-day period

(requires owner to call plumbing with 10 days of letter) 13
Number of accounts where work order was sent for water

disconnection 3
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Section VI
Fluidized Bed Incinerator

MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15.
CLEAN AIR ACT REMEDIAL MEASURES

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant,
Modified Exhibit 1 of the Decree. This paragraph also requires the Board to comply with the
requirements of the Incinerator Plan and submit reports as required by Paragraph 56 (c) to
document proper compliance with the Incinerator Plan.

Work Accomplished

e The Board contracts with Veolia Water North America Operating Services, LLC to
operate the East Bank Sewage Treatment Plant. On the introduction page of
Appendix E, the Board has provided a letter from Veolia confirming compliance with
this requirement.

Paragraph 56(c). This paragraph requires that the quarterly report contain information related
to the following four areas:
1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function
2. Periodic Inspections of Monitoring Devices
3. Dates of Calibration of Monitoring Devices
4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.
(also required in Paragraph 15; see above)

Work Accomplished:

e A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater
Treatment Facility” is located in Appendix E, Sections 1 — 5. This report is prepared
by Veolia Water Company.
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