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Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
U.S. Department of Justice

601 D Street N.W.

Room 2121

Washington, DC 20004-7611

Reference DOJ Case No. 90-5-1-4032

Re:  Sewerage and Water Board of New Orleans
Modified Consent Decree — Civil Action No. 93-3212
Paragraph 61: Quarterly Report — Period Ending: September 30, 2011

Gentlemen:

Pursuant to Paragraph 56 of the Modified Consent Decree, the Sewerage and Water Board of New
Orleans (SWBNO) hereby submits the Quarterly Report for the period ending September 30, 2011.

This report contains a summary of compliance with and activities related to:

56a
e Repair of Pump Stations
e Implementation of RMAPSs
e Progress of ESSA Repairs

56b
e Retained Cross Connections
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56¢
e O&M Plan for the Fluidized Bed Incinerator

56d
e Private Property Sewer Events

These activities are described in Sections VIII, XV, XI, and XIX of the Modified Consent Decree. For
ready reference, the Executive Summary contains a synopsis of the Quarterly Report, including
Modified Consent Decree accomplishments that occurred during the quarter. Detailed activities
described according to Consent Decree section and paragraph order, are summarized in Sections |
through Section VI of the report. The appendix contains additional information and backup material for
each section. Appendix F contains a listing of all Consent Decree accomplishments since the lodging
of the Modified Decree. Appendix G contains a listing of all Consent Decree accomplishments since
the inception of the Decree up until the lodging of the Modified Decree.

I certify that the information contained in r accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, | certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

Marcia St. Martin
Executive Director

cc: Ted Palit, USEPA
Henry Diamond, Beveridge & Diamond
Benjamin Wilson, Beveridge & Diamond
Director, Tulane Environmental Law Clinic
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APPENDIX A
RMAP IMPLEMENTATION

Summary of Individual Rehabilitation Construction Contracts

Table A-la

Construction Dates

Basin Contract No. Start 339% | 66%_ End
Completion | Completion

Lakeview 3900 11/02/98A | 01/29/99A 03/19/99A | 07/30/99A
Districts: 3901 10/19/98A | o1/15/99A | 02/19/99A | 08/12/99A
AED 3903 04/20/00A | 06/09/00A 07/14/00A | 03/23/01A
3905 05/03/99A | 08/20/99A 11/19/99A | 06/30/00A
3906 09/05/00A | 11/30/00A 03/09/01A | 11/21/01A
3908 05/03/99A | 06/25/99A 09/10/99A | 01/26/00A
3909 08/02/99A | 10/22/99A 12/17/99A | 03/24/00A
3911 11/06/00A | 01/26/01A 03/30/01A | 11/21/01A
3924 07/24/00A | 10/13/00A 11/24/00A | 06/15/01A
CBD/FQ 3914 10/30/00A | 03/16/01A 06/22/01A | 06/28/02A
Districts: 3915 01/08/01A | 04/13/01A 05/04/01A | 10/31/01A
B&C 3916 01/08/01A | 03/30/01A 05/04/01A | 10/31/01A
3917 02/18/02A | 04/05/02A 05/03/02A | 11/05/02A
3918 04/16/01A | 06/15/01A 07/06/01A | 10/19/01A
3919 01/17/03A | 03/28/03A 04/25/03A | 01/11/04A
3920 12/01/03A | 04/16/04A 07/09/04A | 05/08/05A
3921 07/19/04A | 10/08/04A 11/05/04A | 07/29/05A
3922 08/16/04A | 10/14/04A 11/23/04A | 03/12/05A
3636 04/18/05A | 06/06/05A 07/26/05A | 10/11/06A
Gentilly 3925 07/23/01A | 10/12/01A 11/23/01A | 04/06/02A
Pt 3926 10001/01A | 11/16/01A | 02/01/02A | 06/28/02A
3927 03/05/03A | 04/25/03A 05/16/03A | 09/30/03A
3928 05/19/03A | 07/17/03A 10/10/03A | 01/25/04A
3929 08/12/02A | 10/25/02A 02/07/03A | 07/10/03A
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. Start 33% | 66%_ End
Completion | Completion

Gentilly 3930 08/19/02A | 10/25/02A 12/13/02A | 06/26/03A
D[iftgf: 3931 09/16/02A | 12/13/02A | 03/14/03A | 08/09/04A
(continued) 3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A
3933 08/25/03A | 11/07/03A 12/12/03A | 06/07/04A
3934 05/30/03A | 08/29/03A 11/28/03A | 05/16/04A
3935 08/25/03A | 10/03/03A 11/14/03A | 06/28/04A
3936 05/05/03A | 08/01/03A 09/19/03A | 08/02/04A
3937 08/04/03A | 10/24/03A 12/12/03A | 06/18/04A
3939 05/27/03A | 07/25/03A 08/15/03A | 04/02/04A
Uptown 3938 12/30/02A | 02/21/03A 03/28/03A | 02/20/04A
Districts: 3941 10/13/03A | 11/14/03A | ou16/04A | 07/08/04A
A&B 3942 09/02/03A | 10/24/03A 01/02/04A | 06/02/04A
3943 10/13/03A | 11/21/03A 01/23/04A | 04/30/04A
3944 10/13/03A | 01/02/04A 03/19/04A | 08/07/04A
3945 11/03/03A | 01/09/04A 03/05/04A | 08/13/04A
3946 11/03/03A | 03/05/04A 04/30/04A | 08/28/04A
3947 11/03/03A | 12/26/03A 01/30/04A | 08/06/04A
3948 07/12/04A | 09/03/04A 12/17/04A | 09/01/06A
3949 02/25/04A | 05/28/04A 10/01/04A | 09/01/06A
3950 03/29/04A | 06/11/04A 10/29/04A | 05/23/05A
3951 03/29/04A | 07/16/04A 09/17/04A | 08/25/05A
3952 06/01/04A | 08/06/04A 09/17/04A | 08/24/05A
Mid-City 3940 06/09/03A | 06/20/03A 07/18/03A | 01/04/04A
Districts: 3953 06/01/04A | 07/02/04A 08/16/04A | 10/28/04A
ABGD 3954 06/01/04A | 07/16/04A 08/06/04A | 04/10/05A
3955 10/11/04A | 10/29/04A 12/17/04A | 03/09/05A
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Appendix A — RMAP Implementation

Table A-1a (continued)
Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 0 0
Start Corflgp’)l/(:tion Corgf)l/eotion End
Mid-City 3956 07/19/04A | 08/06/04A 08/20/04A | 05/16/05A
AD’i;t’”éTS[:) 3957 11/15/04A | 02/28/05A | 04/29/05A | 12/26/06A
(continued) 3958* 11/15/04A | 02/11/05A | 04/08/05A | 04/30/07A
3959* 11/15/04A | 12/24/04A | 01/21/05A | 08/18/06A
3960* 12/06/04A | 03/11/05A | 06/17/05A | 08/31/09A
3961* 01/24/05A | 03/18/05A | 06/10/05A | 08/18/06A
3962* 05/30/05A | 06/24/05A | 07/08/05A | 08/18/06A
3963* 05/09/05A | 06/10/05A | 07/22/05A | 08/18/06A
3964* 04/25/05A | 06/10/05A N/A 08/18/06A
3965* 06/20/05A | 07/29/05A N/A 08/18/06A
3967* 08/15/05A N/A N/A 07/14/10A
3968* 08/22/05A N/A N/A 08/18/06A
3969 04/27/09A | 06/12/09A | 07/24/09A | 10/23/09A
3970 04/20/09A | 06/12/09A | 08/07/09A | 11/16/09A
3971 04/20/09A | 06/05/09A | 07/24/09A | 10/16/09A
3647

m: ﬁggg 08/18/08A | 09/19/08A | 09/26/08A | 06/03/09A

W.0. 12634
LOV\V;\%/; r'\(ljinth 3966 06/21/04A | 08/06/04A | 09/10/04A | 01/14/05A
Districts: 3974 04/27/09A | 05/29/09A | 06/26/09A | 10/23/09A

C,D,E 3647

m: iggjﬁ 08/21/08A | 10/10/08A | 10/24/08A | 12/29/08A

W.0. 13642
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 3% 5600
0 (0]
Start Completion | Completion End
Lower Ninth
Ward 3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A
Districts:
C,D,E 3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A
(continued) 3984 12/15/11P |  3/26/12P 6/9/12P 9/9/12P
3985 12/15/11P 3/26/12P 6/9/12P 9/9/12P
Carrollton 3973* 04/04/05A 05/20/05A 06/24/05A | 08/18/06A
D:gcég 3647
W.0. 12636 09/29/08A 10/24/08A 11/21/08A | 05/21/09A
W.0O. 12637
W.O. 12638
3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A
New Orleans
East District: 3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A
E
South Shore
District: 3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A
D&E

* Remaining rehabilitation scope will be addressed in future construction contracts.

The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on
the following pages. The start date is the notice to proceed date. The end date is the date of final
construction completion. The “Projected” (P) dates reflect those provided in the letter to EPA
projecting the start date and subsequent milestone completion dates. The “Actual” (A) dates
reflect those which have actually occurred. Dates in italics have changed from the previous

report.
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3900

Council Districts: A&D

Contract Name: East Lakeview Area
Sewer Rehabilitation — Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily east of the Orleans Avenue Canal.

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

Design Dates
Start Preliminary Design:
Start Final Design:

09/29/97
01/05/98

Bid and Award Dates
Advertisement Date: 05/13/98
Bid Opening Date: 06/12/98
Contract Award Date: 07/08/98

Construction Dates (Actual)

Start Date: 11/02/98
33% Completion Date: 01/29/99
66% Completion Date: 03/19/99
End Date: 07/30/99

12/15/98
03/13/99
05/12/99
06/15/99

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1
Change Order No. 2

Contract Time (Days)  Contract End Date

180 04/30/99
+63 07/02/99
+28 07/30/99

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3901

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A&D

Contract Name: Lakeview Area Sewer
Rehabilitation — Cleaning and

CCTV Inspection

The work generally consists of closed circuit television inspection of 176,997 linear feet of
existing 6-inch through 36-inch sanitary sewer lines. The contract includes cleaning, dye water
flooding, and flow control. The line segments to be inspected under this contract are scattered

throughout the Lakeview Basin service area.

Design Dates

Start Preliminary Design:

Start Final Design:

09/22/97
01/05/98

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/15/98
03/03/99
04/22/99
05/15/99

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

150
+147

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/15/98
06/19/98
07/08/98

Construction Dates (Actual)

10/19/98
01/15/99
02/19/99
08/12/99

Contract End Date
03/17/99
08/12/99

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3903

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A&D

Contract Name: East Lakeview Area
Sewer Rehabilitation — Phase 2 Pipe
Repair No. 1

The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch
diameter sewer lines including 107 external point repairs, 34 external service connection repairs,

and 1,960 linear feet of sewer service lateral replacement.

The contract also provides for

restoration and sewer flow control. The work sites for this contract are primarily east of the

Orleans Avenue Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

09/29/97
04/06/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/05/00
11/16/00
12/31/00

01/05/01

Contract Change Orders are summarized as follows:

Contract Status

Original 240
Change Order No. 1 0
Change Order No. 2 +60
Change Order No. 3 +40

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/15/99
01/14/00
02/09/00

Construction Dates (Actual)

04/20/00

06/09/00
07/14/00

03/23/01

Contract End Date
12/14/00
12/14/00
02/11/01
03/23/01

The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001).
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Appendix A — RMAP Implementation

Service Area: Lakeview Council Districts: A&D

Contract Number: 3905 Contract Name: West Lakeview Area
Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 250

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 2,322 linear feet of 8-inch open cut pipe replacement, 266 existing sewer service
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design:  09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 09/18/99 33% Completion Date: 08/20/99
66% Completion Date: 12/27/99 66% Completion Date: 11/19/99
End Date: 01/17/00 End Date: 06/30/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 250 01/07/00
Change Order No. 1 +75 03/22/00
Change Order No. 2 +100 06/30/00

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3906

Council Districts: A& D
Contract Name: Lakeview Area Sewer

Rehabilitation — Phase 2 Pipe Repairs and
Replacement No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by Lake
Pontchartrain, the 17" Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal,
Harrison Avenue, Canal Boulevard, 1-610, and Pontchartrain Boulevard. Some portions of pipe
replacement are in the adjacent area known as East Lakeview.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date: 04/12/00

Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/01/00
05/22/01
07/02/01
09/01/01

Contract Change Orders are summarized as follows:

Contract Status

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/12/00
06/21/00

Construction Dates (Actual)

09/05/00
11/30/00
03/09/01
11/21/01

Contract End Date

Original 330 08/01/01
Change Order No. 1 +121 11/30/01
Change Order No. 2 -9 11/21/01

The contract was granted final acceptance on April 24, 2002 (Resolution No.

R-041-2002).
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Appendix A — RMAP Implementation

Service Area: Lakeview Council Districts: A& D
Contract Number: 3908 Contract Name: East Lakeview Area

Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/22/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 08/24/99 33% Completion Date: 06/25/99
66% Completion Date: 10/18/99 66% Completion Date: 09/10/99
End Date: 11/18/99 End Date: 01/26/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 10/29/99
Change Order No. 1 +89 01/26/00

The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000).
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Service Area: Lakeview
Contract Number: 3909
(Formerly Contract No. 3907)

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A&D

Contract Name: West Lakeview Area
Sewer Rehabilitation — Manhole
Rehabilitation

The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily west of the Orleans Avenue Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

09/29/97
01/05/98

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/02/99
01/26/00
02/25/00
02/27/00

Contract Change Orders are summarized as follows:

Contract Status

Original 210
Change Order No. 1 +21
Change Order No. 2 +15

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/15/99
02/12/99
03/10/99

Construction Dates (Actual)

08/02/99
10/22/99
12/17/99
03/24/00

Contract End Date
02/17/00
03/09/00
03/24/00

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000).
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Service Area: Lakeview
Contract Number: 3911

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: A&D

Contract Name: West Lakeview Area
Sewer Rehabilitation — Phase 2 Pipe
Repairs and Replacement

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear
feet of existing sewer service lateral replacement, 117 external point repairs, approximately
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10
internal obstruction removals, and restoration; including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain, the
17" Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/01/00
04/09/01
07/18/01
10/28/01

Contract Change Orders are summarized as follows:

Contract Status

Original 330
Change Order No. 1 0
Change Order No. 2 0
Change Order No. 3 +50

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/26/00
08/28/00

Construction Dates (Actual)

11/06/00
01/26/01
03/30/01
11/21/01

Contract End Date
10/02/01
10/02/01
10/02/01
11/21/01

The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002).
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Service Area: Lakeview Council Districts: A& D
Contract Number: 3924 Contract Name: East Lakeview Area
(Formerly Contract No. 3910) Sewer Rehabilitation — Phase 2 Pipe

Lining and Repairs

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164
service connection repairs by short length service lateral lining or excavation. The contract also
provides for restoration and sewer flow control. The work sites for this contract are primarily
east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 02/09/00
Bid Opening Date: 03/10/00
Contract Award Date: 04/12/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/24/00 Start Date: 07/24/00
33% Completion Date: 12/15/00 33% Completion Date: 10/13/00
66% Completion Date: 01/26/01 66% Completion Date: 11/24/00
End Date: 05/20/01 End Date: 06/15/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 300 05/20/01
Change Order No. 1 +25 06/15/01

The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001).
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Service Area: Central Business District/
French Quarter
Contract Number: 3914

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Cleaning and CCTV

The work generally consists of the cleaning and CCTV inspection of approximately 300,371
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Esplanade Avenue to the
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the

north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/30/00
04/22/01
07/25/01
09/25/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+276

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/12/00
06/21/00

Construction Dates (Actual)

10/30/00
03/16/01
06/22/01
06/28/02

Contract End Date
09/25/01
06/28/02

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3915

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Point Repair and Pipe
Replacement

The work generally consists of 15 external main line point repairs, 217 external service or lateral
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and

Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/08/01
06/16/01
07/16/01
08/05/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+87

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

08/16/00
09/15/00
10/27/00

Construction Dates (Actual)

01/08/01
04/13/01
05/04/01
10/31/01

Contract End Date
08/05/01
10/31/01

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002).
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Service Area: Central Business District/ Council Districts: B&C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3916 Rehabilitation — Phase 1 Point Repair

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 12 external main line point repairs, 214 external service or lateral
line point repairs, including sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippli
River to the south, Felicity Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/16/00
Bid Opening Date: 09/15/00
Contract Award Date: 10/27/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/08/01 Start Date: 01/08/01
33% Completion Date: 06/06/01 33% Completion Date: 03/30/01
66% Completion Date: 07/16/01 66% Completion Date: 05/04/01
End Date: 08/05/01 End Date: 10/31/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 210 08/05/01
Change Order No. 1 +87 10/31/01

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002).
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Service Area: Central Business District/ Council Districts: B & C

French Quarter Contract Name: CBD/FQ Area Sewer

Contract Number: 3917 Rehabilitation — Phase 1 Pipe Lining and
Point Repair

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Earhart Boulevard to

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the
north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/15/01
Bid Opening Date: 09/21/01
Contract Award Date: 10/10/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/11/02 Start Date: 02/18/02
33% Completion Date: 06/28/02 33% Completion Date: 04/05/02
66% Completion Date: 09/06/02 66% Completion Date: 05/03/02
End Date: 11/05/02 End Date: 11/05/02

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 240 10/16/02
Change Order No. 1 +21 11/05/02

The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003).
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Service Area: Central Business District/ Council Districts: B & C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3918 Rehabilitation — Phase 1 Manhole

Rehabilitation

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes,
including sewer flow control, labor, equipment, tools and materials. The project is located in
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south,
Third Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 11/15/00
Bid Opening Date: 12/15/00
Contract Award Date: 01/12/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/12/01 Start Date: 04/16/01
33% Completion Date: 09/14/01 33% Completion Date: 06/15/01
66% Completion Date: 10/04/01 66% Completion Date: 07/06/01
End Date: 11/08/01 End Date: 10/19/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 150 09/12/01
Change Order No. 1 +37 10/19/01

This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3919

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair and
Pipe Replacement No. 1

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear
feet of main line complete pipe replacement. The project is located in Orleans Parish, bounded
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west,

and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/17/03
05/05/03
07/24/03
10/14/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

270
+90

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/15/02
06/21/02
07/17/02

Construction Dates (Actual)

01/17/03
03/28/03
04/25/03
01/11/04

Contract End Date
10/14/03
01/11/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004).
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Service Area: Central Business District/
French Quarter
Contract Number: 3920

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement. The project is
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 02/17/04
33% Completion Date: 06/13/04
66% Completion Date: 08/02/04
End Date: 10/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+285

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
09/17/03

Construction Dates (Actual)

12/01/03
04/16/04
07/09/04
05/08/05

Contract End Date
07/27/04
05/08/05

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006).
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Service Area: Central Business District/ Council Districts: B& C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3921 Rehabilitation — Phase 2 Pipe Lining

Original Contract Duration (calendar days): 300

Description of Work:
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line
point repairs, service lateral reinstatements, and service lateral replacements. The project is

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 10/01/99

Bid and Award Dates
Advertisement Date: 01/14/04
Bid Opening Date: 02/20/04
Contract Award Date: 03/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/04 Start Date: 07/19/04
33% Completion Date: 11/02/04 33% Completion Date: 10/08/04
66% Completion Date: 12/22/04 66% Completion Date: 11/05/04
End Date: 02/12/05 End Date: 07/29/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 05/14/05
Change Order No. 1 +41 06/24/05

The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005).
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Service Area: Central Business District/
French Quarter

Contract Number: 3922

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Manhole
Rehabilitation

The work generally consists of rehabilitation of manholes, including manhole frame and cover
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole
liners, inflow dish installations, and temporary and final restoration. The project is located in
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south,
Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/11/04
03/19/04
04/21/04

Construction Dates (Actual)

08/16/04
10/14/04
11/23/04
03/12/05

Contract Status Contract Time (Days) Contract End Date
Original 180 02/11/05
Change Order No. 1 +29 03/12/05

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006).
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Service Area: Central Busi
French Quarter

Contract Number: 3636

ness District/

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Sewer Rehabilitation — Fiber Pilot Project

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of sewer line replacement with simultaneous fiber optic conduit
installation utilizing a dual-purpose pipe bursting process. This process also includes sewer line
rehabilitation repairs through CIPP lining. The project is located in Orleans Parish, generally
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the
south, Claiborne Avenue to the west, and Common Street to the north.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:
Start Final Design:

12/12/03
03/15/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

10/13/04
12/03/04

Contract Award Date: 03/16/05

(Projected)

04/11/05
07/02/05
08/01/05
09/07/05

Start Date

End Date:

Contract Change Orders are summarized as follows:

Contract Status

Original

Change Order No. 1

Contract Time (Days)
150
+392

33% Completion Date:
66% Completion Date:

Construction Dates (Actual)

04/18/05
06/06/05
07/26/05
10/11/06

Contract End Date

09/14/05
10/11/06

The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007).
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Service Area: Gentilly
Contract Number: 3925

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area Sewer
Rehabilitation — Point Repair No. 1

The work generally consists of 254 external service repairs, 73 main line point repairs, and 755
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain to the
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east,

and Florida Avenue to the south.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/16/01
01/23/02
03/14/02
06/02/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+28

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

02/14/01
03/23/01
05/16/01

Construction Dates (Actual)

07/23/01
10/12/01
11/23/01
04/06/02

Contract End Date
03/09/02
04/06/02

The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003).
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Service Area: Gentilly
Contract Number: 3926

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Point Repair No. 2

The work generally consists of 280 external service repairs, 125 main line point repairs, and 280
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the

west.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/27/01
04/08/02
06/07/02
07/14/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+41

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/11/01
05/11/01
06/27/01

Construction Dates (Actual)

10/01/01
11/16/01
02/01/02
06/28/02

Contract End Date
05/18/02
06/28/02

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3927 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Replacement No. 1
and No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of replacing 2,212 linear feet of sewer main lines and associated
service connections, and approximately 1,028 linear feet of lateral replacements; including
temporary and final restoration, sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 08/14/02
Bid Opening Date: 09/20/02
Contract Award Date: 10/16/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/17/03 Start Date: 03/05/03
33% Completion Date: 06/16/03 33% Completion Date: 04/25/03
66% Completion Date: 08/15/03 66% Completion Date: 05/16/03
End Date: 10/13/03 End Date: 09/30/03

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004).
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Service Area: Gentilly
Contract Number: 3928

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Spain Street/Clematis
Avenue 48-inch Trunk Sewer
Rehabilitation

The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe. The project is located in Orleans Parish, in the area
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal,

and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

01/16/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

05/19/03
08/14/03
10/13/03
12/15/03

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 210
Change Order No. 1 +42

10/09/02
11/15/02
12/18/02

Construction Dates (Actual)

Start Date: 05/19/03
33% Completion Date: 07/17/03
66% Completion Date: 10/10/03
End Date: 01/25/04

Contract End Date
12/15/03
01/25/04

(Days)

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3929 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Repair and Lining
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Gentilly Basin of Orleans Parish, bounded by

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida
Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 08/07/00

Bid and Award Dates
Advertisement Date: 09/12/01
Bid Opening Date: 10/12/01
Contract Award Date: 03/20/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/02 Start Date: 08/12/02
33% Completion Date: 12/17/02 33% Completion Date: 10/25/02
66% Completion Date: 03/17/03 66% Completion Date: 02/07/03
End Date: 06/14/03 End Date: 07/10/03

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 06/07/03
Change Order No. 1 +33 07/10/03

The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004).
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Service Area: Gentilly
Contract Number: 3930

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 2

The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary
sewer manholes; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
07/20/01

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/23/02
01/21/03
04/21/03
07/19/03

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/16/02
03/15/02
04/24/02

Construction Dates (Actual)

08/19/02
10/25/02
12/13/02
06/26/03

Contract Status Contract Time (Days) Contract End Date
Original 300 06/14/03
Change Order No. 1 +12 06/26/03

The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3931 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 3

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 07/20/01

Bid and Award Dates
Advertisement Date: 02/13/02
Bid Opening Date: 03/28/02
Contract Award Date: 05/15/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/14/02 Start Date: 09/16/02
33% Completion Date: 01/11/03 33% Completion Date: 12/13/02
66% Completion Date: 04/11/03 66% Completion Date: 03/14/03
End Date: 08/09/03 End Date: 08/09/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 300 07/22/03
Change Order No. 1 +393 08/09/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3932 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of approximately 420 manholes, including frame
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial
depth manhole liners; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 02/12/03
Bid Opening Date: 03/14/03
Contract Award Date: 04/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/16/03 Start Date: 08/18/03
33% Completion Date: 01/02/04 33% Completion Date: 10/10/03
66% Completion Date: 03/21/04 66% Completion Date: 12/05/03
End Date: 06/11/04 End Date: 04/23/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 270 05/13/04
Change Order No. 1 -20 04/23/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3933 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 450 manholes, including frame and cover
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:  03/01/00
Start Final Design: 08/17/01

Bid and Award Dates
Advertisement Date: 03/12/03
Bid Opening Date: 04/11/03
Contract Award Date: 05/21/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/21/03 Start Date: 08/25/03
33% Completion Date: 02/05/04 33% Completion Date: 11/07/03
66% Completion Date: 04/25/04 66% Completion Date: 12/12/03
End Date: 07/16/04 End Date: 06/07/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 270 05/20/04
Change Order No. 1 +18 06/07/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004).
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Service Area: Gentilly
Contract Number: 3934

Council Districts: D & E
Contract Name: Gentilly Area
Sewer Rehabilitation — Follow-Up
Pipe Lining and Repair No. 1

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

01/16/02
07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

08/19/03
12/14/03
03/13/04
06/23/04

Start Date:

End Date:

33% Completion Date:
66% Completion Date:

05/30/03
08/29/03
11/28/03
05/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
310
+42

Contract End Date
04/04/04
05/16/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004).
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Service Area : Gentilly
Contract Number: 3935

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-Up Pipe Lining
and Repair No. 2

Original Contract Duratio

Description of Work:

n (calendar days): 310

The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:  01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 02/12/03
Bid Opening Date: 03/14/03
Contract Award Date: 04/16/03

(Projected)
09/16/03 Start Date:

01/11/04 33% Completion Date:
04/10/04 66% Completion Date:

07/21/04 End Date:

Construction Dates (Actual)

08/25/03
10/03/03
11/14/03
06/28/04

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004).
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Service Area: Gentilly
Contract Number: 3936

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Cleaning,
CCTV, and Repair No. 1

The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-

site representative after review of CCTV documents.

Rehabilitation methods include, but are not

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/16/03
10/10/03
03/23/04
05/10/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+79

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

11/15/02
12/13/02
01/15/03

Construction Dates (Actual)

05/05/03
08/01/03
09/19/03
08/02/04

Contract End Date
03/29/04
08/02/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004).

MWH

PAGE A-35





Appendix A — RMAP Implementation

Service Area: Gentilly
Contract Number: 3937

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area
Sewer Rehabilitation — Cleaning,
CCTV, and Repair No. 2

The work generally consists of full line replacement of approximately 2,271 linear feet of gravity
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site
representative after review of CCTV documents. Rehabilitation methods include, but are not
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/02/04
03/21/04
06/11/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

270
+50

Contract Time (Days)

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

Start Date: 08/04/03
33% Completion Date: 10/24/03
66% Completion Date: 12/12/03
End Date: 06/18/04

Contract End Date
04/29/04
06/18/04

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3939 Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-up Full Line
Replacement

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of replacing approximately 3,500 feet of sewer main lines and
associated service connections and approximately 1,570 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, labor, equipment, and tools and
materials. The work is generally located in the Gentilly Basin of Orleans Parish. The project
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/27/03
33% Completion Date: 12/14/03 33% Completion Date: 07/25/03
66% Completion Date: 03/13/04 66% Completion Date: 08/15/03
End Date: 06/23/04 End Date: 04/02/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 310 03/31/04
Change Order No. 1 +2 04/02/04

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3938 Contract Name: Uptown Area Sewer
Rehabilitation — Line Cleaning and CCTV
Inspection

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of cleaning and closed circuit televising of approximately 77,500
linear feet of sanitary sewer. The project is generally located in the Uptown Basin of Orleans
Parish. The project work area is bounded by Toledano and Third Streets to the east, the
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and
Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 03/19/02

Bid and Award Dates
Advertisement Date: 05/15/02
Bid Opening Date: 06/14/02
Contract Award Date: 07/17/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/31/02 Start Date: 12/30/02
33% Completion Date: 03/17/03 33% Completion Date: 02/21/03
66% Completion Date: 05/08/03 66% Completion Date: 03/28/03
End Date: 06/29/03 End Date: 02/20/04

The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007).
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Service Area: Uptown
Contract Number: 3941

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Uptown Area Sewer
Rehabilitation — Manhole Rehabilitation

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement
and/or adjustment of existing frames and covers and internal cementitious lining. The project is
generally located in the Uptown Basin of Orleans Parish. The project work area is bounded by
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time
210
+60

Start Date:

66% Completion Date:
End Date:

04/09/03
05/09/03
06/18/03

Construction Dates (Actual)

10/13/03
11/14/03
01/16/04
07/08/04

33% Completion Date:

Contract End Date
05/09/04
07/08/04

(Days)

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004).
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Service Area: Uptown
Contract Number: 3942

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of 182 main line point

Council Districts: A& B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 1

repairs and 900 linear feet of service lateral

replacements; including temporary and final restoration, sewer flow control, labor, equipment,

tools and materials. The project is generally located

in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Desi
Start Final Design:

12/28/01
12/02/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

Contract Time
210
+65

04/09/03
05/09/03
06/18/03

Construction Dates (Actual)

Start Date: 09/02/03
33% Completion Date: 10/24/03
66% Completion Date: 01/02/04
End Date: 06/02/04

Contract End Date
03/29/04
06/02/04

(Days)

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3943 Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 03/12/04 33% Completion Date: 11/21/03
66% Completion Date: 05/11/04 66% Completion Date: 01/23/04
End Date: 07/12/04 End Date: 04/30/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/09/04
Change Order No. 1 -9 04/30/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004).
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Service Area: Uptown
Contract Number: 3944

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi

River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

12/16/03 Start Date: 10/13/03
04/11/04 33% Completion Date: 01/02/04
07/10/04 66% Completion Date: 03/19/04
10/10/04 End Date: 08/07/04

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005).
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Service Area: Uptown
Contract Number: 3945

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 3

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/20/04
04/16/04
06/15/04
08/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+75

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

06/11/03
07/11/03
08/20/03

Construction Dates (Actual)

11/03/03
01/09/04
03/05/04
08/13/04

Contract End Date
10/28/04
08/13/04

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3946 Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of
service lateral replacements; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Uptown Basin of Orleans Parish. The project work area is bounded by Third
Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 06/11/03
Bid Opening Date: 07/11/03
Contract Award Date: 08/20/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/20/04 Start Date: 11/03/03
33% Completion Date: 05/16/04 33% Completion Date: 03/05/04
66% Completion Date: 08/14/04 66% Completion Date: 04/30/04
End Date: 11/14/04 End Date: 08/28/04

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005).
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Service Area: Uptown
Contract Number: 3947

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 4

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/17/04
05/14/04
07/13/04
09/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+62

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
09/17/03

Construction Dates (Actual)

11/03/03
12/26/03
01/30/04
08/06/04

Contract End Date
05/30/04
08/06/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004).
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Service Area: Uptown
Contract Number: 3948

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 3

The work generally consists of main line replacements, pipe bursting, and associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Uptown Basin of Orleans Parish. The project work area is bounded by Third Street,
Claiborne Avenue, Audubon Park, and the Mississippi River.

Start Preliminary Design:

Design Dates

Start Final Design:

Advertisement Date:

12/28/01
12/02/02

Bid and Award Dates

Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

08/17/04
12/13/04
03/11/05
06/12/05

Contract Time (Days)

300
+482

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/09/03
08/15/03
02/18/04

Construction Dates (Actual)

07/12/04
09/03/04
12/17/04
09/01/06

Contract End Date
05/07/05
09/01/06

The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3949 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe and Lining Repair
No. 1

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 09/10/03
Bid Opening Date: 10/10/03
Contract Award Date: 11/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/19/04 Start Date: 02/25/04
33% Completion Date: 09/03/04 33% Completion Date: 05/28/04
66% Completion Date: 12/22/04 66% Completion Date: 10/01/04
End Date: 04/13/05 End Date: 09/01/06

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 02/18/05
Change Order No. 1 +560 09/01/06

The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3950 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 2

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 06/11/04
66% Completion Date: 01/19/05 66% Completion Date: 10/29/04
End Date: 03/23/05 End Date: 05/23/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 03/23/05
Change Order No. 1 +61 05/23/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005).

MWH PAGE A-48





Appendix A — RMAP Implementation

Service Area: Uptown Council Districts: A&B

Contract Number: 3951 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 3

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatement and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 07/16/04
66% Completion Date: 01/19/05 66% Completion Date: 09/17/04
End Date: 05/11/05 End Date: 08/25/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 03/23/05
Change Order No. 1 +155 08/25/05

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3952 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 4

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 11/12/03
Bid Opening Date: 12/19/03
Contract Award Date: 02/18/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/08/04 Start Date: 06/01/04
33% Completion Date: 03/25/05 33% Completion Date: 08/06/04
66% Completion Date: 07/13/05 66% Completion Date: 09/17/04
End Date: 11/02/05 End Date: 08/24/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 05/26/05
Change Order No. 1 +90 08/24/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005).

MWH PAGE A-50





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3940

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of rehabilitation of ap

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

proximately 450 manholes, including frame

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole
liners, 410 manhole partial depth liners, and inflow dish installations. The project is generally
located in the Mid-City Basin of Orleans Parish. The project work area is bounded by Claiborne
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and

Orleans Avenue.

Design Dates

Start Preliminary Desi
Start Final Design:

10/24/02
10/24/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/19/03
11/14/03
01/13/04
03/15/04

The contract was granted final acceptance on July 21

01/15/03
02/14/03
03/19/03

Construction Dates (Actual)

Start Date: 06/09/03
33% Completion Date: 06/20/03
66% Completion Date: 07/18/03
End Date: 01/04/04

, 2004 (Resolution No. R-098-2004).
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Service Area: Mid-City
Contract Number: 3953

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Excavated Point Repair
No. 1

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral
replacement. The project is generally located in the Mid-City Basin of Orleans Parish. The
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/02/04
08/16/04
10/28/04

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005).
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Service Area: Mid-City
Contract Number: 3954

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800
linear feet of service lateral replacements, and the addition of a 21-inch sewer main. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

150
+164

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/16/04
08/06/04
04/10/05

Contract End Date
10/28/04
04/10/05

The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006).
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Service Area: Mid-City
Contract Number: 3955

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D

Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

The work generally consists of approximately 1,300 liner feet of sewer main replacements and
1,100 feet of service lateral replacements. The project is generally located in the Mid-City Basin
of Orleans Parish. The work area is bounded by City Park Avenue, Canal Street, Carrollton

Avenue, and Interstate 10.

Design Dates

Start Preliminary Design: 03/10/03

Start Final Design:

11/13/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 10/19/04
33% Completion Date: 12/26/04
66% Completion Date: 02/03/05
End Date: 03/17/05

03/10/04
04/16/04
05/19/04

Construction Dates (Actual)

Start Date: 10/11/04
33% Completion Date: 10/29/04
66% Completion Date: 12/17/04
End Date: 03/09/05

The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005).
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Service Area: Mid-City
Contract Number: 3956

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Point Repair No. 2

The work generally consists of approximately 34 main line point repairs and 500 linear feet of
service lateral replacement. The project is generally located in the Mid-City Basin of Orleans
Parish. The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and

St. Peter Street.

Design Dates

Start Preliminary Desi
Start Final Design:

03/10/03
11/13/03

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 180
Change Order No. 1 +116

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date: 07/19/04
33% Completion Date: 08/06/04
66% Completion Date: 08/20/04
End Date: 05/16/05

Contract End Date
01/14/05
05/10/05

(Days)

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006).
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Service Area: Mid-City
Contract Number: 3957

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 1

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length

cured-in-place pipe lining, main line point repairs, and lateral replacements.

The project is

generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian

Fields Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
12/23/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/15/05
08/13/05
11/13/05

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

11/15/04
02/28/05
04/29/05
12/26/06

Contract Status Contract Time (Days) Contract End Date
Original 300 09/10/05
Change Order No. 1 +472 12/26/06

The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007).

MWH

PAGE A-56





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3958

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 2

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer main replacements, manhole rehabilitation, and associated
service laterals and connections. The project is generally located in the Mid-City Basin of
Orleans Parish. The work area is bounded by Florida Avenue, Elysian Fields Avenue, North
Robertson Street, and Allen Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 01/08/04

Bid and Award Dates
Advertisement Date: 06/09/04
Bid Opening Date: 07/23/04
Contract Award Date: 08/18/04

Construction Dates (Projected)
Start Date: 01/18/05 Start Date: 11/15/04

Construction Dates (Actual)

33% Completion Date: 05/15/05 33% Completion Date: 02/11/05
66% Completion Date: 08/13/05 66% Completion Date: 04/08/05
End Date: 11/13/05 End Date: 04/30/07

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 300 09/10/05
Change Order No. 1 +597 04/30/07

The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007).
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Service Area: Mid-City
Contract Number: 3959

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main
Rehabilitation No. 3

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of approximately 1,520 linear feet of sewer main replacements and
associated service laterals and connections, rehabilitation of approximately 130 manholes,
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.
The project is generally located in the Mid-City Basin of Orleans Parish. The work area is

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
01/22/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
05/30/05
08/08/05
10/19/05

07/07/04
08/20/04
09/22/04

Construction Dates (Actual)

Start Date: 11/15/04
33% Completion Date: 12/24/04
66% Completion Date: 01/21/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:

Contract Time
240
+402

Contract Status
Original
Change Order No. 1

The contract was granted final acceptance on Septem

(Days) Contract End Date
07/12/05

08/18/06

ber 20, 2006 (Resolution No. R-116-2006).
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Service Area: Mid-City
Contract Number: 3960

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 4

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of sewer main replacements, rehabilitation of manholes and
associated service laterals and connections, CIPP lining and mainline point repairs. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois
Street, and Esplanade Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
03/08/04

Bid and Award Dates
Advertisement Date: 07/07/04
Bid Opening Date: 08/20/04
Contract Award Date: 09/22/04

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/11/05
66% Completion Date: 06/17/05
End Date: 08/31/09

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
06/29/05
10/07/05
01/17/06

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in future construction contracts.

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3961 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 5

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining,
main line point repairs, and lateral replacements. The project is generally located in the Mid-
City Basin of Orleans Parish. The work area is bounded by Broad Street, Canal Street, South
Claiborne Avenue, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 04/10/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 01/24/05
33% Completion Date: 07/25/05 33% Completion Date: 03/18/05
66% Completion Date: 11/02/05 66% Completion Date: 06/10/05
End Date: 02/12/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 330 12/19/05
Change Order No. 1 +242 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006).
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Service Area: Mid-City
Contract Number: 3962

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Mid-City Basin of Orleans Parish. The project work area is
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne
Avenue, Orleans Avenue, and North Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
05/08/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

10/13/04
12/03/04
01/19/05

Construction Dates (Projected)

Start Date: 06/19/05
33% Completion Date: ~ 09/04/05

Construction Dates (Actual)

Start Date: 05/30/05
33% Completion Date: 06/24/05

66% Completion Date: 10/24/05
End Date: 12/15/05

66% Completion Date: 07/08/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 180 11/25/05
Change Order No. 1 +266 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006).
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Service Area: Mid-City
Contract Number: 3963

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 6

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Canal Street, City Park Avenue, Lelong

Avenue, and North Carrollton Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
06/12/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/24/05
12/03/05
02/13/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/10/04
12/17/04
01/19/05

Construction Dates (Actual)

05/09/05
06/10/05
07/22/05
08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+227

Contract Time (Days)

Contract End Date
01/03/06
08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3964 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 7

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by City Park Avenue, Canal Street, North
Broad Street, and Interstate 10.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 07/16/04

Bid and Award Dates
Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 01/19/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 04/25/05
33% Completion Date: 09/24/05 33% Completion Date: 06/10/05
66% Completion Date: 12/03/05 66% Completion Date: N/A

End Date: 02/13/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 240 12/20/05
Change Order No. 1 +241 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3965 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 8

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining,
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer
flow control, traffic maintenance and control, labor, equipment, tools and materials. The project
is generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street,
Allen Street, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 08/13/04

Bid and Award Dates
Advertisement Date: 12/01/04
Bid Opening Date: 01/14/05
Contract Award Date: 02/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/19/05 Start Date: 06/20/05
33% Completion Date: 10/04/05 33% Completion Date: 07/29/05
66% Completion Date: 11/23/05 66% Completion Date: N/A

End Date: 01/14/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 180 12/16/05
Change Order No. 1 +245 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006).
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Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 9

Service Area: Mid-City
Contract Number: 3967

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul
Morphy Street, LaHarpe Street, and Gentilly Boulevard.

Design Dates
Start Preliminary Design: ~ 03/10/03
Start Final Design: 09/18/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 08/16/05
33% Completion Date: 11/21/05
66% Completion Date: 01/30/06
End Date: 04/12/06

01/12/05
02/18/05
03/16/05

Construction Dates (Actual)

Start Date: 08/15/05
33% Completion Date: N/A
66% Completion Date: N/A
End Date: 07/14/10

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in future construction contracts.

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3968 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 10

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip
Street, North Dorgenois Street, and North Claiborne Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 10/16/04

Bid and Award Dates
Advertisement Date: 02/09/05
Bid Opening Date: 03/18/05
Contract Award Date: 04/20/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/20/05 Start Date: 08/22/05
33% Completion Date: 12/26/05 33% Completion Date: N/A
66% Completion Date: 03/06/06 66% Completion Date: N/A
End Date: 05/17/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 240 04/18/06
Change Order No. 1 +122 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3969 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 11

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue,

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian
Fields Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 11/12/04

Bid and Award Dates
Advertisement Date: 03/09/05
Bid Opening Date: 04/22/05
Contract Award Date: 05/18/05

Construction Dates (Projected) Construction Dates (Actual)
Start Date: 08/17/09 Start Date: 04/27/09
33% Completion Date: 11/02/09 33% Completion Date: 06/12/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/109
End Date: 02/12/10 End Date: 10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009).

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011).
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Service Area: Mid-City
Contract Number: 3970

Council Districts: A,B,C,D

Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation

No. 12

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’ Abadie Street, and North

Dupre Street.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

(Projected)
08/17/09 Start Date:

11/12/09 33% Completion Date:
01/11/10 66% Completion Date:

03/14/10 End Date:

Construction Dates (Actual)

04/20/09
06/12/09
08/07/09
11/16/09

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-

2009).

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3971 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 13

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by North Dorgenois Street, St. Philip Street,
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 01/10/05

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/20/09
33% Completion Date: 11/02/09 33% Completion Date: 06/05/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/09
End Date: 02/12/10 End Date: 10/16/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3647 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by North
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/18/08
33% Completion Date: 10/16/08 33% Completion Date: 09/19/08
66% Completion Date: 11/18/08 66% Completion Date: 09/26/08
End Date: N/A End Date: 06/03/09

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3966

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward
Area Sewer Rehabilitation — Manhole
Rehabilitation No. 1

The work generally consists of the rehabilitation of approximately 625 manholes, frame and
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth
manhole liners, and inflow dish installations. The project is generally located in the Lower Ninth
Ward Basin of Orleans Parish. The project work area is bounded by the Orleans Parish/St.
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

05/01/03
10/06/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
11/12/04
01/11/05
03/14/05

Contract Change Orders are summarized as follows:

Contract Status
Original 210
Change Order No. 1 -2

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/14/04
02/20/04
03/17/04

Construction Dates (Actual)

06/21/04
08/06/04
09/10/04
01/14/05

Contract End Date
01/16/05
01/14/05

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005).
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Service Area: Lower Ninth Ward
Contract Number: 3974

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 1

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
12/10/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 08/17/09
33% Completion Date: 11/02/09
66% Completion Date: 12/22/09
End Date: 02/12/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

04/13/05
05/20/05
06/15/05

Construction Dates (Actual)

04/27/09
05/29/09
06/26/09
10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).

The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010).
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3647 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart
Street, Dauphine Street, and Burgundy Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/21/08
33% Completion Date: 10/24/08 33% Completion Date: 10/10/08
66% Completion Date: 11/24/08 66% Completion Date: 10/24/08
End Date: N/A End Date: 12/29/08

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of
the Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3982

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 1

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

Line.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date:  02/05/10
66% Completion Date:  04/09/10
End Date: 10/26/10
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Service Area: Lower Ninth Ward
Contract Number: 3983

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 2

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster
Avenue to the east, and St. Claude Avenue to the south.

The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011).

Design Dates
Start Preliminary Design: 01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date: 02/12/10
66% Completion Date: 05/21/10
End Date: 10/26/10
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Service Area: Lower Ninth Ward
Contract Number: 3984

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 3

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Franklin
Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa Street to the

east.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/15/11
33% Completion Date: 03/26/12
66% Completion Date: 06/09/12
End Date: 09/09/12

04/13/11
05/27/11
06/15/11

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:
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Service Area: Lower Ninth Ward
Contract Number: 3985

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 4

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Franklin
Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France Road to

the east.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/15/11
33% Completion Date: 03/26/12
66% Completion Date: 06/09/12
End Date: 09/09/12

05/13/11
05/20/11
06/15/11

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:
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Service Area: Carrollton Council Districts: A& B

Contract Number: 3973 Contract Name: Carrollton Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Carrollton Basin of Orleans Parish. The project work area is
bounded by Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/
Interstate 10, South Claiborne Avenue, and Audubon Park.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 06/16/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 04/04/05
33% Completion Date: 08/20/05 33% Completion Date: 05/20/05
66% Completion Date: 10/29/05 66% Completion Date: 06/24/05
End Date: 01/09/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 240 11/29/05
Change Order No. 1 +262 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006).
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Service Area: Carrollton
Contract Number: 3647

Council Districts: A& B
Contract Name: Carrollton Area Sewer

Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by Apple
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

N/A
N/A

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

N/A
N/A
N/A

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 09/29/08
33% Completion Date: 10/24/08
66% Completion Date: 11/21/08
End Date: 05/21/09

N/A
12/05/08
01/09/09

N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Carrollton
Contract Number: 3995

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 5

The work generally consists of performing point repairs, service repairs, associated service
connections and laterals, including temporary and final restoration, sewer flow control, traffic
maintenance and control. The project is located in the Carrollton Area of Orleans Parish. The
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue,
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

04/01/04
05/10/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

03/16/10
06/11/10
08/10/10
10/11/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/23/09
08/21/09
09/16/09

Construction Dates (Actual)

11/30/09
01/15/10
01/29/10
05/24/10

The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011).
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Service Area: New Orleans East
Contract Number: 3708

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: E

Contract Name: New Orleans East Area

Sewer Rehabilitation — Manhole
Rehabilitation No. 1

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the New Orleans East Area of Orleans Parish. The project work area is bounded by Crowder
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway

47, and Interstate 1-10.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/05
04/12/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was originally suspended in 2005 due to work disruption caused by

03/23/09
05/30/09
07/18/09
09/19/09

09/17/08
10/17/08
11/19/08

Construction Dates (Actual)

Start Date:

33% Completion Date:

66% Completion Date:
End Date:

02/23/09
03/27/09
04/03/09
08/03/09

Hurricane Katrina. At that time, final design of the contract had been completed, and contract
pre-advertisement activities were underway. The contract was originally scheduled to advertise
for bids in September 2005. Efforts to restart the contract were initiated in the 3rd Quarter of
2008, including preparing updated bid documents, advertising the contract in September 2008,

and receiving bids in October 2008.

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009).
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Service Area: South Shore
Contract Number: 3721

Council Districts: D & E
Contract Name: South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation, including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the South Shore Basin (New Orleans East) Area of Orleans Parish. The project work area is
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway.

Design Dates

Start Preliminary Design:  03/23/09

Start Final Design:

03/23/09

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

07/23/09
08/21/09

Contract Award Date: 09/16/09

Construction Dates (Projected)

Start Date: 03/16/10
33% Completion Date: 06/21/10
66% Completion Date: 08/30/10
End Date: 11/10/10

Construction Dates (Actual)

Start Date: 12/21/09
33% Completion Date:  02/26/10
66% Completion Date:  04/02/10
End Date: 09/17/10

The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010).
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Service Area: Phase 1
Contract Number: 3801

Council Districts: B
Contract Name: 24-inch Force Main

from SPS 15

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of furnishing and installing approximately 1,278 linear feet of new
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault. This force
main will be the main discharge route for the new Sewerage Pumping Station 15. The project is
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave
Streets, heading northeast on South Rocheblave for one block, then turning southeast on

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South
Galvez Street where the force main taps will be made into the existing 48-inch force main in

South Galvez Street.

Design Dates

Start Preliminary Design:

Start Final Design:

06/25/01
12/11/01

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 04/21/03
33% Completion Date: 09/15/03
66% Completion Date: 10/20/03
End Date: 11/16/03

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

210
+151

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

09/11/02
10/18/02
11/20/02

Construction Dates (Actual)

04/14/03
05/30/03
06/20/03
04/08/04

Contract End Date
11/09/03
04/08/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004).
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Service Area: Phase 1 Council Districts: A
Contract Number: 3819 Contract Name: New 18-inch Force
Main from SPS 20 to SPS 21

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of installing approximately 5,300 linear feet of 18-inch force main,
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin. The new force main will extend
from Sewerage Pumping Station 20, along 37" Street to Fleur De Lis, then south along Fleur De
Lis to 36™ Street. It will then extend along 36™ Street to Pontchartrain Boulevard. The force
main will then turn south and cross the median area between Pontchartrain and West End
Boulevard to Porteous Street. The route continues east along Porteous Street until reaching
Memphis Street, where this new force main will connect to an existing 24-inch force main.
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de
Lis, which is in poor condition. This new 18-inch force main will provide an alternate discharge
route for the pump station.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 10/31/02

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 10/08/04
Contract Award Date: 11/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/18/05 Start Date: 04/11/05
33% Completion Date: 09/13/05 33% Completion Date: 07/22/05
66% Completion Date: 12/12/05 66% Completion Date: 08/19/05
End Date: 03/13/06 End Date: 08/19/08

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Construction activities resumed on March 3, 2008 to complete and closeout this contract.

Contract Status Contract Time (Days) Contract End Date

Original 300 03/06/06
Change Order No. 1 +902 07/25/08
Change Order No. 2 +25 08/19/08

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008).
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Service Area: Phase 1
Contract Number: 3849

Council Districts: A, B, D, E
Contract Name: East Bank Gravity
Sewer Inter-Connections

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of the installation of thirty-one (31) gravity sewer pipes. These
gravity connections will connect the collection systems of adjacent sewerage pumping station
service areas to provide additional redundancy. The project is located at various sites on the east
bank of the Mississippi River in Orleans Parish. The approximate boundaries are Lake
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and
Michoud Boulevard to the east.

Design Dates

Start Preliminary Design:  12/20/01

Start Final Design:

10/07/02

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
04/01/05
06/25/05
09/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)

360
+45

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract End Date
07/20/05
09/03/05

07/26/04
10/08/04
01/07/05
09/03/05

The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006).
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Service Area: Phase 1
Contract Number: 3859

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: E
Contract Name: East Bank Pump
Stations Physical Improvements No. 2

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective

epoxy lining to the entire surface inside the wet well.

Also included is the installation of

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair
at two (2) of the pump stations. The project is located at various sites on the east bank of the
Mississippi River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to

the east.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/08/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/17/05
06/26/05
08/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+33

Contract Time (Days)

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/14/05
66% Completion Date: 05/13/05
End Date: 08/05/05

Contract End Date
07/03/05
08/05/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005).
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Service Area: Phase 1 Council Districts: A&D
Contract Number: 3866 Contract Name: East Bank Pump
Stations Physical Improvements No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of physical and structural improvements to four (4) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at two (2)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design: 12/20/01
Start Final Design: 04/16/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 02/09/05
33% Completion Date: 07/17/05 33% Completion Date: 07/13/05
66% Completion Date: 08/09/05 66% Completion Date: 08/08/05
End Date: 09/15/05 End Date: 07/14/08

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +1073 07/14/08

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008).
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Service Area: Phase 1 Council Districts: D & E
Contract Number: 3867 Contract Name: East Bank Pump
Stations Physical Improvements No. 3

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at one (1)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/23/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/15/05 33% Completion Date: 08/09/05
66% Completion Date: 10/19/05 66% Completion Date: N/A

End Date: 12/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +243 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3868 Contract Name: East Bank Pump
Stations Physical Improvements No. 4

Original Contract Duration (calendar days): 190

Description of Work:

The work generally consists of physical and structural improvements to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/30/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/10/05 33% Completion Date:  08/09/05
66% Completion Date: 10/09/05 66% Completion Date: N/A

End Date: 11/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 190 11/18/05
Change Order No. 1 +273 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: E
Contract Number: 3870 Contract Name: East Bank Pump
Stations Physical Improvements No. 6

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvement to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/13/04

Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 06/13/05
33% Completion Date: 09/29/05 33% Completion Date: N/A
66% Completion Date: 12/13/05 66% Completion Date: N/A
End Date: 01/24/06 End Date: 07/10/09

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
capacity scope will not be addressed due to Paragraph 45 of the MCD.

The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).
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APPENDIX B
CROSS CONNECTIONS

3rd QUARTER 2011
RETAINED CROSS CONNECTIONS INSPECTIONS

TYPE OF
RCCV ACTION
NUMBER LOCATION TAKEN NOTES NO.
Permanently sealed
and eliminated
2 SPS 15 Discharge Chamber Inspected prior quarter 1
37 SPS 14 yard above ground Inspected Security Intact 2
55 Annette and Florida Ave. Inspected Security Intact 3
63 Jourdan and St. Claude Inspected Security Intact 4
66 Diana and Vallette Inspected Security Intact 5
74 N. Tonti and Tupelo Inspected Security Intact 6
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7
76 Florida Ave. at Metropolitan Inspected Security Intact 8
77 Florida Ave. at Elysian Fields Inspected Security Intact 9
79 Florida Ave. at Paris Inspected Security Intact 10
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11
81 Florida at Gibson Inspected Security Intact 12
Vicksburg and Florida
(incorrectly marked as 86A on
86 Map) Inspected Security Intact 13
Canal and Filmore, Lakeside
87 Neutral Ground Inspected Security Intact 14
91 Louisa and Mirabeau Inspected Security Intact 15
115 America and Dwyer R.S. Inspected Security Intact 16
117 Gawain and Dwyer Rd. Inspected Security Intact 17
118 Cerise and Dwyer Rd. Inspected Security Intact 18
119 Warren and Dwyer Rd. Inspected Security Intact 19
120 Papania and Dwyer Rd. Inspected Security Intact 20
121 Whitney and Socrates Inspected Security Intact 21
122 Holiday and Herschel Inspected Security Intact 22
123 Erickson and Huntlee St. Inspected Security Intact 23
124 Berkley and Eton St. Inspected Security Intact 24
125 Tullis and Blair Inspected Security Intact 25
126 Westchester and Carlisle Inspected Security Intact 26
127 Memorial Park and Garden Oaks Inspected Security Intact 27
128 Florence and Donner St. Inspected Security Intact 28
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CROSS CONNECTIONS

Country Club Dr. and Ave. “C”
129 Canal Inspected Security Intact 29
Fleur de Lis and Harney St.
130 (L.S.) Inspected Security Intact 30
131 37" and Fleur de Lis Inspected Security Intact 31
132 N. Galvez near lberville Inspected Security Intact 32
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33
134 Wilson and Dwyer Rd. Inspected Security Intact 34
135 Berg and Morrison Rd. Inspected Security Intact 35
136 Weber and Morrison Rd. Inspected Security Intact 36
137 Burke St. and Morrison Rd. Inspected Security Intact 37
138 Lawrence and Morrison Rd. Inspected Security Intact 38
139 Lamb and Morrison Rd. Inspected Security Intact 39
140 Charbonnet and N. Galvez St. Inspected Security Intact 40
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41
142 Chicksaw and Louisa Sts. Inspected Security Intact 42
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43
149A/B * | Gen. DeGaulle and Holiday Inspected Security Intact 44
150 Folgers SPS Inspected Security Intact 45
Alcee Fortier Blvd. at Chef
151 Menteur Hwy. Inspected Security Intact 46
158 Elizardi and Lawrence St. Inspected Security Intact 47
171 Old Spanish Trail and Alba Inspected Security Intact 48
173 Catherine St. and Gentilly St. Inspected Security Intact 49
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50
175 Alcee Fortier SPS Inspected Security Intact 51
176 Michoud Behind the Station Inspected Security Intact 52
179 Ligget and Morrison Inspected Security Intact 53
180 1400 Lennox Inspected Security Intact 54
181 Bullard at Midpoint Inspected Security Intact 55
182 At Pumping Station (AMID) Inspected Security Intact 56
183 Briarwood and Morrison Inspected Security Intact 57
184 Shorewood and Morrison Inspected Security Intact 58
185 Willowbrook and Acadiana Inspected Security Intact 59
186 Michoud and Oak Island Apts. Inspected Security Intact 60
City Park SPS Behind Station
187 Outside Fence Inspected Security Intact 61
189 Diana and Pacific Inspected Security Intact 62
190 Diana and Atlantic (SFM to Inspected Security Intact 63
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CROSS CONNECTIONS

River)
Al Holiday and Patterson Inspected Security Intact 64
A2 Huntlee and Erikson Inspected Security Intact 65
Found security
measure broken and
valve closed.
Security measure
A3 Eton and Berkley Inspected repaired 9/16/2011 66
A4 Carlisle and Westchester Inspected Security Intact 67
Ab Tullis and Blair Inspected Security Intact 68
Bl Douglas and Forstall (Westside) Inspected Security Intact 69
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70
D5 Inside Station “D” Inspected Security Intact 71
D7 Inside Station “D” Inspected Security Intact 72
DSG Station "D" Sluice Gate Inspected Security Intact 73
Peoples Ave. at Florida Ave.

DPAC | Canal Inspected Security Intact 74
DZ Inside Station “D” Inspected Security Intact 75
X1 France and Florida at Florida Inspected Security Intact

Canal 76
X2 Lake Side Lake Forest near Read Inspected Security Intact 77
X3 Crowder at Lake Forest Inspected Security Intact 78
Station Discharge Camber (SPS
X5 03) Inspected Security Intact 79
Security measure
temporarily
removed due to
Canal work, Valve
X7 Shalimar and Dwyer Inspected secured. 80
Station Discharge Chamber (SPS
X9 08) Inspected Security Intact 81
X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82
Southwest Corner of Dwyer and
X14 Michoud Inspected Security Intact 83
X15 Memphis and Florida Inspected Security Intact 84
X16 Simpson and Norman Canal Inspected Security Intact 85
Station “A” — St. Ann and
X17 Marais Inspected Security Intact 86
X18 Station “A” — St. Ann and Treme Inspected Security Intact 87
X19 Station “A” — St. Ann and Treme Inspected Security Intact 88
X20 Station “A” — St. Ann and Treme Inspected Security Intact 89
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CROSS CONNECTIONS

* Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force
main at General DeGaulle and Holiday

Inspected = Examined by the Board Personnel; results noted
Security Intact = Measures found in place to prevent unauthorized operation of a retained cross connection
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APPENDIX C
STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
Lakeview Basin
201000477401 |MARCIA AV W KENILWORTH 03/10/2010 12/21/2010 SMAIN |MWH-ID. 7463-016 POINT REPAIR MADE 0' TO $5,703.70| CLOSED
POINT REPAIR 0' TO 12' FROM SMH 010- |12' FROM SMH 010-008
008
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000557501 |MARCIA AV W KENILWORTH 03/20/2010 12/10/2010 SMAIN |MWH-ID. 7463-016 POINT REPAIR MADE 192' $3,800.00{CLOSED
POINT REPAIR 192' TO 204' FROM SMH |TO 204' FROM SMH 010-008
010-008
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000557601 |MARCIA AV W KENILWORTH 03/20/2010 12/21/2010 SLEAD |MWH-ID. 7463-016 REPAIR WAS MADE 307 FT $8,704.40| CLOSED
SERVICE POINT REPAIR FROM 307" FROM USMH
FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201101188201 |MARCIA AV SHARON DR 07/21/2011 12/10/2010 SMAIN |MWH-ID. 7463-016 COMPLETED POINT REPAIR $3,800.00{CLOSED
POINT REPAIR 10' TO 24' FROM SMH 10' TO 24' FROM SMH 010-
010-008 008
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000557701 |MARCIA AV W KENILWORTH 03/20/2010 SLINE MWH-ID. 7463-016 OPEN
FULL LINING OF SMH 010-008 TO 010-
005
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201101297301 |MARCIA AV SHARON DR 08/10/2011 12/10/2010 SMAIN |MWH-ID. 7463-016 COMPLETED POINT REPAIR $3,800.00{CLOSED
POINT REPAIR 10' TO 24' FROM SMH 10' TO 24' FROM SMH 010-
010-008 008
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000478201 |MARCIA AV W KENILWORTH 03/10/2010 02/16/2011 SMAIN  |MWH-ID. 7463-017 POINT REPAIR MADE 334" $3,700.00{CLOSED
POINT REPAIR 334' TO 348' FROM SMH |TO 348' FROM SMH 010-009
010-009
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000557801 |MARCIA AV W KENILWORTH 03/20/2010 12/21/2010 SLEAD |MWH-ID. 7463-017 SERVICE POINT REPAIR CLOSED
SERVICE POINT REPAIR 236' FROM 236' MADE FROM SMH 010-
SMH 010-009 009
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000478601 |14TH BELLAIRE DR 03/10/2010 12/05/2010 SLEAD |MWH-ID. 7463-018 SERVICE POINT REPAIR $1,501.70| CLOSED

SERVICE POINT REPAIR 42' FROM SMH
011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

MADE 42' FROM SMH 011-
017






APPENDIX C
STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201000558001 |14TH BELLAIRE DR 03/20/2010 02/10/2011 SLEAD |MWH-ID. 7463-018 SERVICE POINT REPAIR $1,501.60|CLOSED
SERVICE POINT REPAIR 263' FROM MADE 263' FROM SMH 011-
SMH 011-017 017
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558101 |14TH BELLAIRE DR 03/20/2010 02/10/2011 SLEAD |MWH-ID. 7463-018 COMPLETED SERVICE $5,201.40|CLOSED
SERVICE POINT REPAIR 307' FROM POINT REPAIR 307' FROM
SMH 011-017 SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000557901 |14TH BELLAIRE DR 03/20/2010 02/09/2011 SLEAD |MWH-ID. 7463-018 SERVICE POINT REPAIR $1,501.80|CLOSED
SERVICE POINT REPAIR 102' FROM MADE 102' FROM SMH 011-
SMH 011-017 017
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000478701 |16TH PONTCHARTRAIN 03/10/2010 01/04/2011 SLEAD |MWH ID. 7463-019 SERVICE POINT REPAIR $5,200.40|CLOSED
BL SERVICE POINT REPAIR 7' FROM SMH  |MADE 7' FROM SMH 011-038
011-038
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558301 |16TH PONTCHARTRAIN 03/20/2010 01/12/2011 SLEAD |MWH-ID. 7463-019 SERVICE POINT REPAIR $6,701.00|CLOSED
BL SERVICE POINT REPAIR 376' FROM MADE 376' FROM SMH 011-
SMH 011-038 038
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558201 |16TH PONTCHARTRAIN 03/20/2010 01/04/2011 SLEAD |MWH-ID. 7463-019 SERVICE POINT REPAIR $5,201.20|CLOSED
BL SERVICE POINT REPAIR 84' FROM SMH |MADE 84' FROM SMH 011-
011-038 038
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558401 |16TH PONTCHARTRAIN 03/20/2010 01/10/2011 SMAIN  |MWH-ID. 7463-019 POINT REPAIR MADE 144 $10,504.60|CLOSED
BL POINT REPAIR 144' TO 179' FROM SMH |TO 179' FROM SMH 011-038
011-038
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558601 |16TH PONTCHARTRAIN 03/20/2010 05/31/2011 SLINE MWH-ID. 7463-019 COMPLETED FULL LINING $11,500.00|CLOSED
BL FULL LINING OF SMH 011-038 TO 011- OF SMH 011-038 TO 011-037
037
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000558501 |16TH PONTCHARTRAIN 03/20/2010 01/11/2011 SMAIN  |MWH-ID. 7463-019 POINT REPAIR 259' TO 282 $6,101.70| CLOSED
BL POINT REPAIR 259' TO 282' FROM SMH |MADE FROM SMH 011-038
011-038
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4
201000478801 |BELLAIRE DR 26TH 03/10/2010 12/09/2010 SMAIN  |MWH-ID. 7463-020 POINT REPAIR MADE 100 $6,705.00| CLOSED
POINT REPAIR 100' TO 122' FROM SMH |TO 122' FROM SMH 012-010
012-010
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4






APPENDIX C

STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost Status

201101296901

BELLAIRE DR

26TH

08/10/2011

SMAIN

MWH-ID. 7463-020
POINT REPAIR 158' TO 170' FROM SMH
012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

OPEN

201000558801

BELLAIRE DR

26TH

03/20/2010

SLINE

MWH-ID. 7463-020
FULL LINING OF SMH 011-038 TO 011-
037

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

OPEN

201000558701

BELLAIRE DR

26TH

03/20/2010

12/08/2010

SMAIN

MWH-ID. 7463-020
POINT REPAIR 197' TO 209' FROM SMH
012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

POINT REPAIR 197' TO 209'
MADE FROM SMH 012-010

$3,700.00|CLOSED

201000478901

BELLAIRE DR

28TH

03/10/2010

02/14/2011

SMAIN

MWH-ID. 7463-021
POINT REPAIR 53' TO 65' FROM SMH
012-012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

POINT REPAIR MADE 53' TO
65' FROM SMH 012-012

$1,500.20|CLOSED

201000558901

BELLAIRE DR

28TH

03/20/2010

02/15/2011

SLEAD

MWH-ID. 7463-021
SERVICE POINT REPAIR 290' FROM
SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

SERVICE POINT REPAIR
MADE 290' FROM SMH 012-
012

$1,502.80|CLOSED

201000479101

BELLAIRE DR

30TH

03/10/2010

12/22/2010

SMAIN

MWH-ID. 7463-022
POINT REPAIR 54' TO 66' FROM SMH
012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

POINT REPAIR MADE 54' TO
66' FROM SMH 012-013

$3,700.00|CLOSED

201000559301

BELLAIRE DR

30TH

03/20/2010

SLINE

MWH-ID. 7463-022
FULL LINING OF SMH 012-013 TO 012-
012

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4-022

OPEN

201000559001

BELLAIRE DR

30TH

03/20/2010

12/29/2010

SMAIN

MWH-ID. 7463-022
POINT REPAIR 368' TO 380' FROM SMH
012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

POINT REPAIR MADE 368’
TO 380' FROM SMH 012-013

$5,201.60|CLOSED

201000559101

BELLAIRE DR

30TH

03/20/2010

12/30/2010

SMAIN

MWH-ID. 7463-022
POINT REPAIR 416' TO 425' FROM SMH
012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

POINT REPAIR MADE 416'
TO 425' FROM SMH 012-013

$3,700.00|CLOSED

201000559201

BELLAIRE DR

30TH

03/20/2010

12/28/2010

SLEAD

MWH-ID. 7463-022
SERVICE POINT REPAIR 22' FROM SMH
012-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

SERVICE POINT REPAIR
MADE 22' FROM SMH 012-
013

$5,201.40|CLOSED






APPENDIX C
STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost

Status

201000479301

30TH

FLEUR DE LIS DR

03/10/2010

06/08/2011

SMAIN

MWH-ID. 7463-025
REPLACE PIPE FOR LINE SEGMENT 012-
035 TO 012-034

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

REPLACED PIPE FOR LINE
SEGMENT 012-035 TO 012-
034

$64,640.40

CLOSED

201100966501

35TH

CENTER

06/10/2011

SMAIN

MWH-ID. 7463-079
POINT REPAIR 382' TO 394' FROM SMH
013-019

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 20

OPEN

201101191901

CATINA

BRAGG

07/21/2011

SLINE

MWH-ID. 7463-102
SERVICE REPAIR VIA LINING 382' FROM
SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 21

OPEN

201101192101

CATINA

BRAGG

07/21/2011

SMAIN

MWH-ID. 7463-102
POINT REPAIR 0' TO 12' FROM SMH 213-
015

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 21

OPEN

201101192301

CATINA

BRAGG

07/21/2011

SLINE

MWH-ID. 7463-102
FULL LINING OF SMH 213-015 TO 213-
002

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 21

OPEN

201101192201

CATINA

BRAGG

07/21/2011

SMAIN

MWH-ID. 7463-102
POINT REPAIR 357' TO 371' FROM SMH
213-015

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 21

OPEN

201101188301

LOUISVILLE

GERMAIN

07/21/2011

SLINE

MWH-ID. 7463-091
SERVICE REPAIR VIA LINING 141' FROM
SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101188401

LOUISVILLE

GERMAIN

07/21/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 47' TO 59° FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101188701

LOUISVILLE

GERMAIN

07/21/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 258' TO 270" FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101188901

LOUISVILLE

GERMAIN

07/21/2011

SLINE

MWH-ID. 7463-091
FULL LINING OF SMH 221-030 TO 221-
028

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN






APPENDIX C
STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost

Status

201101188501

LOUISVILLE

GERMAIN

07/21/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 78' TO 90' FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101297901

LOUISVILLE

GERMAIN

08/10/2011

SLINE

MWH-ID. 7463-091
FULL LINING OF SMH 221-030 TO 221-
028

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101297801

LOUISVILLE

GERMAIN

08/10/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 258' TO 270" FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101297601

LOUISVILLE

GERMAIN

08/10/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 78' TO 90' FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101297501

LOUISVILLE

GERMAIN

08/10/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 47' TO 59° FROM SMH
221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101297401

LOUISVILLE

GERMAIN

08/10/2011

SLINE

MWH-ID. 7463-091
SERVICE POINT REPAIR VIA LINING 141’
FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101192601

COLBERT

POLK AV

07/21/2011

SLINE

MWH-ID. 7463-103
SERVICE REPAIR VIA LINING 71' FROM
SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101192701

COLBERT

POLK AV

07/21/2011

SMAIN

MWH-ID. 7463-103
POINT REPAIR 50' TO 65' FROM SMH
221-032

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101192901

COLBERT

POLK AV

07/21/2011

SMAIN

MWH-ID. 7463-103
POINT REPAIR (REPLACE SERVICE) 199
TO 211' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101193101

COLBERT

POLK AV

07/21/2011

SLINE

MWH-ID. 7463-103
FULL LINING OF SMH 221-032 TO 220-
241

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN
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Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost

Status

201101193001

COLBERT

POLK AV

07/21/2011

SMAIN

MWH-ID. 7463-103

POINT REPAIR (REPLACE SERVICE) 250'

TO 262' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101192801

COLBERT

POLK AV

07/21/2011

SMAIN

MWH-ID. 7463-103
POINT REPAIR 153' TO 165' FROM SMH
221-032

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101193301

HARRISON AV

LOUISVILLE

07/21/2011

SMAIN

MWH-ID. 7463-104
POINT REPAIR 0' TO 12' FROM SMH 222-
020

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101193401

HARRISON AV

LOUISVILLE

07/21/2011

SMAIN

MWH-ID. 7463-104
POINT REPAIR 35' TO 47' FROM SMH
222-020

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101193701

HARRISON AV

LOUISVILLE

07/21/2011

SLINE

MWH-ID. 7463-104
FULL LINING OF SMH 222-020 TO 222-
018

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101193501

HARRISON AV

LOUISVILLE

07/21/2011

SMAIN

MWH-ID. 7463-104
POINT REPAIR 241' TO 248' FROM SMH
222-020

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101189201

KENILWORTH

ARGONNE

07/21/2011

SMAIN

MWH-ID. 7463-093
POINT REPAIR 120' TO 132 FROM SMH
231-043

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101189401

KENILWORTH

ARGONNE

07/21/2011

SLINE

MWH-ID. 7463-093
FULL LINING OF SMH 231-043 TO 231-
042

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101298101

KENILWORTH

ARGONNE BL

08/10/2011

SMAIN

MWH-ID. 7463-091
POINT REPAIR 120' TO 132" FROM SMH
231-043

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

201101298201

KENILWORTH

ARGONNE BL

08/10/2011

SLINE

MWH-ID. 7463-091
FULL LINING OF SMH 231-043 TO 231-
042

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN
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201101189701

GERMAIN

MARSHALL FOCH

07/21/2011

SMAIN

MWH-ID. 7463-081
POINT REPAIR 194' TO 208' FROM SMH
232-013

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 18

OPEN

Gentilly Basin

201100967401

ST ANTHONY AV

LEON C SIMON DR

06/10/2011

SLINE

MWH-ID. 7463-077

FULL LINING OF SMH 323-002 TO 323-
001

ESSA 2 - BASIN 3 - GENTILLY - STATION

OPEN

201100969601

ELYSIAN FIELDS

AV

STEPHEN GIRARD

06/10/2011

SLEAD

17

MWH-ID. 7463-069

SERVICE POINT REPAIR 166' FROM
SMH 333-013

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100969701

ELYSIAN FIELDS

AV

STEPHEN GIRARD

06/10/2011

SLINE

MWH-ID. 7463-069
FULL LINING OF SMH 333-013 TO 333-
012

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100969401

FRENCHMEN

MIRABEAU AV

06/10/2011

SLEAD

MWH-ID. 7463-070

SERVICE POINT REPAIR 44' FROM SMH
334-010

ESSA 2 - BASIN 3 - GENTILLY - STATION

OPEN

201100969501

FRENCHMEN

MIRABEAU AV

06/10/2011

SLINE

17

MWH-ID. 7463-070

FULL LINING FROM SMH 334-010 TO 334+
008

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100966301

PAUGER

SELMA

06/10/2011

SMAIN

MWH-ID. 7463-080
POINT REPAIR 332' TO 360' FROM SMH
334-047

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201101065701

PAUGER

SELMA

06/29/2011

SLINE

MWH-ID. 7463-080

FULL LINING OF SMH 334-047 TO 334-
044

ESSA 2 - BASIN 3 - GENTILLY - STATION

OPEN

201100969201

VENUS

SELMA

06/10/2011

SMAIN

17

MWH-ID. 7463-071

POINT REPAIR 70' TOTO 82' FROM SMH
354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN
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Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201101065901 |VENUS SELMA 06/29/2011 SLINE MWH-ID. 7463-071 OPEN
FULL LINING OF SMH 354-033 TO 354-
032
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100969301 |ST ROCH AV SELMA 06/10/2011 SMAIN |MWH-ID. 7463-071 OPEN
POINT REPAIR 294' TOTO 310' FROM
SMH 354-033
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968801 |ST ROCH AV FILMORE AV 06/10/2011 SLEAD |MWH-ID. 7463-072 OPEN
SERVICE POINT REPAIR 95' FROM SMH
355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968901 |ST ROCH AV FILMORE AV 06/10/2011 SLEAD |MWH-ID. 7463-072 OPEN
SERVICE POINT REPAIR 139' FROM
SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100969101 |ST ROCH AV FILMORE AV 06/10/2011 SLINE MWH-ID. 7463-072 OPEN
FULL LINING OF SMH 355-009 TO 355-
007
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100969001 |ST ROCH AV FILMORE AV 06/10/2011 SMAIN  |MWH-ID. 7463-072 OPEN
POINT REPAIR 0' - 12' FROM SMH 355-
009
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968401 |ARTS MADRID 06/10/2011 SLEAD |MWH-ID. 7463-073 OPEN
SERVICE POINT REPAIR 148' FROM
SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968501 |ARTS MADRID 06/10/2011 SLEAD |MWH-ID. 7463-073 OPEN
SERVICE POINT REPAIR 197' FROM
SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968601 |ARTS MADRID 06/10/2011 SLEAD |MWH-ID. 7463-073 OPEN
SERVICE POINT REPAIR 235' FROM
SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
201100968701 |ARTS MADRID 06/10/2011 SLINE MWH-ID. 7463-073 OPEN
FULL LINING OF SMH 361-049 TO 361-
046
ESSA 2 - BASIN 3 - GENTILLY - STATION
17
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201100966701

MUSIC

MADRID

06/10/2011

SMAIN

MWH-ID. 7463-078

POINT REPAIR 111' TO 143" FROM SMH
361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION

OPEN

201100966801

MUSIC

MADRID

06/10/2011

06/30/2011

SLEAD

17

MWH-ID. 7463-078

SERVICE POINT REPAIR FROM 137
FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

CANCEL THIS WORK
ORDER PER MARK
JOHNSON DELETE THIS
CASSWORK #..COMBINED
W/ WO 201100966701
CANCEL THIS WORK

ODDLCD

CLOSED

201100967101

MUSIC

MADRID

06/10/2011

SMAIN

MWH-ID. 7463-078
POINT REPAIR 267' TO 279' FROM SMH
361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100967201

MUSIC

MADRID

06/10/2011

SLINE

MWH-ID. 7463-078
FULL LINING OF SMH 361-055 TO 361-
053

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100966901

MUSIC

MADRID

06/10/2011

SLEAD

MWH-ID. 7463-078

SERVICE POINT REPAIR FROM 229’
FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION

OPEN

201100968301

MUSIC

VIENNA

06/10/2011

SLINE

17

MWH-ID. 7463-074

FULL LINING OF SMH 361-056 TO 361-
055

ESSA 2 - BASIN 3 - GENTILLY - STATION
17

OPEN

201100556201

METROPOLITAN

ACACIA

04/05/2011

SLEAD

MWH-ID. 7463-067

SERVICE POINT REPAIR 52' FROM SMH
395-007

ESSA2 -BASINI-GENTIILY

OPEN

201100556301

METROPOLITAN

ACACIA

04/05/2011

SLEAD

MWH-ID. 7463-067

SERVICE POINT REPAIR 136' FROM
SMH 395-007

ESSA2 -BASINI-GENTIILY

OPEN

Uptown Basin

201101188001

BELLAIRE DR

26TH

07/21/2011

SMAIN

MWH-ID. 7463-020
POINT REPAIR 158' TO 170' FROM SMH
012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

OPEN

Ninth Ward Basin
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201101190201

N DERBIGNY

POLAND AV

07/21/2011

SMAIN

MWH-ID. 7463-101
REPLACE PIPE FOR LINE SEGMENT 416-
022 TO 416-021

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 1A

OPEN

201000481001

N ROMAN

JOURDAN RD

03/10/2010

04/17/2011

SMAIN

MWH-ID. 7463-040
POINT REPAIR 75' TO 87' FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 75' TO
87' FROM SMH 436-019

$7,152.95

CLOSED

201101469101

N ROMAN

JOURDAN RD

09/06/2011

SMAIN

MWH-ID. 7463-040
POINT REPAIR 276' TO 288" FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000562501

N ROMAN

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-040
FULL LINING OF SMH 436-019 TO 436-
017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000562401

N ROMAN

JOURDAN RD

03/20/2010

04/18/2011

SMAIN

MWH-ID. 7463-040
POINT REPAIR 293' TO 316" FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 293'
TO 316" FROM SMH 436-019

$4,800.00

CLOSED

201000562301

N ROMAN

JOURDAN RD

03/20/2010

04/25/2011

SMAIN

MWH-ID. 7463-040
POINT REPAIR 133' TO 203' FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 133'
TO 203" FROM SMH 436-019

$14,303.30

CLOSED

201000562201

N ROMAN

JOURDAN RD

03/20/2010

04/18/2011

SMAIN

MWH-ID. 7463-040
POINT REPAIR 101' TO 113" FROM SMH
436-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 101’
TO 113' FROM SMH 436-019

$4,150.00

CLOSED

201000482101

N DERBIGNY

JOURDAN RD

03/10/2010

05/04/2011

SMAIN

MWH-ID. 7463-048
POINT REPAIR 50' TO 66' FROM SMH
436-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 50' TO
66' FROM SMH 436-022

$5,650.40

CLOSED

201000564101

N DERBIGNY

JOURDAN RD

03/20/2010

05/03/2011

SMAIN

MWH-ID. 7463-048
POINT REPAIR 156" TO 192' FROM SMH
436-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 156'
TO 192' FROM SMH 436-022

$12,404.50

CLOSED

201000481201

N CLAIBORNE AV

JOURDAN RD

03/10/2010

04/18/2011

SLEAD

MWH-ID. 7463-041
SERVICE POINT REPAIR 9° FROM SMH
436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 9' FROM SMH 436-027

CLOSED

C-10
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201000562601

N CLAIBORNE AV

JOURDAN RD

03/20/2010

04/18/2011

SMAIN

MWH-ID. 7463-041
POINT REPAIR 42' TO 58' FROM SMH
436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 42' TO
58' FROM SMH 436-027

$5,400.00|CLOSED

201000562801

N CLAIBORNE AV

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-041
FULL LINING OF SMH 436-027 TO 436-
026

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000562701

N CLAIBORNE AV

JOURDAN RD

03/20/2010

04/18/2011

SMAIN

MWH-ID. 7463-041
POINT REPAIR 155' TO 178" FROM SMH
436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 155'
TO 178" FROM SMH 436-027

$4,700.00|CLOSED

201000481301

DESLONDE

N GALVEZ

03/10/2010

04/17/2011

SLEAD

MWH-ID. 7463-042
SERVICE POINT REPAIR 51' FROM SMH
437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 51' FROM SMH 437-
004

$7,703.50|CLOSED

201000563201

DESLONDE

N GALVEZ

03/20/2010

SLINE

MWH-ID. 7463-042
FULL LINING OF SMH 437-004 TO 437-
001

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201101469001

DESLONDE

N GALVEZ

09/06/2011

SMAIN

MWH-ID. 7463-042
POINT REPAIR 344' TO 354' FROM SMH
437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201101468901

DESLONDE

N GALVEZ

09/06/2011

SMAIN

MWH-ID. 7463-042
POINT REPAIR 168' TO 178' FROM SMH
437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000563101

DESLONDE

N GALVEZ

03/20/2010

04/20/2011

SMAIN

MWH-ID. 7463-042
POINT REPAIR 312' TO 350' FROM SMH
437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 312’
TO 350' FROM SMH 437-004

$9,603.30|CLOSED

201000562901

DESLONDE

N GALVEZ

03/20/2010

04/18/2011

SLEAD

MWH-ID. 7463-042
SERVICE POINT REPAIR 283" FROM
SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 283' FROM SMH 437-
004

$5,701.40|CLOSED

201000482201

N PRIEUR

DESLONDE

03/10/2010

04/28/2011

SLEAD

MWH-ID. 7463-051
SERVICE POINT REPAIR 6' FROM SMH
437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 6' FROM SMH 437-022

$6,903.10|CLOSED

c-11
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201000564201

N PRIEUR

DESLONDE

03/20/2010

04/27/2011

SMAIN

MWH-ID. 7463-051
POINT REPAIR 64" TO 88' FROM SMH
437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 64' TO
88' FROM SMH 437-022

$8,153.30|CLOSED

201000564301

N PRIEUR

DESLONDE

03/20/2010

04/26/2011

SMAIN

MWH-ID. 7463-051
POINT REPAIR 144" TO 176' FROM SMH
437-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 144’
TO 176' FROM SMH 437-022

$5,700.00|CLOSED

201000564401

N PRIEUR

DESLONDE

03/20/2010

SLINE

MWH-ID. 7463-051
FULL LINING OF SMH 437-022 TO 437-
021

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000482301

N DORGENOIS

JOURDAN RD

03/10/2010

05/02/2011

SMAIN

MWH-ID. 7463-052
POINT REPAIR 0' TO 12' FROM SMH 438-
015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 0' TO
12' FROM SMH 438-015

$3,700.00|CLOSED

201000564701

N DORGENOIS

JOURDAN RD

03/20/2010

SLINE

MWH-ID. 7463-052
FULL LINING OF SMH 438-015 TO 438-
013

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000564501

N DORGENOIS

JOURDAN RD

03/20/2010

05/03/2011

SLEAD

MWH-ID. 7463-052
SERVICE POINT REPAIR 185' FROM
SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 185' FROM SMH 438-
015

$9,502.80|CLOSED

201000564601

N DORGENOIS

JOURDAN RD

03/20/2010

05/05/2011

SMAIN

MWH-ID. 7463-052
POINT REPAIR 329' TO 338' FROM SMH
438-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
329' TO 338' FROM SMH 438-
015

$7,500.00|CLOSED

201000481401

DESLONDE

FLORIDA AV

03/10/2010

04/26/2011

SMAIN

MWH-ID. 7463-043
REPLACE PIPE FOR LINE SEGMENT 439-
003 TO 438-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACED PIPE FOR LINE
SEGMENT 439-003 TO 438-
017

$90,130.00{CLOSED

201000481601

EGANIA

N DERBIGNY

03/10/2010

04/13/2011

SLEAD

MWH-ID. 7463-044
SERVICE POINT REPAIR 39' FROM SMH
443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 39' FROM SMH 443-
023

$5,751.40|CLOSED

201000563501

EGANIA

N DERBIGNY

03/20/2010

04/04/2011

SLEAD

MWH-ID. 7463-044
SERVICE POINT REPAIR 211' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 211' FROM SMH 443-
023

$5,901.60|CLOSED

C-12
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201000563601 |EGANIA N DERBIGNY 03/20/2010 04/14/2011 SMAIN |MWH-ID. 7463-044 POINT REPAIR MADE 11' TO $8,003.10|CLOSED
POINT REPAIR 11' TO 23' FROM SMH 23' FROM SMH 443-023
443-023
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000563801 |EGANIA N DERBIGNY 03/20/2010 04/06/2011 SMAIN |MWH-ID. 7463-044 POINT REPAIR MADE 121" $11,654.95|CLOSED
POINT REPAIR 121' TO 150' FROM SMH |TO 150' FROM SMH 443-023
443-023
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000563901 |EGANIA N DERBIGNY 03/20/2010 05/31/2011 SLINE MWH-ID. 7463-044 COMPLETED FULL LINING $9,276.50| CLOSED
FULL LINING OF SMH 443-023 TO 443- OF SMH 443-023 TO 443-022
022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000563701 |EGANIA N DERBIGNY 03/20/2010 04/07/2011 SMAIN |MWH-ID. 7463-044 POINT REPAIR MADE 73' TO $6,203.20| CLOSED
POINT REPAIR 73' TO 85' FROM SMH 85' FROM SMH 443-023
443-023
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000563301 |EGANIA N DERBIGNY 03/20/2010 04/05/2011 SLEAD |MWH-ID. 7463-044 SERVICE POINT REPAIR $5,902.20| CLOSED
SERVICE POINT REPAIR 167' FROM MADE 167' FROM SMH 443-
SMH 443-023 023
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000481701 |EGANIA N GALVEZ 03/10/2010 04/27/2011 SMAIN  |MWH-ID. 7463-045 REPLACED PIPE FOR LINE CLOSED
REPLACE PIPE FOR LINE SEGMENT 444-|SEGMENT 444-004 TO 444-
004 TO 444-003 003
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000479601 |ANDRY N GALVEZ 03/10/2010 12/28/2010 SMAIN |MWH-ID. 7463-028 REPLACE PIPE CLOSED
REPLACE PIPE FOR LINE SEGMENT 444-
006 TO 444-005
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000479701 |N MIRO CHOCTAW 03/10/2010 03/19/2011 SLEAD |MWH-ID. 7463-029 SERVICE POINT REPAIR $5,901.65|CLOSED
SERVICE POINT REPAIR 89' FROM SMH |MADE 89' FROM SMH 444-
444-007 007
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000560201 |N MIRO CHOCTAW 03/20/2010 03/10/2011 SLEAD |MWH-ID. 7463-029 SERVICE POINT REPAIR $7,953.60| CLOSED
SERVICE POINT REPAIR 154' FROM MADE 154' FROM SMH 444-
SMH 444-027 027
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000560301 |N MIRO CHOCTAW 03/20/2010 06/01/2011 SLINE MWH-ID. 7463-029 COMPLETED FULL LINING $6,703.50| CLOSED

FULL LINING OF SMH 444-007 TO 444-
005

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OF SMH 444-007 TO 444-005

C-13
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201000479901

CHOCTAW

N MIRO

03/10/2010

03/02/2011

SMAIN

MWH-ID. 7463-030
REPLACE PIP FOR LINE SEGMENT 444-
008 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACE PIPE

$62,328.30

CLOSED

201000480201

N GALVEZ

LIZARDI

03/10/2010

03/24/2011

SMAIN

MWH-ID. 7463-034
REPLACE PIP FOR LINE SEGMENT 444-
010 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACE PIPE FOR LINE
SEGMENT 444-010 TO 444-
009

CLOSED

201000480001

ANDRY

N GALVEZ

03/10/2010

12/09/2010

SMAIN

MWH-ID. 7463-031
REPLACE PIP FOR LINE SEGMENT 444-
014 TO 444-013

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACE PIPE

$64,573.55

CLOSED

201000480101

CHOCTAW

N GALVEZ

03/10/2010

02/28/2011

SMAIN

MWH-ID. 7463-032

REPLACE PIPE FOR LINE SEGMENT 444-

016 TO 444-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACE PIPE

$48,254.40

CLOSED

201000480501

LIZARDI

N JOHNSON

03/10/2010

03/16/2011

SMAIN

MWH-ID. 7463-035
POINT REPAIR 28' TO 40' FROM SMH
444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 28' TO
40' FROM SMH 444-017

CLOSED

201000560501

LIZARDI

N JOHNSON

03/20/2010

03/15/2011

SLEAD

MWH-ID. 7463-035
SERVICE POINT REPAIR 157' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 157' FROM SMH 444-
017

CLOSED

201000560601

LIZARDI

N JOHNSON

03/20/2010

03/14/2011

SLEAD

MWH-ID. 7463-035
SERVICE POINT REPAIR 324' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 324' FROM SMH 444-
017

CLOSED

201000560701

LIZARDI

N JOHNSON

03/20/2010

SLINE

MWH-ID. 7463-035
FULL LINING OF SMH 444-017 TO 444-
009

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000560401

LIZARDI

N JOHNSON

03/20/2010

03/17/2011

SLEAD

MWH-ID. 7463-035
SERVICE POINT REPAIR 184' FROM
SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 184' FROM SMH 444-
017

CLOSED

201000480901

N JOHNSON

EGANIA

03/10/2010

03/29/2011

SMAIN

MWH-ID. 7463-039
POINT REPAIR 87' TO 99' FROM SMH
444-019

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR 87' TO 99'
FROM SMH 444-019

$5,202.20

CLOSED
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STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201000562101 |N JOHNSON EGANIA 03/20/2010 05/31/2011 SLINE MWH-ID. 7463-039 COMPLETED FULL LINING $7,925.00|CLOSED
FULL LINING OF SMH 444-019 TO 444- OF SMH 444-019 TO 444-017
017
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562001 |N JOHNSON EGANIA 03/20/2010 03/28/2011 SLEAD |MWH-ID. 7463-039 SERVICE POINT REPAIR $5,852.20| CLOSED
SERVICE POINT REPAIR 204' FROM MADE 204' FROM SMH 444-
SMH 444-019 019
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000480801 |EGANIA N JOHNSON 03/10/2010 SMAIN |MWH-ID. 7463-038 OPEN
REPLACE PIPE FOR LINE SGMENT 444-
021 TO 444-019
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000480601 |LIZARDI N PRIEUR 03/10/2010 03/24/2011 SLEAD |MWH-ID. 7463-036 SERVICE POINT REPAIR CLOSED
SERVICE POINT REPAIR 65' SMH 444- MADE 65' SMH 444-022
022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000560801 |LIZARDI N PRIEUR 03/20/2010 03/24/2011 SLEAD |MWH-ID. 7463-036 SERVICE POINT REPAIR CLOSED
SERVICE POINT REPAIR 80' FROM SMH |MADE 80' FROM SMH 444-
444-022 022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000561101 |LIZARDI N PRIEUR 03/20/2010 03/24/2011 SMAIN  |MWH-ID. 7463-036 POINT REPAIR MADE 157 CLOSED
POINT REPAIR 157' TO 216' FROM SMH |TO 216' FROM SMH 444-022
444-022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000561001 |LIZARDI N PRIEUR 03/20/2010 03/11/2011 SLEAD |MWH-ID. 7463-036 SERVICE POINT REPAIR CLOSED
SERVICE POINT REPAIR 135' FROM MADE 135' FROM SMH 444-
SMH 444-022 022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000560901 |LIZARDI N PRIEUR 03/20/2010 03/22/2011 SLEAD |MWH-ID. 7463-036 SERVICE POINT REPAIR CLOSED
SERVICE POINT REPAIR 283' FROM MADE 283' FROM SMH 444-
SMH 444-022 022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000561201 |LIZARDI N PRIEUR 03/20/2010 03/24/2011 SMAIN  |MWH-ID. 7463-036 POINT REPAIR MADE 340 CLOSED
POINT REPAIR 340' TO 371' FROM SMH |TO 371' FROM SMH 444-022
444-022
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000561401 |LIZARDI N PRIEUR 03/20/2010 06/23/2011 SLINE MWH-ID. 7463-036 COMPLETED FULL LINING $11,326.00|CLOSED

FULL LINING OF SMH 444-022 TO 444-
017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OF SMH 444-022 TO 444-017
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Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost

Status

201000561301

LIZARDI

N PRIEUR

03/20/2010

03/03/2011

SMAIN

MWH-ID. 7463-036
POINT REPAIR 37' TO 51' FROM SMH
444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 37' TO
51' FROM SMH 444-022

CLOSED

201000480701

N PRIEUR

ANDRY

03/10/2010

04/01/2011

SLEAD

MWH-ID. 7463-037
SERVICE POINT REPAIR 160' FROM 444-
027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 160' FROM 444-027

CLOSED

201000561601

N PRIEUR

ANDRY

03/20/2010

04/01/2011

SLEAD

MWH-ID. 7463-037
SERVICE POINT REPAIR 327' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 327' FROM SMH 444-
027

CLOSED

201000561701

N PRIEUR

ANDRY

03/20/2010

02/28/2011

SMAIN

MWH-ID. 7463-037
POINT REPAIR 301' TO 313 FROM SMH
444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 301’
TO 313' FROM SMH 444-027

CLOSED

201000561501

N PRIEUR

ANDRY

03/20/2010

03/31/2011

SLEAD

MWH-ID. 7463-037
SERVICE POINT REPAIR 182' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 182' FROM SMH 444-
027

CLOSED

201000561801

N PRIEUR

ANDRY

03/20/2010

03/29/2011

SMAIN

MWH-ID. 7463-037
POINT REPAIR 201' TO 219' FROM SMH
444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

POINT REPAIR MADE 201’
TO 219' FROM SMH 444-027

$10,602.60

CLOSED

201000561901

N PRIEUR

ANDRY

03/20/2010

04/01/2011

SLINE

MWH-ID. 7463-037
FULL LINING OF SMH 444-027 TO 444-
024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

FULL LINING OF SMH 444-
027 TO 444-024

$10,235.50

CLOSED

201001211301

ANDRY

N JOHNSON

06/16/2010

03/31/2011

SMAIN

MWH-ID. 7463-033

POINT REPAIR 10' TO 22' FROM SMH
444-028

ESSA 2 - BASIN G - STATION 24

POINT REPAIR MADE 10' TO
22' FROM SMH 444-028

$6,703.20

CLOSED

201101188101

ANDRY

N JOHNSON

07/21/2011

SMAIN

MWH-ID. 7463-0033
POINT REPAIR 178' TO 188' FROM SMH
444-028

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201101297101

ANDRY

N JOHNSON

08/10/2011

SMAIN

MWH-ID. 7463-033
POINT REPAIR 178' TO 188' FROM SMH
444-028

ESSA 2 - BASING - STATION 24

OPEN
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Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201001211701 |ANDRY N JOHNSON 06/16/2010 SLINE MWH-ID. 7463-033 OPEN
FULL LINING OF SMH 444-028 TO 444-
027
ESSA 2 - BRASIN 6 - STATION 24
201001211401 |ANDRY N JOHNSON 06/16/2010 04/05/2011 SMAIN  |MWH-ID. 7463-033 POINT REPAIR MADE 114 $11,303.90|CLOSED
POINT REPAIR 114' TO 175' FROM SMH |TO 175' FROM SMH 444-028
444-028
ESSA 2 - BRASIN 6 - STATION 24
201001211601 |ANDRY N JOHNSON 06/16/2010 01/21/2011 SMAIN  |MWH-ID. 7463-033 POINT REPAIR MADE 319 $7,204.80| CLOSED
POINT REPAIR 319' TO 331' FROM SMH |TO 331' FROM SMH 444-028
444-028
ESSA 2 - BRASIN 6 - STATION 24
201000481801 |REYNES LAW 03/10/2010 04/12/2011 SMAIN  |MWH-ID. 7463-046 REPLACED PIPE FOR LINE $96,623.20|CLOSED
REPLACE PIPE FOR LINE SEGMENT 445-|SEGMENT 445-009 TO 445-
009 TO 445-006 006
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000479401 |N ROCHEBLAVE |ANDRY 03/10/2010 05/05/2011 SMAIN  |MWH-ID. 7463-026 POINT REPAIR MADE 73' TO $7,104.10|CLOSED
POINT REPAIR 73' TO 85' FROM SMH 85' FROM SMH 445-043
445-043
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25
201000559501 |N ROCHEBLAVE |ANDRY 03/20/2010 05/09/2011 SLEAD |MWH-ID. 7463-026 SERVICE POINT REPAIR $5,272.10|CLOSED
SERVICE POINT REPAIR 117' SMH 445- |MADE 117' SMH 445-043
043
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25
201000559701 |N ROCHEBLAVE |ANDRY 03/20/2010 06/03/2011 SLINE MWH-ID. 7463-026 COMPLETED FULL LINING $6,617.00| CLOSED
FULL LINING OF SMH 445-043 TO 445- OF SMH 445-043 TO 445-040
040
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25
201000559401 |N ROCHEBLAVE |ANDRY 03/20/2010 05/10/2011 SMAIN  |MWH-ID. 7463-026 POINT REPAIR MADE 147 $7,304.10|CLOSED
POINT REPAIR 147' TO 165' FROM SMH |TO 165' FROM SMH 445-043
445-043
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25
201000479501 |ANDRY N MIRO 03/10/2010 04/28/2011 SLEAD |MWH-ID. 7463-027 SERVICE POINT REPAIR $5,200.80| CLOSED
SERVICE POINT REPAIR 27' FROM SMH |MADE 27' FROM SMH 445-
445-061 061
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000559801 |ANDRY N MIRO 03/20/2010 04/27/2011 SLEAD |MWH-ID. 7463-027 SERVICE POINT REPAIR $5,201.00|CLOSED

SERVICE POINT REPAIR 92' FROM SMH
445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

MADE 92' FROM SMH 445-
061
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Work Order #

Street

Cross Street

Work Order
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Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost Status

201000559901

ANDRY

N MIRO

03/20/2010

04/26/2011

SLEAD

MWH-ID. 7463-027
SERVICE POINT REPAIR 155' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 155' FROM SMH 445-
061

$5,202.40|CLOSED

201000560001

ANDRY

N MIRO

03/20/2010

04/26/2011

SLEAD

MWH-ID. 7463-027
SERVICE POINT REPAIR 221' FROM
SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
221' FROM SMH 445-061

$5,702.10|CLOSED

201000560101

ANDRY

N MIRO

03/20/2010

SLINE

MWH-ID. 7463-027
FULL LINING OF SMH 445-061 TO 444-
005

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000482001

CHOCTAW

FLORIDA AV

03/10/2010

SMAIN

MWH-ID. 7463-047
REPLACE PIPE FOR LINE SEGMENT 446-
011 TO 445-051

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000482401

N DERBIGNY

ST MAURICE AV

03/10/2010

05/11/2011

SLEAD

MWH-ID. 7463-055
SERVICE POINT REPAIR 10' FROM SMH
455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SERVICE POINT REPAIR
MADE 10' FROM SMH 455-
069

$5,701.80|CLOSED

201000564901

N DERBIGNY

ST MAURICE AV

03/20/2010

05/12/2011

SMAIN

MWH-ID. 7463-055
POINT REPAIR 253' TO 265' FROM SMH
455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
253' TO 265' FROM SMH 455-
069

$4,300.00|CLOSED

201000565001

N DERBIGNY

ST MAURICE AV

03/20/2010

06/03/2011

SLINE

MWH-ID. 7463-055
FULL LINING OF SMH 455-069 TO 455-
066

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED FULL LINING
OF SMH 455-069 TO 455-066

$7,299.00|CLOSED

201000564801

N DERBIGNY

ST MAURICE AV

03/20/2010

05/12/2011

SMAIN

MWH-ID. 7463-055
POINT REPAIR 84' TO 96' FROM SMH
455-069

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
84' TO 96' FROM SMH 455-
069

$7,002.50|CLOSED

201000482601

N ROMAN

DELERY

03/10/2010

05/19/2011

SMAIN

MWH-ID. 7463-056
POINT REPAIR 3' TO 15 FROM SMH 455-
072

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
3'TO 15' FROM SMH 455-072

$6,703.80|CLOSED

201000565501

N ROMAN

DELERY

03/20/2010

06/02/2011

SLINE

MWH-ID. 7463-056
FULL LINING OF SMH 455-072 TO 455-
071

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED FULL LINING
OF SMH 455-072 TO 455-071

$8,159.00|CLOSED
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Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201000565401 |N ROMAN DELERY 03/20/2010 05/26/2011 SMAIN  |MWH-ID. 7463-056 COMPLETED POINT REPAIR $6,702.80| CLOSED
POINT REPAIR 132' TO 146" FROM SMH |132' TO 146" FROM SMH 455
455-072 072
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565301 |N ROMAN DELERY 03/20/2010 05/23/2011 SLEAD |MWH-ID. 7463-056 COMPLETED SERVICE $5,201.70| CLOSED
SERVICE POINT REPAIR 83' FROM SMH |POINT REPAIR 83' FROM
455-072 SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565201 |N ROMAN DELERY 03/20/2010 05/20/2011 SMAIN  |MWH-ID. 7463-056 COMPLETED POINT REPAIR $6,703.00| CLOSED
POINT REPAIR 37' TO 49' FROM SMH 37' TO 49' FROM SMH 455-
455-072 072
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565101 |N ROMAN DELERY 03/20/2010 05/24/2011 SLEAD |MWH-ID. 7463-056 COMPLETED SERVICE $5,201.40|CLOSED
SERVICE POINT REPAIR 96' FROM SMH |POINT REPAIR 96' FROM
455-072 SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000482801 |N PRIEUR DELERY 03/10/2010 05/12/2011 SMAIN  |MWH-ID. 7463-057 COMPLETED POINT REPAIR $5,401.80| CLOSED
POINT REPAIR 12' TO 24' FROM SMH 12' TO 24' FROM SMH 456-
456-024 024
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565901 |N PRIEUR DELERY 03/20/2010 SLINE MWH-ID. 7463-057 OPEN
FULL LINING OF SMH 456-024 TO 456-
023
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565801 |N PRIEUR DELERY 03/20/2010 05/10/2011 SLEAD |MWH-ID. 7463-057 COMPLETED SERVICE $5,202.00|CLOSED
SERVICE POINT REPAIR 114' FROM POINT REPAIR 114' FROM
SMH 456-024 SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565601 |N PRIEUR DELERY 03/20/2010 05/09/2011 SLEAD |MWH-ID. 7463-057 COMPLETED SERVICE $5,201.40|CLOSED
SERVICE POINT REPAIR 172' FROM POINT REPAIR 172' FROM
SMH 456-024 SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000565701 |N PRIEUR DELERY 03/20/2010 05/11/2011 SMAIN  |MWH-ID. 7463-057 COMPLETED POINT REPAIR $3,700.00|CLOSED
POINT REPAIR 70' TO 82' FROM SMH 70' TO 82' FROM SMH 456-
456-024 024
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000482901 |TRICOU N ROMAN 03/10/2010 03/23/2011 SMAIN |MWH-ID. 7463-058 REPLACED PIPE FOR LINE CLOSED

REPLACE PIPE FOR LINE SEGMENT 456-
026 TO 456-025

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

SEGMENT 456-026 TO 456-
025
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201000497001

N DORGENOIS

DELERY

03/12/2010

05/16/2011

SLEAD

MWH-ID. 7463-059

SERVICE POINT REPAIR 7' FROM SMH
457-015

ESSA 2 - RASIN 6 - NINTH WARD

COMPLETED SERVICE
POINT REPAIR 7' FROM SMH
457-015

$5,601.85

CLOSED

201000566301

N DORGENOIS

DELERY

03/20/2010

SLINE

MWH-ID. 7463-059
FULL LINING OF SMH 457-015 TO 457-
014

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

OPEN

201000566201

N DORGENOIS

DELERY

03/20/2010

05/19/2011

SMAIN

MWH-ID. 7463-059
POINT REPAIR 233' TO 240' FROM SMH
457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
233' TO 240' FROM SMH 457-
015

$4,100.00

CLOSED

201000566001

N DORGENOIS

DELERY

03/20/2010

05/17/2011

SLEAD

MWH-ID. 7463-059
SERVICE POINT REPAIR 50' FROM SMH
457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED SERVICE
POINT REPAIR 50' FROM
SMH 457-015

$5,701.75

CLOSED

201000566101

N DORGENOIS

DELERY

03/20/2010

05/18/2011

SMAIN

MWH-ID. 7463-059
POINT REPAIR 97' TO 127' FROM SMH
457-015

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

COMPLETED POINT REPAIR
97' TO 127' FROM SMH 457-
015

$8,903.40

CLOSED

201000483001

LAW

DUBREUIL

03/10/2010

05/11/2011

SMAIN

MWH-ID. 7463-060
REPLACE PIPE FOR LINE SEGMENT 457+
043 TO 457-042

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

REPLACED PIPE FOR LINE
SEGMENT 457-043 TO 457-
042

CLOSED

New Orleans Ea

st Basin

201100556401

REYNES

SELMA

04/05/2011

SMAIN

MWH-ID. 7463-068

POINT REPAIR 0' TO 12' FROM SMH 431-
069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

OPEN

201100556701

REYNES

SELMA

04/05/2011

SLINE

MWH-ID. 7463-068

FULL LINING OF SMH 431-069 TO 431-
068

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

OPEN

201100556601

REYNES

SELMA

04/05/2011

SLEAD

MWH-ID. 7463-068

SERVICE POINT REPAIR 113' SMH 431-
069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

OPEN

201001211801

BONITA DR

HAMMOND

06/16/2010

06/23/2011

SLEAD

MWH-ID. 7463-061
SERVICE POINT REPAIR 101' FROM
SMH 465-051

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

COMPLETED SERVICE
POINT REPAIR 101' FROM
SMH 465-051

$5,201.80

CLOSED
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Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201001211901 |BONITA DR HAMMOND 06/16/2010 06/21/2011 SLEAD |MWH-ID. 7463-061 COMPLETED SERVICE $5,601.90| CLOSED
SERVICE POINT REPAIR 253' FROM POINT REPAIR 253' FROM
SMH 465-051 SMH 465-051
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212001 |BONITA DR HAMMOND 06/16/2010 06/20/2011 SLEAD |MWH-ID. 7463-061 COMPLETED SERVICE $5,401.30|CLOSED
SERVICE POINT REPAIR 271' FROM POINT REPAIR 271' FROM
SMH 465-051 SMH 465-051
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212101 |BONITA DR HAMMOND 06/16/2010 SLINE MWH-ID. 7463-061 OPEN
FULL LINING OF SMH 465-051 TO 465-
050
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212301 |GAWAIN DR GRANT 06/16/2010 06/02/2011 SLEAD |MWH-ID. 7463-062 COMPLETED SERVICE $6,902.90| CLOSED
SERVICE POINT REPAIR 72' FROM SMH |POINT REPAIR 72' FROM
471-004 SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212401 |GAWAIN DR GRANT 06/16/2010 05/31/2011 SLEAD |MWH-ID. 7463-062 COMPLETED SERVICE $6,902.80| CLOSED
SERVICE POINT REPAIR 132' FROM POINT REPAIR 132' FROM
SMH 471-004 SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212501 |GAWAIN DR GRANT 06/16/2010 06/15/2011 SLEAD |MWH-ID. 7463-062 COMPLETED SERVICE $6,802.90| CLOSED
SERVICE POINT REPAIR 190' FROM POINT REPAIR 190' FROM
SMH 471-004 SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212601 |GAWAIN DR GRANT 06/16/2010 SLINE MWH-ID. 7463-062 OPEN
FULL LINING OF SMH 471-004 TO 471-
003
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212701 |LAINE AV LEEDS 06/16/2010 05/25/2011 SLEAD |MWH-ID. 7463-063 COMPLETED SERVICE $6,701.50| CLOSED
SERVICE POINT REPAIR 159' FROM POINT REPAIR 159' FROM
SMH 471-042 SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212801 |LAINE AV LEEDS 06/16/2010 05/25/2011 SLEAD |MWH-ID. 7463-063 COMPLETED SERVICE $5,201.40|CLOSED
SERVICE POINT REPAIR 199' FROM POINT REPAIR 199' FROM
SMH 471-042 SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001212901 |LAINE AV LEEDS 06/16/2010 05/24/2011 SLEAD |MWH-ID. 7463-063 COMPLETED SERVICE $5,201.50|CLOSED

SERVICE POINT REPAIR 255' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

POINT REPAIR 255' FROM
SMH 471-042
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Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201001213001 |LAINE AV LEEDS 06/16/2010 05/23/2011 SLEAD |MWH-ID. 7463-063 COMPLETED SERVICE $5,202.50| CLOSED
SERVICE POINT REPAIR 276' FROM POINT REPAIR 276' FROM
SMH 471-042 SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001213101 |LAINE AV LEEDS 06/16/2010 SLINE MWH-ID. 7463-063 OPEN
FULL LINING OF SMH 471-042 TO 471-
041
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201001293001 |ARTHUR DR HAMMOND 06/29/2010 05/16/2011 SMAIN |MWH-ID. 7463-064 THIS WORK ORDER IS CLOSED
REPLACE PIPE FOR LINE SEGMENT 472-|BEING CANCELLED DUE TO
108 TO 472-107 MWH RECOMENDATION OF
ESSA 2 - BASIN 8 - NEW ORLEANS EAST |LINING THE LINE WITH 2
- STATION CASTLE MANOR POINT REPAIRS AND 1
SED\/ICE DEDAID
201100822601 |ARTHUR DR HAMMOND 05/16/2011 06/21/2011 SMAIN |MWH-ID. 7463-064 COMPLETED POINT REPAIR $6,700.70| CLOSED
POINT REPAIR 59' TO 71' FROM SMH 59'TO 71' FROM SMH 472-
472-108 108
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201100822901 |ARTHUR DR HAMMOND 05/16/2011 06/27/2011 SLEAD |MWH-ID. 7463-064 COMPLETED SERVICE $5,200.60| CLOSED
SERVICE POINT REPAIR 105' FROM POINT REPAIR 105' FROM
SMH 472-108 SMH 472-108
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100822701 |ARTHUR DR HAMMOND 05/16/2011 06/30/2011 SMAIN |MWH-ID. 7463-064 COMPLETED POINT REPAIR $6,702.00|CLOSED
POINT REPAIR 178' TO 190' FROM SMH |178' TO 190' FROM SMH 472-
472-108 108
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201100723401 |ARTHUR DR HAMMOND 04/27/2011 SMAIN |MWH-ID. 7463-064 OPEN
FULL LINING OF SMH 472-108 TO 472-
107
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR
201100555301 |ARTHUR DR GRANT 04/05/2011 06/07/2011 SMAIN |MWH-ID. 7463-066 COMPLETED POINT REPAIR $7,504.00|CLOSED
POINT REPAIR 47' TO 68' FROM SMH 47' TO 68' FROM SMH 472-
472-112 112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100556001 |ARTHUR DR GRANT 04/05/2011 SLINE MWH-ID. 7463-066 OPEN

FULL LINING OF SMH 472-112 TO 472-
111
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
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APPENDIX C
STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order # |Street Cross Street Work Order Work Order Problem [Problem Details Action Taken W.O. Cost Status
Date Close Date Code
201100555901 |ARTHUR DR GRANT 04/05/2011 06/16/2011 SMAIN  |MWH-ID. 7463-066 COMPLETED POINT REPAIR $6,702.10| CLOSED
POINT REPAIR 349' TO 361' FROM SMH |349' TO 361' FROM SMH 472-
472-112 112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555701 |ARTHUR DR GRANT 04/05/2011 06/14/2011 SLEAD |MWH-ID. 7463-066 COMPLETED SERVICE $5,201.30|CLOSED
SERVICE POINT REPAIR 303' FROM POINT REPAIR 303' FROM
SMH 472-112 SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555501 |ARTHUR DR GRANT 04/05/2011 06/13/2011 SMAIN  |MWH-ID. 7463-066 COMPLETED POINT REPAIR $5,701.70| CLOSED
POINT REPAIR 250' TO 269' FROM SMH |250' TO 269' FROM SMH 472-
472-112 112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555401 |ARTHUR DR GRANT 04/05/2011 06/09/2011 SMAIN  |MWH-ID. 7463-066 COMPLETED POINT REPAIR $6,704.00| CLOSED
POINT REPAIR 118' TO 130' FROM SMH ]118' TO 130' FROM SMH 472-
472-112 112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100554701 |ARTHUR DR CHEF MENTEUR 04/05/2011 06/06/2011 SLEAD |MWH-ID. 7463-065 COMPLETED SERVICE $6,753.00| CLOSED
HW SERVICE POINT REPAIR 58' FROM SMH |POINT REPAIR 58' FROM
472-114 SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100554801 |ARTHUR DR CHEF MENTEUR 04/05/2011 06/13/2011 SMAIN  |MWH-ID. 7463-065 COMPLETED POINT REPAIR $7,502.10| CLOSED
HW POINT REPAIR 168' TO 188' FROM SMH |168' TO 188' FROM SMH 472-
472-114 114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100554901 |ARTHUR DR CHEF MENTEUR 04/05/2011 06/13/2011 SLEAD |MWH-ID. 7463-065 COMPLETED SERVICE $6,702.90| CLOSED
HW SERVICE POINT REPAIR 305' FROM POINT REPAIR 305' FROM
SMH 472-114 SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555001 |ARTHUR DR CHEF MENTEUR 04/05/2011 06/13/2011 SLEAD |MWH-ID. 7463-065 COMPLETED SERVICE $5,201.50| CLOSED
HW SERVICE POINT REPAIR 336' FROM POINT REPAIR 336' FROM
SMH 472-114 SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555101 |ARTHUR DR CHEF MENTEUR 04/05/2011 06/13/2011 SLEAD |MWH-ID. 7463-065 COMPLETED SERVICE $5,201.30|CLOSED
HW SERVICE POINT REPAIR 354' FROM POINT REPAIR 354' FROM
SMH 472-114 SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
201100555201 |ARTHUR DR CHEF MENTEUR 04/05/2011 SLINE MWH-ID. 7463-065 OPEN

HW

FULL LINING OF SMH 472-114 TO 472-
113
ESSA 2 - BASIN 8 - NEW ORLEANS EAST
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APPENDIX C

STATUS OF ESSA REPAIRS (as of 9/30/11)

Work Order #

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem
Code

Problem Details

Action Taken

W.O. Cost

Status

201100968101

WARREN DR

HILLWOOD

06/10/2011

SMAIN

MWH-ID. 7463-075
POINT REPAIR 0' TO 12' FROM SMH 474-
063

ESSA 2 - BASIN 8 - NEW ORLEANS EAST
=1 AKF| AND TERRACE

OPEN

201100968201

WARREN DR

HILLWOOD

06/10/2011

SLINE

MWH-ID. 7463-075
FULL LINING OF SMH OF SMH 474-063
TO 474-060

ESSA 2 - BASIN 8 - NEW ORLEANS EAST
=1 AKF| AND TERRACE

OPEN

201100967901

LURLINE

HAMMOND

06/10/2011

SMAIN

MWH-ID. 7463-076
POINT REPAIR 0' TO 12' FROM SMH 474-
112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST
=1 AKF| AND TERRACE

OPEN

201100968001

LURLINE

HAMMOND

06/10/2011

SLINE

MWH-ID. 7463-076
FULL LINING OF SMH 474-112 TO 474-
111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST
~LAKEIL AND TERRACE

OPEN

[ Total Number of Work Orders 230
Point Repairs 108|
Service Point Repair 72|
Full Lining 50)

TOTAL COST

$1,110,108.50
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS

(as of 9/30/11)
Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date

Lakeview
City Park 9/30/2010 N/A 9/29/2010 Fully Operational
Lakewood South 9/30/2010 9/20/2010 Fully Operational (listed in MCD as

Lakeview South)
SPS #18 12/31/2010 12/20/2010 | Fully Operational
SPS #19 12/31/2010 12/31/2010 Fully Operational
SPS #20 9/30/2010 9/29/2010 Fully Operational
SPS #21 12/31/2010 12/31/2010 | Fully Operational
SPS #22 12/31/2010 12/31/2010 | Fully Operational
SPS #4 9/30/2010 5/12/2009 Fully Operational
CBD/FQ
SPS A 7/11/2011 N/A 7/11/2011 | Fully Operational
Gentilly
Chickasaw 9/10/2010 N/A 6/1/2010 Fully Operational
France & Florida 7/11/2011 7/8/2011 Fully Operational
K-Mart 7/11/2011 7/8/2011 Fully Operational
Meco 7/11/2011 7/11/2011 Fully Operational
SPS #17 12/31/2010 12/20/2010 | Fully Operational
SPS #23 12/31/2010 12/31/2010 Fully Operational
SPSD Completed 11/24/2005 Fully Operational
Uptown
SPS #14 12/31/2010 N/A 12/20/10 | Fully Operational
Mid-City
SPS #6 12/31/2012 7/31/15 Contract 3674 ongoing
SPS #8 10/31/2012 | Or 2 years after Contract 3674 ongoing
SPS #9 12/31/2010 | completion of 12/13/2010 | Fully Operational
SPS #15 4/30/2013 last station Contract 3738 in bid process
9" Ward
SPS #16 12/31/2010 3/31/13 12/31/2010 Fully Operational
SPS #24 9/30/2010 Or 2 years after 7/9/2009 Fully Operational
SPS #25 9/30/2010 | completion of 7/9/2009 | Fully Operational
SPS #26 9/30/2010 last station 6/21/2010 | Fully Operational
SPS B 12/31/2010 12/13/2010 Fully Operational
Carrollton
SPS #1 10/31/2012 1/31/15 Contract 3673 ongoing
SPS #3 10/31/2012 Or 2 years after Contract 3673 ongoing
SPS #5 12/31/2010 | completionof 95/26/2010 | Fully Operational

last station

New Orleans East
Alcee Fortier 9/30/2010 9/20/2010 Fully Operational
America 9/30/2010 7/15/2009 Fully Operational
American Marine 7/31/2011 7/29/2011 Fully Operational
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS

(as of 9/30/11)
Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date

Amid 9/30/2010 9/13/2010 Fully Operational
Boulevard X 4/30/2011 4/16/2006 Fully Operational
Bullard 4/30/2011 4/25/2011 Fully Operational
Castle Manor 9/30/2010 9/13/2010 Fully Operational
Cerise 9/30/2010 9/13/2010 Fully Operational
Crowder 4/30/2011 4/29/2011 Fully Operational
DODT 4/30/2011 4/29/2011 Fully Operational
Eastover 9/30/2010 4/16/2006 Fully Operational
Folgers 7/31/2011 10/31/13 7/29/2011 Fully Operational
Gentilly Oaks 9/30/2010 | Or2yearsafter ™ 9;13/5010 | Fully Operational
Industrial Pkwy 9/30/2010 | PN o 76/13/2010 | Fully Operational
Lake Forest 4/30/2011 4/25/2011 Fully Operational
Lakeland Terrace 9/30/2010 9/13/2010 Fully Operational
McCoy 9/30/2010 7/26/2010 Fully Operational
Michoud 3/31/2011 11/11/2009 Fully Operational
Oak Island 9/30/2010 9/13/2010 Fully Operational
Paris Road 9/30/2010 9/29/2010 Fully Operational
Plum Orchard 4/30/2011 4/28/2011 Fully Operational
Southern Scrap 7/31/2011 7/29/2011 Fully Operational
Venetian Isles 7/31/2011 7/29/2011 Fully Operational
Victoria 4/30/2011 4/28/2011 Fully Operational
Village D’Lest 7/31/2011 7/29/2011 Fully Operational
Willowbrook 9/30/2010 7/26/2010 Fully Operational
Wilson 9/30/2010 7/14/2009 Fully Operational
Wright 9/30/2010 7/26/2010 Fully Operational
South Shore

Berg 4/30/2011 4/28/2011 Fully Operational
Briarwood 4/30/2011 4/29/2011 Fully Operational
Burke 7/31/2011 7/29/2011 Fully Operational
Lamb 7/31/2011 3/31/15 8/2/2010 Fully Operational
ngrence 4/30/2011 Or 3/12 years 4/25/2011 Fully Operat!onal
nggett 4/30/2011 after Comp|eti0n 4/29/2011 FU"y Operatlonal
Pines Village 9/30/2010 of last station 7/26/2010 Fully Operational
Shorewood 4/30/2011 4/28/2011 Fully Operational
Weber 4/30/2011 4/28/2011 Fully Operational
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Submitted to:

Quarterly Report

July 1, 2011 — September 30, 2011

Fluid Bed Incinerator O&M
East Bank WWTP
of the

Sewerage and Water Board
Of New Orleans

Air Permit # 2140-00089-V2, AT#4859
NPDES Permit#1.A0038091, Solid Waste Permit # P-071-4582; P-0329

O ’.‘ Sewerage & Water Board

VEOLIA \! of New Orleans

WATER





) veoua

WATER

October 7, 2011

Marcia St. Martin
Director N.O. SEWB
S&WB of New Orleans
625 St. Joseph Street
New Orieans, LA 70130

Re: Quarterly Report - Fluid Bed Incineration, Operation and
Maintenance

Dear Ms. St. Martin:

The enclosed report satisfies all conditions set forth in the Fluid Bed
ncinerator's Operations and Maintenance Plan. The report is accordance
with 40 CFR Part 60, Subpart A&O; 40 CFR Part 60, Subpart A, 560.7
and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E.

Additionally, this report satisfies paragraphs 15, 16, and 64 B of the
Consent Decree (DOJ case no. 90-5-1-4043). Thereby, verifying that the
operation and maintenance of the Fluid Bed Incinerator (FBI) was in
accordance with the FBI’s interim O&M Plan previously submitted.

Please be aware that the Fluid Bed Incinerator was off-line from
September 12™ - 30™ for the removal of a sludge clinker and the
repair of the heat exchanger.

| certify that the information contained in or accompanying this document
is true, accurate, and complete. As to those identified portions of this
document for which | cannot personally verify, | certify as acting official
having supervisory responsibility for the persons who, acting under my
direct instructions, made the certification, that this is true, accurate, and
complete.

If any questions arise during the review of this report, please do hesitate
to contact me at 504-277-5400.

Sincerely,

K. Seont

Kevin Servat
Project Manager
Veolia Water, New Orleans

Veolia Water North America Operating Services, LLC
6501 Florida Avenue, New Orleans, LA 70117

Tel: 504.277.5400 » Cell: 504.628.2628
wwwveoliawaterna.com






Section One

Title V' / 503 Regulation’s Report
July 1, 2010 to September 30, 2011
40 CFR Part 60, Subpart A&O

Data Submitted:

Scrubber differential pressure

Scrubber exhaust oxygen level

Scrubber exhaust CO level

Scrubber exhaust NOx level

Scrubber water flow rate

Scrubber gas outlet temperature

Bed and freeboard temperatures

Rate of sludge charged into the incinerator
Moisture and volatile solids content

Dry tons incinerated
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New Orleans East Bank WWTP
Fluid Bed Incinerator Quarterly Report

7/1/2011 to 9/30/2011

Total Oxygen Carbon | Oxides of Ventrui
Scrubber | Oxygen % Dry Monoxide | Nitrogen | Scrubber Qutiet Incinerator

bP Emissions | (CEMS) | Emissions | Emissions | water flow Temp Air Flow | Temnperature
Date "WC Y % mg/L mg/L CPM F SCFM F
71172011 44.3 5.60 7.40 6.50 37.70 233.50 141.50] 7.132.90 1,519.30
7122011 44.3 520 5.90 6.00 35.00 226.40 143.50] 7,140.00 1,508.80
713/2011 447 5.90 7.70 5.60 35.80 223.50 143.50] 7,162.70 1,510.90
7/4/2011 43.7 8.50 11.30 6.90 38.80 219.60 139.40] 7,228.20 1,529.40
7/5/2011 445 7.30 10.50 6.00 40.30 207.40 139.10) 7.373.90 1,559.50
7/6/2011 44 6 §.40 11.00 7.80 44.00 207.90 142.80] 7.385.00 1,644 20
7772011 44.6 6.80 8.40 5.60 33.70 203.00 146.90] 7,274.10 1,515.30
7/8/2011 450 6.80 8.70 7.60 28.10 277.70 146.80] 7,234.00 1,509.40
719/2011 45.2 7.10 9.20 5.80 31.70 312.70 142.60] 7,228.30 1,611.20
7/10/2011 45.2 7.10 9.20 5.80 28.30 305.70 142.80] 7.249.20 1,505.40
7/11/2011 44.8 6.50 8.30 5,40 49.00 299.50 147.10] 7.308.60 1,531.50
711212011 44.5 7.60 9.80 5.30 47.00 2897.70 143.20] 7,349.30 1,562.10
7/13/2011 44.6 6.20 7.90 8.00 36.30 292.30 149.30] 7,287.60 1,525.70
7/14/2011 44 8 6.40 8.10 22.00 36.50 324.80 146.70] 7,366.80 1,518.60
7/15/2011 44.9 6.00 7.10 12.40 41.60 343.80 147.50} 7,357.40 1,527.60
7/16/2011 450 5.80 8.00 6.40 39.30 342.60 145.20] 7,376.60 1,533.50
7/17/2011 44.5 8.00 9.40 13.40 38.80 345,90 139.30] 7,420.30 1,537.70
7/18/2011 44 8 4.20 5.20 7.40 35.30 258.70 147.60] 7,219.90 1,535.50
711912011 40.8 8.60 12.50 22.20 24.20 24400 131.00] 7,303.30 1,536.50
7/20/2011 446 5.50 8.60 19.70 35.80 240.90 147.10] 7 329.80 1,528.50
7/21/2011 446 4.90 8.00 16.30 47.00 240.30 149.60] 7,329.30 1,538.80
7/22/2011 44.7 5.20 8.20 17.40 43.60 241.50 14570] 7,333.70 1,532.80
7/23/2011 445 7.30 10.90 9.50 40.40 241.90 139.00] 7.406.10 1,530.10
7/24/2011 44,5 8.00 11.80 6.30 26.80 242.90 138.10] 745270 1,530.00
7/25/2011 44.6 5.80 8.90 12.50 40.60 243.30 143.10] 7.378.00 1,548.40
712612011 44.2 8 50 10.90 7.50 46.90 232.50 142.40] 7.326.90 1,549.680
712712011 442 830 10.70 6.20 3290]  226.20 135.80] 7.373.30 1,548.10
7/28/2011 443 7.40 9.60 5.60 35.70 220.10 136.60] 7,355.30 1,545.10
7/29/2011 44 2 6.50 8.40 5.90 42.10 214.20 139.50] 7,306.70 1,545.30
7/30/2611 44 4 5.60 7.40 6.40 52.90 191.80 143.30] 7,442.70 1,544.90
7/31/2011 445 7.20 9.40 5.60 55.50 183.60 144.30) 7,245.70 1,545 80
8/1/2011 44.4 8.90 11.40 7.40 56.80 178.20 141.10] 7.292.50 1,552.60
8/2/2011 43.9 8.20 10.80 6.50 45.80 175.20 143.80] 7.185.00 1,560.50
8/3/2011
8/4/12011
8/5/2011 446 8.70 11.10 9.90 44.60 227.30 136.60] 7,322.40 1,584,80
8/6/2011 45.0 6.40 8.30 9.40 52.20 222.20 147.40] 7,286.60 1,580.00
8/7/2011 45.3 6.40 13.10 27.80 42.10 226.20 146.50] 7,296.90 1,563.30
8/8/2011 45.1 9.40 11.80 4.90 47.20 258.10 137.40] 7,348.90 1,601.00
8/9/2011 44.7 5.30 11.20 34.70 52.10 260.10 146.00] 7233.20 1,501.30
8/10/2011 44 .6 4.50 6.00 13.80 63.80 261.20 149.00] 7.185.60 1,488.30
8/11/2011 446 470 6.20 12.40 75.20 262.00 150.20] 7.207.30 1,506.00
8/12/2011 44.7 4,60 5.10 12.20 68.70] _ 265.10 151.40] 7,208.90 1,496.80
8/13/2011 447 5.10 5.80 8.80 66 50 267.80 149.90] 7,262.70 1,489.50
8/14/2011 44.8 4.70 5.30 9.00 70 50 268.00 148.60] 7,268.00 1,489.10
8/15/2011 447 4.80 6.60 13.00 57.50 269.30 149.00] 7,240.50 1,475.30
8/16/2011 44 6 4.90 6.60 13,10 55.60 268.80 148.30] 7,256.40 1,468.70
8/17/2011 44.4 4.40 6.00 10.70 42.00 270.10 148.90] 7,244.90 1,480.60
8/18/2011 443 4.90 6.60 7.90 0.00 265.90 14910 7,227.20 1,495.10
8/19/2011 44 1 7.50 9.90 5.30 0.00 234.40 139.40) 6,301.40 1,492.50
8/20/2011 44.0 5,90 8.10 15.40 0.00 268.30 144.20] 7,263.30 1,588.80
8/21/2011 42.9 8.00 10.50 5.40 0.00 268.90 141.90] 7,348.40 1,484 .10
8/22/2011 38.5 13.10 16.80 12.70 0.00 270.50 128.80] 7,504.90 1,480.00
8/23/2011 43.5 6.10 8.00 10.70 54.10 270.40 141.40] 7,193.80 1,478.00
8/24/2011 44.5 5.70 7.70 5.80 69.60 268.70 147.10] 7,213.60 1,483.00
8/25/2011 43.7 8.40 11.50 9.10 68.00] 26960 142.50] 7,281.50 1,480.20
8/26/2011 43.7 12.40 16.00 3.10 20.60 268.60 133.20] 6,913.00 1,451.00
B/27/2011 43.8 7.10 9.40 .10 56.20 268.20 14120 7,148.50 1,442.80
8/28/2011 44.5 5,50 7.40 5,90 83.00 267.70 146.70] 7.,172.80 1,461.70
[B/29/2011 44.3 5.90 7.80 5.30 58.00 269.30 145.30] 7.196.10 1,463.70
8/30/2011 44.4 5.20 10.60 9.00 67.90 270.20 144.90] 7,203.80 1,467.30
§/31/2011 43.0 7.60 11.80 5.60 52.30 265 40 141.50] 7.291.50 1,472.50
9/1/2011 44.2 6.00 8.70 6.70 25.60 269.40 143.00F 7,283.00 1,461.30






9/2/2011

43.9

6.80

11.70

12.50

55.00

270.30]  137.90

7,301.50

1,462.40

9/3/2011

44.0

11.70

15.70

1.20

55.00

276.00

125.00

7,519.50

1,438.10

8/4/2011

39.6

9.80

14.10

18.30

55.00

279.90

120.70

7,456.60

1,436.70

9/5/2011

44.3

5.30

10.70

13.60

55.00

275.80

133.80

7,354.20

1,430.80

9/6/2011

44.2

6.90

16.80

35.10

51.70

271.50

132.10

7,482.50

1,446.00

9/7/2011

43.8

8.00

16.70

69.60

43.80

269.40

130.50

7,557.20

1,441.60

9/8/2011

42.7

14.00

18.90

1.80

7.10

270.10

120.60

7,452.20

1,461.90

9/9/2011

9/10/2011

9/11/2011

9/12/2011

9/13/2011

§/14/2011

9/15/2011

9/16/2011

5/17/2011

9/18/2011

9/19/2011

9/20/2011

9/21/2011

9/22/2011

9/23/2011

9/24/2011

9/25/2011

9/26/2011

672772011

[6/28/2011

9/28/2011

9/30/2011

Minimum

39.5

4.20

6.00

1.20]

0.00

175.20]

120.60

6,301.40

7,351,00

Maximum

453

14.00

19.70

69.60

75.20

345.90]

151.40

7,557.20

1,601.00

Avearage

44.2

6.96

9.83

11.02

42.81

257.03]

141.98

7,282.21

1,508.35

Sum

3,004.6

473.10

668.30

749.30

2,911.10

17,478.00]

9,654.50

495,190.60

102 567.80






New Orleans WWTP

Fluid Bed Incinerator Quarterly Report
7/1/2011 to 9/30/2011

Belt Press
Cake %
Sludge Landfill Cake % Volatile
Dry Burn Ibs | Incinerated Disposal Solids Solids
Date Lbs Tons tons % Y%
7/1/2011 56,168.12 28.08 0.00 21.6 58.3
71212011 56,581.43 28.29 0.00 22.0 58.8
71312011 57,292.46 28.65 0.00 20.7 58.9
7/4/2011 39,266.59 19.63 0.00 20.5 58.6
7/6/2011 39,978.82 19.99 0.00) 19.7 58.0
7/6/2011 46,732.72 23.37 0.00] 211 57.3
77712011 41,654.68 20.83 0.00 20.6 58i0.
7/8/2011 46,623.44 23.31 0.00 21.5 5@_
7/9/2011 47,017.58 23.51 0.00 21.3 57.6
7/10/2011 55,675.24 27.84 0.00 20.0 58.8
7/11/2011 48,327.70 24.18 0.00 20.8 58.3
711212011 39,089.91 19.54 (.00 20.7 57.5
7113/2011 57,636.57 28.82 (.00 21.1 57.5
711412011 60,270.06 30.14 0.00 _207.6 57.1
7115/2011 68,939.91 34.47 0.00 21.6 56.6
716/2011 65,633.87 32.82 0.00 19.1 58.0
7M17/2011 41,787.74 20.89 0.00 22.4 54.2
7/18/2011 67,150.41 33.58 0.00 23.0 53.2
7/19/2011 64,818.46 32.41 7.99 21.7 55.0
7/20/2011 6212.80 33.61 10.43 23.1 55.1
7i21/2011 64.978.34 32.49 0.00) 228 53.1
712212011 67,387.15 33.69 0.00 24.6 51.5
7/23/2011 73,714.94 36.86 0.00 23.2 53.1
712412011 40,166.76 20.08 0.00 23.0 52.4
71252011 69,102.67 34.55 0.00 24.2 51.6
7126/2011 684.975.24 32.49 0.00 24.4 50.7
712742011 50.186.25 25.09 0.00 24.9 50.5
7/28/2011 687,445.26 33.72 0.00 22.1 51.5
7/29/2011 49,745 .48 24.87 0.00 24.7 52.2
7/30/2011 78,103.27 39.05 0.00 23.4 51.8
7/31/2011 75,632.38 37.77 0.00 24.1 52.8
8/142011 59,489.15 34.74 0.00 24.6 52.3
8/2/2011 22,119.13 11.06 0.00 24.9 51.5
8/3/201 1 0.00 0.00 0.00
81472011 _0.00 0.00 Q.00 23.8 49.7
8/5/2011 37,016.1 5 18.54 0.00 23.6 52.8
8/6/2011 36,876.98 18.44 0.00/ 23.5 52.0
BI712011 74 ,946.58 37.47 0.00 21.7 50.8
8/8/2011 28,143.70 14.07 0.00 25.3 50.2
8/9/2011 71,944.18 35.97 0.00 252 51.2
8/10/2011 55,829.83 27.91 0.00 23.4 51.5
8/11/2011 78,217.69 39.11 0.00 23.7 52.6
8/12/2011 76,798.66 38.40 (.00 21.6 53.1
8/13/2011 48,524.88 24.26 0.00 22.3 53.2
8/14/2011 47.520.39 23.76 0.00 22.4 53.1
8/15/2011 70.568.13 35.28 0.00 216 51.8
8/16/2011 71,802.38 35.90 0.00 225 52.1
8/17/2011 76,034.51 38.02 0.00 23.2 52.6
8/18/2011 75,599.36 37.80 0.00 25.4 51.4
8/19/2011 61,701.02 30.85 0.00 23.2 52.8
B/20/2011 47,990.11 24.00 0.00 22.5 52.5
82172011 45,176.91 22.59 0.00 24.3 52.0
8/22/2011 27,999.80 13.95 0.00 21.8 53.4
8/23/2011 45 286.53 22.64 0.00 20.2 54.1
8/24/2011 43,570.41 21.99 Q.00 20.8 54.7
8/25/2011 64,219.63 32.11 0.00 232 55,4
8/26/2011 20.697.08 10.35 0.00 20.8 60.0
8/27/2011 40,610.80 20.31 0.00 22.9 56.0
8/28/2011 42,324.33 21.16 0.00 21.1 56.2
8/29/2011 41,150.18 20.58 0.00 21.8 56.0
8/30/2011 38,5556.22 19.28 0.00 21.0 56.0
8/31/2011 33,064.68 16.53 0.00 19.3 53.8
9/1/2011 45,565.14 2278 0.00 19.9 55.9






9/2/2011 45 833.34 22.92 0.00 23.6 47.2
9/3/2011 5628.33 2.81 0.00 28.0 44,0
9i4{2011 16,527.38 8.26 0.00 23.1 47.2
9/5/2011 51,311.47 25.66 0.00 23.3 47.6
9/6/2011 51,5683.63 25.79 0.00 24.3 46.7
9f7/2011 40,316.36 20.16 0.00 24.8 47.5
9/8/2011 5.204.16 2.60 0.00

9/9/2011 0.00 5.00

9/10/2011 0.00 0.00

911112011 0.00 0.00

9/12/2011 0.00 8.88 24.6 47.4
9/13/2011 0.00 23.22 26.9 42.9
9/14/2011 0.00 27.25 23.1 48 .4
9/15/2011 0.00 23.56 25.3 47.5
9/16/2011 0.00 10.66 246 48 8
9/1712011 0.00 8.652 23.2 51.7
9/18/2011 0.00 0.00

9/19/2011 0.00 B.84 23.8 52.0
9/20/2011 0.00 12.65 23.6 50.9
8/21/2011 0.00 20.08 23.0 50.0
8/22/2011 0.00 18.39 27.7 50.5
9/23/2011 0.00]) 19.03 24.4 50.4
9/24/2011 0.00] 17.32 239 51.0
9/25/2011 0.00 0.00

9/26/2011 0.00 12.93 22.0 50.9
8/2712011 0.00 14.38 21.7 52.9
/2812011 0.00 14.18 20.8 54.0
0/29/2011 0.00 12.64 22.8 55.0
9/30/2011 0.00 19.56 22.6 52.5
Minimum 0.00] 0.00 0.00 19.1 42.9
Maximum 78,217.69 39.11 27.25 28.0 60.0
Average 50,361.49 19.16 3.16 22.8 53.0
Sum 3,525,304.47 1,762.65 290.50 1,936.9 4,503.6







|
- Section Two

Quarterly CO & NOx Exceedence Report
July 1, 2011 to September 30, 2011
40 CFR Part 60, Subpart A, 560.7 and
40 CFR Part 503

Data Submitted:

» CO & NOx average quarterly exceedence report
» Monthly dry oxygen CEM report

» Monthly moisture CEM report

» Monthly CO CEM report

» Monthly NOx CEM report

@ veoua
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Quarterly Exceedence Report Page 1 of ¢
Quarterly Exceedence Report
New Orleans - East Bank WWTP O VE 0 L l A
July 1 - Sep 30, 2011 WATER
Date/Time Description Buration G;E'é Operator Reason
07/05/2011 13:22:43 NOX > 100 ppm 00:19:12 128.60|Steve Shulin Maintenance Calibration
07/06/2011 09:56:51 NOX > 100 ppm 00:08:00 118.80Jawanda Trimont Adjusting Feed Rate
07/08/2011 09:05:17 CO > 100 ppm 00:06:17 259.40 |[Herbert Thomas Adjusting Feed Pump
07/09/2011 00:36:12 CO > 100 ppm 00:02:00 109.60(Billy Howard Adjusting Feed Rate
07/10/2011 15:41:20 CO > 100 ppm 00:03:06 104.30|Jawanda Trimont Adjusting Feed Rate
07/12/2011 06:58:56 CO > 100 ppm 00:04:31 143.60|Donald Trotter Adjusting Feed Rate
07/12/2011 06:59:14 NOX > 100 ppm 00:04:37 121.50|Donald Trotter Adjusting Feed Rate
07/12/2011 12:03:09 NOX > 100 ppm 00:04:42 115.40|Jawanda Trimont Adjusting Feed Rate
07/12/2011 12:36:28 NOX > 100 ppm 00:02:48 104.90 |Jawanda Trimont Adjusting Feed Rate
07/12/2011 12:46:04 NOX > 100 ppm 00:08:54 113.60|Jawanda Trimont Adjusting Feed Pump
07/14/2011 08:48:57 CO > 100 ppm 00:07:07 126.10|Jawanda Trimont Adjusting Feed Pump
07/14/2011 09:38:27 CO > 100 ppm 00:03:48 112.30|Jawanda Trimont Adjusting Feed Pump
07/14/2011 13:22:22 CO > 100 ppm 00:04:12 167.70 |Jawanda Trimont Adjusting Feed Pump
07/14/2011 16:35:01 CO > 100 ppm 00:08:06 315.80 (Jawanda Trimont Adjusting Feed Pump
07/14/2011 17:18:55 CO > 100 ppm 00:06:06 226.30|Jawanda Trimont Adjusting Feed Rate
07/14/2011 17:44:43 CO > 100 ppm 00:05:24 132.10|]Jawanda Trimont Adjusting Feed Pump
07/14/2011 17:53:19 CO > 100 ppm 00:12:19 178.50|Jawanda Trimont Adjusting Feed Pump
07/14/2011 18:06:20 CO > 100 ppm 00:04:18 137.10|Jawanda Trimont Adjusting Feed Rate
07/14/2011 18:15:44 CO > 100 ppm 00:01:12 111.40|Jawanda Trimont Adjusting Feed Rate
07/14/2011 18:22:38 CO > 100 ppm 00:09:05 181.90|Jawanda Trimont Adjusting Feed Rate
07/14/2011 18:42:43 CO > 100 ppm 00:06:49 142.30|Jawanda Trimont Adjusting Feed Pump
07/15/2011 08:18:59 CO > 100 ppm 00:10:24 166.30|Jawanda Trimont Maintenance Calibration
07/15/2011 15:47:05 CO > 100 ppm 00:06:54 141.30[Jawanda Trimont Adjusting Feed Rate
07/17/2011 18:24:57 CO > 100 ppm 00:08:00 313.20|Herbert Thomas Adjusting Feed Rate
07/17/2011 19:08:56 CO > 100 ppm 00:10:42 150.00 |Herbert Thomas Adjusting Feed Rate
07/17/2011 19:38:21 CO > 100 ppm 00:03:00 120.40|Billy Howard Adjusting Feed Rate
07/17/2011 20:01:15 CO > 100 ppm 00:06:36 252.70|Billy Howard Adjusting Feed Rate
07/17/2011 20:25:15 CO > 100 ppm 00:05:00 163.70|Billy Howard Adjusting Feed Rate
07/17/2011 20:46:57 CC > 100 ppm 00:03:18 120.20Billy Howard Adjusting Feed Rate
07/17/2011 21:02:04 CO > 100 ppm 00:06;12 250.80Billy Howard Adjusting Feed Rate
07/17/2011 21:31:58 CO > 100 ppm 00:03.54 102.70|Billy Howard Adjusting Feed Pump
07/19/2011 07:04:49 CO > 100 ppm 00:07:49 108.50 |Billy Howard FBI Offline
07/19/2011 14;37:20 CO > 100 ppm 00:12:48 356.50|Herbert Thomas Preheating
07/19/2011 18:47:44 CO > 100 ppm 00:04:00 106.40|Herbert Thomas Adjusting Feed Rate
07/19/2011 19:01:49 CO > 100 ppm 00:04:54 172.20|Billy Howard Adjusting Feed Rate
07/19/2011 19:46:01 CO > 100 ppm 00:00:24 101.00|Billy Howard Adjusting Feed Rate
file://C:\onspec\Reports\quarterly Ex Rpt 2011 _07_01.htm 10/7/2011






Quarterly Exceedence Report

Quarterly Exceedence Report

New Orleans - East Bank WWTP

Page 2 of «

@ veoua

July 1 - Sep 30, 2011 WATER
Date/Time Description Duration \?aeiil:e Operator Reason
07/20/2011 15:35:50 CO > 100 ppm 00:05:54 166.10 [Jawanda Trimont Adjusting Feed Rate
07/20/2011 16:08:38 CO > 100 ppm 00:01:00 105.00 |Jawanda Trimont Adjusting Feed Rate
07/21/2011 11:30:08 CO > 100 ppm 00:05:54 198.20(Carl Kelly Adjusting Air Flow
07/21/2011 11:39:56 CO > 100 ppm 00:00:30 101.90(Carl Kelly Adjusting Feed Rate
07/21/2011 11:40:56 CO > 100 ppm 00:02:12 115.00|Carl Kelly Adjusting Feed Rate
07/21/2011 12:43:44 CO > 100 ppm 00:05:30 135.90|Carl Kelly Adjusting Feed Pump
07/21/2011 12:53:26 CO > 100 ppm 00:14.00 206.30|Carl Kelly Adjusting Feed Pump
07/21/2011 13:08:44 CO > 100 ppm 00:08:55 219.20(Carl Kelly Adjusting Feed Pump
07/22/2011 07:36:51 CO > 100 ppm 00:10:18 224.00 (Jawanda Trimont Adjusting Feed Pump
07/22/2011 07:36:57 NOX > 100 ppm 00:09:54 192.90 |Jawanda Trimont Adjusting Feed Pump
07/22/2011 07:56:09 CO > 100 ppm 00:01:42 104.70{Jawanda Trimont Adjusting Feed Pump
07/22/2011 08:12:44 CO > 100 ppm 00:09:00 183.70|Jawanda Trimont Adjusting Feed Rate
07/22/2011 08:24:56 CO = 100 ppm 00:00:24 100.80|Jawanda Trimont Adjusting Feed Rate
07/22/2011 08:39:38 CO > 100 ppm 00:03:00 117.50|Jawanda Trimont Adjusting Feed Rate
07/22/2011 08:51:26 CO > 100 ppm 00:06:42 151.90 {Jawanda Trimont Adjusting Feed Rate
07/22/2011 08:58:44 CO > 100 ppm 00:12:54 244.00|Jawanda Trimont Adjusting Feed Rate
07/22/2011 10:39:14 CO > 100 ppm 00:04:42 139.80|Jawanda Trimont Adjusting Feed Pump
07/23/2011 19:14:38 CO > 100 ppm 00:02:48 108.10|Jawanda Trimont Maintenance Repair
07/23/2011 19:58:08 CO > 100 ppm 00:01:24 102.30|Steven ] Robinso Maintenance Repair
07/25/2011 06:26:43 CO > 100 ppm 00:03:54 123.50 [Steven J Robinso Maintenance Repair
07/25/2011 06:34:13 CO > 100 ppm 00:04:54 167.80|Steven J Robinso Maintenance Repair
07/25/2011 17:19:38 CO > 100 ppm 00:05:24 181.80|Herbert Thomas Adjusting Feed Pump
07/25/2011 19:02:38 CO > 100 ppm 00:04:18 134.50 |Herbert Thomas Adjusting Feed Rate
07/25/2011 19:45:02 CO > 100 ppm 00:04:42 158.40 |Billy Howard Adjusting Feed Rate
07/25/2011 20:42:44 CO > 100 ppm 00:04:24 140.20|Billy Howard Adjusting Feed Pump
07/25/2011 21:26:26 CO > 100 ppm 00:06:54 239.20|Billy Howard Adjusting Feed Rate
07/26/2011 10:07:51 NOX > 100 ppm 00:06:00 105.70 |Herbert Thomas Adjusting Feed Pump
07/26/2011 19:58:15 NOX > 100 ppm 00:02:12 104.60 |Billy Howard Adjusting Feed Rate
07/27/2011 18:41:34 CO > 100 ppm 00:04:42 159.00|Steve Shulin Adjusting Feed Rate
07/30/2011 12:50:08 NOX > 100 ppm 0D:04:18 116.50|Jawanda Trimont Adjusting Feed Rate
08/01/2011 06:16:14 NOX > 100 ppm 00:02:48 105.10|Steven J Robinso Maintenance Repair
08/01/2011 07:04:30 NOX > 100 ppm 00:00:06 100.40(Steven J Robinso Adjusting Feed Pump
08/01/2011 08:30:30 NOX > 100 ppm 00:11:42 134.40 [Herbert Thomas Adjusting Feed Pump
08/04/2011 13:43:03 NOX > 100 ppm 00:04:18 132,30 |Rodney Rooney Adjusting Feed Pump
08/04/2011 13:42:45 CO > 100 ppm 00:04:30 153.60 |Rodney Rooney Adjusting Feed Pump
08/05/2011 09:11:41 NOX > 100 ppm 00:00:24 100.90 [Jawanda Trimont Adjusting Air Flow

file://C:\onspec\Reports\quarterly Ex_Rpt_2011_07 01.htm
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Quarterly Exceedence Report

New Orleans - East Bank WWTP

Page 3 of ¢

@ veoua

July 1 - Sep 30, 2011 WATER

Date/Time Description Duration \’;;il; Operator Reason
08/05/2011 09:17:17 NOX > 100 ppm 00:01:54 105.70 | Jawanda Trimont Adjusting Feed Rate
08/05/2011 09:20:23 NOX > 100 ppm 00:00:36 101.80|Jawanda Trimont Adjusting Air Flow
08/06/2011 14:40:31 NOX > 100 ppm 00:04:30 124.50(Jawanda Trimont Adjusting Air Flow
08/06/2011 14:39:55 CO > 100 ppm 00:04:30 153.30|Jawanda Trimont Adjusting Air Flow
08/07/2011 19:19:04 CO > 100 ppm 00:02:06 107.30|Jawanda Trimont Maintenance Repair
08/07/2011 23:55:59 CO > 100 ppm 00:08:24 268.50 |Steven ] Robinso Maintenance Repair
08/08/2011 00:05:29 CO > 100 ppm 00:10:48 481.80(Steven J Robinso Maintenance Repair
08/08/2011 00:29:47 CO > 100 ppm 00:10:24 300.60 |Steven J Robinso Maintenance Repair
08/08/2011 00:41:23 CO > 100 ppm 00:11:42 434,70 |Steven J Robinso Maintenance Repair
08/09/2011 03:49.53 NOX > 100 ppm 00:08:12 106.20|Steven ] Robinso Maintenance Repair
08/09/2011 23:07:41 CO > 100 ppm 00:05:25 154.90 |Steven ] Robinso Maintenance Repair
08/09/2011 23:36:36 CO > 100 ppm 00:01:24 104.60|Steven J Robinsc Maintenance Repair
08/09/2011 23:39:06 CO > 100 ppm 00:01:48 106.90 |Steven ] Robinsa Maintenance Repair
08/10/2011 00:00:30 CC > 100 ppm 00:03:48 110.60 |Steven J Robinso Maintenance Repair
08/10/2011 00:09:29 €O > 100 ppm 00:00:54 104.80|Steven J Robinso Maintenance Repair
08/10/2011 00:26:11 CO > 100 ppm 00:03:06 121.60]Steven J Robinso Maintenance Repair
08/10/2011 00:24:05 CO > 100 ppm 00:01:18 107.30 |Steven ] Robinso Maintenance Repair
08/10/2011 00:37:17 CO > 100 ppm 00:00:48 103.70|%teven ] Robinso Maintenance Repair
08/10/2011 00:43:41 CO > 100 ppm 00:06:36 134.60 |Steven 1 Robinso Maintenance Repair
08/10/2011 01:32:47 CO > 100 ppm 00:00:18 100.20|Steven ] Robinso Maintenance Repair
08/10/2011 01:36:35 CO > 100 ppm 00:10:12 149.20 |Steven J Robinso Maintenance Repair
08/10/2011 01:50:05 CO > 100 ppm 00:04:36 109.80|Steven 1 Robinso Adjusting Feed Rate
08/10/2011 02:04:59 CO > 100 ppm 00:02:06 108.50 |Steven ] Robinso Maintenance Repair
08/10/2011 01:54:47 CO > 100 ppm 00:02:42 113.50|Steven J Robinso Maintenance Repair
08/10/2011 02:27:29 CO > 100 ppm 00:04:30 114.60 |Steven ] Robinso Maintenance Repair
08/10/2011 03:57:53 CO > 100 ppm 00:10:48 185.20 |Steven J Robinso Maintenance Repair
08/10/2011 15:12:05 CO > 100 ppm 00:06:18 208.30 |Herbert Thomas Adjusting Feed Rate
08/12/2011 00:48:59 NOX > 100 ppm 00:01:30 101.40|Billy Howard Adjusting Feed Rate
08/15/2011 10:52:36 CO > 100 ppm 00:08:42 211.60(Jawanda Trimont Adjusting Feed Rate
08/15/2011 11:47:24 CO > 100 ppm 00:04:54 153.10 [Jawanda Trimont Adjusting Air Flow
08/16/2011 14:28:01 CO > 100 ppm 00:04:18 139,20 {Jawanda Trimont Adjusting Feed Pump
08/20/2011 23:07:21 CO > 100 ppm 00:05:36 462.80|Joseph Edwards FBI Offline
08/21/2011 00:31:03 CO > 100 ppm 00:08:30 351.90|Joseph Edwards Adjusting Feed Rate
08/23/2011 10:32:41 CO > 100 ppm 00:04:24 139.30(Jawanda Trimont Adjusting Feed Pump
08/23/2011 13:25:17 CO > 100 ppm 00:04:12 127.60|Jawanda Trimont Adjusting Feed Rate
08/25/2011 12:39:50 CC > 100 ppm 00:00:30 101.00|Jawanda Trimont Adjusting Feed Rate

file://C:\onspec\Reports\quarterly Ex Rpt_2011_07 01.htm
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New Orleans - East Bank WWTP
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July 1 - Sep 30, 2011 WATER

Date/Time Description Duration \I:ae]il; Operator Reason
08/25/2011 12:31:02 NOX > 100 ppm 00:00:54 103.00 [Jawanda Trimont Adjusting Feed Rate
08/25/2011 13:20:20 NOX > 100 ppm 00:07:06 113.40|Jawanda Trimont Adjusting Feed Rate
08/25/2011 13:28:27 NOX > 100 ppm 00:01:06 101.90[Jawanda Trimont Adjusting Feed Rate
08/25/2011 18:17:27 NOX > 100 ppm 00:13:36 112.30|Jawanda Trimont Adjusting Feed Rate
08/29/2011 07:59:12 CO > 100 ppm 00:04:30 154,60 |Herbert Thomas Adjusting Feed Pump
08/31/2011 11:30:49 NOX > 100 ppm 00:02:06 102.50|Jawanda Trimont Adjusting Feed Rate
08/31/2011 12:40:24 NOX > 100 ppm 00:00:48 100.70|Jawanda Trimont Maintenance Repair
09/01/2011 10:32:29 NOX > 100 ppm 00:09:24 113.10|Jawanda Trimont Adjusting Feed Pump
09/01/2011 10:43:05 NOX > 100 ppm 00:11:12 123.00|Jawanda Trimont Adjusting Air Flow
09/01/2011 10:54:35 NOX > 100 ppm 00:00:12 100.80 | Jawanda Trimont Adjusting Feed Rate
09/01/2011 11:21:35 NOX > 100 ppm 00:00;24 104.50 [Jawanda Trimont Adjusting Feed Pump
09/02/2011 15:23:48 CO > 100 ppm 00:07:11 317.20|Herbert Thomas Adjusting Feed Pump
09/02/2011 23:39:11 CO > 100 ppm 00:05:12 165.20|Billy Howard Adjusting Feed Rate
09/04/2011 16:42:51 CO > 100 ppm 00:07:55 437.50|Herbert Thomas Adjusting Feed Pump
09/04/2011 17:43:57 CO > 100 ppm 00:13:19 497,90 |Herbert Thomas Adjusting Feed Rate
09/04/2011 18:18:52 CO > 100 ppm 00:07:24 194.90 |Herbert Thomas Adjusting Feed Rate
09/04/2011 18:53:28 CO > 100 ppm 00:10:35 338.80 |Herbert Thomas Adjusting Feed Rate
09/04/2011 19:07:03 CO > 100 ppm 00:13:37 297 .70 [Herbert Thomas Adjusting Feed Rate
09/06/2011 08:09:46 NOX > 100 ppm 00:05:30 123.50 |[Jawanda Trimont Adjusting Feed Pump
09/07/2011 15:05:56 CO > 100 ppm 00:07:48 306.90|Jawanda Trimont Adjusting Feed Rate
09/07/2011 20:32:33 CO > 100 ppm 00:07:54 161.60|Steven ] Robinso Maintenance Repair
09/07/2011 20:48:33 CO > 100 ppm 00:13:48 500.00 |Steven J Robinso Maintenance Repair
09/07/2011 22:18:57 CO > 100 ppm 00:05:36 104.60 |Steven J Robinso Maintenance Repair
09/07/2011 23:31:51 CO > 100 ppm 00:03;24 122.50|Steven ] Robinso Maintenance Repair
09/07/2011 23:45:27 CO > 100 ppm 00:01:54 108.50|Steven ] Robinso Maintenance Repair
09/08/2011 00:44:38 CO > 100 ppm 00:00:18 100.30|Steven J Robinso Adjusting Feed Rate
09/08/2011 01:33:56 CO > 100 ppm 00:02:54 102.60|5teven ] Robinso Adjusting Feed Rate
09/08/2011 01:53:44 CO > 100 ppm 00:04:06 106.00 |Steven ] Robinso Adjusting Feed Rate
09/08/2011 02:14:20 CO > 100 ppm 00:01:36 101.10{Steven J Robinso Maintenance Repair
09/08/2011 02:41:44 CO > 100 ppm 00:08:00 113.10|Steven ] Robinso Maintenance Repair
09/08/2011 02:50:32 CO > 100 ppm 00:05:42 111.60|Steven ] Robinso Maintenance Repair
09/08/2011 03:00:56 CO > 100 ppm 00:11:00 123.00(Steven J Robinso Maintenance Repair
09/08/2011 03:12:26 CO > 100 ppm 00:10:43 117.70|Steven J Robinso Maintenance Repair J
09/08/2011 03:31:03 CO > 100 ppm 02:03:21 204.20|Steven 1 Robinso Maintenance Repair
09/08/2011 12:09:30 CO > 100 ppm 00:02:42 119,90 | fawanda Trimont Adjusting Feed Pump
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Hourly 02 Averages
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Monthly O2 CEM Report Page 1 of
Monthly O2 CEM Report

New Orleans - East Bank WWTP O VE 0 L ' A

Aug 01, 2011 WATER

Hourly 02 Averages
Day| 0 | 1 |2 3[4 (5|6 ]7]|8]°9 101112131415 16]17]18|19]20]21]22]23
10.1{10.9|10.6|11.1{11.3{11.6| 8.5{12.0§12.5{12.5|13.2|12.9(12.9| 8.5(13.4/10.8{13.2113.0|13.1|11.7|11.9|13.8| 9.9| 9.6
9.8| 9.8 9.7|11.0|11.5(11.5| 7.6| 9.2(11.1|11.1| 9.3|12.3| 8.6/11.0(10.6|10.5| 9.8( 9.0|11.7{15.0(17.6|17.7|17.7{17.7
17.7117.7|17.7|17.5|17.7|17.2|11.0{17.5]|17.5|17.5|17.6|17.6|17.5|17.5|17.6|17.6|17.6|17.6|17.6(17.6|17.5|17.6|17.6(17.5
17.6(17.6|17.6|17.5{17.5|17.5|10.9{17.5|17.5|17.5{17.5{17.5|17.6{17.7|16.1|17.0(17.1|17.3|17.3|17.7|17.5]|17.4|17.7 |17 .4
17.6|17.4|17.5|17.6|17.5|17.4{10.8{17.5(17.4{17.4| 8.6| 6.1]| 5.4| 6.1| 6.2| 6.3| 7.0{11.0(18.0(18.0(17.7]|17.7|17.7|17.6
10.8| 6.5 7.6| 8.4| 8.1| 8.3| 6.9(11.8|13.4(12.9|11.2| 8.7| 8.0 7.7| 7.8| 8.1| 7.4| 5.7| 6.4| 6.8 7.7| 7.1| 7.6] 7.6
7.9| 7.5| 7.2] 7.0{ 7.1| 7.0| 6.5|14.7| 8.5| 9.8| 7.0| 7.0|14.9|16.7|17.0| 7.7|{12.2| 6.7 6.7]|11.4|14.6|15.5[15.5|16.1
16.6|16.4|16.0(16.4(16.6|16.9{12.2{16.3(10.7|17.7|16.8{16.8|16.9]|16.9|14.4( 9.9(10.2{10.7|10.2{10.3|10.0{10.0}10.1{10.1
10.1]10.2|10.0|13.0| 9.4|10.4| 7.0{10.5|11.7| 7.1| 7.0| 6.6| 7.4| 6.5| 6.4(12.5| 9.5| 5.2| 5.1] 5.5| 6.4| 7.3|13.6|17.1
17.4|17.4|17.8|18.0|18.6|19.2|13.6|12.9| 5.3| 6.2| 6.6| 6.7| 6.3 6.2| 6.1] 5.2| 5.8| 6.0| 5.5 59| 6.2| 6.1| 6.3| 5.9
5.6| 6.1| 6.2| 6.3| 6.2| 6.6| 4.6| 5.7| 6.5| 7.6/ 6.8| 4.9| 5.3| 7.6 6.6 6.4| 6.0 5.7| 5.9| 59| 5.6] 5.1| 5.2] 5.4
5.5 5.6| 6.8/ 6.7 7.1| 8.1| 5.7| 7.0| 6.2| 7.5 6.9| 5.7| 5.7| 5.7 5.7| 5.7| 5.6] 5.7 5.5| 5.9 6.0] 5.8 6.1] 6.1
6.3| 6.3| 6.5| 6.6| 6.5 6.5 5.2| 6.8 6.8| 6.6| 8.1| 7.2| 7.5/ 8.6| 7.8| 7.9| 8.1| 8.0| 6.1] 5.9| 5.7| 5.6 5.6| 5.9
6.1| 6.2| 6.5 6.5/ 6.9 7.0| 5.2| 6.5| 6.4| 6.3] 6.2 6.1| 5.9| 5.9] 6.1 6.1| 6.2| 6.3| 6.4 6.2 6.3| 6.2| 8.3] 6.2
6.3| 6.2| 6.3 6.2 6.2| 6.2| 5.1| 6.7 6.3] 5.6/ 5.7| 6.2| 6.0| 6.8|14.7(14.4| 6.3| 5.4| 5.4 5.4 5.5] 5.6| 5.6 5.6
5.7| 5.9| 5.8/ 5.9| 6.4| 7.0| 4.7| 6.1| 5.8 5.7 5.6| 5.7| 7.7| 5.7| 5.8| 9.6|16.7| 7.0| 5.4| 5.9| 7.8| 6.7] 6.2| 6.2
5.6| 5.8| 5.5{ 5.5/ 5.8 5.8/ 4.7| 5.8 6.0|11.4| 6.7| 6.0 5.5| 5.8] 5.5 5.1| 5.2| 5.3] 5.4| 5.5| 5.7| 5.6| 6.2| 6.2
6.0 6.0| 6.0 5.9| 6.0 6.0| 4.7| 6.1| 6.0| 6.7| 6.5| 6.1| 5.8| 6.1| 6.6 5.7| 5.6 5.7| 6.7| 7.1] 6.6| 6.5 7.1| 6.7
6.7| 7.0| 6.8 6.9 7.0| 7.4| 6.1 8.8 8.9|10.6/15.8|18.8|18.6[18.2( 9.2| 7.1| 7.2| 7.2| 9.1| 8.6| 9.1| 9.5|10.0] 9.5
8.8| 8.7| 6.9 7.0| 7.8| 8.1| 6.0| 7.3| 6.7| 7.3| 7.6| 6.9| 7.1| 7.1| 7.5| 8.0 7.7| 7.8| 7.8| 7.3| 6.9| 6.7| 7.5 8.9
17.9|13.5(11.5| 9.6| 6.5| 6.3| 4.7| 5.8 7.0({12.4|16.4| 8.1| 6.3] 6.0| 6.1| 6.0| 6.1| 6.0 6.1] 6.3| 69| 7.1| 7.1| 7.8
12.9(18.9(16.4|18.4[17.7|17.3(10.7|17.2|16.6{16.7|15.3{14.9|17.4(17.6|17.6(17.2|17.6|17.6{17.6|17.6(17.3|17.1{17.5{17.7
17.6|17.2(17.7|17.7|17.3|17.1|11.0|17.7|16.8|13.8(15.1| 9.0| 7.6| 5.2| 5.8| 7.4|11.4| 9.0| 5.3| 5.6| 6.4| 5.9| 6.1]| 6.8
6.6/ 7.0 7.0 7.0 7.0 7.1| 5.4| 7.1|]11.9| 7.4| 7.5| 7.9]| 7.3| 6.8 7.1| 7.0| 7.0| 7.1| 7.3} 7.1] 7.2| 7.4| 7.6| 7.8
7.7 7.71 7.6| 8.4| 89| 7.8 5.7\ 8.5| 8.7 8.6| 8.0 7.7| 8.4|/12.6/10.7{11.4(11.8(13.2|11.7{11.5{12,7{12.9]12.8{13.6
12.7|112.2(12.3|12.9(14.0|13.6] 8.4{13.3|11.6]11.8(12.2|13.7|13.2|13.4|13.3|13.7|17.7|16.5(21.1]|20.8|20.6{19.5|15.6(19.3
17.7|17.8]17.8|16.5]16.3|16.3{12.2|11.5|17.0|15.3|12.0(10.4| 9.3] 8.9|10.1| 9.1] 7.9] 7.5/10.3| 8.6] 7.7| 8.0| 8.3] 8.1
8.4| 8.4| 85| 8.4| 8.4| 8.6| 6.4] 9.0| 9.8 8.8| 7.8| 7.3| 7.8| 7.6| 6.4| 7.2| 6.8] 6.9| 6.8/ 6.8 69| 7.2} 7.7| 7.5
76| 7.5 8.1| 7.5| 7.2| 7.5| 5.9| 7.8/ 9.3(10.8|16.6| 6.0| 6.4| 6.8| 7.1| 7.9 7.8| 7.7| 7.2| 7.5 7.5| 7.4] 74| 7.4
75! 75| 7.6| 8.2| 8.2| 8.3] 6.3]| 6.1| 8.6 7.9] 8.2| 8.3| 8.2| 8.3| 8.2| 8.5 8.1| 8.4] 9.1} 9.8/10.1| 8.1]10.0|11.5
12.2113.5(15.8(16.6/16.9]17.4(10.0| 9.9| 9.8| 9.8/ 9.5{ 7.7| 8.0|11.4|17.8(17.3|17.6|17.6{17.7|11.9| 8.4] 9.8|/10.4| 9.7
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Monthly O2 CEM Report Page 1 of -
Monthly 02 CEM Report

New Orleans - East Bank WWTP @ VE 0 L i A
Sep 01, 2011 WATER
Hourly 02 Averages

Dayl 0 | 1 |2, 3|4 |56 |7 |8 |9 |10f11{12|13|14|15]|16[17[18|19|20]21]22]23
8.7] 9.6/11.213.115.1{16.5| 8.4| 7.1] 6.3| 7.2| 6.2| 6.6/14.1|11.0| 8.5| 7.9| 7.6| 8.5| 9.3| 9.8] 8.5 7.8] 8.0] 8.0
8.1| 8.2 8.6] 9.0|10.6|/11.2| 7.4| 9.9) 9.8|14.7| 9.8| 9.3| 9.7| 8.5| 7.6| 9.7|16.1|14.9|15.4|16.4|16.2|16.3[13.2[15.8

15.0] 9.1| 8.9] 9.5[ 9.8| 9.5| 7.3| 9.1 8.3| 7.5| 7.2| 7.0|15.2(18.6|18.3(17.9(17.9|17.9(17.9|17.9|17.9]17.8[17.7]17.1

17.6(17.9|17.8|17.8{17.8/17.7|11.1|16.9|17.5|17.8/17.8(17.8|16.5{18.1|17.4|18.2(17.8|18.3|20.9(20.1|14.5|10.1]10.2| 9.4
9.1] 9.2|112.8/10.4|10.2| 8.9 6.3| 8.6] 9.2| 6.5/ 5.9| 6.0 7.310.3[13.0(14.9(15.8(17.1(17.0(17.6(18.2[18.6] 9.9] 8.2
79| 7.7| 8.3] 7.6] 7.7| 7.6 5.9] 8.0] 6.4[15.2(15.8| 7.8| 8.5[11.2(15.1(18.0|18.7|19.1|18.9/19.0(19.1(19.2(19.3(19.2

19.4)19.4/19.6|19.7|20.1{20.0|15.4/18.3(18.6|19.0|19.1|18.8|19.4/20.7(20.6|20.7|19.5[19.2{19.419.6[19.7/20.4(20.5[19.9

20.020.0]20.1]20.2{20.3|20.5|18.3{19.5|20.4|20.3(12.8(11.1|10.1{12.8[15.4|16.7|21.3[21.2|21.2|21.1]21.0|21.0/21.0|21.0
20.9|20.9)20.9|20.9|20.9(20.9{19.3|20.8(21.2(21.3|21.3|21.3|21.4|21.3|21.3|21.3|21.3[21.3[21.3|21.3|21.3]21.3|21.3[21.3

21.3|21.3|21.3/21.3]21.4|21.3{12.9]21.4(21.4{21.4|21.4[21.4|21.4|21.4|21.4[21.4]|21.4|21.4{21.4|21.4|21.4]21.4(21.4]21 .4

21.4|121.4|121.4|21.4|21.4(21.4]12.9|21.4|21.4|21.4(|21.4(21.4(21.4/|21.4(21.4|21.4|21.4(21.4|21.4(|21.4(21.4|21.4|21.4[21.4

21.4121.4121.4{21.4|21.4|21.4{13.0{21.4|21.4{21.4{21.4|21.4(21.4|21.4|21.4{21.4|21.3|21.3|21.3|21.3|21.3[21.3(21.3|21.3
21.3|121.4|121.4|121.4|21.4(21.4{12.9/21.4|21.4|21.4|21.4|21.4|21.4|21.4(21.3|21.3|21.3[21.3|21.3(21.3|21.3[21.3[21.3[21.3
14121.3121.3|21.3|21.3|21.3|21.3(13.3|21.3|21.3|21.3|21.3[21.3|21.3[21.3|21.3|21.3(|21.3(21.3|21.3|21.3|21.3|21.3[21.3[21.3
15]21.3121.3)21.3|21.3|21.3|21.3|13.9|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3(21.3|21.3/21.3(21.3(|21.3[|21.3
16|21.3|121.3|121.4|21.4{21.3(21.3]14.2{21.4]13.0{21.3|21.4|21.4{21.3[21.3[21.4|21.3]21.3]21.3(21.3|21.3]21.3]21.3|21.3[21.3
17|21.3]21.3|21.3(21.3]21.3|21.3[12.9|21.3|21.3|21.3|21.3(21.3|21.3|21.3(21.3|21.3/|21.321.3[21.3(21.3[21.3]21.3(21.3[21.3
18(21.3|21.3121.3{21.3|21.3]21.3]12.8(21.3|21.3|21.3|21.3(21.3|21.3|21.3[21.3(21.3]21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3
19(21.3|21.3)21.3|21.3|21.3|21.3]|12.9|21.3(21.3|21.2|21.2|21.221.2|21.2(21.2(21.2|21.2|21.2|21.2|21.2|21.2[21.2|21.2|21.2
20121.2)21.2|21.2{21.221.2]21.2{12.8{21.2|21.3]21.2{21.2|21.2|21.2|21.2]|21.2]21.2(21.121.2|21.1|21.2[21.2|21.2|21.2]21.2
21121.2(21.2|21.2|21.2|21.2|21.2|12.8|21.2|21.2|21.2|21.2(21.2(21.2(21.2|21.1{21.2|21.2|21.2|21.2|21.2|21.2|21.2|21.2|21.2

Clo(Njajn|bh|lWiN|—
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22121.2121.2{21.2{21.2|21.2|21.2{12.8|21.2|21.2|21.2|14.1| 0.0 0.0| 0.0| 7.8]|21.4{21.3|21.4|21.4|21.4[21.4/|21.4|21.4|21.4

23|21.4(21.3)21.4|21.4|21.3(21.3]12.8(21.3(21.4]|21.4|21.3]|21.3|21.3|21.3(21.3|21.3|21.3|21.3|21.3(21.3/21.3(21.3]|21.3(21.3
24)21.3121.3121,3{21.3|21.3{21.3{12.8(21.3|21.3|21.3|21.4{21.4{21.3{21.3|21.3|21.3{21.3|21.3(21.3(21.3|21.3|21.3|21.3|21.3
25(21.3]121.3|21.3|21.3|21.3|21.3(12.8|21.3|21.3]|21.3|21.3|21.3(21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3
26(21.3121.3{21.3|21.3|21.3|21.3{12.8|21.3|21.3]21.3|21.3|21.3(21.3{21.3|21.3{21.3|21.3(21.3|21.3|21.3|21.3|21.3|21.3|21.3
27{21.3121.3]21.3|21.3(21.3|21.3|12.8|21.3(21.3|21.3|21.3]21.3|21.3|21.3|21.1{20.8|20.2(17.5|16.8|16.8(16.9|16.9(16.9(16.9
28(16.9{17.0{17.0{17.0{16.9(16.9|10.5|16.916.3|16.1{15.9{15.7{15.6|15.5|10.8]18.5{21.4(21.4(21.4|21.4|21.3|21.3|21.3|21.3
29(21.3(21.3|21.3|21.3|21.3|21.3]|12.8|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3|21.3(21.3
30(21.3|21.3|21.3|21.3|21.3121.3|12.8|21.3{21.3]21.3|21.4(21.4|21.3|21.3|21.3|21.3|21.3|21.3121.3121.3|21.3]21.3|21.3{21.3
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Monthly 02 Analyzer Report

New Orleans - East Bank WWTP O VE 0 L- ‘ A

Jul 01, 2011 WATER

Hourly 02 Averages

7189 |10|11 121314 |15(16|17 |18 | 19 |20(21 22|23
5.3| 6.2| 7.6] 7.3] 7.2| 7.1] 7.1| 6.9| 7.4| 7.4| 7.2, 6.7| 4.8| 4.7| 45| 4.7| 4.9| 4.9| 5.1] 5.0/5.0/5.0] 5.7] 5.3
4.6| 6.7| 5.1| 7.0] 5.8 5.6| 5.4| 5.3| 5.1| 5.0| 4.9| 6.8| 5.1| 5.1| 4.9| 4.8| 4.8/ 4.9| 5.0| 5.0|5.2/5.3] 5.3] 5.3
5.4| 5.3| 5.4| 5.4| 5.4| 5.4| 4.5| 5.0| 5.4| 5.4| 5.3| 5.3| 5.3| 6.9| 6.0| 6.5| 9.3| 7.5| 5.4| 5.4|5.5/|5.6| 5.6/ 5.7
5.7 5.6 5.7| 5.7| 5.7| 5.7| 4.9| 5.4| 6.7| 8.8| 8.9| 8.6| 7.6| 7.2| 7.1| 8.4| 7.8 7.0| 7.4| 8.4/8.8{9.0| 9.6| 9.7
9.8| 9.8/10.0f 9.4| 9.2| 9.3] 7.5] 7.9] 6.2| 3.5| 4.5| 8.5| 8.3| 9.6 9.2| 8.3| 7.0| 7.1| 7.1| 7.3|7.6|7.4| 7.5| 7.2
7.31 7.3 7.4| 7.2) 7.2| 7.1 7.4| 7.8| 8.9| 7.6| 8.0| 8.8| 7.4| 6.7| 7.1| 7.0| 7.1| 7.1| 7.1| 7.2|7.2|7.3| 7.4| 7.5
8.4| 8.6 9.5[13.5[11.8] 9.7|10.1| 9.6| 9.4| 8.4| 7.8| 7.6| 7.5| 7.3| 8.6| 6.6| 5.5| 6.4| 8.6| 5.9|5.4|7.1| 5.4| 7.6
5.3| 8.7{ 5.1| 7.4| 5.6| 5.4| 5.4| 5.4 5.0, 7.9| 6.3| 5.1| 5.2| 5.0| 4.8| 5.3| 8.8/10.8| 9.8| 6.0/6.2|7.7| 5.7| 5.6
9.1{10.8] 6.0{ 6.1 6.4| 5.9| 7.2| 6.0| 6.5| 7.7| 6.6| 6.0| 6.6 6.9| 6.5| 6.1| 8.3] 6.4| 7.0| 6.9/7.0{7.7| 7.1| 7.4
8.8 7.2| 7.3| 7.4 7.4] 7.5 7.5| 7.8| 7.1| 6.8| 6.8 7.2| 6.3| 7.3| 7.3| 6.5| 9.5| 6.5| 6.7| 6.6/8.8|6.8| 6.7] 6.8
6.8 6.8| 6.7| 9.4| 7.2| 69| 7.0| 6.9| 5.8/ 5.6] 7.8| 4.8 4.7| 5.1| 5.4| 5.3 5.2| 4.8| 4.7| 4.7|4.7{4.7| 4.7| 4.9
4.9{ 5.1| 4.8]| 6.5|13.2(13.4|13.5|13.0{ 8.2 6.9| 7.0| 6.8{11.5|10.6(13.3(|13.7|10.3| 6.7| 5.2| 4.7]4.314.3| 4.4| 8.5
6.2| 7.0| 8.4| 6.8 6.5 7.0/ 7.9| 6.8 7.0{ 5.8/14.3| 8.8| 4.8 5.1| 4.6| 5.0| 5.2| 6.1| 6.6| 6.9|7.0/9.3| 5.6 4.5
4.2| 4.3| 5.0 5.7| 5.7| 5.6| 5.8| 5.6 3.9| 3.1| 3.6( 9.0{14.4|13.9| 9.0| 5.3| 4.3| 4.6| 4.1| 4.4/8.2|5.7| 7.5/ 9.6
6.7| 6.5| 6.4| 6.0 4.8| 4.4| 4.4| 4.6| 4.1| 5.7| 5.4| 6.9| 7.3| 7.7| 6.2| 4.3| 4.2| 4.1| 5.2| 5.5|5.8/5.4| 5.6| 6.0
5.8 5.8( 6.3| 6.8| 6.9| 7.1| 7.1| 7.7| 6.5| 5.8 5.2| 6.1| 6.6| 6.7 6.9| 7.4| 7.6/ 6.5| 7.1| 7.2|6.2|5.3| 6.3| 7.5
9.1 7.0| 7.5 7.4| 7.1| 7.0| 7.2| 6.5| 6.5| 8.0| 7.1| 6.9(14.1]|14.3| 8.3| 7.2| 7.7| 7.8|13.6| 9.2(5.2|7.8| 8.5 7.9
7.4| 7.7| 6.8 6.4| 6.3| 6.2| 5.7| 4.6 4.6| 4.3| 4.3| 4.9| 3.9| 3.6| 4.4| 3.6] 3.9| 4.1| 4.1| 4.1|3.9(3.8| 4.0| 3.9
3.3| 3.4| 3.4 41| 4.4| 4.1] 3.6 9.5|13.7|13.5(13.9(14.0|13.9(13.9(13.8|13.9(13.2(12.9(12.8(|10.8(3.1|5.5| 3.9| 3.9
3.7| 3.8] 3.7 3.7| 3.7| 3.7| 3.7 4.0 4.1| 3.3] 3.0| 3.2| 3.0| 6.8(12.9(12.8| 8.5| 2.8| 2.9| 3.2|3.5(3.7| 3.7| 3.8
5.1 6.7 6.4| 6.7| 6.6/ 6.5| 6.4| 6.6 5.9| 6.2 7.3| 5.3| 3.3| 3.4| 3.2| 4.1| 4.5 4.9| 6.2| 3.9|4.3(4.4| 4.8| 4.6
5.4 4.6| 4.5| 4.6/ 4.7| 5.8| 6.0| 6.8| 4.1| 2.9]| 9.1| 4.3| 3.1| 4.0{ 3.9| 3.9] 2.7| 3.8| 3.8| 4.1|4.0(4.7| 4.8] 6.2
9.7| 5.8] 5.3| 5.7| 6.7| 6.4| 7.3| 8.6| 8.4| 8.9] 9.9| 9.4(10.3| 9.6 7.6/ 8.1| 7.9| 7.2| 8.6 7.7|5.5|5.7| 5.3| 5.2
6.0| 5.6| 5.6| 5.8| 6.0| 6.4 7.0| 7.1| 7.3| 7.1| 6.9| 6.7| 6.4| 6.8 7.4| 6.7| 6.5| 6.0| 5.7| 6.0|5.4/9.9| 7.2|13.4
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8.6 9.3|13.2]13.0(13.0| 8.5| 7.7| 4.5] 5.2| 5.7| 6.7 4.5| 4.0 5.3] 7.5| 4.9| 6.6 5.9| 7.7| 6.9|4.3|5.3| 5.1| 4.7

N
(=2}

5.2 5.4| 5.4| 6.3| 6.6| 6.6| 5.9| 6.7| 6.9| 7.7| 7.6/ 9.6| 8.9|11.7| 8.3| 8.2| 9.4| 9.4(10.0/10.9/8.0(8.3| 8.6 8.1
8.2| 7.9( 8.1] 8.0| 7.8| 7.5| 7.6/ 8.2| 8.5| 9.8{14.0{13.8{13.8/|13.8|10.6| 5.1|{13.4|13.4| 4.8| 4.2|4.5|5.2| 5.0| 6.5
6.1| 6.2| 6.5| 6.4| 7.0| 6.9| 6.6] 6.7| 7.6| 6.8| 6.8| 6.8 7.0/ 7.0| 7.1| 6.7| 6.9| 6.8| 6.6| 6.6/6.3|6.4|10.1| 5.7
6.1|14.1(12.5] 9.2| 7.1| 6.4] 5.6| 5.8| 5.7|11.3| 8.0] 6.3| 6.4| 6.0| 6.4| 6.1| 5.9/ 5.7 5.7| 6.3]6.3|6.2| 6.3| 6.1
6.3| 6.3| 6.1 6.2| 6.4| 6.7| 7.1] 7.0y 7.0| 7.1| 6.8] 5.5 5.1 5.6/ 5.0| 5.2| 5.2| 5.2| 5.4| 5.4|5.5|5.3| 5.6/ 5.3
5.6] 5.5| 5.7| 5.5| 5.2| 5.5| 5.3| 5.4| 5.2| 55| 5.6| 49| 5.8| 6.0 6.1| 6.2| 6.2| 6.4| 7.1| 7.6|7.5|7.7| 8.4| 8.2
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Monthly O2 CEM Report Page 1 of
Monthly O2 Analyzer Report

New Orleans - East Bank WWTP @ VE 0 L l A

Aug 01, 2011 WATER

Hourly 02 Averages

7819101112 |13 [14 15|16 (17|18 |19 |20 | 21|22 |23
7.8| 8.4| 8.1] 8.5| 8.6| 8.9| 9.7 9.2| 9.7| 9.6{10.2| 9.9|10.0| 6.4|10.3| 8.2|10.1(10.0({10.0| 8.9( 9.1{10.6| 7.6| 7.3
7.5 7.5| 7.5] 8.5] 8.9( 8.8| 9.0 8.9| 8.5| 8.5] 7.1} 9.4) 6.5| 8.4| 8.0| 8.0| 7.4| 6.8| 8.9|11.5(13.6|13.6|13.6|13.7
13.7|13.7|13.7(13.5|13.7]13.4(13.7(13.7|13.6(13.6|13.7|13.7|13.6|13.6|13.6(13.6|13.7|13.7(13.6|13.6{13.6(13.6|13.6{13.5
13.6(13.6]13.6{13.6{13.6|13.6|13.6{13.6|13.6{13.6|13.5(13.5{13.5(13.6|12.4{12.7|13.4|14.0{14.0{14.2|14.1{14.0(14.2|14.0
14.1|14.0({14.0(14.0(14.0|13.9(14.0(14.0|14.0]13.9| 6.6| 4.6| 4.0] 4.6| 4.7 4.7| 5.2| 8.3(14.0(14.0|13.7(13.7|13.7|13.7
8.4| 5.0| 5.8| 6.5| 6.2| 6.4| 7.5| 9.3|10.5|10.1{ 8.7| 6.7| 6.1 5.9| 6.0| 6.2 5.6 4.3| 4.8] 5.2| 5.8| 5.4| 5.8| 5.7
5.9| 5.7| 5.4| 5.3] 5.3] 5.2| 6.2|11.6| 6.5| 7.5| 5.2| 5.3[11.7|13.1|13.4| 5.8| 9.4| 4.9| 4.2| 4.3| 4.5| 5.1 4.5| 5.5
6.1 5.5/ 4.8| 5.1 4.9| 5.3| 5.0| 6.0|11.3|14.0(13.2(13.3(13.3(13.4|11.3| 7.6| 7.8| 8.2 7.9| 8.0| 7.8| 7.8| 7.9 7.9
7.8 7.9| 7.8{10.2 7.2| 8.1| 8.1| 8.1| 9.0| 5.4/ 5.3| 5.0| 5.6 4.9} 4.7| 9.5] 7.3] 3.8| 3.6/ 3.9| 4.7| 4.8| 4.6/ 5.5
4.4] 4.2| 4.2| 4.3] 4.3| 6.5| 6.7| 4.8| 4.6| 4.6| 4.9| 5.0| 4.7| 4.6 4.5| 3.8/ 4.4| 44| 4.0| 4.3| 4.6| 4.5| 4.6/ 4.4
41| 4.5| 4.6| 4.7| 4.6| 49| 44| 4.2| 4.8| 5.6 5.0 3.6 3.8| 5.7| 4.8 4.7| 44| 4.2| 4.3| 44| 4.1 3.7| 3.8] 4.0
4.0| 4.1| 5.0| 5.0| 5.3] 6.1| 5.9| 5.3] 4.6| 5.6| 5.2| 4.2| 4.2| 4.2| 4.2| 4.2| 4.1| 4.2| 4.0| 4.3| 44| 4.2| 45| 45
4.7| 4.7| 4.8| 4.9| 4.8| 4.8| 4.9( 5.0| 5.1| 4.9] 6.0 5.3| 5.6 6.4| 58| 5.9| 6.0 59| 4.5 4.3| 4.2| 4.1| 4.1| 44
45| 4.6 4.8| 4.8] 5.1] 5.2] 5.0| 4.8] 4.7| 4.7| 4.6| 4.5| 4.4] 4.3] 4.5/ 4.5| 4.6] 4.6| 4.7| 4.6| 4.6| 4.6| 6.3| 4.6
4.7| 4.6| 4.6| 45| 4.5| 4.5 49| 4.9| 46| 4.0) 4.2| 4.6| 4.4 49|11.1|11.1| 4.7 4.0| 4.0| 3.9 4.0] 4.1| 4.1| 4.1
42| 4.4| 4.2| 4.3| 4.7 5.1| 4.6] 4.4| 4.3| 4.2| 4.1} 4.1| 5.7 4.1] 4.2| 7.0{12.7] 5.3| 4.0| 4.3| 5.8] 4.9] 4.6 4.6
4.0 4.3| 4.1| 4.0] 4.2| 4.3| 4.1] 4.2| 4.4| 8.4| 5.0| 4.4| 4.0| 4.2| 4.0| 3.7| 3.7| 3.9| 3.9| 4.0| 4.1] 4.1| 4.5| 4.5
4.4| 44| 4.4| 4.3| 4.4| 4.4] 4.3| 4.5 4.2| 4.9 4.8| 4.5 4.3| 4.5| 4.8| 4.2 4.1| 4.2] 4.9| 5.2 4.8| 4.8| 5.2| 4.9
49| 5.1| 5.0| 5.1| 5.1] 5.4| 5.7| 6.5| 6.6 7.9/11.0|14.7|14.7|14.4| 7.0| 5.4| 5.4| 5.4| 6.8| 6.4| 6.8| 7.0| 7.4| 7.1
6.5| 6.6 5.2| 5.2| 5.8 6.0| 5.8| 5.3| 4.9| 5.2| 5.5| 4.9| 5.0| 5.0 5.3 5.6 5.5| 5.6| 5.6 5.3| 5.0| 4.9| 5.4| 6.4
13.4|10.1| 8.4| 7.3] 4.7| 4.8| 4.3] 4.2| 5.1| 9.0(12.3| 6.0| 4.6| 4.4] 4.5| 4.4| 4.5| 4.4| 4.5| 4.6] 5.1| 5.2|] 5.3| 5.8
9.5(14.3(12.5|14.0|13.4(13.2(13.0(13.1|12.8(13.2|11.6|11.3|13.1{13.2(13.3|13.0|13.2(13.3|13.3|13.3|13.1{13.0|13.2|13.4
13.4|13.1|13.4]13.5(13.2(13.0{13.2{13.4|12.8|13.2(11.6| 6.8| 5.7| 3.7| 4.2| 5.5| 8.8| 7.0| 3.7| 4.0 4.6] 4.2| 44| 5.0
49| 5.2| 5.2| 5.2| 5.1 5.2| 5.2| 5.3] 8.8| 5.5| 5.5| 5.9| 5.4| 5.0| 5.2| 5.1] 5.0] 5.1| 5.2| 5.1] 5.2 5.4| 5.5| 5.8
5.6| 5.7/ 5.6| 6.2| 6.6/ 5.7| 5.7| 6.2 6.4| 6.3 5.9/ 5.7| 6.1| 9.3| 7.9| 8.5| 8.6| 9.8 8.7| 8.5] 9.5| 9.6| 9.6/ 9.8
8.8| 7.8| 7.9| 8.6/ 9.7| 9.4| 9.1 9.4| 8.1| 8.3]| 8.5| 9.6 9.3] 9.4| 9.5| 9.6/13.6]13.3|16.9/15.9]|15.8|15.4|15.4/15.2
13.9(13.9/14.0(13.0[13.0{13.0|14.5| 9.0(13.0(11.6| 9.2| 7.9| 7.0| 6.6 7.5| 6.7| 5.8| 5.5| 7.7| 6.4 5.6 5.9| 6.2| 6.0
6.3| 6.3| 6.4 6.3| 6.3| 6.5 6.7| 6.7| 7.3| 6.6/ 5.7| 5.4} 5.7| 5.7| 4.7 5.4| 5.0 5.0 5.0{ 5.0| 5.0/ 5.2| 5.6] 5.4
5.4| 5.4| 6.1| 5.5| 5.3| 5.5/ 5.6| 5.7| 6.7| 8.2|13.0| 4.5| 4.5| 4.8/ 5.0 5.6/ 5.5| 5.4| 5.1| 5.5 5.5| 5.4| 5.3] 5.3
5.4| 5.5| 5.5| 6.0| 6.0{ 6.1| 6.0| 5.6| 6.4/ 5.9| 6.1| 6.2| 6.1] 6.0| 6.0| 6.1| 5.7 59| 6.1| 6.1} 5.7 59| 6.3] 5.9
6.0| 6.0] 6.8| 6.5| 6.1| 6.7| 6.9| 7.4| 7.2| 7.4 7.1| 5.8 6.0| 8.4|12.3|12.4|12.8|13.0|12.9] 8.9 5.9| 6.9| 7.6 648]

O
a
~

<
—
N
[V}
N
(V]
()]

LN WIN| =

—
o

—
—

—
N

[y
(&8}

—
Y

ot
.

—
[22]

—
~J

—
(o]

—
O

N
(=)

N
—

N
N

(2]
«w

N
Y

[\
w

N
(=2l

M
~J

[\
20

2
O

W8]
<o

[S¥]
——

file://C:\onspec\Reports\Monthly O2WET_2011 08_01.htm 91172011





Monthly O2 CEM Report Page 1 of ]
Monthly 02 Analyzer Report

New Orleans - East Bank WWTP O VE 0 Li A

Sep 01, 2011 WATER

Hourly O2 Averages
Day| 0 | 1 |2 | 3 |4 (5|67 |89 (10111213 |14 (1516|1718 19|20 21|22 {23
5.8| 5.8| 5.6| 5.4| 5.1| 4.7| 4.4| 5.0 5.6/ 5.5| 4.3| 4.5| 9.9| 8.0| 6.0 5.6 5.2| 5.3| 5.3| 5.4| 5.4| 5.4| 5.6 5.7
5.6] 5.6| 5.9] 6.2| 6.7| 6.6 6.8| 6.9/ 7.0(10.6| 6.9 6.6) 6.9| 6.1] 5.0 5.5|10.6| 6.3| 5.9] 6.6 6.4| 6.6 6.8 6.5
6.6| 6.6 6.4| 6.9| 7.1| 6.9 7.0| 6.5| 6.0 5.4| 5.1| 5.0{11.3{13.8|13.7(13.4/13.3|13.2|13.3(13.2{13.1{13.1|13.0{12.6
12.9|13.1|13.0/13.012.9/13.0(12.9]12.6|12.9|13.5|13.6|13.6|12.0|13.1|12.4|13.2({12.9|12.3| 9.0| 8.0| 8.2| 7.2| 7.2| 6.8
6.7| 6.9 9.7 7.7| 7.6| 6.6] 7.2| 6.2| 6.7 4.5| 4.1| 4.2| 5.2| 5.5 4.8| 4.7| 4.6] 5.5| 4.8] 5.2| 6.1} 7.8] 5.7) 5.7
5.4| 5.2| 5.7| 5.2| 5.2| 5.2| 5.0| 5.2| 5.9(10.3{11.3| 5.3| 5.7| 5.9| 6.0| 5.4| 5.7 6.4| 6.4| 6.6{ 6.7 6.8 6.7| 6.9
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New Orleans - East Bank WWTP O VE 0 L‘ A
Aug 01, 2011 WATER
Hourly CO Averages
Day| 0O 1 2 (3|4 |56 |7 |89 |10]11(12 (13|14 |15 |16 |17 |18 (1920|2122 |23
1| 6.4 6.9| 6.8 7.1] 7.4| 7.6 8.2 8.1| 8.5| 8.4| 8.7 8.4| 8.4| 6.8| 89| 7.1| 8.7| 8.5| 86| 7.7| 7.4| 5.1| 6.4| 6.2
2| 6.3 6.3| 6.3| 7.1| 7.3] 7.2} 7.2| 7.4{ 7.0] 7.0{ 8.1] 8.1] 6.0| 6.9] 6.7| 6.7| 6.3| 6.0{ 7.9] 1.4| 0.0 0.0{ 0.0} 0.0
3| 0.0/ 0.0] 0.0] 0.0 0.0] 0.0] 0.0] 0.6/ 0.0| 0.2| 0.0| 0.0| 0.0{ 0.0 0.0{ 0.0] 0.0] 0.0 0.0| 0.0] 0.0 0.0] 0.0| 0.0
4| 0.0 0.0| 0.0{ 0.0| 0.0 0.0 0.0] 0.0] 0.0 3.3| 0.0 0.0| 0.0| 0.0|12.7| 0.0| 0.0 0.¢| 0.0| 0.0| 0.0 0.G| 0.0] 0.0
5/ 0.0/ 0.0] 0.0] 0.0 0.0] 0.0] 0.0] 0.0] 1.2 2.9]|12.5|42.8|32.0({15.4|12.7|11.5| 8.5| 4.6 0.0| 0.0| 0.0 0.0] 0.0| 0.0
6| 19.7| 24.2| 9.8| 7.8| 8.0 8.3| 7.5| 7.6]10.4| 8.6| 7.6| 7.9| 7.6| 9.4f 8.1(20.1{12.6|20.0|13.1| 9.9 7.2 79| 7.2| 7.1
7| 6.7] 7.3] 8.2| 7.8| 8.2| 9.2| 6.7| 7.5 7.3| 6.8| 8.0 7.5| 2.0 0.0 2.9| 8.1| 8.4|/11.9|24.2|28.2|48.9|43.4|39.0|24.3
8| 45.9|165.5|34.1|27.4|35.6|36.7(29.4|21.6] 3.4| 0.0| 0.0| 0.0| 0.0] 0.0| 6.2| 6.5| 6.6/ 6.9| 6.6| 6.6 6.5| 6.5 6.6| 6.5
9| 6.5| 6.6| 6.5| 4.1| 6.3| 6.8| 6.4| 6.8 4.7(10.0| 8.1| 8.5| 8.7| 8.9|10.6| 8.3|16.6|35.7|43.7|20.0|11.2|10.7(27.9|52.8
10| 82.8| 89.3|90.1|74.5|71.1|57.0|144.9|36.6(13.1|12.5| 8.8| 7.3| 8.3| 9.3|14.8|47.1|36.4(15.1|13.8|10.9| 8.7|11.3| 9.6|15.8
11 15.1] 11.4|10.2| 9.4(10.6| 8.5| 9.0|13.3|13.4| 6.1| 8.8|27.4|39.7| 7.1| 8.0 9.0| 8.9/10.9| 9.1| 9.3|14.8|22.2|20.3|15.3
12| 15.5] 13.2| 7.2| 6.8| 6.2| 5.8| 5.8| 6.6|21.8|19.3(37.7|14.3|10.8(10.0(13.3]11.5(14.3|11.7|16.0| 9.8|10.4|12.6|11.9| 9.8
13| 8.6| 7.2 6.9| 6.8| 6.8| 7.1| 6.5| 6.9/14.5|10.3| 6.4| 5.9| 5.7 6.0 5.8| 5.9| 5.9| 6.3]|10.8{14.3|13.1|{14.5|11.9|13.8
14| 8.4 7.8| 8.8| 7.1| 6.7| 6.8 6.0| 8.1| 8.1| 8.9 8.3| 8.7|10.9(10.2{10.0| 8.8 8.4| 8.9| 9.1| 8.0| 9.7|12.3| 8.6|11.0
15 8.6| 8.3] 8.2| 8.2 8.1| 9.4| 7.9 7.3|10.7|13.3(11.9|34.2|37.0({12.8| 1.9] 3.1| 8.1|12.2|11.8(15.3|14.9|11.7|11.5(12.7
16 10.5| 10.2|11.4|11.7(10.3|14.6| 9.7(10.6|12.7|13.8(16.7|16.6|12.4(16.9|18.0|27.0| 6.9 9.8|14.0(19.1|20.0| 7.8| 7.9| 8.2
17| 12.8] 10.6|13.4|13.0(10.8|10.1| 7.3| 9.9|13.3| 4.5 8.4| 9.3|12.1(10.0|12.7(17.3|18.6|15.0{13.5(13.1|10.9|12.1| 8.8( 7.8
18| 8.8] 8.3| 8.4 9.8| 8.8| 8.3] 7.9| 8.0{19.9] 7.9| 7.1|12.6] 8.3| 8.5| 6.4] 9.3|11.2{10.8] 6.7 6.4| 6.4| 6.5| 6.6| 6.6
19] 6.1] 6.2| 6.2]| 6.0| 6.2 5.8| 5.6/ 6.2| 6.0 7.0 1.1| 0.0| 0.0 1.0| 6.7| 6.4| 5.7| 5.5| 6.1| 5.9| 6.1| 6.3| 6.6| 6.3
20| 6.0 6.0| 8.2 7.3| 5.8/ 5.9| 6.1 5.7 88| 6.3| 5.9| 6.2| 6.4| 7.3| 7.5 5.7| 5.7| 5.7| 5.8| 5.7| 5.6| 5.8| 5.9| 6.4
21|170.8| 35.7|11.8| 8.6| 9.4|14.1| 8.4| 9.9| 8.3|12.3| 3.5| 6.9| 7.7 8.8| 7.7| 7.9| 7.5| 81| 7.3| 7.6/ 6.7| 5.8| 5.6/ 5.8
22| 4.0 0.0 0.0 0.0| 0.0| 0.0 7.6| 0.0| 0.0 1.9(14.3|12.7 2.8| 0.0| 0.0{ 3.7| 0.0 0.0| 0.3(20.3|20.2(18.4|20.9(22.0
23| 21.3| 19.2|22.4|22.4|19.8|18.9|22.4|20.2| 0.0| 0.0(10.8|29.2|25.4|23.4|38.5|20.9|11.5| B.9| 8.7| 7.5| 6.9| 7.5| 6.6 6.0
24 5.8 5.8| 58| 5.8/ 5.8/ 5.7| 5.7| 5.6| 3.8| 6.8| 5.9/ 6.2| 6.1] 5.9] 5.9| 5.8| 59| 5.9| 5.8/ 59| 59| 59| 59| 5.9
25| 5.8 5.8| 5.7| 6.0 6.2| 5.8| 5.7| 6.0| 6.3| 6.1| 6.1|11.5| 6.0|17.5| 8.3| 7.6| 8.0| 9.4| 8.0 7.8 8.9] 9.1| 9.2|10.0
26| 8.7 8.3] 8.4| 9.1{11.0|10.5|12.0| 9.9| 7.7| 7.9| 8.910.4| 9.5| 9.7| 9.6|10.1| 0.2| 0.0| 0.0| 0.0 0.0| 0.0| 0.0| 0.0
27| 0.0 0.0| 0.0 0.0] 0.0| G.0| 0.0 0.0| 0.0{10.6| 7.8| 7.1| 6.4| 6.2| 6.8| 6.3| 5.8/ 5.7| 6.9| 6.1 5.8 5.8 5.9| 5.9
28| 6.0 59| 6.0 6.0| 6.0| 6.0| 6.1| 6.2| 6.8| 6.3| 5.8/ 5.7| 5.9| 5.8| 6.0| 5.8| 5.8| 5.8| 5.8] 5.9| 6.1| 6.2| 6.0| 6.0
29| 6.0/ 5.8| 5.8] 5.9] 5.8| 5.8| 5.9| 5.9|16.3| 6.1| 2.4| 6.8} 6.5| 6.1| 5.8| 6.0/ 6.0| 6.0 5.9 59| 59| 5.9| 5.8| 5.9
30| 5.8 5.8 5.8| 6.1] 6.1| 6.1| 6.0| 5.8 6.1 5.8| 59| 6.0 5.9/ 6.1| 6.0 6.1| 6.0| 6.1| 6.5 6.9| 7.2| 60| 7.1| 8.2
31| 8.9 10.6|15.2|17.9(19.2|21.7|14.8| 6.9| 6.9| 6.7| 6.6 5.9| 5.9| 4.4| 0.0| 0.0| 0.0| 0.0| 0.0 9.0 6.2| 69| 7.1| 6.8
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Monthly NOX CEM Report Page 1 of |
Monthly NOX CEM Report

New Orleans - East Bank WWTP O VE 0 L ! A

Sep 01, 2011 WATER

Hourly NOX Averages
Day| 0 | 1 |2 |3 |4 |5 |6 |7 |8 |9 ]|10|11|12]|13|14|15]|16|17|18|19|20]21]22]23
61.367.5|68.6|70.8(60.8|59.1(62.4|83.8|61.4(42.2 67.1|95.5|33.8|36.6|32.7|32.7(45.6(52.5|56.3(52.0| 5.4| 0.0] 0.0| 0.0
0.0{ 0.0/ 0.0] 0.0} 0.0f 0.0] 0.0| 0.0 0.0 0.0| 0.0| 0.0| 0.0| 0.0| 0.0| 0.0| 0.0/ 0.0| 0.0| 0.0] 0.0{ 0.0| 0.0| 0.0
0.0| 0.0{ 0.0] 0.0] 0.0] 0.0] 0.0| 0.0| 0.0| 0.0| 0.0] 0.0] 0.0] 0.0] 0.0 0.0| 0.0 0.0 0.0| 0.0] 0.0| 0.0] 0.0 0.0
0.0] 0.0/ 0.0] 0.0] 0.0] 0.0] 0.0] 0.0] 0.0| 0.0{ 0.0 0.0] 0.0 0.0 0.0] 0.0 0.0 0.0 0.0| 0.0| 0.0 0.0 0.0 0.0
0.0| 0.0] 0.0{ 0.0] 0.0] 0.0 0.0] 0.0| 0.0 0.0 0.0[ 0.0 0.0] 0.0/ 0.0| 0.0 0.0/ 0.0| 0.0 0.0| 0.0( 0.0 0.0] 0.0
0.0{ 0.0] 0.0] 0.0 0.0| 0.0] 0.0]| 0.0/15.0/20.3{15.3|81.4|83.4|83.0(73.3|77.5|86.1|83.0(85.9|70.7|71.5|63.4|71.0|54.6
61.8166.1]66.2(69.7|39.9|41.2|44.1|55.4|48.4|65.8/71.7|68.5|48.5| 0.0| 0.0| 0.0(61.3|65.2(61.7(39.6|36.7|20.1(41.7(45.0
32.1|50.6|55.3(49.4(51.0|49.4|44.3|45.5| 5.4| 0.0| 0.0(37.7|54.5(50.2(12.2| 9.7| 0.0/ 0.0] 0.0| 0.0| 0.0] 0.0 0.0| 0.0
0.0] 0.0] 0.0f 0.0{ 0.0/ 0.0/ 0.0|] 0.0| 0.0 0.0/ 0.0 0.0| 0.0] 0.0| 0.0 0.0/ 0.0| 0.0| 0.0| 0.0 0.0]| 0.0| 0.0| 0.0
0.0] 0.0/ 0.0{ 0.0f 0.0] 0.0| 0.0| 0.0| 0.0 0.0| 0.0 0.0| 0.0 0.0 0.0| 0.0/ 0.0| 0.0/ 0.0| 0.0/ 0.0 0.0] 0.0| 0.0
0.0] 0.0/ 0.0] 0.0 0.0] 0.0 0.0] 0.0] 0.0 0.0| 0.0 0.0] 0.0{ 0.0] 0.0| 0.0 0.0| 0.0/ 0.0 0.0| 0.0 0.0/ 0.0]| 0.0
0.0{ 0.0 0.0{ 0.0 0.0| 0.0] 0.0] 0.0{ 0.0] 0.0] 0.0| 0.0| 0.0| 0.0| 0.0| 0.0/ 0.0| 0.0| 0.0| 0.0| 0.0| 0.0]| 0.0 0.0
0.0{ 0.0{ 0.0f 0.0] 0.0{ 0.0] 0.0] 0.0] 0.0] 0.0| 0.0| 0.0 0.0/ 0.0 0.0| 0.0 0.0| 0.0 0.0 0.0 0.0 0.0| 0.0 0.0
0.0{ 0.0{ 0.0 0.0 0.0] 0.0| 0.0] 0.0] 0.0] 0.0| 0.0] 0.0/ 0.0/ 0.0 0.0| 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0| 0.0
0.0/ 0.0{ 0.0{ 0.0] 0.0] 0.0| 0.0] 0.0| 0.0| 0.0] 0.0| 0.0/ 0.0| 0.0 0.0| 0.0| 0.0| 0.0| 0.0| 0.0 0.0 0.0| 0.0] 0.0
0.0| 0.0f 0.0{ 0.0 0.0] 0.0| 0.0] 0.0| 0.0| 0.0| 0.0| 0.0| 0.0] 0.0/ 0.0| 0.0| 0.0/ 0.0| 0.0] 0.0 0.0| 0.0 0.0]| 0.0
0.0] 0.0 0.0{ 0.0{ 0.0{ 0.0{ 0.0{ 0.0] 0.0| 0.0| 0.0{ 0.0| 0.0| 0.0| 0.0| 0.0 0.0| 0.0{ 0.0{ 0.0 0.0| 0.0| 0.0| 0.0
0.0| 0.0 0.0] 0.0] 0.0 0.0 0.0| 0.0] 0.0 0.0 0.0 0.0| 0.0| 0.0 0.0| 0.0/ 0.0] 0.0/ 0.0] 0.0| 0.0 0.0] 0.0| 0.0
0.0] 0.0 0.0 0.0] 0.0 0.0| 0.0 0.0] 0.0 0.0| 0.0| 0.0| 0.0| 0.0 0.0] 0.0/ 0.0] 0.0/ 0.0 0.0| 0.0 0.0] 0.0| 0.0
0.0| 0.0] 0.0] 0.0 0.0{ 0.0 0.0| 0.0| 0.0 0.0 0.0| 0.0] 0.0| 0.0| 0.0] 0.0{ 0.0{ 0.0/ 0.0/ 0.0 0.0| 0.0 0.0| 0.0
0.0] 0.0y 0.0] 0.0f 0.0f 0.0{ 0.0 0.0{ 0.0| 0.0 0.0 0.0| 0.0| 0.0| 0.0| 0.0 0.0 0.0| 0.0| 0.0{ 0.0 0.0 0.0| 0.0
0.0 0.0{ 0.0] 0.0 0.0{ 0.0] 0.0] 0.0] 0.0 0.0{ 0.0| 0.0 0.0{ 0.0{ 0.0| 0.0| 0.0 0.0 0.0| 0.0| 0.0 0.0| 0.0| 0.0
0.0| 0.0 0.0 0.0 0.0| 0.0] 0.0] 0.0| 0.0 0.0| 0.0 0.0] 0.0] 0.0] 0.0] 0.0] 0.0| 0.0| 0.0 0.0 0.0] 0.0] 0.0| 0.0
0.0/ 0.0 0.0| 0.0/ 0.0| 0.0] 0.0| 0.0 0.0{ 0.0 0.0| 0.0 0.0 0.0] 0.0| 0.0 0.0 0.0 0.0| 0.0 0.0 0.0| 0.0| 0.0
0.0 0.0| 0.0| 0.0 0.0{ 0.0] 0.0| 0.0| 0.0 0.0| 0.0| 0.0 0.0 0.0 0.0| 0.0 0.0 0.0| 0.0| 0.0 0.0 0.0| 0.0| 0.0
0.0 0.0 0.0| 0.0 0.0| 0.0] 0.0| 0.0 0.0 0.0| 0.0] 0.0 0.0 0.0| 0.0| 0.0 0.0 0.0 0.0| 0.0 0.0 0.0] 0.0] 0.0
0.0| 0.0 0.0 0.0| 0.0{ 0.0| 0.0| 0.0{ 0.0 0.0{ 0.0 0.0 0.0| 0.0] 0.0| 0.0| 0.0 0.0| 0.0| 0.0| 0.0{ 0.0/ 0.0] 0.0
0.0 0.0} 0.0| 0.0| 0.0 0.0| 0.0| 0.0| 0.0{ 0.0} 0.0| 0.0 0.0 0.0] 0.0| 0.0| 0.0| 0.0] 0.0| 0.0] 0.0{ 0.0| 0.0] 0.0
0.0( 0.0| 0.0| 0.0 0.0 0.0| 0.0| 0.0 0.0{ 0.0| 0.0| 0.0 0.0{ 0.0| 0.0| 0.0] 0.0 0.0| 0.0| 0.0] 0.0/ 0.0| 0.0| 0.0
0.0| 0.0 0.0{ 0.0/ 0.0 0.0 0.0| 0.0] 0.0/ 0.0 0.0| 0.0 0.0| 0.0| 0.0| 0.0| 0.0| 0.0 0.0 0.0] 0.0| 0.0 0.0| 0.0
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Section Three

. Quarterly testing of National Emissions Standards for
| Hazardous Air Pollutants (NESHAP) Report

| Mercury and Beryllium

| July 1, 2011 to September 30, 2011

‘ 40 CFR Part 61, Subpart C & E

|

Data Submitted:

» NESHAP’s analytical results for Mercury and Beryllium.
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c E I e
H M E % 3083 25th Street, Port Arthur, Texas 776432 = (409) 983-4575 FAX (409) 982-1522
5544 Leopard Strect, Corpus Christi, Texas 78408 « (361) 299-9900 FAX (361) 299-1155

Environmental & Industrial Hygiene Services 138 S, Cities Service Hwy., Sulphur, Louisiana 70663 » (337} 626-2121 FAX (337} 626-2126
Client: Veolia Water-New Orleans Reporting Date: 10/05/11
6501 Florida Ave. Sample Matrix. Sludge
New Orleans, LA 70117 Date Collected: 09/28-29/11

Time Collected: 07:00-07:00
Collected by: Kevin Servat

Attn:  Mr. Kevin Servat Date Received: 09/30/11
Phone; 1-504-277-5400; Fax: 1-504-277-5454 Time Received: 9:30am
Email: kevin.servat@veoliawatema.com CHEMTEX File # P11091866

RESULTS OF ANALYSIS
SITE/L.OCATION: East Bank WWTP

CHEMTEXID Sample D Parameter Units Results MDL Qual
F11091866 Sludge Cake Total Beryllium mg/kg or ppm 0.080 0.029
Beryllium Emission Rate gm/day 26 —
Total Mercury mg/kg of ppm 0.172 0.007
Mercury Emission Rate gm/day 5.7 —

MDL: Method Detection Limit.
Analysis was parformed at CHEMTEX, Sulphwr, LA & NELAP accredited laboratory.
Report is generated at CHEMTEX, Port Arthur, TX.

Qualifier Definition:

LABORATORY QUALITY CONTROL DATA
Method References/Analysis Dates & Analysts

Parameter Method Reference Date Analyzed/Analyzed By
Total Beryllium SW-846 60108 10/04/11 ESR
Total Mercury SW-846 7471A 10/03/11 ESR

NOTICE/DISCLAIMER: The anantical results, opinions of interpratations contakrred In sk repert are basad upon information and material auppiled by tha uient for whoas
exchisive and confidential use this reporl has bean made. No person of entity other than tha clioat may relay on this repor, Ary such rekance will b unjustiiied. Any porson ihar
than the: client, thal reads this report doas so al his or her own risk. The analytical resulis, opinions sndfor mterprotations expressed harsin rapeasent the besl judgerment of
Chernlex, baged an the informetion and instructions recelved from the ciient Chemtax makes no warranty of representation, express of impiied, of any type. and exprossly diselaims
same. This repord shall not be reproduced, in whole o in part, without the wiitten approval of Ghamtax. i1 no svam snail Chemtex ba resporsible for any damags greater than the
amount that it racyived for the analysis pet formed. 1 Of 2





3082 25th Street, Port Arthur, Texas 77642 « (409) 983-4575 FAX (409) 982-1522
3544 Leopard Stree1, Corpus Christi, Texas 78408 ¢ (361) 299-9900 FAX (361) 299.1155
138 8, Cities Service Hwy., Sulphur, Louisiana 70663 » (337) 626-2121 FAX (337} 626-2126

Client: Veaolia Water-New Orleans
6501 Fiorida Ave,
New Orleans, LA 70117

Reporting Date: 10/05/11
CHEMTEX File# P11091866

LABORATORY QUALITY CONTROL DATA
Method Blank {mg/kg)
QC Batch ID

Parameter CAS # Result MDL Qual
QbMC100411  Beryllium 7440-41-7 <0.029 0.029
QbHgS100311  Mercury 7439-97-6 <0.007 0.007
Duplicate {(mg/kg)
QC Batch ID QC Sample ID Parameter Sample Sample RPD RPD Qual
Result Dup Resuit Limit
QbMC100411  P11091866 Beryllium 0.0800 0.0800 0 20
QbHgS100311 P11081866 Mercury 0.172 0.158 8 20
LCS and LCSD {mg/kg)
QC Batch ID Parameter Spk LCS Lcs LCSD LCSD RPD RPD % Rec  Quat
Added Result % Rec Result % Rec Limit Limit
QbMC100411  Beryllium 100.0 102.6 103 - - — - 80-120
QbHgS100311  Mercury 0.500 0.532 106 — — — e 80-120
MS and MSD (mg/kg)
Parameter Sample MS Spk MS MS MSD MSD RPD RFPD % Rec Qual
Resuit Added Result % Rec Result % Rec Limit Limit
QC Batch ID:  QbMC100411
QCSample ID: P11091866
Beryllium 0.0800 200 219 109 - -- - - 70-130
QC Batch ID:  QbHgS100311
QCSample ID: P110918866
Mercury 0.172 0.20 0.355 92 - - - - 70-130

Qualifier Definition:

Dr. C. N. Reddy, Ph.D, CIH, ASP
amd/CNR Laboratory Director

NOTICE/DISCLAIMER: Tha analytinal rasults, opinions or inferprenations containad In this repont 8re based upmn Information and moterial supptied by the cllent for whuse
axchisive arel oomfidential use this raport has Doon mode. No porsen of eniity other than the cirnl oy retay on this repor Any such rellance wik be unjustifed. Any parson otter
than the chent, that reads this repont does s @i his of hee own sk, The analytical results, opinions andéor interpretations axpressad harsin reprasent the best judgement of
Chermiex, based on the Ffonmation and NSTUCHONS recelved rom the cilent. Chemiex MaKes no warranty or fepresentation, express or impliad, of any type, and axpressty distiaint
swmeg, This repon shat not be reproduced, in whola or in par, willout the wrkten appraval of Chemtex. In no event shall Chermtax be resporsiiia fon any damege greated an the
amount that it regeived for the ariaiysis per formad,
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Section Four

Quarterly Fluid Bed Incinerator
Sulfur and Oxides of Nitrogen Report
July 1, 2011 to September 30, 2011
40 CFR Part 61, Subpart C & E

Data Submitted:

» Fourth Quarter analytical results
» Fourth Quarter sludge charging rates

H @ veoua

WATER





New Orleans East Bank WWTP
SOX Emssion Report

71172009 to 9/30/2009
Sludge |Incineration] Bumtons | Cake % | Belt Press | Total Sulfur SOX

Incinerated hours hourly Solids Cake % |(dry weight}] emissions
Date Tons hrs tons % % mg/kg ibs/hr
70172011 28.08 23.20 1.21 216 58.3
71202011 28 29 23.90 118 22.0 58.8
71312011 2865 23.70 1.21 20.7 58.9
71412011 19.63 23.70 0.83 205 58.6
7/512011 19.99 2520 0.00 19.7 58.0 ]
7962011 23.37 23.20 101 211 57.3] 7,270.00 11.72
77772011 20 83 21.80 0.98 206 58.0
71812011 23.31 21 50 1.08 215 578
77972011 23 51 23.20 101 21.3 57 6
7H072011 27 .84 22.10 1.26 20.0 58.8
771172011 2416 19.70 1.23 20.8 58.3] 6,190.00 12.15
7112/2011 10.54 20.30 0.96 20.7 575
71372011 28 82 22.20 1.30 21.1 575
711472011 30.14 20.70 146 20.6 571
711512011 34 47 23.90 144 216 56.6
71672011 3282 24.00 137 19.1 58.0
711772011 20.89 21.30 0.98 22.4 54.2
711812011 3358 23.40 143 23.0 53.2] 5,830.00 13.38
711972011 32.41 22.00 Tar| 217 55.0
772072011 33.61 23 20 1.45 23.1 55 1
772172011 32.49 27.00 120 226 531
712212011 33.69 22.50 1.50 24.6 51.5
77232011 36.86 24.00 1.54 23.2 53.1
712412011 20.08 17.80 113 23.0 52.4
772512011 34.55 23.60 146 24.2 516| 12,000.00 28.11
7126/2011 32.49 23.10 141 24.4 50.7
712712011 2509 17.50 143 249 50.6
7128/2011 33.72 22.00 153 22.1 515
7129/2011 24.87 23.30 107 24.7 52.0
7/30/2011 36.05 24.00 163 234 518
773172011 37.77 24 00 1.57 24.1 52.8
8/1/2011 34.74 23.60 1.47 24.6 523| & 400.00 19.79
8/2/2011 11.06 11.30 0.98 24 9 51.5
8/3/2011 0.00
81412011 0.00 73.8 49.7
8/5/2011 18.54 15.70 718 236 528
8/6/2011 16.44 23.20 0.79 23.5 52.0
8/7/2011 37.47 23.30 161 21.7 50.8
8/8/2011 14.07 17.30 0.81 25.3 50.2
8/9/2011 3597 22.70 " 1568 25.2 51.2] 7.690.00 19.50
8/10/2011 27.91 24.00 116 23.4 51.5
81172011 30.11 24.00 163 23.7 526
8112/2011 38.40 23.80 761 216 53.1
8/13/2011 24.26 24.00 7.01 223 53.2
81442011 23 76 23.80 7.00 22.4 53.1
8/15/2011 3528 22.40 158 216 51.8] 5,000.00 12.60
8/16/201 1 35.90 22.10 162 22.5 52.1
8/17/2011 38.02 23.50 162 732 52.6
B/16/2011 37.80 24.00 157 25.4 51.4
81972011 30.85 20.20 1.53 23.2 528
872072011 24.00 23.00 1.04 22.5 52.6
[8/21/2011 22.59 15.90 742 24.3 52.0
8/22/2011 13.95 15.40 0.91 21.8 53.4] 3,560.00 516
8/23/2011 22.64 20.20 112 20.2 54.1
8/24/2011 21.99 23.60] 0.93 20.8 54.7






8/25/201 1 32.11 23.90 1.34 23.2] 55.4]

8126/2011 10.35 8.00 7.09 20.8 60.0]

8/27/2011 20.31 22.70 0.89 22.9 56.0

8/28/2011 21.16 23.90 0.89 21.1 56.2

8/29/2011 20.58 22.80 0.90 21.8 56.0] 14,090.00 20,54
873012011 19.28 24.00 0.80 21.0 56.0

873172011 16.53 18.50 0.85 19.3 53.8

9172011 22.78 23.30 0.98 19.9 55.9

1212011 22.90 23.30 0.98 23.6 472

91372011 2.81 2.30 0.65 26.0 240

/412011 8.26 13.50 0.61 23.1 47 2

9/5/2011 25.66 24.00 17.07 233 476| 6,090.00 10.42
0/6/2011 25.70 22.50 115 243 46.7

r772011 20.16 20.10 1.00 24.8 375

97812011 260 3.30 0.79

9/9/2011 0.00 0.00

[9/10/2011 0.00 0.00

SI11/2011 0.00 0.00

o1 2/2011 0.00 0.00 24.6 47.4] 13,000.00

9M13/2011 0.00 0.00 26.9 42.9

91472011 0.00 0.00 23.1 28.4

9/15/2011 0.00 0.00 253 375

916/2011 0.00 0.00 246 48.8

917/2011 0.00 0.00 73.2 B1.7

511872011 0.00 0.00

9/19/2011 0.00 0.00 73.8 52.0

9/20/2011 0.00 0.00 23.6 50.9] 13,800.00
92112011 0.00 0.00 23.0 50.0

912212011 0.00 0.00 27.7 50.5

912312011 0.00 0.00 24.4 50.4

972472011 0.00 0.00 23.9 51.0

9125/2011 0.00 0.00

9/26/2011 0.00 000 22.0 509 15,400.00

[01277201 1 0.00 0.00 217 52.9

512872011 0.00 0.00 20.8 54.0

912972011 0.00] 0.00 22.8 55.0

9/30/2011 0.00)| 0.00 226 525

Minimum 0.00 0.00 061 19.1] 42.9]  3,560.00] 5.16
Maximum 3911 27.00 163 28.0 60.0] 15,400.00 28.11
Average 19.16 16.03 7.20 22.8 53.0] 9.101.54 16.32
Sum 1762.65] 144310 81.65]  1,9368] 4.5036| 118,320.00 153.16






New Orleans East Bank WWTP

NOx Report
71112011 to 9/30/2011

NOx Oxides of | Burn Tons | Incinerator | Air Flow
Nitrogen Temperatur

Date Ib/hr mg/L tons F SCFM
7111201 1 19 37.70 28.08] 1,519.30] 7,132.90
71212011 18 35.00 28.29] _1,508.80] 7.140.00]
71312011 18 35.80 28.65] 1,510.90] 7,162.70
71412011 2.0 38.80 19.63] 1,529.40] 7.228.20
71572011 1 40.30 19.99]  1,559.50] 7,373.90
77612011 2.3 2400 23.37]  1,544.20] 7.389.00
70712011 18 33 70 20.83]  1.615.30] 7,274.10
71812011 15 28.10 23.31]  1,509.40] 7.,234.00
7/9/2011 16 31.70 23.51] 1,511.20] 7,229.30
71107201 1 15 28 30 27.84] 1,505.40] 7,249.20
71172011 26 49.00 24.16| 1.531.50] 7,309.60
71212011 25 47.00 19.54] 1,562.10] 7,349.30
7/13/2011 1.9 36.30 28.82| 1.525.70] 7,287.60
711472011 19 36.50 30.14] 1.518.60] 7,366.80
771572011 2.2 41.60 3447 1,527.60] 7,357.40
771672011 2.1 39.30 32.82] 1,533.50] 7,376.60
711712011 2.1 38 80 20.89] 1,537.70] 7,420.30
(771872011 1.8 35.40 33.58] 1.53550| 7,219.90
71972011 0.8 24 20 32.41] 1,536.50] 4,88660
772072011 7.9 35.80 33.61| 1,528.50] 7,329.80
772172011 25 47.00 3249]  1,539.80] 7,329.30
77221201 1 23 43 60 33.60] 1,532.80] 7.333.70
712372011 2.1 40.40 36.86] 1,530.10] 7,406.10
772472011 1.4 26.80 20.08] 1.530.00] 7,452.70
7125/2011 2.1 40.60 3455| 1,548.40] 7,378.00
712612011 2.5 46.90 32.49]  1,549.60] 7,326.90|
712772011 1.7 32.90 25.09]  1,548.10] 7.373.30
712812011 19 35.70 33.72] 154510] 7,35530
712012011 2.2 42.10 24.87| 1,54530] 7,306.70
773012011 2.8 52.90 30.05] 1,544.90] 7,442.70]
773172011 2.9 5550 37.77] 1,54580| 7.245.70
8172011 3.0 56.80 34.74]  1,562.60] 7.292.50
8272011 2.4 46.80 11.06]  1,560.50] 7,185.00
8/3/2011 0.00

81412011 0.00

8/5/2011 2.3 44 60 16 54| 1,584.80] 7.322.40
81672011 2.7 52.20 18.44] 1,580.00] 7.286.60
(877720711 22 22.10 38.71] 1,563.30| 7,296.90
B/8/2011 75 47.20 74.07] 1.601.00] 7,348.90
8/9/2011 2.7 52.10 35.97] 1,501.30] 7.233.20
8107201 1 33 63.80 27.91] 1,488.30] 7,185.60
81172011 3.9 7520 39.11]  1.508.00] 7.207.30
[8/12/2011 35 68.70 38.40] 1.496.80] 7,208.90
81312011 35 6550 24.26] 1.489.50] 7.262.70
871472011 3.7] 7060 73.76] 1489.10| 7,268.00
871572011 3.0 57.50 3528|  1,475.30] 7.24050
816/2011 29 55600,  35.00] 1.468.70] 7.256.40
81772011 2.2 22.00 38.02] 1.480.60] 7,244.90
8/18/2011 0.0 0.00 37.80| 1.495.10] 7.227.20
81912011 0.0 0.00 30.85] 1,492.50] 6,301.40
872072011 0.0 0.00 24.00] 1,588.80] 7.263.30
82172011 00 0.00 22 59]  1.484.10] 7.348.40
812212011 0.0 0.00 13.05] 1,480.00] 7,504.90
872312011 2.8 54.10 22.64] 1.478.00] 7,193.80
82472011 36 69.60 21.99] 1,483.00] 7.21360
872512011 35 68.00 32.11]  1.480.20] 7.281.50






812612011 70 20.60 10.35] 1.351.00] 6,913.00
812772011 2.9 55.20 20.31| 1.442.80] 7,148.50
82812011 3.2 63.00 21.16] 1,461.70] 7,172.80
8/29/2011 3.0 58,00 20.58] 1,463.70] 7.196.10
873012011 3.5 67.90 19.28] 1,467.30] 7.203.80
8/31/2011 2.7 52.30 16.53] 1.472.50] 7,291.50
07172011 13 25.60 22.78] 1.461.30] 7,283.00
912/2011 2.9 55.00 22.92| 1,462.40] 7,301.60
97312011 3.0 55.00 281| 143810] 7,519.50
97472011 2.0 55.00 8.26] 1.436.70] 7,45660
9/5/2011 2.9 55.00 25.66] 1.43080] 7,354.20
91612011 3.3 61.70 2579 1,446.00] 7,482.50
917/2011 2.4 43.80 20.16] 1.441.60] 7,557.20
1872011 0.4 7.10 2601 1.213.10] 745220
91972011 0.00
91072011 0.00
9/11/2071 0.00
9/12/2011 0.00
9/13/2011 0.00
971412011 0.00
9/15/2011 0.00
9116/2011 0.00
91772011 0.00
o1BI2011 0.00
911972011 0.00
912072011 0.00
972172011 0.0
012272011 0.00
072372011 0.00
912412011 0.00
2512011 0.00
972612011 0.00
912712011 0.00
9/28/2011 0.00
912672011 0.00
/3072011 0.00
Minimum 0.0 0.00 0.00] 1.213.10] 4,886 60
Maximurm 3.9 7520 39.11] 1,601.00] 7,557.20]
Average 2.2 3281 79.17] 1.504.69| 7.246.68
Sum 151.6 291110 1,%3.89 102,319.00| 492,773.90







; Section Five

Quarterly Fluid Bed Incinerator
Preventive Maintenance Records
July 1, 2011 to September 30, 2011
40 CFR Part 60, Subpart A & O and
40 CFR Part 503

Data Submitted:

» FBI-CEM operation records

» Preventive maintenance records

» FBI-Daily equipment inspection log
» FBI-Plume observation log

Note:

The Fluid Bed Incinerator operates under the 40 CFR Part 69, Subparts
A & O and 40 CFR Part 503 regulations. This report satisfies paragraphs
15,16 and 64B of the consent decree. Verifying operation and
maintenance of the FBI is in accord with the Fluid Bed Incineration
Operation & Maintenance Plan previously submitted. Section 5 also
satisfies Section 8 (Preventive Maintenance) of the FBI Operation &
Maintenance plan that is different from the Sewerage & Water Board
Preventive Maintenance Program.
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Monthly Downtime Report

Hours

Runtime: 686:05:03 92.22%
Downtime; 57:54:57 7.78%

Monthly Downtime Report
New Orieans - East Bank WWTP

July 2011

Page 1 of €

@ veoua

WATER
Total: 744:00:00 100.00%
Start End Description Duration Up Duration Operator
Down

07/01/2011 00:00:00 07/01/2011 21:38:00  |Incinerator Online 21:38:00 aheyen ]

Robinson
07/01/2011 21:38:00 07/01/2011 21:49:00 Feed Offline 00:11:00  |Billy Howard
07/01/2011 21:49:00 07/02/2011 00:24:00 Incinerator Online 02:35:00 Billy Howard
07/02/2011 00:24:00 07/02/2011 00:44:00 Feed Offline 00:20:00 |Billy Howard
07/02/2011 00:44:00 07/02/2011 02:16:00 Incinerator Online 01:32:00 Billy Howard
07/02/2011 02:16:00 07/02/2011 02:36:00 Feed Offline 00:20:00 |Billy Howard
07/02/2011 02:36:00 07/02/2011 09:53:00 Incinerator Online 07:17:00 Billy Howard
07/02/2011 09:53:00 07/02/2011 10:02:00 Feed Offline 00:09:00 |Herbert Thomas
07/02/2011 10:02:00 07/03/2011 12:26:00 Incinerator Online 26:24:00 Herbert Thomas
07/03/2011 12:26:00 07/03/2011 12:44:00 Feed Offline 00:18:00 |Herbert Thomas
07/03/2011 12:44:00 07/05/2011 01:07:00 Incinerator Online 36:23:00 Herbert Thomas
07/05/2011 01:07:00 07/05/2011 01:27:00 Feed Offline 00:20:00 |Billy Howard
07/05/2011 01:27:00 07/05/2011 07:21:00 Incinerator Online 05:54:00 Billy Howard
07/05/2011 07:21:00 07/05/2011 08:36:00 Feed Cffline 01:15:00 |Jawanda Trimont
07/05/2011 08:36:00 07/05/2011 12:45:00 Incinerator Online 04:09:00 Jawanda Trimont
07/05/2011 12:45:00 07/05/2011 13:16:00 Feed Offline 00:31:00  |Steve Shulin
07/05/2011 13:16:00 07/05/2011 13:27:00 Incinerator Online 00:11:00 Steve Shulin
07/05/2011 13:27:00 07/05/2011 13:28:00 Feed Offline 00:01:00 |Steve Shulin
07/05/2011 13:28:00 07/05/2011 13:32:00 Incinerator Online 00:04:00 Steve Shulin
07/05/2011 13:32:00 07/05/2011 13:33:00 Feed Offline 00:01:00 |Steve Shulin
07/05/2011 13:33:00 07/06/2011 07:06:00 Incinerator Online 17:33:00 Steve Shulin
07/06/2011 07:06:00 07/06/2011 07:07:00  |Feed Offline 00:01:00 [oven )
07/06/2011 07:07:00 07/06/2011 07:22:00  |Incinerator Online 00:15:00 evend

Robinson
07/06/2011 07:22:00 07/06/2011 07:26:00  |Feed Offline 00:04:00 [ 2even )
07/06/2011 07:26:00 07/06/2011 08:03:00 Incinerator Online 00:37:00 gﬁ;ﬁgojn
07/06/2011 08:03:00 07/06/2011 08:07:00 Feed Offline 00:04:00 [Jawanda Triment
07/06/2011 08:07:00 07/06/2011 09:39:01 Incinerator Online 01:32:01 Jawanda Trimont
07/06/2011 09:39:01 07/06/2011 09:51:01 Feed Offline 00:12:00 |Jawanda Trimont
07/06/2011 09:51:01 07/06/2011 09:58:01 Incinerator Online 00:07:00 Jawanda Trimant
07/06/2011 09:58:01 07/06/2011 09:59:01 Feed Offline 00:01:00 |Jawanda Trimont
07/06/2011 09:59:01 07/06/2011 10:05:01 Incinerator Online 00:06:00 Jawanda Trimont
07/06/2011 10:05:01 07/06/2011 10:06:01 Feed Offline 00:01:00 |Jawanda Trimont
07/06/2011 10:06:01 07/06/2011 10:08:01 Incinerator Online 00:02:00 Jawanda Trimont
07/06/2011 10:08:01 07/06/2011 10:13:01 Feed Offfine 00:05:00 [Jawanda Trimont
07/06/2011 10:13:01 07/07/2011 13;18:01 Incinerator Online 27:05:00 Jawanda Trimont
07/07/2011 13:18:01 07/07/2011 13:35:01 Feed Offline 00:17:00 |Jawanda Trimont
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Monthly Downtime Report

Hours

Runtime: 686:05:03 92.22%
Downtime: 57:54:57 7.78%

Monthly Downtime Report
New Orleans - East Bank WWTP

July 2011

Page 2 of 6
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WATER
Total: 744:00:00 100.00%

Start End Description Duration Up Dggﬁi:n Operator
07/07/2011 13:35:01 07/07/2011 16:48:01 Incinerator Online 03:13:00 Jawanda Trimont
07/07/2011 16:48:01 07/07/2011 17:13:00 Feed Offline 00:24:59 [Jawanda Trimont
07/07/2011 17:13:00 07/07/2011 20:32:01 Incinerator Online 03:19:01 Jawanda Trimont
07/07/2011 20:32:01 07/07/2011 20:49:01  |Feed Offline 00:17:00 | >tevenJ

Robinson
07/07/2011 20:49:01 07/07/2011 22:31:01  |Incinerator Online 01:42:00 Reen J
Robinson
07/07/2011 22:31:01 07/07/2011 22:52:01  |Feed Offline 00:21:00 |>tevenJ
Robinson
07/07/2011 22:52:01 07/08/2011 00:21:01  |Incinerator Online 01:29:00 Stever J
Robinson
07/08/2011 00:21:01 07/08/2011 00:49:01  |Feed Offline 00:28:00 | otevenJ
Robinson
07/08/2011 00:49:01 07/08/2011 02:34:01  |Incinerator Online 01:45:00 gt |
Robinson
07/08/2011 02:34:01 07/08/2011 02:54:01  |Feed Offline 00:20:00 |oreven)
Rabinson
07/08/2011 02:54:01 07/08/2011 08:32:01 |Incinerator Online 05:38:00 i ]
07/08/2011 08:32:01 07/08/2011 05:01:01 Feed Offline 00:29:00 |Herbert Thomas
07/08/2011 09:01:01 07/08/2011 09:03:01 Incinerator Online 00:02:00 Herbert Thomas
07/08/2011 09:03:01 07/08/2011 09:04:01 Feed Offline 00:01:00 |Herbert Thomas
07/08/2011 09:04:01 07/08/2011 14:55:00 Incinerator Cnline 05:50:59 Herbert Thomas
07/08/2011 14:55:00 07/08/2011 15:15:00 Feed Offline 00:20:00 |Herbert Thomas
07/08/2011 15:15:00 07/08/2011 18:51:00 Incinerator Online 03:36:00 Herbert Thomas
07/08/2011 18:51:00 07/08/2011 19:02:01 Feed Offline 00:11:01 |Herbert Thomas
07/08/2011 19:02:01 07/08/2011 20:08:00 Incinerator Online 01:05:59 Herbert Thomas
07/08/2011 20:08:00 07/08/2011 20:29:00 Feed Offline 00:21:00 |Billy Howard
07/08/2011 20:29:00 07/08/2011 23:26:00 Incinerator Online 02:57:00 Billy Howard
07/08/2011 23:26:00 07/09/2011 00:18:00 Feed Offline 00:52:00 |Billy Howard
07/09/2011 00;18:00 07/09/2011 09:26:00 Incinerator Online 00:08:00 Billy Howard
07/09/2011 00:26:00 07/09/2011 00:33.00 Feed Offline 00:07:00  |[Billy Howard
07/09/2011 00:33:00 07/09/2011 05:04.01 Incinerator Cnline 04:31:01 Billy Howard
07/09/2011 05:04:01 07/09/2011 05:15:01 Feed Offline 00:11:00 |Billy Howard
07/09/2011 05:15:01 07/09/2011 08:41:00 Incinerator Online 03:25:59 Billy Howard
07/09/2011 08:41:00 07/09/2011 08:57:00 Feed Offline 00:16:00 |Herbert Thomas
07/0%9/2011 08:57:00 07/09/2011 15:07:00 Incinerator Online 06:10:00 Herbert Thomas
07/09/2011 15:07:00 07/09/2011 15:22:00 Feed Offline 00:15:00 |Herbert Thomas
07/09/2011 15:22:00 07/09/2011 22:57:01 Incinerator Online 07:35:01 Herbert Thomas
07/09/2011 22:57:01 07/09/2011 23:17:00 Feed Offline 00:19:59  [Cart Kelly
07/09/2011 23:17:00 07/10/2011 12:41:01 Incinerator Online 13:24:01 Carl Kelly
07/10/2011 12:41:01 07/10/2011 13:10:00 Feed Cfftine 00:28:59 |Jawanda Trimont
07/10/2011 13:10:00 07/10/2011 14:45:00 Incinerator Online 01:35:00 Jawanda Trimont
07/10/2011 14:45:00 07/10/2011 14:46:00 Feed Offline 00:01:00 |Jawanda Trimont
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Monthly Downtime Report

Hours

Runtime: 686:05:03 92.22%
Downtirme: 57:54:57 7.78%

Monthly Downtime Report
New Orleans - East Bank WWTP
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July 2011 WATER
Total: 744:00:00 100.00%

Start End Description Duration Up Dgﬁfﬁ“ Operator _l
07/10/2011 14:46:00 07/10/2011 14:52:00 Incinerator Online 00:06:00 Jawanda Trimont
07/10/2011 14:52:00 07/10/2011 14:53:00 Feed Offline 00:01:00 |Jawanda Trimont
07/10/2011 14:53:00 07/10/2011 14:;57:00 Incinerator Online 00:04:00 Jawanda Trimont
07/10/2011 14:57:00 07/10/2011 15:32:00 Feed Offline 00:35:00 |Jawanda Trimont
07/10/2011 15:32:00 07/10/2011 19:25:00 Incinerator Online 03:53:00 Jawanda Trimont
07/10/2011 19:25:00 07/10/2011 19:47:00 Feed Offline 00:22:00 |Joseph Edwards
07/10/2011 19:47:00 07/11/2011 02:31:00 Incinerator Online 06:44:00 Joseph Edwards
07/11/2011 02:31:00 07/11/2011 02:58:00 Feed Offline 00:27:00 |Joseph Edwards
07/11/2011 02:58:00 07/11/2011 09:04:00 Incinerator Online 06:06:00 Joseph Edwards
07/11/2011 05:04:00 07/117/2011 09:23:00 Feed Offline 00:19:00 [Herbert Thomas
07/11/2011 09:23:00 07/12/2011 02:50:00 Incinerator Online 17:27:00 Herbert Thomas
07/12/2011 02:50:00 07/12/2011 06:52:01 Feed Offline 04:02:01 |Donald Trotter
07/12/2011 06:52:01 07/12/2011 11:10:00 Incinerator Online 04:17:59 Donald Trotter
07/12/2011 11:10:00 07/12/2011 11:57:00 Feed Offline 00:47:00 |Jawanda Trimont
07/12/2011 11:57:00 07/12/2011 12:17:01 Incinerator Online 00:20:01 Jawanda Trimont
07/12/2011 12:17:01 07/12/2011 12:25:00 Feed Offline 00:07:59 [Jawanda Trimont
07/12/2011 12:25:00 07/12/2011 12:41:01 Incinerator Online 00:16:01 Jawanda Trimont
07/12/2011 12:41:01 07/12/2011 12:42:01 Feed Offline 00:01:00 |Jawanda Trimont
07/12/2011 12:42:01 07/12/2011 12:55:01 Incinerator Online 00:13:00 Jawanda Trimont
07/12/2011 12:55:01 07/12/2011 12:56:01 Feed Offline 00:01:00 |[Jawanda Trimont
07/12/2011 12:56:01 07/12/2011 12:59:01 Incinerator Online 00:03:00 Jawanda Trimont
07/12/2011 12:59:01 07/12/2011 13:07:01 Feed Offline 00:08:00 |Jawanda Trimont
07/12/2011 13:07:01 07/12/2011 13:17:01 Incinerator Online 00:10:00 Jawanda Trimont
07/12/2011 13:17:01 07/12/2011 15:17:01 Feed Offline 02:00:00 |Jawanda Trimont
07/12/2011 15:17:01 07/12/2011 22:21:01 Incinerator Online 07.04:00 Jawanda Trimont
07/12/2011 22:21:01 07/12/2011 22:33:01  |Feed Offline 00:12:00 Sget;’iﬁgo:’n
07/12/2011 22:33:01 07/12/2011 23:50:01  |Incinerator Online 01:17:00 Sevend
07/12/2011 23:50:01 07/12/2011 23:58:01  |Feed Offline 00:08:00 gﬁ;ﬁgjn
07/12/2011 23:58:01 07/13/2011 01:19:01  |Incinerator Online 01:21:00 gtoeg;fl';jn
07/13/2011 01:19:01 07/13/2011 01:38:01  |Feed Offline 00:19:00  [2IS¥en S
07/13/2011 01:38:01 07/13/2011 08:48:01  |Incinerator Online 07:10:00 ﬁte".e” )

obinson
07/13/2011 08:48:01 07/13/2011 10:15:01 Feed Offline 01:27:00 |Jawanda Trimont
07/13/2011 10:15:01 07/13/2011 10:21:01 Incinerator Online 00:06:00 Jawanda Trimont
07/13/2011 10:21:01 07/13/2011 10:24:01 Feed Offline 00:03:00 |Jawanda Trimont
07/13/2011 10:24.01 07/13/2011 12:52:00 Incinerator Online 02:27:59 Jawanda Trimont
07/13/2011 12:52:00 07/13/2011 12:56:00 Feed Offline 00:04:00 |Jawanda Trimont
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Monthly Downtime Report

Hours

Monthly Downtime Report
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Runtime: 686:05:03 92.22% New Orleans - East Bank WWTP O VE 0 L i A
Downtime: 57:54.57 July 2011 WATER
Total: 744:00:00 100.00%
T Start End Description Duration Up Dgfﬁ:n Operator
. 07/13/2011 12:56:00 07/13/2011 21:32:01 Incinerator Online 08:36:01 Jawanda Triment
07/13/2011 21:32:01 07/13/2011 21:43:01  |Feed Offline 00:11:00 [oreven
Robinson
 07/13/2011 21:43:01 07/14/2011 10:28:01  (Incinerator Online 12:45:00 otk
Robinson
07/14/2011 10:28:01 07/14/2011 12:55:01 Feed Offline 02:27:00 |Jawanda Trimont
07/14/2011 12;55:01 07/14/2011 12:59:01 Incinerator Online 00:04:00 Jawanda Trimont
L 07/14/2011 12:59:01 07/14/2011 13:17:01 Feed Offline 00:18:00 [Jawanda Trimont
| 07/14/2011 13:17:01 07/14/2011 13:32:01 Incinerator Online 00:15:00 Jawanda Trimont
07/14/2011 13:32:01 07/14/2011 13:34:01 Feed Cffline 00:02:00 |Jawanda Trimont
' 07/14/2011 13:34:01 07/14/2011 16:41:00 Incinerator Online 03:06:59 Jawanda Trimont
| 07/14/2011 16:41:00 07/14/2011 16:42:00 Feed Offline 00:01:00 |Jawanda Trimont
07/14/2011 16:42:00 07/14/2011 17:28:00 Incinerator Online 00:46:00 Jawanda Trimont
l 07/14/2011 17:28:00 07/14/2011 17.29:00 Feed Offline 00:01:00 |Jawanda Trimont
| 07/14/2011 17:29:00 07/14/2011 18:00:01 Incinerator Online 00:31:01 Jawanda Trimant
07/14/2011 18:00:01 07/14/2011 18:01:01 Feed Offline 00:01:00 |Jawanda Trimont
07/14/2011 18:01:01 07/14/2011 18:09:01 Incinerator Online 00:08:00 Jawanda Trimont
07/14/2011 18:09:01 07/14/2011 18:10:01 Feed Offtine 00:01:00 (Jawanda Trimont
07/14/2011 18:10:01 07/14/2011 18:31:01 Incinerator Online 00:21:00 Jawanda Trimont
07/14/2011 18:31:01 07/14/2011 18:32:00 Feed Offline 00:00:59 |Jawanda Trimont
07/14/2011 18:32:00 07/14/2011 18:50:01 Incinerator Online 00:18:01 Jawanda Trimont
07/14/2011 18:50:01 07/14/2011 19:02:00 Feed Offline 00:11:59 |Jawanda Trimont
07/14/2011 19:02:00 07/14/2011 22:12:00 Incinerator Online 03:10:00 Jawanda Triment
| 0771472011 22:12:00 07/14/2011 22:29:00  |Feed Offline go:17:00  [Rvents
07/14/2011 22:29:00 07/15/2011 08:28:01 |Incinerator Online 09:59:01 Steven J
Rohinson
07/15/2011 08:28:01 07/15/2011 08:37:01 Feed Offline 00:09:00 [Jawanda Trimont
07/15/2011 08:37:01 07/17/2011 11:04:00 Incinerator Online 50:26:59 Jawanda Trimont
07/17/2011 11:04:00 07/17/2011 12:54:00 Feed Offline 01:50:00 |Herbert Thomas
07/17/2011 12:54:00 07/17/2011 17:30:01 Incinerator Online 04:36:01 Herbert Thomas
07/17/2011 17:30:01 07/17/2011 18:17:01 Feed Offline 00:47:00 |Herbert Thomas
07/17/2011 18:17:01 07/17/2011 20:13:01 Incinerator Online 01:56:00 Herbert Thomas
07/17/2011 20:13:01 07/17/2011 20:16:01 Feed Offline 00:03:00 |Billy Howard
07/17/2011 20:16:01 07/17/2011 20:55:01 Incinerator Online 00:39:00 Billy Howard
07/17/2011 20:55:01 07/17/2011 20:58:01 Feed Offline 00:03:00 |Billy Howard
07/17/2011 20:58:01 07/15/2011 06:20:00 Incinerator Online 33:21:59 Billy Howard
07/19/2011 06:20:00 07/19/2011 15:00:01 Feed Offline 08:40:01  |[Billy Howard
07/19/2011 15:00:01 07/19/2011 15:36:01 Incinerator Online 00:36:00 Herbert Thomas
07/19/2011 15:36:01 07/19/2011 15:38:01 Feed Offline 00:02:00 [Herbert Thomas
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Monthly Downtime Report

Hours

Runtime: 686:05:03 92.22%
Downtime: 57:54:57 7.78%

Monthly Downtime Report
New Orleans - East Bank WWTP

Juiy 2011

Page5ot6

@ veoua

WATER
Total: 744.00:00 100.00%

Start End Description Duration Up D;E:B:n Operator
07/19/2011 15:38:01 07/19/2011 16:27:01 Incinerator Online 00:49:00 Herbert Thomas
07/19/2011 16:27:01 07/19/2011 16:31:01 Feed Offline 00:04:00 |Herbert Thomas
07/19/2011 16:31:01 07/19/2011 18:09:01 Incinerator Online 01:38:00 Herbert Thomas
07/19/2011 18:09:01 07/19/2011 18:41:01 Feed Offline 00:32:00 |Herbert Thomas
07/19/2011 18:41:01 07/19/2011 18:50:01 Incinerator Online 00:09:00 Herbert Thomas
07/19/2011 18:50:01 07/19/2011 18:51:01 Feed Offline 00:01:00 [Herbert Thomas
07/19/2011 18:51:01 07/19/2011 20:00:00 Incinerator Online 01:08:59 Herbert Thomas
07/19/2011 20:00:00 07/19/2011 20:05:00 Feed Offline 00:05:00 Billy Howard
07/19/2011 20:05:00 07/20/2011 12:35:00 Incinerator Online 16:30:00 Billy Howard
07/20/2011 12:35:00 07/20/2011 15:25:00 Feed Offline 02:50:00 )Jawanda Triment
07/20/2011 15:25:00 07/21/2011 13:23:01 Incinerator Online 21:58:01 Jawanda Trimont
07/21/2011 13:23:01 07/21/2011 13:24:01 Feed Offline 00:01:00 |[Carl Kelly
07/21/2011 13:24:01 07/22/2011 07:44.01 Incineratar Cnline 18:20:00 Carl Kelly
07/22/2011 07:44:01 07/22/2011 07:45:01 Feed Offline 00:01:00 |Jawanda Trimont
07/22/2011 07:45:01 07/22/2011 08:54:00 Incinerator Online 01:08:59 Jawanda Trimont
07/22/2011 08:54:00 07/22/2011 08:55:00 Feed Offline 00:01:00 |Jawanda Trimont
07/22/2011 08:55:00 07/22/2011 09:08:00 Incinerator Online 00:13:00 Jawanda Trimont
07/22/2011 09:08:00 07/22/2011 09:25:00 Feed Offline 00:17:00 |Jawanda Trimont
07/22/2011 09:25:00 07/22/2011 09:29:00 Incinerator Online 00:04:00 Jawanda Trimont
07/22/2011 09:29:00 07/22/2011 09:34:00 Feed Offline 00:05:00 |[Jawanda Trimont
07/22/2011 09:34:00 07/22/2011 09:38:00 Incinerator Online 00:04:00 Jawanda Trimont
07/22/2011 09:38:00 07/22/2011 09:58:00 Feed Offline 00:20:00 |Jawanda Trimont
07/22/2011 09:58:00 07/22/2011 22:49:00 Incinerator Online 12:51:00 Jawanda Trimont
07/22/2011 22:49:00 07/22/2011 23:32:00  |Feed Offline 00:43:00 [Even ]
07/22/2011 23:32:00 07/24/2011 20:17:00 | Incinerator Online 44:45:00 e

obinson

. : Steven ]

07/24/2011 20:17:00 07/24/2011 20:37:00 Feed Offline 00:20:00 Robinson

07/24/2011 20:37:00 07/24/2011 21:49:00  |Incinerator Online 01:12:00 gf;ﬁ';ojn

07/24/2011 21:49:00 07/24/2011 23:16:00  |Feed Offline o127:00 [aevent

) . . Steven J

07/24/2011 23:16:00 07/25/2011 00:24:00 Incinerator Cnline 01:08:00 Robinson

07/25/2011 00:24:00 07/25/2011 04:20:00  |Feed Offline 03:56:00 gﬁ;ﬁgﬂ

. . ey Steven ]

07/25/2011 04:20:00 07/25/2011 05:37:00 Incinerator Online 01:17:00 Robinson

07/25/2011 05:37:00 07/25/2011 06:02:00  |Feed Offline 00:25:00 [avent

. : Steven J

07/25/2011 06:02:00 07/25/2011 06:42:00 Incinerator Online 00:40:00 Roblicai

07/25/2011 06:42:00 07/25/2011 06:43:00  |Feed Offline 00:01:00  [>rven)

: ; Steven ]

07/25/2011 06:43:00 07/25/2011 08:47.00 Incinerator Online 02:04:00 Robinson
07/25/2011 08:47:00 07/25/2011 09:01:00 Feed Offline 00:14;00 [Herbert Thomas J
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Monthly Downtime Report

Hours

Monthly Downtime Report

Page 6 ot 6

Runtime: 686:05:03 92.22% New Orleans - East Bank WWTP O VE O L I A

Downtime: 57:54:57 7.78% July 2011 WATER

Total: 744:00.00 100.00%

’ Start End Description Duration Up Duration Operator

=, Down
07/25/2011 09:01:00 07/25/2011 13:32:01 Incinerator Online 04:31:01 Herbert Thomas

' 07/25/2011 13:32:01 07/25/2011 13:34:01 Feed Offline 00:02:00 |Herbert Thomas
07/25/2011 13:34:01 07/25/2011 18:06:00 Incinerator Online 04:31:59 Herbert Thomas
07/25/2011 18:06:00 07/25/2011 18:12:00 Feed Offline 00:06:00 |Herbert Thomas

F 07/25/2011 18:12:00 07/25/2011 19:49:00 Incinerator Online 01:37:00 Herbert Thomas
07/25/2011 19:49:00 07/25/2011 19:51:00 Feed Offline 00:02:00 |Billy Howard
07/25/2011 19:51:00 07/25/2011 21:36:00 Incinerator Online 01:45:00 Billy Howard
07/25/2011 21:36:00 07/25/2011 21:37:00 Feed Offline 00:01:00 [Billy Howard

EO?/ZS/ZOH 21:37:00 07/26/2011 10:32:00 Incinerator Online 12:55:00 Billy Howard

; 07/26/2011 10:32:00 07/26/2011 10:34:00 Feed Cffline 00:02:00 |Herbert Thomas
07/26/2011 10:34:00 07/26/2011 10:45:00 Incineratar Online 00:11:00 Herbert Thomas

L 07/26/2011 10:45:00 07/26/2011 11:08:00 Feed Offtine 00:23:00 |Herbert Thomas
07/26/2011 11:08:00 07/26/2011 14:17:00 Incinerator Online 03.09:00 Herbert Thomas
07/26/2011 14:17:00 07/26/2011 14:23:00 Feed Offline 00:06:00 [Herbert Thomas
07/26/2011 14:23:00 07/26/2011 15:45:00 Incinerator Online 01:22:00 Herbert Thomas
07/26/2011 15:45:00 07/26/2011 15:54:00 Feed Offline 00:09:00 [|Herbert Thomas
07/26/2011 15:54:00 07/26/2011 18:25:00 Incinerator Online 02:31:00 Herbert Thomas
07/26/2011 18:25:00 07/26/2011 18:42:00 Feed Offline 00:17:00 |Herbert Thomas
07/26/2011 18:42:00 07/27/2011 08:37:00 Incinerator Online 13:55:00 Herbert Thomas
07/27/2011 08:37:00 07/27/2011 13:17:00 Feed Offline 04:40:00 |Steve Shulin
07/27/2011 13:17:00 07/27/2011 13:18:00 Incinerator Online 00:01:00 Steve Shulin
07/27/2011 13:18:00 07/27/2011 13:19:00 Feed Offline 00:01:00  [Steve Shulin
07/27/2011 13:19:00 07/27/2011 15:02:00 Incinerator Online 01:43:00 Steve Shulin
07/27/2011 15:02:00 07/27/2011 16:53:00 Feed Offline 01:51:00 |Steve Shulin
07/27/2011 16:53:00 07/28/2011 21:24:00 Incinerator Online 28:31:00 Steve Shulin
07/28/2011 21:24:00 07/28/2011 21:49:00  |Feed Offline 00:25:00 gft;’iig an
07/28/2011 21:49:00 07/28/2011 23:57:00  |Incinerator Online 02:08:00 gfb‘;ﬁgojn
07/28/2011 23:57:00 07/29/2011 01:35:00  |Feed Offline 0138:00 [2even

) . . Steven ]

07/29/2011 01:35:00 07/25/2011 08:22:00 Incinerator Online 06:47:00 Robinson
07/29/2011 08:22:00 07/29/2011 09:05:00 Feed Cffline 00:43:00 |Jawanda Trimont
07/29/2011 09:05:00 07/30/2011 12:45:00 Incinerator Online 27:40:00 Jawanda Trimont
07/30/2011 12:45:00 07/30/2011 12:46:00 Feed Offline 00:01:00 |Jawanda Trimont
07/30/2011 12:46:00 08/01/2011 00:00:00 Incinerator Online 35:14:00 Jawanda Trimont
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Monthly Downtime Report

Hours
Runtime; 609:00:00 81.85%
Downtime; 135:00:00 18.15%

Monthily Downtime Report
New Orleans - East Bank WWTP

August 2011

Page 1 of 4

) veoua

WATER
Total; 744:00:00 100.00%
Start End Description Duration Up DUrssh Operator
Down

08/01/2011 00:00:00 08/01/2011 08:35:00  |Incinerator Online 08:35:00 Steyen J

Robinson
08/01/2011 08:35:00 08/01/2011 08:36:00 Feed Offline 00:01:00 |Herbert Thomas
08/01/2011 08:36:00 08/01/2011 19:15:00 Incinerator Online 10:43:00 Herbert Thomas
08/01/2011 19:19:00 08/01/2011 19:21:00 Feed Offline 00:02:00 |Billy Howard
08/01/2011 19:21:00 08/01/2011 20:32:00 Incinerator Online 01:11:00 Billy Howard
08/01/2011 20:32:00 08/01/2011 20:55:00 Feed Offline 00:23:00 |Billy Howard
08/01/2011 20:55:00 08/02/2011 18:15:00 Incinerator Online 21:20:00 Billy Howard
08/02/2011 18:15:00 08/03/2011 08:19:00 Feed Offline 14:04:00 [Herbert Thomas
08/03/2011 08:19:00 08/03/2011 08:20:00 Incinerator Online 00:01:00 Herbert Thomas
08/03/2011 08:20:00 08/04/2011 08:32:00 Feed Offline 24:12:00  [Herbert Thomas
08/04/2011 08:32:00 08/04/2011 08:42:00 Incinerator Online 00:10:00 Herbert Thomas
08/04/2011 08:42:00 08/04/2011 13:39:00 Feed Offline 04:57:00 |Herbert Thomas
08/04/2011 13:39;:00 08/04/2011 13:44:00 Incinerator Online 00:05:00 Rodney Rocney
08/04/2011 13:44:00 08/05/2011 07:53:00 Feed Cffline 18:09:00 |Rodney Rooney
08/05/2011 07:53:00 08/05/2011 07:55:00 Incinerator Cnline 00:02:00 Jawanda Trimant
08/05/2011 07:55:00 08/05/2011 08:51:00 Feed Offline 00:56:00 |Jawanda Trimaont
08/05/2011 08:51:00 08/05/2011 09:12:00 Incinerator Online 00:21:00 Jawanda Trimont
08/05/2011 09:12:00 08/05/2011 09:13:00 Feed Offline 00:01:00 [Jawanda Trimont
08/05/2011 09:13:00 08/05/2011 09:21:00 Incinerator Online 00:08:00 Jawanda Trimont
08/05/2011 09:21:00 08/05/2011 09:22:00 Feed Offline 00:01:00 |Jawanda Trimont
08/05/2011 09:22:00 08/05/2011 16:40:00 Incinerator Online 07:18:00 Jawanda Trimont
(8/05/2011 16:40:00 08/05/2011 23:08:00 Feed Offline 06:28:00 |Jawanda Trimont
08/05/2011 23:08:00 08/07/2011 05:53:00  |Incinerator Online 30:45:00 ooven )
08/07/2011 05:53:00 08/07/2011 06:39:00  |Feed Offiine 00:46:00 ite".c” )

ohinson

08/07/2011 06:39:00 08/07/2011 11:13:00  |Incinerator Orlline 04:34:00 steven J

Robinson
08/07/2011 11:13:00 08/07/2011 11:14:00 Feed Offline 00:01:00 |Jawanda Trimont
08/07/2011 11:14:00 08/07/2011 11:16:00 Incinerator Online 00:02:00 Jawanda Trimont
08/07/2011 11:16:00 08/07/2011 13:44:00 Feed Cffline 02:28:00 |Jawanda Trimont
08/07/2011 13:44:00 08/08/2011 00:02:00 Incinerator Online 10:18:00 Jawanda Trimont
08/08/2011 00:02:00 08/08/2011 00:03:00 Feed Offline 00:01:00 it:g;ﬁr;ojn
08/08/2011 00:03:00 08/08/2011 00:13:00  |Incinerator Online 00:10:00 et
08/08/2011 00:13:00 08/08/2011 00:27:00 Feed Offline 00:14:00 Efft‘,’iﬁzojn
08/08/2011 00:27:00 08/08/2011 07:08:00  |Incinerator Online 06:41:00 -l

obinson
08/08/2011 07:08:00 08/08/2011 13:23:00  |Feed Offline 06:15:00 ?ﬁ;ﬁ’; an
08/08/2011 13:23:00 08/09/2011 02:12:00 Incinerator Online 12:49:00 Jawanda Trimont
08/09/2011 02:12:00 08/09/2011 02:37:00 Feed Offline 00:25:00 ;E:Et\:iﬁgojn
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Monthly Downtime Report

Hours

Runtime: 609:00:00 81.8%%
Downtime: 135%:00:00 18.15%

Monthly Downtime Report
New Orleans - East Bank WWTP
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August 2011 WATER
Total: 744:00:00 100.00%
Start End Description Duration Up Dgr:\:’lgn Operator
08/09/2011 02:37:00 08/09/2011 07:05:00 |Incinerator Online 04:28:00 SEvon.]
Robinson
08/09/2011 07:05:00 08/09/2011 07:27:00 Feed Offline 00:22:00 |Jawanda Trimont
08/09/2011 07:27:00 08/09/2011 11:24:00 Incinerator Online 03:57:00 Jawanda Trimont
08/09/2011 11:24:00 08/09/2011 11:26:00 Feed Offline 00:02:00 |Jawanda Trimont
08/09/2011 11:26:00 08/09/2011 14:34:00 Incinerator Online 03:08:00 Jawanda Trimont
08/09/2011 14:34:00 08/09/2011 15:15:00 Feed Offline 00:41:00 |Jawanda Trimont
08/09/2011 15:15:00 08/09/2011 22:41:00 Incinerator Online 07:26:00 Jawanda Trimont
08/09/2011 22:41:00 08/09/2011 22:50:00  |Feed Offline 00:09:00 |>tevenJ
Robinson
08/09/2011 22:50:00 08/10/2011 D0:51:00  |Incinerator Online 02:01:00 steven J
Robinson
08/10/2011 00:51:00 08/10/2011 00:52:00  |Feed Offline 00:01:00 ifft;’iﬁgojn
08/10/2011 00:52:00 08/10/2011 04:06:00  |Incinerator Online 03:14:00 steven J
Robinson
08/10/2011 04:06:00 08/10/2011 04:08:00  |Feed Offline 000200 [2e¥en )
08/10/2011 04:08:00 08/10/2011 15:25:00  |Incinerator Online 11:17:00 ﬁfi;ﬁgojn
08/10/2011 15:25:00 08/10/2011 15:26:00 Feed Cffline 00:01:00 |Herbert Thomas
08/10/2011 15:26:00 08/12/2011 08:07:01 Incinerator Online 40:41:01 Herbert Thomas
08/12/2011 08:07:01 08/12/2011 08:19:01 Feed Offline 00:12:00 {Herbert Thomas
08/12/2011 08:19:01 08/12/2011 09:46:00 Incinerator Online 01:26:59 Herbert Thomas
08/12/2011 09:46:00 08/12/2011 09:49:00 Feed Offline 00:03:00 |Herbert Thomas
08/12/2011 09:49:00 08/14/2011 21:06:01 Incinerator Online 59:17:01 Herbert Thomas
08/14/2011 21:06:01 08/14/2011 21:18:01  |Feed Offline 00:12:00 |reven
08/14/2011 21:18:01 08/15/2011 11:03:00 | Incinerator Online 13:44:59 steven .
08/15/2011 11:03:00 08/15/2011 11:05:00 Feed Offline 00:02:00 [Jawanda Trimont
08/15/2011 11:05:00 08/15/2011 12:48:00 Incinerator Online 01:43:00 Jawanda Trimont
08/15/2011 12:48:00 08/15/2011 13:32:00 Feed Offline 00:44:00 |Jawanda Trimont
08/15/2011 13:32:00 08/15/2011 13:46:01 Incinerator Online 00:14:01 Steve Shulin
08/15/2011 13:46:01 08/15/2011 14:36:00 Feed Offline 00:49:59  |Steve Shuiin
08/15/2011 14:36:00 08/16/2011 11:30:00 Incinerator Online 20:54:00 Stexve Shulin
08/16/2011 11:30:00 08/16/2011 11:45:00 Feed Offline 00:15:00 |Jawanda Trimont
08/16/2011 11:45:00 08/16/2011 14:31:01 Incinerator Online 02:46:01 Jawanda Trimont
08/16/2011 14:31:01 08/16/2011 15:53:01 Feed Offline 01:22:00 |Jawanda Trimont
08/16/2011 15:53:01 08/16/2011 18:58:01 Incinerator Online 03:05:00 Jawanda Trimont
08/16/2011 18:58:01 08/16/2011 18:59:01 Feed Cffline 00:01:00 |Jawanda Trimont
08/16/2011 18:59:01 08/16/2011 19:38:00 Incinerator Online 00:38:59 Jawanda Trimont
08/16/2011 19:38:00 08/16/2011 19:54:00 Feed Offline 00:16:00 |Theodore Stewart
08/16/2011 19:54:00 08/17/2011 08:28:01 Incinerator Online 12:34:01 Theodore Stewart
08/17/2011 08:28:01 08/17/2011 08:57:01 Feed Offline 00:29:00 |Herbert Thomas
9/1/2011
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Monthly Downtime Report

Hours

Runtime:  609:00:00 81.85%
Downtime: 135:00:00 18.15%
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New Orleans - East Bank WWTP
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August 2011 WATER
Total: 744:00:00 100.00%

Start End Description Duration Up D;;avtlr?n Operator
08/17/2011 08:57:01 08/19/2011 09:11:00 Incinerator Online 48:13:59 Herbert Thomas
08/19/2011 09:11:00 08/19/2011 12:57:01 Feed Offline 03:46:01 |Herbert Thomas
08/19/2011 12:57:01 08/19/2011 13:14:01 Incinerator Online 00:17:00 Herbert Thomas
08/19/2011 13:14:01 08/19/2011 13:14:01 System Reset 00:00:00 |Herbert Thomas
08/19/2011 13:14.01 08/19/2011 13:32:00 Incinerator Online 00:17:59 Herbert Thomas
08/19/2011 13:32:00 08/19/2011 13:32:00 System Reset 00:00:00 |Onspec
08/19/2011 13:32:00 08/20/2011 23:40:00 Incinerator Online 34:08:00 Onspec
08/20/2011 23:40:00 08/21/2011 00:31:00 Feed Offline 00:51:00 [Joseph Edwards
08/21/2011 00:31:00 08/21/2011 00:41:00 Incinerator Online 00:10:00 Joseph Edwards
08/21/2011 00:41:00 08/21/2011 00:42:00 Feed Offline 00:01:00 |Joseph Edwards
08/21/2011 00:42:00 08/21/2011 03:56:00 Incinerator Online 03:14:00 Joseph Edwards
08/21/2011 03:56:00 08/21/2011 04:05:00 Feed Offline 00:09:00  |Billy Howard
08/21/2011 04:05:00 08/21/2011 08:15:00 Incinerator Online 04:10:00 Billy Howard
08/21/2011 08:15:00 08/21/2011 08:22:00 Feed Offline 00:07:00 |Herbert Thomas
08/21/2011 08:22:00 0872172011 08:45.01 Incinerator Online 00:23:01 Herbert Thomas
08/21/2011 08:45:01 08/21/2011 09:44:01 Feed Offline 00:59:.00 |Herbert Thomas
08/21/2011 09:44:01 08/21/2011 23:36:00 Incinerator Online 13:51:59 Herbert Thomas
08/21/2011 23:36:00 08/22/2011 05:32:00 Feed Offline 05:56:00  |[Billy Howard
08/22/2011 05:32:00 08/22/2011 05:56:00 Incinerator Online 00:24:00 Billy Howard
08/22/2011 05:56:00 08/22/2011 08:50:00 Feed Offline 02:54:00 [Billy Howard
08/22/2011 08:50:00 08/22/2011 11:09:00 Incinerator Online 02:19:00 Steve Shulin
08/22/2011 11:09:00 08/22/2011 14:31:00 Feed Offline 03:22:00 |Donald Trotter
08/22/2011 14:31:00 08/22/2011 14:45:00 Incinerator Online 00:14:00 Donald Trotter
08/22/2011 14:45:00 08/22/2011 18:02:00 Feed Offline 03:17:00 |Donald Trotter
08/22/2011 18:02:00 08/23/2011 06:54:00 Incinerator Online 12:52:00 Donald Trotter
08/23/2011 06:54:00 08/23/2011 09:22:00 Feed Offline 02:28:00 at(;ab\;ﬁchn
08/23/2011 09:22:00 08/23/2011 10:53:00 Incinerator Online 01:31:00 Jawanda Trimont
08/23/2011 10:53:00 08/23/2011 11:11:00 Feed Offline 00:18:00 [Jawanda Trimont
08/23/2011 11:11:00 08/23/2011 14:04:00 Incinerator Online 02:53:00 Jawanda Trimont
08/23/2011 14:04:00 08/23/2011 14:21:00 Feed Offline 00:17:00 [Jawanda Trimont
08/23/2011 14:21:00 08/23/2011 15:00:00 Incinerator Online 00:39:00 Jawanda Trimont
08/23/2011 15:00:00 08/23/2011 15:29:00 Feed Offline 00:29:00 |Jawanda Trimont
08/23/2011 15:29:00 08/23/2011 16:11:00 Incinerator Online 00:42:00 Jawanda Trimont
08/23/2011 16:11:00 08/23/2011 16:32:00 Feed Cffline 00:21:00 |Jawanda Trimont
08/23/2011 16:32:00 08/24/2011 07:09:00 Incinerator Online 14:37:00 Jawanda Trimont
08/24/2011 07:09:00 08/24/2011 07:34:00 Feed Cffline 00:25:00 |[Jawanda Trimont
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Monthly Downtime Rcport

Hours
Runtime: 609:00:00 81.85%
Downtime: 135:00:00 18.15%
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August 2011 WATER
Total: 744:00:00 100.00%

Start End Description Duration Up D;rr)aﬂrc]wn Operator
08/24/2011 07:34:00 08/25/2011 12:32:00 Incnerator Online 28:58:00 Jawanda Trimont
08/25/2011 12:32:00 08/25/2011 12:36:00 Feed Offline 00:04:00 |Jawanda Trimont
08/25/2011 12:36:00 08/25/2011 18:32:00 Incinerator Online 05:56:00 Jawanda Trimont
08/25/2011 18:32:00 08/25/2011 18:33:00 Feed Offline 00:01:00 |Jawanda Trimont
08/25/2011 18:33:00 08/26/2011 15:02:00 Incinerator Online 20:29:00 Jawanda Trimont
08/26/2011 15:02:00 08/27/2011 08:05:00 Feed Offline 17:03:00 |Herbert Thomas
08/27/2011 08:05:00 08/27/2011 08:16:00 Incinerator Online 00:11:00 Herbert Thomas
08/27/2011 08:16:00 08/27/2011 08:18:00 Feed Offline 00:02:00 |Herbert Thomas
08/27/2011 08:18:00 08/27/2011 08:50:00 Incinerator Online 00:32:00 Herbert Thomas
08/27/2011 08:50:00 08/27/201.1 08:54:00 Feed Offline 00:04:00 [Herbert Thomas
08/27/2011 08:54:00 08/27/2011 08:58:00 Incinerator Online 00:04.00 Herbert Thomas
08/27/2011 08:58:00 08/27/2011 09:05:00 Feed Offline 00:07:00 [Herbert Thomas
08/27/2011 09:05:00 08/29/2011 00:58:00 Incinerator Cnline 39:53:00 Herbert Thomas
08/29/2011 00:58:00 08/29/2011 01:05:00 Feed Offline 00:07:0C  |Billy Howard
08/29/2011 01:05:00 08/29/2011 07:47:00 Incinerator Online 06:42:00 Billy Howard
08/29/2011 07:47:00 08/29/2011 07:58:00 Feed Offline 00:11:00 |Herbert Thomas
08/29/2011 07:58:00 08/29/2011 08:44.00 Incinerator Online 00:46:00 Herbert Thomas
08/29/2011 08:44.00 08/29/2011 09:48.00 Feed Offline 01:04:00 |Herbert Thomas
08/29/2011 09:48:00 08/31/2011 12:42:00 Incinerator Online 50:54:00 Herbert Thomas
08/31/2011 12:42:00 08/31/2011 18:11:00 Feed Offline 05:29:00 [Jawanda Trimont
08/31/2011 18:11:00 09/01/2011 00:00:00 Incinerator Online 05:49:00 Jawanda Trimant

file://C:\onspec\Reports\Monthly Dt Rpt 2011 08 01.htm
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Monthly Downtime Report

Hours
Runtime: 175:19:58 24.35%
Downtime: 544:40:02 75.65%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 1 of -

September 2011 WATER
Total: 720:00:00 100.00%
Start End Description Duration Up Dgzaviisn Operator
09/01/2011 00:00:00 09/01/2011 11:22:00  |Incinerator Online 11:22:00 Steven J
Robinson
09/01/2011 11:22:00 09/01/2011 12:01:01 Feed Offline 00:39:01 |[Jawanda Trimont
09/01/2011 12:01:01 09/02/2011 08:00:00 Incinerator Online 19:58:59 Jawanda Trimont
09/02/2011 08:00:00 09/02/2011 08:29:00 Feed Offline 00:29:00 |Herbert Thomas
09/02/2011 08:29:00 09/02/2011 15:28:00 Incinerator Online 06:59:00 Herbert Thomas
09/02/2011 15:28:00 09/02/2011 15:43:00 Feed Offline 00:15:00 [Herbert Thomas
09/02/2011 15:43:00 09/03/2011 11:21:00 Incinerator Online 19:38:00 Herbert Thomas
09/03/2011 11:21:00 09/04/2011 09:20:00 Feed Offline 21:59:00 |Herbert Thomas
05/04/2011 09:20:00 09/04/2011 09:21:00 Incinerator Online 00:01:00 Herbert Thamas
09/04/2011 09:21:00 09/04/2011 16:37:00 Feed Offline 07:16:00 |Herbert Thomas
09/04/2011 16:37:00 09/04/2011 16:52:01 Incinerator Online 00:15:01 Herbert Thomas
09/04/2011 16:52:01 09/04/2011 17:43:00 Feed Offline 00:50:5% |Herbert Thomas
05/04/2011 17:43:00 09/04/2011 17:47:00 Incinerator Online 00:04:00 Herbert Thomas
09/04/2011 17:47:00 09/04/2011 17:48:00 Feed Offling 00:01:00 |Herbert Thomas
09/04/2011 17:48:00 09/04/2011 18:34:01 Incinerator Online 00:46:01 Herbert Thomas
09/04/2011 18:34:01 09/04/2011 18:35:01 Feed Offline 00:01:00 |Herbert Thomas
09/04/2011 18:35:01 09/04/2011 19:28:00 Incinerator Online 00:52:59 Herbert Thomas
09/04/2011 19:28:00 09/04/2011 19:29:00 Feed Offline 00:01:00 Billy Howard
09/04/2011 19:29:00 09/04/2011 19:57:00 Incinerator Online 00:28:00 Billy Howard
09/04/2011 19:57:00 09/04/2011 19:59:00 Feed Offline 00:02:00 |Billy Howard
09/04/2011 19:59:00 09/06/2011 08:14:00 Incinerator Online 36:15:00 Billy Howard
09/06/2011 08:14:00 09/06/2011 08:15:00 Feed Offline 00:01:00 |Jawanda Trimont
09/06/2011 08:15:00 09/06/2011 08:16:00 Incinerator Online 00:01:00 Jawanda Trimont
09/06/2011 08:16:00 09/06/2011 09:44:00 Feed Offline 01:28:00 |Jawanda Trimont
09/06/2011 09:44:00 09/07/2011 11:49:00 Incinerator Online 26:05:00 Jawanda Trimont
09/07/2011 11:49:00 09/07/2011 15:05:00 Feed Offline 03:16:00 |Jawanda Trimont
09/07/2011 15:05:00 09/07/2011 20:15:01 Incinerator Online 05:10:01 Jawanda Trimont
09/07/2011 20:15:01 09/07/2011 20:31:01  |Feed Offline 00:16:00 [>ven )
. . Steven ]}
09/07/2011 20:31:01 09/07/2011 20:40:01 Incinerator Online 00.09:00 T
09/07/2011 20:40:01 09/07/2011 20:48:01  |Feed Offline 00:08:00 [Srovend
09/07/2011 20:48:01 09/07/2011 22:25:01  |Incinerator Onling 01:37:00 ;fg;ﬁgojn
09/07/2011 22:25:01 09/07/2011 22:26:01  |Feed Offline 00:01:00 gf)et;’iﬁ';ojn
09/07/2011 22:26:01 09/07/2011 23:08:01 Incinerator Online 00:42:00 gfr;’iﬁzojn
09/07/2011 23:08:01 09/07/2011 23:09:01  |Feed Offline 00:01:00 |2revend
09/07/2011 23:09:01 09/07/2011 23:16:01  |Incinerator Online 00:07:00 éfft;’iﬁgojn
09/07/2011 23:16:01 09/07/2011 23:17:01 Feed Offline 00:01:00 ﬁ?g}ﬁgjn
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Monthly Downtime Report

Hours
Runtime: 175:19:58 24.35%
Downtime; 544:40:02 75.65%

Monthly Downtime Report
New Orleans - East Bank WWTP

September 2011

Page 2 of 4

) veoua

WATER
Total: 720:00:00 100.00%
Start End Description Duration Up D;La»sr?n Operator
09/07/2011 23:17:01 09/07/2011 23:25:01  |Incinerator Online 00:08:00 Sioven. |
Robinson
09/07/2011 23:25:01 09/07/2011 23:28:01 Feed Offline 00:03:00 |>teven)
Robinson
09/07/2011 23:28:01 09/07/2011 23:39:01  |Incinerator Online 00:11:00 Steven )
Robinson
09/07/2011 23:39:01 09/07/2011 23:41:01 Feed Offline 00:02:00 [2tevenJ
Robinson
09/07/2011 23:41:01 09/08/2011 02:56:00  |Incinerator Online 03:14:59 Steven J
Robinson
09/08/2011 02:56:00 09/08/2011 02:57:00  |Feed Offline 00:01:00 [|>teven)
Robinson
09/08/2011 02:57:00 09/08/2011 03:45:01  |Incinerator Online 00:48:01 steven J
Rebinson
09/08/2011 03:45:01 09/08/2011 03:46:01 Feed Cffline 00:01:00 [teven)
Robinsan
09/08/2011 03:46:01 09/08/2011 04:47:00 Incinerator Online 01:00:59 Steven J
Robinson
09/08/2011 04:47:00 09/08/2011 04:48:00  |Feed Offline 00:01:00 |>teven)
Robinson
09/08/2011 04:48:00 09/08/2011 07:06:00 | Incinerator Online 02:18:00 Steven J
Robinson
09/08/2011 07:06:00 09/08/2011 10:08:00 Feed Offline 03:02:00 |Jawanda Trimont
09/08/2011 10:08:00 09/08/2011 10:09:00 Incinerator Online 00:01:00 Jawanda Trimont
09/08/2011 10:09:00 09/08/2011 10:15:00 Feed Offline 00:06:00 |Jawanda Trimont
09/08/2011 10:15:00 09/08/2011 12:10:00 Incinerator Online 01:55:00 Jawanda Trimont
09/08/2011 12:10:00 09/08/2011 12:11:00 Feed Offline 00:01:00 |Jawanda Trimont
09/08/2011 12:11:00 09/08/2011 13:15:01 Incinerator Online 01:04:01 Jawanda Trimont
09/08/2011 13:15:01 09/08/2011 14:29:00 Feed Offline 01:13:59 |Jawanda Trimont
09/08/2011 14:29:00 09/08/2011 14:31:00 Incinerator Online 00:02:00 Jawanda Trimont
09/08/2011 14:31:00 09/08/2011 14:33:00 Feed Cffiine 00:02:00 Jawanda Trimont
09/08/2011 14:33:00 05/08/2011 14:46:00 Incinerator Online 00:13:00 Jawanda Trimont
09/08/2011 14:46:00 09/12/2011 07:50:00 Feed Offline 89:04:00 Jawanda Trimont
09/12/2011 07:50:00 09/12/2011 08:00:00 Incinerator Online 00:10:00 Herbert Thomas
09/12/2011 08:00:00 09/12/2011 08:05:00 Feed Offline 00:05:00 |Herbert Thomas
09/12/2011 08:05:00 09/12/2011 09:36:00 Incinerator Online 01:31:00 Herbert Thomas
09/12/2011 09:36:00 09/12/2011 09:43:00 Feed Offline 00:07:00 |Herbert Thomas
09/12/2011 09:43:00 09/12/2011 10:54:00 Incinerator Online 01:11.00 Herbert Thomas
09/12/2011 10:54:00 09/12/2011 10:54:00 System Reset 00:00:00  |Administrator
09/12/2011 10:54:00 09/12/2011 11:06:00 Incinerator Online 00:12:00 Administrator
09/12/2011 11:06:00 09/12/2011 11:11:00 Feed Offline 00:05:00 |Administrator
09/12/2011 11:11:00 09/12/2011 12:18:00 Incinerator Online 01:07:00 Administrator
09/12/2011 12:18:00 09/23/2011 15:41:01 Feed Offline 267:23:01 |Herbert Thomas
09/23/2011 15:41:01 09/23/2011 16:06:01 Incinerator Online 00:25:00 Steve Shulin
09/23/2011 16:06:01 09/23/2011 16:10:01 Feed Offline 00:04:00 |Steve Shulin
09/23/2011 16:10:01 09/23/2011 16:17:01 Incinerator Online 00:07:00 Steve Shulin
09/23/2011 16:17:01 09/26/2011 09:07:00 Incinerator Offline 64:49:59 [Steve Shulin
10/1/2011
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Monthly Downtime Report

Hours

Runtime: 175:19:58 24.35%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 3 of 4

() veouLia

Downtime: 544:40:02  75.65% September 2011 WATER
Total: 720:00:00 100.00%

Start End Description Duration Up Dgfxr?n Cperator
09/26/2011 09:07:00 09/26/2011 09:18:00 Incinerator Online 00:11:00 Steve Shulin
09/26/2011 09:18:00 09/26/2011 09:42:00 Feed Offline 00:24:00 |Steve Shulin
09/26/2011 09:42:00 09/26/2011 10:49:00 Incinerator Online 01:07:00 Steve Shulin
09/26/2011 10:49:00 09/26/2011 12:14:01 Feed Offline 01:25:01  |Steve Shulin
09/26/2011 12:14:01 09/26/2011 14:14:00 Incinerator Online 01:59:59 Steve Shulin
05/26/2011 14:14:00 09/26/2011 14:18:00 Feed Offline 00:04:00 [Steve Shulin
09/26/2011 14:18:00 09/26/2011 15:21:00 Incinerator Online 01:03:00 Steve Shulin
09/26/2011 15:21:00 09/27/2011 08:47:00 Feed Offline 17:26:00 |[Steve Shulin
09/27/2011 08:47:00 09/27/2011 09:06:01 Incinerator Online 00:19:01 Jawand#a Trimont
09/27/2011 09:06:01 09/27/2011 09:23:00 Feed Offline 00:16:59  [Steve Shulin
09/27/2011 09:23:00 09/27/2011 09:40:01 Incinerator Online 00:17:01 Steve Shulin
09/27/2011 09:40:01 09/27/2011 09:40:01 System Reset 00:00:00 |Steve Shuiin
09/27/2011 09:40:01 09/27/2011 12:04:00 Incinerator Online 02:23:59 Steve Shulin
09/27/2011 12:04:00 09/27/2011 12:07:00 Feed Offline 00:03:00  |Steve Shulin
09/27/2011 12:07:00 09/27/2011 13:26:00 Incinerator Online 01:19:00 Steve Shulin
09/27/2011 13:26:00 09/27/2011 15:59:01 Feed Offline 02:33:01  |Steve Shulin
09/27/2011 15:59:01 09/27/2011 17:03:01 Incinerator Online 01:04:00 Steve Shulin
09/27/2011 17:03:01 09/28/2011 07:41:01 Feed Offline 14:38:00 |Steve Shulin
09/28/2011 07:41:01 09/28/2011 09:25:00 Incinerator Qnline 01:43:59 Steve Shulin
09/28/2011 09:25:00 09/28/2011 10:58:00 Feed Offline 01:33:00 |Steve Shulin
09/28/2011 10:58:00 09/28/2011 12:26:00 Incinerator Online 01:28:00 Steve Shulin
09/28/2011 12:26:00 09/28/2011 14:46:01 Feed Offline 02:20:01 |Steve Shulin
09/28/2011 14:46:01 09/28/2011 15:24:00 Incinerator Online 00:37:59 Steve Shulin
09/28/2011 15:24:00 09/28/2011 15:26:00 Feed Offline 00:02:00 |Steve Shulin
09/28/2011 15:26:00 09/28/2011 17:10:00 Incinerator Online 01:44:00 Steve Shulin
09/28/2011 17:10:00 09/29/2011 08:25:00 Feed Offline 15:15:00 |Steve Shulin
09/29/2011 08:25:00 09/29/2011 10:02:00 Incinerator Online 01:37:00 Steve Shulin
09/29/2011 10:02:00 09/29/2011 10:23:00 Feed Offline 00:21:00  |Steve Shulin
09/29/2011 10:23:00 09/29/2011 12:23:00 Incinerator Online 02:00:00 Steve Shulin
09/29/2011 12:23:00 09/29/2011 12:36:00 Feed Offtine 00:13:00 |Steve Shulin
09/29/2011 12:36:00 09/29/2011 14:25:00 Incinerator Online 01:45:00 Steve Shulin
09/29/2011 14:25:00 09/29/2011 15:06:00 Feed Offline 00:41:00 |Steve Shulin
09/29/2011 15:06:00 09/29/2011 16:50:00 Incinerater Online 01:44.00 Steve Shulin
09/29/2011 16:50:00 09/30/2011 07:25:01 Feed Offline 14:35:01  |Steve Shulin
09/30/2011 07:25:01 09/30/2011 08:33:01 Incinerator Online 01:08:00 Jawanda Triment
09/30/2011 08:33:01 09/30/2011 08:39:01 Feed Offline 00:06:00 |Jawanda Trimont
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Monthly Downtime Report

Hours

Runtime: 175:19:58 24.35%

Monthly Downtime Report
New Orfeans - East Bank WWTP

Page 4 of 4

@ veoua

Downtime: 544:40:02  75.65% September 2011 WATER
Tatal: 720:00:00 100.00%
Start End Description Duration Up Dg:)a\:;sn Operator

09/30/2011 08:39:01 09/30/2011 10:16:01 Incinerator Online 01:37:00 Jawanda Trimont
09/30/2011 10:16:01 09/30/2011 10:57:01 Feed Offline 00:41:00 |Jawanda Trimont
09/30/2011 10:57:01 09/30/2011 12:02:01 Incinerator Online 01:05:00 Jawanda Trimont
09/30/2011 12:02:01 09/30/2011 12:06:01 Feed Offline 00:04:00 |Jawanda Trimont
09/30/2011 12:06:01 09/30/2011 13:49:00 Incinerator Online 01:42:59 Jawanda Trimont
09/30/2011 13:49:00 09/30/2011 15:00:00 Feed Offline 01:11:00 |Jawanda Trimont
09/30/2011 15:00:00 09/30/2011 15:54:00 Incinerator Online 00:54:00 Jawanda Trimont
09/30/2011 15:54:00 09/30/2011 15:58:00 Feed Offline 00:04:00 |Jawanda Trimont
09/30/2011 15:58:00 09/30/2011 16:13:00 Incinerator Online 00:15:00 Jawanda Trimont
09/30/2011 16:13:00 10/01/2011 00:00:00 Feed Cffline 07:47:00 |Jawanda Trimont
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WATER

FLUID BED INCINERATOR PM REPORT

JULY 1-SEPTEMBER 30, 2011

DESCRIPTION NO. of PM
COMPLETED
Total Monthly Preventive Maintenance (PM) 86
Total Quarterly Preventive Maintenance {PM) 3
Total Semi-Annual Preventive Maintenance (PM) 1
Total Annual Preventive Maintenance (PM) 3

Total Preventive Maintenance Submitted 93






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT

Page

WO No. 07-3397
SERVICE THE ASH PUMPS - M - M

Close Date 7/22/2011

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To HUNT(09331

Equipment Ne. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Task completed.

Employee Code

First Name

Last Name

HUNT09331

MIKE

HUNT

WO No. 07-3398
SERVICE THE ASH PUMPS - M -M

Close Date 7/22/2011

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To HUNT09331






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 2

Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Task ccompleted.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3399 Close Date 9/15/2011

VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Description FLUID AIR FLOW (SCFM) .10
Lecation SOILD BUILDING

Comments
Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. (7-3399 Close Date 9/19/2011

VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT

Page

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG} .11
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3399
VARIFTY COMPUTER READINGS

Close Date 9/19/2011

Task No. FBICALCOMP
WO Type PM
Agsigned By BOYNT7503
Assigned To ROONE%183

Equipment No, EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTION PLATE PRESSURE .12
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399
VARIFTY COMPUTER READINGS '

Close Date 9/19/2011

Task No. FBICALCOMP






FBI QUARTELY
9/30/2011 VYWNA - NEW ORLEANS PROJECT
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Page 4

Equipment No. EB-L-FBI-WST-13-BFL1
Equipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-14-BFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments
Task completed.






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT

Page

WO No. 07-3300 Tlose Date 971072011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-15-BFL3
Equipment Deseription BELT #3 FLOW .15
Loecation SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 6

Equipment No. EB-L-FB1-WST-16-BFL4
Equipment Description BELT #4 FLOW .16
Location SOILDS BLDG.

Comments
Task completed.

WO No. 07-3399 Close Date  9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE%183

Equipment No. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX PRES .17
Laocation SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 7

Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONES9183

Eqnipment No. EB-L-FB1-WST-19-HEDP
Equipment Description HEAT EXCH D/P .19
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 8

Equipment No. EB-L-FBI-WST-20-SDP
Equipment Description SCRUBBER DIFFERENTIAL PRESSURE .20
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/15/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL (GAS) FLOW (AVG) .21
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned Te ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 9

Equipment No. EB-L-FBI-WST-22-02FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SCILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date  9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FB1-WST-31-BLVI
Equipment Description BED LEVEL (INSTANT} .31
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3399 Close Date 9/19/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMYP





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 10
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-32-PLP1
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER. DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type M
Assigned By BOYNT7503
Assigned Ta ROONE9183

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Loeation SOILD BUILDING

Comments
Task completed.






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 11

WO No. 07-3400 Close Date 172072011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE2183

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER DATA. LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FB1 QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT

Page 12

Equipment No. EB-L-FBI-WST-03TEMP
Eqnipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments
Task completed.

WO No, 07-3400 Close Date  7/29/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183






FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 13

Equipment No. EB-L-FBI-WST-OSTEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments
Task completed.

WO Neo. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 14

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Deseription HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3400 Close Date 7/29/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 15

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3401 Close Date 9/19/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3401 Close Date 9/19/2011

INSPECT THRMAL COUPLES
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Task No, FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FRI-RACT-T-TCS
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3401 Close Date 9/19/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE92183

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments
Task completed.
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WO No. 07-3401
INSPECT THRMAL COUPLES

Close Date 9/19/2011

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC1
Equipment Deseription FBI SCRUBBER THERMAL COUPLE #1
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3401
INSPECT THRMAL COUPLES

Close Date 9/19/2011

Task No. FBICALTRCP
WO Type I'M
Assigned By BOYNT7503
Assigned To ROONE9$183
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Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3401 Close Date 9/19/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FB]1 SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3402 Close Date 7/22/2011
CHECK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 19

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3403 Close Date 7/22/2011

FBI FLUIDIZING BLOWER - M - O

Task No. FBI-FL-BL-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID ATR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3404 Close Date 7/29/2011

CALIBRATE THE OXYGEN ANALYZER

Task No. FBIOXAN-S
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WO Type PM
Assigned By BOYNT7503
Assigned To ROONFE9183

Page 20

Equipment No. EB-L-FBI-G-SCRB-OXY
Equipment Description FBI OXYGEN ANALYZER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

ROONE9183 RODNEY

RONNEY

WO No. 07-3405
FBI PREHEAT BLOWER - A-M

Close Date 7/22/2011

Task No. FBIPREHEAT-A
WO Type PM
_ Assigned By BOYNT7503
Assigned To SHULI4999
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FB]1 PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

HUNT09331 MIKE

HUNT

WO No. 07-3406
CHECK FBI PREHEAT BLOWER

Close Date 7/22/2011

Task No. FBIPREHEAT-M
WO Type FM
Assigned By BOYNT7503
Assigned To FAZO05503

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FB]1 PREHEAT BLOWER
Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT

WO No. 07-3407
ROOF SPRAY SYSTEM-M -0

Close Date 7/22/2011

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Asgsigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUNI1
Equipment Description FBI ROOF SPRAY GUN #1
"Locatiou SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3407 Close Date  7/22/2011

ROOF SPRAY SYSTEM -M-0O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments

WO No. 07-3407 Close Date  7/22/2011
ROOF SPRAY SYSTEM -M - O
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Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Page 23

Equipment No. EB-L-FBI-HPW-5P-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Locatiou SOILD BUILDING

Comments

WO No. 07-3407 Close Date 7/22/2011
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments
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WO No. 07-3471 Close Date 8/15/2011
SERVICE THE ASH PUMPS -M -M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To FAZO05503

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASHPUMP 1
Location SOILDS BUILDING

Comments
Task completed.

Emplovee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3472 Close Date 8/15/2011

SERVICE THE ASH PUMPS - M -M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Agsigned To FAZQ05503
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Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

HUNT09331 MIKE

WO No. 07-3473
CHECK THE COMPUTER DATA LOG RECORDER

Close Date  8/15/2011

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-0ITEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

Comments

Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT

WO No. 07-3473
CHECK. THE COMPUTER DATA LOG RECORDER

Close Date 8/15/2011

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned Te ROONE%183
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Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3473 ‘ Close Date 8/15/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3473 Close Date 8/15/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS





FBI QUARTELY
9/30/2011 VWNA - NEW ORLEANS PROJECT Page 27
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE91383

Equipment No. EB-L-FBI-WST-04TEMP
Eqnipment Description BED TEMP .4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3473 Close Date 8/15/2011
CHECK THE COMPUTER DATA 1.OG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE91383

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments
Task completed.
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WO No, U323 Close Date /1572011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONEY183

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3473 Close Date 8/15/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Asgigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3473 Close Date 8/15/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type FM
Assigned By BOYNT7503
Assigned To ROONE9J183

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMF .8
Lecation SOILD BUILDING

Comments
Task ccmpleted.

WO No. 07-3473 Close Date 8/15/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3474 Close Date 8/8/2011
CHECK. THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By BOYNT7503
Assigned Toe PORTE3922

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3475 Close Date 8/ 8/2011

FBI FLUIDIZING BLOWER - M - O

Task No. FBI-FL-BL-M
WO Type PM
Assigned By BOYNT7503
Assigned To SHULI4959
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Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3476 Close Date 8/11/2011

FB1 PREHEAT BLOWER - A -M

Task No. FBIPREHEAT-A
WO Type PM
Assigned By BOYNT7503
Assigned To SHULI499%

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

HUNT09331 MIKE HUNT
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WO No. 07-3477 Close Date 8/11/2011
CHECK FBI PREHEAT BLOWER
Task No. FBIPREHEAT-M
WO Type PM

Assigned By BOYNT7503
Assigned To FAZO05503

Equipment No, EB-L-FBI1-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3478 Close Date 8/19/2011

ROQF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUN1
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3478 Close Date 8/19/2011

ROOF SPRAY SYSTEM-M - O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBIROOF SPRAY GUN #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 073478 Close Date 8/19/2011
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3478 Close Date 8/15/2011
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3511 Close Date 9/30/2011

SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To FAZ05503
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Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Task completed.

Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3512 Close Date 5/19/2011

SERVICE THE ASH PUMPS -M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To HUNTO09331

Equipment No. EB-L-FBI-A-PMP-2
Equipment Descriptiou FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Task completed.

Employee Code First Name Last Name

HUNT09331 MIKE HUNT
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WO Ne. 07-3513 Clese Date 9/14/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY
WO No. 07-3513 Close Date 9/14/2011

CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3513 Close Date 9/14/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Asgigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.

WO Neo. 07-3513 Close Date 5/14/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9I83
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Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3513 Close Date 9/14/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments
Task completed.

WO No, 07-3513 Close Date 9/14/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Asgigned To ROONE9183
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Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3513 Close Date  9/14/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3513 Close Date 9/14/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-08TEMP
Equipment Deseription SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3513 Close Date  9/14/2011
CHECK THE COMPUTER DATA 1.OG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONE9S183 RODNEY RONNEY
WO No. 07-3514 Close Date 9/7/2011

CHECK THE SCRUBER DISK ACTUATOR
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Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6852

Equipment No, EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-35I5 Close Date 9/ 5/2011

FBI DUCT DAMPERS - 3 - O

Task No. FBIDUCT-Q}

WO Type PM
Assigned By KELLY6852
Assigned To PORTE3922
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Equipment No. EB-L-FBI-PIP-DUCT
Equipment Description FBI PIPING & DUCT WORK

Location SOILD BUILDING

Comments
Task completed.
Employce Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3516 Close Date 9/ 7/2011
FBI FLUIDIZING BLOWER -M -0
Task No. FBI-FL-BL-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6852
Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Loecation SOILD BUILDING
Comments
Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO Neo. 07-3517 Close Date 9/26/2011
FBI PREHEAT BLOWER - A-M
Task No. FBIPREHEAT-A
WO Type PM
Aassigned By BOYNT7503
Assipned Te HUNT09331
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

HUNT09331 MIKE

WO No. 07-3518
CHECK FB1 PREHEAT BLOWER

Close Date 9/26/2011

Task No. FBIPREHEAT-M
WO Type PM
Assigned By BOYNT7503
Assigned To HUNTO0933]1

Eguipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Employee Code First Name Last Name
HUNTO09331 MIKE HUNT
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WO No. 07-3519 Close Date 9/26/2011
ROOF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUNI1
Eqnipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

WO No. 07-3519 Close Date  9/26/2011
ROOQF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M
WO Type PM
Agsigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments
Task completed.

WO Neo. 07-3519 Close Date 9/26/2011
ROOF SPRAY SYSTEM -M -O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3519 Close Date 9/26/2011
ROOQOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type FM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3520 Close Date 9/26/2011
FBI SCRUBBER PACKING - Q-M

Task No. FBISCRUBPK-Q
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB
Equipment Description FBI-VENTURI SCRUBBER
Location SOILD BUILDING

Comments
Task completed.
Employee Code First Name Last Name
HUNT09331 MIKE HUNT
WO No. 07-3542 Close Date 9/30/2011
INSPECT THRMAL COUPLES -
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3542 Close Date 9/30/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Eguipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3542 Close Date 9/30/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
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WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3542 Close Date 9/30/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC1
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments
Task completed.
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“WO No. U5-3342 “Close Date 03072011
INSPECT THRMAL COUPLES
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER. THERMAL CQUPLE #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3542
INSPECT THRMAL COUPLES

Close Date 9/30/2011

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUFLE #3
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY
WO No. 07-3553 Close Date 9/14/2011
INSPECT THRMAL COUPLES
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7303
Assigned To ROONE9183

Equipment No, EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.
Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY
WO No. 07-3553 Close Date 9/14/2011
INSPECT THRMAL COUPLES
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3553 Close Date 9/14/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3553 Close Date 9/14/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
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WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TCI1
Equipment Description FB1 SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3553 Close Date 9/14/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Locatiow SOILD BUILDING

Comments
Task completed.






FBI QUARTELY
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WO No, 07/-3333 L’|QSe Date 714/2011
INSPECT THRMAI. COUPLES ‘ :
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7503
Assigned Toe ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC3
Egnipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments
Task completed.






F Bl EQUIPMENT CHECK LIST

MONTH

3 .
; :
of<lalz S 2 3 mm E= |
B E Sl U [Aare e L
B EEERRER JERERRRR ECLEERRNCEEH
~ .o F=x % F ‘.A. .’[ ”/ Unl-l
NSRRI ESS
=
2 F HMﬁﬂo OODnd@@ODUOOaddOOOO@OJ&OOOG
=| o &
L fLLl
wizlal £ =
2218 mmxxx i sd o d 3 {4 ¥4 N of o I XL o s |
Sl6E| £ 3
[1%]
X o
Hmmnoa OOO&aOnDO@OnonoOOOUOaaaO@DD
BE:
X o
o=
mmyxx vn.@vAx_.rXxDXvAxxx.xxxxX,XvAxx&/thwNK
25
®
mmooo Q00| ¢ 9 JO|O[FIY o & § 9| Yo DI of o HO[O|OfR
S5
1 4
i = -
SEldd o QOQIQ| 99 | FO[A Y of = o o glafola| o o Solole@
o >
o o
Rlol 9 o o OOOodDﬁOOOOOGﬁ 0| Q|O|Q|D o ol JP IR
WMA d o o OO0 | JO| 0| 0| T | &y of o o Y YOO 0] o O[O
o
mm@ﬁd [ 0| 4 QYT T T AP YA of of 2|
EFRPFEErEr R R E e R R R R R NERES






F Bl EQUIPMENT CHECK LIST

montH  in"I|"

E e
243
OX.PLMW M
a - O | )
O L] 4 , y
= s &M%ﬁ%mﬁ NN EERNRCEE
e TSR ARG TRy <
Mﬁﬁ &MM SR NE SRV
=
17}
sl o0
wiz il =& 9
SEB| &[N o 8 PPN o NN 2 T
Z o oz w Qo VA,uA % | T L
olole]l £a
. il
T o
ﬁmmao@aooo 0000&@0090&000@0Q0@¢000
i =
[+ -8
s .
T EEEE hick &xf&x%uﬁ&yv}bﬁxxffxxx
235
) Z = N | N
mmﬁﬁdaQoo Ofaa§DDO¢&amaﬁO Qogoqle
)
[+ 4
uw s
5 O o|Q|T QO g o Jo|aP
REEEE S| Sl o AT | of o of 4O
o v
20 99 {9919 90 4 § 99999 o dd O[O O H 5 >
[+ 4
mmmmmaQoo o d o= sla ||+ | o = 489 oo =| 2| 5©
Fm1234567 oQolrivje¥verQ® S NRNRASRKKSS
o)





F Bl EQUIPMENT CHECK LIST

—_
, Wy
MONTH ,
QQPL l | ONLINE o)
OFFLINE X
PROBLEM - P
ASH HIGH OPER. INT.
FBI  |pumps |PoLYMER [VENTURIIINJECTOR |PRESSURE |PREHEAT |FBI & PROBLEM
DAY|BLOWER| A | B |SYSTEM |SYSTEM |OIL PUMP |W. PUMP |BLOWER |[SYSTEM , COMMENTS
11 O [O|X] O [ © X O X | O (A oic
2l 0 A 0 0 X a X o .,
3| ¢ X 2 Vo i o X Iz SH sk
4 0 gkl o o P o v 1o W
S| v lelxl o o X a X g
6l o |O[X % O X O X o Or.
71 p |OK ) X 0 N O 4 D1
8 O [OX| b O b O X O ek,
9 DO [ON X O A X X O . Hhwddong
10/ 0 Jglx| x P, x_ X X LY A/
M 0 gl & . X X x| o |
""\12 7 2 -/ ya , ;i
13 / /! / / / / [
14 /[ [ [ / \
15 \ \ \
16{ | N N N
17| \ N \_ NE N N \
18] \ N\ \ \ \ \ \
19 \ \ | N Y \
200 A \
21 \ ‘
22 /
23 [ / ] Ji
24 [ [ / / [
25 [ I / [ [ ]
26] | / 1 / [/
271 | / 17 | [
28 T /- / /
29 7/ 7 /
30 ’ v
1






FLUID-BED INCINERATOR
PLUME OBSERVATION DAILY RECORD

MONTH gy ) 20))

DAY TIME PLUME | PLUME |COLOR COMMENTS
Oberservered White Black Other

1 0700 e R, S
2 0400 z SO,
3 0200 v gl AL
4 0200 v \
5 | D100 v, S o
6 | 90D > . D Of
7 DD v QLS DI
8 onus . Vor 575
9 lgoco v oo S
10 [OOD v’ (L4 . B
11 o700 e VYA ok,
12| o100 i Gol,
13 |00 V. O
14 |51l M. A e
15 | 0100 vV &
16 | 7700 - VA ot
17_ 10200 v S s
18 [pnop - S o
19 0700 S A
20 10D Vv L.
21 | RN -
22 o0 v,
23 | D V',
24 [ (1D =
25 0700 v Y sk
26 0700 i Y2
27 _n760 17 £rih.
28 [O700D v
29 00 v
30 0290 L7 AL
31 [0 /00 VvV el QU






FLUID-BED INCINERATOR
PLUME OBSERVATION DAILY RECORD

MONTH  f.c  Jo/
DAY TIME PLUME | PLUME | COLOR COMMENTS
Oberservered White Black Other
1 0704 iy S f,
2 arad N L ok
3 lgaao e Sl
4 o700 v o
5 2] v !
6 “,
7_1p700 v, .
8 Q'TDD v, /
s (g1h N
10 o7p0 4
11 loga¢o // .
12 7d 0 i L
13 lp7od e
14 O‘ZQD L, :
15| /0700 - (L7,
16 (70D (o
17 _\gr100 v
18 (0700 4
189 oo v
20 100 z
21 0740 v
2 \n700 v
23 o0 VA .
24 | (710D v, .
25 |(10D v <
260700 e Y sl
27 702 v~ UG- iohl
28 1700 7 A
e —
31 OIbM v D






FLUID-BED

INCINERATOR
PLUME OBSERVATION DAILY RECORD

(RN 1
MONTH &m i

DAY TIME PLUME | PLUME |COLOR COMMENTS
Oberservered White - Black Other N 4

1_| 0100 v YO
2 |oaco e Vo sk
3 l|gse0a0 v LA
4 07200
: 07% v e ,

ot %M
74100 v, By
8 |Dbb (Vi Zan .
9 00 ' hutfCoN Sad .
10 10700 Ay’ L
1M \gr0d i L A
12  shusadpnn
13 < - uspoh
14 0700 et v {shwgonD
15 v, W
16 v N
17 V/T N
18 vy N
19 vV, )
20 v, 1Shwtdown
21 VL { abyvin
22 v, N
23 Y, {Ghiddpnn
24 v, LDV
25 v, LEGOWN
26 L XODWN
27 vV, husdbwn
28 v/ S N
29 v, 5hA Xapwn
30 L WM QOnD
31 v <shud Adonn






A S,

i F]

S ]
J

() veoua

WATER







APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified
Consent Decree was officially entered on March 23, 2010. The following accomplishments have
occurred under the Modified Consent Decree. This document contains only the accomplishments for
the Modified Consent Decree.

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 10

CONSENT DECREE TO CURRENT CITYWIDE 4/27/10 3/31/10
CONTRACTORS

Paragraph 18

PUMP STATION COMPLETION-SPS D D N/A 11/24/05
PUMP STATION COMPLETION- E 04/30/11 04/16/06
BOULEVARD X

PUMP STATION COMPLETION- E 09/30/10 04/16/06
EASTOVER

PUMP STATION COMPLETION-SPS #4 A 09/30/10 05/12/09
PUMP STATION COMPLETION-SPS #24 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS #25 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS E 09/30/10 07/14/09
WILSON

PUMP STATION COMPLETION-SPS E 09/30/10 07/15/09
AMERICA

PUMP STATION COMPLETION-SPS E 03/31/11 11/11/09
MICHOUD

PUMP STATION COMPLETION- E 09/10/10 06/1/10
CHICKASAW

PUMP STATION COMPLETION-SPS #26 E 09/30/10 06/21/10
PUMP STATION COMPLETION- E 09/30/10 07/26/10
MCCOY

SEWERAGE AND WATER BOARD PAGE F-1





APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

PUMP STATION COMPLETION-PINES E 09/30/10 07/26/10

VILLAGE

PUMP STATION COMPLETION- E 09/30/10 07/26/10

WILLOWBROOK

PUMP STATION COMPLETION- E 09/30/10 07/26/10

WRIGHT

PUMP STATION COMPLETION-LAMB E 09/30/10 08/02/10

PUMP STATION COMPLETION-AMID E 09/30/10 09/13/10

PUMP STATION COMPLETION- E 09/30/10 09/13/10

CASTLE MANOR

PUMP STATION COMPLETION-CERISE E 09/30/10 09/13/10

PUMP STATION COMPLETION- E 09/30/10 09/13/10

GENTILLY OAKS

PUMP STATION COMPLETION- E 09/30/10 09/13/10

INDUSTRIAL PARKWAY

PUMP STATION COMPLETION- E 09/30/10 09/13/10

LAKELAND TERRACE

PUMP STATION COMPLETION-OAK E 09/30/10 09/13/10

ISLAND

PUMP STATION COMPLETION-ALCEE E 09/30/10 09/20/10

FORTIER

PUMP STATION COMPLETION- A&D 09/30/10 09/20/10

LAKEWOOD SOUTH

PUMP STATION COMPLETION-SPS #20 A&D 09/30/10 09/29/10

PUMP STATION COMPLETION-CITY A&D 09/30/10 09/29/10

PARK

PUMP STATION COMPLETION-PARIS E 09/30/10 09/29/10

ROAD
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

PUMP STATION COMPLETION - SPS ABCD 12/31/10 12/13/10

#9

PUMP STATION COMPLETION - SPS B C,DE 12/31/10 12/13/10

PUMP STATION COMPLETION - SPS A&B 12/31/10 12/20/10

#5

PUMP STATION COMPLETION - SPS A&B 12/31/10 12/20/10

#14

PUMP STATION COMPLETION - SPS D&E 12/31/10 12/20/10

#17

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/20/10

#18

PUMP STATION COMPLETION - SPS C,D,E 12/31/10 12/31/10

#16

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#19

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#21

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#22

PUMP STATION COMPLETION - SPS D&E 12/31/10 12/31/10

#23

PUMP STATION COMPLETTION — E 04/30/11 04/25/11

BULLARD

PUMP STATION COMPLETION - LAKE E 04/30/11 04/25/11

FOREST

PUMP STATION COMPLETION - E 04/30/11 04/25/11

LAWRENCE
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

PUMP STATION COMPLETION - BERG E 04/30/11 04/28/11

PUMP STATION COMPLETION - PLUM E 04/30/11 04/28/11

ORCHARD

PUMP STATION COMPLETION - E 04/30/11 04/28/11

SHOREWOOD

PUMP STATION COMPLETION - E 04/30/11 04/28/11

VICTORIA

PUMP STATION COMPLETION - E 04/30/11 04/28/11

WEBER

PUMP STATION COMPLETION - E 04/30/11 04/29/11

BRIARWOOD

PUMP STATION COMPLETION - E 04/30/11 04/29/11

CROWDER

PUMP STATION COMPLETION - DODT E 04/30/11 04/29/11

PUMP STATION COMPLETION - E 04/30/11 04/29/11

LIGGETT

PUMP STATION COMPLETION - D&E 07/11/11 07/08/11

FRANCE & FLORIDA

PUMP STATION COMPLETION - K- D&E 07/11/11 07/08/11
MART
PUMP STATION COMPLETION - D&E 07/11/11 07/11/11
MECO
PUMP STATION COMPLETION - SPS A B&C 07/11/11 07/11/11
PUMP STATION COMPLETION - E 07/31/11 07/29/11

AMERICAN MARINE
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT

SCHEDULED ACTUAL COMMENTS

DATE

DATE

PUMP STATION COMPLETION -
BURKE

PUMP STATION COMPLETION -
FOLGERS

PUMP STATION COMPLETION -
SOUTHERN SCRAP

PUMP STATION COMPLETION -
VENETIAN ISLES

PUMP STATION COMPLETION -
VILLAGE D’LEST

Paragraph 26

MODIFIED PREVENTIVE
MAINTENANCE PROGRAM

Paragraph 30

REQUEST FOR MODIFICATION OF PM
PROGRAM (BY SWB OR EPA)-NON
SIGNIFICANT CHANGES

Paragraph 31

MODIFIED SEWER OVERFLOW
ACTION PLAN

Paragraph 41

66% COMPLETION-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-Point
Repair #5

33% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area Sewer

CITYWIDE

CITYWIDE

CITYWIDE

A&B

D&E

07/31/11

07/31/11

07/31/11

07/31/11

07/31/11

4/27/10

03/1/10

12/31/08

8/10/10

04/20/10

07/29/11

07/29/11

07/29/11

07/29/11

07/29/11

4/27/10

2/26/10

12/31/08

1/29/10

02/05/10

Non-significant
changes approved in
03/09/10 Dallas
meeting, and
confirmed in 03/15/10
SWAB letter
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT 3983- D&E 04/20/10 02/12/10
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT 3721- E 06/21/10 02/26/10
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3721- E 08/30/10 04/02/10
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3982- D&E 07/29/10 04/09/10
Lower Ninth Ward Area — Sewer
Rehabilitation-Sewer Rehabilitation No. 1

66% COMPLETION-CONTRACT 3983- D&E 07/29/10 05/21/10
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation #2

Paragraph 43a

FORCE MAIN RELIABILITY CITYWIDE 12/31/09 12/31/09
EVALUATION

Paragraph 43b

FORCE MAIN RELIABILITY CITYWIDE 1/30/10 1/29/10  Received approval
EVALUATION REPORT from EPA on
04/23/10

After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in
Dallas with EPA to discuss findings on 3/26/10.

Paragraph 43c

FORCE MAIN RELIABILITY REPORT CITYWIDE 07/31/10 07/15/10  Received approval
CORRECTIVE ACTION PLAN AND from EPA dated
SCHEDULE 08/27/10
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 44

AUXILIARY POWER SCHEDULE CITYWIDE 03/28/10 03/26/10

(EAST BANK PLANT)

Paragraph 56

QTRLY REPORT (1ST QTR, 2010) CITYWIDE 05/01/10 04/15/10

QTRLY REPORT (2"° QTR, 2010) CITYWIDE 08/01/10 07/30/10

QTRLY REPORT (3" QTR, 2010) CITYWIDE 11/1/10 10/29/10

QTRLY REPORT (4™ QTR, 2010) CITYWIDE 02/01/11 01/27/11

QTRLY REPORT (1ST QTR, 2011) CITYWIDE 05/01/11 04/27/2011

QTRLY REPORT (2"° QTR, 2011) CITYWIDE 08/01/11 08/01/11

Paragraph 56¢

FBI O&M INTERIM PLAN CITYWIDE 07/31/09 07/31/09

FBI O&M FINAL PLAN CITYWIDE 03/28/10 03/15/10

Paragraph 57

ANNUAL REPORT (2009) CITYWIDE 03/01/10 02/26/10

ANNUAL REPORT (2010) CITYWIDE 03/01/10 02/22/11

Paragraph 58

MILESTONE COMPLETION REPORT- A&B 02/19/10 02/12/10

66%-CONTRACT 3995-Carrollton Area

Sewer Rehabilitation-Point Repair #5

MILESTONE COMPLETION REPORT- D&E 02/26/10 02/12/10

33%-CONTRACT 3982-Lower Ninth

Ward Area Sewer Rehabilitation-Sewer

Rehabilitation #1

MILESTONE COMPLETION REPORT- D&E 03/05/10 02/19/10

SEWERAGE AND WATER BOARD

PAGE F-7





APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33%-CONTRACT 3983-Lower Ninth
Ward Area Sewer Rehabilitation-Sewer
Rehabilitation #2

MILESTONE COMPLETION REPORT-
33%-CONTRACT 3721-South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation #1

MILESTONE COMPLETION REPORT-
66%-CONTRACT 3721-South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation #1

MILESTONE COMPLETION REPORT-
66%-CONTRACT 3982-Lower Ninth
Ward Area Sewer Rehabilitation-Sewer
Rehabilitation #1

MILESTONE COMPLETION REPORT-
66%-CONTRACT 3983-Lower Ninth
Ward Area Sewer Rehabilitation-Sewer
Rehabilitation #2

D&E

D&E

03/19/10

04/23/10

04/30/10

06/11/10

03/03/10

04/09/10

04/13/10

05/24/10

SEWERAGE AND WATER BOARD
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
Paragraph 9
NOTICE: CONSENT DECREE TO CITYWIDE 04/28/98 04/30/98
CURRENT CONTRACTED
OPERATORS

Paragraph 10

CONSENT DECREE TO CURRENT  CITYWIDE 05/28/98 05/27/98
CONTRACTORS

Paragraph 17

SCADA INSTALLED & CITYWIDE 03/01/98 02/27/98
CONTINUOUSLY OPERATING

Paragraph 20

CERTIFICATION OF SEALING OF  CITYWIDE 03/01/98 02/27/98
ALL KNOWN CROSS
CONNECTIONS

Paragraph 21

CROSS CONNECTION: OAK A

STREET

DISCOVERY 02/11/98 02/11/98
SEALING 03/13/98 02/22/98
NOTIFICATION OF SEALING 03/13/98 03/09/98
CROSS CONNECTION: PEOPLES D

@ ABUNDANCE

DISCOVERY 06/18/98 06/18/98
SEALING: 07/18/98 07/17/98
NOTIFICATION OF SEALING 07/18/98 07/17/98
CROSS CONNECTION: COUNTRY A

CLUB DRIVE NEAR MARCIA

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/29/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: OLD

SPANISH TRAIL, NEAR CHEF E

MENTEUR HIGHWAY

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/27/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
CROSS CONNECTION: MITHRA & D

DEBORE

DISCOVERY 05/04/99 05/04/99
SEALING: 06/03/99 05/04/99
NOTIFICATION OF SEALING 06/03/99 05/11/99
CROSS CONNECTION: A

VICKSBURG & FLORIDA AVE

DISCOVERY 05/25/99 05/25/99
SEALING: 06/24/99 06/20/99
NOTIFICATION OF SEALING 06/24/99 06/21/99
CROSS CONNECTION: E

MORRISON CANAL AT
SHOREWOOD BLVD.

DISCOVERY 09/01/99 09/01/99
SEALING: 10/01/99 09/21/99
NOTIFICATION OF SEALING 10/01/99 09/27/99
CROSS CONNECTION: FREY D

PLACE AND ST. BERNARD

AVENUE

DISCOVERY 07/21/00 07/21/00
SEALING: 08/20/00 07/24/00
NOTIFICATION OF SEALING 08/20/00 07/27/00
CROSS CONNECTION: SPAIN ST. D

AND SELMA STREET

DISCOVERY 05/18/01 05/18/01
SEALING: 06/17/01 05/20/01
NOTIFICATION OF SEALING 06/17/01 05/23/01
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: SPAIN ST. D
AND DREUX STREET
DISCOVERY 08/17/01 08/17/01
SEALING: 09/16/01 08/17/01
NOTIFICATION OF SEALING 09/16/01 09/04/01
CROSS CONNECTION: LAFON E
AND DWYER ROAD
DISCOVERY 07/08/02 07/08/02
SEALING: 08/07/02 07/09/02
NOTIFICATION OF SEALING 08/07/02 07/17/02
CROSS CONNECTION: FLEUR DE A
LIS AND 38™ STREET
DISCOVERY 08/21/03 08/21/03
SEALING: 09/20/03 08/21/03
NOTIFICATION OF SEALING 09/20/03 08/21/03
CROSS CONNECTION: Cross Connection
CLAIBORNE AVE AND LAHARPE was found valved
STREET and closed.
DISCOVERY 07/14/09 07/14/09
SEALING: 08/13/09 07/14/09
CROSS CONNECTION: PIETY Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: ALVAR Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: EAST Cross Connection
SIDE OF RR TRACKS NEAR was found valved
FLORIDA AVE and closed.
DISCOVERY 07/20/09 07/2009
SEALING: 08/19/09 07/20/09
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: N MIRO Cross Connection
AND ELYSIAN FIELDS (FIRE was found valved
STATION) and closed.
DISCOVERY 07/21/09 07/21/09

SEALING: 08/20/09 07/21/09

CROSS CONNECTION: FELICIANA Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/30/09 07/30/09 and closed.
SEALING: 08/29/09 07/30/09

CROSS CONNECTION: PRESS Cross Connection
AND FLORIDA ST, DITCH ON was found valved
NORTH SIDE OF RR TRACKS and closed.
DISCOVERY 07/31/09 07/31/09

SEALING: 08/30/09 07/31/09

CROSS CONNECTION: PEOPLES Cross Connection
AND FLORIDA AVES was found valved
DISCOVERY 08/06/09 08/06/09 and closed.
SEALING: 09/05/09 08/06/09

CROSS CONNECTION: Cross Connection
KENTUCKY AND FLORIDA was found valved
STREET and closed.
DISCOVERY 08/14/09 08/14/09

SEALING: 09/13/09 08/14/09

Paragraph 25

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/00 02/29/00
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01
PM PROGRAM (BY SWB OR EPA)
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

PM PROGRAM (BY SWB OR EPA) request approved
by EPA: 8/30/02

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/03 02/28/03

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/04 02/20/04

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 3/01/08 02/29/08 Verbal approval

PM PROGRAM (BY SWB OR EPA) given in March 26,
2008 Dallas
meeting.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/09 02/27/09

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION CITYWIDE 03/01/10 02/26/10 Non-significant

OF PM PROGRAM (BY SWB OR changes approved

EPA) in 03/09/10 Dallas
meeting.

Paragraph 26

COMPLIANCE WITH THE 1998 EPA- CITYWIDE 07/09/99 07/09/99 EPA approval of

APPROVED PM PROGRAM PM modifications
in annual report:
5/10/99; EPA
approval- reprinted
PM Manual:
10/20/99; Court
approval- 5/19/00.

RESPONSE TO EPA’S COMMENTS: CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan

1999 PM PLAN MODIFICATIONS

to be submitted to
the Court 1%
Quarter, 2001.
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

COMPLIANCE WITH THE EPA- CITYWIDE 12/11/00 12/11/00

APPROVED 1999 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/24/08 03/27/08

APPROVED 2007 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/07/09 03/10/09

APPROVED 2008 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 05/08/10 03/10/09

APPROVED 2009 PM PROGRAM

Paragraph 29

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99 Modification

SEWER OVERFLOW ACTION PLAN request denied by

(BY SWB OR EPA) EPA,; dispute
resolution not
invoked.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01

SEWER OVERFLOW ACTION PLAN

(BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

SEWER OVERFLOW ACTION PLAN request approved

(BY SWB OR EPA) by EPA: 8/30/02

Paragraph 33

FINAL COLLECTION SYSTEM CITYWIDE 06/30/99 N/A  No change in basin

EVALUATION STUDY (optional) prioritization;
Option not taken.

Paragraph 35

COLLECTION SYSTEM B&C 04/01/98 03/27/98

EVALUATION STUDY
SUBMITTED: CBD/FR QUARTER
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
COLLECTION SYSTEM D&E 04/01/99 03/30/99

EVALUATION STUDY
SUBMITTED: GENTILLY

COLLECTION SYSTEM A&B 04/01/00 03/30/00
EVALUATION STUDY
SUBMITTED: UPTOWN

COLLECTION SYSTEM AB,CD 04/01/01 03/29/01
EVALUATION STUDY
SUBMITTED: MID-CITY

COLLECTION SYSTEM C,D,E 04/01/02 03/27/02
EVALUATION STUDY
SUBMITTED: NINTH WARD

COLLECTION SYSTEM A&B 04/01/03 03/27/03
EVALUATION STUDY
SUBMITTED: CARROLLTON

COLLECTION SYSTEM E 04/01/04 03/24/04
EVALUATION STUDY
SUBMITTED: NEW ORLEANS EAST

COLLECTION SYSTEM E 04/01/05 03/29/05
EVALUATION STUDY
SUBMITTED: SOUTH SHORE

Paragraph 36

CSES: S&WB CORRECTIONS DUE D&E 06/09/99 05/10/99 No corrections
BACK AFTER EPA REVIEW: required. Report
GENTILLY approved 5/10/99.
CSES: S&WB CORRECTIONS DUE A&B 06/14/00 05/15/00 No corrections
BACK AFTER EPA REVIEW: required. Report
UPTOWN approved 5/15/00.
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CSES: S&WB CORRECTIONS DUE A /B, C D 05/23/01 04/23/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report
CITY approved 4/23/01.
CSES: S&WB CORRECTIONS DUE C,DE 06/03/02 05/03/02 No corrections
BACK AFTER EPA REVIEW: required. Report
NINTH WARD approved 5/3/02.
CSES: S&WB CORRECTIONS DUE A&B 06/09/03 05/09/03 No corrections
BACK AFTER EPA REVIEW: required. Report
CARROLLTON approved 5/9/03.
CSES: S&WB CORRECTIONS DUE E 08/25/04 07/26/04 No corrections
BACK AFTER EPA REVIEW: NEW required. Report
ORLEANS EAST approved 7/26/04.
CSES: S&WB CORRECTIONS DUE E 06/19/05 05/19/05

BACK AFTER EPA REVIEW:
SOUTH SHORE

Paragraph 38

RMAP SUBMITTED: CBD/FRENCH B&C 08/18/98 08/07/98
QUARTER

RMAP SUBMITTED: GENTILLY D&E 09/07/99 09/07/99
RMAP SUBMITTED: UPTOWN A&B 09/12/00 08/17/00
RMAP SUBMITTED: MID-CITY A /B, C D 08/21/01 08/15/01
RMAP SUBMITTED: NINTH WARD C,DE 08/01/02 07/30/02
RMAP SUBMITTED: CARROLLTON A &B 09/06/03 09/03/03
RMAP SUBMITTED: NEW E 11/01/04 09/24/04

ORLEANS EAST
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE
DATE; DATE
CHANGED DUE
TO KATRINA
FORCE
MAJUERE

Paragraph 40

RMAP: S&WB CORRECTIONS DUE B&C 11/05/98 09/09/98

BACK AFTER EPA REVIEW:

CBD/FRENCH QUARTER

RMAP: S&WB CORRECTIONS DUE D&E 11/19/99 10/20/99 Corrections not

BACK AFTER EPA REVIEW: required. 10/20/99

GENTILLY Approval.

RMAP: S&WB CORRECTIONS DUE A&B 10/12/00 09/12/00 No corrections

BACK AFTER EPA REVIEW: required.

UPTOWN Approved
09/12/00.

RMAP: S&WB CORRECTIONSDUE A,B,C,D 10/06/01 09/06/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report

CITY approved 09/6/01.

RMAP: S&WB CORRECTIONS DUE C,D,E 03/06/03 02/04/03 No corrections

BACK AFTER EPA REVIEW: NINTH required. Report

WARD approved 02/04/03

RMAP: S&WB CORRECTIONS DUE A&B 10/26/03 09/26/03 No corrections

BACK AFTER EPA REVIEW: required. Report

CARROLLTON approved 09/26/03

RMAP: S&WB CORRECTIONS DUE E 11/29/04 11/29/04

BACK AFTER EPA REVIEW: NEW
ORLEANS EAST
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

RMAP: EPA APPROVAL OF
REVISIONS: NEW ORLEANS EAST

RMAP: S&WB CORRECTIONS DUE
BACK AFTER EPA REVIEW:
SOUTHSHORE

Paragraph 44

BEGIN CONSTRUCTION:
LAKEVIEW (Contract 3901-Lakeview
Basin CCTV & Cleaning)

BEGIN CONSTRUCTION: CBD/FR
QTR (Contract 3914-CBD / French
Quarter Sewer Line Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION:
GENTILLY (Contract 3925-Gentilly
Point Repairs #1)

END CONSTRUCTION: LAKEVIEW

BEGIN CONSTRUCTION: UPTOWN
(Contract 3938-Uptown Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION: MID CITY A,B,C,D

(Contract 3940-Mid City Manhole
Rehabilitation #1)

BEGIN CONSTRUCTION: NINTH
WARD (Contract 3966-Ninth Ward
Area Sewer Rehabilitation-Manhole
Rehabilitation #1)

END CONSTRUCTION: GENTILLY

A&D

B&C

D&E

A&D

A&B

D&E

D&E

12/29/04

11/15/07

12/15/98

1/01/01

1/01/02

12/14/01

01/01/03

01/01/04

01/01/05

12/31/04

12/13/04

10/16/07

10/19/98

10/30/00

07/23/01

11/21/01

12/30/02

06/09/03

06/21/04

12/06/04

No corrections
required. Report
approved 10/16/07
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
BEGIN CONSTRUCTION: A&B 01/01/06 04/04/05
CARROLLTON
END CONTRUCTION-CBD / B&C 12/31/05 **  10/23/06 **Original
FRENCH QUARTER Scheduled Date

Extended via
Force Majuere to
11/1/06

END CONTRUCTION-UPTOWN A&B 12/31/05 **  10/23/06 **Original
Scheduled Date
Extended via
Force Majuere to

11/1/06
END CONTRUCTION-MID CITY A B CD 12/31/06 * --- *Deferred due to
Force Majuere
END CONTRUCTION-NINTH D&E 12/31/07 * *Deferred due to
WARD Force Majuere
BEGIN CONSTRUCTION-SOUTH E 01/01/08* *Deferred due to
SHORE Force Majuere

RESUME CONSTRUCTION: MID A B, CD 11/15/08 08/18/08
CITY: CONTRACT 3647-Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: NINTH D&E 11/15/08 08/21/08
WARD: CONTRACT 3647-Manhole

to manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: A&B 11/15/08  08/29/08
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

main replacement at various locations

throughout Orleans Parish

BEGIN CONSTRUCTION-NEW

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-
Manhole Rehabilitation #1

BEGIN CONSTRUCTION-SOUTH
SHORE: CONTRACT 3721-South
Shore Area Rehabilitation-Manhole
Rehabilitation #1

Paragraph 45

SET 33% / 66% DEADLINES:
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3907-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3905-W. Lakeview
Phase 1 Pipe Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3908-E. Lakeview
Phase 1 Pipe Rehabilitation

A&D

A&D

A&D

A&D

A&D

A&D

04/01/09

04/01/10

08/13/98

08/13/98

10/09/98

03/03/99

02/12/99

02/12/99

02/23/09

12/21/09

07/31/98

07/31/98

09/30/98 CONTRACT
CANCELLED.
SEE CONT. #3909

01/15/99

01/25/99

01/25/99
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

66% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3905-W. Lakeview Phase
| Pipe Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3903-E. Lakeview Phase

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

03/13/99

04/22/99

05/12/99

04/09/99

08/24/99

09/18/99

10/18/99

01/4/00

02/03/00

03/01/00

01/29/99

02/19/99

03/19/99

03/27/99

06/25/99

08/20/99

09/10/99

10/22/99

12/17/99

02/25/00

Deadlines amended
in letter to EPA
(7/26/99.)

New 33%: 1/26/00;
New 66%: 2/25/00

Amended
Scheduled Date:
1/26/00

Amended
Scheduled Date:
2/25/00
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

2 Point Repairs

SET 33% / 66% DEADLINES: A&D 05/03/00 05/03/00 Deadlines

CONTRACT 3924-E. Lakeview Phase amended in letter

2 Pipe Rehabilitation to EPA (10/18/00.)
New 33%:

12/15/00 New
66%: 01/26/01

33% COMPLETION: CONTRACT A&D 11/16/00 06/09/00

3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/14/00 Deadlines
CONTRACT 3914-Sewer Line amended in letter
Cleaning and CCTV Inspection to EPA (12/1/00.)

New 33%: 4/22/01
New 66%: 7/25/01

66% COMPLETION: CONTRACT A&D 12/31/00 07/14/00
3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/18/00

CONTRACT 3906-Lakeview Phase 2
Repairs and Replacements

SET 33% / 66% DEADLINES: A&D 09/27/00 09/27/00
CONTRACT 3911-W. Lakeview Phase
2 Pipe Repairs and Replacements

33% COMPLETION: CONTRACT A&D 10/22/00 10/13/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 12/15/00
and Repairs

SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3915-CBD / French
Quarter Point Repair and Line
Replacement
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3916- CBD / French
Quarter Point Repair

66% COMPLETION: CONTRACT A&D 12/11/00 11/24/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 1/26/01
and Repairs

33% COMPLETION: CONTRACT A&D 05/22/01 11/30/00

3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT A&D 04/09/01 01/26/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

SET 33% / 66% DEADLINES: B&C 02/11/01 02/06/01
CONTRACT 3918- CBD / French
Quarter Manhole Rehabilitation

66% COMPLETION: CONTRACT A&D 07/02/01 03/09/01
3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT B&C 04/22/01 03/16/01
3914 CBD / French Quarter Sewer Line
Cleaning and CCTV Inspection

66% COMPLETION: CONTRACT A&D 07/18/01 03/30/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

33% COMPLETION: CONTRACT B&C 06/06/01 03/30/01
3916 CBD / French Quarter Pt Repairs

33% COMPLETION: CONTRACT B&C 06/16/01 04/13/01
3915 CBD / French Quarter Point
Repairs and Line Replacement

SEWERAGE AND WATER BOARD PAGE G-15





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01

3915 CBD / French Quarter Point
Repairs and Line Replacement

66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01
3916 CBD / French Quarter Point

Repairs

33% COMPLETION: CONTRACT B&C 09/15/01 06/15/01

3918 CBD / French Quarter Point
Manhole Rehabilitation

SET 33% / 66% DEADLINES: D&E 06/15/01 06/14/01
CONTRACT 3925- Gentilly Area Point

Repairs #1

66% COMPLETION: CONTRACT B&C 10/04/01 07/06/01

3918: CBD / French Quarter Sewer
Manhole Repairs

SET 33% / 66% DEADLINES: D&E 07/27/01 07/12/01
CONTRACT 3926: Gentilly Point

Repairs #2

33% COMPLETION: CONTRACT D&E 01/23/02 10/12/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1

SET 33% / 66% DEADLINES: B&C 11/09/01 10/24/01
CONTRACT 3917: CBD/ French

Quarter Rehabilitation Pipe Lining and

Point Repairs

33% COMPLETION: CONTRACT D&E 04/08/02 11/16/01
3926: Gentilly Point Repairs #2
66% COMPLETION: CONTRACT D&E 03/14/02 11/23/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 12/19/01 12/12/01

CONTRACT 3929: Gentilly Area
Sewer Rehabilitation Pipe Lining and

Repairs #1

66% COMPLETION: CONTRACT D&E 06/07/02 02/01/02
3926: Gentilly Point Repairs #2

33% COMPLETION: CONTRACT B&C 06/28/02 04/05/02

3917: CBD/French Quarter Pipe Lining
and Point Repairs

66% COMPLETION: CONTRACT B&C 09/06/02 05/03/02
3917: CBD/French Quarter Pipe Lining
and Point Repairs

SET 33% / 66% DEADLINES: D&E 05/15/02 05/13/02
CONTRACT 3930: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

SET 33% / 66% DEADLINES: D&E 06/05/02 06/04/02
CONTRACT 3931: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #3

SET 33% / 66% DEADLINES: B&C 08/07/02 07/22/02
CONTRACT 3919: CBD / Fr. Qtr

Sewer Rehabilitation, Point Repair and

Line Replacement

SET 33% / 66% DEADLINES: A&B 08/07/02 07/22/02 Deadlines
CONTRACT 3938: Uptown Cleaning amended in letter-
and CCTV Inspection 11/13/02.

33% COMPLETION: CONTRACT D&E 12/17/02 10/25/02

3929: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #1
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DATE DATE
SET 33% / 66% DEADLINES: D&E 01/18/03 10/25/02

CONTRACT 3927: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement No. 1

33% COMPLETION: CONTRACT D&E 01/21/03 10/25/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

SET 33% / 66% DEADLINES: A B, C D 12/20/02 11/20/02
CONTRACT 3801: 24” Force Main
from Pump Station #15

66% COMPLETION: CONTRACT D&E 04/21/03 12/13/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

33% COMPLETION: CONTRACT D&E 01/11/03 12/13/02
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES: D&E 01/17/03 12/20/02
CONTRACT 3928: Spain St.—Clematis
Ave. 48” Trunk Sewer Rehabilitation

SET 33% / 66% DEADLINES: D&E 02/14/03 01/24/03
CONTRACT 3936: Gentilly Area

Sewer Rehabilitation, Cleaning, CCTV,

& Repairs #1

66% COMPLETION: CONTRACT D&E 03/17/03 02/07/03
3929: Gentilly Area Sewer

Rehabilitation Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT A&B 03/17/03 02/21/03
3938 Uptown Area Sewer Line
Cleaning and CCTV Inspection
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DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

66% COMPLETION: CONTRACT
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES:
CONTRACT 3934: Gentilly Area
Sewer Rehabilitation Follow-Up Pipe
Lining and Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3939: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES:
CONTRACT 3940: Mid-City Area
Sewer Rehabilitation Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT
3938: Uptown Area Sewer Line
Cleaning and CCTV Inspection

33% COMPLETION: CONTRACT
3919: CBD / Fr. Qtr Sewer
Rehabilitation, Point Repair and Line
Replacement

33% COMPLETION: CONTRACT
3927: Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #1

SET 33% / 66% DEADLINES:
CONTRACT 3935: Gentilly Area
Sewer Rehabilitation Follow-up Pipe
Lining and Repair #2

D&E 04/11/03

D&E 04/18/03

D&E 04/18/03

A B,CD 04/18/03

A&B 05/08/03

B&C 05/05/03

D&E 06/16/03

D&E 05/16/03

03/14/03

03/24/03

03/24/03

03/24/03

03/28/03

03/28/03

04/25/03

05/06/03
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03

CONTRACT 3937: Gentilly Area
Sewer Rehabilitation Cleaning, CCTV,
and Repair #2

SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03
CONTRACT 3932: Gentilly Area

Sewer Rehabilitation Manhole

Replacement #1

66% COMPLETION: CONTRACT D&E 08/15/03 05/16/03
3927: Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #1

33% COMPLETION: CONTRACT A /B,C,D 09/15/03 05/30/03
3801: 24” Force Main from Pumping
Station #15

SET 33% / 66% DEADLINES: D&E 06/20/03 06/02/03
CONTRACT 3933: Gentilly Area

Sewer Rehabilitation and Manhole

Rehabilitation #2

66% COMPLETION: CONTRACT AB,CD 10/20/03 06/20/03
3801: 24” Force Main from Pumping
Station #15

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3941: Uptown Area
Sewer Manhole Rehabilitation

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3942: Uptown Sewer

Rehabilitation Excavated Point Repair

#1
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DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

66% COMPLETION: CONTRACT
3940: Mid-City Area Sewer
Rehabilitation, Manhole Rehabilitation
#1

33% COMPLETION: CONTRACT
3928-Gentilly Area Sewer
Rehabilitation-48” Trunk Sewer
Rehabilitation

SET 33/66% DEADLINES:
CONTRACT 3944: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #1

SET 33/66% DEADLINES:
CONTRACT 3943: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #1

66% COMPLETION: CONTRACT
3939-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #2

33% COMPLETION: CONTRACT
3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

A /B C D

D&E

A&B

A&B

D&E

D&E

D&E

D&E

01/13/04

08/14/03

08/15/03

08/15/03

12/14/03

10/10/03

03/13/04

12/14/03

07/18/03

07/18/03

07/25/03

07/25/03

7/25/03

08/01/03

08/15/03

08/29/03
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33/66% DEADLINES: A&B 09/19/03 09/04/03

CONTRACT 3946: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #2

SET 33/66% DEADLINES: A&B 09/19/03 09/04/03
CONTRACT 3945: Uptown Area

Sewer Rehabilitation, Excavated Point

Repair #3

66% COMPLETION: CONTRACT D&E 03/23/04  09/19/03
3936-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV and

Replacement #1

SET 33/66% DEADLINES: B&C 10/17/03 09/30/03
CONTRACT 3920: CBD / French Qtr

Sewer Rehabilitation Phase 2 Point

Repair

SET 33% / 66% DEADLINES: A&B 10/17/03 09/30/03
CONTRACT 3947-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #4

33% COMPLETION: CONTRACT D&E 01/11/04 10/03/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

66% COMPLETION: CONTRACT D&E 10/13/03 10/10/03
3928-Gentilly Area Sewer

Rehabilitation-48” Trunk Sewer

Rehabilitation

33% COMPLETION: CONTRACT D&E 01/02/03 10/10/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 10/17/04 10/16/03

CONTRACT 3948: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #4

33% COMPLETION: CONTRACT D&E 01/02/04 10/24/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 11/14/03 10/31/03
CONTRACT 3942-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #1

33% COMPLETION: CONTRACT D&E 02/05/04 11/07/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

33% COMPLETION: CONTRACT A&B 02/13/04 11/14/03
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT D&E 04/10/04 11/14/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

SET 33% / 66% DEADLINES: A&B 12/19/03 11/21/03
CONTRACT 3949-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #1

33% COMPLETION: CONTRACT A&B 03/12/04 11/21/03
3943-Uptown Area Sewer

Rehabilitation Excavated Point Repair

#2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION: CONTRACT D&E 03/13/04 11/28/03

3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

66% COMPLETION: CONTRACT D&E 03/21/04 12/05/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT D&E 04/25/04 12/12/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 03/21/04 12/12/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3950-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3951-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #3

33% COMPLETION: CONTRACT A&B 05/14/04 12/26/03
3947-Uptown Area Sewer
Rehabilitation, Excavated Pt Repair #4

33% COMPLETION: CONTRACT A&B 04/11/04 01/02/04
3944-Uptown Area Sewer Manhole
Replacement #1

66% COMPLETION: CONTRACT A&B 04/13/04 01/02/04
3942-Uptown Area Rehabilitation,
Excavated Point Repair #1
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3945-Uptown Area Rehabilitation,
Excavated Point Repair #3

66% COMPLETION: CONTRACT
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT
3947-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#4

66% COMPLETION: CONTRACT
3943-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#2

SET 33% / 66% DEADLINES:
CONTRACT 3953: Mid-City Sewer
Rehabilitation Excavated Pt Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3954: Mid-City Area
Sewer Rehabilitation Sewer Main
Replacement #1

33% COMPLETION: CONTRACT
3946-Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

66% COMPLETION: CONTRACT
3945-Uptown Area Sewer
Rehabilitation Excavated Point Repair
#3

A&B

A&B

A&B

A&B

A/BC D

A'BC D

A&B

A&B

04/16/04

04/13/04

07/13/04

05/01/04

03/19/04

03/19/04

05/16/04

06/15/04

01/09/04

01/16/04

01/30/04

01/23/04

03/05/04

03/05/04

03/05/04

03/05/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 03/16/04 03/15/04

CONTRACT 3952: Uptown Area
Sewer Rehabilitation Pipe Lining and
Repair #4

66% COMPLETION: CONTRACT A&B 07/10/04 03/19/04
3944-Uptown Area Sewer Main
Replacement #1

SET 33% / 66% DEADLINES: B&C 04/16/04 03/25/04
CONTRACT 3921: CBD / French Qtr

Area Sewer Rehabilitation Pipe Lining

and Point Repair

SET 33% / 66% DEADLINES: C,D,&E 04/16/04 04/05/04
CONTRACT 3966: Ninth Ward Area

Sewer Rehabilitation Manhole

Rehabilitation #1

33% COMPLETION: CONTRACT B&C 06/13/04 04/16/04
3920-CBD / French Quarter Phase 2

Point Repair

66% COMPLETION: CONTRACT A&B 08/14/04 04/30/04

3946: Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES: B&C 05/31/04 05/03/04
CONTRACT 3922-CBD / French

Quarter Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 05/21/04  05/03/04
CONTRACT 3849-East Bank Gravity
Sewer Interconnections
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3949-Uptown Area Sewer
Rehabilitation-Pipe Lining Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3956-Mid City Area
Excavated Point Repair #2

SET 33% / 66% DEADLINES:
CONTRACT 3955-Mid City Sewer
Rehabilitation-Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3950-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#2

33% COMPLETION: CONTRACT
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT
3920-CBD / French Quarter Phase 2
Point Repair

33% COMPLETION: CONTRACT
3951-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#3

33% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

66% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

A&B

A /B C D

A'BC D

A&B

A/BC D

B&C

A&B

A /B C D

A /B C D

09/03/04

05/21/04

06/18/04

10/01/04

09/23/04

08/02/04

10/01/04

09/23/04

11/02/04

05/28/04

05/03/04

06/04/04

06/11/04

07/02/04

07/09/04

07/16/04

07/16/04

08/06/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT A&B 03/25/04 08/06/04

3952-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#4

33% COMPLETION: CONTRACT A /B,C,D 12/07/04  08/06/04
3956-Mid-City Area Sewer
Rehabilitation-Excavated Pt Repair #2

33% COMPLETION: CONTRACT D&E 11/12/04 08/06/04
3966-9'" Ward Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

66% COMPLETION: CONTRACT A B,C,D 11/02/04  08/16/04
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT A B,C,D 01/26/05  08/20/04
3956-Mid City Area Sewer

Rehabilitation-Excavated Point Repair

#2

33% COMPLETION: CONTRACT A&B 12/13/04 09/03/04
3948-Uptown Area Sewer

Rehabilitation-Sewer Main

Replacement #3

SET 33% / 66% DEADLINES: Citywide 09/17/04 09/08/04
CONTRACT 3859-East Bank Pumping
Stations Physical Improvements #2

SET 33% / 66% DEADLINES: AB,CD 09/17/04 09/08/04
CONTRACT 3957-Mid City Basin

Sewer Rehabilitation Project-Sewer

Rehabilitation #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A /B C D 09/17/04 09/08/04

CONTRACT 3958-Mid City Basin
Sewer Rehabilitation Project-Sewer
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 01/11/05 09/10/04
3966-9" Ward Area Sewer

Rehabilitation-Manhole Replacement

#1

66% COMPLETION: CONTRACT A&B 01/19/05  09/17/04
3951-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#3

66% COMPLETION: CONTRACT A&B 07/13/05 09/17/04
3952-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#4

SET 33% / 66% DEADLINES: A B,C D 10/22/04 09/28/04
CONTRACT 3959-Mid City Basin

Sewer Rehabilitation-Sewer

Rehabilitation #4

66% COMPLETION: CONTRACT A&B 12/22/04 10/01/04
3949-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT Citywide 04/01/05 10/08/04
3849-East Bank Gravity Sewer
Interconnections

33% COMPLETION: CONTRACT B&C 11/02/04 10/08/04
3921-CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 12/07/04 10/14/04

3922-CBD / French Quarter Sewer
Rehabilitation Phase 2 Manhole
Rehabilitation

33% COMPLETION-CONTRACT A'B,CD 12/07/04 10/14/04
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2

66% COMPLETION: CONTRACT A&B 01/19/05 10/29/04
3950-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#2

SET 33% / 66% DEADLINES: Citywide 11/19/04 11/03/04
CONTRACT 3866-East Bank Pumping
Stations, Physical Improvements #1

SET 33% / 66% DEADLINES: A B,C D 11/19/04 11/03/04
CONTRACT 3961-Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #5

66% COMPLETION: CONTRACT B&C 12/22/04 11/05/04
3921- CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

66% COMPLETION: CONTRACT B&C 01/26/05 11/23/04
3922-CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 12/08/04 12/07/04
CONTRACT 3819-New Force Main

from SPS 20 to SPS 21

66% COMPLETION-CONTRACT A B,CD 02/03/05 12/17/04

3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION-CONTRACT A&B 03/11/05 12/17/04

3948-Uptown Area Sewer
Rehabilitation-Sewer Main
Replacement #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3867-East Bank Pumping
Stations, Physical Improvements #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3868-East Bank Pumping
Stations, Physical Improvements #4

SET 33% / 66% DEADLINES: A&B 01/14/05 12/27/04
CONTRACT 3973-Carrollton Area

Sewer Rehabilitation Manhole

Rehabilitation #1

66% COMPLETION-CONTRACT Citywide 06/25/05 01/07/05
3849-East Bank Gravity Inter-
Connections

66% COMPLETION-CONTRACT A B,C D 08/08/05 01/21/05
3959-Mid City Area Sewer

Rehabilitation-Sewer Main

Rehabilitation #3

SET 33% / 66% DEADLINES: Citywide 02/18/05 02/02/05
CONTRACT 3870-East Bank Pumping
Stations, Physical Improvements #6

SET 33% / 66% DEADLINES: A B,CD 02/18/05 02/02/05
CONTRACT 3863- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #6

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/02/05
CONTRACT 3964- Mid City Area
Sewer Rehabilitation-Sewer
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Rehabilitation #7

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/03/05
CONTRACT 3962-Mid City Area

Sewer Rehabilitation-Manhole

Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/11/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/28/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #1

SET 33% / 66% DEADLINES: A B,C,D 08/18/05 03/01/05
CONTRACT 3965- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #8

33% COMPLETION-CONTRACT A B,C,D 06/29/05 03/11/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

33% COMPLETION-CONTRACT Citywide 05/17/05  03/14/05
3859-East Bank Pumping Stations,
Physical Improvements #2

33% COMPLETION-CONTRACT A B,C,D 07/25/05 03/18/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

SET 33% / 66% DEADLINES: B&C 04/15/05 03/29/05
CONTRACT 3936-CBD / French
Quarter Fiber Pilot Project

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/08/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

SEWERAGE AND WATER BOARD PAGE G-32





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A /B C D 04/15/05 04/11/05

CONTRACT 3967- Mid City Area
Sewer Rehabilitation-Sewer
Rehabilitation # 9

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/29/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #12

SET 33% / 66% DEADLINES: A B,C,D 05/20/05 05/10/05
CONTRACT 3968- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 10

66% COMPLETION-CONTRACT Citywide 06/26/05  05/13/05
3859-East Bank Pumping Stations
Physical Improvements #3

SET 33% / 66% DEADLINES: A B,C D 06/17/05 06/02/05
CONTRACT 3969- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 11

33% COMPLETION-CONTRACT A&B 08/20/05 05/20/05
3873-Carrollton Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

33% COMPLETION-CONTRACT B&C 07/02/05  06/06/05
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A B,C, D 09/24/05 06/10/05
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

33% COMPLETION-CONTRACT A B,C, D 09/24/05 06/10/05
3964-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #7
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

66% COMPLETION-CONTRACT A B,C,D 11/02/05 06/10/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

66% COMPLETION-CONTRACT A B,C,D 10/07/05 06/17/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3970- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 12

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3971- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 13

SET 33% / 66% DEADLINES: A B,C D 07/15/05 06/22/05
CONTRACT 3972- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 14

SET 33% / 66% DEADLINES: C,D,&E 07/15/05 06/22/05
CONTRACT 3974-Lower Ninth Ward

Area Sewer Rehabilitation — Point

Repair #1

33% COMPLETION-CONTRACT A B, C D 09/04/05 06/24/05
3962-Mid City Sewer Rehabilitation-
Manhole Rehabilitation #2

66% COMPLETION-CONTRACT A&B 10/29/05 06/24/05
3873-Carrollton Area Sewer
Rehabilitation-Manhole Rehabilitation 1

33% COMPLETION-CONTRACT CITYWIDE 07/17/05 07/13/05
3866-East Bank Pumping Station
Physical Improvements #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

66 % COMPLETION — CONTRACT A B,C,D
3962-Mid City Area Sewer

Rehabilitation — Manhole Rehabilitation

#2

SET 33% / 66% DEADLINES: D E
CONTRACT 3829-Force Main in Read

Blvd from Dwyer Rd to Almonaster

Ave; Force Main in Old Gentilly Rd

from SPS McCoy to Read Blvd; Force

Main in Michoud Blvd from

Willowbrook Dr to Chef Menteur Hwy

66% COMPLETION-CONTRACT A B,C,D
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

SET 33% / 66% DEADLINES: D&E
CONTRACT 3975-Lower 9" Ward

Area Sewer Rehabilitation-Sewer Point

Repair #2

SET 33% / 66% DEADLINES: A&B
CONTRACT 3990-Carrollton Area

Sewer Rehabilitation-Sewer Point

Repair #1

66% COMPLETION-CONTRACT B&C
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A
3819-New 18” Force Main from SPS20
to SPS21

33% COMPLETION-CONTRACT A B C,D
3965-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #8

10/24/05

08/19/05

12/03/05

08/19/05

08/19/05

08/01/05

09/13/05

10/04/05

07/08/05

8/01/05

07/22/05

08/01/05

08/01/05

07/26/05

07/22/05

07/29/05
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION-CONTRACT CITYWIDE 08/09/05  08/08/05
3866-East Bank Pumping Station
Physical Improvements #1
33% COMPLETION-CONTRACT CITYWIDE 08/15/05  08/09/05
3867- East Bank Pumping Station
Physical Improvements #3
33% COMPLETION-CONTRACT CITYWIDE 08/10/05  08/09/05
3868- East Bank Pumping Station
Physical Improvements #4
SET 33% / 66% DEADLINES: C,D,E 09/16/05 ----- Contract
CONTRACT 3976-Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #3 Katrina Force
Majuere
SET 33% / 66% DEADLINES: C,D,E 09/16/05 ----- Contract
CONTRACT 3977- Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #4 Katrina Force
Majuere
33% COMPLETION-CONTRACT E 09/29/05 ----- Contract
3870-East Bank Pump Stations Physical Suspended due to
Improvements #6 Katrina Force
Majuere
66% COMPLETION-CONTRACT E 10/09/05 ----- Contract closed
3868- East Bank Pump Stations Post-Katrina.
Physical Improvements #4 Work to be
completed on
future contract(s).
66% COMPLETION-CONTRACT D&E 10/19/05 - Contract closed

3867- East Bank Pump Stations
Physical Improvements #3

Post-Katrina.
Work to be
completed on
future contract(s).
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DATE DATE
33% COMPLETION-CONTRACT A B,C,D 11/21/05  --—--- Contract
3967-Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,C,D 11/23/05 --—--- Contract closed
3965- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #8 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT A B,C,D 12/03/05 --—--- Contract closed
3964- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #7 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT E 12/13/05 - Contract

3870-East Bank Pump Stations Physical Suspended due to

Improvements #6 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,CD 12/26/05 ----- Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).

33% COMPLETION-CONTRACT A B CD 12/31/05  --—--- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

66% COMPLETION-CONTRACT AB,CD 01/30/06 ----- Contract

3967-Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B CD 01/31/06 ----- Contract

3971- Mid-City Area Sewer Suspended due to
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Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 01/31/06 - Contract

3974-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #1 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,CD 02/10/06 ----- Contract

3970- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B, C,D 02/10/06 ----- Contract

3972- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,CD 02/19/06 ----- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 03/04/06 ----- Contract

3975-Lower 9™ Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #2 Katrina Force
Majuere

33% COMPLETION-CONTRACT A&B 03/04/06 ----- Contract

3990-Carrollton Area Sewer Suspended due to

Rehabilitation-Point Repair #1 Katrina Force
Majuere

66% COMPLETION-CONTRACT A/BCD 03/06/06 ----- Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).
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66% COMPLETION-CONTRACT AB,CD 03/22/06 ----- Contract
3971- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere
66% COMPLETION-CONTRACT C,D,E 03/22/06 ----- Contract
3974-Lower 9" Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #1 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B,CD 04/11/06 - Contract
3970- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B,C,D 04/11/06 - Contract
3972- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere
66% COMPLETION-CONTRACT C,D,E 04/23/06 ----- Contract
3975-Lower 9" Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #2 Katrina Force
Majuere
66% COMPLETION-CONTRACT A&B 04/23/06 ----- Contract
3990-Carrollton Area Sewer Suspended due to
Rehabilitation-Point Repair #1 Katrina Force
Majuere
33% COMPLETION-CONTRACT E 07/14/06 ----- Contract
3829-Force Main in Read Blvd from Suspended due to
Dwyer Rd to Almonaster Ave; Force Katrina Force
Main in Old Gentilly Rd from SPS Majuere

McCoy to Read Blvd; Force Main in
Michoud Blvd from Willowbrook Dr to
Chef Menteur Hwy
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66% COMPLETION-CONTRACT
3829-Force Main in Read Blvd from
Dwyer Rd to Almonaster Ave; Force
Main in Old Gentilly Rd from SPS
McCoy to Read Blvd; Force Main in

Michoud Blvd from Willowbrook Dr to

Chef Menteur Hwy

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

A B C D

D&E

A&B

ABC D

A'BC D

12/11/06

N/A

N/A

N/A

10/16/08

11/18/08

09/09/08

09/09/08

09/09/08

09/19/08

09/26/08

Contract
Suspended due to
Katrina Force
Majuere
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DATE

DATE

33% COMPLETION-CONTRACT
3647 (Ninth Ward)-Manhole to
Manhole Sanitary Sewer Main
Replacements at Various Locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

SET 33% / 66% DEADLINES:
CONTRACT 3708-New Orleans East
Rehabilitation-Manhole Rehabilitation
#1

33% COMPLETION- CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

SET 33% / 66% DEADLINES:
CONTRACT 3974-Lower Ninth Ward
Area Sewer Rehabilitation-Point Repair
#1

33% COMPLETION-CONTRACT
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

D&E

A&B

A&B

D&E

D&E

10/24/08

10/24/08

01/09/09

12/19/08

5/30/09

07/18/09

04/17/09

11/02/09

10/10/08

11/05/08

11/21/08

01/09/09

03/27/09

04/03/09

04/14/09

05/29/09

Revised
milestones for
Post Katrina
restart
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33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/05/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

33% COMPLETION-CONTRACT A B,C,D 11/12/09 06/12/09
3970- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/12/09
3969- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

66% COMPLETION-CONTRACT D&E 12/22/09 06/26/09
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION-CONTRACT A B, CD 12/22/09 07/24/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

66% COMPLETION-CONTRACT A B,C,D 12/22/09 07/24/09
3969-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3982-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #1

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3983-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #2
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66% COMPLETION-CONTRACT A B,C,D 01/11/10 08/07/09
3970-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

SET 33% / 66% DEADLINES- E 10/16/09 09/29/09
CONTRACT 3721-South Shore Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

SET 33% / 66% DEADLINES- A&B 10/16/09 09/29/09
CONTRACT 3995-Carrollton Area
Sewer Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT A&B 06/11/10 01/15/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

66% COMPLETION-CONTRACT A&B 08/10/10 01/29/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT D&E 04/20/10 02/05/10
3982-Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT D&E 04/20/10 02/12/10
3983-Lower Ninth Ward Area Sewer

Rehabilitation-Sewer Rehabilitation

#2

33% COMPLETION-CONTRACT E 06/21/10 02/26/10
3721-South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1
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Paragraph 46
COMPLETION OF COMPUTERIZED CITYWIDE 12/31/98 12/22/98
COLLECTION SYSTEM MODEL
Paragraph 47
BOARD CERTIFICATION THAT CITYWIDE 12/31/98 12/22/98
"THE MODEL" IS IN USE
Paragraph 51
PHASE | MONITORING: BEGIN CITYWIDE 10/25/98 04/24/98
PHASE | SAMPLING: QTR #1 CITYWIDE 11/28/98 09/01/98
PHASE | SAMPLING: QTR #2 CITYWIDE 12/31/98 11/28/98
PHASE | SAMPLING: QTR #3 CITYWIDE 03/31/99 01/09/99
PHASE | SAMPLING: QTR #4 CITYWIDE 06/30/99 05/11/99
PHASE | SAMPLING: QTR #5 CITYWIDE
Station 7 09/30/99 07/19/99 Corrected
sampling date:
7/20/99
Station 6 09/30/99 08/08/99 Corrected
sampling date:
8/09/99
Stations 3,10,14,16 09/30/99 09/02/99
PHASE | SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99
PHASE | SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly
samples completed
Paragraph 55
PHASE | (BASELINE MONITORING) CITYWIDE 01/23/01 01/22/01

REPORT
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Paragraph 58

HIRE OUTSIDE PEER REVIEWER  CITYWIDE  03/31/99  03/25/99

TO ASSESS TRAINING PROGRAM

SUBMIT TO EPA PEER CITYWIDE  02/16/00  02/03/00

REVIEWER’S ASSESSMENT OF

TRAINING PROGRAM

SUBMIT REQUESTED CHANGES  CITYWIDE  03/09/00  03/09/00

TO EPA

EPA’S APPROVAL OF TRAINING  CITYWIDE  04/26/00  09/12/00 Approval due 30

PROGRAM days after receipt
of req’d changes;
changes “deemed
approvable” on
9/12/00.

Paragraph 61

QTRLY REPORT (3%° QTR, 1998) CITYWIDE  11/01/98  10/30/98

QTRLY REPORT (4™ QTR, 1998) CITYWIDE  02/01/99  01/29/99

QTRLY REPORT (1°7 QTR, 1999) CITYWIDE  05/01/99  04/29/99

QTRLY REPORT (2"° QTR, 1999) CITYWIDE  08/01/99  07/29/99

QTRLY REPORT (3%° QTR, 1999) CITYWIDE  11/01/99  10/28/99

QTRLY REPORT (4™ QTR, 1999) CITYWIDE  02/01/00  01/28/99

QTRLY REPORT (1°T QTR, 2000) CITYWIDE  05/01/00  04/28/00

QTRLY REPORT (2"° QTR, 2000) CITYWIDE  08/01/00  07/31/00

QTRLY REPORT (3%P QTR, 2000) CITYWIDE  11/01/00  10/30/00

QTRLY REPORT (4™ QTR, 2000) CITYWIDE  02/01/01  01/29/01

QTRLY REPORT (1°" QTR, 2001) CITYWIDE  05/01/01  04/30/01

QTRLY REPORT (2"° QTR, 2001) CITYWIDE  08/01/01  07/31/01

QTRLY REPORT (3%° QTR, 2001) CITYWIDE  11/01/01  10/31/01

QTRLY REPORT (4™ QTR, 2001) CITYWIDE  02/01/02  01/28/02

QTRLY REPORT (1°T QTR, 2002) CITYWIDE  05/01/02  04/30/02
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QTRLY REPORT (2"° QTR, 2002) CITYWIDE  08/01/02  07/30/02

QTRLY REPORT (3%° QTR, 2002) CITYWIDE  11/01/02  10/30/02

QTRLY REPORT (4™ QTR, 2002) CITYWIDE  02/01/03  01/31/03

QTRLY REPORT (1°"QTR, 2003) CITYWIDE  05/01/03  04/28/03

QTRLY REPORT (2"° QTR,2003)  CITYWIDE  08/01/03  07/29/03

QTRLY REPORT (3"° QTR,2003)  CITYWIDE  11/01/03  10/31/03

QTRLY REPORT (4™ QTR, 2003) CITYWIDE  02/01/04  01/28/04

QTRLY REPORT (1°" QTR, 2004) CITYWIDE  05/01/04  04/27/04

QTRLY REPORT (2"° QTR, 2004) CITYWIDE  08/01/04  07/28/04

QTRLY REPORT (3%° QTR, 2004) CITYWIDE  11/01/04  11/01/04

QTRLY REPORT (4™ QTR, 2004) CITYWIDE  02/01/05  01/31/05

QTRLY REPORT (1°T QTR, 2005) CITYWIDE  05/01/05  04/29/05

QTRLY REPORT (2"° QTR, 2005) CITYWIDE  08/01/05  07/25/05

QTRLY REPORT (3%° QTR, 2005) CITYWIDE  11/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE.

QTRLY REPORT (4™ QTR, 2005) CITYWIDE  02/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (1°" QTR, 2006) CITYWIDE  05/01/06 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (2"° QTR, 2006) CITYWIDE  08/01/06  07/28/06

QTRLY REPORT (3%° QTR, 2006) CITYWIDE  11/01/06  11/01/06
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QTRLY REPORT (4™ QTR, 2006) CITYWIDE  02/01/07  01/31/07

QTRLY REPORT (1°T QTR, 2007) CITYWIDE  05/01/07  04/26/07

QTRLY REPORT (2nd QTR, 2007) CITYWIDE  08/01/07  07/31/07

QTRLY REPORT (3 QTR, 2007) CITYWIDE  11/01/07  10/26/07

QTRLY REPORT (4™ QTR, 2007) CITYWIDE  02/01/08  01/30/08

QTRLY REPORT (1°T QTR, 2008) CITYWIDE  05/01/08  04/30/08

QTRLY REPORT (2nd QTR, 2008) CITYWIDE  08/01/08  07/30/08

QTRLY REPORT (3" QTR, 2008) CITYWIDE  11/01/08  10/31/08

QTRLY REPORT (4™ QTR, 2008) CITYWIDE  02/01/09  01/29/09

QTRLY REPORT (1°" QTR, 2009) CITYWIDE  05/01/09  04/29/09

QTRLY REPORT (2" QTR, 2009) CITYWIDE  08/01/09  07/31/09

QTRLY REPORT (3" QTR, 2009) CITYWIDE  11/01/09  10/30/09

QTRLY REPORT (4™ QTR, 2009) CITYWIDE  02/01/10  01/26/10

Paragraph 62

ANNUAL REPORT: 1998 CITYWIDE  03/01/99  03/01/99

ANNUAL REPORT: 1999 CITYWIDE  03/01/00  02/29/00

ANNUAL REPORT: 2000 CITYWIDE  03/01/01  02/28/01

ANNUAL REPORT: 2001 CITYWIDE  03/01/02  02/28/02

ANNUAL REPORT: 2002 CITYWIDE  03/01/03  02/28/03

ANNUAL REPORT: 2003 CITYWIDE  03/01/04  02/20/04

ANNUAL REPORT: 2004 CITYWIDE  03/01/05  02/25/05

ANNUAL REPORT: 2005 CITYWIDE  03/01/06 - SUSPENDED-
KATRINA
FORCE
MAJUERE

ANNUAL REPORT: 2006 CITYWIDE  03/01/07  03/09/07 Report Included
2005 data. Verbal
extension granted
to 03/12/07

ANNUAL REPORT: 2007 CITYWIDE  03/01/08  02/29/08

ANNUAL REPORT: 2008 CITYWIDE  03/01/09  02/27/09

ANNUAL REPORT: 2009 CITYWIDE  03/01/10  02/26/10
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Paragraph 63

OUTREACH & PUBLIC CITYWIDE 06/23/99 06/21/99
AWARENESS PROGRAM ACTION
REPORT

Paragraph 65

MILESTONE COMPLETION REPT: A&D 02/19/99 02/03/99
CONTRACT 3900 33%-E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 03/12/99 02/26/99
CONTRACT 3901 66%-Lakeview
Basin CCTV & Cleaning

MILESTONE COMPLETION REPT: A&D 04/09/99 03/27/99
CONTRACT 3900 66%- E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 07/16/99 07/16/99
CONTRACT 3908 33%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 09/10/99 08/25/99
CONTRACT 3905 33% W. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 10/01/99 09/20/99
CONTRACT 3908 66%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 11/12/99 11/03/99
CONTRACT 3909 33%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 12/10/99 11/24/99
CONTRACT 3905 66%-W. Lakeview
Phase | Pipe Rehabilitation
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MILESTONE COMPLETION REPT: A&D 01/05/00 01/05/00

CONTRACT 3909 66%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 06/30/00 06/26/00
CONTRACT 3903 33%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 08/04/00 07/24/00
CONTRACT 3903 66%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 11/03/00 10/26/00
CONTRACT 3924 33%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: B&C 11/21/00 11/13/00
Begin Construction: CBD / French Qtr.

MILESTONE COMPLETION REPT: A&D 01/26/01 11/24/00
CONTRACT 3924 66%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: A&D 12/21/00 12/15/00
CONTRACT 3906 33%-Lakeview

Sewer Rehabilitation Phase 2 Pipe

Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 02/19/01 02/06/01
CONTRACT 3911 33%-W. Lakeview
Phase 2 Pipe Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 03/30/01 03/14/01
CONTRACT 3906 66%-Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/06/01 03/28/01
CONTRACT 3914 33%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection
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MILESTONE COMPLETION REPT: A&D 04/20/01 04/10/01

CONTRACT 3911 66%-W. Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/20/01 04/10/01
CONTRACT 3916 33%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 05/16/01 04/25/01
CONTRACT 3915 33%-CBD / Fr Qtr
Point Repair and Line Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3915 66%-CBD / French

Quarter Point Repair and Line

Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3916 66%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 07/06/01 06/22/01
CONTRACT 3918 33%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: B&C 07/13/01 07/03/01
CONTRACT 3914 66%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection

MILESTONE COMPLETION REPT: B&C 07/27/01 07/20/01
CONTRACT 3918 66%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: D&E 08/13/01 07/27/01
BEGIN CONSTRUCTION-

GENTILLY. CONTRACT 3925

Gentilly Point Repairs
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MILESTONE COMPLETION REPT: D&E 11/11/01 10/24/01

CONTRACT 3925 33%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: D&E 12/07/01 11/30/01
CONTRACT 3926 33%- Gentilly Point

Repairs #2

MILESTONE COMPLETION REPT: D&E 12/14/01 11/30/01

CONTRACT 3925 66%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: A&D 12/13/01 12/13/01
LAKEVIEW CONSTRUCTION
COMPLETE

MILESTONE COMPLETION REPT: D&E 02/22/02 02/13/02
CONTRACT 3926 66%- Gentilly Point
Repairs #2

MILESTONE COMPLETION REPT: B&C 04/26/02 04/15/02
CONTRACT 3917 33%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: B&C 05/24/02 05/13/02
CONTRACT 3917 66%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3929 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3930 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2
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MILESTONE COMPLETION REPT: D&E 01/03/03 12/20/02

CONTRACT 3931 33%: Gentilly Area
Sewer Rehabilitation Pipe Lining and
Repairs #3

MILESTONE COMPLETION REPT: D&E 01/03/03 01/03/03
CONTRACT 3930 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

MILESTONE COMPLETION A&B 01/20/03 01/07/03
REPORT: BEGIN CONSTRUCTION

UPTOWN-CONTRACT 3938: Uptown

Cleaning & CCTYV Inspection

MILESTONE COMPLETION REPT: D&E 02/28/03 02/14/03
CONTRACT 3929 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION A& B 03/14/03 02/21/03
REPORT: CONTRACT 3938: Uptown
Cleaning & CCTV Inspection

MILESTONE COMPLETION D&E 04/04/03 03/20/03
REPORT: CONTRACT 3931: 66%

Gentilly Area Sewer Rehabilitation Pipe

Lining and Repairs #3

MILESTONE COMPLETION A&B 04/18/03 04/07/03
REPORT: CONTRACT 3938: 66%
Uptown Cleaning & CCTYV Inspection

MILESTONE COMPLETION B&C 04/18/03 04/07/03
REPORT: CONTRACT 3919: 33%
CBD / Fr. Qtr Sewer Rehabilitation,
Point Repair and Line Replacement
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MILESTONE COMPLETION D&E 05/16/03 05/06/03

REPORT: CONTRACT 3927: 33%
Gentilly Area Sewer Rehabilitation
Sewer Main Replacement #1

MILESTONE COMPLETION D&E 06/06/03 06/02/03
REPORT: CONTRACT 3927: 66%

Gentilly Area Sewer Rehabilitation

Sewer Main Replacement #1

MILESTONE COMPLETION A B,C,D 06/20/03 06/09/03
REPORT: CONTRACT 3801: 33%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION A B,C,D 07/11/03 06/27/03
REPORT: CONTRACT 3801: 66%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION AB,CD 07/11/03 07/08/03
REPORT: CONTRACT 3940: 33%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/08/03 07/25/03
REPORT: CONTRACT 3928: 33%

Gentilly Area Sewer Rehabilitation —

48” Trunk Sewer Rehabilitation

MILESTONE COMPLETION A B,CD 08/08/03 07/30/03
REPORT: CONTRACT 3940: 66%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/15/03 08/05/03
REPORT: CONTRACT 3939: 33%

Gentilly Area Sewer Rehabilitation

Main Replacement #2
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MILESTONE COMPLETION D&E 08/22/03 08/18/03

REPORT: CONTRACT 3936: 33%
Gentilly Area Sewer Rehabilitation
Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 09/05/03 08/25/03
REPORT: CONTRACT 3939: 66%

Gentilly Area Sewer Rehabilitation

Main Replacement #2

MILESTONE COMPLETION D&E 09/19/03 09/10/03
REPORT: CONTRACT 3934: 33%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 10/10/03 09/30/03
REPORT: CONTRACT 3936: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 10/24/03 10/15/03
REPORT: CONTRACT 3935: 33%

Gentilly Area Sewer Rehabilitation,

Follow-up Pipe Lining and Repair #3

MILESTONE COMPLETION D&E 10/31/03 10/15/03
REPORT: CONTRACT 3928: 66%

Gentilly Area Sewer Rehabilitation-48”

Trunk Sewer Rehabilitation

MILESTONE COMPLETION D&E 10/31/03 10/23/03
REPORT: CONTRACT 3932: 33%

Gentilly Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 11/14/03 10/31/03
REPORT: CONTRACT 3937: 33%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION D&E 11/28/03 11/21/03

REPORT: CONTRACT 3933: 33%
Gentilly Area Sewer Rehabilitation
Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3941: 33%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3935: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #2

MILESTONE COMPLETION A&B 12/12/03 12/08/03
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION D&E 12/19/03 12/08/03
REPORT: CONTRACT 3934: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 12/26/03 12/22/03
REPORT: CONTRACT 3932: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3933: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3937: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION A&B 01/16/04 01/08/04

REPORT: CONTRACT 3947: 33%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #4

MILESTONE COMPLETION A&B 01/23/04 01/08/04
REPORT: CONTRACT 3944: 33%

Uptown Area Sewer Manhole

Replacement #1

MILESTONE COMPLETION A&B 01/23/04 01/12/04
REPORT: CONTRACT 3942: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #1

MILESTONE COMPLETION A&B 01/30/04 01/23/04
REPORT: CONTRACT 3945: 33%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #3

MILESTONE COMPLETION A&B 02/06/04 01/26/04
REPORT: CONTRACT 3941: 66%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION A&B 02/13/04 02/04/04
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION A&B 02/20/04 02/04/04
REPORT: CONTRACT 3947: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #4

MILESTONE COMPLETION A&B 03/26/04 03/15/04
REPORT: CONTRACT 3946: 33%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2
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MILESTONE COMPLETION A&B 03/26/04 03/15/04

REPORT: CONTRACT 3945: 66%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #3

MILESTONE COMPLETION A&B 04/09/04 03/24/04
REPORT: CONTRACT 3944: 66%

Uptown Area Sewer Main Replacement

#1

MILESTONE COMPLETION B& C 05/07/04 05/03/04
REPORT: CONTRACT 3920: 33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Point Repair

MILESTONE COMPLETION A&B 05/21/04 05/14/04
REPORT: CONTRACT 3946: 66%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2

MILESTONE COMPLETION A&B 06/18/04 06/04/04
REPORT: CONTRACT 3949: 33%

Uptown Area Sewer Rehabilitation —

Pipe Lining Repair #1

MILESTONE COMPLETION D&E 07/12/04 06/21/04
REPORT: CONTRACT 3966: Begin

Construction in Basin-Ninth Ward Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

MILESTONE COMPLETION A&B 07/02/04 06/24/04
REPORT: CONTRACT 3950: 33%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #2

MILESTONE COMPLETION A B,C,D 07/23/04  07/19/04
REPORT: CONTRACT 3953: 33%
Mid-City Sewer Rehabilitation-Point

SEWERAGE AND WATER BOARD PAGE G-57





APPENDIX G

CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

Repair #1

MILESTONE COMPLETION
REPORT: CONTRACT 3920- 66%
CBD / Fr Quarter Phase 2 Pt Repair

MILESTONE COMPLETION
REPORT: CONTRACT 3951-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3

MILESTONE COMPLETION
REPORT: CONTRACT 3954-33%
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3952-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4

MILESTONE COMPLETION
REPORT: CONTRACT 3956-33%
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2

MILESTONE COMPLETION
REPORT: CONTRACT 3966-33%
9™ Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1

MILESTONE COMPLETION
REPORT: CONTRACT 3953-66%
Mid-City Area Sewer Rehabilitation-

B&C 07/30/04

A&B 08/06/04

AB,CD 08/06/04

A /B C D 08/27/04

A&B 08/27/04

A B,CD 08/27/04

D&E 08/27/04

ABCD 11/02/04

07/22/04

08/02/04

08/02/04

08/23/04

08/23/04

08/23/04

08/23/04

08/16/04
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Point Repair #1

MILESTONE COMPLETION A B,C,D 09/10/04  09/01/04
REPORT: CONTRACT 3956-66%

Mid City Area Excavated Point Repair

#2

MILESTONE COMPLETION A&B 09/24/04 09/22/04
REPORT: CONTRACT 3948-33%

Uptown Area Sewer Rehabilitation-

Sewer Main Replacement #3

MILESTONE COMPLETION D&E 10/01/04 09/28/04
REPORT: CONTRACT 3966-66% 9"

Ward Area Sewer Rehabilitation-

Manhole Replacement #1

MILESTONE COMPLETION A&B 10/08/05 09/28/04
REPORT: CONTRACT 3951-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #3

MILESTONE COMPLETION A&B 10/08/04 09/28/04
REPORT: CONTRACT 3952-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #4

MILESTONE COMPLETION A&B 10/22/04 10/19/04
REPORT: CONTRACT 3949-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #1

MILESTONE COMPLETION Citywide 10/29/04 10/19/04
REPORT: CONTRACT 3849-33%

East Bank Gravity Sewer

Interconnections
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MILESTONE COMPLETION B&C 10/29/04 10/21/04

REPORT: CONTRACT 3921-33%
CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 11/4/04 10/29/04
REPORT: CONTRACT 3922-33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B, C D 11/19/04 11/02/04
REPORT: CONTRACT 3955-33%
Mid City Sewer Main Replacement #2

MILESTONE COMPLETION Citywide 11/19/04 11/09/04
REPORT: CONTRACT 3950-66%

East Bank Gravity Sewer

Interconnections

MILESTONE COMPLETION B&C 11/26/04 11/22/04
REPORT: CONTRACT 3921-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 12/14/04 12/14/04
REPORT: CONTRACT 3922-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B,CD 01/07/04 12/27/04
REPORT: CONTRACT 3955-66%

Mid City Area Sewer Rehabilitation-

Sewer Main Replacement #2
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MILESTONE COMPLETION A&B 01/07/04 12/27/04

REPORT: CONTRACT 3948-66%
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3

MILESTONE COMPLETION D&E 12/27/04 12/30/04
REPORT: END CONTRUCTION-

GENTILLY

MILESTONE COMPLETION AB,CD 01/14/05 01/10/05

REPORT: CONTRACT 3959-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3

MILESTONE COMPLETION Citywide 01/28/05  01/20/05
REPORT: CONTRACT 3949-66%
East Bank Gravity Inter-Connections

MILESTONE COMPLETION A B,CD 02/11/05 02/03/05
REPORT: CONTRACT 3959-66%

Mid City Area Rehabilitation-Sewer

Main Rehabilitation #3

MILESTONE COMPLETION A /B C D 03/04/05 02/23/05
REPORT: CONTRACT 3958-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #2

MILESTONE COMPLETION Citywide 05/17/05 03/14/05
REPORT: CONTRACT 3859-33%

East Bank Pumping Stations, Physical

Improvements #2

MILESTONE COMPLETION A /B C D 03/21/05 03/17/05
REPORT: CONTRACT 3957-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #1
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DATE DATE
MILESTONE COMPLETION A /B C D 04/01/05 03/29/05

REPORT: CONTRACT 3960-33%
Mid City Area Rehabilitation-Sewer
Rehabilitation #4

MILESTONE COMPLETION A, B,C,D 04/08/05 03/29/05
REPORT: CONTRACT 3961-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #5

MILESTONE COMPLETION A&B 04/25/05 04/20/05
REPORT: BEGIN CONSTRUCTION:
Carrollton Basin

MILESTONE COMPLETION A B,C,D 04/29/05 04/20/05
REPORT: CONTRACT 3958-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #2

MILESTONE COMPLETION A /B, C D 05/02/05 05/10/05
REPORT: CONTRACT 3957-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION Citywide 06/03/05 05/23/05
REPORT: CONTRACT 3859-66% East

Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION A&B 06/10/05 06/02/05
REPORT: CONTRACT 3973-33%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION B&C 06/27/05  06/22/05
REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project
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MILESTONE COMPLETION A /B C D 07/01/05 06/22/05

REPORT: CONTRACT 3963-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6

MILESTONE COMPLETION A, B,C,D 07/10/05 06/22/05
REPORT: CONTRACT 3964-33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #7

MILESTONE COMPLETION A B,C,D 07/01/05 06/22/05
REPORT: CONTRACT 3961-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #5

MILESTONE COMPLETION A B, C D 07/08/05 06/22/05
REPORT: CONTRACT 3960-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #4

MILESTONE COMPLETION A B, CD 07/15/05 07/08/05
REPORT: CONTRACT 3962 -33%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2

MILESTONE COMPLETION A&B 07/15/05 07/08/05
REPORT: CONTRACT 3973 —66%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION CITYWIDE 08/03/05  07/22/05
REPORT: CONTRACT 3866-33%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION A /B CD 07/29/05 07/22/05
REPORT: CONTRACT 3962 —66%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2
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MILESTONE COMPLETION B&C 08/16/05 08/05/05

REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project

MILESTONE COMPLETION A 08/12/05 08/05/05
REPORT: CONTRACT 3819-33%

New Force Main from SPS 20 to SPS

21

MILESTONE COMPLETION A B, C,D 08/19/05 08/02/05
REPORT: CONTRACT 3965 —33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #8

MILESTONE COMPLETION CITYWIDE 08/29/05  08/19/05
REPORT: CONTRACT 3866-66%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3867-33%

East Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION CITYWIDE 08/30/05  08/19/05
REPORT: CONTRACT 3868-33%

East Bank Pumping Stations Physical

Improvements #4

MILESTONE COMPLETION B&C 11/13/06 10/26/06
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER

MILESTONE COMPLETION A&B 11/13/06 10/26/06
REPORT: END CONTRUCTION-

UPTOWN

MILESTONE COMPLETION A/BC,D 09/08/08 08/28/08

REPORT: RESUME
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

MILESTONE COMPLETION D&E 09/11/08 08/28/08
REPORT: RESUME

CONSTRUCTION: NINTH WARD

3647-Manhole to manhole sanitary

sewer main replacement at various

locations throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/10/08 10/06/08
REPORT: CONTRACT 3647-33%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 10/20/08 10/07/08
REPORT: RESUME

CONSTRUCTION CARROLLTON-

CONTRACT 3647 Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/17/08 10/14/08
REPORT: CONTRACT 3647-66%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION D&E 10/31/08 10/14/08
REPORT: CONTRACT 3647-33%-

(Ninth Ward)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans
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MILESTONE COMPLETION A&B 11/14/08 11/10/08

REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

MILESTONE COMPLETION A&B 12/12/08 12/05/08
REPORT: CONTRACT 3647-66%-

(Carrollton)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION E 03/16/09 03/06/09
REPORT: BEGIN CONSTRUCTION-

NEW ORLEANS EAST:

CONTRACT 3708-New Orleans East

Rehabilitation-Manhole Rehabilitation

#1

MILESTONE COMPLETION E 04/17/09 03/27/09
REPORT: CONTRACT 3708-33%-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION E 04/24/09 04/15/09
REPORT-66%-CONTRACT 3708-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 06/19/09 06/03/09
REPORT-33%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1
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MILESTONE COMPLETION A /B C D 06/26/09 06/12/09

REPORT-33%-CONTRACT 3971-Mid
City Area Sewer Rehabilitation-Sewer
Rehabilitation #13

MILESTONE COMPLETION A, B,C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A B,C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION D&E 07/17/09 06/30/09
REPORT-66%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1

MILESTONE COMPLETION AB,CD 08/14/09 07/31/09
REPORT-66%-CONTRACT 3971-Mid

City Area Sewer Rehabilitation-Sewer

Rehabilitation #13

MILESTONE COMPLETION A /B C D 08/14/09 07/31/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION A B,C,D 08/28/09 08/07/09
REPORT-66%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A&B 02/05/10 01/19/10
REPORT-33%-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-

Point Repair #5
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MILESTONE COMPLETION A&B 02/19/10 02/12/10

REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3982-

Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3983-

Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation

#2

MILESTONE COMPLETION E
REPORT-33%-CONTRACT 3721-

South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1

Paragraph 68

1ST INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000
2ND INSTALLMENT: CIVIL CITYWIDE

PENALTY $500,000 + INTEREST

3RD INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000 + INTEREST

Paragraph 71

NOTIFICATION OF CIVIL CITYWIDE
PENALTY PAYMENT #1: EPA/ DOJ

02/26/10

03/05/10

03/19/10

07/23/98

07/23/99

07/23/00

07/23/98

02/12/10

02/19/10

03/03/10

07/20/98

07/16/99

07/13/00

07/20/98

Certificate of
Release of
Judgment Lien:
7/21/00
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NOTIFICATION OF CIVIL CITYWIDE 07/23/99 07/16/99

PENALTY PAYMENT #2: EPA &

DOJ

NOTIFICATION OF CIVIL CITYWIDE 07/23/00 07/13/00 Certificate of

PENALTY PAYMENT #3: EPA & Release of

DOJ Judgment Lien:
7/21/00

Paragraph 91

STIPULATED PENALTY PAID (Fine CITYWIDE 06/23/99 06/11/99 Penalty assessed

Assessed in EPA Letter 5/24/99) for 1998 activity.

NOTIFICATION OF PAYMENT: CITYWIDE 06/23/99 06/11/99

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 05/07/00 05/01/00 Penalty assessed

Letter 4/7/00) for a TSS violation

NOTIFICATION OF PAYMENT: CITYWIDE 05/02/00 05/02/00

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 11/15/00 11/15/00 Penalty assessed

Letter 11/15/00) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 11/15/00 11/15/00 Penalty assessed

STIPULATED PENALTY for Unauthorized
Discharge

STIPULATED PENALTY PAID (SWB CITYWIDE 01/12/01 01/09/01 Penalty assessed

Letter 01/09/01) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 01/12/01 01/09/01 Penalty assessed

STIPULATED PENALTY

for Unauthorized
Discharge
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STIPULATED PENALTY PAID (SWB CITYWIDE 04/14/01 04/6/01 Penalty assessed
Letter 04/6/01) for BOD, TSS
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/01 04/06/01 Penalty assessed
STIPULATED PENALTY for BOD, TSS
STIPULATED PENALTY PAID (SWB CITYWIDE 05/15/01 05/10/01 Penalty assessed
Letter 05/10/01) for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/01 05/10/01 Penalty assessed
STIPULATED PENALTY for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations
STIPULATED PENALTY PAID (SWB CITYWIDE 07/15/01 06/25/01 Penalty assessed
Letter 06/25/01) for Unauthorized
Discharge
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for Unauthorized
Discharge
STIPULATED PENALTY PAID (SWB CITYWIDE 03/16/01 07/16/01 Penalty assessed
Letter 07/16/01) for BOD and TSS
violations. Interest
paid.
NOTIFICATION OF PAYMENT: CITYWIDE 03/16/01 07/16/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations. Interest
paid.
STIPULATED PENALTY PAID (SWB CITYWIDE 08/15/01 07/18/01 Penalty assessed

Letter 07/18/01)

for BOD and TSS
violations.
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NOTIFICATION OF PAYMENT: CITYWIDE 08/15/01 07/18/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations.

STIPULATED PENALTY PAID (SWB CITYWIDE 09/15/01 08/16/01 Penalty assessed

Letter 08/16/01) for TSS violations.
NOTIFICATION OF PAYMENT: CITYWIDE 09/15/01 08/16/01 Penalty assessed
STIPULATED PENALTY for TSS violations.
STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 11/14/01 10/15/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 12/15/01 11/19/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 01/11/02 12/17/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 02/14/02 01/23/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed
for BOD, TSS
violations
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/02 03/04/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/02 03/26/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 05/15/02 04/19/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/02 04/19/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed
for BOD violation
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/02 05/24/02 Penalty assessed
STIPULATED PENALTY for BOD violations
STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/03 02/18/03 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed
for TSS violation
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/18/03 Penalty assessed

STIPULATED PENALTY

for TSS violation
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed
for BOD violation
(late notification
by contractor)
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/28/03 Penalty assessed
STIPULATED PENALTY for BOD violation
(late notification
by contractor)
STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed
for TSS and BOD
violations
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/03 05/23/03 Penalty assessed
STIPULATED PENALTY for TSS and BOD
violations
STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed

for Unauthorized
Discharge
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed
for Unauthorized
Discharge
STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed
for TSS violations
($2500)
NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed

for TSS violations
($2500)
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Paragraph 95

NOTIFICATION OF FORCE CITYWIDE 11/29/02 11/18/02 Request relief
MAJUERE: HURRICANES LILLI from TSS
AND KENNA stipulated penalties
NOTIFICATION OF FORCE CITYWIDE 09/08/05 09/06/05 Initial Request
MAJUERE: HURRICANE KATRINA from Most
Consent Decree
Stipulated
Penalties
NOTIFICATION OF FORCE E 03/06/06 04/06/06 Request relief
MAJUERE: HURRICANE KATRINA to from stipulated
04/14/06 penalties for open
Cross connections
NOTIFICATION OF FORCE D 04/21/06 04/21/06 Request relief
MAJUERE: HURRICANE KATRINA from stipulated

penalties for open
Cross connections

Exhibit 6 (SEP)
SITE ASSESSMENT REPORT E 05/28/98 05/22/98

DESIGN PLAN (INCLUDE E 10/25/98 10/23/98
CONTINGENCY PLAN)

IMPLEMENTATION: DESIGN PLAN E 05/02/00 05/02/00

PROGRESS REVIEW #1 06/01/00 06/01/00

MONITORING REPORT #1 07/01/00 06/28/00
PROGRESS REVIEW #2 12/01/00 12/01/00

MONITORING REPORT #2 12/31/00 12/28/00

m m m m m

PROGRESS REVIEW #3 06/01/01 06/01/01
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MONITORING REPORT #3 07/01/01 06/01/01

PROGRESS REVIEW #4 06/01/02 05/30/02
MONITORING REPORT #4 07/01/02 05/30/02

FINAL PROGRESS REVIEW 04/28/03 04/28/03

m m m m m

FINAL MONITORING REPORT 04/28/03 04/28/03
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Executive Summary

Comprehensive Collection System Remedial Measures

Paragraph 36. As described in the Whereas Clauses in the Modified Consent Decree
(MCD), the Board has met the requirements regarding the reporting schedule for the
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine
basins.

Planning Activities

e The Board has met the requirements for Collection System Evaluation Studies in all
nine basins, as indicated in Section XV, Paragraph 36, of the MCD.

Design Activities

e Re-packaging of final design documents for the Mid-City Basin into larger
construction contracts is ongoing.

e Re-packaging of final design documents for the Lower Ninth Ward Basin into larger
construction contracts is ongoing.

e Final design for Contract 3737 in the Carrollton Basin continued during the third
quarter of 2011, and re-packaging of final design documents of remaining contracts
into larger construction contracts is ongoing.

e Re-packaging of final design documents for the New Orleans East Basin into larger
construction contracts is ongoing.

e No design activities in the South Shore Basin during the third quarter of 2011.

Construction Activities

Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e No construction activities in the Mid-City Basin during the third quarter of 2011.

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, is undergoing contract closeout procedures.
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Executive Summary

e Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved final acceptance by the Board on September 21, 2011.

e The Board’s crews started on September 6, 2011 to self-perform point repairs in the
Lower Ninth Ward Basin. Seventeen (17) point repairs were completed in the third
quarter of 2011.

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e No construction activities in the Carrollton Basin during the third quarter of 2011.

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e No construction activities in the New Orleans East Basin during the third quarter of
2011,

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e No construction activities in the South Shore Basin during the third quarter of 2011.
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Executive Summary

Cross Connections

Total Retained Cross Connections 89
e Retained Cross Connections inspected and secure 87
e Retained Cross Connections not secured or inspected 1*
e Retained Cross Connection Permanently Sealed and Eliminated 1

Prior quarter

*(Cross Connection X7 — Security measure temporarily removed due to Canal work, valve
has been inspected and is closed)

Cross Connections Discovered 0
e Cross Connections discovered 0
e Cross Connections sealed 0
Cross Connections Opened 0
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Executive Summary

Progress of ESSA Repairs

Work Accomplished

e Through the third quarter of 2011, the Board has identified two hundred and thirty (230)
ESSA defects as follows:

Lakeview Basin 60
Gentilly Basin 26
Uptown Basin 1
Ninth Ward Basin 106
New Orleans East Basin 37
Total 230

e Thirty-nine (39) new work orders were created for identified defects in the third quarter of
2011,

e Through the third quarter of 2011, the Board has identified the types of defects as follows:

Point Repair 108
Service Point Repair 72
Full Lining 50

A complete list of the identified defects, including the status of repairs, can be found at
Appendix C.

SEWERAGE AND WATER BOARD PAGE S-4





Executive Summary

Pump Station Repair Status

Work Accomplished

During the third quarter of 2011, the following pump stations became fully operational as
follows:

CBD/French Quarter Basin
e Sewer Pump Station “A” became fully operational on July 11, 2011.

Gentilly Basin
e Sewer Pump Stations “France & Florida” became fully operational on July 8, 2011.
e Sewer Pump Stations “K-Mart” became fully operational on July 8, 2011.
e Sewer Pump Stations “Meco” became fully operational on July 11, 2011.

New Orleans East Basin
e Sewer Pump Station “American Marine” became fully operational on July 29, 2011.
e Sewer Pump Station “Folgers” became fully operational on July 29, 2011.
e Sewer Pump Station “Southern Scrap” became fully operational on July 29, 2011.
e Sewer Pump Station “Venetian Isles” became fully operational on July 29, 2011.
e Sewer Pump Station “Village D’Lest” became fully operational on July 29, 2011.

Southshore Basin
e Sewer Pump Station “Burke” became fully operational on July 29, 2011.
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Executive Summary

Private Property Sewer Events

e During the third quarter of 2011, the Board completed the following tasks relating to

sewer events on private property:

Number of letters issued advising property owner of defect
(requires owner to contract plumbing within 30 days of letter)

216

Numbers of letters issued after initial 30-day period
(requires owner to call plumbing with 10 days of letter)

Number of accounts where work order was sent for water
disconnection
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Executive Summary

Operation and Maintenance of the Fluidized Bed Incinerator

e The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator
(Appendix E, Sections 1 -5) addresses the items specific to the Modified Consent Decree,
Paragraph 56 c:

Periodic Inspection of Monitoring Devices

Periodic Calibration of Monitoring Devices

Inspection of the Wet Scrubber

Verification of Operation in Accordance with the Approved O&M Plan
Continuous Emissions Monitoring Equipment (CEM) On-line Reliability

arODdE

Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in
accordance with the FBI’s O&M Plan.
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Executive Summary

Modified Consent Decree Accomplishments

During the third quarter of 2011, the following actions occurred under Consent Decree —
Civil Action No. 93-3212. All Consent Decree accomplishments, since the lodging of the
Modified Consent Decree, are listed in Appendix F of this report.

Paragraph 18

Pump Station Completion — American Marine

District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Pump Station Completion — Burke

District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Pump Station Completion — Folgers
District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Pump Station Completion — Southern Scrap
District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Pump Station Completion — Venetian Isles
District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Pump Station Completion — Village D’ Lest
District: E

Scheduled Date: 07/31/11

Actual Date: 07/29/11

Paragraph 56

Quarterly Report — 2" Quarter 2011

District: Citywide
Scheduled Date: 08/01/2011
Actual Date: 08/01/2011
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Section |
Collection System Remedial Program

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS
36-46 CLEAN WATER ACT REMEDIAL MEASURES:
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL
PROGRAM

Paragraph 36. This is an introduction to the requirements of Section XV. Any actions
required are detailed in later paragraphs of this Section.

Paragraphs 39, 40 and 41. These paragraphs describe the schedule for implementation
of the RMAPs and the requirement to submit interim milestone dates for construction in
each basin. Table 1-1 summarizes these requirements and the progress to date. Each
basin has multiple construction contracts associated with implementation of its RMAP.
The Actual Begin Construction Date shown in Table 1-1 is the date that the first
construction contract began. The Actual End Construction Date is the date that all
RMAP construction in the basin is completed. The individual contracts within each basin

are summarized in Appendix A, which also includes interim milestone dates.

Table 1-1
RMAP IMPLEMENTATION SCHEDULE

] Milestone to Milestone to Actual Milestone to Actual End
Basin/ . Begin/Resume .
Begin Resume . End Construction
Phase . . Construction .
Construction | Construction Date Construction Date
Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001
Central
Business 1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006
District/FQ
Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006
Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*
Lower -
Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2013
Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*
New 4/1/2009 N/A 2/23/2009 10/31/2013*
Orleans East
South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**

* Or two years following completion and acceptance by the Board of all pump station

construction contracts in that basin, whichever is sooner.

** Or three and one-half years following completion and acceptance by the Board of
all pump station construction contracts in that basin, whichever is sooner.
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Section | — Collection System Remedial Program

Work Accomplished

Lakeview Basin

e All work in the Lakeview Basin as described in and included in the Lakeview
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Central Business District/French Quarter Basin (CBD/FQ)

e All work in the CBD/FQ Basin as described in and included in the CBD/FQ
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Gentilly Basin

e All work in the Gentilly Basin as described in and included in the Gentilly
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Uptown Basin

e All work in the Uptown Basin as described in and included in the Uptown
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.

Mid-City Basin

Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Re-packaging of final design documents for the Mid-City Basin into larger
construction contracts is ongoing.

e No construction activities in the Mid-City Basin during the third quarter of 2011.

e See Appendix A for details on the sewer rehabilitation contracts.
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Section | — Collection System Remedial Program

Lower Ninth Ward Basin

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

e Re-packaging of final design documents for the Lower Ninth Ward Basin into
larger construction contracts is ongoing.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, is undergoing contract closeout procedures.

e Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved final acceptance by the Board on September 21,
2011.

e The Board’s crews started on September 6, 2011 to self-perform point repairs in
the Lower Ninth Ward Basin. Seventeen (17) point repairs were completed in the
third quarter of 2011.

e See Appendix A for details on the sewer rehabilitation contracts.

Carrollton Basin

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Final design for Contract 3737 in the Carrollton Basin continued during the third
quarter of 2011, and re-packaging of final design documents of remaining
contracts into larger construction contracts is ongoing.

e No construction activities in the Carrollton Basin during the third quarter of 2011.

e See Appendix A for details on the sewer rehabilitation contracts.
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New Orleans East Basin

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e Re-packaging of final design documents for the New Orleans East Basin into
larger construction contracts is ongoing.

e No construction activities in the New Orleans East Basin during the third quarter
of 2011.

e See Appendix A for details on the sewer rehabilitation contracts.

South Shore Basin

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e No design activities in the South Shore Basin during the third quarter of 2011.

e No construction activities in the South Shore Basin during the third quarter of
2011.
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Section Il
Cross Connections

MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 — 25
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS

Paragraph 22. Per Paragraph 22 of the Modified Consent Decree, the Board has certified that it
has conducted a thorough inspection of all known cross connections and that all known cross
connections not provided for in Modified Exhibit 14 have been permanently sealed.

Work Accomplished

e The Board has satisfied all of the requirements relative to Paragraph 22

Paragraph 23. Per Paragraph 23 of the Modified Consent Decree, the Board is required to
permanently seal or eliminate any cross connection identified subsequent to the lodging of the
Modified Consent Decree within thirty (30) days of identification.

Work Accomplished

e During the third quarter of 2011, the Board identified no new Cross Connections

Paragraph 24. Per Paragraph 24 of the Modified Consent Decree, Cross Connection
requirements are as follows:

(a) Wherever there is a physical connection between the sanitary sewer and the storm
drainage system, there shall be a physical barrier to prevent any transfer between the two
systems (i.e. a valve or gate) which shall be closed and secured;

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that
there is no use of the cross connection by unauthorized individuals;

(c) The Board shall inspect the vales in the method and frequency set forth in the Cross
Connection Security Plan, to assure that they are closed and that they have not been
opened; and

(d) The Board shall report to the EPA all instances in which the valve or gate is opened in
accordance with Paragraph 56(b).

Work Accomplished

e During the third quarter of 2011, the Board complied with the Cross Connection
Security Plan, Original Exhibit 12.
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Section Il — Cross Connections

e During the third quarter of 2011, the Board inspected eighty nine (89) of the eighty
nine (89) Cross Connections contained in Modified Exhibit 14 of the Modified
Consent Decree. One sealed retained cross connection was eliminated prior quarter.
The “Retained Cross Connection Report” form contained in the Cross Connection
Security Plan was used to record these inspections. Information on the Retained
Cross Connections inspected is contained in Appendix B.

Total Retained Cross Connections 89
e Retained Cross Connections inspected and secure 87
e Retained Cross connections not secured or inspected 1*
e Retained Cross Connection Permanently Sealed and Eliminated 1

Prior quarter

*(Cross connection X7 - Security measure temporarily removed due to Canal work, valve
has been inspected and is closed)

Cross Connections Discovered 0
e Cross Connections discovered 0
e Cross Connections sealed 0
Cross Connections Opened 0

Paragraph 25. Per Paragraph 25 of the Modified Consent Decree, any use of a cross
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a
violation of the Clean Water Act and of the Modified Consent Decree.

Work Accomplished

e During the third quarter of 2011, the Board did not utilize any Cross Connections.
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Section Il
Progess of ESSA Repairs

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &
SECTION XIX, PARAGRAPH 56a
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA)

Paragraph 37. Per Paragraph 37 of the Modified Consent Decree, following completion of
repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related
damages in the portion of the collection system served by that pump station.

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
progress of ESSA repairs in its quarterly report.

Progress of ESSA Repairs

Work Accomplished

e Through the third quarter of 2011, the Board has identified two hundred and thirty (230)
ESSA defects as follows:

Lakeview Basin 60
Gentilly Basin 26
Uptown Basin 1
Ninth Ward Basin 106
New Orleans East Basin 37
Total 230

e Thirty-nine (39) new work orders were created for identified defects in the third quarter of
2011.

e Through the third quarter of 2011, the Board has identified the types of defects as follows:

Point Repair 108
Service Point Repair 72
Full Lining 50

A complete list of the identified defects, including the status of repairs, can be found at
Appendix C.
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Section IV
Pump Station Repair Status

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56a
PUMP STATION REPAIR STATUS

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
status of Pump Station repairs related to Paragraph 18.

Work Accomplished

Through the third quarter of 2011, the following pump stations became fully operational as
follows:

CBD/French Quarter Basin
e Sewer Pump Station “A” became fully operational on July 11, 2011.

Lakeview Basin

e Sewer Pump Station “SPS #4” became fully operational on May 12, 2009.

e Sewer Pump Station “Lakewood South” became fully operational on September 20,
2010.
Sewer Pump Station “City Park” became fully operational on September 29, 2010.
Sewer Pump Station “SPS #20” became fully operational on September 29, 2010.
Sewer Pump Station “SPS #18” became fully operational on December 20, 2010.
Sewer Pump Station “SPS #19” became fully operational on December 31, 2010.
Sewer Pump Station “SPS #21” became fully operational on December 31, 2010.
Sewer Pump Station “SPS #22” became fully operational on December 31, 2010.

Gentilly Basin

Sewer Pump Station “SPS D” became fully operational on November 24, 2005.
Sewer Pump Station “Chickasaw” became fully operational on June 1, 2010.
Sewer Pump Station “SPS #17” became fully operational on December 20, 2010.
Sewer Pump Station “SPS #23” became fully operational on December 31, 2010.
Sewer Pump Station “Florida & France” became fully operational on July 8, 2011.
Sewer Pump Station “K-Mart” became fully operational on July 8, 2011.

Sewer Pump Station “Meco” became fully operational on July 8, 2011.

Uptown Basin
e Sewer Pump Station “SPS #14” became fully operational on December 20, 2010.
Mid-City Basin

e Sewer Pump Station “SPS #9” became fully operational on December 13, 2010.

SEWERAGE AND WATER BOARD OF NEW ORLEANS V-1





Section IV — Pump Station Repair Status

Ninth Ward Basin

Sewer Pump Station “SPS #24” became fully operational on July 9, 2009.

Sewer Pump Station “SPS #25” became fully operational on July 9, 2009.

Sewer Pump Station “SPS #26” became fully operational on June 21, 2010.
Sewer Pump Station “SPS B” became fully operational on December 13, 2010.
Sewer Pump Station “SPS #16” became fully operational on December 31, 2010.

Carrollton Basin

Sewer Pump Station “SPS # 5 became fully operational on December 20, 2010.

New Orleans East Basin

Sewer Pump Station “Boulevard X became fully operational on April 16, 2006.
Sewer Pump Station “Eastover” became fully operational on April 16, 2006.
Sewer Pump Station “Wilson” became fully operational on July 14, 2009.
Sewer Pump Station “America” became fully operational on July 15, 20009.

Sewer Pump Station “Michoud” became fully operational on November 11, 2009.

Sewer Pump Station “Willowbrook” became fully operational on July 26, 2010.
Sewer Pump Station “Wright” became fully operational on July 26, 2010.
Sewer Pump Station “McCoy” became fully operational on July 26, 2010.
Sewer Pump Station “Amid” became fully operational on September 13, 2010.

Sewer Pump Station “Castle Manor” became fully operational on September 13,

2010.
Sewer Pump Station “Cerise” became fully operational on September 13, 2010.

Sewer Pump Station “Gentilly Oaks” became fully operational on September 13,

2010.

Sewer Pump Station “Industrail Pkwy” became fully operational on September 13,

2010.

Sewer Pump Station “Lakeland Terrace” became fully operational on September 13,

2010.

Sewer Pump Station “Oak Island” became fully operational on September 13, 2010.
Sewer Pump Station “Paris Road” became fully operational on September 29, 2010.
Sewer Pump Station “Alcee Fortier” became fully operational on September 30,

2010.
Sewer Pump Station “Lake Forest” became fully operational on April 25, 2011.
Sewer Pump Station “Bullard” became fully operational on April 25, 2011.

Sewer Pump Station “Plum Orchard” became fully operational on April 28, 2011.

Sewer Pump Station “Victoria” became fully operational on April 28, 2011.
Sewer Pump Station “DODT” became fully operational on April 29, 2011.
Sewer Pump Station “Crowder” became fully operational on April 29, 2011.
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Section IV — Pump Station Repair Status

e Sewer Pump Station “American Marine” became fully operational on July 29, 2011.
e Sewer Pump Station “Folgers” became fully operational on July 29, 2011.

e Sewer Pump Station “Southern Scrap” became fully operational on July 29, 2011.

e Sewer Pump Station “Venetian Isles” became fully operational on July 29, 2011.

e Sewer Pump Station “Village D’Lest” became fully operational on July 29, 2011.

Southshore Basin

Sewer Pump Station “Pines Village” became fully operational on July 26, 2010.
Sewer Pump Station “Lamb” became fully operational on August 2, 2010.
Sewer Pump Station “Lawrence” became fully operational on April 25, 2011.
Sewer Pump Station “Berg” became fully operational on April 28, 2011.

Sewer Pump Station “Weber” became fully operational on April 28, 2011.
Sewer Pump Station “Shorewood” became fully operational on April 28, 2011.
Sewer Pump Station “Briarwood” became fully operational on April 29, 2011.
Sewer Pump Station “Liggett” became fully operational on April 29, 2011.
Sewer Pump Station “Burke” became fully operational on July 29, 2011.

A full listing of status of sewer pump stations is located at Appendix D.

SEWERAGE AND WATER BOARD OF NEW ORLEANS IV-3






Section V
Private Property Sewer Events

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d

Paragraph 56d. Per Paragraph 56d of the Modified Consent Decree, the Board shall report any
information regarding private property sewer overflow events, to the extent such events are
known by the Board, as well as any information known by the Board as to how such events were
resolved by the property owner.

Work Accomplished

e During the third quarter of 2011, the Board completed the following tasks relating to
sewer events on private property:

Number of letters issued advising property owner of defect

(requires owner to contract plumbing within 30 days of letter) 216
Numbers of letters issued after initial 30-day period

(requires owner to call plumbing with 10 days of letter) 0
Number of accounts where work order was sent for water

disconnection 0
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Section VI
Fluidized Bed Incinerator

MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15.
CLEAN AIR ACT REMEDIAL MEASURES

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant,
Modified Exhibit 1 of the Modified Consent Decree. This paragraph also requires the Board to
comply with the requirements of the Incinerator Plan and submit reports as required by
Paragraph 56 (c) to document proper compliance with the Incinerator Plan.

Work Accomplished

e The Board contracts with Veolia Water North America Operating Services, LLC to
operate the East Bank Sewage Treatment Plant. On the introduction page of
Appendix E, the Board has provided a letter from Veolia confirming compliance with
this requirement.

Paragraph 56(c). This paragraph requires that the quarterly report contain information related
to the following four areas:
1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function
2. Periodic Inspections of Monitoring Devices
3. Dates of Calibration of Monitoring Devices
4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.
(also required in Paragraph 15; see above)

Work Accomplished:

e A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater
Treatment Facility” is located in Appendix E, Sections 1 — 5. This report is prepared
by Veolia Water Company.
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