
Wallace C Drennan Contract 30257 

Update 3/31/25 – 4/11/25 

Sewer Work 

• 1400 Leonidas – Sewer Main Replacement
o Anticipated start date 3/18/25
o Anticipated completion date 4/22/25

Restoration 

• 1800 General Ogden
o Removal 4/2-4/11

• 8200 Birch
o Removal /2 – 4/11

• 8700 Jeannette
o Removal 3/31-4/1




