
Wallace C Drennan Contract 30258 

Update 3/31/25 – 4/11/25 

 

Restoration   

• 8300 Spruce 
o Roadway Pour 4/2 

• 2200-2300 Dante 
o Removal 3/31 
o Fine Grade 4/1-4/3 
o Binder 4/4 

 

ON GOING WORK  

 Post Repair CCTV  

CURRENT UNRESOLVED ISSUES 

 RFI #58 (26B – 1900 Monroe Sewer Bypass) 


