
Wallace C Drennan Contract 30257 

Update 3/10/25 – 3/21/25 

Sewer Work  

• 8100 Maple – Lead Line Replacement 
o Anticipated start date 3/10/25 (Pending River Height) 
o Anticipated completion date 3/14/25 

• 1500 General Ogden – Lead Line Replacement 
o Anticipated start date 3/11/25 (Pending River Height) 
o Anticipated completion date 3/17/25 

•   1800 Leonidas – Lead Line Replacement 
o Anticipated start date 3/17/25 
o Anticipated completion date 3/21/25 

 

Restoration  

• 1400 Cambronne 
o Milling beginning date 3/10/25 

• 8400 Jeanette 
o Milling beginning date 3/10/25 

• 9000 Cohn 
o Milling beginning date 3/10/25 

• 1800 Hollygrove 
o Milling beginning date 3/10/25 

• 8700 Jeannette 
o Removal 3/10/25 (Pending River Height) 
o Base Course 3/12/25 (Pending River Height) 
o Form and Prep 3/14/25 (Pending River Height) 

 

 

 

 

 

 


