
Wallace C Drennan Contract 30257 

3/10/25 – 3/21/25 

Sewer Work  

• 1500 General Ogden – Lead Line Replacement 
o Anticipated start date 3/11/25 (Pending River Height) 
o Anticipated completion date 3/17/25 

• 1400 Leonidas – Sewer Main Replacement 
o Anticipated start date 3/18/25 
o Anticipated completion date 4/22/25 

Restoration  

• 8200 Hickory 
o Concrete Pour 3/17 

• 8400 Jeanette 
o Removal 3/19 

• 1800 Leonidas 
o Removal 3/27-3/28 

• 8700 Jeannette 
o Removal 3/20-3/26 

 

 

 

 

 

 

 

 

 

 

 

 


