
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30259 Carrollton Basin No. 18 

Submitted By: Gregory Plaisance  

Submission Date: 5/30/2025 

Time Period Covered: 6/2/2025-6/13/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

6/2/2025 3100 Pine D/W & ADA HRC 

6/2/2025-6/13/2025 900 Broadway Roadway Restoration BEF 

6/2/2025-6/13/2025 9000/9100 Dixon & 3800/3900 Mistletoe S/Ws & D/Ws BEF 

6/3/2025 7300 Nelson Curb & Gutter Form HRC 

6/3/2025 4000 Eagle 10” CIPP BLD 

6/4/2025 9100 Dixon 8” CIPP BLD 

6/5/2025 4000 Eagle 10” CIPP BLD 

6/9/2025 9100 Peach Bypass Set-up HRC 

6/10/2025 9100 Peach Clean/Prep 18” Premium Environmental 

6/11/2025 9100 Peach 18” CIPP BLD 

    

 


