
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30260 Carrollton Basin No. 19 

Submitted By: Gregory Plaisance 

Submission Date: 5/23/2025 

Time Period Covered: 5/27/2025-6/6/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

5/27/2025 1900 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/27/2025 1300 Eagle Lead Line Exploratory/Replacement HRC 

5/28/2025 1800 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/28/2025-5/29/2025 1300 Eagle 21” Drain PRs @ CB HRC 

5/30/2025 1700 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/30/2025 1300 Eagle Build Catch Basins HRC 

6/2/2025 1600 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

6/3/2025 1500 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

6/4/2025 1400 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

6/5/2025 1300 Eagle Lateral Launch/8” & 6” Post CCTV & Mandrel Premium Environmental 

    

 


