
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction  

Project Name and Number: 30261 Carrollton Basin No. 20 

Submitted By: Gregory Plaisance 

Submission Date: 6/23/2025 

Time Period Covered: 6/23/2025-7/4/2025 

*All Dates are Weather and Surcharge Permitting* 

 

Planned Work Activities 
Date Block Number and Street Name Work to be Performed Notes 

6/23/2025 Napoleon & Clara Cleaning on 45” Sewer ATAKAPA 

6/23/2025 1500 Broadway N 8” Sewer Main & SMH HRC 

6/23/2025 1400 Broadway N Asphalt HRC 

6/23/2025-6/25/2025 7000 Plum 36” Dog-House Manhole HRC 

6/23/2025-6/27/2025 1800 Broadway N 8” Sewer Main HRC 

6/24/2025-6/27/2025 2600 S Carrollton SHCs HRC 

6/24/2025-6/25/2025 1500 Broadway N SHCs HRC 

6/25/2025-7/1/2025 7000 Plum 36” Sewer Main Installation HRC 

6/26/2025-7/3/2025 1600-1500 Broadway N Roadway Restoration HRC 

6/26/2025-7/1/2025 1700 Broadway N 8” Sewer Main HRC 

6/30/2025-7/2/2025 1800 Broadway N SHCs HRC 

7/1/2025-7/3/2025 1700 Broadway N SHCs HRC 

7/2/2025-7/3/2025 7000 Plum Roadway Restoration HRC 

 


