

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD –8/4/25 – 8/15/25

Sewer Work

Restoration

- 1800 Leonidas
 - Form 7/31 – 8/8
- 8500 Hickory
 - Removal 8/4 – 8/13
- 8600 Hickory
 - Removal 8/13 – 8/15
- 1900 General Ogden
 - Removal 8/13 – 8/15
- 1500 General Ogden
 - Form 8/5
 - Pour 8/6
- 8100 Maple
 - Pour 8/6
- 1400 Leonidas
 - Removal 8/4 – 8/13
- 1000 Dublin
 - Form 8/4 – 8/5
 - Pour 8/6