

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD – 9/1/2025

Sewer Work

- 8800 Spruce
 - Sewer Point Repairs 8/25 – 9/4

Restoration

- 1800 Leonidas
 - Pour 9/3
 - Removal 9/11 – 9/12
- 8500 Hickory
 - Form 9/8 – 9/11
- 1400 Leonidas
 - Removal 9/8 – 9/10
 - Form 9/12
- 1000 Dublin
 - Pour 9/3
- 8800 Cohn
 - Pave 9/2
- 8600 Hickory
 - Remove SW/DW 9/2 – 9/3
 - Form 9/4 – 9/5
- 1900 Monroe
 - Removal 9/1 – 9/5