

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD – 9/15/25– 9/26/25

Restoration

- 8500 Hickory
 - Pour 9/16
 - Pave 9/23
- 1400 Leonidas
 - Removal 9/15 – 9/19
 - Form 9/22 – 9/26
- 1000 Dublin
 - Pave 9/16
 - Form 9/17
 - Pave 9/19
- 1500 General Ogden
 - Milling 9/17 – 9/18
- 1900 General Ogden
 - Mill 9/17 – 9/18
- 8800 Spruce
 - Removal 9/22 – 9/26
- 8800 Cohn
 - Mill 9/16
- 8600 Hickory
 - Pave 9/15
 - Pave 9/23
- 1900 Monroe
 - Form 9/15 – 9/17