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Gentlemen:

Pursuant to Paragraph 57 of the Third Modified Consent Decree, the Sewerage and Water Board of New
Orleans hereby submits the Annual Report for the period ending December 31, 2021. For 2021, the
Board was in compliance with the provisions of the Decree, which this report is required to address.

This report contains a summary of compliance with and activities related to:

S7a
e Sewer Overflow Action Plan Activities/Unauthorized Discharge Tracking and
Reporting Plan

57b
e Preventive Maintenance Plan Activities

57¢
e Storm Sewer Monitoring Program Activities

57d
¢ One-Hundred Year Flood Protection

57e
e Population Changes and Projections
59
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e Board and City Coordination

100
e Green Infrastructure Plan

102
e EPA/LDEQ Coordination

These activities are described in Sections XII, XIII, XIV, XV, XVI, XIX, and XXVII of the Third
Modified Consent Decree. For ready reference, the Executive Summary contains a synopsis of the
Annual Report, including the Third Modified Consent Decree accomplishments that occurred during the
year. Detailed activities described according to Third Modified Consent Decree section are summarized
in Sections I through Section VII of the report.

The reports also include a number of appendices that describe work completed for calendar year 2021,
as well as a description of cumulative work with respect to sewer main cleaning, sewer main inspection
and sewer manhole inspection. Appendix 31 contains a listing of all accomplishments since the
inception of the Consent Decree and all subsequent modifications.

For 2021, the Board did not make any changes to the Modified Sewer Overflow Action Plan or to the
Modified Preventive Maintenance Plan

I certify that the information contained in or accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who, acting
under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

Ghassan Korban
Executive Director
Sewerage & Water Board of New Orleans

cc: Anthony M. Loston, USEPA
Benjamin F. Wilson/ Parker Moore, Beveridge & Diamond, P.C.
Yolanda Grinstead, Special Counsel SWBNO
Rosalind Cook, President, L.eague of Woman Voters
Marylee Orr, Executive Director, Louisiana Environmental Action Network
Kristi Trail, Executive Director, Lake Pontchartrain Basin Foundation
Jennifer O. Coulson, Executive Director, Orleans Audubon Society
Mike W. Tifft, Esq., Attorney, Orleans Audubon Society
Lisa W. Jordan, Supervising Attorney, Tulane Environmental Law Clinic
M. Ron Spooner, General Superintendent SWBNO
Susan N. Nolan, Stantec Consulting Services, Inc.
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Associate Director, Water Enforcement Branch (6EN-W)
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U.S. Environmental Protection Agency, Region VI
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U.S. Department of Justice
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Re: Sewerage and Water Board of New Orleans
Third Modified Consent Decree — Civil Action No. 93-3212
Paragraph 57: Annual Report — Period Ending: December 31, 2021

Gentlemen:

Pursuant to Paragraph 57a and 57b of the Third Modified Consent Decree, I hereby submit this
certification for the following areas under my authority included in the Annual Report for the period
ending December 31, 2021:

1) Sewer Pump Station Preventive Maintenance
2) Sewer Force Main Isolation Valves

I certify that the information contained in or accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

M. Ron Spooner, P.E.
Interim General Superintendent
SWBNO
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Associate Director, Water Enforcement Branch (6EN-W)
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U.S. Environmental Protection Agency, Region VI

201 Elm Street
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Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
Reference DOJ Case No. 90-5-1-1-4032

U.S. Department of Justice

P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044-7611

Re:  Sewerage and Water Board of New Orleans
Third Modified Consent Decree — Civil Action No. 93-3212
Paragraph 57: Annual Report — Period Ending: December 31, 2021

Gentlemen:

Pursuant to Paragraph 57a and 57b of the Third Modified Consent Decree, I hereby submit this
certification for the following areas under my authority included in the Annual Report for the period
ending December 31, 2021:

1) Sewer Overflow Action Plan Activities/Unauthorized Discharge Tracking and Reporting Plan
2) Sanitary Sewer Collection System Line Inspections

3) Sanitary Sewer Collection System Line Cleaning

4) Sanitary Sewer Collection System Manhole Inspections

5) Sanitary Sewer Collection System Repairs

6) Air Release Valves

7) Sewer Force Main Alignment

I certify that the information contained in or accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Chief of Networks
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Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
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U.S. Department of Justice
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Re: Sewerage and Water Board of New Orleans
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Gentlemen:

Pursuant to Paragraph 57b of the Third Modified Consent Decree, I hereby submit this certification for
the following areas under my authority included in the Annual Report for the period ending December
31,2021:

1) Cathodic Protection System Survey Preventive Maintenance

I certify that the information contained in or accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

#eloan K gYeouy

M. Ron Spooner, P.E.
Interim General Superintendent
SWBNO



1340 Poydras Street, Suite 1420

(& Sta ntec New Orleans, LA 70112

January 11, 2022
File: 6.3.100

Aftention: Mr. Ghassan Korban, Executive Director
Sewerage & Water Board of New Orleans

625 St. Joseph Street

New Orleans, LA 70165

Subject: Annual Report - Period Ending December 31, 2021
Sewerage and Water Board of New Orleans Consent Decree
Civil Action No. 93-3212- NPDES Permit No. LA0038091- EBSTP
Paragraph 57: Annual Report - Period Ending December 31, 2021

Dear Mr. Korban,

| hereby submit this certification for the following areas under Stantec’s authority included in the Annual
Report for the period ending December 31, 2021:

e Data electronically submitted to the Board containing the work related to Sewer Collection
System Repairs

| certify that the information referenced in or accompanying this document is true, accurate, and complete.
As to those identified portions of this document for which | cannot personally verify their truth and accuracy,
| certify as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification that this is true, accurate and complete.

Sincerely,

Stantec Consulting Services Inc.

Susan Nolan, PE

SSERP Program Manager
Phone: 504-430-3500
Susan.nolan@stantec.com

ccC: Document Control
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Executive Summary

SEWER OVERFLOW ACTION PLAN
UNAUTHORIZED DISCHARGE TRACKING AND REPORTING
PLAN

e The Board has complied with the requirements of the Sewer Overflow Action Plan in
responding to and handling of unauthorized discharges.

e In 2021, there were a total of 518 unauthorized discharges from the gravity system mains,
sewer force mains and sewer pumping stations. The Board’s response to two (2) of these
discharges exceeded the response time goal set out in the Sewer Overflow Action Plan.

e Appendix Tab 2 contains the “Key to Measures Taken in Response to Unauthorized
Discharges.” The Board uses codes from the key to identify control measures taken. These
codes permit the Board to accurately document field activities pertaining to the cleanup and
disinfection of discharge sites. The Board is updating the key to reflect changes in personnel
and equipment associated with responding to sanitary sewer overflows. See attached revised
form.,

e The Board is not seeking further modifications of the Sewer Overflow Action Plan.
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Executive Summary

PREVENTIVE MAINTENANCE PLAN

e The Board has complied with the requirements in the Preventive Maintenance Program for
sanitary sewer collection system line inspections, sanitary sewer collection system line
cleaning, sanitary sewer collection system manhole inspections, sanitary sewer collection
system repairs, pump station preventive maintenance, air release valve inspection and
maintenance, force main isolation valve exercise and inspection, force main alignment
inspection, and cathodic protection system surveys.

Sanitary Sewer Collection System Line Inspection

Requirement: Inspect at least 9% of the system each year and 100% in 8 years.
Total System Amount: 6,014,915.30 feet (as of 12/31/2021)

e 2021 Completion: 952,705.30 feet
Annual Percent Completion: 16%

The Board has exceeded the requirement to inspect at least 9% of the system each year.

e Cumulative (3/10/2017 to 12/31/2021) for Cycle Ending 3/9/2025 Compliance:
4,198,540.50 feet (70%)

The Board is on track to meet the requirement to inspect 100% of the system in 8 years.

Sanitary Sewer Collection System Line Cleaning

Requirement: Clean at least 7% of the system each year and 100% in 10 years.
Total System Amount: 6,014,915.30 feet (as of 12/31/2021)

e 2021 Completion: 867,511.00 feet
Annual Percent Completion: 14%

The Board has exceeded the requirement to clean at least 7% of the system each year.

e Cumulative (10/22/2014 to 12/31/2021) for Cycle Ending 10/21/2024 Compliance:
5,407,422.80 feet (90%)

The Board is on track to meet the requirement to clean 100% of the system in 10 years.

Sanitary Sewer Collection System Manhole Inspections

Requirement: Inspect at least 25% of all sewer manholes each year and 100% in 3.3 years.
Total System Amount: 22,960 manholes (as of 12/31/2021)
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Executive Summary

2021 Completion: 8,025 manholes
Annual Percent Compliance: 35%

The Board has exceeded the requirement to inspect at least 25% of all sewer manholes
each year.

Cumulative (2/16/2019 — 12/31/2021) for Cycle Ending 6/3/2022 Compliance:
21,445 manholes (93%)

The Board is on track to meet the requirement to inspect 100% of sewer manholes in 3.3
years.

Sanitary Sewer Collection System Repairs

Requirement: Report all Sanitary System Repairs

2021 Completion: 1,826 reportable repairs (as of 12/31/2021)
Percent Completion: 100%

The Board has met the requirement to report all sanitary system repairs.

Sewage Pump Station Preventive Maintenance

Requirement: Complete 90% of all preventive maintenance tasks within two weeks of the
scheduled date for completion.

Total Required PM Activities: 4,942 work orders
2021 Completion: 4,941 work orders
Percent Completion: 99.98%

The Board has exceeded the requirement to complete at least 90% of all preventive
maintenance tasks within two weeks of the scheduled date of completion.

Pursuant to Paragraph 57b of the Modified Consent Decree, the preventive maintenance
reporting period for each pump station begins after it has been operating for a full quarter
of the year.

The Board is reporting preventive maintenance activities for sixty-six (66) stations in
2021. A table detailing the number of preventive maintenance activities per pump station
can be found in Section II.

The Board continues to perform regular maintenance on all units powered by commercial
power. In addition, portable pumps that are under contract are maintained by the vendor.
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Executive Summary

Air Release Valve Inspection and Maintenance

Requirement: Perform semi-annual inspection and maintenance.
Total System Amount: 34 known air release valves

First Half, 2021
2021 Completion: 34 inspected

Percent Completion: 100%

Second Half, 2021
2021 Completion: 34 inspected
Percent Completion: 100%

The Board has met the requirement to perform semi-annual inspection and maintenance
on its air release valves.

Force Main Isolation VValve Exercise and Inspection

Requirement: Inspect and exercise annually, after the completion of the first inspection cycle,
for which two years is allowed.
Total System Amount: 170 force main isolation valves as of December 31, 2021.

2021 Completion: 170 force main isolation valves inspected and exercised
Percent Completion: 100%

The Board has met the requirement to inspect and exercise annually its force main
isolation valves.

Force Main Alignment Inspections

Requirement: Visually inspect annually.
Total System Amount: Approximately 102 miles (as of 12/31/2021)

2021 Completion: Approximately 102 miles
Percent Completion: 100%

The Board has met the requirement to complete a visual force main alignment inspection.
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Executive Summary

Cathodic Protection System Surveys

Requirement: Conduct cathodic protection surveys annually.
Total Number of East Bank Test Sites: 22 (as of 12/31/2021)

e 2021 Completion: 22 sites surveyed
Percent Completion: 100%

The Board has met the requirement to annually conduct cathodic protection surveys.

Non-Significant Changes to the Modified Preventive Maintenance Program

e The Board did not make any non-significant changes to the Modified Preventive
Maintenance Program in 2021.

e For 2021, the Board is not requesting any modifications to the Modified Preventive
Maintenance Program.
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Executive Summary

STORM SEWER MONITORING PLAN

2021:

e Phase | of the Storm Sewer Monitoring Program was completed on March 8, 2000. On
January 19, 2001, a tabulation of sampling for Phase | was submitted to the EPA as required.

e Phase Il of the Storm Sewer Monitoring Program will commence within 180 days of
completion of the Remedial Measures Action Plan (RMAP) for all sewerage basins that are
within the drainage system pumping station basins that are required to be sampled although
the original completion dates will be changed.

e The Board has met the requirement to report its Storm Sewer Monitoring Plan activities.
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Executive Summary

ONE HUNDRED YEAR FLOOD PROTECTION

Work Accomplished:

e Through Sewerage and Water Board Contract #3629, a 4-meg emergency generator for
the East Bank plant was procured, manufactured, delivered and installed at a price of
$2,759,559.00 in the new Generator Building. Through Contract #3681, the new
generator building was constructed at a cost of $7,498,000. The fully functional generator
was placed on-line in November 2012.

e The Board has met the requirement to provide a report on the progress of construction of
facilities to protect the East Bank Plant from a one-hundred year flood.

e Through Contract #3661, the Board has completed the design phase and awarded a
construction contract to raise the berm around East Bank Wastewater Treatment Plant in
the amount of $26,426,437.15. The Berm project was completed in 2015.
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Executive Summary

POPULATION CHANGES AND
REVISED POPULATION PROJECTIONS

Work Accomplished:

e The population data is within the acceptable range of earlier projections. Therefore, the
model indicates there is no reason to reconsider capacity issues at this time.

e The Board has met the requirement to provide a report on any population changes and any
revised population projections.
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Executive Summary

GREEN INFRASTRUCTURE

Work Accomplished:

e As required, the Sewerage & Water Board of New Orleans (the Board) submitted its
Green Infrastructure (GI) Plan on April 24, 2014 to the EPA.

e As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected
projects that embody the principles of living with water, implemented projects that
comply with green infrastructure design criteria, developed partnerships to implement a
regional approach to green infrastructure, developed community outreach programs to
provide education on green infrastructure practices, and included performance
measurements, including monitoring of water quality, to help evaluate the siting and
selection of future proposed green infrastructure projects.

e In the First Quarter 2021, work has continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess seven Gl projects to determine their
existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees as well as through in-house
staff outreach.

e A listing of the Board’s efforts in collaborating and providing educational outreach to the
community and schools about green infrastructure can be found in Appendix 30. The
Board continues to partner with many community organizations to promote green
infrastructure projects whether they are publicly or privately funded.

e In the First Quarter 2021, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline, and the Board’s St. Joseph Street Administration Building Green
Roof projects.

e Temporary in-house maintenance continued at the Hollygrove Greenline Gl site after the
project partner, the Carrollton-Hollygrove Community Development Corporation
dissolved. The Board grounds maintenance teams have continued periodic mowing of the
site until a more long-term contract is secured via the current RFP process. On January 7,
2021, Hollygrove Greenline Rehab and Restoration Selection Committee held pre-
submittal meeting. On January 22, 2021, scores of the RFP were announced by the
selection committee during a public meeting.
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Executive Summary

e On February 4, 2021, the Notice of Intent for Hollygrove Green Line Rehab and
Restoration project was sent to CAG LLC (contractor). EAD continues to work with the
Board’s Legal Department and CAG LLC to develop contract for Hollygrove Green Line
Rehab and Restoration. As of December 1, 2020, Broadmoor Improvement Association
(BIA) has assumed all maintenance responsibilities for the Water Effectiveness in
Broadmoor GI project per the CEA and concession agreement. BIA continued ongoing
and maintenance responsibilities for the Water Effectiveness in Broadmoor Gl project.

e Sankofa CDC and the City of New Orleans completed CEA for the Sankofa Wetland
Trail Park Project. On March 25, 2021, the CEA for the Sankofa Wetland Trail Park
Project went before City Council. Per the City of New Orleans, Sankofa CDC is only
allowed to perform general maintenance to the property to protect it from invasive plant
species until the CEA is completed and design plans have been approved by all necessary
entities.

e On January 19, 2021, an inspection was performed on the St. Joseph Green Roof by a
third-party contractor. The inspection determined the Green Roof was not contributing to
the water intrusion issues at the SWBNO Headquarters.

e The St. Joseph Green Roof maintenance contract with The Plant Gallery continued. On
February 12, 2021, a mandatory bid and site meeting for maintenance contractors was
submitting bids for maintenance on the Green Roof was held. A vendor was selected
through the bid process and a contract for executed on March 26, 2021.

e The Aurora Gardens Gl project maintenance contract with The Plant Gallery continued.

e On March 10, 2021, Paul Habans Charter School GI Project water quantity and quality
monitoring equipment was installed. On March 22, 2021, Paul Habans Charter School
Gl Project plant installation was completed.

e OnJanuary 20, 2021, Bayou St. John Gl Project CEA was approved by the City Council.
The CEA was finalized with Mayor Cantrell’s signature. EAD worked with the Board’s
Legal Department to finalized contract for Bayou St. John GI Project. On March 25,
2021, the contract was finalized. On March 29, 2021, Bayou St. John GI Project was
routed to Dana Brown & Associates for signature.

e On February 26, 2021, EAD staff worked with the Board’s Legal Department and
Deltares to finalize the NORCT contract. On February 26, 2021, finalized contract was
sent to Deltares. On March 23, 2021, Deltares sent signed copies of NORCT contract.

e In the 2021 Second Quarter, work continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.
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Executive Summary

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Second Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof projects.

e On May 13, 2021, a kickoff meeting was held for the new Aurora Gardens maintenance
contract.

e As of December 1, 2020, Broadmoor Improvement Association (BIA) has assumed all
maintenance responsibilities for the Water Effectiveness in Broadmoor Green
Infrastructure Project per the CEA and concession agreement. BIA continued ongoing
and maintenance responsibilities for the Water Effectiveness in Broadmoor Green
Infrastructure Project throughout the second quarter.

e Temporary in-house maintenance continued at the Hollygrove Greenline Green
Infrastructure Project site after the original project’s partner (Carrollton-Hollygrove
Community Development Corporation) dissolved. The Board grounds maintenance teams
have continued periodic mowing of the site until a more long-term contract is secured via
the current RFP process.

e St. Joseph Green Roof spring planting was conducted during the week of April 19, 2021.
A spring replanting was performed during the week of May 17, 2021.

e Kickoff meeting was held on May 13, 2021, for the new St. Joseph Green Roof
maintenance contract.

e EAD staff held a meeting with Spackman Mossop and Michael, CC Lynch, and Paul
Habans Charter Schools teachers on April 26, 2016 to review the projects rain fall
website.

e Sampling parameter documentation for the Paul Habans Charter School Green
Infrastructure Water Quantity and Quality Monitoring Project was drafted and sent to
administration for review on May 24, 2021.

e On April 7, 2021, the contract for Bayou St. John Green Infrastructure Demonstration
Project was signed by SWBNO Executive Director, Ghassan Korban.

e On May 3, 2021, the cooperative endeavor agreement for the Bayou St. John Green
Infrastructure Demonstration Project was sign by Mayor Cantrell.

¢ Kickoff meeting for the Bayou St. John Green Infrastructure Demonstration Project was
held on May 21, 2021.
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e On May 25, 2021, the contract for the Hollygrove Green Line Rehab and Restoration
Project was executed and signed by all parties.

e Notice to Proceed for the Hollygrove Green Line Rehab and Restoration project was
signed by SWBNO on June 23, 2021, and the contractor (CAG LLC) on May 24, 2021. A
project kickoff meeting was scheduled for June 7, 2021.

e Contract for NORCT (Formerly AST NO) was finalized and signed on April 7, 2021.
e Notice to Proceed for NORCT was sent to contractor (Deltares) on May 18, 2021.
e On May 27, 2021, a virtual kickoff meeting was held for the NORCT project.

e In the 2021 Third Quarter, work continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Third Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof projects.

e The Paul Habans Charter School Green Infrastructure Water Quantity and Quality
Monitoring Project pulled a water sample on August 27, 2021.

e On July 7, 2021, EAD staff along with a member from Dana Brown & Associates
presented site designs for the upcoming Bayou St. John Green Infrastructure
Demonstration Project to the Friends of Bayou St. John board members.

e Dana Brown & Associates submitted schematic designs for the Bayou St. John Green
Infrastructure Demonstration Project on August 10, 2021.

e On September 22, 2021, SWBNO’s engineering department reviewed schematic designs
and sent comments to Dana Brown & Associates.

e OnJuly 7, 2021, a kick-off meeting was held for the Hollygrove Green Line Rehab and
Restoration Project.

e CAG (contractor) signed a contract with a landscape architecture firm on August 26,
2021for the Hollygrove Green Line Rehab and Restoration Project.
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e BETA version of NORCT (Formerly AST NO) was sent to EAD staff for testing on July
19, 2021.

e A two-day NORCT workshop hosted by SWBNO and Deltares was developed in August
2021. The workshop will focus on formally teaching local stakeholders across multiple
disciplines how to use NORCT and incorporate its findings into their future projects. The
workshop is set to take place in October 2021.

e In the 2021 Fourth Quarter, work on green infrastructure projects continued. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Fourth Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof project.

e Temporary in-house maintenance continued at the Hollygrove Greenline Green
Infrastructure Project site after the original project’s partner (Carrollton-Hollygrove
Community Development Corporation) dissolved. The Board grounds maintenance teams
have continued periodic mowing of the site until a more long-term contract is secured via
the current RFP process.

e Temporary in-house maintenance has begun at the Bayou St John Green Infrastructure
Project site after the CEA with the City of New Orleans committed the Board
responsibility of maintaining the property until the vendor (Dana Brown and Associates)
break ground for the slated project.

e On October 10, 2021 Dana Brown and Associates (DBA) submitted the Schematic
Design for review by SWBNO. Comments and questions from EAD and the Engineering
department were answered.

e On October 25 & 26, 2021, Environmental Affairs Staff in partnership with Deltares
hosted a 2-day workshop for essential professionals in the environmental and stormwater
management sector to learn about the NORCT and be trained on how to use it. 19 people
from various backgrounds (Non-profit, Governmental Entity, Academics, &
Neighborhood Associations) attended the virtual training on day one and 12 attended day
two.

e On October 28, 2021, CAG, LLC hosted a virtual public feedback meeting for the
Hollygrove Green Line Rehab and Restoration Project. There were 18 attendees.
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e On November 2, 2021, the first Public Workshop was held outdoors on the Bayou St
John site hosted by DBA with participation from EAD staff. The importance of effective
stormwater management, Gl practices, and proposed design elements related to the site
was discussed with attendees. DBA staff also setup several interactive exhibits for in
which attendees could interact with to learn more about GI practices and how they
influence water flow, saturation, and quality

e On November 8, 2021, November 10, 2021, and November 11, 2021 Environmental
Affairs staff assisted in canvassing approximately 2 square blocks around the Hollygrove
Green Line Site to gather community input and to inform residents about the project and
green infrastructure. The completion of canvassing efforts resulted in 50 completed
surveys for project input.

e On November 11, 2021 SWBNO, Paul Habans Charter School, Crescent City Schools,
and Spackman Mossop and Michaels hosted the ribbon cutting ceremony for completion
of the Stormwater and Nature Center at Paul Habans Charter School.

e On November 15, 2021, the production period for NORCT was fulfilled.

e On November 15, 2021 SWBNO EAD and Engineering staff met with USACE Project
Manager Nik Richard and Executive Director of Sankofa Rashida Ferdinand to discuss
the next expansion of the park and how those improvements may require involvement
from the attending parties. The meeting was attended by 13 people including members
from a local engineering company MSMM Engineering.

e On November 17, 2021 EPA Administrator Michael Regan visited the Sankofa Wetland
Park to learn more about Sankofa’s efforts to restore wetlands and create a safe nature-
based community park for resident for the Lower 9th Ward. Environmental Affairs staff
had the opportunity to meet with Mr. Regan and discuss how their contribution to the site
and their ongoing support of the project expansion.

e On November 19, 2021 DBA submitted Final Schematic Design to SWBNO and EAD
released a Notice to Proceed on December 7, 2021 completing Task 1.1 Planning and
Development Phase.

e On December 6, 2021 EAD staff conducted a site inventory analysis and report of the
visible drainage infrastructure along Florida Ave within Sankofa Wetlands Park prepared
for SWBNO administration and legal departments to use in discussions of planned
expansions of the park.

e On December 30, 2021, the Lessons Learned Report for the Hollygrove Greenline Rehab
and Restoration Project was completed and delivered by CAG, LLC completing Task 1
and Task 1.21.1 of the project.

e Atable detailing green infrastructure projects and their statuses can be found in Appendix
30.

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE S-14



Executive Summary

EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT)

Work Accomplished:

On January 13, 2021, Grace Vogel, Taylor Edwards, Lindsay Kirsch, Natalie Leon,
Corwin Washington, and Bryant Dixon represented SWBNO at the monthly Orleans
Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting, hosted
by SWBNO held virtually. Other attendees represented DOTD, City of New Orleans -
Department of Public Works, Southeast Louisiana Flood Protection Authority- East,
Lakefront Management Authority, and the Port of New Orleans. During the meeting,
Bryant Dixon discussed the expectations for the upcoming 2020 Annual Report, 2021
EPA Region 6 Stormwater Conference, and required SWMP updates and submission
deadlines for each co-permittee. The meeting ended with updates from co-permittees and
open discussion.

On February 10, 2021, Scott Finney, Bryant Dixon, Taylor Edwards, Lindsay Kirsch,
Natalie Leon, and Joe Carruth represented SWBNO at the monthly Orleans Parish MS4
Co-Permittee and Orleans Parish Water Quality Task Force Meeting, hosted by SWBNO
and held virtually. Other attendees represented Louisiana Department of Environmental
Protection (LDEQ), Port of New Orleans, Southeast Louisiana Flood Protection
Authority- East, Lakefront Management Authority, DOTD, Department of Sanitation and
City of New Orleans - Department of Public Works. Melissa Reboul from LDEQ gave a
presentation about Minimum Control Measure, Pollution Prevention/Good Housing
Keeping for Municipal Operations, which was followed by a question and answer
session. Bryant Dixon and Scott Finney then provided updates on the 2021 EPA
Stormwater Conference. The 2020 - 2025 Orleans Parish MS4 Permit was discussed
along with a TMDL update provided by Scott Finney. Co-permittees then provided
updates on behalf of their organization, followed by open discussion.

On March 10, 2021 Scott Finney, Bryant Dixon, Wayne Hahnebohm, Lindsay Kirsch,
and Natalie Leon represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee
and Orleans Parish Water Quality Task Force Meeting, hosted by SWBNO and held
virtually. Other attendees represented DOTD, City of New Orleans - Department of
Public Works, Southeast Louisiana Flood Protection Authority- East, Lakefront
Management Authority, the Port of New Orleans, and Department of Sanitation. Wayne
Hahnebohm presented a recap of the 2020 TMDL sampling. SWBNO staff followed up
with updates on the 2020 Annual Report, 2021 EPA Region 6 Stormwater Conference
and required SWMP updates. The meeting ended with updates from co-permittees and
open discussion.
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e On April 14, 2021, Bryant Dixon, Anita William, Lindsay Kirsch, Natalie Leon, Corwin
Washington, Joe Carruth, Lesabra Ventress, and Wayne Hahnebohm represented
SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water
Quality Task Force Meeting. The April meeting was held virtually and hosted by the City
of New Orleans (CNO). Other attendees included LA-DOTD, US Fish and Wildlife
Services, Southeast Louisiana Flood Protection Authority- East, and the Port of New
Orleans. During the meeting, Cheryn Robles presented on CNO’s ongoing stormwater
improvements, which included the introduction of new stormwater policies, a proposed
fee in lieu program, updates to the municipal code to allow enforcement actions, and
artwork in the ROW. After presenting, Cheryn Robles provided an update on the 2021
EPA Stormwater Conference. Bryant Dixon then provided an updated on the status and
submittal of the 2020 MS4 Annual Report. Wayne Hahnebohm gave a brief update on the
previous quarter’s TMDL. The meeting ended with updates from co-permittees and open
discussion, which included an announcement about the then upcoming Household
Hazardous Waste Day.

e On May 12, 2021, Scott Finney, Bryant Dixon, Lindsay Kirsch, Lesabra Ventress, lan
Walsh, Natalie Leon, Cedrica Sartin, and Anita Williams represented SWBNO at the
monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force
Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included The Port of New Orleans, Southeast Louisiana Flood Protection Authority- East,
Lakefront Management Authority, LA-DOTD, US Fish and Wildlife Services, and the
City of New Orleans - Department of Public Works. The meeting started with a case
study presentation by Joe Carruth on a diesel spill at DPS 11. Bryant Dixon and Scott
Finney then provided updates on the 2021 EPA Stormwater Conference. Scott Finney
then provided a TMDL. Bryant Dixon updated co-permittees on three of SWBNO’s
upcoming green infrastructure projects. Co-permittees then provided updates on behalf of
their organization, followed by open discussion.

e OnJune 23, 2021 Scott Finney, Bryant Dixon, Wayne Hahnebohm, Lindsay Kirsch,
Taylor Edwards, Anita Williams, Cedrica Sartin and Natalie Leon represented SWBNO
at the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task
Force Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included LA-DOTD, City of New Orleans - Department of Public Works, Southeast
Louisiana Flood Protection Authority- East, Lakefront Management Authority, the Port
of New Orleans, Regional Planning Commission, and US Fish and Wildlife Services.
Malissa Givhan started the meeting by discussing the Louisiana Watershed Initiative
(LWI) program and its governance. She later discussed the LWI outreach strategy and
ways in which co-permittee members could get involved. SWBNO staff followed up with
updates on the 2021 EPA Region 6 Stormwater Conference and TMDLs. The meeting
ended with updates from co-permittees and open discussion.
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e On July 14, 2021, Bryant Dixon, Anita William, Lindsay Kirsch, Natalie Leon, Joe
Carruth, Lesabra Ventress, and Cedrica Sartain represented SWBNO at the monthly
Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting.
The April meeting was held virtually and hosted by the Southeast Louisiana Flood
Protection Authority- East. Other attendees included LA-DOTD, the City of New Orleans
(CNO) — Department of Public Works and The Port of New Orleans. The meeting began
with the introductions of all attending participants and was followed by a presentation on
the Lake Borgne Surge Barrier by Rusty Kennedy of the Southeast Louisiana Flood
Protection Authority. After the presentation, Scott Finney provided updates on the TMDL
monitoring and sampling data. Cheryn Robles with the CNO — Department of Public
Works, provided updates on the then upcoming 2021 EPA Region 6 Stormwater
Conference. The meeting ended with updates from co-permittees and open discussion.

e On August 18, 2021, Scott Finney, Bryant Dixon, Lindsay Kirsch, Lesabra Ventress,
Natalie Leon, and Cedrica Sartin represented SWBNO at the monthly Orleans Parish
MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting. The meeting
was held virtually and hosted by SWBNO. Other attendees included The Port of New
Orleans, Southeast Louisiana Flood Protection Authority - East, The Lakefront
Management Authority, LA-DOTD, US Fish and Wildlife Services, and the CNO -
Department of Sanitation and Department of Public Works. The meeting began with a
presentation about backflow prevention and cross-connection controls by Mitch LeBas
with Backflow Prevention Services, LLC. In his presentation, Mitch gave an overview of
the backflow prevention and cross-connection program and how his company works in
conjunction with SWBNO to prevent backflow and cross-connections throughout New
Orleans. Scott Finney provided updates on SWBNO’s TMDL/NPDES program. Bryant
Dixon, Scott Finney, and Cheryn Robles followed by providing a brief overview of their
experiences at the 2021 EPA Region 6 Stormwater Conference held earlier that month.
Co-permittees then provided updates on behalf of their organization(s). The meeting
ended with open discussion amongst co-permittees.

e On September 29, 2021 Scott Finney, Bryant Dixon, Natalie Lindsay Kirsch, Joe Carruth,
Cedrica Sartin, and Natalie Leon represented SWBNO at the monthly Orleans Parish
MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting. The meeting
was held virtually and hosted by SWBNO. Other attendees included LA-DOTD, CNO -
Department of Sanitation, Southeast Louisiana Flood Protection Authority- East, and The
Port of New Orleans. Scott Finney began the meeting by discussing TMDL updates and
advising co-permittees to review update their SWMP if needed. Scott Finney then
conducted a Stormwater Pollution Prevention training focused on stormwater
management best practices for spills and leaks, specifically during rain events. The
meeting ended with updates from co-permittees and open discussion.
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e On October 13, 2021, Scott Finney, Anita William, Natalie Leon, Joe Carruth, Lesabra
Ventress, and lan Walsh represented SWBNO at the monthly Orleans Parish MS4 Co-
Permittee and Orleans Parish Water Quality Task Force Meeting. Other attendees
included The Port of New Orleans, Southeast Louisiana Flood Protection Authority —
East, CNO — Department of Sanitation, and New Orleans Regional Planning
Commission. The meeting was hosted by The Port of New Orleans. The meeting began
with the introductions of all attending participants and was followed by a presentation on
the Port’s properties, business statistics, and expansion into St. Bernard Parish by Emily
Federer of the Port of New Orleans. The presentation was followed by a fireboat tour of
Port properties along the Mississippi River. During the tour Emily Federer conducted a
Q&A regarding property inspections. The meeting ended with updates from co-
permittees and open discussion.

e On November 10, 2021, Bryant Dixon, Lesabra Ventress, Natalie Leon, and Joe Carruth
represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans
Parish Water Quality Task Force Meeting. Other attendees included The Port of New
Orleans and LA-DOTD, the meeting was hosted by LA-DOTD and began with a
presentation about Hurricane Ida response debris removal along roadways by Scott
Boyle. Bryant Dixon provided an account of SWBNO’s Paul Habans Stormwater &
Nature Center Ribbon Cutting Event. Co-permittees then provided updates on behalf of
their organization(s). The meeting ended with open discussion amongst co-permittees.

e On December 8, 2021 Taylor Edwards, Grace Vogel, Natalie Leon, Joe Carruth, Anita
Williams, lan Walsh, Lesabra Ventress, and Julian Hahnebohm represented SWBNO at
the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task
Force Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included CNO - Department of Sanitation, Southeast Louisiana Flood Protection
Authority- East, and The Port of New Orleans. Julian Hahnebohm began the meeting
with a presentation on Priority Pollutants results from EAD samplings. Cheryn Robles of
CNO- Department of Sanitation provided an update on the ordinance to deputize DPW
Staff to hand out citations. The meeting ended with updates from co-permittees and open
discussion.
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SEWERAGE & WATER BOARD OF NEW ORLEANS/
CITY OF NEW ORLEANS COORDINATION

Work Accomplished:

On December 10, 2015, the City of New Orleans and the Sewerage and Water Board of
New Orleans reached a settlement with Federal Emergency Management Agency
(FEMA) for street and subsurface infrastructure repairs related to Hurricane Katrina in
the total amount of approximately $2.4 Billion. This will allow for additional
infrastructure projects that will be coordinated through the combined efforts of DPW and
the Board.

The CNO and SWBNO jointly developed an aggressive schedule for the expenditure of
the $2.4 Billion to FEMA for their review and approval on March 30, 2016. This
schedule has already been implemented and includes the ongoing design of
approximately 240 infrastructure projects, of which 30 projects are in the construction
phase. This will allow for a continued increase in construction activities in 2022 as we
ramp up our efforts to perform repairs on assets damaged as a result of Hurricane Katrina.

The City of New Orleans and Sewerage and Water Board of New Orleans continue to re-
evaluate the design and construction schedules so that they align and meet imposed
deadlines set forth in the 3rd Modified Consent Decree.
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CONSENT DECREE ACCOMPLISHMENTS

Work Accomplished:

e Paragraph 41a
75% Completion of Basin — Southshore Basin Contract 30224

District: E
Scheduled Date: 07/12/21
Actual Date: 02/12/21

e Paragraph 41a
50% Completion of Basin — Southshore Basin Contract 30213

District: E
Scheduled Date: 03/14/21
Actual Date: 02/26/21

e Paragraph 41a
75% Completion of Basin — Southshore Basin Contract 30214

District: E
Scheduled Date: 04/13/21
Actual Date: 01/15/21

e Paragraph 41a
75% Completion of Basin — Southshore Basin Contract 30223

District: E
Scheduled Date: 07/12/21
Actual Date: 03/05/21

e Paragraph 41a
75% Completion of Basin — Southshore Basin

District: E
Scheduled Date: 07/01/21
Actual Date: 01/15/21

e Paragraph 4la
25% Completion of Basin — Mid City Basin

District: A B,C,D
Scheduled Date: 03/21/21
Actual Date: 03/21/21

e Paragraph 41a
75% Completion of Basin — Southshore Basin Contract 30213

District: E
Scheduled Date: 05/28/21
Actual Date: 05/14/21
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e Paragraph 41a
25% Completion of Basin — Carrollton Basin

District: A&B
Scheduled Date: 08/17/21
Actual Date: 08/17/21

e Paragraph 41a
100% Completion of Basin — South Shore Basin*

District: E
Scheduled Date: 10/31/21
Actual Date: 12/21/21

*Basin End Construction milestone was achieved on 12/21/2021. An extension to this date was
requested due to Force Majeure event of Hurricane lda

e Paragraph 4la
Estimated 50% Completion of Basin — Carrollton Basin

District: A&B
Scheduled Date: 12/15/21
Actual Date: 12/15/21

e Paragraph 56
2020 Quarterly Report Submission (4" Quarter)

District: Citywide
Scheduled Date: 02/01/21
Actual Date: 01/28/21

e Paragraph 56
2021 Quarterly Report Submission (1% Quarter)

District: Citywide
Scheduled Date: 05/01/21
Actual Date: 04/29/21

e Paragraph 56
2021 Quarterly Report Submission (2" Quarter)

District: Citywide
Scheduled Date: 08/01/21
Actual Date: 07/30/21

e Paragraph 56
2021 Quarterly Report Submission (3" Quarter)

District: Citywide
Scheduled Date: 11/01/21
Actual Date: 10/29/21
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e Paragraph 57
2020 Annual Report Submission

District: Citywide
Scheduled Date: 03/01/21
Actual Date: 02/25/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin Contract 30224

District: E
Scheduled Date: 03/05/21
Actual Date: 03/01/21

e Paragraph 58
Notice of 25% Completion of Basin — Southshore Contract 30224

District: E
Scheduled Date: 01/01/21
Actual Date: 01/04/21

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Contract 30223

District: E
Scheduled Date: 12/04/20
Actual Date: 01/04/21

e Paragraph 58
Notice of 25% Completion of Basin — Southshore Contract 30213

District: E
Scheduled Date: 12/25/20
Actual Date: 01/04/21

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Contract 30214

District: E
Scheduled Date: 11/17/20
Actual Date: 01/04/21

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Contract 30224

District: E
Scheduled Date: 01/01/21
Actual Date: 01/22/21
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e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin Contract 30222

District: E
Scheduled Date: 12/25/20
Actual Date: 01/22/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin Contract 30214

District: E
Scheduled Date: 02/05/21
Actual Date: 02/01/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Contract 30223

District: E
Scheduled Date: 03/26/21
Actual Date: 03/12/21

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Contract 30213

District: E
Scheduled Date: 03/19/21
Actual Date: 03/12/21

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Contract 30222

District: E
Scheduled Date: 12/03/21
Actual Date: 01/04/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin

District: E
Scheduled Date: 02/05/21
Actual Date: 02/01/21

e Paragraph 58
Notice of 25% Completion of Basin — Mid City Basin

District: A B,C,D
Scheduled Date: 04/11/21
Actual Date: 04/11/21

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE S-23



Executive Summary

e Paragraph 58
Notice of 50% Completion of Basin — Southshore Basin Contract 30213

District: E
Scheduled Date: 03/19/21
Actual Date: 03/12/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin Contract 30213

District: E
Scheduled Date: 06/04/21
Actual Date: 06/01/21

e Paragraph 58
Notice of 75% Completion of Basin — Southshore Basin Contract 30223

District: E
Scheduled Date: 03/26/21
Actual Date: 03/12/21

e Paragraph 58
Notice of 25% Completion of Basin — Carrollton Basin

District: A&B
Scheduled Date: 09/07/21
Actual Date: 08/17/21

e Paragraph 58
Notice of Estimated 50% Completion of Basin — Mid City Basin

District: A B,C,D
Scheduled Date: 07/18/21
Actual Date: 07/12/21

e Paragraph 58
Notice of 100% Completion of Basin — South Shore Basin

District: E
Scheduled Date: 01/11/22
Actual Date: 12/27/21

e Paragraph 69
Stipulated Penalty: TRC Non-compliance (Date of Violation 4/17/21) - $1,000.00

District: Citywide
Scheduled Date: 05/17/21
Actual Date: 04/22/21
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e Paragraph 69
Stipulated Penalty: TRC Non-compliance (Date of Violation 4/19/21) - $1,000.00

District: Citywide
Scheduled Date: 05/19/21
Actual Date: 04/22/21

e Paragraph 69
Stipulated Penalty: TRC Non-compliance (Date of Violation 9/16/21) - $1,000.00

District: Citywide
Scheduled Date: 10/16/21
Actual Date: 09/23/21
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THIRD MODIFIED CONSENT DECREE SECTIONS X111, X1V, XIX
PARAGRAPHS 31, 35, 57a

SEWER OVERFLOW ACTION PLAN

UNAUTHORIZED DISCHARGE TRACKING AND REPORTING PLAN

Paragraph 57a: Requires the Board’s annual report to include information on Sewer Overflow
Action Plan (SOAP) activities (Modified Consent Decree Exhibit 4). These SOAP activities
include, but are not limited to:

e Number of responses to unauthorized discharges
e Response times for each discharge
e Actions taken to clean up and disinfect the discharge site

Work Accomplished:

e In 2021, from January 1 through December 31, there were a total of 518 unauthorized
discharges from the gravity system mains, sewer force mains and sewer pumping
stations. The Board’s response to two (2) of these discharges exceeded the response
time goal set out in the Sewer Overflow Action Plan.

Paragraph 31: Requires the Board to comply with the Sewer Overflow Action Plan in
accordance with its procedures.

Paragraph 35: Requires the Board to comply with the Unauthorized Discharge Tracking and
Reporting Plan in accordance with the schedule and procedures specified therein.

Because Paragraphs 31 and 35 are closely related, and information in the various appendix
reports often overlaps between activities related to the Sewer Overflow Action Plan and the
Unauthorized Discharge Tracking and Reporting Plan, this “Work Accomplished” section
contains information on both plans.

Work Accomplished:

e Appendix Tab 1 contains a report of the Board’s 2021 SOAP activities with respect to
unauthorized discharges from the gravity system mains, sewer manholes, sewer force
mains, and sewer pump stations. These tables set out the street address, the date and
time of the service request, the date and time the crew arrived at the discharge site,
the response time and response goal, and whether the response goal was met.
Response times exceeding the response goals are identified with an “N” in the Met
Response Time Goal column. The report covers January 1 through December 31,
2021.
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e In 2021, from January 1 through December 31, there were a total of 518 unauthorized
discharges from the gravity system mains, sewer force mains and sewer pumping
stations. The Board’s response to two (2) of these discharges exceeded the response
time goal set out in the Sewer Overflow Action Plan.

e Appendix Tab 2 contains the “Key to Measures Taken in Response to Unauthorized
Discharges.” The Board uses codes from the key to identify control measures taken.
These codes permit the Board to accurately document field activities pertaining to the
cleanup and disinfection of discharge sites. The Board is updating the key to reflect
changes in personnel and equipment associated with responding to sanitary sewer
overflows. See attached revised form.

e The Board has complied with Sewer Overflow Action Plan and the Unauthorized
Discharge Tracking and Reporting Plan since entry into the Modified Consent
Decree. However, following an internal audit review of monthly bypass reports, the
Board determined 94 unauthorized discharges occurred in the first quarter of 2021
which were not reported. Of the 94 unauthorized discharges, only one failed to meet
the response time goal.

e The deficiencies noted above occurred during a change in personnel responsible for
preparation of the reports and reduced staffing due to COVID-19. The Board has
reviewed the Modified Sewage Overflow Action Plan (SOAP) dated December 31,
2008 with staff responsible for preparing the report. To ensure the accuracy of all
future reports, the Board has implemented a weekly SSO report which is used to
verify all SSOs reported on the monthly report. Also, the Board’s IT Department
performs an integrity report which confirms the report is accurate based on formulas
used to calculate response time rather than relying on hand calculations. In addition,
the Environmental Affairs Department conducts the final review and verifies all SSOs
have been reported and response times are calculated according to the SOAP.
Revisions to the monthly bypass reports have been made and are found in Appendix
Tab 1.

e Gravity System Unauthorized Discharges:
2021:
e With respect to unauthorized discharges from the gravity system, the Board
exceeded the response goal for two (2) discharges for 2021. See Appendix Tab 1.

e The Board did not comply with the response time goal set out in the Sewer
Overflow Action Plan for two (2) discharges.

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE I-2



Section |
Sewer Overflow Action Plan

e Sewer Force Main Unauthorized Discharges:
2021:
e With respect to unauthorized discharges from the sewer force main system, the
Board met all its response time goals for 2021. See Appendix Tab 1.

e The Board complied with the response time goal set out in the Sewer Overflow
Action Plan for these discharges.

e Pump Station Unauthorized Discharges:
2021
e With respect to unauthorized discharges from sewer pump stations, the Board met
all its response time goals for 2021. See Appendix Tab 1.

e The Board complied with the response time goal set out in the Sewer Overflow
Action Plan for these discharges.
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An internal audit was conducted during a review of the bypass reports while investigating a
customer complaint sent to the Board by LA Department of Environmental Quality. The internal
audit covered the period September 2019 to August 2021. The 2019 and 2020 Annual Reports
are being revised and will be resubmitted in a timely manner.

As noted above, during the internal audit of 2021 monthly bypass reports, the Board determined
the response to two (2) of these unauthorized discharges from the gravity system exceeded the
response time goal set out in the Sewer Overflow Action Plan. On January 25, 2021, a customer
complaint was received by the Board; although, the Board responded the same day, it exceeded
the SOAP response time by 4 hours, 3 minutes. Approximately 1,932 gallons overflowed from
the sanitary sewer system.

On April 16, 2021, a customer complaint was reported to the Board, in which the Board
erroneously did not respond until April 22, 2021 (5 days, 8 hours, 30 minutes). Approximately
34,200 gallons overflowed from the sanitary sewer system. The cause of the delayed response
can be attributed to personnel oversight. The Board is in the process of determining stipulated
penalties and will be sending notices in a timely manner.

The deficiencies noted above occurred during a change in personnel responsible for preparation
of the reports and reduced staffing due to COVID-19. The Board has reviewed the Modified
Sewage Overflow Action Plan (SOAP) dated December 31, 2008 with staff responsible for
preparing the report. To ensure the accuracy of all future reports, the Board has implemented a
weekly SSO report which is used to verify all SSOs reported on the monthly report. Also, the
Board’s IT Department performs an integrity report which confirms the report is accurate based
on formulas used to calculate response time rather than relying on hand calculations. In addition,
the Environmental Affairs Department conducts the final review and verifies all SSOs have been
reported and response times are calculated according to the SOAP.

Most of the unauthorized discharges experienced by the Board from the gravity system are
caused by a choke in the line. The Board’s primary goal in response to sanitary sewer overflows
is to resolve the cause of the choke as quickly as possible and mitigate any effect of the
overflow. In this regard, it is the customary practice of the Board to have a team at the problem
site within the established response time goal of the SOAP to correct and remove the cause. The
field team then determines whether any sewage can be recovered from the storm drainage
system. In many cases, this is not feasible because the sewage has run off via a subterranean
canal system and has co-mingled with the groundwater flow in the system.

The Board’s ability to capture and reintroduce sewage to the proper system is usually specific to
areas in New Orleans East and any area of the city with open drainage canals. Also, unless the
cause of the problem is a broken pipe or some other situation that will dictate less than
immediate resolution, it is not usually possible to collect the spilled sewage. The field team will
always clean up any solid debris and wash down and disinfect the area of the overflow before
leaving for the next job.
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The Board is continuing its public education campaign with residents, restaurants, hotels and
other commercial establishments in the City of New Orleans regarding how to properly dispose
of kitchen grease and other debris to prevent clogging the sanitary sewerage system and causing
overflows. This program also includes a one-on-one educational session with violators and
suspected illegal dischargers. The Board provides a copy of the Water Environment Federation’s
informational brochure, Fat Free Sewers, to restaurants, hotels, and other establishments that
have the potential to discharge grease into the sewerage collection system. A warning letter is
issued to potential problem locations. A violation letter and monetary penalty is issued where
proof of a violation is found. Fines are issued using the approved Enforcement Response Plan as
a guide to allow escalation of penalties until problems are resolved.
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THIRD MODIFIED CONSENT DECREE SECTIONS XII, XIX
PARAGRAPHS 26, 57b
PREVENTIVEMAINTENANCEPROGRAM

Paragraph 26: Requires the Board to comply with the Preventive Maintenance Program in
accordance with the procedures and schedules therein.

Paragraph 57b: Requires the Board’s annual report to include information on activities listed on
the table “Preventive Maintenance-Quantifiable Measures” in the Preventive Maintenance
Program (Modified Consent Decree Exhibit 3.) The report on preventive maintenance shall
include the following information:

¢ Identification of specific pipe segments which were inspected, cleaned, repaired, or

replaced

Number and location of manhole inspections

A summary of all force main preventive maintenance activities for the year

Other non-RMAP related activity

Where available, maps documenting information provided in the report

A certification of compliance with the Preventive Maintenance Program (including

pump station preventive maintenance)

e Any non-significant changes made to the Modified Preventive Maintenance
Program

e The Board has complied with the requirements in the Preventive Maintenance Program for
sanitary sewer collection system line inspections, sanitary sewer collection system line
cleaning, sanitary sewer collection system manhole inspections, sanitary sewer collection
system repairs, pump station preventive maintenance, air release valve inspection and
maintenance, force main isolation valve exercise and inspection, force main alignment
inspection, and cathodic protection system surveys.

e A map documenting the Board’s preventive maintenance for 2021 is shown in Appendix 3.
e Some preventive maintenance activities may have been performed by Board or contractors

on the same sewer appurtenances. Actual quantities credited have been adjusted to eliminate
any duplication.
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GRAVITY SYSTEM

1. Sewer Main Line Inspection and Cleaning:

Inspect at least 9% of the system each year and 100% in 8 years.
Clean at least 7% of the system each year and 100% in 10 years.

Inspection

In 2021, the Board exceeded the Preventive Maintenance requirements for the
Sanitary Sewer Collection System line inspection.

Total footage contained in the East Bank Sanitary Sewer Collection System Line
Inventory is 6,014,915.30 feet as of December 31, 2021.

The Board completed inspection on 881,672.00 feet of sewer system during 2021. A
detailed report of sewer main lines inspected by the Board for 2021 is included at
Appendix Tab 4 and does not include duplicates.

The Board’s contractors completed inspection on 93,601.30 feet of sewer system
during 2021. A detailed report of sewer main lines inspected by the Board’s
contractors for 2021 is included at Appendix Tab 5 and does not include duplicates.

The Board and its contractors completed inspection on 952,705.30 feet (16%) of
sewer system during 2021. A detailed report of sewer main lines inspected by the
Board and its contractors for 2021 is included at Appendix Tab 6 and does not
include duplicates.

Appendix Tab 7 contains a listing of all line segments inspected during 2021 and
includes duplicates.

The Board has exceeded the requirement to inspect at least 9% of the system each
year.

The Board has inspected a cumulative total of 4,198,540.50 feet (70%) from March
10, 2017 to December 31, 2021, for the current cycle from March 10, 2017 through
March 9, 2025. This cumulative total does not include duplicates. Appendix Tab 8
contains a listing of all sewer mains inspected, through December 31, 2021, for this
cycle.

The Board is on track to meet the requirement to inspect 100% of the system in 8
years.
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e The Board and its contractors inspected a cumulative total of 93,601.30 feet in 2021
utilizing CCTV. A detailed report containing sewer mains inspected utilizing CCTV
is included as Appendix Tab 9.

e The Board and its contractors inspected a cumulative total of 881,672.00 feet utilizing
smoke testing. A detailed report containing sewer mains inspected utilizing smoke
testing is included as Appendix Tab 10.

Cleaning:
e Total footage contained in the East Bank Sanitary Sewer Collection System Line
Inventory is 6,014,915.30 feet as of December 31, 2021.

e The Board cleaned 844,719.00 feet of the sewer system during 2021. A detailed
report of sewer main line segments cleaned by the Board during 2021 is provided at
Appendix Tab 11 and does not include duplicates.

e The Board’s contractors cleaned 93,601.30 feet of the sewer system during 2021. A
detailed report of sewer main line segments cleaned by the Board’s contractors during
2021 is provided at Appendix Tab 12 and does not include duplicates.

e The Board and its contractors cleaned 867,511.00 feet (14%) of the sewer system
during 2021. A detailed report of sewer main line segments cleaned by the Board and
its contractors during 2021 is provided at Appendix Tab 13 and does not include
duplicates.

e Appendix Tab 14 contains a listing of all line segments cleaned during 2021 and
includes duplicates.

e The Board has exceeded the requirement to clean at least 7% of the system each year.

e The Board has cleaned a cumulative total of 5,407,422.80 feet (90%) from October
22, 2014 to December 31, 2021 for the current cycle of October 22, 2014 through
October 21, 2024. Appendix Tab 15 contains a listing of all sewer mains cleaned
during this cycle and does not include duplicates.

e The Board is on track to meet the requirement to inspect 100% of the system in 10
years.

2. Sewer Manhole Inspections:
Inspect at least 25% of all sewer manholes each year and 100% in 3.3 years.

e As of December 31, 2020, the Board’s East Bank Sanitary Sewer System contained
22,960 manholes.
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e The Board inspected 8,025 manholes during 2021. A detailed report of manholes
inspected by the Board is included at Appendix Tab 16.

e The Board’s contractors inspected 0 manholes during 2021. A detailed report of
manholes inspected by the Board’s contractors is included at Appendix Tab 17.

e The Board inspected 8,025 (35%) manholes during 2021. A detailed report of
manholes inspected by the Board and its contractors in 2021 is included at Appendix
Tab 18 and does not include duplicates.

e A report of sewer manholes inspected by the Board and its contractors during 2021,
including duplicates, is included at Appendix Tab 19.

e The Board has exceeded the requirement to inspect at least 25% of all sewer
manholes each year.

e The Board has inspected a cumulative total of 21,445 (93%) manholes from February
16, 2019 through December 31, 2021 for the current cycle of February 16, 2019
through June 3, 2022. This cumulative total does not include duplicates. Appendix
Tab 20 contains a listing of all sewer manholes inspected for the current cycle.

e The Board is on track to meet the requirement to inspect 100% of all sewer manholes
in 3.3 years.
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3. Sewer Collection System Repairs:

Report all sanitary sewer system repairs.

The Board completed 210 repairs in 2021. A detailed report of the Board’s sewer
collection system repairs is provided at Appendix Tab 21.

The Board’s contractors completed 1,616 repairs in 2021. A detailed report of sewer
collection system repairs by Board contractors is provided at Appendix Tab 22.

The Board and its contractors completed 1,826 repairs in 2021. A detailed report of
all sewer collection system repairs is provided at Appendix Tab 23.

The Board has met the requirement to report all sanitary sewer system repairs.

OPERATIONS AND FACILITIES MAINTENANCE DEPARTMENTS

1. Pump Station Preventive Maintenance

Complete 90% of all preventive maintenance tasks within two weeks of the schedule date for
completion.

The total number of scheduled East Bank Operations and Facilities Maintenance
Departments work orders for 2021 was 4,942.

Pursuant to Paragraph 57b of the Modified Consent Decree, the preventive
maintenance reporting period for each pump station begins after it has been operating
for a full quarter of the year.

The Board is reporting preventive maintenance activities for sixty-six (66) stations in
2021. The following Table indicates the scheduled and completed tasks for the
Board’s fully operational stations.
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TOTAL PREVENTIVE ACTIVITY | NUMBER |FREQUENCY] SCHEDULED | COMPLETED | PERCENT
MAINTENANCE WORK ORDERS CODE OF FOR THE WORK WORK COMPLETE
STATIONS YEAR ORDERS ORDERS 2021
SEW. OPERATIONS - ANNUAL PSOA1 65 1 65 65
SEW. OPERATIONS - SEMI ANNUAL JPSOSA1 65* 2 128 128
SEW. OPERATIONS - QUARTERLY PSOQ1 65" 4 256 256
SEW. OPERATIONS - MONTHLY PSOM1 65 12 780 780
SEW. OPERATIONS - WEEKLY PSOW1 65 52 3380 3380
SEW. FM MACHINE SHOP ANNUAL PSFMA1 65 1 65 64
SEW. FM ELECTRIC SHOP ANNUAL PSFEAl 65 1 65 65
SEW. FM ELECTRIC SHOP SEMI ANN JPSFES1 65" 2 128 128
DRN. OPERATIONS - ANNUAL "D" DPSOA 1 1 1 1
DRN. OPERATIONS - SEMI ANN "D" DPSOSA 1 2 2 2
DRN. OPERATIONS - QUARTERLY "D" JDPSOQ 1 4 4 4
DRN. OPERATIONS - MONTHLY "D" DPSOM 1 12 12 12
DRN. OPERATIONS - WEEKLY "D" DPSOW 1 52 52 52
DRN. FM MACHINE SHOP ANNUAL "DJPSFMAL1 1 1 1 1
DRN. FM ELECTRIC SHOP ANNUAL "DJPSFEA1 1 1 1 1
DRN. FM ELECTRIC SHOP SEMI ANN JPSFES1 1 2 2 2
TOTAL WORK ORDERS FOR YEAR 2021 4,942 4,941 99.98%
SPS McCoy does not have Operations Semi-Annual PM*
SPS McCoy does not have Operations Quarterly PM”
SPS McCoy does not have Electric Shop Semi-Annual PM*
TOTAL lIsolation Valves Identified for EB: 170 Valves designated as"*-SFM-V*SS" andin service

TOTAL Inspected and Exercised

EXVAL

170

PERCENT COMPLETED FOR 2021

100%

e Operations and Facility Maintenance personnel completed 4,941 sewage pumping
station preventive maintenance tasks (99.98%) through December 31, 2021. This
work was completed within two weeks of the scheduled date for accomplishment. A
detailed report of the preventive maintenance activities completed is located in
Appendix 24.

e The Board has exceeded the requirement to complete 90% of all preventive
maintenance tasks within two weeks of the scheduled date for completion.

e The Board continues to perform regular maintenance on all units powered by
commercial power. In addition, portable pumps that are under contract are maintained
by the vendor.
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PRESSURE SYSTEM

1. Air Release Valves:
Perform semi-annual inspection and maintenance.

e The Networks Department performed the semi-annual inspections and maintenance
of the Board’s sewer force main air release valves in 2021.

e During the first half of 2021, the Board inspected and maintained 34 (100%) known
air release valves.

e During the second half of 2021, the Board inspected and maintained 34 (100%)
known air release valves.

e A detailed report of the semi-annual inspections of air release valves is provided at
Appendix Tab 25.

e The Board has met the requirement to perform semi-annual inspections and
maintenance on all known air release valves.

e The Networks Department maintains a program to identify accessible corporation
cocks in the sanitary sewer force main system and to investigate these sites for
possible use as air release valves and inclusion in the program.

2. Force Main Isolation VValves Exercise and Inspection:

Inspect and exercise annually, after the completion of the first inspection cycle, for which
two years is allowed.

e The Board inspected and exercised 170 (100%) of the 170 identified sewer force main
isolation valves during 2021. A detailed report of the inspections of force main isolation
valves is contained at Appendix Tab 26.

e The Board has met the requirement to inspect and exercise annually its Force Main
Isolation Valves.

3. Force Main Alignment:
Visually inspect annually.

e The Networks Department has completed the annual alignment inspection of one hundred
percent (100%) of the 102 miles of sewer force mains for 2021. A detailed report of the
Force Main Alignment inspection is provided at Appendix 27.
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e The Board has met the requirement to complete a visual force main alignment inspection
for 2021.

4. Cathodic Protection:
Conduct cathodic protection surveys annually.

e The Board conducted 22 (100%) cathodic protection surveys during 2021. A detailed
report of the twenty-two (22) cathodic protection inspections is provided at Appendix
Tab 28.

e The Board has met the requirement to perform cathodic protection surveys annually.

e The Board’s Cathodic Protection system consists of sacrificial anodes attached to the
structure to be protected or impressed current systems. The anode method is used on
short sections of coated steel sewer force mains. For longer sections of steel sewer force
mains, the positive impressed current system employs a rectifier assembly in a deep well
ground bed. At present, Board operates two (2) east bank sacrificial anode systems and
twenty (20) impressed current systems. The impressed current systems also contain
sacrificial anode protection to prevent corrosion if the rectifier fails. All twenty-two (22)
systems are surveyed annually.

Non-Significant Changes to the Modified Preventive Maintenance Program

e The Board did not make any non-significant changes to the Modified Preventive
Maintenance Program in 2021.

e For 2021, the Board is not requesting any modifications to the Modified Preventive
Maintenance Plan.
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THIRD MODIFIED CONSENT DECREE SECTIONS XVI, XIX
PARAGRAPHS 47-53, 57c
STORM SEWER MONITORING PLAN

Paragraph 47: States the purpose of the Storm Sewer Monitoring Program is to provide baseline
data on the presence of sewage indicating pollutants in the East Bank drainage system before and
after RMAP implementation in each drainage basin. Stormwater sampling will be done to
accomplish this purpose.

Work Accomplished in a previous year:

e As a requirement of the Consent Decree, the Board established a Storm Sewer
Monitoring Program (SSMP) designed by EPA to provide baseline data on the
presence of sewage in the East Bank drainage system. In April 1998, the Sewerage
and Water Board hired ADS Environmental Services (ADS) to conduct stormwater
sampling pursuant to the regimen dictated by the Consent Decree.

Paragraph 48: Sets the schedule for Phase | and Phase Il sampling. Phase | sampling will
commence within 180 days of lodging. Six (6) quarterly samples will be taken within a two (2)
year period. Phase Il sampling will be initiated following remediation of sewerage basins, which
are contained within the drainage basins, which are tributary to each drainage pumping station.
Commencing no later than 180 days after completion of remediation of all sewage basin(s)
within an individual drainage pump station basin, the Board shall collection six (6) quarterly
samples over eight quarters. The program will continue until Remedial Measures Action Plans
have been completed in all sewage basins and final drainage basin sampling is complete.

Work Accomplished in a previous year:

e Samples for the third quarter of the program (first quarter, 1999) were collected on
January 9, 1999. They were collected between six and twelve hours following the
specified rainfall event.

e Samples for the fourth quarter of the program (second quarter, 1999) were collected
on May 11, 1999. They were collected between six and twelve hours following the
specified rainfall event.

e Samples for the fifth quarter of the program (third quarter, 1999) were collected on
July 20, August 9, and September 2, 1999. They were collected between six and
twelve hours following the specified rainfall event.

e Samples for the sixth quarter of the program (fourth quarter, 1999) were collected on
October 8, 1999. They were collected between six and twelve hours following the
specified rainfall event.
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e An additional sample collected on March 8, 2000, at DPS 10 to satisfy sixth quarter
sampling requirement. This station was resampled due to an unusable sample
collected in the first quarter of the program at this Drainage Pumping Station.

Paragraph 49: Requires the Board to conduct all sampling and analysis in accordance with
EPA approved methods under 40 C.F.R. Part 136, or where EPA methods do not exist, in
accordance with the then current edition of the Standard Methods for the Examination of Water
and Wastewater.

Work Accomplished in a previous year:

e The Board conducted all sampling and analyses in accordance with EPA approved
methods under 40 C.F.R. Part 136, except for caffeine. In the case of caffeine, no
appropriate EPA approved method existed. These samples were analyzed by the
HPLC method according to the latest edition of Standard Methods for the
Examination of Water and Wastewater.

Paragraph 50: Requires the Board to analyze samples for fecal coliform, fecal streptococcus,
enterococcus, and caffeine.

Work Accomplished in a previous year:

e A sample was taken at DPS 10 on March 8, 2000 to replace a sample taken at this
location in the first quarter of the program. The previous sample was discarded
because it did not meet requirements set forth in the Consent Decree. The sample was
analyzed for fecal coliform, fecal streptococcus, enterococcus and caffeine. The
sample satisfies the sixth quarter program sample for this location.

Paragraph 51: Requires the Board to monitor Station 3, Station 6, Station 7, Station 10, Station
14, and Station 16.

Work Accomplished in a previous year:

e The Board has previously taken samples at each Drainage Pumping Station listed in
Paragraph 51. A sample to replace the voided sample for the first program quarter at
Station 10 was collected on March 8, 2000.

Paragraph 52: Requires Phase | sampling to begin within 180 days of lodging of the original
Consent Decree and lists the following requirements for samples:

a) Water samples must be taken on the discharge side of each drainage station which pumps
into Lake Pontchartrain at location(s) that yield samples representative of the water
pumped during the period.
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b)

d)

Work Accomplished in a previous year:

e The Board commenced the SSMP sampling program when it contracted with ADS in
April 1998. ADS began the preliminary work necessary to collect and analyze
samples at the required locations. This included sample site inspections, laboratory
coordination and technician training. Sampling began on September 1, 1998, within
180 days of lodging of the Consent Decree.

Samples shall be taken between 6 and 12 hours following a rainfall event of
approximately 1” or more over a 24-hour period measured at each drainage pump station.

Work Accomplished in a previous year:

e All samples were collected in accordance with the requirements of this section.

Sample volume, preservation and holding times will be in accordance with 40 C.F.R. 136
or, where EPA methods do not exist, in accordance with the then current edition of
Standard Methods for the Examination of Water and Wastewater. Samples shall be taken
in each of six (6) calendar quarters for a period of two years (8 quarters) unless the
specified rainfall event does not occur in the quarter. If the specified rainfall event does
not occur during said quarter, the Board is exempt from performing said testing.

Work Accomplished in a previous year:

e All sample volumes, preservation and holding times were in accordance with 40 CFR
Part 136 with the noted exception of caffeine. A sample was collected at DPS 10 to
satisfy the sixth quarter sample required for this location, as required by the Consent
Decree.

The results of Phase | sampling shall be tabulated and submitted to EPA within 90 days
following the end of the two-year (8 quarter) period. The report shall include the date
and location of all sampling, the associated 24-hour rainfall measurement, and the results
of the analyses for the specified parameters.

Work Accomplished in a previous year:

e The results of the Phase | sampling were tabulated and submitted to EPA within 90
days of the end of the two-year monitoring period, on January 19, 2001, as required
by the Consent Decree.

Paragraph 53: Requires Phase 1l sampling to begin within 180 days following the completion
of the RMAP for all sewage basin(s) within a drainage system pumping station basin. This shall
continue until all pump stations identified in Paragraph 51 are sampled. Phase Il sampling
requirements are listed as follows:

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE 11I-3



Section Il
Storm Sewer Monitoring Plan

a) The Board shall take water samples on the discharge side of the drainage pump station(s),
which are used to drain the geographic area of the sewage basin, remediated in the
RMAP. Sample locations will be the same as those used in Phase I.

b) The sampling protocol in Paragraph 52b and 52c shall be used.

C) The results of each Phase 1l sampling period shall be submitted to EPA within 90 days
after completion of the two-year (8 quarter) sampling period for the affected drainage
basin. The report shall include identification of the drainage pump station sampled and
the sewage basins associated with that station, the date and location of all sampling, the
associated 24-hour rainfall measurement and the results of analyses for the specified
parameter.

Work to be Accomplished:

e Phase Il of the Storm Sewer Monitoring Program will commence within 180 days of
completion of the Remedial Measures Action Plan (RMAP) for all sewerage basins
that are within the drainage system pumping station basins that are required to be
sampled although the original completion dates will be changed.

Paragraph 57c: Requires the Board to report its Storm Sewer Monitoring Plan activities in the
annual report in accordance with Section XVI.

Work Accomplished:

e The Board has met the requirement to report its Storm Sewer Monitoring Plan
activities.
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One-Hundred Year Flood Protection

THIRD MODIFIED CONSENT DECREE SECTION XIX
PARAGRAPH 57d

Paragraph 57d: Requires the Board to annually report on the progress of construction of
facilities to protect the East Bank Treatment Plan from a one-hundred (100) year flood.

Work Accomplished:

e Through Sewerage and Water Board Contract #3629, a 4-meg emergency generator for
the East Bank plant was procured, manufactured, delivered and installed at a price of
$2,759,559.00 in the new Generator Building. Through Contract #3681, the new
generator building was constructed at a cost of $7,498,000. The fully functional generator
was placed on-line in November 2012.

e The Board has met the requirement to provide a report on the progress of construction of
facilities to protect the East Bank Plant from a one-hundred year flood.

e Through Contract #3661, the Board has completed the design phase and awarded a
construction contract to raise the berm around East Bank Wastewater Treatment Plant in
the amount of $26,426,437.15. The Berm project was completed in 2015.
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Population Changes and Projections

THIRD MODIFIED CONSENT DECREE SECTIONS XV, XIX
PARAGRAPHS 45 & 57e

Paragraph 57e: Requires the Board to annually report any population changes and any revised
population projections as provided in Paragraph 45 of the Modified Consent Decree.

Work Accomplished:

e Appendix Tab 29 reflects updated population and projections. These numbers are within
the acceptable range of earlier projections. Therefore, the model indicates there is no
reason to reconsider capacity issues at this time.
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THIRD MODIFIED CONSENT DECREE SECTION XXVII
PARAGRAPH 100

Paragraph 100: Requires the Board to annually report a summary of any green infrastructure
activities undertaken pursuant to paragraph 100 and the plan developed under it.

Work Accomplished:

e As required, the Sewerage & Water Board of New Orleans (the Board) submitted its
Green Infrastructure (GI) Plan on April 24, 2014 to the EPA.

e As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected
projects that embody the principles of living with water, implemented projects that
comply with green infrastructure design criteria, developed partnerships to implement a
regional approach to green infrastructure, developed community outreach programs to
provide education on green infrastructure practices, and included performance
measurements, including monitoring of water quality, to help evaluate the siting and
selection of future proposed green infrastructure projects.

e In the First Quarter 2021, work has continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess seven Gl projects to determine their
existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees as well as through in-house
staff outreach.

e A listing of the Board’s efforts in collaborating and providing educational outreach to the
community and schools about green infrastructure can be found in Appendix 30. The
Board continues to partner with many community organizations to promote green
infrastructure projects whether they are publicly or privately funded.

e In the First Quarter 2021, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline, and the Board’s St. Joseph Street Administration Building Green
Roof projects.
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e Temporary in-house maintenance continued at the Hollygrove Greenline Gl site after the
project partner, the Carrollton-Hollygrove Community Development Corporation
dissolved. The Board grounds maintenance teams have continued periodic mowing of the
site until a more long-term contract is secured via the current RFP process. On January 7,
2021, Hollygrove Greenline Rehab and Restoration Selection Committee held pre-
submittal meeting. On January 22, 2021, scores of the RFP were announced by the
selection committee during a public meeting.

e On February 4, 2021, the Notice of Intent for Hollygrove Green Line Rehab and
Restoration project was sent to CAG LLC (contractor). EAD continues to work with the
Board’s Legal Department and CAG LLC to develop contract for Hollygrove Green Line
Rehab and Restoration. As of December 1, 2020, Broadmoor Improvement Association
(BIA) has assumed all maintenance responsibilities for the Water Effectiveness in
Broadmoor GI project per the CEA and concession agreement. BIA continued ongoing
and maintenance responsibilities for the Water Effectiveness in Broadmoor Gl project.

e Sankofa CDC and the City of New Orleans completed CEA for the Sankofa Wetland
Trail Park Project. On March 25, 2021, the CEA for the Sankofa Wetland Trail Park
Project went before City Council. Per the City of New Orleans, Sankofa CDC is only
allowed to perform general maintenance to the property to protect it from invasive plant
species until the CEA is completed and design plans have been approved by all necessary
entities.

e On January 19, 2021, an inspection was performed on the St. Joseph Green Roof by a
third-party contractor. The inspection determined the Green Roof was not contributing to
the water intrusion issues at the SWBNO Headquarters.

e The St. Joseph Green Roof maintenance contract with The Plant Gallery continued. On
February 12, 2021, a mandatory bid and site meeting for maintenance contractors was
submitting bids for maintenance on the Green Roof was held. A vendor was selected
through the bid process and a contract for executed on March 26, 2021.

e The Aurora Gardens Gl project maintenance contract with The Plant Gallery continued.

e On March 10, 2021, Paul Habans Charter School GI Project water quantity and quality
monitoring equipment was installed. On March 22, 2021, Paul Habans Charter School
Gl Project plant installation was completed.

e OnJanuary 20, 2021, Bayou St. John GI Project CEA was approved by the City Council.
The CEA was finalized with Mayor Cantrell’s signature. EAD worked with the Board’s
Legal Department to finalized contract for Bayou St. John GI Project. On March 25,
2021, the contract was finalized. On March 29, 2021, Bayou St. John GI Project was
routed to Dana Brown & Associates for signature.
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e On February 26, 2021, EAD staff worked with the Board’s Legal Department and
Deltares to finalize the NORCT contract. On February 26, 2021, finalized contract was
sent to Deltares. On March 23, 2021, Deltares sent signed copies of NORCT contract.

e In the 2021 Second Quarter, work continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Second Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof projects.

e On May 13, 2021, a kickoff meeting was held for the new Aurora Gardens maintenance
contract.

e As of December 1, 2020, Broadmoor Improvement Association (BIA) has assumed all
maintenance responsibilities for the Water Effectiveness in Broadmoor Green
Infrastructure Project per the CEA and concession agreement. BIA continued ongoing
and maintenance responsibilities for the Water Effectiveness in Broadmoor Green
Infrastructure Project throughout the second quarter.

e Temporary in-house maintenance continued at the Hollygrove Greenline Green
Infrastructure Project site after the original project’s partner (Carrollton-Hollygrove
Community Development Corporation) dissolved. The Board grounds maintenance teams
have continued periodic mowing of the site until a more long-term contract is secured via
the current RFP process.

e St. Joseph Green Roof spring planting was conducted during the week of April 19, 2021.
A spring replanting was performed during the week of May 17, 2021.

e Kickoff meeting was held on May 13, 2021, for the new St. Joseph Green Roof
maintenance contract.

e EAD staff held a meeting with Spackman Mossop and Michael, CC Lynch, and Paul
Habans Charter Schools teachers on April 26, 2016 to review the projects rain fall
website.
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e Sampling parameter documentation for the Paul Habans Charter School Green
Infrastructure Water Quantity and Quality Monitoring Project was drafted and sent to
administration for review on May 24, 2021.

e On April 7, 2021, the contract for Bayou St. John Green Infrastructure Demonstration
Project was signed by SWBNO Executive Director, Ghassan Korban.

e On May 3, 2021, the cooperative endeavor agreement for the Bayou St. John Green
Infrastructure Demonstration Project was sign by Mayor Cantrell.

e Kickoff meeting for the Bayou St. John Green Infrastructure Demonstration Project was
held on May 21, 2021.

e On May 25, 2021, the contract for the Hollygrove Green Line Rehab and Restoration
Project was executed and signed by all parties.

e Notice to Proceed for the Hollygrove Green Line Rehab and Restoration project was
signed by SWBNO on June 23, 2021, and the contractor (CAG LLC) on May 24, 2021. A
project kickoff meeting was scheduled for June 7, 2021.

e Contract for NORCT (Formerly AST NO) was finalized and signed on April 7, 2021.

e Notice to Proceed for NORCT was sent to contractor (Deltares) on May 18, 2021.

e On May 27, 2021, a virtual kickoff meeting was held for the NORCT project.

e In the 2021 Third Quarter, work continued on green infrastructure projects. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Third Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof projects.

e The Paul Habans Charter School Green Infrastructure Water Quantity and Quality
Monitoring Project pulled a water sample on August 27, 2021.
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e On July 7, 2021, EAD staff along with a member from Dana Brown & Associates
presented site designs for the upcoming Bayou St. John Green Infrastructure
Demonstration Project to the Friends of Bayou St. John board members.

e Dana Brown & Associates submitted schematic designs for the Bayou St. John Green
Infrastructure Demonstration Project on August 10, 2021.

e On September 22, 2021, SWBNO’s engineering department reviewed schematic designs
and sent comments to Dana Brown & Associates.

e OnJuly 7, 2021, a kick-off meeting was held for the Hollygrove Green Line Rehab and
Restoration Project.

e CAG (contractor) signed a contract with a landscape architecture firm on August 26,
2021for the Hollygrove Green Line Rehab and Restoration Project.

e BETA version of NORCT (Formerly AST NO) was sent to EAD staff for testing on July
19, 2021.

e A two-day NORCT workshop hosted by SWBNO and Deltares was developed in August
2021. The workshop will focus on formally teaching local stakeholders across multiple
disciplines how to use NORCT and incorporate its findings into their future projects. The
workshop is set to take place in October 2021.

e In the 2021 Fourth Quarter, work on green infrastructure projects continued. The Board
participated in community outreach and provided updates on ongoing and past projects.

e Environmental Affairs staff continued to assess eight green infrastructure projects to
determine their existing condition, functionality, and future maintenance needs.

e The Board has continued providing educational outreach to the community and schools
about green infrastructure though contracts with grantees in-house staff coordination and
efforts.

e In the 2021 Fourth Quarter, maintenance continued for the Aurora Rain Gardens,
Hollygrove Greenline Green Infrastructure project site, and the Board’s St. Joseph Street
Administration Building Green Roof project.

e Temporary in-house maintenance continued at the Hollygrove Greenline Green
Infrastructure Project site after the original project’s partner (Carrollton-Hollygrove
Community Development Corporation) dissolved. The Board grounds maintenance teams
have continued periodic mowing of the site until a more long-term contract is secured via
the current RFP process.
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Section VI
Green Infrastructure

e Temporary in-house maintenance has begun at the Bayou St John Green Infrastructure
Project site after the CEA with the City of New Orleans committed the Board
responsibility of maintaining the property until the vendor (Dana Brown and Associates)
break ground for the slated project.

e On October 10, 2021 Dana Brown and Associates (DBA) submitted the Schematic
Design for review by SWBNO. Comments and questions from EAD and the Engineering
department were answered.

e On October 25 & 26, 2021, Environmental Affairs Staff in partnership with Deltares
hosted a 2-day workshop for essential professionals in the environmental and stormwater
management sector to learn about the NORCT and be trained on how to use it. 19 people
from various backgrounds (Non-profit, Governmental Entity, Academics, &
Neighborhood Associations) attended the virtual training on day one and 12 attended day
two.

e On October 28, 2021, CAG, LLC hosted a virtual public feedback meeting for the
Hollygrove Green Line Rehab and Restoration Project. There were 18 attendees.

e On November 2, 2021, the first Public Workshop was held outdoors on the Bayou St
John site hosted by DBA with participation from EAD staff. The importance of effective
stormwater management, Gl practices, and proposed design elements related to the site
was discussed with attendees. DBA staff also setup several interactive exhibits for in
which attendees could interact with to learn more about Gl practices and how they
influence water flow, saturation, and quality

e On November 8, 2021, November 10, 2021, and November 11, 2021 Environmental
Affairs staff assisted in canvassing approximately 2 square blocks around the Hollygrove
Green Line Site to gather community input and to inform residents about the project and
green infrastructure. The completion of canvassing efforts resulted in 50 completed
surveys for project input.

e On November 11, 2021 SWBNO, Paul Habans Charter School, Crescent City Schools,
and Spackman Mossop and Michaels hosted the ribbon cutting ceremony for completion
of the Stormwater and Nature Center at Paul Habans Charter School.

e On November 15, 2021, the production period for NORCT was fulfilled.

e On November 15, 2021 SWBNO EAD and Engineering staff met with USACE Project
Manager Nik Richard and Executive Director of Sankofa Rashida Ferdinand to discuss
the next expansion of the park and how those improvements may require involvement
from the attending parties. The meeting was attended by 13 people including members
from a local engineering company MSMM Engineering.

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE VI-6



Section VI
Green Infrastructure

e On November 17, 2021 EPA Administrator Michael Regan visited the Sankofa Wetland
Park to learn more about Sankofa’s efforts to restore wetlands and create a safe nature-
based community park for resident for the Lower 9th Ward. Environmental Affairs staff
had the opportunity to meet with Mr. Regan and discuss how their contribution to the site
and their ongoing support of the project expansion.

e On November 19, 2021 DBA submitted Final Schematic Design to SWBNO and EAD
released a Notice to Proceed on December 7, 2021 completing Task 1.1 Planning and
Development Phase.

e On December 6, 2021 EAD staff conducted a site inventory analysis and report of the
visible drainage infrastructure along Florida Ave within Sankofa Wetlands Park prepared
for SWBNO administration and legal departments to use in discussions of planned
expansions of the park.

e On December 30, 2021, the Lessons Learned Report for the Hollygrove Greenline Rehab
and Restoration Project was completed and delivered by CAG, LLC completing Task 1
and Task 1.21.1 of the project.

e Atable detailing green infrastructure projects and their statuses can be found in Appendix
30.
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Section Vi
EPA/LDEQ Coordination

THIRD MODIFIED CONSENT DECREE SECTION XXVII
PARAGRAPH 102
EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT)

Paragraph 102. This paragraph requires the Board to consult with EPA and LDEQ to ensure, to
the maximum extent possible, that the RMAP work is consistent with the requirements of the
Total Maximum Daily Loads (TMDLSs) for Fecal Coliform Bacteria and Dissolved Oxygen for
Selected Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate
Storm Sewer System) discharge permit. The Board will include a summary and description of
any such discussions in its Quarterly and Annual Reports.

Work Accomplished:

On January 13, 2021, Grace Vogel, Taylor Edwards, Lindsay Kirsch, Natalie Leon,
Corwin Washington, and Bryant Dixon represented SWBNO at the monthly Orleans
Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting, hosted
by SWBNO held virtually. Other attendees represented DOTD, City of New Orleans -
Department of Public Works, Southeast Louisiana Flood Protection Authority- East,
Lakefront Management Authority, and the Port of New Orleans. During the meeting,
Bryant Dixon discussed the expectations for the upcoming 2020 Annual Report, 2021
EPA Region 6 Stormwater Conference, and required SWMP updates and submission
deadlines for each co-permittee. The meeting ended with updates from co-permittees and
open discussion.

On February 10, 2021, Scott Finney, Bryant Dixon, Taylor Edwards, Lindsay Kirsch,
Natalie Leon, and Joe Carruth represented SWBNO at the monthly Orleans Parish MS4
Co-Permittee and Orleans Parish Water Quality Task Force Meeting, hosted by SWBNO
and held virtually. Other attendees represented Louisiana Department of Environmental
Protection (LDEQ), Port of New Orleans, Southeast Louisiana Flood Protection
Authority- East, Lakefront Management Authority, DOTD, Department of Sanitation and
City of New Orleans - Department of Public Works. Melissa Reboul from LDEQ gave a
presentation about Minimum Control Measure, Pollution Prevention/Good Housing
Keeping for Municipal Operations, which was followed by a question and answer
session. Bryant Dixon and Scott Finney then provided updates on the 2021 EPA
Stormwater Conference. The 2020 - 2025 Orleans Parish MS4 Permit was discussed
along with a TMDL update provided by Scott Finney. Co-permittees then provided
updates on behalf of their organization, followed by open discussion.
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Section Vi
EPA/LDEQ Coordination

e On March 10, 2021 Scott Finney, Bryant Dixon, Wayne Hahnebohm, Lindsay Kirsch,
and Natalie Leon represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee
and Orleans Parish Water Quality Task Force Meeting, hosted by SWBNO and held
virtually. Other attendees represented DOTD, City of New Orleans - Department of
Public Works, Southeast Louisiana Flood Protection Authority- East, Lakefront
Management Authority, the Port of New Orleans, and Department of Sanitation. Wayne
Hahnebohm presented a recap of the 2020 TMDL sampling. SWBNO staff followed up
with updates on the 2020 Annual Report, 2021 EPA Region 6 Stormwater Conference
and required SWMP updates. The meeting ended with updates from co-permittees and
open discussion.

e On April 14, 2021, Bryant Dixon, Anita William, Lindsay Kirsch, Natalie Leon, Corwin
Washington, Joe Carruth, Lesabra Ventress, and Wayne Hahnebohm represented
SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water
Quality Task Force Meeting. The April meeting was held virtually and hosted by the City
of New Orleans (CNO). Other attendees included LA-DOTD, US Fish and Wildlife
Services, Southeast Louisiana Flood Protection Authority- East, and the Port of New
Orleans. During the meeting, Cheryn Robles presented on CNO’s ongoing stormwater
improvements, which included the introduction of new stormwater policies, a proposed
fee in lieu program, updates to the municipal code to allow enforcement actions, and
artwork in the ROW. After presenting, Cheryn Robles provided an update on the 2021
EPA Stormwater Conference. Bryant Dixon then provided an updated on the status and
submittal of the 2020 MS4 Annual Report. Wayne Hahnebohm gave a brief update on the
previous quarter’s TMDL. The meeting ended with updates from co-permittees and open
discussion, which included an announcement about the then upcoming Household
Hazardous Waste Day.

e On May 12, 2021, Scott Finney, Bryant Dixon, Lindsay Kirsch, Lesabra Ventress, lan
Walsh, Natalie Leon, Cedrica Sartin, and Anita Williams represented SWBNO at the
monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force
Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included The Port of New Orleans, Southeast Louisiana Flood Protection Authority- East,
Lakefront Management Authority, LA-DOTD, US Fish and Wildlife Services, and the
City of New Orleans - Department of Public Works. The meeting started with a case
study presentation by Joe Carruth on a diesel spill at DPS 11. Bryant Dixon and Scott
Finney then provided updates on the 2021 EPA Stormwater Conference. Scott Finney
then provided a TMDL. Bryant Dixon updated co-permittees on three of SWBNQO’s
upcoming green infrastructure projects. Co-permittees then provided updates on behalf of
their organization, followed by open discussion.
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EPA/LDEQ Coordination

e OnJune 23, 2021 Scott Finney, Bryant Dixon, Wayne Hahnebohm, Lindsay Kirsch,
Taylor Edwards, Anita Williams, Cedrica Sartin and Natalie Leon represented SWBNO
at the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task
Force Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included LA-DOTD, City of New Orleans - Department of Public Works, Southeast
Louisiana Flood Protection Authority- East, Lakefront Management Authority, the Port
of New Orleans, Regional Planning Commission, and US Fish and Wildlife Services.
Malissa Givhan started the meeting by discussing the Louisiana Watershed Initiative
(LWI) program and its governance. She later discussed the LWI outreach strategy and
ways in which co-permittee members could get involved. SWBNO staff followed up with
updates on the 2021 EPA Region 6 Stormwater Conference and TMDLSs. The meeting
ended with updates from co-permittees and open discussion.

e On July 14, 2021, Bryant Dixon, Anita William, Lindsay Kirsch, Natalie Leon, Joe
Carruth, Lesabra Ventress, and Cedrica Sartain represented SWBNO at the monthly
Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting.
The April meeting was held virtually and hosted by the Southeast Louisiana Flood
Protection Authority- East. Other attendees included LA-DOTD, the City of New Orleans
(CNO) — Department of Public Works and The Port of New Orleans. The meeting began
with the introductions of all attending participants and was followed by a presentation on
the Lake Borgne Surge Barrier by Rusty Kennedy of the Southeast Louisiana Flood
Protection Authority. After the presentation, Scott Finney provided updates on the TMDL
monitoring and sampling data. Cheryn Robles with the CNO — Department of Public
Works, provided updates on the then upcoming 2021 EPA Region 6 Stormwater
Conference. The meeting ended with updates from co-permittees and open discussion.

e On August 18, 2021, Scott Finney, Bryant Dixon, Lindsay Kirsch, Lesabra Ventress,
Natalie Leon, and Cedrica Sartin represented SWBNO at the monthly Orleans Parish
MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting. The meeting
was held virtually and hosted by SWBNO. Other attendees included The Port of New
Orleans, Southeast Louisiana Flood Protection Authority - East, The Lakefront
Management Authority, LA-DOTD, US Fish and Wildlife Services, and the CNO -
Department of Sanitation and Department of Public Works. The meeting began with a
presentation about backflow prevention and cross-connection controls by Mitch LeBas
with Backflow Prevention Services, LLC. In his presentation, Mitch gave an overview of
the backflow prevention and cross-connection program and how his company works in
conjunction with SWBNO to prevent backflow and cross-connections throughout New
Orleans. Scott Finney provided updates on SWBNO’s TMDL/NPDES program. Bryant
Dixon, Scott Finney, and Cheryn Robles followed by providing a brief overview of their
experiences at the 2021 EPA Region 6 Stormwater Conference held earlier that month.
Co-permittees then provided updates on behalf of their organization(s). The meeting
ended with open discussion amongst co-permittees.
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e On September 29, 2021 Scott Finney, Bryant Dixon, Natalie Lindsay Kirsch, Joe Carruth,
Cedrica Sartin, and Natalie Leon represented SWBNO at the monthly Orleans Parish
MS4 Co-Permittee and Orleans Parish Water Quality Task Force Meeting. The meeting
was held virtually and hosted by SWBNO. Other attendees included LA-DOTD, CNO -
Department of Sanitation, Southeast Louisiana Flood Protection Authority- East, and The
Port of New Orleans. Scott Finney began the meeting by discussing TMDL updates and
advising co-permittees to review update their SWMP if needed. Scott Finney then
conducted a Stormwater Pollution Prevention training focused on stormwater
management best practices for spills and leaks, specifically during rain events. The
meeting ended with updates from co-permittees and open discussion.

e On October 13, 2021, Scott Finney, Anita William, Natalie Leon, Joe Carruth, Lesabra
Ventress, and lan Walsh represented SWBNO at the monthly Orleans Parish MS4 Co-
Permittee and Orleans Parish Water Quality Task Force Meeting. Other attendees
included The Port of New Orleans, Southeast Louisiana Flood Protection Authority —
East, CNO - Department of Sanitation, and New Orleans Regional Planning
Commission. The meeting was hosted by The Port of New Orleans. The meeting began
with the introductions of all attending participants and was followed by a presentation on
the Port’s properties, business statistics, and expansion into St. Bernard Parish by Emily
Federer of the Port of New Orleans. The presentation was followed by a fireboat tour of
Port properties along the Mississippi River. During the tour Emily Federer conducted a
Q&A regarding property inspections. The meeting ended with updates from co-
permittees and open discussion.

e On November 10, 2021, Bryant Dixon, Lesabra Ventress, Natalie Leon, and Joe Carruth
represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans
Parish Water Quality Task Force Meeting. Other attendees included The Port of New
Orleans and LA-DOTD, the meeting was hosted by LA-DOTD and began with a
presentation about Hurricane Ida response debris removal along roadways by Scott
Boyle. Bryant Dixon provided an account of SWBNO’s Paul Habans Stormwater &
Nature Center Ribbon Cutting Event. Co-permittees then provided updates on behalf of
their organization(s). The meeting ended with open discussion amongst co-permittees.

e On December 8, 2021 Taylor Edwards, Grace Vogel, Natalie Leon, Joe Carruth, Anita
Williams, lan Walsh, Lesabra Ventress, and Julian Hahnebohm represented SWBNO at
the monthly Orleans Parish MS4 Co-Permittee and Orleans Parish Water Quality Task
Force Meeting. The meeting was held virtually and hosted by SWBNO. Other attendees
included CNO - Department of Sanitation, Southeast Louisiana Flood Protection
Authority- East, and The Port of New Orleans. Julian Hahnebohm began the meeting
with a presentation on Priority Pollutants results from EAD samplings. Cheryn Robles of
CNO- Department of Sanitation provided an update on the ordinance to deputize DPW
Staff to hand out citations. The meeting ended with updates from co-permittees and open
discussion.
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Section VIII
SWBNO/City Coordination

THIRD MODIFIED CONSENT DECREE SECTION XIX
PARAGRAPH 59

SEWERAGE & WATER BOARD OF NEW ORLEANS/
CITY OF NEW ORLEANS COORDINATION

Paragraph 59. This paragraph requires the Board to summarize the Board and City’s
coordination efforts and work progress, including a summary of significant coordination efforts
undertaken during the reporting period and a chart depicting those efforts. The chart shall
identify each project (contract) on which the Board and City are coordinating or at the time of
submitting the report, reasonably expect to coordinate, the estimated budget for each entity’s
share of the work (including the expenditure of federal funding that the Board and City
reasonably expect to make at the time of submitting the report), the current status of that
coordinated work, and the estimated and actual date for design completion, contract advertising,
notice to proceed, and construction completion. With respect to the summaries and information
reported under this paragraph 59, all parties understand that the amounts and dates of anticipated
federal funding expenditures regularly change, that the reported information reflects what is
anticipated at the time the Board submits it, and that the information is likely to change between
each report.

Work Accomplished:

e On December 10, 2015, the City of New Orleans and the Sewerage and Water Board of
New Orleans reached a settlement with Federal Emergency Management Agency
(FEMA) for street and subsurface infrastructure repairs related to Hurricane Katrina in
the total amount of approximately $2.4 Billion. This will allow for additional
infrastructure projects that will be coordinated through the combined efforts of DPW and
the Board.

e The CNO and SWBNO jointly developed an aggressive schedule for the expenditure of
the $2.4 Billion to FEMA for their review and approval on March 30, 2016. This
schedule has already been implemented and includes the ongoing design of
approximately 240 infrastructure projects, of which 30 projects are in the construction
phase. This will allow for a continued increase in construction activities in 2022 as we
ramp up our efforts to perform repairs on assets damaged as a result of Hurricane Katrina.

e The City of New Orleans and Sewerage and Water Board of New Orleans continue to re-
evaluate the design and construction schedules so that they align and meet imposed
deadlines set forth in the 3rd Modified Consent Decree.
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202100001501
202100014301
202100014001
202100008901
202100013001
202100028301
202100562801
202100032301
202100035901
202100037101
202100036101
202100041501
202100043301
202100052201
202100052501
202100052101
202100055801
202100059701
202100060201
202100063901
202100064001
202100068301
202100068701
202100073601
202100077201
202100084101
202100102601
202100114901
202100121401
202100150601
202100168101
202100121401

202100222401
202100225401
202100242501
202100243301
202100244301
202100245301
202100256301
202100260001
202100263701
202100288201
202100288401
202100291401
202100291701
202100292201
202100301701
202100313601
202100314601
202100316201
202100317701
202100321201
202100322801
202100332001
202100332101
202100339001
202100339501
202100340901
202100341501
202100345101
202100354701
202100366201
202100367001
202100373901
202100376701
202100377301
202100378801
202100383101
202100397301
202100400401
202100404201

Date/Time Event

egan

1/1/2021 14:07
1/3/2021 10:25
1/3/2021 14:34
1/4/2021 10:00
1/4/2021 17:00
1/6/2021 10:20
1/6/2021 10:10
1/6/2021 15:28
1/7/2021 9:50
1/7/2021 13:05
1/7/2021 10:35
1/8/2021 9:10
1/8/2021 11:20
1/9/2021 12:19
1/9/2021 13:30
1/9/2021 12:14
1/10/2021 13:30
1/11/2021 11:25
1/11/2021 12:48
1/11/2021 20:20
1/11/2021 21:00
1/12/2021 13:55
1/12/2021 14:20
1/13/2021 10:10
1/13/2021 13:55
1/14/2021 13:40
1/17/2021 14:05
1/19/2021 10:55
1/19/2021 18:46
1/22/2021 17:38
1/25/2021 15:12
1/26/2021 17:00

2/2/2021 17:05
2/3/2021 9:02
2/4/2021 16:00
2/4/2021 17:30
2/4/2021 20:12
2/5/2021 00:45
2/7/2021 14:10
2/8/2021 11:37
2/8/2021 16:45
2/12/2021 9:45
2/12/2021 10:41
2/12/2021 17:05
2/12/2021 17:20
2/12/2021 18:45
2/16/2021 18:24
2/18/2021 10:41
2/18/2021 12:40
2/18/2021 13:57
2/18/2021 17:20
2/19/2021 10:25
2/19/2021 12:42
2/20/2021 18:24
2/20/2021 18:34
2/22/2021 13:04
2/22/2021 13:27
2/22/2021 13:30
2/22/2021 14:21
2/22/2021 18:26
2/23/2021 12:45
2/24/2021 11:45
2/24/2021 12:41
2/24/2021 17:57
2/25/2021 8:53
2/25/2021 10:19
2/25/2021 12:50
2/25/2021 16:00
2/26/2021 19:10
2/27/2021 12:40
2/28/2021 12:55

Address

5701
3300
5157
14408
14408
5646
500 BLK
4420
10501
7009
6019
6940
10501
7009
6961
7000
5742
7604
6012
14031
4470
4470
4642
14408
6024
2643
6231

2254

5700
5700

9310
610
10151
8920
3030
339
7009
4068
4068
7000
101
101

2021
6831
3857

6014
4911
3525
2400 BLK
101
3013
101
7701
101

2518

7030
5018

7701
101
8900
101
7111
10501

Location

Debore Dr
Gravier
Lakeview Ct
Peltier
Peltier
Lewis Rd
Bundy Rd
Paris Av
Curran Blvd
Whitmore Pl
Pauline Dr
Edgefield Dr
Curran Blvd
Whitmore Pl
Edgefield Dr
Edgefield Dr
Debore Dr
Bullard Av
Kuebel Dr
Linden
San Marco Rd
San Marco Rd
Sandalwood
Peltier
N Claiborne Av
St Peter
Craigie Rd
St Peter & N Broad
Vienna

Oretha Castle Haley Bl & Martin Luther King Bl

Debore Dr
Vienna

Hayne BI
N Johnson
Curran Bl
Old Gentilly Rd
Florida Av
Bourbon
Whitmore PI
Tulane Av
Tulane Av
Edgefield Dr
W Robert E Lee
Liberty Terrace Dr
Robin Hood Dr & Pressburg
Rousseau
TaraLn
Trafalgar
Palm & Joliet
Kuebel Dr
Read BI
Joliet
Charbonnet
Liberty Terrace Dr
Edith Weston Pl
Liberty Terrace Dr
Doyle Ct
W Robert E Lee
S Alexander & Ulloa
Tara Ln & Wendy Ln
Charbonnet
S Alexander & Ulloa
Bullard BI
Read BI
Tulane Av & S Salcedo
Duke Ct
Liberty Terrace Dr
Old Gentilly Rd
W Robert E Lee
Whitmore PI
Curran BI

SEWERAGE AND WATER BOARD OF NEW ORLEANS

Eastbank Collection System Overflow Report - 2021

Time Crew

NPDES Permit No. LA0038091

Date/Time Event Possible

Arrived

1/1/2021 14:32
1/3/2021 10:35
1/3/2021 15:00
1/4/2021 11:00
1/4/2021 20:00
1/6/2021 10:45
1/6/2021 13:40
1/6/2021 16:15
1/7/2021 10:00
1/7/2021 13:45
1/7/2021 12:00
1/8/2021 9:30
1/8/2021 12:15
1/9/2021 13:15
1/9/2021 17:05
1/9/2021 13:15
1/10/2021 14:00
1/11/2021 12:00
1/11/2021 13:15
1/11/2021 21:30
1/11/2021 22:30
1/12/2021 17:30
1/12/2021 17:00
1/13/2021 10:30
1/13/2021 14:10
1/14/2021 14:05
1/17/2021 14:30
1/19/2021 11:15
1/19/2021 19:00
1/22/2021 19:15
1/25/2021 23:15
1/26/2021 19:00

2/2/2021 19:00
2/3/2021 9:30
2/4/2021 17:30
2/4/2021 19:30
2/4/2021 21:30
2/5/2021 01:30
2/7/2021 14:40
2/8/2021 14:00
2/8/2021 19:00
2/12/2021 10:00
2/12/2021 14:40
2/12/2021 18:00
2/12/2021 20:30
2/12/2021 22:30
2/16/2021 18:40
2/18/2021 11:00
2/18/2021 13:00
2/18/2021 14:30
2/18/2021 19:30
2/19/2021 11:00
2/19/2021 13:00
2/20/2021 18:40
2/20/2021 19:20
2/22/2021 13:30
2/22/2021 14:30
2/22/2021 14:40
2/22/2021 16:15
2/22/2021 19:45
2/23/2021 13:15
2/24/2021 14:15
2/24/2021 13:00
2/24/2021 21:15
2/25/2021 10:10
2/25/2021 12:30
2/25/2021 13:20
2/25/2021 19:15
2/26/2021 21:30
2/27/2021 13:00
2/28/2021 15:15

Ended Vol of
of Event (qals’

1/1/2021 15:11 100
1/3/2021 11:15 40
1/3/2021 15:30 104
1/4/2021 12:00 240
1/4/2021 20:30 720
1/6/2021 13:15 100
1/6/2021 15:30 840
1/6/2021 17:00 188
1/7/2021 11:00 40
1/7/2021 14:45 160
1/7/2021 13:00 340
1/8/2021 11:30 80
1/8/2021 13:15 220
1/9/2021 17:00 224
1/9/2021 17:50 860
1/9/2021 17:00 244
1/10/2021 15:00 120
1/11/2021 12:45 140
1/11/2021 14:30 108
1/11/2021 22:00 280
1/11/2021 23:00 360
1/12/2021 18:30 860
1/12/2021 17:45 640
1/13/2021 11:30 80
1/13/2021 14:50 60
1/14/2021 14:45 100
1/17/2021 15:10 100
1/19/2021 11:55 80
1/19/2021 20:00 56
1/22/2021 19:45 388
1/26/2021 00:00 1,932
1/26/2021 20:00 480
2/2/2021 19:45 460
2/3/2021 10:10 112
2/4/2021 18:15 360
2/4/2021 20:15 480
2/4/2021 22:10 312
2/5/2021 02:30 180
2/7/2021 15:40 120
2/8/2021 14:30 572
2/8/2021 19:30 540
2/12/2021 10:30 60
2/12/2021 15:25 956
2/12/2021 18:25 220
2/12/2021 21:15 760
2/12/2021 23:00 900
2/16/2021 19:20 64
2/18/2021 11:40 76
2/18/2021 14:30 80
2/18/2021 15:15 132
2/18/2021 20:15 520
2/19/2021 12:00 140
2/19/2021 13:30 72
2/20/2021 19:10 64
2/20/2021 20:00 184
2/22/2021 14:15 104
2/22/2021 15:14 252
2/22/2021 15:25 280
2/22/2021 17:00 456
2/22/2021 20:30 316
2/23/2021 15:55 120
2/24/2021 15:15 600
2/24/2021 14:00 76
2/24/2021 21:45 792
2/25/2021 10:55 308
2/25/202113:14 524
2/25/2021 13:50 120
2/25/2021 19:45 780
2/26/2021 22:15 560
2/27/2021 14:30 80
2/28/2021 15:15 560

Possible Receiving Stream
Canal/Surface Water

Inner Harbor Navigation Canal
Washington Av Canal
Lake Edgewater
Michoud Bayou
Michoud Bayou
Inner Harbor Navigation Canal
Benson Canal
London Av Canal
Lake Pontchartrain
Vincent Canal
Inner Harbor Navigation Canal
Vincent Canal
Lake Pontchartrain
Vincent Canal
Vincent Canal
Vincent Canal
Inner Harbor Navigation Canal
Morrison Rd Canal
Inner Harbor Navigation Canal
Lake Pontchartrain
Grand Canal
Grand Canal
Citrus Canal
Michoud Bayou
Mississippi River
St Louis St Canal
Lamb Canal
St Louis St Canal
Lake Pontchartrain
Mississippi River
Inner Harbor Navigation Canal
Lake Pontchartrain

Lake Pontchartrain
St Louis St Canal
Lake Pontchartrain
Intracoastal Waterway
Florida Av Canal
Mississippi River
Vincent Canal
Palmetto St Canal
Palmetto St Canal
Vincent Canal
17th St Canal
Peoples Av Canal
Berg Canal
Mississippi River
Benson Canal
Bayou St John
Palmetto St Canal
Inner Harbor Navigation Canal
Citrus Canal
Palmetto St Canal
Main Outfall Canal
Peoples Av Canal
Turning Basin
Peoples Av Canal
St Charles Canal
17th St Canal
Palmetto St Canal
Benson Canal
Main Outfall Canal
Palmetto St Canal
Jahncke Canal
Citrus Canal
Palmetto St Canal
St Charles Canal
Peoples Av Canal
Intracoastal Waterway
17th St Canal
Vincent Canal
Lake Pontchartrain

Cause

1A
1D
1A
1D
1D
1D
1B
1A
1D
1D
1D
1D
1A
1E
1A
1A
1A
1D
1D
1A
1A
1A
1A
1D
1D
1D
1D
1D
1D
1D
1D
1D

1D
1D
1A
4A
1D
1D
1A1C,1D
1A
1A
4A
1D
1A
1A
1A
1D
1D
1D
1A
1A
1D
1D
1D
1D
1A
1A

Measure Taken To:
Control

1B
1B
1B
1B
1B
1B,2C
1B,2D
1A1B
1B,1C,2F
1B,1C,1E,2F
1B,1C,1E,2F
1E
1B,1E.3F
1E
1B,1E.3F
1B.1E.1F
1B
1B,1E3F
1B,1E3F
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1E
1E
1B

1B
1B
1B
1E
1B
1E
1A1B,1C,1D,2B
1B
1B
1E
1B
1A1B
1A1B
1A1B
1B
1B

1B4A

Stop

1A
1B
1A
1B
1E
1B
1B
1A
1A
1A
1A

1B

1A

1A

1A

Prevent

1B

1B

1B

1B

1E

1B

1B

1B
2D,3D4A
2D,3D4A
2D,3D4A

1B
2D,3D4A

1B
2D,3D4A
2D,3D4A

2D,3D

2D,3D4A
2D,3D4A

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B
1B
1B
1B
1B
1B
1B,1D,1D,1A
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B

Response

0:25:00
0:10:00
0:26:00
1:00:00
3:00:00
0:25:00
3:30:00
0:47:00
0:10:00
0:40:00
1:25:00
0:20:00
0:55:00
0:56:00
3:35:00
1:01:00
0:30:00
0:35:00
0:27:00
1:10:00
1:30:00
3:35:00
2:40:00
0:20:00
0:15:00
0:25:00
0:25:00
0:20:00
0:14:00
1:37:00
8:03:00
2:00:00

1:55:00
0:28:00
1:30:00
2:00:00
1:18:00
0:45:00
0:30:00
2:23:00
2:15:00
0:15:00
3:59:00
0:55:00
3:10:00
3:45:00
0:16:00
0:19:00
0:20:00
0:33:00
2:10:00
0:35:00
0:18:00
0:16:00
0:46:00
0:26:00
1:03:00
1:10:00
1:54:00
1:19:00
0:30:00
2:30:00
0:19:00
3:18:00
1:17:00
2:11:00
0:30:00
3:15:00
2:20:00
0:20:00
2:20:00

Response
Goal (hrs
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202100404001

202100408601
202100424801
202100426301
202100427501
202100429601
202100430501
202100431701
202100451901
202100453101
202100453801
202100457501
202100467801
202100469101
202100478501
202100481401
202100488701
202100510801
202100515201
202100513701
202100523701
202100542801
202100543801
202100544301
202100545401
202100562801
202100565001
202100566501
202100566101
202100570401
202100569501
202100569801
202100576501
202100579701
202100584001
202100584301
202100585001
202100587601
202100586101
202100586601
202100586901
202100589201
202100587801
202100589901
202100591501
202100591701
202100592601
202100595801
202100595901
202100601701
202100601901
202100604201
202100612801
202100615001
202100614001
202100616301
202100616501
202100621301
202100622201
202100628501
202100632801
202100633301
202100638101

202100641101
202100643601
202100643701
202100645701
202100647301
202100649801
202100661801
202100659101
202100666501
202100677901
202100674201
202100672501
202100683001
202100683101
202100684501
202100685301
202100686501

2/28/2021 11:55

3/1/2021 10:34
3/3/2021 8:16
3/3/2021 11:30
3/3/2021 13:10
3/3/2021 14:30
3/3/2021 16:55
3/3/2021 20:33
3/6/2021 14:02
3/6/2021 21:40
3/7/2021 12:06
3/8/2021 11:20
3/9/2021 10:08
3/9/2021 11:45
3/10/2021 11:23
3/10/2021 14:26
3/11/2021 9:50
3/13/2021 18:20
3/15/2021 10:22
3/15/2021 23:40
3/16/2021 9:55
3/17/2021 22:20
3/18/2021 9:25
3/18/2021 11:25
3/18/2021 12:20
3/19/2021 22:07
3/20/2021 11:30
3/20/2021 19:55
3/20/2021 16:30
3/22/2021 10:00
3/22/2021 9:43
3/22/2021 10:20
3/22/2021 18:25
3/23/2021 8:32
3/23/2021 15:30
3/23/2021 15:40
3/23/2021 16:50
3/23/2021 18:50
3/23/2021 19:20
3/23/2021 21:00
3/23/2021 21:55
3/24/2021 11:00
3/24/2021 8:10
3/24/2021 12:40
3/24/2021 13:35
3/24/2021 13:40
3/24/2021 16:40
3/25/2021 8:34
3/25/2021 8:40
3/25/2021 17:25
3/25/2021 18:10
3/26/2021 10:00
3/27/2021 20:50
3/28/2021 17:25
3/28/2021 15:26
3/29/2021 8:58
3/29/2021 9:12
3/29/2021 16:15
3/29/2021 18:10
3/30/2021 13:30
3/31/2021 10:03
3/31/2021 10:20
3/31/2021 22:10

4/1/2021 15:45
412/2021 12:22
412/2021 12:22
4/3/2021 13:20
4/4/2021 13:45
4/5/2021 9:14
4/6/2021 13:39
4/6/2021 8:35
4/7/2021 10:29
4/8/2021 16:05
4/8/2021 12:02
4/8/2021 8:39
4/9/2021 13:10
4/9/2021 13:50
4/9/2021 18:10
4/9/2021 20:10
4/10/2021 13:05

4611

2443
3729
3525
7009
101
1000
3610
13653
1000
3500
6231
6231
1755
232
7838
6231
6920
6237
4001
6021
13508
13501
1755
8601
7122
2033
6509
48
1755
7060
5234
5172
101
6961
6930
6940

2450
5021
2510-12

500 BLK
7701
1755

48
4744
5728
6306

48
6506
5020
5747
2823

13221
7190
101
14600
7190
521
14600
5300

5747
4751
4842
5234
7122
5224
6828
5234
101
8502
3304

8400
6231
6939

Sierra Madre Dr

Charbonnet
Orleans Av
Bienville
Whitmore PI
Liberty Terrace Dr
St Charles Av
Carondelet
N Lemans
St Charles Av
Chartres
Craigie Rd
Craigie Rd
Tchoupitoulas
Lake Marina Dr
N Coronet Ct
Craigie Rd
Ridgefield Dr
Craigie Rd
Canal
Kuebel Dr
St Marie Dr
St Marie Dr
Tchoupitoulas
Castle Ct
Bundy Rd
Constance
Pauline Dr
Swallow
Tchoupitoulas
Bundy Rd
St Anthony Av
St Anthony Av
W Robert E Lee
Edgefield Dr
Edgefield Dr
Edgefield Dr

S Roman & Louisiana Av Pk

Beauregard Av & Killder
N Galvez
Kuebel Dr

Tricou
Pauline Dr & N Miro
Beauregard Av
Doyle Ct
Tchoupitoulas
Swallow
Lynhuber Dr
Pauline Dr
Beauregard Av
Swallow
Beauregard Av
Warrington Dr
Pauline Dr
Eagle
Lemans
Ridgefield Dr
Liberty Terrace Dr
Dwyer BI
Ridgefield Dr
St Mary
Dwyer BI
Michoud BI

Pauline Dr
Lynhuber Dr
Lynhuber Dr

St Anthony Av

Bundy Rd

St Anthony Av
Chef Menteur Hw
St Anthony Av
Rober E Lee
Edinburgh
Banks

Gravier & S Norman C Francis Pk

Cambronne & Palmetto
Palmetto
Craigie Rd
Argonne BI

S Jefferson Davis Pk & D"Hemecourt

2/28/2021 14:00

3/1/2021 11:05
3/3/2021 8:35
3/3/2021 12:00
3/3/2021 14:20
3/3/2021 16:15
3/3/2021 18:00
3/3/2021 22:00
3/6/2021 15:20
3/6/2021 22:30
3/7/2021 12:30
3/8/2021 11:45
3/9/2021 10:30
3/9/2021 13:45
3/10/2021 11:30
3/10/2021 15:45
3/11/2021 10:20
3/13/2021 18:30
3/15/2021 12:00
3/15/2021 23:45
3/16/2021 10:30
3/18/2021 00:15
3/18/2021 11:00
3/18/2021 12:00
3/18/2021 13:20
3/19/2021 23:45
3/20/2021 12:15
3/20/2021 20:30
3/20/2021 17:00
3/22/2021 12:00
3/22/2021 10:30
3/22/2021 10:35
3/22/2021 21:45
3/23/2021 8:40
3/23/2021 17:55
3/23/2021 17:35
3/23/2021 17:15
3/23/2021 20:30
3/23/2021 23:35
3/24/2021 00:30
3/24/2021 00:00
3/24/2021 11:50
3/24/2021 9:00
3/24/2021 13:30
3/24/2021 14:15
3/24/2021 15:30
3/24/2021 20:00
3/25/2021 8:45
3/25/2021 9:00
3/25/2021 20:45
3/25/2021 19:45
3/26/2021 11:00
3/27/2021 21:10
3/28/2021 17:50
3/28/2021 15:45
3/29/2021 9:35
3/29/2021 10:45
3/29/2021 17:30
3/29/2021 20:30
3/30/2021 14:00
3/31/2021 10:30
3/31/2021 11:00
3/31/2021 22:30

4/1/2021 17:30
41212021 12:45
4/2/2021 12:45
4/3/2021 13:55
4142021 14:30
4/5/2021 9:30
4/6/2021 1400
4/6/2021 10:30
4/7/2021 12:00
4/8/2021 17:00
4/8/2021 12:15
4/8/2021 9:00
4/9/2021 14:00
4/9/2021 15:30
4/9/2021 18:30
4/9/2021 20:30
4/10/2021 13:30

2/28/2021 15:00

3/1/2021 11:35
3/3/2021 9:15
3/3/2021 12:15
3/3/2021 14:52
3/3/2021 17:30
3/3/2021 18:45
3/3/2021 22:30
3/6/2021 16:20
3/7/2021 00:00
3/7/2021 13:10
3/8/2021 12:45
3/9/2021 12:45
3/9/2021 14:45
3/10/2021 12:30
3/10/2021 18:00
3/11/2021 11:00
3/13/2021 19:30
3/15/2021 13:45
3/16/2021 00:45
3/16/2021 11:30
3/18/2021 00:45
3/18/2021 11:45
3/18/2021 13:00
3/18/2021 13:30
3/20/2021 00:00
3/20/2021 13:30
3/20/2021 22:00
3/20/2021 18:30
3/22/2021 12:30
3/22/2021 11:30
3/22/2021 10:40
3/22/2021 22:30
3/23/2021 9:10
3/23/2021 18:50
3/23/2021 15:50
3/23/2021 17:30
3/23/2021 20:45
3/24/2021 00:00
3/24/2021 00:45
3/24/2021 00:15
3/24/2021 12:30
3/24/2021 9:30
3/24/2021 14:30
3/24/2021 14:45
3/24/2021 19:30
3/24/2021 20:15
3/25/2021 10:45
3/25/2021 9:30
3/25/2021 21:30
3/25/2021 20:30
3/26/2021 12:30
3/27/2021 21:50
3/28/2021 18:30
3/28/2021 16:15
3/29/2021 10:10
3/29/2021 11:15
3/29/2021 18:15
3/29/2021 21:15
3/30/2021 14:30
3/31/2021 11:30
3/31/2021 12:30
4/1/2021 00:00

4/1/2021 18:30
4/2/2021 13:25
4/2/2021 13:25
4/3/2021 14:35
4/4/2021 15:45
4/5/2021 10:30
4/6/2021 15:30
4/6/2021 11:30
4/7/2021 14:00
4/8/2021 17:30
4/8/2021 12:45
4/9/2021 11:00
4/9/2021 15:00
4/9/2021 18:00
4/9/2021 19:15
4/9/2021 21:15
4/10/2021 14:00

500

124
76
120
280
420
260
348
312
200
96
100
88
480
28
316
120
40
392
20
140
460
380
140
240
392
180
140
120
480
188
60
800
32
580
460
100
400
1,020
840
500
200
200
200
160
440
800
44
80
800
380
240
80
100
76
148
372
300
560
120
108
160
80

420
92
92
140

180
64
84

460

364

220
52
84

200

400
80

100

Citrus Canal

Main Outfall Canal
Bayou St John
Bayou St John
Vincent Canal
Peoples Av Canal
Mississippi River
Mississippi River
Michoud Bayou
Mississippi River
Mississippi River
St Charles Canal
St Charles Canal
Mississippi River
London Av Canal
Lawrence Canal
St Charles Canal
Vincent Canal
Lamb Canal
Bayou St John
Inner Harbor Navigation Canal
Lake Michoud
Lake Michoud
Mississippi River
Benson Canal
Benson Canal
Mississippi River
Inner Harbor Navigation Canal
Orleans Canal
Mississippi River
Benson Canal
London Av Canal
London Av Canal
17th St Canal
Gannon Canal
Gannon Canal
Gannon Canal
Washingotn Av Canal
Bayou St John
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Main Outfall Canal
Inner Harbor Navigation Canal
Bayou St John
St Charles Canal
Mississippi River
Orleans Canal
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Bayou St John
Orleans Canal
Bayou St John
London Av Canal
Inner Harbor Navigation Canal
Monticello Av Canal
Michoud Bayou
Vincent Canal
Peoples Av Canal
Michoud Bayou
Michoud Bayou
Mississippi River
Michoud Bayou
Michoud Bayou

Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
London Av Canal
Benson Canal
London Av Canal
Intracoastal Waterway
London Av Canal
Lake Pontchartrain
Palmetto St Canal
St Louis St Canal
Washington Av Canal
Palmetto St Canal
Palmetto St Canal
St Charles Canal
Orleans Canal
St Louis St Canal

1A1C,1D
1A
1A1C
1D
1A1C,1D
1A1C,1D
1A1C,1D
1A
1D
1A1C
1D
1D
1D
1D
1D4B
4B
1D4B
1D4B
1D
1D
1D
1D
1C,1D
1D4B
1D
1A
1A1C
1A1C
1D
1D
1D
1D
1A
1A
1A
1A

1D
1D
1D

1D
1D
1D
1D
1D
1D
2B
1D
1D
1A1C
1D
1D
1D
1D
1D
1D
1D

1B

1B
1B
1B,2B
1B
1B
1B
1B
1B
1B
1B
1B
1B,2D
1B
1B
1B,1C,1D,2D,2E
1B
1B
1B,1C,1D
1B
1B
1B,1C
1B
1A1B,1C.2B
1B
1B
1B,1D
1A1B,1C.2B
1A1B,1C.2B
1A1B,1C,1D,2B
1B,1E,2E
1B
1B
1B
1E
1E
1E
1E
1E
1E
1E
1B
1B
1D,1E
1B
1A1B,1C,1D,2B
1E
1B,2F
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B

1A

1B
1B
1A
1A
1A
1A
1A
1A
1A
1B
1A
1A

1A
1A
1A
1A
1A
1A

1A
1A

1A

1B

1A

1B

1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
2D,3D4A
1B
1B
2D,3D4A
1B
2D,3D4A
1B
1B
1B,2D,3D4A
1B
1B
1B
1B.2D,3D4A
1B.2D,3D,4A
1B.2D,3D4A
2D,3D4A
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B.2D,3D 4A
1B
2D,3D4A
1B
1B
1B.2D,3D4A
1B
1B
1B
1B
1B
1B
1B
1B

1B
2D,3D4A
1B

2:05:00

0:31:00
0:19:00
0:30:00
1:10:00
1:45:00
1:05:00
1:27:00
1:18:00
0:50:00
0:24:00
0:25:00
0:22:00
2:00:00
0:07:00
1:19:00
0:30:00
0:10:00
1:38:00
0:05:00
0:35:00
1:55:00
1:35:00
0:35:00
1:00:00
1:38:00
0:45:00
0:35:00
0:30:00
2:00:00
0:47:00
0:15:00
3:20:00
0:08:00
2:25:00
1:55:00
0:25:00
1:40:00
4:15:00
3:30:00
2:05:00
0:50:00
0:50:00
0:50:00
0:40:00
1:50:00
3:20:00
0:11:00
0:20:00
3:20:00
1:35:00
1:00:00
0:20:00
0:25:00
0:19:00
0:37:00
1:33:00
1:15:00
2:20:00
0:30:00
0:27:00
0:40:00
0:20:00

1:45:00
0:23:00
0:23:00
0:35:00
0:45:00
0:16:00
0:21:00
1:55:00
1:31:00
0:55:00
0:13:00
0:21:00
0:50:00
1:40:00
0:20:00
0:20:00
0:25:00
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202100686301
202100688101
202100690201
202100690601
202100694101
202100694301
202100698901
202100698501
202100703701
202100703601
202100704201
202100708801
202100709601
202100711601
202100710501
202100712001
202100708601
202100708001
202100708101
202100713601
202100715601
202100717401
202100726501
202100724201
202100737101
202100739101
202100741101
202100744001
202100747801
202100749101
202100755901
202100764901
202100773501
202100779701
202100785501
202100795501

202100800801
202100807901
202100812601
202100815801
202100816501
202100827601
202100830101
202100835401
202100837401
202100842101
202100845401
202100859101
202100866101
202100865301
202100867101
202100867301
202100870701
202100870601
202100871701
202100883601
202100884401
202100883201
202100888001
202100900401
202100901101
202100899601
202100899501
202100899001
202100904901
202100904801
202100907401
202100913701
202100914201
202100917501
202100917701
202100917901
202100921601
202100920201
202100921301
202100931801
202100932001
202100931901
202100930901
202100939301
202100944501

4/10/2021 11:18
4/11/2021 10:50
4/12/2021 9:15
4/12/2021 10:30
4/12/2021 14:20
4/12/2021 14:42
4/13/2021 8:26
4/13/2021 7:27
4/14/2021 8:40
4/14/2021 8:40
4/14/2021 10:25
4/15/2021 9:57
4/15/2021 11:28
4/15/2021 14:25
4/15/2021 13:05
4/15/2021 15:45
4/15/2021 9:45
4/15/2021 8:10
4/15/2021 8:35
4/15/2021 20:00
4/16/2021 11:30
4/16/2021 14:05
4/19/2021 12:54
4/19/2021 9:40
4/20/2021 14:00
4/20/2021 19:40
4/21/2021 9:05
4/21/2021 14:40
4/21/2021 23:39
4/22/2021 11:00
4/23/2021 12:56
4/26/2021 9:35
4/27/2021 8:40
4/27/2021 18:21
4/28/2021 17:48
4/30/2021 11:00

5/1/2021 8:40
5/3/2021 14:20
5/4/2021 12:10

5/5/2021 5:55

5/5/2021 9:25
5/6/2021 19:10
5/7/2021 10:30
5/8/2021 12:00
5/9/2021 11:35
5/10/2021 18:20
5/11/2021 12:45
5/13/2021 16:10
5/14/2021 19:20
5/14/2021 16:30
5/15/2021 10:35
5/15/2021 10:35
5/16/2021 14:10
5/16/2021 13:55
5/16/2021 19:30
5/18/2021 15:45
5/18/2021 17:25
5/18/2021 13:44
5/19/2021 9:25
5/21/2021 16:15
5/21/2021 18:05
5/21/2021 13:45
5/21/2021 13:45
5/21/2021 13:24
5/23/2021 10:50
5/23/2021 10:20
5/24/2021 10:15
5/25/2021 10:12
5/25/2021 10:20
5/25/2021 16:35
5/25/2021 16:45
5/25/2021 16:55
5/26/2021 13:10
5/26/2021 11:20
5/26/2021 13:00
5/27/2021 18:20
5/27/2021 18:55
5/27/2021 18:50
5/27/2021 15:35
5/28/2021 18:50
5/31/2021 23:20

6021

8300
1964
6231
7190
5156
5174
5174
5234
5234

5172
13175
4449
8502
6024
6031
5174

148

2033
14600
2402
7080
7080
6828
7880
7080
5172
7080
1964

8810

346
6828
8600
6021
4744

101
6828

5100

2626
3539
3722
2475
346

1964

1964
6410

5234
7009
6007
5234
1964
346
334
345
1964
1964
3411
5920
6828
2547
5920
8227
1111
6021

5920
5316
7009

Kuebel Dr
Lemans & Michoud Bl
Palmetto
Filmore AV
Craigie Rd
Ridgefield Dr
St Anthony Av
St Anthony Av
St Anthony Av
St Anthony Av
St Anthony Av
Beauregard Av & Killdeer
St Anthony Av
Chateau Ct
Flite
Edinburgh
N Claiborne Av
Providence Pl
St Anthony Av
Beauregard Av & Killdeer
Harbor CI
Lemans & Michoud BI
Constance
Dwyer Bl
Erato
Ridgefield Dr
Ridgefield Dr
Chef Menteur Hw
Ridgefield Dr
Ridgefield Dr
Filmore Av
Ridgefield Dr
Filmore Av
Gravier & S Norman C Francis Pk
Gravier & S Norman C Francis Pk
Dinkins

Baronne
Chef Menteur Hw
Pontchartrain BI
Kuebel Dr
Lynhuber Dr
Liberty Terrace Dr
Chef Menteur Hw
St Bernard Av & Burbank Dr
Basinview Dr
Mirabeau Av & Kendall Dr
Spain
Hamburg
Erato
Robert E Lee BI
Baronne
Filmore Av & St Anthony Av
Tulane Av & S Telemachus
Filmore Av
Tulane Av & S Telemachus
Filmore Av
Paris Av
Egania & N Claiborne Av
St Anthony Av
Whitmore PI
Craigie Rd
St Anthony Av
Filmore Av
Baronne
O"Keefe Av
Baronne
Filmore Av
Filmore Av
Thalia
Jamison
Chef Menteur Hw
Jasmine
Jamison
Edinburgh
S Broad
Kuebel Dr
St Anthony Av & Filmore Av
Mandolin & St Bernard Av
Jamison
Vermillion BI
Whitmore PI

4/10/2021 11:35
4/11/2021 11:10
4/12/2021 10:30
4/12/2021 12:30
4/12/2021 17:00
4/12/2021 18:20
4/13/2021 9:50
4/13/2021 8:46
4/14/2021 11:00
4/14/2021 9:00
4/14/2021 10:30
4/15/2021 11:10
4/15/2021 11:45
4/15/2021 16:45
4/15/2021 13:29
4/15/2021 17:30
4/15/2021 10:00
4/15/2021 10:15
4/15/2021 8:55
4/15/2021 21:15
4/22/2021 10:00
4/16/2021 15:00
4/19/2021 13:10
4/19/2021 10:00
4/20/2021 14:30
4/20/2021 22:15
4/21/2021 9:30
4/21/2021 14:52
4/22/2021 01:30
4/22/2021 11:39
4/23/2021 13:00
4/26/2021 10:30
4/27/2021 10:00
4/27/2021 21:15
4/28/2021 18:30
4/30/2021 13:00

5/1/2021 9:50
5/3/2021 14:35
5/4/2021 12:30
5/5/2021 8:30
5/5/2021 10:00
5/6/2021 20:15
5/7/2021 12:00
5/8/2021 12:40
5/9/2021 12:10
5/10/2021 21:00
5/11/2021 13:20
5/13/2021 17:15
5/14/2021 19:30
5/14/2021 17:30
5/15/2021 11:15
5/15/2021 12:00
5/16/2021 15:30
5/16/2021 14:00
5/16/2021 20:00
5/18/2021 16:30
5/18/2021 17:30
5/18/2021 14:00
5/19/2021 9:45
5/21/2021 17:30
5/21/2021 19:15
5/21/2021 14:00
5/21/2021 14:00
5/21/2021 13:45
5/23/2021 12:00
5/23/2021 10:45
5/24/2021 11:00
5/25/2021 11:00
5/25/2021 11:15
5/25/2021 18:20
5/25/2021 19:30
5/25/2021 17:45
5/26/2021 14:00
5/26/2021 12:00
5/26/2021 14:30
5/27/2021 21:00
5/27/2021 20:15
5/27/2021 19:00
5/27/2021 16:45
5/28/2021 19:30
6/1/2021 00:15

4/10/2021 12:05
4/11/2021 11:50
4/12/2021 11:30
4/12/2021 13:00
4112/2021 17:45
4/12/2021 18:25
4/13/2021 9:55
4/13/2021 8:50
4/14/2021 11:30
4/14/2021 9:30
4/14/2021 11:00
4/15/2021 12:10
4/15/2021 11:50
4/15/2021 17:15
4/15/2021 13:39
4/15/2021 18:00
4/15/2021 10:40
4/15/2021 11:10
4/15/2021 9:00
4/15/2021 21:45
4/22/2021 10:30
4/16/2021 15:30
4/19/2021 13:40
4/19/2021 10:30
4/20/2021 15:00
4/20/2021 22:45
4/21/2021 10:12
4/21/2021 15:14
4/22/2021 03:30
4/22/2021 12:13
412412021 13:30
4/26/2021 11:13
4/27/2021 10:45
4/27/2021 22:00
4/28/2021 19:15
4/30/2021 13:30

5/1/2021 10:10
5/3/2021 15:13
5/4/2021 13:00
5/5/2021 9:30
5/5/2021 10:30
5/6/2021 21:00
5/7/2021 12:30
5/8/2021 13:10
5/9/2021 12:40
5/10/2021 22:00
5/11/2021 14:00
5/13/2021 18:00
5/14/2021 20:15
5/14/2021 18:15
5/15/2021 12:15
5/15/2021 14:00
5/16/2021 16:30
5/16/2021 15:00
5/16/2021 20:30
5/18/2021 17:15
5/18/2021 18:00
5/18/2021 14:40
5/19/2021 10:30
5/21/2021 18:00
5/21/2021 19:45
5/21/2021 14:45
5/21/2021 14:30
5/21/2021 14:25
5/23/2021 12:30
5/23/2021 11:45
5/24/2021 11:45
5/25/2021 11:45
5/25/2021 11:45
5/25/2021 19:00
5/25/2021 20:00
5/25/2021 18:15
5/26/2021 14:30
5/26/2021 13:00
5/26/2021 15:00
5/27/2021 21:45
5/27/2021 21:15
5/27/2021 20:00
5/27/2021 17:45
5/28/2021 20:00
6/1/2021 01:15

68
80
300
480
640
872
336
316
560
80
20
292
68
560
96
420
60
500
80
300

34,200

220
64
80

120

620

100
48

444

156
16

220

320

696

168

480

280
60
80

620

140

260

360

160

140

640

140

260
40

240

160

340

320
20

120

180
20
64
80

300

280
60
60
84

280

100

180

192

220

420

660

200

200

160

360

640

320
40

280

160

220

Inner Harbor Navigation Canal
Michoud Bayou
Palmetto St Canal
London Av Canal
St Charles Canal
Vincent Canal
London Av Canal
London Av Canal
London Av Canal
London Av Canal
London Av Canal
Lake Pontchartrain
London Av Canal
Michoud Bayou
Inner Harbor Navigation Canal
Palmetto St Canal
Main Outfall Canal
Lake Pontchartrain
London Av Canal
Lake Pontchartrain
Inner Harbor Navigation Canal
Michoud Bayou
Mississippi River
Michoud Bayou
Mississippi River
Vincent Canal
Vincent Canal
Intracoastal Waterway
Vincent Canal
Vincent Canal
Inner Harbor Navigation Canal
Vincent Canal
Inner Harbor Navigation Canal
Washington Av Canal
Washington Av Canal
Lake Pontchartrain

Mississippi River
Intracoastal Waterway
Lake Pontchartrain
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Peoples Av Canal
Intracoastal Waterway
Bayou St John
Lamb Canal
Inner Harbor Navigation Canal
Florida Av Canal
London Av Canal
Martin Luther King Jr Bl Canal
Lake Pontchartrain
Mississippi River
London Av Canal
St Louis St Canal
London Av Canal
St Louis St Canal
London Av Canal
Lake Pontchartrain
Inner Harbor Navigation Canal
London Av Canal
Vincent Canal
Inner Harbor Navigation Canal
London Av Canal
London Av Canal
Mississippi River
Mississippi River
Mississippi River
London Av Canal
London Av Canal
Mississippi River
Inner Harbor Navigation Canal
Intracoastal Waterway
London Av Canal
Inner Harbor Navigation Canal
Palmetto St Canal
Washington Av Canal
Inner Harbor Navigation Canal
London Av Canal
Bayou St John
Inner Harbor Navigation Canal
London Av Canal
Vincent Canal

1D
1D
1D
1D
1A1C
1A1C
1D
1D
1D
1D
1D
1D
1D
1A1C
1B
1A1C
1D
1D
1D
1D
1A
1A
1C,1D
1A
1A
1A1C
1A
1A
1A1C
1A
1D
1A
1D
1D
1A1C
1A

1A1C,1D
1A
1D
1D
1A
1A,1D
1A
1A1C,1D
1A1C,1D
1A1C
1D
1A1C
1A
1A
1A,1D
2B
1D
1A
1D
1A
1A
1D
1D
1A
1A
1D
1D
1A
1A
1A
1D
1D
1A
1A1C
1A1C
1A1C
1A1C

1D
1A1C
2B
1A1C
1A1C
1D
1D

1B
1B
1E
1E
1B
1B
1E
1E
1E
1E
1E
1E
1E
1B
1A
1B
1B
1E
1E
1E
1B
1B
1B,1C,2B
1B
1B
1B
1B
1B
1B,1C,1D
1B
1E
1B
1E
1E
1B
1B

1B,1C,1D,2B
1B
1E
1E
1B
1B
1B
1A1B,1C,1D,2B
1B,1C,1D,2B
1B
1B
1B
1B
1B
1B
2B
1E
1B
1E
1B
1B
1D
1E

1B
1B
1B
1B

1A
1B
1B
1B
1B
1B
1B
1B
1A
1A
1A
1B
1B
1B
1B

1A
1B
1A
1B

1B
1A
1B
1A
1A
1A
1A
1B
1B
1A
1B
1A
1A
1A
1A
1A
1B
1A
1A
1A
1A
1B
1B
1A

1A

1B,2D,3D4A
1B
2D,3D
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B

1B,2D,3D,4A

1B

1B

1B

1B

1B

1B
1B,2D,3D 4A
1B,2D,3D4A

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

1B

0:17:00
0:20:00
1:15:00
2:00:00
2:40:00
3:38:00
1:24:00
1:19:00
2:20:00
0:20:00
0:05:00
1:13:00
0:17:00
2:20:00
0:24:00
1:45:00
0:15:00
2:05:00
0:20:00
1:15:00
5 days, 8 hours, 30 min
0:55:00
0:16:00
0:20:00
0:30:00
2:35:00
0:25:00
0:12:00
1:51:00
0:39:00
0:04:00
0:55:00
1:20:00
2:54:00
0:42:00
2:00:00

1:10:00
0:15:00
0:20:00
2:35:00
0:35:00
1:05:00
1:30:00
0:40:00
0:35:00
2:40:00
0:35:00
1:05:00
0:10:00
1:00:00
0:40:00
1:25:00
1:20:00
0:05:00
0:30:00
0:45:00
0:05:00
0:16:00
0:20:00
1:15:00
1:10:00
0:15:00
0:15:00
0:21:00
1:10:00
0:25:00
0:45:00
0:48:00
0:55:00
1:45:00
2:45:00
0:50:00
0:50:00
0:40:00
1:30:00
2:40:00
1:20:00
0:10:00
1:10:00
0:40:00
0:55:00
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202100944502
202100963601
202100963801
202100966801
202100976801
202100976901
202100977701
202100982201
202100990501
202100989001
202100991201
202100992801
202100999901
202101001901
202101006501
202101006401
202101007301
202101012601
202101022701
202101025001
202101031101
202101033001
202101044601
202101052201
202101052801
202101052901
202101053401
202101053601
202101054501
202101054801
202101055901
202101059401
202101061901
202101066701
202101070601
202101075501
202101077701
202101080201
202101084501
202101092001
202101094601

202101113101
202101114301
202101118801
202101129101
202101137201
202101140801
202101147601
202101150501
202101150601
202101151801
202101151901
202101152701
202101155101
202101162401
202101165601
202101166501
202101167301
202101178701
202101179601
202101179801
202101181501
202101198501
202101199201
202101199601
202101210901
202101229901
202101237801
202101238601
202101241701
202101242901

202101272101
202101279801
202101280901
202101287201
202101294201
202101308101
202101309601
202101310201

6/1/2021 00:26
6/3/2021 16:20
6/3/2021 16:30
6/4/2021 12:37
6/7/2021 9:00
6/7/2021 9:30
6/7/2021 11:55
6/7/2021 17:06
6/8/2021 16:45
6/8/2021 13:55
6/8/2021 18:35
6/9/2021 8:25
6/10/2021 10:50
6/10/2021 13:56
6/11/2021 10:23
6/11/2021 10:25
6/11/2021 11:55
6/12/2021 11:00
6/14/2021 22:15
6/15/2021 10:15
6/16/2021 11:35
6/16/2021 16:00
6/19/2021 10:20
6/21/2021 17:50
6/21/2021 20:00
6/21/2021 21:00
6/22/2021 8:15
6/22/2021 9:18
6/22/2021 10:35
6/22/2021 11:30
6/22/2021 13:00
6/23/2021 03:50
6/23/2021 12:15
6/23/2021 18:30
6/24/2021 11:45
6/24/2021 18:50
6/25/2021 12:15
6/25/2021 17:50
6/27/2021 22:15
6/29/2021 9:45
6/29/2021 13:45

7/3/2021 8:50
7/3/2021 19:48
7/6/2021 10:28
71712021 14:20
7/8/2021 17:30
7/9/2021 10:10
7/10/2021 21:10
7/12/2021 11:30
7/12/2021 11:40
7/12/2021 16:05
7/12/2021 16:21
7/12/2021 18:20
7/13/2021 10:40
7/14/2021 12:20
7/14/2021 20:05
7/15/2021 9:35
7/15/2021 10:52
7/17/2021 8:30
7/17/2021 14:20
7/17/2021 15:20
7/18/2021 14:05
7/21/2021 17:15
7/21/2021 19:55
7122/2021 23:40
7/23/2021 13:24
7/27/2021 13:40
7/28/2021 14:25
7/29/2021 17:30
7/29/2021 17:50
7/29/2021 9:20

8/5/2021 17:01
8/7/2021 12:24
8/7/2021 16:15
8/9/2021 10:30
8/10/2021 16:15
8/13/2021 16:40
8/14/2021 17:20
8/15/2021 7:30

7009
700 BLK
4301
8500
3728
14600
346

14600

14600

1747

346
5921

13508
346
1964
6026
5921

4936
4449
6012
601
6047
4600 BLK
1755
6007
410
2301
6007
6021
4711
4449
4941
6037
6828

2400
7900
2626
7900
6534

2400
6828
6021
2625

2938
1935
6828
6001
13000
6001

4711
433
6828

7801
6828
7001
4100
2003

601

6009
104

101
10038
2032-34
6001

Whitmore PI
S Alexander
Tulane Av
Forshey
Erato
Dwyer BI
Baronne
St Anthony Av & Filmore Av
Curran Bl
Dwyer BI
St Anthony Av & Filmore Av
Dwyer BI
St Anthony Av & Filmore Av
Tchoupitoulas
St Anthony Av & Filmore Av
Baronne
Mendez
Josephine & S Roman
St Marie Dr
Baronne
Filmore Av
Kuebel Dr
Mendez
Mirabeau Av & Marigny
Robin Hood Dr
Flite
Kuebel Dr
N Dorgenois
Providence Pl
Nottingham Dr
Tchoupitoulas
Craigie Rd
S Genois
Delachaise
Craigie Rd
Kuebel Dr
Lurline
Flite
Viola
Providence PI
Chef Menteur Hw

Delachaise
Lakeshore Dr
Spain
Lakeshore Dr
Fleur De Lis Dr
Lasalle & Delachaise
Delachaise
Chef Menteur Hw
Kuebel Dr
Jourdan Av
St Bernard Av & Mandolin
St Roch Av
Eagle
Chef Menteur Hw
Craigie Rd
BLK St Marie Dr
Craigie Rd
Alcee Fortier Bl & Chef Menteur Hw
Magazine & Thalia
Lurline
S Clark
Chef Menteur Hw
N Pierce & Canal
Weaver Av
Chef Menteur Hw
Martin Dr
Davey
Tulane Av
S Prieur & Tulane Av
Gallier

Mandolin & St Bernard Av

Bullard Av

Liberty Terrace Dr
Willow & 4th

Liberty Terrace Dr

Chef Menteur Hw

Spain

Craigie Rd

6/1/2021 01:00
6/3/2021 17:15
6/3/2021 17:50
6/4/2021 13:00
6/7/2021 10:00
6/7/2021 10:35
6/7/2021 12:20
6/7/2021 18:00
6/8/2021 17:45
6/8/2021 14:15
6/8/2021 21:00
6/9/2021 8:45
6/10/2021 12:00
6/10/2021 14:15
6/11/2021 11:30
6/11/2021 10:40
6/11/2021 12:15
6/12/2021 11:35
6/14/2021 23:00
6/15/2021 10:35
6/16/2021 13:30
6/16/2021 17:15
6/19/2021 11:00
6/21/2021 19:15
6/21/2021 21:30
6/21/2021 22:30
6/22/2021 9:00
6/22/2021 9:35
6/22/2021 10:40
6/22/2021 11:40
6/22/2021 13:40
6/23/2021 05:00
6/23/2021 13:00
6/23/2021 20:15
6/24/2021 12:00
6/24/2021 20:00
6/25/2021 13:00
6/25/2021 19:10
6/27/2021 22:40
6/29/2021 10:00
6/29/2021 13:50

7/3/2021 10:00

713/2021 20:20

7/6/2021 10:50

71712021 15:00

7/8/2021 18:00

719/2021 10:30

7/10/2021 22:00
7/12/2021 11:45
7112/2021 12:45
7/12/2021 16:30
7/12/2021 17:00
7/12/2021 19:45
7/13/2021 11:00
7/14/2021 13:15
7/14/2021 22:00
7/15/2021 10:00
7/15/2021 12:00
711712021 8:50

7/17/2021 15:00
7/17/2021 16:30
7/18/2021 14:30
7/21/2021 18:30
7/21/2021 21:45
7/23/2021 00:00
7/23/2021 13:45
71272021 14:00
7/28/2021 15:00
7/29/2021 18:45
7/29/2021 18:45
7129/2021 9:55

8/5/2021 17:30
8/7/2021 12:40
8/7/2021 17:00
8/9/2021 11:00
8/10/2021 17:30
8/13/2021 19:00
8/14/2021 18:00
8/15/2021 8:30

6/1/2021 01:45
6/3/2021 17:45
6/3/2021 18:20
6/4/2021 14:00
6/7/2021 10:30
6/7/2021 11:14
6/7/2021 13:00
6/7/2021 18:45
6/8/2021 18:30
6/8/2021 14:45
6/8/2021 21:30
6/9/2021 9:30
6/10/2021 12:30
6/10/2021 16:15
6/11/2021 12:00
6/11/2021 11:10
6/11/2021 12:45
6/12/2021 12:15
6/15/2021 00:00
6/15/2021 11:05
6/16/2021 14:00
6/16/2021 18:00
6/19/2021 11:40
6/21/2021 19:35
6/21/2021 22:15
6/21/2021 23:00
6/22/2021 9:45
6/22/2021 10:05
6/22/2021 11:25
6/22/2021 13:00
6/22/2021 14:10
6/23/2021 06:00
6/23/2021 14:30
6/23/2021 21:15
6/24/2021 13:00
6/24/2021 21:00
6/25/2021 13:45
6/25/2021 20:10
6/27/2021 23:20
6/29/2021 10:45
6/29/2021 14:00

7/3/2021 11:00
7/3/2021 21:00
7/6/2021 11:30
717/2021 18:00
7/8/2021 20:00
7/9/2021 11:50
7/10/2021 22:45
7/12/2021 12:30
7/12/2021 13:45
7/12/2021 17:15
7/12/2021 18:00
7/12/2021 20:30
7/13/2021 12:00
7/14/2021 14:14
7/14/2021 23:00
7/15/2021 10:30
7/15/2021 12:45
7/17/2021 9:30
7/17/2021 15:45
7/17/2021 17:00
7/18/2021 15:00
7/21/2021 19:30
7/21/2021 22:30
7/23/2021 01:00
7/23/2021 14:30
7/27/2021 14:30
7/28/2021 18:00
7/29/2021 19:30
7/29/2021 20:00
7/29/2021 10:35

8/5/2021 18:15
8/7/2021 13:10
8/7/2021 18:30
8/9/2021 12:00
8/10/2021 18:15
8/13/2021 20:00
8/14/2021 19:00
8/15/2021 9:15

136
220
320
92
240
260
100
216
240
80
580
80
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202101336301 8/19/2021 16:15 4125 Davey 8/19/2021 17:00 8/19/2021 17:45 360 Bayou St John ic 1B,2B 1B 1B 0:45:00 4 Y
202101337201 8/19/2021 19:05 N Dorgenois & Toulouse 8/19/2021 20:00 8/19/2021 21:00 460 Bayou St John ic 1B.3A 1A 1B 0:55:00 4 Y
202101345301 8/20/2021 19:15 6231 Craigie Rd 8/20/2021 20:00 8/20/2021 21:00 420 Lamb Canal 1A1C 1B3A 1A 1B 0:45:00 4 Y
202101345901 8/21/2021 11:05 6231 Craigie Rd 8/21/2021 11:30 8/21/2021 12:00 220 Lamb Canal jin) 1B,2B 1B 2D,3D 0:25:00 4 Y
202101347101 8/21/2021 19:00 6000 Craigie Rd 8/21/2021 19:30 8/21/2021 20:15 300 Lamb Canal 1C,1D,2B 1B,1C,2B 1B 1B,2D,3D,4A 0:30:00 4 Y
202101348201 8/22/2021 14:00 6000 Craigie Rd 8/22/2021 14:30 8/22/2021 15:00 240 Lamb Canal 1C,1D,2B 1B,1C,2B 1B 1B,2D,3D4A 0:30:00 4 Y
202101351501 8/23/2021 10:57 6231 Craigie Rd 8/23/2021 12:00 8/23/2021 12:30 372 Lamb Canal 1A1C 1B,2B 1B 1B 1:03:00 4 Y
202101352101 8/23/2021 12:00 1800 BLK Jourdan Av 8/23/2021 12:20 8/23/2021 13:00 240 Inner Harbor Navigation Canal jin) 1B 1B 1B 0:20:00 4 Y
202101358001 8/24/2021 10:03 6231 Craigie Rd 8/24/2021 10:30 8/24/2021 11:50 428 Lamb Canal 1A,1C 1B,2B 1B 1B 0:27:00 4 Y
202101363801 8/25/2021 00:15 7700 Duke Ct 8/25/2021 00:30 8/25/2021 01:30 300 St Charles Canal 1A 1B,2B 1B 2D,3D 0:15:00 6 Y
Measure Taken To:
Date/Time Event Possible Volume Possible Receiving Stream Response Goal ~ Response
WO# Began Address Inspector Arrived Time Crew Arrived Date/Time Event Ended  of Event (gals Canal/Surface Water Cause Control Stop Prevent Response (hrs) Met Goal
202101418301 9/1/2021 18:45 12970 Ashland Dr 9/1/2021 19:30 9/1/2021 20:35 9/1/2021 21:15 600 Gannon Canal 3B 1B 1B 1B 1:17:30 4 Y
202101386901 9/2/2021 13:18 13051 Ashland Dr 9/2/2021 13:50 9/2/2021 14:30 9/2/2021 15:30 528 Gannon Canal 3B 1E 1B 1B 0:52:00 4 Y
202101387701 9/2/2021 13:28 7060 Bundy Rd 9/2/2021 14:00 9/2/2021 14:35 9/2/2021 15:15 428 Benson Canal jin) 1E 1B 1B 0:49:30 4 Y
202101387801 9/2/2021 14:09 7060 Bunker Hill Rd * 9/2/2021 14:10 9/2/2021 14:35 9/2/2021 15:15 264 Benson Canal jin) 1B 1B 1B 0:13:30 4 Y
202101389101 9/2/2021 17:53 7525 Woodbine Dr 9/2/2021 18:30 9/2/2021 18:45 9/2/2021 19:10 308 Lake Willow jin) 1B 1B 1B 0:44:30 4 Y
202101389201 9/2/2021 17:55 7404 Wayfarer 9/2/2021 18:30 9/2/2021 19:30 9/2/2021 20:10 540 Lake Michoud jin) 1B 1B 1B 1:05:00 4 Y
202101380801 9/3/2021 10:44 7501 Briarheath Dr 9/3/2021 11:50 9/3/2021 12:35 9/3/2021 13:15 604 Jahncke Canal jin) 1B 1B 1B 1:28:30 4 Y
202101381401 9/3/2021 10:04 7544 Horizon Dr 9/3/2021 11:15 9/3/2021 12:35 9/3/2021 13:15 764 Lake Michoud jin) 1B 1B 1B 1:51:00 4 Y
202101381501 9/3/2021 18:11 5346 Stillwater Dr 9/3/2021 21:20 9/3/2021 22:30 9/3/2021 23:10 1,196 Berg Canal jin) 1B 1B 1B 3:44:00 4 Y
202101382401 9/4/12021 7:57 7513 Wayfarer ** 9/4/2021 08:55 9/4/2021 9:00 9/4/2021 10:00 492 Lake Michoud 3B 1E 1B 1B 1:00:30 4 Y
202101382601 9/4/2021 7:46 13907 Intrepid ** 9/4/2021 08:59 9/4/2021 9:00 9/4/2021 10:00 536 Lake Michoud 3B 1E 1B 1B 1:13:30 4 Y
202101383501 9/4/2021 11:12 13034 Chateau Ct 9/4/2021 11:30 9/4/2021 12:05 9/4/2021 12:45 372 Michoud Bayou jin) 1B 1B 1B 0:35:30 4 Y
202101383801 9/4/2021 12:18 7032 W Tamaron BI 9/4/2021 12:35 9/4/2021 13:00 9/4/2021 14:00 408 Gannon Canal 3B 1E 1B 1B 0:29:30 4 Y
202101383901 9/4/2021 13:06 7201 E Tamaron Bl 9/4/2021 13:30 9/4/2021 14:20 9/4/2021 14:50 416 Gannon Canal jin) 1B 1B 1B 0:49:00 4 Y
202101384001 9/4/2021 13:22 7209 W Tamaron BI 9/4/2021 13:45 9/4/2021 14:55 9/4/2021 15:20 472 Gannon Canal jin) 1B 1B 1B 0:58:00 4 Y
202101384201 9/4/2021 12:46 6961 Edgefield Dr 9/4/2021 14:10 9/4/2021 14:40 9/4/2021 15:10 576 Vincent Canal jin) 1B 1B 1B 1:39:00 4 Y
202101384301 9/4/2021 12:52 7097 E Tamaron Bl 9/4/2021 14:00 9/4/2021 15:15 9/4/2021 15:45 692 Gannon Canal jin) 1B 1B 1B 1:45:30 4 Y
202101384901 9/4/2021 16:23 7048 W Tamaron Bl 9/4/2021 17:00 9/4/2021 17:15 9/4/2021 17:45 328 Gannon Canal jin) 1B 1B 1B 0:44:30 4 Y
202101385001 9/4/2021 16:42 7506 Briarheath Dr 9/4/2021 17:00 9/4/2021 17:15 9/4/2021 17:55 292 Jahncke Canal jin) 1B 1B 1B 0:25:30 4 Y
202101385101 9/4/2021 17:16 7500 Founders Ct 9/4/2021 18:10 9/4/2021 18:25 9/4/2021 18:55 396 Lake Michoud jin) 1B 1B 1B 1:01:30 4 Y
202101385201 9/4/2021 17:17 13175 Chateau Ct 9/4/2021 18:25 9/4/2021 19:10 9/4/2021 19:40 572 Michoud Bayou jin) 1B 1B 1B 1:30:30 4 Y
202101385501 9/4/2021 14:38 6931 Whitmore Pl 9/4/2021 16:08 9/4/2021 16:40 9/4/2021 17:10 608 Vincent Canal jin) 1B 1B 1B 1:46:00 4 Y
202101386701 9/5/2021 10:07 Killdeer & Marigny 9/5/2021 10:15 9/5/2021 10:40 9/5/2021 10:45 152 Lake Pontchartrain jin) 1B 1B 1B 0:20:30 4 Y
202101387501 9/5/2021 13:35 7163 W Tamaron BI * 9/5/2021 13:36 9/5/2021 14:20 9/5/2021 14:50 300 Gannon Canal jin) 1B 1B 1B 0:23:00 4 Y
202101387901 9/5/2021 13:06 6930 Edgefield Dr 9/5/2021 14:20 9/5/2021 14:55 9/5/2021 15:25 556 Vincent Canal jin) 1B 1B 1B 1:31:30 4 Y
202101388001 9/5/2021 13:38 6920 Edgefield Dr 9/5/2021 14:20 9/5/2021 14:55 9/5/2021 15:25 428 Vincent Canal jin) 1B 1B 1B 0:59:30 4 Y
202101388301 9/5/2021 14:20 7169 E Tamaron Bl 9/5/2021 14:40 9/5/2021 15:30 9/5/2021 16:00 400 Gannon Canal jin) 1B 1B 1B 0:45:00 4 Y
202101388701 9/5/2021 17:20 Lemans & Michould BI * 9/5/2021 17:21 9/5/2021 17:45 9/5/2021 18:15 220 Michoud Bayou jin) 1B 1B 1B 0:13:00 4 Y
202101389001 9/5/2021 16:15 6961 Edgefield Dr 9/5/2021 16:40 9/5/2021 18:40 9/5/2021 19:20 740 Vincent Canal 1D 1B 1B 1B 1:25:00 4 Y
202101390901 9/6/2021 10:31 13751 Explorers Av 9/6/2021 10:45 9/6/2021 11:00 9/6/2021 12:30 476 Lake Michoud jin) 1B 1B 1B 0:21:30 4 Y
202101391001 9/6/2021 9:40 7514 Dominique PI 9/6/2021 10:05 9/6/2021 11:00 9/6/2021 12:30 680 Lake Michoud 1D 1B 1B 1B 0:52:30 4 Y
202101391101 9/6/2021 8:03 7209 E Tamaron Bl 9/6/2021 9:30 9/6/2021 10:00 9/6/2021 11:00 708 Gannon Canal jin) 1E 1B 1B 1:42:00 4 Y
202101391904 9/6/2021 18:47 7000 Edgefield Dr 9/6/2021 18:55 9/6/2021 19:25 9/6/2021 20:15 352 Vincent Canal 1D 1B 1B 1B 0:23:00 4 Y
202101393801 9/7/2021 18:09 7088 W Tamaron BI 9/7/2021 18:50 9/7/2021 19:20 9/7/2021 19:50 404 Gannon Canal jin) 1B 1B 1B 0:56:00 4 Y
202101402501 9/9/2021 13:21 7088 W Tamaron BI 9/9/2021 13:35 9/9/2021 1400 9/9/2021 15:00 396 Gannon Canal 3B 1E 1B 1B 0:26:30 4 Y
202101402901 9/9/2021 13:28 7129 E Tamaron Bl 9/9/2021 14:10 9/9/2021 14:35 9/9/2021 15:05 388 Gannon Canal jin) 1B 1B 1B 0:54:30 4 Y
202101403101 9/9/2021 14:09 6961 Edgefield Dr 9/9/2021 14:20 9/9/2021 15:10 9/9/2021 15:40 364 Vincent Canal jin) 1B 1B 1B 0:36:00 4 Y
202101403601 9/9/2021 13:47 7025 Whitmore Pl 9/9/2021 14:45 9/9/2021 15:45 9/9/2021 16:15 592 Vincent Canal jin) 1B 1B 1B 1:28:00 4 Y
202101404501 9/9/2021 17:30 104 Liberty Terrace Dr 9/9/2021 18:05 9/9/2021 18:30 9/9/2021 19:10 400 Peoples Av Canal 1D 1B 1B 1B 0:47:30 4 Y
202101406101 9/10/2021 11:26 7032 W Tamaron Bl 9/10/2021 12:27 9/10/2021 13:00 9/10/2021 13:30 496 Gannon Canal jin) 1E 1B 1B 1:17:30 4 Y
202101406201 9/10/2021 11:10 7009 Whitmore PI 9/10/2021 12:20 9/10/2021 13:00 9/10/2021 13:30 560 Vincent Canal D 1E 1B 1B 1:30:00 4 Y
202101407601 9/10/2021 14:44 4433 Ulloa 9/10/2021 16:05 9/10/2021 17:00 9/10/2021 17:45 724 Palmetto St Canal jin) 1B 1B 1B 1:48:30 4 Y
202101408701 9/10/2021 20:40 7100 BLK E Tamaron Bl 9/10/2021 21:20 9/10/2021 22:00 9/10/2021 22:30 440 Gannon Canal jin) 1B 1B 1B 1:00:00 4 Y
202101409101 9/11/2021 6:56 E Tamaron BI & Cornerstone Bl 9/11/2021 7:15 9/11/2021 8:30 9/11/2021 9:30 616 Gannon Canal 3A 1E 1B 1B 0:56:30 6 Y
202101410301 9/11/2021 12:26 7579 Berg 9/11/2021 12:27 9/11/2021 13:30 9/11/2021 14:00 376 Lake Barrington 3A 1E 1B 1B 0:32:30 4 Y
202101411401 9/11/2021 17:06 14000 Kingswood Dr 9/11/2021 18:10 9/11/2021 18:40 9/11/2021 19:10 496 Vincent Canal jin) 1B 1B 1B 1:19:00 4 Y
202101421401 9/14/2021 11:45 2039 Peniston 9/14/2021 12:40 9/14/2021 13:10 9/14/2021 14:10 580 Mississippi River 1A,1C 1A1B 1B 1B 1:10:00 4 Y
202101422801 9/15/2021 7:43 6021 Kuebel Dr 9/15/2021 7:55 9/15/2021 8:30 9/15/2021 9:30 428 Lake Pontchartrain 4B 2B 1B 1B 0:29:30 6 Y
202101423401 9/15/2021 8:06 7101 Hanover Rd 9/15/2021 8:55 9/15/2021 9:00 9/15/2021 10:00 456 Farrar Canal 1D 1B,2B 1B 1B 0:51:30 4 Y
202101424001 9/15/2021 9:52 7330 Newcastle 9/15/2021 10:35 9/15/2021 11:00 9/15/2021 11:20 352 Lake Kenilworth 4B 1E 1B 1B 0:55:30 6 Y
202101424401 9/15/2021 10:53 10140 Chevy Chase Dr 9/15/2021 11:30 9/15/2021 11:45 9/15/2021 12:05 288 Farrar Canal 4B 1E 1B 1B 0:44:30 6 Y
202101425001 9/15/2021 11:51 14600 Dwyer BI 9/15/2021 12:10 9/15/2021 12:30 9/15/2021 13:00 276 Michoud Bayou jin) 1E 1B 1B 0:29:00 4 Y
202101426601 9/15/2021 14:36 1309 Nashville Av 9/15/2021 16:30 9/15/2021 17:00 9/15/2021 18:00 816 Mississippi River 1D 1B,2B 1B 2D,3D 2:09:00 4 Y
202101427801 9/16/2021 19:50 7519 Shorewood BI * 9/16/2021 19:51 9/16/2021 20:00 9/16/2021 20:30 160 Little Woods Canal jin) 1B,2B 1B 2D,3D 0:05:30 4 Y
202101428301 9/16/2021 8:19 7306 Strathmore Dr 9/16/2021 8:40 9/16/2021 8:50 9/16/2021 9:10 204 Jahncke Canal 3B 1E 1B 1B 0:26:00 4 Y
202101428401 9/16/2021 8:48 7420 Northgate Dr * 9/16/2021 8:49 9/16/2021 9:30 9/16/2021 9:45 228 Morrison Rd Canal 3B 1E 1B 1B 0:21:30 4 Y
202101428701 9/16/2021 8:50 6073 Kuebel Dr 9/16/2021 8:59 9/16/2021 9:00 9/16/2021 9:10 80 Lake Pontchartrain 3B 1E 1B 1B 0:09:30 4 Y
202101429001 9/16/2021 10:09 7336 Strathmore Dr 9/16/2021 10:10 9/16/2021 10:30 9/16/2021 11:15 264 Jahncke Canal jin) 1B 1B 1B 0:11:00 4 Y
202101432101 9/16/2021 13:24 7541 Briarheath Dr 9/16/2021 13:50 9/16/2021 15:30 9/16/2021 16:50 824 Jahncke Canal 1A,1C,;3B 1A1B,1D 1B 1B 1:16:00 4 Y
202101439001 9/17/2021 9:15 7305 Cranbrook Dr 9/17/2021 10:25 9/17/2021 11:20 9/17/2021 11:50 620 Lake Barrington 3B 1E 1B 1B 1:37:30 4 Y
202101440401 9/17/2021 11:28 7433 Strathmore Dr 9/17/2021 11:55 9/17/2021 12:00 9/17/2021 12:05 148 Jahncke Canal 3B4B 1E 1B 1B 0:29:30 4 Y
202101441501 9/17/2021 14:02 Florida Av & France Rd 9/17/2021 14:05 9/17/2021 14:20 9/17/2021 15:05 252 Inner Harbor Navigation Canal jin) 1E 1B 1B 0:10:30 4 Y
202101442201 9/17/2021 15:38 6601 Dorchester 9/17/2021 16:45 9/17/2021 19:00 9/17/2021 20:00 1,048 Lake Kenilworth 1A3B 1B3A 1A 1B 2:14:30 4 Y
202101444301 9/17/2021 21:57 4305 Genoa Rd 9/17/2021 22:25 9/17/2021 23:15 9/18/2021 00:00 492 San Lorenzo Waterway 3B 1B,2B 1B 2D,3D 0:53:00 4 Y
202101445501 9/18/2021 12:04 4309 Genoa Rd 9/18/2021 12:50 9/18/2021 14:05 9/18/2021 14:45 644 San Lorenzo Waterway 3B 1E 1B 1B 1:23:30 4 Y
202101447801 9/19/2021 10:37 822 Polk * 9/19/2021 10:38 9/19/2021 11:15 9/19/2021 12:15 392 Orleans Canal 2B 1E 1B 1B 0:19:30 4 Y



202101467401
202101467701
202101467801
202101469001
202101471001
202101472501
202101476801
202101477101
202101479101
202101482101
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202101667001
202101681001
202101682801
202101696601
202101700401
202101700402
202101714901
202101715301
202101726301
202101729601
202101743101
202101746801
202101753801
202101756401
202101757801
202101761201
202101762601
202101764001
202101781301
202101789301
202101791601
202101794401
202101796001

9/23/2021 7:23
9/23/2021 8:14
9/23/2021 8:06
9/23/2021 10:33
9/23/2021 17:47
9/23/2021 9:12
9/25/2021 11:58
9/25/2021 13:24
9/26/2021 12:16
9/27/2021 9:44
9/28/2021 12:20
9/29/2021 9:03

10/1/2021 9:21
10/2/2021 9:21
10/2/2021 13:05
10/2/2021 13:02
10/2/2021 15:21
10/5/2021 10:50
10/6/2021 8:32
10/6/2021 8:22
10/6/2021 8:15
10/8/2021 11:30
10/12/2021 8:19
10/12/2021 11:01
10/13/2021 14:36
10/15/2021 13:04
10/16/2021 9:49
10/17/2021 15:58
10/17/2021 15:36
10/18/2021 9:41
10/18/2021 17:38
10/20/2021 17:20
10/21/2021 15:07
10/22/2021 10:36
10/22/2021 13:27
10/22/2021 18:01
10/22/2021 19:37
10/23/2021 15:53
10/23/2021 15:59
10/23/2021 16:35
10/23/2021 16:19
10/24/2021 14:04
10/25/2021 11:15
10/25/2021 12:54
10/25/2021 16:45
10/26/2021 9:09
10/26/2021 15:35
10/27/2021 9:49
10/27/2021 14:26
10/27/2021 16:52
10/28/2021 8:13
10/28/2021 13:08
10/28/2021 18:00
10/29/2021 9:18
10/29/2021 13:43
10/30/2021 8:10
10/30/2021 14:10

11/1/2021 15:47
11/3/2021 14:30
11/3/2021 18:33
11/6/2021 10:45
11/8/2021 7:20
11/8/2021 9:00
11/10/2021 10:29
11/10/2021 10:26
11/11/2021 16:50
11/12/2021 11:06
11/15/2021 13:17
11/15/2021 20:16
11/16/2021 16:16
11/16/2021 10:11
11/17/2021 13:12
11/17/2021 18:54
11/18/2021 7:37
11/18/2021 11:01
11/22/2021 11:34
11/23/2021 17:08
11/24/2021 10:09
11/24/2021 16:35
11/25/2021 11:56

9536 Palmetto
7209 E Tamaron BI
6900 Edgefield Dr
3148 N Rocheblave

St Bernard Av & Mandolin *

4301 Genoa Rd

610 N Johnson

6231 Craigie Rd
6231 Craigie Rd
6231 Craigie Rd
Hayne Bl & Trapier Av *
6241 Craigie Rd

6211 Craigie Rd
7088 W Tamaron BI
14000 Kingswood Dr
7009 Whimore PI
7088 W Tamaron Bl
Jefferson Av & S Claiborne Av *
820 Polk
7088 W Tamaron BI
7009 Whimore Pl
7645 Downman Rd
6280 Curran Bl
4801 Florida Av
6231 Craigie Rd
7645 Downman Rd
6001 Craigie Rd
7900 Lakeshore Dr
6000 Craigie Rd
6237 Craigie Rd
101 Liberty Terrace Dr
101 Liberty Terrace Dr
7900 Lakeshore Dr
13907 Intrepid
14226 Intrepid
13907 Intrepid
7631 Expedition Dr
14136 Intrepid
13907 Intrepid
7462 Domique Pl
7544 Horizon Dr
7900 Lakeshore Dr
13901 Intrepid
13902 Intrepid
101 Liberty Terrace Dr
1964 Filmore Av
3937 Canal
101 Liberty Terrace Dr
13907 Intrepid
7544 Horizon Dr
7424 Horizon Dr
7537 Dominique Pl
Westbrook Dr & Paris Av *
1964 Filmore Av
7000 W Renaissance Ct *
7000 W Renaissance Ct *
7041 Yorktown

4002 S Carrollton Av
4412 Congress Dr
610-06 N Johnson

1530 Mirabeau Av *

4002 S Carrollton Av

4002 S Carrollton Av
4068 Tulane Av *

610 N Johnson

101 Liberty Terrace Dr

101 Liberty Terrace Dr

101 Liberty Terrace Dr

6800 Tara Ln
N Pierce & Canal *
111 Iberville
987 Polk
111 Iberville

4002 S Carrollton Av

7645 Downman Rd
6836 Tara Ln
4022 Prentiss Av
101 Liberty Terrace Dr
101 Liberty Terrace Dr
857 Polk

9/23/2021 9:30
9/23/2021 9:02
9/23/2021 8:55
9/23/2021 11:40
9/23/2021 17:48
9/23/2021 10:40
9/25/2021 12:20
9/25/2021 13:50
9/26/2021 12:25
9/27/2021 10:34
9/28/2021 12:21
9/29/2021 9:52

10/1/2021 9:45
10/2/2021 9:30
10/2/2021 13:15
10/2/2021 13:25
10/2/2021 15:45
10/5/2021 10:51
10/6/2021 8:50
10/6/2021 8:50
10/6/2021 8:57
10/8/2021 12:30
10/12/2021 9:55
10/12/2021 12:05
10/13/2021 15:40
10/15/2021 13:50
10/16/2021 10:00
10/17/2021 16:35
10/17/2021 17:20
10/18/2021 10:10
10/18/2021 18:50
10/20/2021 17:45
10/21/2021 16:20
10/22/2021 10:37
10/22/2021 13:40
10/22/2021 18:20
10/22/2021 19:45
10/23/2021 16:10
10/23/2021 16:17
10/23/2021 17:20
10/23/2021 16:50
10/24/2021 14:20
10/25/2021 12:20
10/25/2021 13:07
10/25/2021 17:00
10/26/2021 9:45
10/26/2021 16:20
10/27/2021 10:20
10/27/2021 15:50
10/27/2021 17:15
10/28/2021 8:40
10/28/2021 13:50
10/28/2021 18:01
10/29/2021 10:00
10/29/2021 13:44
10/30/2021 8:11
10/30/2021 15:35

11/1/2021 16:10
11/3/2021 15:45
11/3/2021 19:00
11/6/2021 10:46
11/8/2021 8:10
11/8/2021 9:00
11/10/2021 10:30
11/10/2021 10:50
11/11/2021 16:55
11/12/2021 11:25
11/15/2021 13:35
11/15/2021 20:50
11/16/2021 16:17
11/16/2021 10:35
11/17/2021 13:30
11/17/2021 19:00
11/18/2021 7:55
11/18/2021 11:20
11/22/2021 12:55
11/23/2021 19:30
11/24/2021 10:45
11/24/2021 18:10
11/25/2021 12:25

9/23/2021 10:00
9/23/2021 9:30
9/23/2021 10:30
9/23/2021 12:00
9/23/2021 18:00
9/23/2021 11:30
9/25/2021 12:45
9/25/2021 14:30
9/26/2021 12:55
9/27/2021 11:00
9/28/2021 12:30
9/29/2021 11:00

10/1/2021 10:00
10/2/2021 9:55
10/2/2021 13:35
10/2/2021 14:15
10/2/2021 16:00
10/5/2021 11:00
10/6/2021 9:00
10/6/2021 9:15
10/6/2021 9:10
10/8/2021 13:00
10/12/2021 10:15
10/12/2021 12:35
10/13/2021 16:45
10/15/2021 14:35
10/16/2021 10:30
10/17/2021 17:00
10/17/2021 17:45
10/18/2021 10:20
10/18/2021 20:00
10/20/2021 19:00
10/21/2021 17:30
10/22/2021 11:00
10/22/2021 14:00
10/22/2021 19:15
10/22/2021 20:45
10/23/2021 17:00
10/23/2021 17:39
10/23/2021 17:45
10/23/2021 17:45
10/24/2021 14:45
10/25/2021 16:30
10/25/2021 15:30
10/25/2021 18:00
10/26/2021 11:30
10/26/2021 17:30
10/27/2021 10:39
10/27/2021 17:00
10/27/2021 19:00
10/28/2021 9:10
10/28/2021 14:20
10/28/2021 18:15
10/29/2021 10:30
10/29/2021 14:15
10/30/2021 8:20
10/30/2021 16:00

11/1/2021 17:15
11/3/2021 16:30
11/3/2021 19:45
11/6/2021 11:30
11/8/2021 8:30
11/8/2021 11:00
11/10/2021 12:00
11/10/2021 11:25
11/11/2021 18:15
11/12/2021 11:45
11/15/2021 14:00
11/15/2021 21:30
11/16/2021 17:15
11/16/2021 11:25
11/17/2021 14:00
11/17/2021 20:45
11/18/2021 8:20
11/18/2021 11:45
11/22/2021 13:20
11/23/2021 20:45
11/24/2021 11:30
11/24/2021 19:15
11/25/2021 13:30

9/23/2021 15:30
9/23/2021 10:15
9/23/2021 11:15
9/23/2021 12:30
9/23/2021 19:00
9/23/2021 11:50
9/25/2021 13:45
9/25/2021 16:00
9/26/2021 13:35
9/27/2021 12:20
9/28/2021 13:00
9/29/2021 13:30

10/1/2021 10:30
10/2/2021 10:35
10/2/2021 14:05
10/2/2021 14:45
10/2/2021 18:00
10/5/2021 11:30
10/6/2021 10:30
10/6/2021 10:00
10/6/2021 9:42
10/8/2021 13:30
10/12/2021 11:30
10/12/2021 13:15
10/13/2021 17:45
10/15/2021 15:05
10/16/2021 11:20
10/17/2021 18:00
10/17/2021 18:45
10/18/2021 10:51
10/18/2021 21:00
10/20/2021 19:30
10/21/2021 18:30
10/22/2021 11:30
10/22/2021 14:30
10/22/2021 19:45
10/22/2021 21:05
10/23/2021 17:30
10/23/2021 18:13
10/23/2021 18:45
10/23/2021 18:45
10/24/2021 15:15
10/25/2021 17:30
10/25/2021 16:30
10/25/2021 18:30
10/26/2021 12:30
10/26/2021 18:15
10/27/2021 11:14
10/27/2021 19:00
10/27/2021 19:45
10/28/2021 9:39
10/28/2021 14:47
10/28/2021 18:45
10/29/2021 11:30
10/29/2021 15:00
10/30/2021 8:50
10/30/2021 17:00

11/1/2021 18:00
11/3/2021 17:15
11/3/2021 20:30
11/6/2021 13:30
11/8/2021 9:00
11/8/2021 12:00
11/10/2021 13:00
11/10/2021 12:05
11/11/2021 19:00
11/12/2021 12:13
11/15/2021 14:30
11/15/2021 22:00
11/16/2021 18:00
11/16/2021 11:55
11/17/2021 15:00
11/17/2021 21:30
11/18/2021 9:00
11/18/2021 12:15
11/22/2021 13:49
11/23/2021 21:30
11/24/2021 12:15
11/24/2021 20:00
11/25/2021 14:30

1,948
484
756
468
292
632
428
624
316
624
160

1,068

276
296
240
412
636
160
472
392
348
480
764
536
756
484
364
488
756
280
808
520
812
216
252
416
352
388
536
520
584
284
1,500
864
420
804
640
340
1,096
692
344
396
180
528
308
160
680

532
660
468
660
400
720
604
396
520
268
292
416
416
416
432
624
332
296
540
1,048
504
820
616

Palmetto St Canal
Gannon Canal
Vincent Canal

Florida Av Canal
Bayou St John

San Lorenzo Waterway
St Louis St Canal
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Inner Harbor Navigation Canal
Lake Pontchartrain
Inner Harbor Navigation Canal

Inner Harbor Navigation Canal
Gannon Canal
Vincent Canal
Vincent Canal
Gannon Canal

Mississippi River
Orleans Canal
Gannon Canal
Vincent Canal

Inner Harbor Navigation Canal

Lake Kenilworth

Inner Harbor Navigation Canal

Lake Kenilworth

Inner Harbor Navigation Canal

Inner Harbor Navigation Canal

Lake Pontchartrain

Inner Harbor Navigation Canal

Lake Kenilworth

Peoples Av Canal

Peoples Av Canal

Lake Pontchartrain
Lake Michoud
Lake Michoud
Lake Michoud
Lake Marseille
Lake Michoud

Lake Michoud
Lake Pontchartrain
Lake Michoud
Lake Michoud
Peoples Av Canal
London Av Canal
Bayou St John
Peoples Av Canal
Lake Michoud
Lake Michoud
Lake Michoud
Lake Michoud
London Av Canal
London Av Canal
Lake Carmel
Lake Carmel
Benson Canal

Palmetto St Canal
Inner Harbor Navigation Canal
St Louis St Canal
Lond Av Canal
Palmetto St Canal
Palmetto St Canal
Palmetto St Canal
St Louis St Canal
Peoples Av Canal
Peoples Av Canal
Peoples Av Canal
Benson Canal
Bayou St John
Mississippi River
Orleans Canal
Mississippi River
Palmetto St Canal
Inner Harbor Navigation Canal
Benson Canal
Inner Harbor Navigation Canal
Peoples Av Canal
Peoples Av Canal
Orleans Canal

2B
1D
1D
1D
1D
1D
1D
1D
1D
1A1C
1D
4B

2B
1D
1D
1D
3B
1A
1D
1D
1D
1A
1A1C
1D
2B
1D
1A2B
1C,1D
1A,1C,1D,2B
2B
1A1C
1A1C
1A1C
1A
1A
3B
3B
1A
1D
3B
3B
1A1E
1A1E;3B
1A1E;3B
2B
1D
2B
1A
1A1C
1D
1A
1A
1A1C
1D
1C,1D
1C,1D
1A

1A1C
1A1C
1A1C

1A1C
1A1C.2B
1A1B,2B
1D

1E
1B,2B
1B,2B
1B
2B
1E
1B
1B
1B
1B,4C
1E
2B

2B

1B

1B

1B

1B

1B

1B

2B

1E

1B

1B

1B

1B

1E

1B
1A1B,1C.2B
1A1B,1C.2B

1B,3A
1B,2B

1B
1B

1B
1B
1B
1B
1B
1B
1B
1B
1A

1B
1B
1B
1B

1B
1B
1B
1A
1B
1B
1A
1B
1A
1B
1B
1B
1A

1A
1A
1A
1A
1A
1A
1B
1B
1B
1B
1B
1B
1A
1B
1A
1A
1A

1A
1A
1B
1B
1B
1B
1A

1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B

1B
1B
1B
1B
1B
2D,3D
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B,2D,3D 4A
1B,2D,3D,4A
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
2D,3D
1B
1B
1B
1B
1B,2D,3D4A
1B,2D,3D 4A
1B

2:22:00
1:02:00
1:36:30
1:17:00
0:07:00
1:53:00
0:34:30
0:46:00
0:24:00
1:03:00
0:05:30
1:23:00

0:31:30
0:21:30
0:20:00
0:48:00
0:31:30
0:05:30
0:23:00
0:40:30
0:48:30
1:15:00
1:46:00
1:19:00
1:36:30
1:08:30
0:26:00
0:49:30
1:56:30
0:34:00
1:47:00
1:02:30
1:48:00
0:12:30
0:23:00
0:46:30
0:38:00
0:42:00
0:59:00
0:57:30
0:58:30
0:28:30
3:10:00
1:24:30
0:45:00
1:28:30
1:20:00
0:40:30
1:59:00
1:15:30
0:42:00
0:57:00
0:08:00
0:57:00
0:16:30
0:05:30
1:37:30

0:55:30
1:37:30
0:49:30
0:23:00
1:00:00
1:00:00
0:46:00
0:41:30
0:45:00
0:29:00
0:30:30
0:54:00
0:30:00
0:49:00
0:33:00
0:58:30
0:30:30
0:31:30
1:33:30
2:59:30
0:58:30
2:07:30
1:01:30
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202101797601
202101797701
202101799401
202101800201
202101800601
202101806101
202101807501
202101809501
202101809801

202101828701
202101829401
202101832801
202101833101
202101835801
202101841601
202101841801
202101842101
202101843301
202101843601
202101848701
202101856201
202101862301
202101865701
202101866901
202101868101
202101871001
202101871201
202101883901
202101891901
202101903401
202101917601
202101919901
202101930201
202101937901
202101938301
202101939701
202101940401
202101944901
202101947401
202101953601
202101959401

11/26/2021 11:34
11/26/2021 12:23
11/27/2021 11:25
11/27/2021 12:26
11/27/2021 14:04
11/29/2021 11:45
11/29/2021 13:44
11/29/2021 15:06
11/29/2021 16:20

12/2/2021 9:43
12/2/2021 9:31
12/2/2021 15:09
12/2/2021 16:53
12/3/2021 9:05
12/4/2021 10:12
12/4/2021 11:05
12/4/2021 11:26
12/4/2021 19:41
12/5/2021 9:53
12/6/2021 12:40
12/7/2021 17:04
12/9/2021 9:05
12/9/2021 12:45
12/9/2021 18:27
12/10/2021 7:37
12/10/2021 13:31
12/10/2021 13:42
12/13/2021 12:52
12/14/2021 16:01
12/16/2021 12:03
12/20/2021 11:51
12/20/2021 15:42
12/22/2021 14:12
12/24/2021 7:48
12/24/2021 10:53
12/24/2021 15:02
12/25/2021 7:26
12/27/2021 11:27
12/27/2021 15:44
12/28/2021 14:58
12/29/2021 16:14

Date/Time Event

Began

2/12/2021 7:50
4/6/2021 14:00
7/15/2021 14:15
8/12/2021 10:15
8/18/2021 11:37

Date/Time Event

Began

10/5/2021 11:00
10/5/2021 11:00
11/4/2021 11:00
11/5/2021 13:30
12/3/2021 11:00

6831 Tara Ln
111 Iberville
N Pierce & Canal *
1467 N White
3900 Dublin
10038 Chef Menteur Hw
104 Liberty Terrace Dr
3937 Canal
101 Liberty Terrace Dr

101 Liberty Terrace Dr
346 Baronne
6831 Tara Ln

Mandolin & St Bernard Av *
7551 E Oakridge Ct
3726 Erato
3908 Downman Rd
11 Brownlee Ct
7551 E Oakridge Ct
11 Brownlee Ct
3324 Pleasure
1740 Pleasure
9052 Bunker Hill Rd*
6800 BLK Tara Ln
3726 Erato
346 Baronne
2651 Poydras *
3934 Canal *
6831 Tara Ln
Mandolin & St Bernard Av *
49 stilt
6716 Tara Ln
1901 Tchoupitoulas
6701 Tara Ln
49 stilt
987 Polk *

6728 Tara Ln
863 Polk
7812 W Cavelier Dr
2105 Rousseau
2425 Louisiana Av
1610 Lizardi

Reasons inspector and/or crew time is
before event began:
Pick up call *

System down due to Hurricane Ida **

Location of Event

2800 Peoples Av

Michoud Boulevard and Lemans Dr
14401 BLK Chef Menteur Hw
13200 BLK Chef Menteur Hw

2800 Peoples Av

Location of Event

4725 Saint Claude Ave
4725 Saint Claude Ave
4856 Gawain Drive
Palmetto and Leonidas
4856 Gawain Drive

11/26/2021 11:50 11/26/2021 12:30
11/26/2021 12:30 11/26/2021 13:30
11/27/2021 11:26 11/27/2021 12:00
11/27/2021 13:10 11/27/2021 13:45
11/27/2021 14:15 11/27/2021 15:30
11/29/2021 12:50 11/29/2021 14:30
11/29/2021 14:08 11/29/2021 17:00
11/29/2021 15:45 11/29/2021 16:45
11/29/2021 16:25 11/29/2021 18:00
12/2/2021 10:05 12/2/2021 10:25
12/2/2021 10:30 12/2/2021 11:00
12/2/2021 15:45 12/2/2021 17:00
12/2/2021 16:54 12/2/2021 18:30
12/3/2021 10:10 12/3/2021 10:37
12/4/2021 10:40 12/4/2021 11:55
12/4/2021 11:20 12/4/2021 11:55
12/4/2021 12:00 12/4/2021 12:35
12/4/2021 19:55 12/4/2021 21:15
12/5/2021 10:10 12/5/2021 10:40
12/6/2021 13:30 12/6/2021 14:10
12/7/2021 17:40 12/7/2021 19:00
12/9/2021 9:06 12/9/2021 9:30
12/9/2021 14:08 12/9/2021 14:35
12/9/2021 19:05 12/9/2021 19:45
12/10/2021 8:18 12/10/2021 8:35
12/10/2021 13:32 12/10/2021 13:40
12/10/2021 13:43 12/10/2021 15:00
12/13/2021 15:06 12/13/2021 16:30
12/14/2021 16:02 12/14/2021 16:45
12/16/2021 13:05 12/16/2021 14:00
12/20/2021 12:25 12/20/2021 13:00
12/20/2021 18:10 12/20/2021 19:30
12/22/2021 14:40 12/22/2021 15:10
12/24/2021 8:25 12/24/2021 10:00
12/24/2021 10:54 12/24/2021 13:30
12/24/2021 15:25 12/24/2021 16:10
12/25/2021 8:15 12/25/2021 9:00
12/27/2021 12:05 12/27/2021 13:00
12/27/2021 16:20 12/27/2021 17:30
12/28/2021 16:35 12/28/2021 17:30
12/29/2021 17:45 12/29/2021 19:00
EASTBANK -

Date/Time Event Ended

2/12/2021 16:00
4/11/2021 19:00
7/16/2021 15:00
8/13/2021 19:30
10/12/2021 17:00

Date/Time Event Ended

10/5/2021 12:35
10/5/2021 12:35
11/4/2021 18:00
11/8/2021 18:00
12/3/202117:00

Possible Volume of

Event (MG)

Undetermined
0.75 MG
0.0024
Undetermined
Undetermined

11/26/2021 13:30
11/26/2021 14:00
11/27/2021 13:00
11/27/2021 14:15
11/27/2021 16:30
11/29/2021 15:30
11/29/2021 17:30
11/29/2021 17:15
11/29/2021 18:45

12/2/2021 10:47
12/2/2021 11:40
12/2/2021 19:00
12/2/2021 19:15
12/3/2021 11:13
12/4/2021 12:25
12/4/2021 12:25
12/4/2021 13:15
12/4/2021 22:15
12/5/2021 11:25
12/6/2021 14:39
12/7/2021 20:00
12/9/2021 10:15
12/9/2021 15:10
12/9/2021 20:30
12/10/2021 9:15
12/10/2021 14:40
12/10/2021 17:00
12/13/2021 17:30
12/14/2021 17:30
12/16/2021 15:00
12/20/2021 13:20
12/20/2021 20:15
12/22/2021 15:37
12/24/2021 12:00
12/24/2021 14:00
12/24/2021 16:50
12/25/2021 10:00
12/27/2021 13:30
12/27/2021 18:30
12/28/2021 18:30
12/29/2021 20:00

Possible Receivint

Stream Canal/Surface

Water

Peoples Av Canal
Michoud Bayou
Michoud Bayou
Michoud Bayou

Peoples Av Canal

464
388
380
436
584
900
904
516
580

256
516
924
568
512
532
320
436
616
368
476
704
280
580
492
392
276
792
1112
356
708
356
1,092
340
1,008
748
432
616
492
664
848
904

Cause
2B3A
2B

2B
2B

Benson Canal
Mississippi River
Bayou St John
Bayou St John
Palmetto St Canal
Intracoastal Waterway
Peoples Av Canal
Bayou St John
Peoples Av Canal

Peoples Av Canal
Mississippi River
Benson Canal
Bayou St John
Jahncke Canal
Martin Luther King BI Canal
Inner Harbor Navigation Canal
Jahncke Canal
Jahncke Canal
Jahncke Canal
Intracoastal Waterway
Intracoastal Waterway
Benson Canal
Benson Canal
Martin Luther King BI Canal
Mississippi River
Mississippi River
Bayou St John
Benson Canal
Bayou St John
Lake Pontchartrain
Benson Canal
Mississippi River
Benson Canal
Lake Pontchartrain
Orleans Canal
Benson Canal
Orleans Canal
Lake Michoud
Mississippi River
Mississippi River
Inner Harbor Navigation Canal

Control

3A
2B, 2E,3A, 4B
2B4B
4B
2C3A

EASTBANK - Unauthorized Discharges from Sewer Pumping Stations (SPS) in 2021

Possible Volume of

Event (MG)

Undetermined
Undetermined
0.048 MG
0.022 MG
0.018 MG

Possible Receivint

Stream Canal/Surface

Water

Tupelo Canal
Tupelo Canal
Dwyer Canal
Palmetto Canal
Dwyer Canal

Cause
3A
3A
3A

3A

Control
1B,1D,2B
1B, 1D,2B

2C, 4B

4
2C, 4B

1D
1D
1D
1D
ic
1D
1D
1D
2B

1A
1D
1D
2B
1D
1D
1D
1D
1D
1D
1A
1A1C
1D

1A1C
1D
1D
1D

1A1C
2B
1D
1A

1A1C
1A
1D
1D
1D
1D
1A
1D
1D
1D

Unauthorized Discharges from Sewer Force Mains (SFM) /Sewer Gravity Main (SGM) in 2021
Measures Taken to:

Stop

2B
2B
2A
2A
2A2B

Stop
3A
3A
3A

3A

1E
1E
1E
1E
1B
1E
1E
1B,2B
1B,2B

2B
1B
1B,2B
1B,2B
2B
1B
1B
1B
1E
1B
1B
1B,3A
1B
1B
1B
1B
1B
1B
1B3A
1B,2B
1E
1B
1B
1B
1E
1E
1B
2B
1B
1B
1B
1B

Prevent

2D, 3D
1B, 1D

Prevent

1D
1D
1D
1D
1D

1B
1B
1B
1B

1B
1B
1B

1A
1B
1B
1B
1B
1B
1B
1B
1B
1B
1A
1A
1B
1A
1A
1B
1B
1B
1A
1B
1B
1A
1A
1A
1B
1B
1B
1B
1A
1B
1B
1B

1B
1B
1B
1B
1B
1B
1B
1B

1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B
1B

0:36:00
0:37:00
0:18:00
1:01:30
0:48:30
1:55:00
1:50:00
1:09:00
0:52:30

0:32:00
1:14:00
1:13:30
0:49:00
1:18:30
1:05:30
0:32:30
0:51:30
0:54:00
0:32:00
1:10:00
1:16:00
0:13:00
1:36:30
0:58:00
0:49:30
0:05:00
0:39:30
2:56:00
0:22:30
1:29:30
0:51:30
3:08:00
0:43:00
1:24:30
1:19:00
0:45:30
1:11:30
1:05:30
1:11:00
2:04:30
2:08:30
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KEY TO MEASURES TAKEN IN RESPONSE
TO UNAUTHORIZED DISCHARGES

CAUSE CODES:

1-BLOCKAGES 2 - STRUCTURAL DAMAGE TO PIPE

3—-PUMP STATION PROBLEM

4 — INTENSE RAINFALL

a— Grease a - Collapse a — Mechanical a - Inflow

b — Roots b — Break b - Electrical b — Sewerage System Surcharged
¢ — Debris ¢ - Vandalism

d - Unspecified

e - Sand

f — Cement

CONTROL MEASURE CODES:

1 - CONTROL MEASURES 2 —SPILL CONTAINED 3—-NO DISCHARGE

a — Area Submerged

b — Cleaned, Disinfected
& Deodorized Area

¢ — Diluted Sewage with

a — Contained in Pipe
b — Vacuum Truck

¢ — Contained in Canal
d — Contained in DCB

a — Pumped Sewer to Sewer

b — Pumped Drain to Sewer
¢ — Re-routed Sewage Flow

Clean Water e — Containment not possible
d - Opened Hydrant & Flushed f — Not Feasible (low volume
Drain Lines

e — Unspecified

ELIMINATE OVERFLOWS:

1 - CLEAR THE BLOCKAGE 2 - REPAIR THE BLOCKAGE

a — Mechanical Cleaning
b — Hydraulic Cleaning

a — Repair Main
b — Replace Main

3 - RETURNED STATION TO SERVICE

a — Repaired Mechanical Problem
b — Repaired Electrical Problem
¢ — Installed Portable Pump

4 — OPERATE SEWER STATION 5 - OPERATE DRAINAGE STATION

a— Put Station on Bypass to
Relieve Pressure in the Gravity
System
b — Turned Station Off to Stop Flow
¢ — Pumped Down Sewer System

a— Pumped Down Drainage System
b — Stop Pumping Drainage Canal

4 — RAINFALL ENDED

a — Inflow Subsided
b —Sewage System Returned to
Normal Condition

d — Installed Portable Generator

PREVENT RECURRENCE:

1 - REFER FOR FOLLOW-UP 2 — INCREASE INSPECTION FREQUENCY

3— INCREASE PREVENTIVE MAINTENANCE

4 — LOCATE INFLOW SOURCE

a—EAD a — Monthly a— Weekly a— ldentified and Eliminated
b — Applicable Zones b — Quarterly b — Monthly b -RMAP

¢ — Contractor ¢ — Semi — Annually ¢ - Quarterly

d — Sewage Pumping d — As needed d — As needed
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Total Sewer Mains Inspected in 2021 by Board

STRUCT1 STRUCT?2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
001-001 001-007 11/29/2021 355.00 2504 MISTLETOE NELSON SMOKE SWBNET,
001-001 025-019 11/29/2021 344.00 9129 NELSON MISTLETOE SMOKE SWBNET,
001-002 001-001 11/29/2021 345.00 2400 MISTLETOE S CLAIBORNE AV SMOKE SWBNET,
001-003 001-002 12/01/2021 235.00 9207 S CLAIBORNE AV MONTICELLO AV SMOKE SWBNET,
001-004 001-001 11/29/2021 385.00 9235 NELSON MONTICELLO AV SMOKE SWBNET,
001-005 001-004 12/01/2021 310.00 2401 MONTICELLO AV S CLAIBORNE AV SMOKE SWBNET,
001-006 001-004 11/29/2021 310.00 2501 MONTICELLO AV APPLE SMOKE SWBNET,
001-007 025-011 12/01/2021 344.00 9139 APPLE MISTLETOE SMOKE SWBNET,
001-008 001-007 12/01/2021 354.00 9301 APPLE CHERRY SMOKE SWBNET,
001-009 001-008 11/29/2021 90.00 9311 APPLE MONTICELLO AV SMOKE SWBNET,
001-010 001-008 12/01/2021 200.00 2621 CHERRY BELFAST SMOKE SWBNET,
001-011 001-007 11/29/2021 350.00 2632 MISTLETOE BELFAST SMOKE SWBNET,
001-012 002-007 11/29/2021 352.00 2701 CHERRY BELFAST SMOKE SWBNET,
001-013 001-012 12/01/2021 234.00 9321 BELFAST MONTICELLO AV SMOKE SWBNET,
001-014 001-012 11/29/2021 148.00 9225 BELFAST CHERRY SMOKE SWBNET,
001-015 025-009 10/01/2021 288.00 9128 BELFAST MISTLETOE SMOKE SWBNET,
001-016 002-006 12/01/2021 192.00 2714 MISTLETOE EARHART BL SMOKE SWBNET,
001-017 002-009 11/29/2021 275.00 2711 MONTICELLO AV BELFAST SMOKE SWBNET,
002-001 026-019 11/29/2021 351.00 9201 FIG MISTLETOE SMOKE SWBNET,
002-002 002-001 11/29/2021 208.00 9224 FIG CHERRY SMOKE SWBNET,
002-003 002-001 11/29/2021 355.00 3100 MISTLETOE COLAPISSA SMOKE SWBNET,
002-004 002-003 11/29/2021 28.00 3100 MISTLETOE COLAPISSA SMOKE SWBNET,
002-005 002-001 11/29/2021 351.00 2900 MISTLETOE PRITCHARD PL SMOKE SWBNET,
002-006 002-005 11/29/2021 355.00 2800 MISTLETOE APRICOT SMOKE SWBNET,
002-007 002-012 11/29/2021 351.00 2801 CHERRY APRICOT SMOKE SWBNET,
002-007 002-025 12/01/2021 248.00 9299 APRICOT CHERRY SMOKE SWBNET,
002-008 002-007 11/29/2021 335.00 9398 APRICOT MONTICELLO AV SMOKE SWBNET,
002-009 002-008 11/29/2021 21.00 2799 MONTICELLO AV APRICOT SMOKE SWBNET,
002-010 002-008 11/29/2021 28.00 2801 MONTICELLO AV APRICOT SMOKE SWBNET,
002-011 002-010 11/29/2021 248.00 2821 MONTICELLO AV PRITCHARD PL SMOKE SWBNET,
002-012 002-005 12/01/2021 350.00 9298 PRITCHARD PL CHERRY SMOKE SWBNET,
002-013 002-012 11/29/2021 337.00 9333 PRITCHARD PL LIVE OAK SMOKE SWBNET,
002-014 002-012 11/29/2021 265.00 2929 CHERRY FIG SMOKE SWBNET,
002-015 002-003 11/29/2021 350.00 9240 COLAPISSA CHERRY SMOKE SWBNET,
002-016 002-015 11/29/2021 350.00 9336 COLAPISSA LIVE OAK SMOKE SWBNET,
002-017 002-016 11/29/2021 320.00 9433 COLAPISSA MONTICELLO AV SMOKE SWBNET,
002-018 002-016 11/29/2021 290.00 3198 LIVE OAK OLEANDER SMOKE SWBNET,
002-019 002-016 11/29/2021 300.00 3002 LIVE OAK FIG SMOKE SWBNET,
002-020 002-015 11/29/2021 352.00 3000 CHERRY FIG SMOKE SWBNET,
002-021 002-020 12/01/2021 345.00 9335 FIG LIVE OAK SMOKE SWBNET,
002-022 002-021 11/29/2021 210.00 9485 FIG MONTICELLO AV SMOKE SWBNET,
002-023 002-021 11/29/2021 280.00 2900 LIVE OAK PRITCHARD PL SMOKE SWBNET,
002-024 026-022 12/01/2021 295.00 9139 PRITCHARD PL MISTLETOE SMOKE SWBNET,
002-025 002-006 11/29/2021 105.00 9213 APRICOT MISTLETOE SMOKE SWBNET,
Sewerage and Water Board of NO
Total Sewer Mains Inspected in 2021 by Board Page 1 of 75



STRUCT1 STRUCT2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
003-001 027-025 11/30/2021 340.00 9198 OLIVE MISTLETOE SMOKE SWBNET,
003-002 003-001 11/29/2021 350.00 9236 OLIVE CHERRY SMOKE SWBNET,
003-003 003-002 11/30/2021 180.00 3421 CHERRY AIRLINE HW SMOKE SWBNET,
003-004 003-002 11/29/2021 222.00 9322 OLIVE AIRLINE HW SMOKE SWBNET,
003-005 003-001 11/30/2021 350.00 3498 MISTLETOE EDINBURGH SMOKE SWBNET,
003-006 003-005 11/29/2021 351.00 3600 MISTLETOE PALM SMOKE SWBNET,
003-007 003-001 11/29/2021 350.00 3303 MISTLETOE FORSHEY SMOKE SWBNET,
003-007 027-030 11/30/2021 358.00 9136 FORSHEY MISTLETOE SMOKE SWBNET,
003-008 003-007 11/29/2021 330.00 3200 MISTLETOE OLEANDER SMOKE SWBNET,
003-009 003-008 12/01/2021 305.00 9299 OLEANDER CHERRY SMOKE SWBNET,
003-010 003-002 11/29/2021 346.00 3300 CHERRY FORSHEY SMOKE SWBNET,
003-010 003-039 12/01/2021 325.00 9236 FORSHEY CHERRY SMOKE SWBNET,
003-011 003-010 11/30/2021 350.00 9331 FORSHEY LIVE OAK SMOKE SWBNET,
003-014 003-011 11/29/2021 326.00 3200 LIVE OAK OLEANDER SMOKE SWBNET,
003-015 003-014 11/30/2021 350.00 9437 OLEANDER LIVINGSTON SMOKE SWBNET,
003-016 003-014 11/29/2021 44.00 3200 LIVE OAK OLEANDER SMOKE SWBNET,
003-017 003-016 11/30/2021 304.00 9438 OLEANDER LIVINGSTON SMOKE SWBNET,
003-018 003-010 11/29/2021 330.00 3203 CHERRY OLEANDER SMOKE SWBNET,
003-019 002-015 11/30/2021 343.00 3135 CHERRY OLEANDER SMOKE SWBNET,
003-020 002-004 11/29/2021 305.00 3134 MISTLETOE OLEANDER SMOKE SWBNET,
003-021 003-020 11/30/2021 296.00 9224 OLEANDER CHERRY SMOKE SWBNET,
003-022 003-006 11/29/2021 350.00 9237 PALM CHERRY SMOKE SWBNET,
003-023 003-022 11/29/2021 350.00 9325 PALM LIVE OAK SMOKE SWBNET,
003-024 003-023 11/30/2021 358.00 3500 LIVE OAK EDINBURGH SMOKE SWBNET,
003-025 003-024 11/29/2021 350.00 9499 EDINBURGH LIVINGSTON SMOKE SWBNET,
003-026 003-025 11/29/2021 251.00 3522 LIVINGSTON PALM SMOKE SWBNET,
003-027 003-025 11/30/2021 350.00 3402 LIVINGSTON OLIVE SMOKE SWBNET,
003-028 003-027 12/01/2021 227.00 9500 OLIVE CAMPHOR SMOKE SWBNET,
003-029 003-028 11/29/2021 71.00 9598 OLIVE CAMPHOR SMOKE SWBNET,
003-030 003-028 12/01/2021 323.00 3424 CAMPHOR PALM SMOKE SWBNET,
003-031 003-030 11/30/2021 320.00 3598 CAMPHOR PALM SMOKE SWBNET,
003-032 003-023 11/30/2021 350.00 9436 PALM LIVINGSTON SMOKE SWBNET,
003-033 003-032 11/30/2021 315.00 9532 PALM CAMPHOR SMOKE SWBNET,
003-034 003-033 11/30/2021 315.00 9570 PALM CECIL SMOKE SWBNET,
003-039 003-007 11/30/2021 25.00 9200 FORSHEY MISTLETOE SMOKE SWBNET,
004-001 003-023 11/30/2021 350.00 3639 LIVE OAK STROELITZ SMOKE SWBNET,
004-002 004-001 11/30/2021 225.00 9318 STROELITZ CHERRY SMOKE SWBNET,
004-003 004-001 11/30/2021 231.00 3700 BLK LIVE OAK PALMETTO SMOKE SWBNET,
004-004 004-003 11/30/2021 299.00 9434 PALMETTO LIVINGSTON SMOKE SWBNET,
004-005 004-003 11/30/2021 289.00 9304 PALMETTO CHERRY SMOKE SWBNET,
004-006 004-001 11/30/2021 348.00 9435 STROELITZ LIVINGSTON SMOKE SWBNET,
004-007 004-006 11/30/2021 310.00 9534 STROELITZ PALMETTO SMOKE SWBNET,
004-008 004-007 11/30/2021 290.00 9572 STROELITZ PALMETTO SMOKE SWBNET,
004-009 004-006 12/01/2021 231.00 3700 BLK LIVINGSTON PALMETTO SMOKE SWBNET,
004-010 004-009 11/30/2021 300.00 9542 PALMETTO LIVINGSTON SMOKE SWBNET,
004-011 004-010 11/30/2021 78.00 9548 PALMETTO STROELITZ SMOKE SWBNET,
004-013 003-022 12/01/2021 347.00 3700 CHERRY STROELITZ SMOKE SWBNET,
Sewerage and Water Board of NO
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STRUCT1 STRUCT?2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
004-014 004-013 11/30/2021 183.00 3700 BLK CHERRY PALMETTO SMOKE SWBNET,
004-015 003-006 11/30/2021 350.00 3600 BLK MISTLETOE STROELITZ SMOKE SWBNET,
004-016 004-015 11/30/2021 298.00 9221 STROELITZ CHERRY SMOKE SWBNET,
004-017 004-015 11/30/2021 228.00 3720 MISTLETOE PALMETTO SMOKE SWBNET,
004-018 004-017 11/30/2021 30.00 3719 MISTLETOE PALMETTO SMOKE SWBNET,
004-021 028-042 11/30/2021 325.00 9134 PEACH MISTLETOE SMOKE SWBNET,
004-022 004-021 11/30/2021 350.00 9200 BLK PEACH MISTLETOE SMOKE SWBNET,
004-023 004-022 11/30/2021 184.00 9300 BLK PEACH MISTLETOE SMOKE SWBNET,
004-024 004-021 11/30/2021 348.00 3900 BLK MISTLETOE DIXON SMOKE SWBNET,
004-025 004-024 11/30/2021 344.00 3800 BLK MISTLETOE PALMETTO SMOKE SWBNET,
004-026 004-025 11/30/2021 350.00 9241 PALMETTO CHERRY SMOKE SWBNET,
004-027 004-026 11/30/2021 287.00 3800 BLK CHERRY DIXON SMOKE SWBNET,
004-028 004-026 11/30/2021 352.00 9300 BLK PALMETTO LIVE OAK SMOKE SWBNET,
004-030 004-029 11/30/2021 357.00 9500 BLK PALMETTO BAMBOO RD SMOKE SWBNET,
004-031 004-030 11/30/2021 365.00 9500 BLK PALMETTO BAMBOO RD SMOKE SWBNET,
004-032 028-043 11/30/2021 295.00 9141 DIXON MISTLETOE SMOKE SWBNET,
004-034 004-035 12/01/2021 185.00 9600 BLK PALMETTO MONTICELLO AV SMOKE SWBNET,
004-035 004-036 12/01/2021 25.00 9600 BLK NORTHLINE MONTICELLO AV SMOKE SWBNET,
004-036 004-037 12/01/2021 50.00 9600 BLK PALMETTO MONTICELLO AV SMOKE SWBNET,
004-037 004-031 12/01/2021 260.00 9500 BLK PALMETTO MONTICELLO AV SMOKE SWBNET,
006-002 004-031 12/01/2021 160.00 11 GARDEN LN PALMETTO SMOKE SWBNET,
006-003 006-002 11/30/2021 636.00 8 GARDEN LN METAIRIE RD SMOKE SWBNET,
006-004 006-003 11/30/2021 235.00 6 GARDEN LN METAIRIE RD SMOKE SWBNET,
006-009 004-034 12/01/2021 54.00 17 BAMBOO RD PALMETTO SMOKE SWBNET,
006-010 006-009 12/01/2021 260.00 11 BAMBOO RD METAIRIE RD SMOKE SWBNET,
006-011 006-010 12/02/2021 284.00 9 BAMBOO RD METAIRIE RD SMOKE SWBNET,
006-012 006-011 12/02/2021 92.00 5 BAMBOO RD METAIRIE RD SMOKE SWBNET,
006-013 006-012 12/01/2021 17.00 5 BAMBOO RD METAIRIE RD SMOKE SWBNET,
006-014 006-013 12/01/2021 210.00 3 BAMBOO RD METAIRIE RD SMOKE SWBNET,
006-015 007-009 12/01/2021 395.00 28 MARYLAND DR METAIRIE RD SMOKE SWBNET,
006-016 006-015 12/01/2021 460.00 17 MARYLAND DR METAIRIE RD SMOKE SWBNET,
006-017 006-016 12/01/2021 44400 1 MARYLAND DR METAIRIE RD SMOKE SWBNET,
006-018 006-017 12/01/2021 115.00 1 MARYLAND DR METAIRIE RD SMOKE SWBNET,
006-019 006-018 12/01/2021 45.00 816 METAIRIE RD GARDEN LN SMOKE SWBNET,
006-020 006-018 12/01/2021 55.00 818 METAIRIE RD BAMBOO RD SMOKE SWBNET,
006-021 007-041 12/01/2021 395.00 216 FAIRWAY DR NATALIE LN SMOKE SWBNET,
006-022 006-021 12/03/2021 320.00 200 FAIRWAY DR NATALIE LN SMOKE SWBNET,
006-023 006-022 12/01/2021 30.00 140 FAIRWAY DR NATALIE LN SMOKE SWBNET,
006-024 006-023 12/01/2021 365.00 114 FAIRWAY DR METAIRIE RD SMOKE SWBNET,
006-025 006-024 12/01/2021 190.00 102 FAIRWAY DR METAIRIE RD SMOKE SWBNET,
006-026 006-025 12/01/2021 162.00 700 BLK METAIRIE RD FAIRWAY DR SMOKE SWBNET,
006-027 006-022 12/01/2021 272.00 700 BLK NATALIE LN BELLAIRE DR SMOKE SWBNET,
006-027 007-016 12/01/2021 375.00 200 BELLAIRE DR NATALIE LN SMOKE SWBNET,
006-028 006-027 12/01/2021 270.00 123 BELLAIRE DR METAIRIE RD SMOKE SWBNET,
006-029 006-028 12/01/2021 394.00 100 BELLAIRE DR METAIRIE RD SMOKE SWBNET,
007-001 007-002 12/01/2021 180.00 130 BLK MARYLAND DR HEDWIGE LN SMOKE SWBNET,
007-002 007-003 12/02/2021 60.00 131 MARYLAND DR HEDWIGE LN SMOKE SWBNET,

Sewerage and Water Board of NO
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STRUCT1 STRUCT2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
007-003 007-004 12/02/2021 31.00 131 MARYLAND DR HEDWIGE LN SMOKE SWBNET,
007-004 007-005 12/02/2021 30.00 131 MARYLAND DR HEDWIGE LN SMOKE SWBNET,
007-005 007-006 12/02/2021 25.00 131 MARYLAND DR HEDWIGE LN SMOKE SWBNET,
007-006 007-011 12/03/2021 253.00 100 BLK HEDWIGE LN MARYLAND DR SMOKE SWBNET,
007-007 007-006 12/02/2021 320.00 107 MARYLAND DR HEDWIGE LN SMOKE SWBNET,
007-008 007-007 12/02/2021 400.00 80 MARYLAND DR NATALIE LN SMOKE SWBNET,
007-009 007-008 12/02/2021 400.00 46 MARYLAND DR NATALIE LN SMOKE SWBNET,
007-010 007-017 12/02/2021 268.00 440 BELLAIRE DR HEDWIGE LN SMOKE SWBNET,
007-011 007-010 12/02/2021 264.00 415 BELLAIRE DR HEDWIGE LN SMOKE SWBNET,
007-012 007-011 12/02/2021 30.00 415 BELLAIRE DR HEDWIGE LN SMOKE SWBNET,
007-013 007-012 12/02/2021 170.00 400 BELLAIRE DR HEDWIGE LN SMOKE SWBNET,
007-014 007-013 12/02/2021 375.00 345 BELLAIRE DR ETHEL LN SMOKE SWBNET,
007-015 007-014 12/02/2021 376.00 300 BELLAIRE DR ETHEL LN SMOKE SWBNET,
007-016 007-015 12/02/2021 375.00 251 BELLAIRE DR NATALIE LN SMOKE SWBNET,
007-017 007-018 12/02/2021 276.00 200 BLK MARGUERITE BELLAIRE DR SMOKE SWBNET,
007-018 008-029 12/02/2021 255.00 475 FAIRWAY DR MARGUERITE SMOKE SWBNET,
007-019 007-018 12/02/2021 65.00 470 FAIRWAY DR MARGUERITE SMOKE SWBNET,
007-023 007-019 12/02/2021 230.00 446 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
007-027 007-023 12/03/2021 95.00 440 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
007-036 007-047 12/06/2021 17.00 356 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
007-037 007-036 12/02/2021 374.00 328 FAIRWAY DR ETHEL LN SMOKE SWBNET,
007-041 007-037 12/03/2021 409.00 290 FAIRWAY DR ETHEL LN SMOKE SWBNET,
007-046 007-027 12/06/2021 17.00 440 FAIRWAY DR MARGUERITE SMOKE SWBNET,
007-047 007-049 12/06/2021 22.00 356 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
007-048 007-046 12/06/2021 138.00 420 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
007-049 007-048 12/06/2021 240.00 400 FAIRWAY DR HEDWIGE LN SMOKE SWBNET,
008-001 008-PS13 12/02/2021 64.00 208 COUNTRY CLUB DR CHERLYN DR SMOKE SWBNET,
008-002 008-001 12/02/2021 60.00 201 COUNTRY CLUB DR CHERLYN DR SMOKE SWBNET,
008-003 008-002 12/02/2021 67.00 182 COUNTRY CLUB DR CHERLYN DR SMOKE SWBNET,
008-004 008-003 12/03/2021 38.00 5501 CHERLYN DR COUNTRY CLUB DR SMOKE SWBNET,
008-005 008-003 12/02/2021 130.00 166 COUNTRY CLUB DR CHERLYN DR SMOKE SWBNET,
008-006 008-005 12/02/2021 160.00 150 COUNTRY CLUB DR PONTCHARTRAIN BL SMOKE SWBNET,
008-007 008-006 12/02/2021 323.00 100 COUNTRY CLUB DR PONTCHARTRAIN BL SMOKE SWBNET,
008-008 008-001 12/06/2021 58.00 201 COUNTRY CLUB DR MARCIA AV SMOKE SWBNET,
008-009 008-008 12/02/2021 44,00 200BLK COUNTRY CLUB DR MARCIA AV SMOKE SWBNET,
008-009 008-BP129 12/02/2021 6.00 200 BLK COUNTRY CLUB DR MARCIA AV SMOKE SWBNET,
008-010 008-009 12/02/2021 147.00 200 BLK COUNTRY CLUB DR MARCIA AV SMOKE SWBNET,
008-011 008-010 12/02/2021 376.00 401 COUNTRY CLUB DR BELLAIRE DR SMOKE SWBNET,
008-012 008-011 12/06/2021 368.00 433 COUNTRY CLUB DR BELLAIRE DR SMOKE SWBNET,
008-013 009-019 12/02/2021 475.00 5518 BELLAIRE DR COUNTRY CLUB DR SMOKE SWBNET,
008-014 008-012 12/02/2021 300.00 5425 BELLAIRE DR MARCIA AV SMOKE SWBNET,
008-015 008-014 12/06/2021 430.00 5328 BELLAIRE DR MARCIA AV SMOKE SWBNET,
008-016 008-015 12/02/2021 202.00 5301 BELLAIRE DR MARCIA AV SMOKE SWBNET,
008-017 008-010 12/02/2021 304.00 5439 MARCIA AV DAYNA CT SMOKE SWBNET,
008-018 008-017 12/02/2021 410.00 5524 DAYNA CT MARCIA AV SMOKE SWBNET,
008-019 008-018 12/02/2021 49.00 5524 DAYNA CT MARCIA AV SMOKE SWBNET,
008-020 008-019 12/02/2021 219.00 5449 DAYNA CT MARCIA AV SMOKE SWBNET,
Sewerage and Water Board of NO
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008-021 008-017 12/02/2021 300.00 5401 MARCIA AV DAYNA CT SMOKE SWBNET,
008-022 008-021 12/02/2021 429.00 5458 DAYNA CT MARCIA AV SMOKE SWBNET,
008-023 008-021 12/02/2021 210.00 5337 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-024 008-023 12/06/2021 55.00 5325 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-025 008-024 12/02/2021 275.00 5228 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-026 008-025 12/02/2021 166.00 5228 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-027 008-026 12/02/2021 230.00 5200 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-028 008-026 12/02/2021 145.00 5239 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-029 008-028 12/06/2021 50.00 5239 MARCIA AV BELLAIRE DR SMOKE SWBNET,
008-030 008-007 12/03/2021 57.00 5500 ACADEMY DR COUNTRY CLUB DR SMOKE SWBNET,
009-001 008-010 12/03/2021 284.00 5535 MARCIA AV JACQUELYN CT SMOKE SWBNET,
009-002 009-001 12/03/2021 412.00 5550 JACQUELYN CT MARCIA AV SMOKE SWBNET,
009-003 009-002 12/06/2021 45.00 5554 JACQUELYN CT MARCIA AV SMOKE SWBNET,
009-004 009-003 12/03/2021 225.00 5574 JACQUELYN CT MARCIA AV SMOKE SWBNET,
009-005 009-001 12/03/2021 279.00 5575 MARCIA AV JACQUELYN CT SMOKE SWBNET,
009-006 009-005 12/06/2021 418.00 5578 JACQUELYN CT MARCIA AV SMOKE SWBNET,
009-007 009-005 12/03/2021 282.00 5631 MARCIA AV EVELYN CT SMOKE SWBNET,
009-008 009-007 12/03/2021 410.00 5642 EVELYN CT MARCIA AV SMOKE SWBNET,
009-009 009-008 12/03/2021 41.00 5646 EVELYN CT MARCIA AV SMOKE SWBNET,
009-010 009-009 12/03/2021 290.00 5670 EVELYN CT MARCIA AV SMOKE SWBNET,
009-011 009-007 12/03/2021 259.00 5667 MARCIA AV EVELYN CT SMOKE SWBNET,
009-012 009-011 12/02/2021 423.00 5674 EVELYN CT MARCIA AV SMOKE SWBNET,
009-013 009-011 12/03/2021 104.00 5677 MARCIA AV ACADEMY DR SMOKE SWBNET,
009-014 008-004 12/03/2021 313.00 5543 CHERLYN DR ACADEMY DR SMOKE SWBNET,
009-015 009-014 12/06/2021 346.00 5619 CHERLYN DR ACADEMY DR SMOKE SWBNET,
009-016 009-015 12/03/2021 306.00 5651 CHERLYN DR ACADEMY DR SMOKE SWBNET,
009-017 009-022 12/03/2021 184.00 5679 BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-018 009-017 12/03/2021 428.00 5629 BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-019 009-018 12/03/2021 397.00 5567 BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-020 010-039 12/03/2021 39.00 5700 BLK BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-021 009-020 12/03/2021 97.00 5700 BLK BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-022 009-021 12/03/2021 38.00 5700 BLK BELLAIRE DR ACADEMY DR SMOKE SWBNET,
009-023 008-030 12/06/2021 307.00 5500 BLK. ACADEMY DR OAK TREE DR SMOKE SWBNET,
010-002 010-001 12/06/2021 63.00 5900 BLK FLEUR DE LIS DR LESLIE LN SMOKE SWBNET,
010-003 010-002 12/03/2021 58.00 5900 BLK FLEUR DE LIS DR LESLIE LN SMOKE SWBNET,
010-004 010-002 12/03/2021 174.00 5900 BLK FLEUR DE LIS DR SHARON DR SMOKE SWBNET,
010-005 010-004 12/03/2021 282.00 335 SHARON DR MARCIA AV SMOKE SWBNET,
010-006 010-005 12/03/2021 282.00 367 SHARON DR SYLVIA DR SMOKE SWBNET,
010-007 010-006 12/03/2021 205.00 440 SHARON DR BELLAIRE DR SMOKE SWBNET,
010-008 010-005 12/03/2021 368.00 5854 MARCIA AV W KENILWORTH SMOKE SWBNET,
010-009 010-008 12/03/2021 357.00 5800 MARCIA AV W KENILWORTH SMOKE SWBNET,
010-010 010-006 12/03/2021 365.00 5852 SYLVIA DR W KENILWORTH SMOKE SWBNET,
010-011 010-010 12/03/2021 351.00 5801 SYLVIA DR W KENILWORTH SMOKE SWBNET,
010-012 010-004 12/03/2021 421.00 5844 FLEUR DE LIS DR W BROOKS SMOKE SWBNET,
010-013 010-012 12/03/2021 375.00 5800 FLEUR DE LIS DR W KENILWORTH SMOKE SWBNET,
010-014 010-013 12/03/2021 363.00 340 W KENILWORTH MARCIA AV SMOKE SWBNET,
010-015 010-014 12/03/2021 416.00 438 W KENILWORTH BELLAIRE DR SMOKE SWBNET,
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010-017 010-040 12/03/2021 49.00 400BLK LESLIE LN BELLAIRE DR SMOKE SWBNET,
010-019 010-018 12/03/2021 385.00 5800 BELLAIRE DR W KENILWORTH SMOKE SWBNET,
010-020 010-019 12/03/2021 310.00 5752 BELLAIRE DR W KENILWORTH SMOKE SWBNET,
010-022 010-001 12/03/2021 66.00 5900 BLK FLEUR DE LIS DR W HARNEY SMOKE SWBNET,
010-023 010-022 12/03/2021 300.00 5876 FLEUR DE LIS DR SHARON DR SMOKE SWBNET,
010-024 010-022 12/03/2021 376.00 100 BLK W HARNEY VETERANS SMOKE SWBNET,
011-010 011-004 12/15/2021 62.00 242 12TH FLEUR DE LIS DR SMOKE SWBNET,
011-011 011-047 12/15/2021 432.00 154 12TH FLEUR DE LIS DR SMOKE SWBNET,
011-012 011-011 12/15/2021 440.00 6040 PONTCHARTRAIN BL 12TH SMOKE SWBNET,
011-013 011-012 12/15/2021 150.00 6022 PONTCHARTRAIN BL 10TH SMOKE SWBNET,
011-014 011-012 12/15/2021 175.00 6048 PONTCHARTRAIN BL 14TH SMOKE SWBNET,
011-015 011-004 12/15/2021 300.00 6054 FLEUR DE LIS DR 14TH SMOKE SWBNET,
011-016 011-015 12/15/2021 400.00 401 14TH BELLAIRE DR SMOKE SWBNET,
011-017 011-016 12/15/2021 367.00 400 BLK 14TH BELLAIRE DR SMOKE SWBNET,
011-018 011-015 12/15/2021 300.00 6138 FLEUR DE LIS DR 16TH SMOKE SWBNET,
011-019 011-018 12/15/2021 400.00 402 16TH BELLAIRE DR SMOKE SWBNET,
011-020 011-019 12/15/2021 365.00 400 BLK 16TH BELLAIRE DR SMOKE SWBNET,
011-021 011-018 12/15/2021 300.00 6154 FLEUR DE LIS DR 18TH SMOKE SWBNET,
011-022 011-021 12/15/2021 425.00 407 18TH BELLAIRE DR SMOKE SWBNET,
011-023 011-022 12/15/2021 432.00 6172 BELLAIRE DR 18TH SMOKE SWBNET,
011-024 011-023 12/15/2021 250.00 6135 BELLAIRE DR 16TH SMOKE SWBNET,
011-025 011-023 12/15/2021 300.00 6214 BELLAIRE DR 20TH SMOKE SWBNET,
011-026 011-021 12/15/2021 300.00 6222 FLEUR DE LIS DR 20TH SMOKE SWBNET,
011-027 011-026 12/15/2021 379.00 342 20TH BELLAIRE DR SMOKE SWBNET,
011-028 011-027 12/15/2021 386.00 400 BLK 20TH BELLAIRE DR SMOKE SWBNET,
011-029 011-010 12/15/2021 298.00 6000 BLK FLEUR DE LIS DR 10TH SMOKE SWBNET,
011-030 011-029 12/15/2021 30.00 241 10TH FLEUR DE LIS DR SMOKE SWBNET,
011-031 011-030 12/15/2021 378.00 157 10TH PONTCHARTRAIN BL SMOKE SWBNET,
011-032 011-031 12/15/2021 409.00 111 10TH PONTCHARTRAIN BL SMOKE SWBNET,
011-033 011-010 12/15/2021 301.00 6121 FLEUR DE LIS DR 14TH SMOKE SWBNET,
011-034 011-033 12/15/2021 431.00 152 14TH PONTCHARTRAIN BL SMOKE SWBNET,
011-035 011-034 12/15/2021 450.00 100 BLK 14TH PONTCHARTRAIN BL SMOKE SWBNET,
011-036 011-033 12/15/2021 298.00 6125 FLEUR DE LIS DR 16TH SMOKE SWBNET,
011-037 011-036 12/16/2021 410.00 206 16TH PONTCHARTRAIN BL SMOKE SWBNET,
011-038 011-037 12/16/2021 401.00 103 16TH PONTCHARTRAIN BL SMOKE SWBNET,
011-039 011-036 12/16/2021 298.00 6165 FLEUR DE LIS DR 18TH SMOKE SWBNET,
011-040 011-039 12/15/2021 445,00 156 18TH PONTCHARTRAIN BL SMOKE SWBNET,
011-041 011-040 12/16/2021 445.00 100 BLK 18TH PONTCHARTRAIN BL SMOKE SWBNET,
011-042 011-041 12/16/2021 200.00 6140 PONTCHARTRAIN BL 16TH SMOKE SWBNET,
011-043 011-041 12/16/2021 160.00 6184 PONTCHARTRAIN BL 20TH SMOKE SWBNET,
011-044 011-039 12/15/2021 300.00 6100 BLK FLEUR DE LIS DR 20TH SMOKE SWBNET,
011-045 011-044 12/16/2021 400.00 220 20TH PONTCHARTRAIN BL SMOKE SWBNET,
011-046 011-045 12/16/2021 430.00 100 BLK 20TH PONTCHARTRAIN BL SMOKE SWBNET,
011-047 011-010 12/15/2021 24.00 154 12TH FLEUR DE LIS DR SMOKE SWBNET,
012-001 011-026 12/16/2021 300.00 6200 BLK FLEUR DE LIS DR 22ND SMOKE SWBNET,
012-002 012-001 12/16/2021 375.00 342 22ND BELLAIRE DR SMOKE SWBNET,
012-003 012-002 12/16/2021 375.00 400 BLK 22ND BELLAIRE DR SMOKE SWBNET,
Sewerage and Water Board of NO
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012-004 012-001 12/16/2021 298.00 6262 FLEUR DE LIS DR W HARRISON AV SMOKE SWBNET,
012-005 012-004 12/16/2021 327.00 339 W HARRISON AV BELLAIRE DR SMOKE SWBNET,
012-006 012-005 12/16/2021 349.00 429 W HARRISON AV BELLAIRE DR SMOKE SWBNET,
012-008 012-007 12/16/2021 430.00 400 26TH BELLAIRE DR SMOKE SWBNET,
012-009 012-008 12/16/2021 420.00 6344 BELLAIRE DR 26TH SMOKE SWBNET,
012-010 012-009 12/16/2021 250.00 6301 BELLAIRE DR W HARRISON AV SMOKE SWBNET,
012-011 012-010 12/16/2021 298.00 6233 BELLAIRE DR 22ND SMOKE SWBNET,
012-012 012-009 12/16/2021 300.00 6372 BELLAIRE DR 28TH SMOKE SWBNET,
012-013 012-012 12/16/2021 424.00 6416 BELLAIRE DR 32ND SMOKE SWBNET,
012-013 013-029 12/16/2021 250.00 6416 BELLAIRE DR 30TH SMOKE SWBNET,
012-014 012-007 12/16/2021 298.00 301 28TH FLEUR DE LIS DR SMOKE SWBNET,
012-015 012-014 12/16/2021 404.00 401 28TH FLEUR DE LIS DR SMOKE SWBNET,
012-016 012-015 12/16/2021 352.00 400 BLK 28TH BELLAIRE DR SMOKE SWBNET,
012-017 012-014 12/17/2021 300.00 301 FLEUR DE LIS DR 30TH SMOKE SWBNET,
012-018 012-017 12/16/2021 401.00 400 30TH BELLAIRE DR SMOKE SWBNET,
012-019 012-018 12/16/2021 350.00 400 BLK 30TH BELLAIRE DR SMOKE SWBNET,
012-020 011-044 12/17/2021 300.00 6223 FLEUR DE LIS DR 22ND SMOKE SWBNET,
012-021 012-020 12/17/2021 443.00 144 22ND PONTCHARTRAIN BL SMOKE SWBNET,
012-022 012-021 12/17/2021 441.00 6234 PONTCHARTRAIN BL 22ND SMOKE SWBNET,
012-023 012-022 12/17/2021 210.00 6252 PONTCHARTRAIN BL W HARRISON AV SMOKE SWBNET,
012-024 012-022 12/17/2021 211.00 6200 PONTCHARTRAIN BL 20TH SMOKE SWBNET,
012-025 012-020 12/17/2021 299.00 247 W HARRISON AV FLEUR DE LIS DR SMOKE SWBNET,
012-026 012-025 12/17/2021 405.00 202 W HARRISON AV PONTCHARTRAIN BL SMOKE SWBNET,
012-027 012-026 12/17/2021 421.00 100 BLK W HARRISON AV PONTCHARTRAIN BL SMOKE SWBNET,
012-028 012-025 12/17/2021 301.00 6301 FLEUR DE LIS DR 26TH SMOKE SWBNET,
012-029 012-028 12/17/2021 445,00 201 26TH PONTCHARTRAIN BL SMOKE SWBNET,
012-030 012-029 12/17/2021 447.00 6330 PONTCHARTRAIN BL 26TH SMOKE SWBNET,
012-031 012-028 12/17/2021 296.00 6355 FLEUR DE LIS DR 28TH SMOKE SWBNET,
012-032 012-031 12/17/2021 450.00 156 28TH PONTCHARTRAIN BL SMOKE SWBNET,
012-033 012-032 12/17/2021 444,00 101 28TH PONTCHARTRAIN BL SMOKE SWBNET,
012-034 012-031 12/17/2021 300.00 6300 BLK 30TH 30TH SMOKE SWBNET,
012-035 012-034 12/17/2021 448.00 150 30TH PONTCHARTRAIN BL SMOKE SWBNET,
012-036 012-035 12/17/2021 445,00 100 BLK 30TH PONTCHARTRAIN BL SMOKE SWBNET,
012-037 012-036 12/17/2021 122.00 6410 PONTCHARTRAIN BL 32ND SMOKE SWBNET,
012-038 013-057 12/17/2021 330.00 6417 FLEUR DE LIS DR 32ND SMOKE SWBNET,
012-039 012-038 12/16/2021 249.00 167 32ND AVENUE B SMOKE SWBNET,
012-040 013-030 12/17/2021 260.00 6400 CENTER 32ND SMOKE SWBNET,
012-041 012-040 12/17/2021 335.00 400 BLK 32ND BELLAIRE DR SMOKE SWBNET,
012-042 012-040 12/16/2021 347.00 301 32ND FLEUR DE LIS DR SMOKE SWBNET,
012-043 011-025 12/17/2021 300.00 6229 BELLAIRE DR 22ND SMOKE SWBNET,
012-044 012-030 12/17/2021 200.00 6304 PONTCHARTRAIN BL W HARRISON AV SMOKE SWBNET,
012-045 012-030 12/17/2021 211.00 6354 PONTCHARTRAIN BL 28TH SMOKE SWBNET,
013-001 013-PS20 12/17/2021 50.00 328 37TH CENTER SMOKE SWBNET,
013-002 013-001 12/17/2021 181.00 400 37TH CENTER SMOKE SWBNET,
013-003 013-002 12/16/2021 410.00 6636 BELLAIRE DR 37TH SMOKE SWBNET,
013-004 013-003 12/17/2021 398.00 6601 BELLAIRE DR 36TH SMOKE SWBNET,
013-005 013-001 12/17/2021 237.00 300BLK 37TH FLEUR DE LIS DR SMOKE SWBNET,
Sewerage and Water Board of NO
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013-006 013-005 12/17/2021 63.00 6643 37TH FLEUR DE LIS DR SMOKE SWBNET,
013-007 013-002 12/20/2021 200.00 6636 CENTER SEATTLE SMOKE SWBNET,
013-008 013-007 12/20/2021 335.00 400 BLK SEATTLE BELLAIRE DR SMOKE SWBNET,
013-009 013-007 12/20/2021 417.00 301 SEATTLE FLEUR DE LIS DR SMOKE SWBNET,
013-010 013-009 12/23/2021 238.00 6600 FLEUR DE LIS DR 36TH SMOKE SWBNET,
013-011 013-007 12/20/2021 20.00 6624 CENTER 36TH SMOKE SWBNET,
013-012 013-011 12/20/2021 220.00 6601 CENTER 36TH SMOKE SWBNET,
013-013 013-012 12/23/2021 334.00 300 BLK 36TH FLEUR DE LIS DR SMOKE SWBNET,
013-014 013-012 12/20/2021 427.00 430 36TH BELLAIRE DR SMOKE SWBNET,
013-015 013-014 12/20/2021 328.00 6554 BELLAIRE DR 35TH SMOKE SWBNET,
013-016 013-015 12/20/2021 343.00 6501 BELLAIRE DR TACOMA SMOKE SWBNET,
013-017 013-012 12/23/2021 240.00 6552 CENTER 35TH SMOKE SWBNET,
013-018 013-017 12/20/2021 352.00 400 BLK 35TH BELLAIRE DR SMOKE SWBNET,
013-019 013-017 12/20/2021 418.00 300 35TH FLEUR DE LIS DR SMOKE SWBNET,
013-020 013-019 12/20/2021 161.00 6534 FLEUR DE LIS DR 34TH SMOKE SWBNET,
013-021 013-017 12/20/2021 240.00 6521 CENTER 34TH SMOKE SWBNET,
013-022 013-021 12/20/2021 340.00 400 BLK 34TH BELLAIRE DR SMOKE SWBNET,
013-023 013-021 12/20/2021 411.00 300 34TH FLEUR DE LIS DR SMOKE SWBNET,
013-024 013-023 12/23/2021 152.00 6508 FLEUR DE LIS DR 33RD SMOKE SWBNET,
013-025 013-021 12/20/2021 244.00 6500 CENTER TACOMA SMOKE SWBNET,
013-026 013-025 12/20/2021 410.00 300 BLK TACOMA FLEUR DE LIS DR SMOKE SWBNET,
013-027 013-026 12/20/2021 98.00 6458 FLEUR DE LIS DR TACOMA SMOKE SWBNET,
013-028 013-025 12/23/2021 423.00 400 BLK TACOMA BELLAIRE DR SMOKE SWBNET,
013-029 013-028 12/20/2021 285.00 6460 BELLAIRE DR 33RD SMOKE SWBNET,
013-030 013-025 12/20/2021 240.00 6445 CENTER 33RD SMOKE SWBNET,
013-031 013-030 12/22/2021 358.00 434 33RD BELLAIRE DR SMOKE SWBNET,
013-032 013-030 12/20/2021 420.00 300 33RD FLEUR DE LIS DR SMOKE SWBNET,
013-033 013-032 12/20/2021 98.00 6418 FLEUR DE LIS DR 33RD SMOKE SWBNET,
013-034 013-006 12/23/2021 330.00 6601 FLEUR DE LIS DR 36TH SMOKE SWBNET,
013-035 013-034 12/20/2021 300.00 254 36TH AVENUE B SMOKE SWBNET,
013-036 013-035 12/20/2021 325.00 6634 AVENUE B 38TH SMOKE SWBNET,
013-037 013-035 12/20/2021 297.00 6500 BLK AVENUE B PORTLAND SMOKE SWBNET,
022-001 022-003 12/22/2021 340.00 8732 OAK EAGLE SMOKE SWBNET,
022-001 022-006 12/22/2021 358.00 1200 EAGLE OAK SMOKE SWBNET,
022-002 022-001 12/23/2021 90.00 8800 OAK LEAKE AV SMOKE SWBNET,
022-003 022-012 12/22/2021 357.00 1200 MONROE OAK SMOKE SWBNET,
022-004 022-003 12/23/2021 350.00 8600 OAK LEONIDAS SMOKE SWBNET,
022-004 022-013 12/22/2021 356.00 1200 LEONIDAS OAK SMOKE SWBNET,
022-005 022-004 11/22/2021 299.00 8500 OAK JOLIET SMOKE SWBNET,
022-006 022-012 12/22/2021 345.00 8634 PLUM EAGLE SMOKE SWBNET,
022-006 022-014 12/23/2021 358.00 1300 EAGLE PLUM SMOKE SWBNET,
022-007 022-006 12/22/2021 350.00 8838 PLUM GEN OGDEN SMOKE SWBNET,
022-008 022-040 12/23/2021 157.00 1223 GEN OGDEN LEAKE AV SMOKE SWBNET,
022-009 022-008 12/23/2021 130.00 1200 BLK GEN OGDEN LEAKE AV SMOKE SWBNET,
022-010 022-009 12/22/2021 35.00 1200 BLK GEN OGDEN OAK SMOKE SWBNET,
022-011 022-010 12/23/2021 101.00 8919 OAK MONTICELLO AV SMOKE SWBNET,
022-012 022-013 12/22/2021 350.00 8638 PLUM MONROE SMOKE SWBNET,
Sewerage and Water Board of NO
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022-013 032-013 12/22/2021 348.00 8530 PLUM LEONIDAS SMOKE SWBNET,
022-014 022-015 12/23/2021 345.00 8737 WILLOW EAGLE SMOKE SWBNET,
022-015 022-012 12/22/2021 360.00 1300 BLK MONROE WILLOW SMOKE SWBNET,
022-016 022-014 12/22/2021 350.00 8837 WILLOW GEN OGDEN SMOKE SWBNET,
022-017 022-016 12/23/2021 350.00 8941 WILLOW MONTICELLO AV SMOKE SWBNET,
022-018 022-017 12/22/2021 302.00 1441 MONTICELLO AV JEANNETTE SMOKE SWBNET,
022-019 022-016 12/22/2021 344.00 1439 GEN OGDEN JEANNETTE SMOKE SWBNET,
022-020 022-019 12/23/2021 20.00 8901 JEANNETTE GEN OGDEN SMOKE SWBNET,
022-021 022-039 12/23/2021 237.00 8949 JEANNETTE MONTICELLO AV SMOKE SWBNET,
022-022 022-020 12/23/2021 295.00 1536 GEN OGDEN BIRCH SMOKE SWBNET,
022-023 022-014 12/22/2021 345.00 1439 EAGLE JEANNETTE SMOKE SWBNET,
022-024 022-023 12/23/2021 305.00 8837 JEANNETTE GEN OGDEN SMOKE SWBNET,
022-025 022-023 12/22/2021 297.00 1531 EAGLE BIRCH SMOKE SWBNET,
022-026 022-028 12/22/2021 359.00 1337 LEONIDAS WILLOW SMOKE SWBNET,
022-027 022-026 12/23/2021 295.00 8638 WILLOW MONROE SMOKE SWBNET,
022-028 023-060 12/22/2021 329.00 1500 LEONIDAS JEANNETTE SMOKE SWBNET,
022-029 022-028 12/23/2021 350.00 8636 JEANNETTE MONROE SMOKE SWBNET,
022-030 022-029 12/23/2021 295.00 1400 MONROE WILLOW SMOKE SWBNET,
022-031 022-029 12/23/2021 297.00 1532 MONROE BIRCH SMOKE SWBNET,
022-032 022-029 12/23/2021 295.00 8738 JEANNETTE EAGLE SMOKE SWBNET,
022-033 032-004 12/23/2021 289.00 8539 WILLOW LEONIDAS SMOKE SWBNET,
022-034 022-028 12/23/2021 295.00 8509 JEANNETTE JOLIET SMOKE SWBNET,
022-035 023-048 12/23/2021 290.00 1500 MONTICELLO AV JEANNETTE SMOKE SWBNET,
022-036 022-016 12/23/2021 305.00 1301 GEN OGDEN PLUM SMOKE SWBNET,
022-037 023-020 12/23/2021 287.00 1501 GEN OGDEN JEANNETTE SMOKE SWBNET,
022-038 022-013 12/23/2021 55.00 1300 LEONIDAS PLUM SMOKE SWBNET,
022-038 022-026 12/23/2021 290.00 1300 LEONIDAS PLUM SMOKE SWBNET,
022-039 022-020 12/23/2021 170.00 8923 JEANNETTE MONTICELLO AV SMOKE SWBNET,
022-040 022-007 12/23/2021 10.00 1237 GEN OGDEN PLUM SMOKE SWBNET,
076-032 076-031 03/05/2021 335.00 3600 NASHVILLE AV YORK SMOKE SWBNET,
154-043 154-038 06/04/2021 291.00 1300 BLK. ST CHARLES AV THALIA SMOKE SWBNET,
154-044 154-043 06/01/2021 250.00 1433 ST CHARLES AV MARTIN LUTHER KING BL SMOKE SWBNET,
154-045 161-005 06/01/2021 350.00 1240 CARONDELET ERATO SMOKE SWBNET,
154-046 154-045 06/01/2021 326.00 1605 ERATO ST CHARLES AV SMOKE SWBNET,
154-047 161-001 06/01/2021 351.00 1200 BLK. BARONNE ERATO SMOKE SWBNET,
154-048 154-047 06/01/2021 375.00 1702 ERATO CARONDELET SMOKE SWBNET,
154-049 161-015 06/01/2021 357.00 1200 BLK. ST CHARLES AV ERATO SMOKE SWBNET,
154-050 154-072 06/01/2021 75.00 1519 ERATO PRYTANIA SMOKE SWBNET,
154-051 154-049 06/01/2021 37.00 1300 ST CHARLES AV ERATO SMOKE SWBNET,
154-052 154-051 06/01/2021 375.00 1518 ERATO PRYTANIA SMOKE SWBNET,
154-053 154-051 06/01/2021 280.00 1300 BLK. ST CHARLES AV THALIA SMOKE SWBNET,
154-054 154-053 06/01/2021 379.00 1516 THALIA PRYTANIA SMOKE SWBNET,
154-055 154-053 06/01/2021 296.00 1432 ST CHARLES AV MARTIN LUTHER KING BL SMOKE SWBNET,
154-056 154-055 06/01/2021 363.00 1511 MARTIN LUTHER KING BL PRYTANIA SMOKE SWBNET,
154-057 154-022 06/01/2021 107.00 1500 BLK. EUTERPE ST CHARLES AV SMOKE SWBNET,
154-058 154-057 06/01/2021 310.00 1736 ST CHARLES AV POLYMNIA SMOKE SWBNET,
154-059 154-058 06/01/2021 135.00 1500 BLK. POLYMNIA PRYTANIA SMOKE SWBNET,
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154-060 154-059 06/01/2021 296.00 1700 BLK. FITZPATRICK AL FELICITY SMOKE SWBNET,
154-061 154-057 06/01/2021 267.00 1520 EUTERPE PRYTANIA SMOKE SWBNET,
154-062 154-057 06/01/2021 301.00 1536 ST CHARLES AV TERPSICHORE SMOKE SWBNET,
154-063 154-062 06/01/2021 377.00 1500 TERPSICHORE PRYTANIA SMOKE SWBNET,
154-064 154-062 06/01/2021 285.00 1500 ST CHARLES AV MELPOMENE SMOKE SWBNET,
154-065 154-064 06/01/2021 355.00 1512 MELPOMENE PRYTANIA SMOKE SWBNET,
154-066 140-037 06/01/2021 260.00 1800 ST CHARLES AV FELICITY SMOKE SWBNET,
154-067 154-066 06/01/2021 197.00 1524 FELICITY PRYTANIA SMOKE SWBNET,
154-068 154-067 06/01/2021 203.00 1504 FELICITY PRYTANIA SMOKE SWBNET,
154-069 154-001 06/01/2021 225.00 1700 BLK. EUTERPE CARONDELET SMOKE SWBNET,
154-070 154-006 06/01/2021 239.00 1800 BLK. FELICITY CARONDELET SMOKE SWBNET,
154-071 154-015 06/01/2021 220.00 1600 BLK. FELICITY ST CHARLES AV SMOKE SWBNET,
154-072 154-049 06/01/2021 295.00 1500 BLK. ERATO ERATO AL SMOKE SWBNET,
155-001 156-013 06/01/2021 355.00 2101 EUTERPE SIMON BOLIVAR AV SMOKE SWBNET,
155-002 155-001 06/01/2021 251.00 1601 SIMON BOLIVAR AV TERPSICHORE SMOKE SWBNET,
155-003 155-001 06/01/2021 95.00 200 BLK. EUTERPE SIMON BOLIVAR AV SMOKE SWBNET,
155-004 155-003 06/01/2021 298.00 1600 SIMON BOLIVAR AV TERPSICHORE SMOKE SWBNET,
155-005 155-004 06/01/2021 272.00 1500 SIMON BOLIVAR AV MARTIN LUTHER KING BL SMOKE SWBNET,
155-006 155-005 06/01/2021 185.00 2100 MARTIN LUTHER KING BL S SARATOGA SMOKE SWBNET,
155-008 155-004 06/01/2021 234.00 2000 BLK. TERPSICHORE S SARATOGA SMOKE SWBNET,
155-008 155-007 06/02/2021 300.00 1600 S SARATOGA TERPSICHORE SMOKE SWBNET,
155-009 155-008 06/01/2021 271.00 1500 S SARATOGA MARTIN LUTHER KING BL SMOKE SWBNET,
155-010 155-009 06/02/2021 185.00 2002 MARTIN LUTHER KING BL S RAMPART SMOKE SWBNET,
155-011 155-007 06/01/2021 186.00 1716 S SARATOGA FELICITY SMOKE SWBNET,
155-012 155-011 06/01/2021 183.00 2050 FELICITY SIMON BOLIVAR AV SMOKE SWBNET,
155-013 155-007 06/02/2021 254.00 2000 EUTERPE S RAMPART SMOKE SWBNET,
155-014 155-008 06/01/2021 254.00 2000 TERPSICHORE S RAMPART SMOKE SWBNET,
155-014 155-013 06/02/2021 297.00 1600 S RAMPART TERPSICHORE SMOKE SWBNET,
155-015 155-014 06/01/2021 273.00 1500 S RAMPART MARTIN LUTHER KING BL SMOKE SWBNET,
155-016 155-015 06/02/2021 226.00 1908 MARTIN LUTHER KING BL ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-017 155-014 06/01/2021 290.00 1900 TERPSICHORE ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-018 155-017 06/01/2021 227.00 1503 ORETHA CASTLE HALEY BL MARTIN LUTHER KING BL SMOKE SWBNET,
155-019 155-013 06/02/2021 292.00 1900 EUTERPE ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-020 155-019 06/02/2021 212.00 1609 ORETHA CASTLE HALEY BL TERPSICHORE SMOKE SWBNET,
155-021 155-011 06/01/2021 259.00 2000 FELICITY S RAMPART SMOKE SWBNET,
155-021 155-013 06/01/2021 245.00 1700 BLK. S RAMPART FELICITY SMOKE SWBNET,
155-022 155-021 06/01/2021 290.00 1900 FELICITY ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-023 155-019 06/01/2021 15.00 1900 EUTERPE ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-024 155-023 06/02/2021 234.00 1723 ORETHA CASTLE HALEY BL FELICITY SMOKE SWBNET,
155-025 155-024 06/01/2021 59.00 1729 ORETHA CASTLE HALEY BL FELICITY SMOKE SWBNET,
155-026 155-025 06/02/2021 85.00 1800 BLK. FELICITY ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-027 155-026 06/02/2021 218.00 1828 FELICITY BARONNE SMOKE SWBNET,
155-028 155-026 06/02/2021 39.00 1700 BLK ORETHA CASTLE HALEY BL POLYMNIA SMOKE SWBNET,
155-029 155-028 06/02/2021 325.00 1803 POLYMNIA BARONNE SMOKE SWBNET,
155-030 155-023 06/02/2021 60.00 1800 BLK. EUTERPE ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-031 155-030 06/02/2021 143.00 1840 EUTERPE EUTERPE AL SMOKE SWBNET,
155-032 155-031 06/02/2021 149.00 1600 BLK. EUTERPE AL EUTERPE SMOKE SWBNET,
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155-033 155-031 06/02/2021 76.00 1831 EUTERPE BARONNE SMOKE SWBNET,
155-034 155-030 06/02/2021 298.00 1600 ORETHA CASTLE HALEY BL TERPSICHORE SMOKE SWBNET,
155-035 155-034 06/02/2021 255.00 1818 TERPSICHORE BARONNE SMOKE SWBNET,
155-036 155-034 06/02/2021 165.00 1518 ORETHA CASTLE HALEY BL MARTIN LUTHER KING BL SMOKE SWBNET,
155-037 155-036 06/02/2021 90.00 1518 ORETHA CASTLE HALEY BL DRYADES MARKET SMOKE SWBNET,
155-038 156-030 06/03/2021 369.00 2200 THALIA SIMON BOLIVAR AV SMOKE SWBNET,
155-039 155-038 06/02/2021 211.00 1400 BLK. SIMON BOLIVAR AV MARTIN LUTHER KING BL SMOKE SWBNET,
155-040 155-038 06/03/2021 292.00 1301 SIMON BOLIVAR AV ERATO SMOKE SWBNET,
155-041 155-038 06/02/2021 95.00 2124 THALIA SIMON BOLIVAR AV SMOKE SWBNET,
155-042 155-041 06/03/2021 273.00 1400 BLK. SIMON BOLIVAR AV MARTIN LUTHER KING BL SMOKE SWBNET,
155-043 155-042 06/02/2021 175.00 2109 MARTIN LUTHER KING BL S SARATOGA SMOKE SWBNET,
155-044 155-041 06/03/2021 293.00 1300 SIMON BOLIVAR AV ERATO SMOKE SWBNET,
155-045 155-041 06/02/2021 227.00 2100 THALIA S SARATOGA SMOKE SWBNET,
155-046 155-044 06/03/2021 230.00 2100 ERATO S SARATOGA SMOKE SWBNET,
155-046 155-045 06/03/2021 293.00 1300 S SARATOGA ERATO SMOKE SWBNET,
155-047 155-046 06/02/2021 184.00 2000 BLK. ERATO S RAMPART SMOKE SWBNET,
155-048 155-045 06/03/2021 273.00 1421 S SARATOGA MARTIN LUTHER KING BL SMOKE SWBNET,
155-049 155-048 06/02/2021 174.00 2005 MARTIN LUTHER KING BL S RAMPART SMOKE SWBNET,
155-050 155-045 06/03/2021 257.00 2000 THALIA S RAMPART SMOKE SWBNET,
155-051 155-050 06/02/2021 272.00 1427 S RAMPART MARTIN LUTHER KING BL SMOKE SWBNET,
155-052 155-051 06/03/2021 229.00 1909 MARTIN LUTHER KING BL ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-053 155-050 06/02/2021 294.00 1300 S RAMPART ERATO SMOKE SWBNET,
155-054 155-053 06/03/2021 235.00 1900 BLK. ERATO ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-055 155-050 06/02/2021 203.00 1900 BLK. THALIA ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-056 155-055 06/02/2021 100.00 1900 THALIA ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-057 155-056 06/03/2021 210.00 1423 ORETHA CASTLE HALEY BL MARTIN LUTHER KING BL SMOKE SWBNET,
155-058 155-056 06/02/2021 295.00 1301 ORETHA CASTLE HALEY BL ERATO SMOKE SWBNET,
155-059 155-056 06/03/2021 73.00 1800 BLK. THALIA ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-060 155-059 06/02/2021 291.00 1300 ORETHA CASTLE HALEY BL ERATO SMOKE SWBNET,
155-061 155-060 06/03/2021 330.00 1800 BLK. ERATO BARONNE SMOKE SWBNET,
155-062 155-059 06/02/2021 174.00 1826 THALIA BARONNE SMOKE SWBNET,
155-063 155-059 06/02/2021 167.00 1436 ORETHA CASTLE HALEY BL DRYADES MARKET SMOKE SWBNET,
155-064 155-063 06/03/2021 91.00 1436 DRYADES MARKET MARTIN LUTHER KING BL SMOKE SWBNET,
155-065 155-064 06/02/2021 75.00 1436 ORETHA CASTLE HALEY BL MARTIN LUTHER KING BL SMOKE SWBNET,
155-066 154-029 06/03/2021 310.00 1833 MARTIN LUTHER KING BL ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-067 154-009 06/02/2021 308.00 1836 MARTIN LUTHER KING BL ORETHA CASTLE HALEY BL SMOKE SWBNET,
155-068 156-014 06/02/2021 377.00 2200 FELICITY SIMON BOLIVAR AV SMOKE SWBNET,
155-069 156-015 06/02/2021 355.00 TERPSICHORE SIMON BOLIVAR AV SMOKE SWBNET,
155-070 155-069 06/03/2021 230.00 MARTIN LUTHER KING BL MARTIN LUTHER KING BL SMOKE SWBNET,
156-001 143-028 06/03/2021 268.00 2500 TERPSICHORE S ROBERTSON SMOKE SWBNET,
156-002 143-027 06/03/2021 285.00 2500 FELICITY S ROBERTSON SMOKE SWBNET,
156-003 156-001 06/03/2021 270.00 1500 S ROBERTSON MARTIN LUTHER KING BL SMOKE SWBNET,
156-004 156-003 06/03/2021 240.00 2504 MARTIN LUTHER KING BL FRERET SMOKE SWBNET,
156-005 156-002 06/03/2021 310.00 2400 FELICITY FRERET SMOKE SWBNET,
156-006 156-001 06/03/2021 306.00 2400 TERPSICHORE FRERET SMOKE SWBNET,
156-006 156-005 06/03/2021 145.00 1600 FRERET TERPSICHORE SMOKE SWBNET,
156-007 156-006 06/03/2021 270.00 1500 FRERET MARTIN LUTHER KING BL SMOKE SWBNET,

Sewerage and Water Board of NO

Total Sewer Mains Inspected in 2021 by Board

Page 11 of 75



STRUCT1 STRUCT?2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
156-008 156-007 06/03/2021 232.00 2408 MARTIN LUTHER KING BL REV JOHN RAPHAEL JR SMOKE SWBNET,
156-009 156-005 06/03/2021 301.00 2300 FELICITY REV JOHN RAPHAEL JR SMOKE SWBNET,
156-010 156-006 06/03/2021 298.00 2300 TERPSICHORE REV JOHN RAPHAEL JR SMOKE SWBNET,
156-010 156-009 06/03/2021 215.00 1600 REV JOHN RAPHAEL JR TERPSICHORE SMOKE SWBNET,
156-011 156-010 06/03/2021 270.00 1500 REV JOHN RAPHAEL JR MARTIN LUTHER KING BL SMOKE SWBNET,
156-012 156-011 06/03/2021 316.00 2302 MARTIN LUTHER KING BL S LIBERTY SMOKE SWBNET,
156-013 156-009 06/04/2021 390.00 2204 FELICITY S LIBERTY SMOKE SWBNET,
156-014 156-013 06/04/2021 62.00 2200 FELICITY S LIBERTY SMOKE SWBNET,
156-015 156-010 06/04/2021 380.00 2200 TERPSICHORE S LIBERTY SMOKE SWBNET,
156-015 156-013 09/30/2021 305.00 1600 S LIBERTY TERPSICHORE SMOKE SWBNET,
156-016 156-015 10/04/2021 269.00 1500 S LIBERTY MARTIN LUTHER KING BL SMOKE SWBNET,
156-017 156-016 09/30/2021 311.00 2200 MARTIN LUTHER KING BL SIMON BOLIVAR AV SMOKE SWBNET,
156-018 143-008 10/04/2021 290.00 2600 THALIA S ROBERTSON SMOKE SWBNET,
156-019 156-018 09/30/2021 271.00 1400 BLK. S ROBERTSON MARTIN LUTHER KING BL SMOKE SWBNET,
156-020 156-044 10/04/2021 218.00 2503 MARTIN LUTHER KING BL FRERET SMOKE SWBNET,
156-021 156-018 09/30/2021 290.00 1300 S ROBERTSON ERATO SMOKE SWBNET,
156-022 156-042 09/30/2021 272.00 2500 ERATO FRERET SMOKE SWBNET,
156-023 156-022 10/04/2021 45.00 2400 BLK. ERATO FRERET SMOKE SWBNET,
156-024 156-023 10/04/2021 380.00 2400 BLK. ERATO S LIBERTY SMOKE SWBNET,
156-025 143-009 09/30/2021 250.00 2700 ERATO S ROBERTSON SMOKE SWBNET,
156-026 143-010 10/04/2021 240.00 2607 MARTIN LUTHER KING BL S ROBERTSON SMOKE SWBNET,
156-027 143-029 09/30/2021 240.00 2600 MARTIN LUTHER KING BL S ROBERTSON SMOKE SWBNET,
156-028 156-018 10/04/2021 299.00 2500 THALIA FRERET SMOKE SWBNET,
156-029 156-028 09/30/2021 297.00 2400 THALIA LASALLE SMOKE SWBNET,
156-030 156-029 10/04/2021 371.00 2300 THALIA S LIBERTY SMOKE SWBNET,
156-031 156-030 09/30/2021 295.00 1300 S LIBERTY ERATO SMOKE SWBNET,
156-032 156-031 10/04/2021 151.00 2300 BLK. ERATO S LIBERTY SMOKE SWBNET,
156-033 156-031 09/30/2021 13.00 2200 BLK. ERATO S LIBERTY SMOKE SWBNET,
156-034 156-033 10/04/2021 65.00 2200 BLK. ERATO S LIBERTY SMOKE SWBNET,
156-038 156-037 09/30/2021 15.00 2200 BLK. MARTIN LUTHER KING BL S LIBERTY SMOKE SWBNET,
156-039 156-038 09/30/2021 26.00 2200 BLK. MARTIN LUTHER KING BL S LIBERTY SMOKE SWBNET,
156-040 156-039 10/04/2021 280.00 2201 MARTIN LUTHER KING BL LOYOLA AV SMOKE SWBNET,
156-041 156-019 09/30/2021 21.00 2543 MARTIN LUTHER KING BL S ROBERTSON SMOKE SWBNET,
156-042 156-021 09/30/2021 25.00 2400 ERATO S ROBERTSON SMOKE SWBNET,
156-043 155-040 10/04/2021 96.00 2200 BLK. ERATO S LIBERTY SMOKE SWBNET,
160-025 161-023 10/04/2021 165.00 1500 CLIO PRYTANIA SMOKE SWBNET,
160-026 160-025 09/30/2021 30.00 1400 BLK. CLIO PRYTANIA SMOKE SWBNET,
160-037 160-025 09/30/2021 366.00 1300 PRYTANIA ERATO SMOKE SWBNET,
160-038 160-037 09/30/2021 218.00 1408 ERATO COLISEUM SMOKE SWBNET,
160-039 160-038 10/04/2021 249.00 1227 COLISEUM THALIA SMOKE SWBNET,
160-040 160-037 10/04/2021 291.00 1400 PRYTANIA THALIA SMOKE SWBNET,
160-041 160-040 09/30/2021 289.00 1400 THALIA COLISEUM SMOKE SWBNET,
161-001 162-004 10/04/2021 450.00 1800 CLIO BARONNE SMOKE SWBNET,
161-004 161-001 09/30/2021 225.00 1722 CLIO CARONDELET SMOKE SWBNET,
161-005 161-004 09/30/2021 226.00 1700 CLIO CARONDELET SMOKE SWBNET,
161-012 161-005 10/04/2021 210.00 1634 CLIO ST CHARLES AV SMOKE SWBNET,
161-013 161-012 09/30/2021 206.00 1600 CLIO ST CHARLES AV SMOKE SWBNET,
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161-015 161-013 09/30/2021 108.00 1500 BLK. CLIO ST CHARLES AV SMOKE SWBNET,
161-016 161-015 10/04/2021 138.00 1500 BLK. CLIO HIGH SCHOOL AL SMOKE SWBNET,
161-023 161-016 09/30/2021 169.00 1500 BLK. CLIO PRYTANIA AL SMOKE SWBNET,
161-038 154-072 09/30/2021 63.00 1200 BLK. ERATO AL ERATO SMOKE SWBNET,
162-001 155-058 09/30/2021 363.00 1201 ORETHA CASTLE HALEY BL CLIO SMOKE SWBNET,
162-003 162-001 09/30/2021 235.00 1900 BLK. CLIO S RAMPART SMOKE SWBNET,
162-004 162-001 09/30/2021 56.00 1800 BLK. CLIO ORETHA CASTLE HALEY BL SMOKE SWBNET,
162-022 155-060 09/30/2021 310.00 1200 ORETHA CASTLE HALEY BL CLIO SMOKE SWBNET,
162-023 155-053 10/04/2021 357.00 1200 S RAMPART CLIO SMOKE SWBNET,
162-025 155-044 10/04/2021 367.00 1200 SIMON BOLIVAR AV CLIO SMOKE SWBNET,
162-026 162-025 09/30/2021 160.00 1100 BLK. SIMON BOLIVAR AV EARHART BL SMOKE SWBNET,
162-027 155-040 10/04/2021 343.00 1201 SIMON BOLIVAR AV CLIO SMOKE SWBNET,
162-028 162-027 09/30/2021 20.00 1141 SIMON BOLIVAR AV CLIO SMOKE SWBNET,
162-029 162-028 10/04/2021 170.00 1125 SIMON BOLIVAR AV EARHART BL SMOKE SWBNET,
162-032 155-046 10/04/2021 330.00 1200 S SARATOGA CLIO SMOKE SWBNET,
162-033 162-025 09/30/2021 424.00 2000 BLK. CLIO S RAMPART SMOKE SWBNET,
163-001 164-011 09/30/2021 302.00 2500 EARHART BL S ROBERTSON SMOKE SWBNET,
163-002 163-001 10/01/2021 12.00 2500 EARHART BL S ROBERTSON SMOKE SWBNET,
163-003 163-002 09/30/2021 58.00 2400 BLK. EARHART BL S ROBERTSON SMOKE SWBNET,
163-004 163-003 09/30/2021 268.00 2400 EARHART BL FRERET SMOKE SWBNET,
163-005 163-004 10/01/2021 240.00 1200 FRERET CLIO SMOKE SWBNET,
163-006 163-005 10/01/2021 240.00 2300 BLK. CLIO REV JOHN RAPHAEL JR SMOKE SWBNET,
163-007 163-004 09/30/2021 298.00 2300 EARHART BL REV JOHN RAPHAEL JR SMOKE SWBNET,
163-008 163-007 09/30/2021 221.00 1200 REV JOHN RAPHAEL JR CLIO SMOKE SWBNET,
163-009 163-008 10/01/2021 300.00 2200 BLK. CLIO S LIBERTY SMOKE SWBNET,
163-010 163-007 10/01/2021 371.00 2200 EARHART BL S LIBERTY SMOKE SWBNET,
163-011 163-029 10/01/2021 140.00 1138 S LIBERTY CLIO SMOKE SWBNET,
163-012 163-028 10/01/2021 28.00 2100 BLK. EARHART BL SIMON BOLIVAR AV SMOKE SWBNET,
163-014 163-001 10/01/2021 373.00 1200 S ROBERTSON CLIO SMOKE SWBNET,
163-015 163-026 10/01/2021 223.00 2550 CLIO FRERET SMOKE SWBNET,
163-019 156-021 10/01/2021 305.00 1200 S ROBERTSON CLIO SMOKE SWBNET,
163-020 156-031 10/01/2021 368.00 1200 S LIBERTY CLIO SMOKE SWBNET,
163-021 163-020 10/01/2021 15.00 2100 BLK CLIO S LIBERTY SMOKE SWBNET,
163-022 163-021 10/01/2021 294.00 2127 CLIO SIMON BOLIVAR AV SMOKE SWBNET,
163-023 162-027 10/01/2021 251.00 2100 BLK. CLIO S LIBERTY SMOKE SWBNET,
163-024 163-014 10/01/2021 252.00 2500 BLK. CLIO MAGNOLIA SMOKE SWBNET,
163-025 156-022 10/01/2021 321.00 1200 FRERET CLIO SMOKE SWBNET,
163-026 163-014 10/01/2021 19.00 2500 CLIO S ROBERTSON SMOKE SWBNET,
163-027 163-026 10/01/2021 11.00 2500 CLIO S ROBERTSON SMOKE SWBNET,
163-028 163-010 10/01/2021 286.00 2100 BLK. EARHART BL SIMON BOLIVAR AV SMOKE SWBNET,
163-029 163-010 10/04/2021 10.00 1100 BLK. S LIBERTY EARHART BL SMOKE SWBNET,
164-004 164-001 10/01/2021 530.00 1100 BLK. CLARA EARHART BL SMOKE SWBNET,
164-005 164-004 10/01/2021 37.00 1100 BLK. CLARA EARHART BL SMOKE SWBNET,
164-010 164-004 10/01/2021 278.00 2600 EARHART BL MAGNOLIA SMOKE SWBNET,
164-011 164-010 10/01/2021 20.00 2600 EARHART BL MAGNOLIA SMOKE SWBNET,
164-012 164-010 10/01/2021 225.00 1100 BLK. MAGNOLIA CLIO SMOKE SWBNET,
164-021 164-004 10/01/2021 365.00 1200 CLARA CLIO SMOKE SWBNET,
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164-028 143-009 10/04/2021 320.00 1200 MAGNOLIA CLIO SMOKE SWBNET,
164-031 164-010 10/01/2021 30.00 2500 BLK. EARHART BL MAGNOLIA SMOKE SWBNET,
164-032 164-031 10/01/2021 35.00 2500 BLK. EARHART BL MAGNOLIA SMOKE SWBNET,
165-001 144-049 10/04/2021 168.00 1200 BLK. S CLAIBORNE AV CLIO SMOKE SWBNET,
165-002 165-001 10/04/2021 20.00 1200 BLK. S CLAIBORNE AV CLIO SMOKE SWBNET,
165-003 165-002 10/04/2021 178.00 1200 S CLAIBORNE AV CLIO SMOKE SWBNET,
165-004 165-003 10/04/2021 335.00 1101 S CLAIBORNE AV EARHART BL SMOKE SWBNET,
165-005 165-004 10/04/2021 45.00 2900 EARHART BL S CLAIBORNE AV SMOKE SWBNET,
165-006 165-005 09/28/2021 40.00 2900 EARHART BL S CLAIBORNE AV SMOKE SWBNET,
165-007 165-006 09/29/2021 93.00 2920 EARHART BL S DERBIGNY SMOKE SWBNET,
165-008 165-005 09/28/2021 48.00 1000 BLK. S CLAIBORNE AV EARHART BL SMOKE SWBNET,
165-009 165-008 09/29/2021 15.00 2901 EARHART BL S CLAIBORNE AV SMOKE SWBNET,
165-010 165-009 09/28/2021 288.00 3001 EARHART BL S DERBIGNY SMOKE SWBNET,
165-013 144-037 09/28/2021 285.00 1300 S ROMAN ERATO SMOKE SWBNET,
165-014 165-013 09/28/2021 25.00 1300 S ROMAN ERATO SMOKE SWBNET,
165-015 165-014 09/28/2021 360.00 1200 S ROMAN CLIO SMOKE SWBNET,
165-016 165-015 09/28/2021 226.00 1100 BLK. S ROMAN EARHART BL SMOKE SWBNET,
165-017 165-016 09/28/2021 75.00 1100 S ROMAN EARHART BL SMOKE SWBNET,
165-018 165-017 09/28/2021 145.00 3030 EARHART BL S DERBIGNY SMOKE SWBNET,
165-019 144-034 09/28/2021 295.00 1300 S PRIEUR ERATO SMOKE SWBNET,
165-020 165-019 09/28/2021 300.00 3200 BLK. ERATO S ROMAN SMOKE SWBNET,
165-021 165-019 09/28/2021 107.00 1200 BLK. S PRIEUR ERATO SMOKE SWBNET,
165-022 165-021 09/28/2021 78.00 1200 BLK. S PRIEUR ERATO SMOKE SWBNET,
165-023 165-022 09/28/2021 500.00 1101 S PRIEUR EARHART BL SMOKE SWBNET,
165-024 165-023 09/28/2021 87.00 1000 BLK. S PRIEUR EARHART BL SMOKE SWBNET,
165-025 144-032 09/28/2021 296.00 1300 S JOHNSON ERATO SMOKE SWBNET,
165-026 165-025 09/28/2021 76.00 3336 ERATO S PRIEUR SMOKE SWBNET,
165-027 165-026 09/28/2021 225.00 3300 ERATO S PRIEUR SMOKE SWBNET,
165-030 144-043 09/28/2021 320.00 1200 S DERBIGNY CLIO SMOKE SWBNET,
165-031 165-026 09/28/2021 205.00 1200 BLK. S JOHNSON ERATO SMOKE SWBNET,
165-032 165-031 09/28/2021 45.00 1200 BLK. S JOHNSON ERATO SMOKE SWBNET,
165-033 165-032 09/28/2021 224.00 1100 BLK. S JOHNSON EARHART BL SMOKE SWBNET,
165-034 166-005 09/28/2021 238.00 1200 BLK. S JOHNSON ERATO SMOKE SWBNET,
166-004 165-025 09/28/2021 235.00 3300 BLK. ERATO S GALVEZ SMOKE SWBNET,
166-005 166-004 09/28/2021 190.00 1200 BLK. S GALVEZ ERATO SMOKE SWBNET,
166-007 166-004 09/28/2021 62.00 3300 BLK. ERATO S GALVEZ SMOKE SWBNET,
166-008 145-005 09/28/2021 293.00 1300 S MIRO ERATO SMOKE SWBNET,
166-009 166-008 09/30/2021 297.00 3500 BLK. ERATO S TONTI SMOKE SWBNET,
166-010 166-008 09/28/2021 122.00 3400 BLK. ERATO S MIRO SMOKE SWBNET,
166-011 166-010 09/30/2021 108.00 3400 BLK. ERATO S GALVEZ SMOKE SWBNET,
166-012 166-011 09/28/2021 25.00 3400 ERATO S GALVEZ SMOKE SWBNET,
166-013 166-011 09/30/2021 188.00 1200 BLK. S GALVEZ ERATO SMOKE SWBNET,
166-014 166-013 09/28/2021 243.00 1200 BLK. S MIRO ERATO SMOKE SWBNET,
166-015 166-010 09/28/2021 115.00 1200 BLK S MIRO ERATO SMOKE SWBNET,
166-016 166-015 09/28/2021 218.00 1200 BLK. S MIRO ERATO SMOKE SWBNET,
166-017 145-012 09/28/2021 309.00 1300 S TONTI ERATO SMOKE SWBNET,
166-018 166-017 09/28/2021 80.00 3600 BLK. ERATO S TONTI SMOKE SWBNET,
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166-019 166-018 09/28/2021 107.00 1213 S TONTI ERATO SMOKE SWBNET,
166-020 166-019 09/28/2021 220.00 1200 BLK. CALLIOPE HOUSING PRJ ERATO SMOKE SWBNET,
166-021 166-018 09/28/2021 107.00 3614 ERATO S ROCHEBLAVE SMOKE SWBNET,
166-022 166-021 09/28/2021 190.00 3600 BLK. ERATO S ROCHEBLAVE SMOKE SWBNET,
166-023 166-022 09/29/2021 240.00 1200 BLK. S TONTI ERATO SMOKE SWBNET,
166-024 166-021 09/28/2021 172.00 3700 ERATO S ROCHEBLAVE SMOKE SWBNET,
166-025 166-024 09/29/2021 40.00 1200 BLK. ERATO S ROCHEBLAVE SMOKE SWBNET,
167-001 167-047 09/29/2021 21.00 1200 BLK. S DORGENOIS CLIO PL SMOKE SWBNET,
167-002 167-001 09/29/2021 127.00 3800 BLK. CLIO PL S DORGENOIS SMOKE SWBNET,
167-003 167-002 09/29/2021 70.00 3800 BLK. CLIO PL S DORGENOIS SMOKE SWBNET,
167-004 167-001 09/29/2021 260.00 1100 BLK. S DORGENOIS EARHART BL SMOKE SWBNET,
167-005 167-004 09/29/2021 116.00 3900 BLK. CLIO S DORGENOIS SMOKE SWBNET,
167-006 167-005 09/29/2021 115.00 3900 BLK. CLIO S DORGENOIS SMOKE SWBNET,
167-007 167-006 09/29/2021 156.00 3900 CLIO S BROAD SMOKE SWBNET,
167-008 167-007 09/29/2021 240.00 3900 BLK. CLIO PL S BROAD SMOKE SWBNET,
167-009 167-008 09/29/2021 37.00 1200 S BROAD CLIO PL SMOKE SWBNET,
167-010 167-009 09/29/2021 265.00 1240 S BROAD ERATO SMOKE SWBNET,
167-011 167-004 09/28/2021 180.00 1100 S DORGENOIS EARHART BL SMOKE SWBNET,
167-025 168-014 09/28/2021 237.00 3914 HOWARD AV S BROAD SMOKE SWBNET,
167-026 167-025 09/28/2021 268.00 3902 HOWARD AV S BROAD SMOKE SWBNET,
167-027 168-003 09/28/2021 283.00 3923 EUPHROSINE S BROAD SMOKE SWBNET,
167-028 167-027 09/28/2021 275.00 3900 EUPHROSINE S BROAD SMOKE SWBNET,
167-029 167-028 09/28/2021 20.00 900 BLK. S BROAD EUPHROSINE SMOKE SWBNET,
167-030 167-029 09/29/2021 346.00 900 BLK. S BROAD HOWARD AV SMOKE SWBNET,
167-031 167-030 09/29/2021 42.00 900 BLK. S BROAD HOWARD AV SMOKE SWBNET,
167-032 167-031 09/29/2021 218.00 901 S BROAD HOWARD AV SMOKE SWBNET,
167-033 168-015 09/29/2021 263.00 4030 CLIO S BROAD SMOKE SWBNET,
167-034 167-033 09/29/2021 257.00 4000 CLIO S BROAD SMOKE SWBNET,
167-035 133-036 09/29/2021 112.00 1200 BLK. S BROAD CLIO SMOKE SWBNET,
167-036 167-035 09/29/2021 25.00 1200.BLK. S BROAD CLIO SMOKE SWBNET,
167-037 167-036 09/29/2021 65.00 1200 BLK. S BROAD CLIO SMOKE SWBNET,
167-038 167-037 09/29/2021 20.00 1200 BLK. S BROAD CLIO SMOKE SWBNET,
167-039 166-024 09/29/2021 321.00 3700 BLK. ERATO S DORGENOIS SMOKE SWBNET,
167-040 133-037 09/29/2021 354.00 1201 S BROAD CLIO SMOKE SWBNET,
167-041 167-040 09/29/2021 300.00 1101 S BROAD EARHART BL SMOKE SWBNET,
167-042 167-041 09/29/2021 56.00 1000 BLK. S BROAD EARHART BL SMOKE SWBNET,
167-043 167-042 09/29/2021 125.00 4000 EARHART BL S WHITE SMOKE SWBNET,
167-044 167-043 09/29/2021 175.00 4000 BLK. EARHART BL S WHITE SMOKE SWBNET,
167-045 167-044 09/29/2021 145.00 4000 BLK. EARHART BL S WHITE SMOKE SWBNET,
167-046 167-009 09/29/2021 480.00 3900 BLK. CLIO PL S DORGENOIS SMOKE SWBNET,
167-047 133-001 09/29/2021 172.00 1200 BLK. S DORGENOIS CLIO PL SMOKE SWBNET,
168-001 167-045 09/30/2021 135.00 4100 EARHART BL S WHITE SMOKE SWBNET,
168-002 168-001 09/29/2021 82.00 1000 BLK. S WHITE EARHART BL SMOKE SWBNET,
168-003 168-002 09/29/2021 296.00 1000 S WHITE EUPHROSINE SMOKE SWBNET,
168-004 168-003 09/29/2021 335.00 4100 EUPHROSINE S DUPRE SMOKE SWBNET,
168-005 168-004 09/29/2021 193.00 4100 BLK. EUPHROSINE S GAYOSO SMOKE SWBNET,
168-006 168-004 09/30/2021 370.00 920 S DUPRE PALMETTO SMOKE SWBNET,
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168-007 168-006 09/29/2021 38.00 4100 BLK. PALMETTO S DUPRE SMOKE SWBNET,
168-008 168-007 09/29/2021 275.00 4100 BLK. PALMETTO S GAYOSO SMOKE SWBNET,
168-009 168-006 09/30/2021 378.00 900 S DUPRE HOWARD AV SMOKE SWBNET,
168-010 168-009 09/30/2021 60.00 4200 HOWARD AV S DUPRE SMOKE SWBNET,
168-011 168-010 09/29/2021 405.00 4220 HOWARD AV S SALCEDO SMOKE SWBNET,
168-012 168-003 09/29/2021 25.00 900 BLK. S WHITE EUPHROSINE SMOKE SWBNET,
168-013 168-012 09/29/2021 345.00 900 S WHITE PALMETTO SMOKE SWBNET,
168-014 168-013 09/29/2021 350.00 900 S WHITE HOWARD AV SMOKE SWBNET,
168-015 133-044 09/29/2021 355.00 1200 S WHITE CLIO SMOKE SWBNET,
168-016 168-015 09/29/2021 285.00 4100 BLK. CLIO S DUPRE SMOKE SWBNET,
168-017 134-074 09/30/2021 371.00 1200 S DUPRE CLIO SMOKE SWBNET,
168-018 168-017 09/29/2021 266.00 1100 S DUPRE EARHART BL SMOKE SWBNET,
168-019 134-002 09/30/2021 358.00 1201 S DUPRE CLIO SMOKE SWBNET,
352-029 352-028 05/27/2021 200.00 GENTILLY RD ELYSIAN FIELDS AV SMOKE SWBNET,
352-030 352-028 05/27/2021 413.00 GENTILLY RD MANDEVILLE SMOKE SWBNET,
352-032 352-031 05/27/2021 373.00 ELYSIAN FIELDS AV MANDOLIN SMOKE SWBNET,
352-033 352-032 05/27/2021 374.00 ELYSIAN FIELDS AV PELOPIDAS SMOKE SWBNET,
352-034 352-033 05/27/2021 320.00 ELYSIAN FIELDS AV GENTILLY RD SMOKE SWBNET,
354-044 354-041 05/27/2021 323.00 FRANKLIN AV DREUX AV SMOKE SWBNET,
354-045 354-044 05/27/2021 330.00 FRANKLIN AV DREUX AV SMOKE SWBNET,
354-046 354-045 05/27/2021 218.00 DREUX AV VENUS SMOKE SWBNET,
354-047 354-045 05/27/2021 367.00 FRANKLIN AV FILMORE AV SMOKE SWBNET,
354-049 360-014 05/27/2021 290.00 MUSIC FILMORE AV SMOKE SWBNET,
355-001 355-SPS17 05/27/2021 10.00 SPAIN SELMA SMOKE SWBNET,
355-002 355-001 05/27/2021 42.00 SPAIN SELMA SMOKE SWBNET,
355-003 355-002 05/27/2021 270.00 SELMA ST ROCH AV SMOKE SWBNET,
355-004 355-003 05/27/2021 401.00 ST ROCH AV MIRABEAU AV SMOKE SWBNET,
355-005 355-004 05/28/2021 412.00 ST ROCH AV MIRABEAU AV SMOKE SWBNET,
355-006 355-003 05/27/2021 320.00 ST ROCH AV DREUX AV SMOKE SWBNET,
355-007 355-006 05/27/2021 332.00 ST ROCH AV DREUX AV SMOKE SWBNET,
355-008 355-007 05/27/2021 246.00 DREUX AV SPAIN SMOKE SWBNET,
355-009 355-007 05/27/2021 350.00 ST ROCH AV FILMORE AV SMOKE SWBNET,
355-011 355-010 05/27/2021 332.00 SPAIN DREUX AV SMOKE SWBNET,
355-012 355-011 05/27/2021 300.00 SPAIN DREUX AV SMOKE SWBNET,
355-013 355-012 05/27/2021 36.00 SPAIN DREUX AV SMOKE SWBNET,
355-014 355-013 05/27/2021 415.00 SPAIN FILMORE AV SMOKE SWBNET,
355-016 355-010 05/27/2021 30.00 SPAIN SELMA SMOKE SWBNET,
355-017 355-016 05/27/2021 315.00 SPAIN DREUX AV SMOKE SWBNET,
355-018 355-012 06/01/2021 35.00 DREUX AV SPAIN SMOKE SWBNET,
355-019 355-018 05/27/2021 220.00 DREUX AV MANDEVILLE SMOKE SWBNET,
355-020 355-018 05/27/2021 363.00 SPAIN FILMORE AV SMOKE SWBNET,
355-021 355-016 05/27/2021 304.00 SPAIN MIRABEAU AV SMOKE SWBNET,
355-022 355-021 05/27/2021 302.00 SPAIN MIRABEAU AV SMOKE SWBNET,
355-023 355-016 05/27/2021 270.00 SELMA MANDEVILLE SMOKE SWBNET,
355-024 355-023 05/27/2021 320.00 MANDEVILLE DREUX AV SMOKE SWBNET,
355-025 355-024 05/27/2021 320.00 MANDEVILLE DREUX AV SMOKE SWBNET,
355-026 355-025 05/27/2021 395.00 MANDEVILLE FILMORE AV SMOKE SWBNET,
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355-027 355-025 05/27/2021 235.00 DREUX AV MARIGNY SMOKE SWBNET,
355-028 355-023 05/27/2021 290.00 SELMA MARIGNY SMOKE SWBNET,
355-029 355-028 05/27/2021 320.00 MARIGNY DREUX AV SMOKE SWBNET,
355-030 355-029 05/27/2021 322.00 MARIGNY DREUX AV SMOKE SWBNET,
355-031 355-030 05/27/2021 322.00 MARIGNY FILMORE AV SMOKE SWBNET,
355-032 355-030 05/27/2021 235.00 DREUX AV WESTERN SMOKE SWBNET,
355-033 355-028 05/27/2021 290.00 SELMA WESTERN SMOKE SWBNET,
355-034 355-033 05/27/2021 320.00 WESTERN DREUX AV SMOKE SWBNET,
355-035 355-034 05/27/2021 320.00 WESTERN DREUX AV SMOKE SWBNET,
355-036 355-035 05/27/2021 210.00 WESTERN FILMORE AV SMOKE SWBNET,
355-037 355-033 05/27/2021 307.00 WESTERN MIRABEAU AV SMOKE SWBNET,
355-038 355-037 05/27/2021 303.00 WESTERN MIRABEAU AV SMOKE SWBNET,
355-039 355-038 05/27/2021 110.00 WESTERN MIRABEAU AV SMOKE SWBNET,
355-039 355-040 05/27/2021 298.00 WESTERN MIRABEAU AV SMOKE SWBNET,
355-040 352-038 05/27/2021 325.00 WESTERN MIRABEAU AV SMOKE SWBNET,
355-041 355-028 04/27/2021 310.00 MARIGNY MIRABEAU AV SMOKE SWBNET,
355-042 355-041 05/27/2021 300.00 MARIGNY MIRABEAU AV SMOKE SWBNET,
355-043 355-023 05/27/2021 305.00 MANDEVILLE MIRABEAU AV SMOKE SWBNET,
355-044 355-043 05/27/2021 305.00 MANDEVILLE MIRABEAU AV SMOKE SWBNET,
355-045 355-010 05/27/2021 280.00 SELMA MANDEVILLE SMOKE SWBNET,
355-046 355-045 05/27/2021 356.00 SELMA MARIGNY SMOKE SWBNET,
355-047 355-046 05/27/2021 390.00 SELMA ELYSIAN FIELDS AV SMOKE SWBNET,
355-048 355-047 05/27/2021 235.00 ELYSIAN FIELDS AV MIRABEAU AV SMOKE SWBNET,
355-049 355-045 05/27/2021 550.00 MANDEVILLE DREUX AV SMOKE SWBNET,
355-050 355-049 05/28/2021 555.00 MANDEVILLE FILMORE AV SMOKE SWBNET,
355-051 355-050 05/28/2021 238.00 FILMORE AV SPAIN SMOKE SWBNET,
355-052 355-050 05/28/2021 55.00 FILMORE AV MANDEVILLE SMOKE SWBNET,
355-053 355-052 05/28/2021 230.00 FILMORE AV MARIGNY SMOKE SWBNET,
355-055 352-035 05/28/2021 325.00 MARIGNY MIRABEAU AV SMOKE SWBNET,
355-056 355-055 05/28/2021 300.00 MARIGNY MIRABEAU AV SMOKE SWBNET,
355-057 352-014 05/28/2021 325.00 MANDEVILLE MIRABEAU AV SMOKE SWBNET,
355-058 355-057 05/28/2021 295.00 MANDEVILLE MIRABEAU AV SMOKE SWBNET,
355-059 352-008 05/28/2021 320.00 SPAIN MIRABEAU AV SMOKE SWBNET,
355-060 355-059 05/28/2021 290.00 SPAIN MIRABEAU AV SMOKE SWBNET,
355-061 355-062 05/28/2021 45.00 SPAIN SELMA SMOKE SWBNET,
355-062 355-063 06/01/2021 525.00 SPAIN SELMA SMOKE SWBNET,
355-063 355-064 05/28/2021 81.00 SPAIN SELMA SMOKE SWBNET,
355-064 352-046 05/28/2021 612.00 SPAIN SELMA SMOKE SWBNET,
355-BP168 355-D1 05/28/2021 5.00 ST ROCH AV MIRABEAU AV SMOKE SWBNET,
355-P1 355-BP168 05/28/2021 16.00 ST ROCH AV MIRABEAU AV SMOKE SWBNET,
355-SPS17 355-061 05/28/2021 10.00 SPAIN SELMA SMOKE SWBNET,
356-001 355-052 05/28/2021 229.00 MANDEVILLE MITHRA SMOKE SWBNET,
356-002 356-001 05/28/2021 11.00 MITHRA MANDEVILLE SMOKE SWBNET,
356-002 356-006 06/01/2021 305.00 MANDEVILLE MITHRA SMOKE SWBNET,
356-003 356-002 05/28/2021 298.00 MITHRA MARIGNY SMOKE SWBNET,
356-004 356-002 05/28/2021 205.00 MANDEVILLE FILMORE AV SMOKE SWBNET,
356-005 356-001 05/28/2021 311.00 MANDEVILLE ODIN SMOKE SWBNET,
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356-006 356-005 05/28/2021 10.00 MANDEVILLE ODIN SMOKE SWBNET,
356-007 356-005 05/28/2021 62.00 MANDEVILLE ODIN SMOKE SWBNET,
356-008 356-007 05/28/2021 362.00 ODIN SPAIN SMOKE SWBNET,
356-009 356-008 05/28/2021 367.00 SPAIN MENDEZ SMOKE SWBNET,
356-010 356-009 05/28/2021 225.00 SPAIN PRENTISS AV SMOKE SWBNET,
356-011 356-009 05/28/2021 305.00 MENDEZ ST ROCH AV SMOKE SWBNET,
356-012 356-011 05/28/2021 221.00 ST ROCH AV ODIN SMOKE SWBNET,
356-013 356-011 05/28/2021 21.00 ST ROCH AV MENDEZ SMOKE SWBNET,
356-014 356-013 05/28/2021 258.00 MENDEZ SPAIN SMOKE SWBNET,
356-015 356-013 05/28/2021 180.00 ST ROCH AV PRENTISS AV SMOKE SWBNET,
356-016 356-007 05/28/2021 363.00 ODIN MARIGNY SMOKE SWBNET,
356-017 356-016 05/28/2021 265.00 MARIGNY MENDEZ SMOKE SWBNET,
356-018 356-016 05/28/2021 20.00 MARIGNY ODIN SMOKE SWBNET,
356-019 356-018 05/28/2021 315.00 ODIN MANDEVILLE SMOKE SWBNET,
356-020 356-018 05/28/2021 253.00 ODIN ELYSIAN FIELDS AV SMOKE SWBNET,
356-021 356-018 05/28/2021 345.00 MARIGNY MITHRA SMOKE SWBNET,
356-022 356-021 05/28/2021 193.00 MITHRA ELYSIAN FIELDS AV SMOKE SWBNET,
356-024 356-016 05/28/2021 324.00 ODIN ELYSIAN FIELDS AV SMOKE SWBNET,
356-025 356-024 05/28/2021 370.00 ELYSIAN FIELDS AV MENDEZ SMOKE SWBNET,
356-026 356-024 05/28/2021 370.00 ELYSIAN FIELDS AV MITHRA SMOKE SWBNET,
356-027 356-026 05/28/2021 303.00 ELYSIAN FIELDS AV FILMORE AV SMOKE SWBNET,
356-028 356-007 05/28/2021 370.00 MANDEVILLE MENDEZ SMOKE SWBNET,
356-029 356-028 05/28/2021 303.00 MENDEZ SPAIN SMOKE SWBNET,
356-030 356-028 05/28/2021 364.00 MENDEZ MARIGNY SMOKE SWBNET,
356-031 356-030 05/28/2021 250.00 MENDEZ ELYSIAN FIELDS AV SMOKE SWBNET,
356-032 356-028 05/28/2021 354.00 MANDEVILLE PRENTISS AV SMOKE SWBNET,
356-033 356-032 05/28/2021 40.00 MANDEVILLE PRENTISS AV SMOKE SWBNET,
356-034 356-032 05/28/2021 359.00 PRENTISS AV SPAIN SMOKE SWBNET,
356-035 356-034 05/28/2021 263.00 PRENTISS AV ST ROCH AV SMOKE SWBNET,
356-037 356-036 05/28/2021 217.00 SPAIN MITHRA SMOKE SWBNET,
356-038 356-037 05/28/2021 320.00 MITHRA MANDEVILLE SMOKE SWBNET,
356-039 356-037 05/28/2021 311.00 MITHRA ST ROCH AV SMOKE SWBNET,
356-040 356-039 05/28/2021 220.00 ST ROCH AV ODIN SMOKE SWBNET,
356-041 356-037 05/28/2021 350.00 SPAIN ODIN SMOKE SWBNET,
356-042 356-041 05/28/2021 258.00 ODIN ST ROCH AV SMOKE SWBNET,
356-043 356-041 05/28/2021 358.00 ODIN MANDEVILLE SMOKE SWBNET,
356-044 356-041 05/28/2021 325.00 SPAIN MENDEZ SMOKE SWBNET,
357-001 356-033 05/28/2021 72.00 MANDEVILLE PRENTISS AV SMOKE SWBNET,
357-002 357-001 06/01/2021 30.00 PRENTISS AV MANDEVILLE SMOKE SWBNET,
357-003 357-002 06/01/2021 312.00 PRENTISS AV MARIGNY SMOKE SWBNET,
357-004 357-003 06/01/2021 209.00 PRENTISS AV ELYSIAN FIELDS AV SMOKE SWBNET,
357-005 357-001 06/01/2021 29.00 PRENTISS AV MANDEVILLE SMOKE SWBNET,
357-006 357-005 06/01/2021 330.00 PRENTISS AV ST ROCH AV SMOKE SWBNET,
357-007 357-006 06/01/2021 323.00 PRENTISS AV ST ROCH AV SMOKE SWBNET,
357-008 357-007 06/01/2021 160.00 ST ROCH AV PRENTISS AV SMOKE SWBNET,
357-009 357-001 06/01/2021 358.00 MANDEVILLE ATHIS SMOKE SWBNET,
357-010 357-009 06/01/2021 360.00 ATHIS MARIGNY SMOKE SWBNET,
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382-051 382-049 01/14/2021 305.00 MONTEGUT ROYAL SMOKE SWBNET,
382-052 382-047 01/14/2021 306.00 CLOUET ROYAL SMOKE SWBNET,
382-053 401-022 01/14/2021 565.00 ROYAL CLOUET SMOKE SWBNET,
382-054 382-053 01/14/2021 287.00 ROYAL MONTEGUT SMOKE SWBNET,
382-055 382-054 01/14/2021 287.00 ROYAL MONTEGUT SMOKE SWBNET,
383-001 402-047 01/14/2021 300.00 N VILLERE CLOUET SMOKE SWBNET,
383-002 383-001 01/14/2021 278.00 N VILLERE CLOUET SMOKE SWBNET,
383-003 402-049 01/14/2021 315.00 URQUHART CLOUET SMOKE SWBNET,
383-004 383-002 01/14/2021 390.00 CLOUET URQUHART SMOKE SWBNET,
383-004 383-003 01/14/2021 260.00 URQUHART CLOUET SMOKE SWBNET,
383-005 402-052 01/14/2021 315.00 MARAIS CLOUET SMOKE SWBNET,
383-006 383-004 01/14/2021 395.00 CLOUET MARAIS SMOKE SWBNET,
383-006 383-005 01/14/2021 265.00 MARAIS CLOUET SMOKE SWBNET,
383-007 383-006 01/14/2021 270.00 CLOUET ST CLAUDE AV SMOKE SWBNET,
383-008 383-007 01/14/2021 265.00 ST CLAUDE AV LOUISA SMOKE SWBNET,
383-009 383-008 01/14/2021 247.00 ST CLAUDE AV LOUISA SMOKE SWBNET,
383-010 383-007 01/14/2021 277.00 ST CLAUDE AV FELICIANA SMOKE SWBNET,
383-011 383-010 01/14/2021 252.00 ST CLAUDE AV MONTEGUT SMOKE SWBNET,
383-012 383-002 01/14/2021 276.00 N VILLERE FELICIANA SMOKE SWBNET,
383-013 383-004 01/14/2021 278.00 URQUHART FELICIANA SMOKE SWBNET,
383-013 383-012 01/14/2021 390.00 FELICIANA URQUHART SMOKE SWBNET,
383-014 383-013 01/14/2021 247.00 URQUHART MONTEGUT SMOKE SWBNET,
383-015 383-006 01/14/2021 279.00 MARAIS FELICIANA SMOKE SWBNET,
383-016 383-015 01/14/2021 255.00 MARAIS MONTEGUT SMOKE SWBNET,
383-017 383-015 01/14/2021 230.00 FELICIANA ST CLAUDE AV SMOKE SWBNET,
383-018 383-012 01/14/2021 301.00 N VILLERE MONTEGUT SMOKE SWBNET,
383-019 383-018 01/19/2021 391.00 MONTEGUT URQUHART SMOKE SWBNET,
383-020 383-019 01/19/2021 294.00 URQUHART PRESS SMOKE SWBNET,
383-021 383-020 01/19/2021 195.00 PRESS N VILLERE SMOKE SWBNET,
383-022 383-020 01/19/2021 321.00 PRESS MARAIS SMOKE SWBNET,
383-023 383-019 01/19/2021 395.00 MONTEGUT MARAIS SMOKE SWBNET,
383-024 383-023 01/19/2021 292.00 MARAIS PRESS SMOKE SWBNET,
383-025 383-024 01/19/2021 231.00 PRESS ST CLAUDE AV SMOKE SWBNET,
383-026 383-023 01/19/2021 290.00 MONTEGUT ST CLAUDE AV SMOKE SWBNET,
383-027 383-026 01/19/2021 260.00 ST CLAUDE AV PRESS SMOKE SWBNET,
383-028 383-026 01/19/2021 75.00 MONTEGUT ST CLAUDE AV SMOKE SWBNET,
383-029 383-028 01/19/2021 248.00 ST CLAUDE AV PRESS SMOKE SWBNET,
383-030 383-028 01/19/2021 200.00 MONTEGUT N RAMPART SMOKE SWBNET,
383-031 383-018 01/19/2021 400.00 N VILLERE PRESS SMOKE SWBNET,
383-032 383-031 01/19/2021 340.00 N VILLERE ST FERDINAND SMOKE SWBNET,
383-033 383-032 01/19/2021 395.00 ST FERDINAND URQUHART SMOKE SWBNET,
383-033 383-042 01/19/2021 306.00 URQUHART ST FERDINAND SMOKE SWBNET,
383-034 383-033 01/19/2021 18.00 URQUHART ST FERDINAND SMOKE SWBNET,
383-035 383-034 01/19/2021 355.00 URQUHART PRESS SMOKE SWBNET,
383-036 383-034 01/19/2021 390.00 ST FERDINAND MARAIS SMOKE SWBNET,
383-037 383-036 01/19/2021 352.00 MARAIS PRESS SMOKE SWBNET,
383-038 383-036 01/19/2021 290.00 ST FERDINAND ST CLAUDE AV SMOKE SWBNET,
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383-038 383-040 01/19/2021 325.00 ST CLAUDE AV ST FERDINAND SMOKE SWBNET,
383-039 383-038 01/19/2021 240.00 ST CLAUDE AV PRESS SMOKE SWBNET,
383-040 363-015 01/19/2021 295.00 ST CLAUDE AV PORT SMOKE SWBNET,
383-041 383-032 01/19/2021 310.00 N VILLERE PORT SMOKE SWBNET,
383-042 383-041 01/19/2021 393.00 PORT URQUHART SMOKE SWBNET,
383-043 383-042 01/19/2021 390.00 PORT MARAIS SMOKE SWBNET,
383-043 383-045 01/19/2021 305.00 MARAIS PORT SMOKE SWBNET,
383-044 383-043 01/19/2021 235.00 PORT ST CLAUDE AV SMOKE SWBNET,
383-045 383-033 01/19/2021 393.00 ST FERDINAND MARAIS SMOKE SWBNET,
383-046 383-045 01/19/2021 229.00 ST FERDINAND ST CLAUDE AV SMOKE SWBNET,
383-047 363-016 01/19/2021 308.00 ST CLAUDE AV PORT SMOKE SWBNET,
383-048 383-047 01/19/2021 293.00 ST CLAUDE AV ST FERDINAND SMOKE SWBNET,
383-049 383-048 01/19/2021 375.00 ST FERDINAND N RAMPART SMOKE SWBNET,
383-050 383-048 01/19/2021 24.00 ST CLAUDE AV ST FERDINAND SMOKE SWBNET,
383-051 383-050 01/19/2021 248.00 ST CLAUDE AV PRESS SMOKE SWBNET,
383-053 383-050 01/19/2021 375.00 ST FERDINAND N RAMPART SMOKE SWBNET,
383-054 402-059 01/19/2021 323.00 ST CLAUDE AV CLOUET SMOKE SWBNET,
387-028 387-026 01/19/2021 254.00 FLORIDA AV MONTEGUT SMOKE SWBNET,
387-029 406-032 01/20/2021 507.00 LAUSSAT PL CLOUET SMOKE SWBNET,
387-030 406-033 01/20/2021 247.00 FLORIDA AV CLOUET SMOKE SWBNET,
387-031 387-030 01/20/2021 263.00 FLORIDA AV CLOUET SMOKE SWBNET,
387-032 386-022 01/20/2021 261.00 MONTEGUT LAUSSAT PL SMOKE SWBNET,
387-033 387-032 01/20/2021 286.00 LAUSSAT PL PRESS SMOKE SWBNET,
387-036 387-035 01/20/2021 166.00 FLORIDA AV ST FERDINAND SMOKE SWBNET,
387-037 387-032 01/20/2021 263.00 MONTEGUT FLORIDA AV SMOKE SWBNET,
387-038 387-037 01/20/2021 287.00 FLORIDA AV PRESS SMOKE SWBNET,
387-039 387-038 01/20/2021 374.00 FLORIDA AV ST FERDINAND SMOKE SWBNET,
387-040 386-018 01/20/2021 465.00 CLOUET FLORIDA AV SMOKE SWBNET,
387-041 386-044 01/20/2021 240.00 PORT FLORIDA AV SMOKE SWBNET,
387-042 387-041 01/20/2021 260.00 PORT FLORIDA AV SMOKE SWBNET,
400-001 401-050 01/26/2021 350.00 INDEPENDENCE CHARTRES SMOKE SWBNET,
400-002 400-001 01/26/2021 193.00 CHARTRES CONGRESS SMOKE SWBNET,
400-003 400-001 01/26/2021 212.00 CHARTRES PAULINE SMOKE SWBNET,
400-004 401-053 01/26/2021 348.00 PAULINE CHARTRES SMOKE SWBNET,
400-005 400-004 01/26/2021 225.00 CHARTRES ALVAR SMOKE SWBNET,
400-006 413-002 01/26/2021 253.00 CHARTRES ALVAR SMOKE SWBNET,
400-007 401-051 01/26/2021 350.00 CONGRESS CHARTRES SMOKE SWBNET,
400-008 400-007 01/26/2021 207.00 CHARTRES GALLIER SMOKE SWBNET,
400-009 401-026 01/26/2021 350.00 DESIRE CHARTRES SMOKE SWBNET,
400-010 400-009 01/26/2021 240.00 CHARTRES GALLIER SMOKE SWBNET,
400-011 401-024 01/26/2021 364.00 PIETY CHARTRES SMOKE SWBNET,
400-012 400-011 01/26/2021 226.00 CHARTRES LOUISA SMOKE SWBNET,
400-013 400-011 01/26/2021 305.00 CHARTRES DESIRE SMOKE SWBNET,
400-014 401-023 01/26/2021 342.00 LOUISA CHARTRES SMOKE SWBNET,
400-015 400-014 01/26/2021 134.00 LOUISA CHARTRES SMOKE SWBNET,
401-001 402-061 01/20/2021 205.00 LOUISA N RAMPART SMOKE SWBNET,
401-002 401-001 01/20/2021 280.00 N RAMPART PIETY SMOKE SWBNET,
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401-002 402-064 01/20/2021 220.00 PIETY N RAMPART SMOKE SWBNET,
401-003 401-002 01/20/2021 338.00 PIETY BURGUNDY SMOKE SWBNET,
401-004 401-003 01/20/2021 299.00 BURGUNDY DESIRE SMOKE SWBNET,
401-005 402-069 01/20/2021 220.00 DESIRE N RAMPART SMOKE SWBNET,
401-006 401-005 01/20/2021 340.00 DESIRE BURGUNDY SMOKE SWBNET,
401-007 401-006 01/20/2021 235.00 BURGUNDY GALLIER SMOKE SWBNET,
401-008 401-005 01/20/2021 290.00 N RAMPART GALLIER SMOKE SWBNET,
401-009 401-008 01/20/2021 305.00 GALLIER BURGUNDY SMOKE SWBNET,
401-010 401-001 01/20/2021 336.00 LOUISA BURGUNDY SMOKE SWBNET,
401-011 401-010 01/21/2021 222.00 BURGUNDY PIETY SMOKE SWBNET,
401-012 401-010 01/21/2021 32.00 LOUISA BURGUNDY SMOKE SWBNET,
401-013 401-012 01/21/2021 274.00 BURGUNDY PIETY SMOKE SWBNET,
401-014 401-013 01/21/2021 357.00 BURGUNDY DESIRE SMOKE SWBNET,
401-015 401-014 01/21/2021 295.00 BURGUNDY GALLIER SMOKE SWBNET,
401-016 401-015 01/21/2021 295.00 GALLIER DAUPHINE SMOKE SWBNET,
401-017 401-012 01/21/2021 360.00 LOUISA DAUPHINE SMOKE SWBNET,
401-018 401-013 01/21/2021 360.00 PIETY DAUPHINE SMOKE SWBNET,
401-018 401-017 01/21/2021 275.00 DAUPHINE PIETY SMOKE SWBNET,
401-019 401-014 01/21/2021 360.00 DESIRE DAUPHINE SMOKE SWBNET,
401-019 401-018 01/21/2021 362.00 DAUPHINE DESIRE SMOKE SWBNET,
401-020 401-019 01/21/2021 290.00 DAUPHINE GALLIER SMOKE SWBNET,
401-021 401-020 01/21/2021 305.00 GALLIER ROYAL SMOKE SWBNET,
401-022 401-017 01/21/2021 364.00 LOUISA ROYAL SMOKE SWBNET,
401-023 401-022 01/21/2021 15.00 LOUISA ROYAL SMOKE SWBNET,
401-024 401-018 01/21/2021 365.00 PIETY ROYAL SMOKE SWBNET,
401-024 401-022 01/21/2021 275.00 ROYAL PIETY SMOKE SWBNET,
401-025 401-024 01/21/2021 305.00 ROYAL DESIRE SMOKE SWBNET,
401-026 401-019 01/21/2021 365.00 DESIRE ROYAL SMOKE SWBNET,
401-027 401-026 01/21/2021 290.00 ROYAL GALLIER SMOKE SWBNET,
401-028 401-027 01/21/2021 300.00 GALLIER CHARTRES SMOKE SWBNET,
401-029 402-082 01/21/2021 225.00 INDEPENDENCE N RAMPART SMOKE SWBNET,
401-030 401-029 01/21/2021 267.00 N RAMPART PAULINE SMOKE SWBNET,
401-032 401-029 01/21/2021 244.00 N RAMPART CONGRESS SMOKE SWBNET,
401-032 402-026 01/21/2021 235.00 CONGRESS N RAMPART SMOKE SWBNET,
401-033 401-032 01/21/2021 213.00 N RAMPART GALLIER SMOKE SWBNET,
401-034 401-032 01/21/2021 341.00 CONGRESS BURGUNDY SMOKE SWBNET,
401-035 401-034 01/21/2021 208.00 BURGUNDY GALLIER SMOKE SWBNET,
401-036 401-029 01/21/2021 340.00 INDEPENDENCE BURGUNDY SMOKE SWBNET,
401-037 401-036 01/21/2021 195.00 BURGUNDY PAULINE SMOKE SWBNET,
401-038 401-036 01/21/2021 190.00 BURGUNDY CONGRESS SMOKE SWBNET,
401-039 401-036 01/21/2021 34.00 INDEPENDENCE BURGUNDY SMOKE SWBNET,
401-040 401-039 01/21/2021 267.00 BURGUNDY PAULINE SMOKE SWBNET,
401-041 401-040 01/21/2021 237.00 BURGUNDY ALVAR SMOKE SWBNET,
401-042 401-039 01/21/2021 244.00 BURGUNDY CONGRESS SMOKE SWBNET,
401-043 401-042 01/21/2021 205.00 BURGUNDY GALLIER SMOKE SWBNET,
401-044 401-039 01/21/2021 360.00 INDEPENDENCE DAUPHINE SMOKE SWBNET,
401-045 401-042 01/21/2021 365.00 CONGRESS DAUPHINE SMOKE SWBNET,

Sewerage and Water Board of NO

Total Sewer Mains Inspected in 2021 by Board

Page 21 of 75



STRUCT1 STRUCT?2 INSPDATE LENGTH ADDRESS STREET CROSS STREET ACTIVITY INSPECTED BY
401-045 401-044 01/22/2021 245.00 DAUPHINE CONGRESS SMOKE SWBNET,
401-046 401-045 01/22/2021 200.00 DAUPHINE GALLIER SMOKE SWBNET,
401-047 401-040 01/22/2021 360.00 PAULINE DAUPHINE SMOKE SWBNET,
401-047 401-044 01/25/2021 268.00 DAUPHINE PAULINE SMOKE SWBNET,
401-048 401-047 01/25/2021 284.00 DAUPHINE ALVAR SMOKE SWBNET,
401-049 401-048 01/25/2021 304.00 ALVAR ROYAL SMOKE SWBNET,
401-050 401-044 01/25/2021 365.00 INDEPENDENCE ROYAL SMOKE SWBNET,
401-051 401-050 01/25/2021 242.00 ROYAL CONGRESS SMOKE SWBNET,
401-052 401-051 01/25/2021 210.00 ROYAL GALLIER SMOKE SWBNET,
401-053 401-047 01/25/2021 365.00 PAULINE ROYAL SMOKE SWBNET,
401-053 401-050 01/25/2021 270.00 ROYAL PAULINE SMOKE SWBNET,
401-054 401-053 01/25/2021 285.00 ROYAL ALVAR SMOKE SWBNET,
401-055 401-054 01/25/2021 301.00 ALVAR CHARTRES SMOKE SWBNET,
401-056 414-002 01/25/2021 321.00 N RAMPART ALVAR SMOKE SWBNET,
401-057 401-056 01/25/2021 350.00 ALVAR BURGUNDY SMOKE SWBNET,
401-058 401-057 01/25/2021 304.00 ALVAR DAUPHINE SMOKE SWBNET,
401-059 414-003 01/25/2021 260.00 BURGUNDY ALVAR SMOKE SWBNET,
401-060 414-008 01/25/2021 260.00 BURGUNDY ALVAR SMOKE SWBNET,
401-061 414-011 01/25/2021 275.00 DAUPHINE ALVAR SMOKE SWBNET,
401-062 414-017 01/25/2021 275.00 ROYAL ALVAR SMOKE SWBNET,
401-063 401-045 01/25/2021 329.00 CONGRESS ROYAL SMOKE SWBNET,
402-001 415-031 01/25/2021 303.00 N VILLERE ALVAR SMOKE SWBNET,
402-002 402-001 01/25/2021 340.00 ALVAR URQUHART SMOKE SWBNET,
402-003 402-001 01/25/2021 30.00 N VILLERE ALVAR SMOKE SWBNET,
402-004 402-003 01/25/2021 20.00 ALVAR N VILLERE SMOKE SWBNET,
402-005 402-004 01/25/2021 380.00 ALVAR URQUHART SMOKE SWBNET,
402-006 402-005 01/25/2021 325.00 ALVAR MARAIS SMOKE SWBNET,
402-007 402-003 01/25/2021 270.00 N VILLERE PAULINE SMOKE SWBNET,
402-008 402-004 01/25/2021 285.00 N VILLERE PAULINE SMOKE SWBNET,
402-008 402-007 01/25/2021 15.00 PAULINE N VILLERE SMOKE SWBNET,
402-009 402-008 01/25/2021 323.00 PAULINE URQUHART SMOKE SWBNET,
402-010 402-007 01/25/2021 265.00 N VILLERE INDEPENDENCE SMOKE SWBNET,
402-011 402-010 01/25/2021 395.00 INDEPENDENCE URQUHART SMOKE SWBNET,
402-012 402-011 01/25/2021 265.00 URQUHART PAULINE SMOKE SWBNET,
402-013 402-012 01/25/2021 234.00 URQUHART ALVAR SMOKE SWBNET,
402-014 402-011 01/25/2021 395.00 INDEPENDENCE MARAIS SMOKE SWBNET,
402-015 402-012 01/25/2021 394.00 PAULINE MARAIS SMOKE SWBNET,
402-015 402-014 01/25/2021 268.00 MARAIS PAULINE SMOKE SWBNET,
402-016 402-015 01/25/2021 233.00 MARAIS ALVAR SMOKE SWBNET,
402-017 402-015 01/25/2021 271.00 PAULINE ST CLAUDE AV SMOKE SWBNET,
402-018 402-014 01/25/2021 270.00 INDEPENDENCE ST CLAUDE AV SMOKE SWBNET,
402-019 402-018 01/25/2021 209.00 ST CLAUDE AV PAULINE SMOKE SWBNET,
402-020 402-018 01/25/2021 30.00 INDEPENDENCE ST CLAUDE AV SMOKE SWBNET,
402-021 402-020 01/25/2021 80.00 INDEPENDENCE ST CLAUDE AV SMOKE SWBNET,
402-022 402-021 01/25/2021 267.00 ST CLAUDE AV PAULINE SMOKE SWBNET,
402-024 402-021 01/25/2021 243.00 ST CLAUDE AV CONGRESS SMOKE SWBNET,
402-025 402-024 01/25/2021 208.00 ST CLAUDE AV GALLIER SMOKE SWBNET,
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402-026 402-024 01/25/2021 200.00 CONGRESS N RAMPART SMOKE SWBNET,
402-027 402-018 01/25/2021 243.00 ST CLAUDE AV CONGRESS SMOKE SWBNET,
402-028 402-027 01/25/2021 263.00 ST CLAUDE AV GALLIER SMOKE SWBNET,
402-029 402-028 01/25/2021 217.00 GALLIER MARAIS SMOKE SWBNET,
402-030 402-028 01/25/2021 237.00 ST CLAUDE AV DESIRE SMOKE SWBNET,
402-031 402-010 01/25/2021 245.00 N VILLERE CONGRESS SMOKE SWBNET,
402-045 402-044 03/19/2021 30.00 DESIRE N VILLERE SMOKE SWBNET,
402-046 402-044 03/19/2021 355.00 N VILLERE PIETY SMOKE SWBNET,
402-047 402-046 03/16/2021 282.00 N VILLERE LOUISA SMOKE SWBNET,
402-048 402-047 03/19/2021 190.00 LOUISA URQUHART SMOKE SWBNET,
402-049 402-047 03/19/2021 390.00 LOUISA URQUHART SMOKE SWBNET,
402-050 402-049 03/19/2021 275.00 URQUHART PIETY SMOKE SWBNET,
402-051 402-050 03/19/2021 257.00 URQUHART DESIRE SMOKE SWBNET,
402-052 402-049 03/19/2021 395.00 LOUISA MARAIS SMOKE SWBNET,
402-053 402-050 03/25/2021 395.00 PIETY MARAIS SMOKE SWBNET,
402-053 402-052 03/19/2021 282.00 MARAIS PIETY SMOKE SWBNET,
402-054 402-053 03/19/2021 355.00 MARAIS DESIRE SMOKE SWBNET,
402-055 402-054 03/19/2021 235.00 DESIRE ST CLAUDE AV SMOKE SWBNET,
402-056 402-053 03/19/2021 272.00 PIETY ST CLAUDE AV SMOKE SWBNET,
402-057 402-056 03/19/2021 223.00 ST CLAUDE AV LOUISA SMOKE SWBNET,
402-058 402-056 03/19/2021 315.00 ST CLAUDE AV DESIRE SMOKE SWBNET,
402-059 402-081 03/19/2021 75.00 LOUISA ST CLAUDE AV SMOKE SWBNET,
402-060 402-059 03/19/2021 20.00 LOUISA ST CLAUDE AV SMOKE SWBNET,
402-062 402-060 03/19/2021 277.00 ST CLAUDE AV PIETY SMOKE SWBNET,
402-063 402-062 03/19/2021 135.00 PIETY N RAMPART SMOKE SWBNET,
402-064 402-063 03/19/2021 81.00 PIETY N RAMPART SMOKE SWBNET,
402-065 402-063 03/19/2021 148.00 PIETY ROSALIE AL SMOKE SWBNET,
402-066 402-065 03/19/2021 73.00 PIETY ROSALIE AL SMOKE SWBNET,
402-067 402-066 03/19/2021 42.00 PIETY ROSALIE AL SMOKE SWBNET,
402-068 402-062 03/19/2021 360.00 ST CLAUDE AV DESIRE SMOKE SWBNET,
402-069 402-068 03/19/2021 216.00 DESIRE N RAMPART SMOKE SWBNET,
402-070 402-068 03/19/2021 290.00 ST CLAUDE AV GALLIER SMOKE SWBNET,
402-071 402-070 03/19/2021 371.00 GALLIER N RAMPART SMOKE SWBNET,
402-072 415-041 03/19/2021 305.00 MARAIS ALVAR SMOKE SWBNET,
402-073 402-072 03/19/2021 204.00 ALVAR ST CLAUDE AV SMOKE SWBNET,
402-074 402-072 03/19/2021 338.00 ALVAR URQUHART SMOKE SWBNET,
402-075 402-072 03/19/2021 18.00 MARAIS ALVAR SMOKE SWBNET,
402-076 402-075 03/25/2021 213.00 ALVAR ST CLAUDE AV SMOKE SWBNET,
402-077 415-045 03/19/2021 320.00 ST CLAUDE AV ALVAR SMOKE SWBNET,
402-078 402-077 03/19/2021 370.00 ALVAR N RAMPART SMOKE SWBNET,
402-079 415-040 03/19/2021 248.00 URQUHART ALVAR SMOKE SWBNET,
402-080 415-039 03/19/2021 270.00 ST CLAUDE AV ALVAR SMOKE SWBNET,
402-081 402-052 03/19/2021 290.00 LOUISA ST CLAUDE AV SMOKE SWBNET,
402-082 402-021 03/19/2021 215.00 INDEPENDENCE N RAMPART SMOKE SWBNET,
403-001 404-042 03/19/2021 370.00 PAULINE N ROMAN SMOKE SWBNET,
403-002 403-001 03/19/2021 35.00 N ROMAN PAULINE SMOKE SWBNET,
403-003 403-002 03/22/2021 85.00 N ROMAN ALVAR SMOKE SWBNET,
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403-004 403-001 03/22/2021 391.00 PAULINE N DERBIGNY SMOKE SWBNET,
403-005 403-004 03/22/2021 237.00 N DERBIGNY ALVAR SMOKE SWBNET,
403-008 403-004 03/25/2021 393.00 PAULINE N CLAIBORNE AV SMOKE SWBNET,
403-009 404-043 03/22/2021 350.00 ALVAR N ROMAN SMOKE SWBNET,
403-010 403-009 03/22/2021 24.00 ALVAR N ROMAN SMOKE SWBNET,
403-011 403-010 03/22/2021 365.00 ALVAR N DERBIGNY SMOKE SWBNET,
403-012 403-011 03/22/2021 23.00 ALVAR N DERBIGNY SMOKE SWBNET,
403-013 403-012 03/22/2021 341.00 ALVAR N CLAIBORNE AV SMOKE SWBNET,
403-014 404-051 03/25/2021 370.00 ALVAR N ROMAN SMOKE SWBNET,
403-015 403-014 03/22/2021 395.00 ALVAR N DERBIGNY SMOKE SWBNET,
403-017 416-001 03/22/2021 265.00 N ROMAN ALVAR SMOKE SWBNET,
403-018 416-002 03/22/2021 268.00 N DERBIGNY ALVAR SMOKE SWBNET,
403-019 416-003 03/22/2021 268.00 N CLAIBORNE AV ALVAR SMOKE SWBNET,
403-020 416-030 03/22/2021 269.00 N ROBERTSON ALVAR SMOKE SWBNET,
403-021 402-001 03/22/2021 391.00 ALVAR N ROBERTSON SMOKE SWBNET,
403-022 403-021 03/22/2021 244.00 ALVAR N CLAIBORNE AV SMOKE SWBNET,
403-023 402-003 03/22/2021 391.00 ALVAR N ROBERTSON SMOKE SWBNET,
403-025 404-041 03/22/2021 375.00 INDEPENDENCE N ROMAN SMOKE SWBNET,
403-026 403-025 03/22/2021 391.00 INDEPENDENCE N DERBIGNY SMOKE SWBNET,
403-027 403-026 03/22/2021 337.00 INDEPENDENCE N CLAIBORNE AV SMOKE SWBNET,
403-028 404-039 03/22/2021 375.00 CONGRESS N ROMAN SMOKE SWBNET,
403-029 403-028 03/22/2021 210.00 N ROMAN GALLIER SMOKE SWBNET,
403-030 403-028 03/22/2021 390.00 CONGRESS N DERBIGNY SMOKE SWBNET,
403-031 403-030 03/22/2021 210.00 N DERBIGNY GALLIER SMOKE SWBNET,
403-032 403-030 03/22/2021 201.00 N DERBIGNY INDEPENDENCE SMOKE SWBNET,
403-033 403-030 03/22/2021 395.00 CONGRESS N CLAIBORNE AV SMOKE SWBNET,
403-034 403-033 03/22/2021 245.00 N CLAIBORNE AV INDEPENDENCE SMOKE SWBNET,
403-036 403-035 03/22/2021 268.00 N ROBERTSON PAULINE SMOKE SWBNET,
403-037 403-036 03/22/2021 245.00 PAULINE N CLAIBORNE AV SMOKE SWBNET,
403-038 403-082 03/25/2021 308.00 INDEPENDENCE N CLAIBORNE AV SMOKE SWBNET,
403-039 402-031 03/22/2021 391.00 CONGRESS N ROBERTSON SMOKE SWBNET,
403-039 403-035 03/23/2021 252.00 N ROBERTSON CONGRESS SMOKE SWBNET,
404-018 404-017 03/23/2021 207.00 N GALVEZ GALLIER SMOKE SWBNET,
404-019 404-017 03/23/2021 244.00 N GALVEZ INDEPENDENCE SMOKE SWBNET,
404-020 404-019 03/23/2021 212.00 N GALVEZ PAULINE SMOKE SWBNET,
404-021 404-017 03/23/2021 389.00 CONGRESS N JOHNSON SMOKE SWBNET,
404-022 404-021 03/23/2021 244.00 N JOHNSON INDEPENDENCE SMOKE SWBNET,
404-023 404-022 03/23/2021 336.00 INDEPENDENCE N GALVEZ SMOKE SWBNET,
404-024 404-022 03/23/2021 338.00 INDEPENDENCE N PRIEUR SMOKE SWBNET,
404-025 404-022 03/23/2021 265.00 N JOHNSON PAULINE SMOKE SWBNET,
404-026 404-025 03/23/2021 390.00 PAULINE N GALVEZ SMOKE SWBNET,
404-027 404-026 03/23/2021 234.00 N GALVEZ ALVAR SMOKE SWBNET,
404-028 404-025 03/23/2021 375.00 PAULINE N PRIEUR SMOKE SWBNET,
404-029 404-028 03/23/2021 235.00 N PRIEUR ALVAR SMOKE SWBNET,
404-030 404-025 03/23/2021 271.00 N JOHNSON ALVAR SMOKE SWBNET,
404-030 404-BP163 03/23/2021 5.00 N JOHNSON ALVAR SMOKE SWBNET,
404-031 404-030 03/23/2021 335.00 ALVAR N GALVEZ SMOKE SWBNET,
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404-032 404-030 03/23/2021 335.00 ALVAR N PRIEUR SMOKE SWBNET,
404-033 404-021 03/23/2021 265.00 S JOHNSON GALLIER SMOKE SWBNET,
404-034 404-033 03/23/2021 340.00 GALLIER N GALVEZ SMOKE SWBNET,
404-036 404-033 03/25/2021 336.00 GALLIER N PRIEUR SMOKE SWBNET,
404-038 404-021 03/23/2021 372.00 CONGRESS N PRIEUR SMOKE SWBNET,
404-039 404-038 03/23/2021 41.00 CONGRESS N PRIEUR SMOKE SWBNET,
404-040 404-039 03/23/2021 264.00 N PRIEUR GALLIER SMOKE SWBNET,
404-041 404-039 03/23/2021 243.00 N PRIEUR INDEPENDENCE SMOKE SWBNET,
404-042 404-041 03/23/2021 266.00 N PRIEUR PAULINE SMOKE SWBNET,
404-043 404-042 03/25/2021 270.00 N PRIEUR ALVAR SMOKE SWBNET,
404-044 417-010 03/25/2021 280.00 N GALVEZ ALVAR SMOKE SWBNET,
404-045 404-044 03/25/2021 25.00 N GALVEZ ALVAR SMOKE SWBNET,
404-045 404-BP164 03/25/2021 5.00 N GALVEZ ALVAR SMOKE SWBNET,
404-046 404-045 03/25/2021 365.00 ALVAR N JOHNSON SMOKE SWBNET,
404-047 404-046 03/25/2021 32.00 ALVAR N JOHNSON SMOKE SWBNET,
404-048 404-047 03/25/2021 335.00 ALVAR N PRIEUR SMOKE SWBNET,
404-049 417-019 03/25/2021 265.00 N JOHNSON ALVAR SMOKE SWBNET,
404-050 417-022 03/25/2021 265.00 N PRIEUR ALVAR SMOKE SWBNET,
404-051 417-025 03/25/2021 300.00 N PRIEUR ALVAR SMOKE SWBNET,
404-052 404-016 03/25/2021 264.00 N MIRO GALLIER SMOKE SWBNET,
404-053 404-052 03/25/2021 19.00 GALLIER N MIRO SMOKE SWBNET,
404-054 404-053 03/25/2021 315.00 GALLIER N GALVEZ SMOKE SWBNET,
404-055 404-052 03/25/2021 281.00 N MIRO DESIRE SMOKE SWBNET,
404-056 404-055 03/25/2021 17.00 DESIRE N MIRO SMOKE SWBNET,
404-057 404-056 03/25/2021 304.00 N MIRO PIETY SMOKE SWBNET,
404-058 404-056 0