
Wallace C Drennan Contract 30258 

2 WEEK LOOKAHEAD –2/24/25 – 3/7/25 

 

Sewer Work  

• Submit Post CCTV – 8300 Spruce / 2200 Dante 

Lining  

• 2000 Cambronne 
• 2200 Cambronne 

Restoration   

• 8600 Palm 
o Wearing 2/25 

• 8300 Spruce 
o Removal 2/27 
o Base Course 2/28 
o Form & Prep 3/3 
o Concrete Pour 3/6 

 

ON GOING WORK  

➢ Post Repair CCTV  

CURRENT UNRESOLVED ISSUES 

➢  


